

Index

Note to the reader: Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

Numbers

95-percent-complete syndrome, 80–81

A

acceptance criteria for products, 27
ANSI standard on project management, 5
authority of project manager, 2, 21
authorization for change, 19

B

backward pass, 131
baselining, 27–28, 135
 change control board and, 21
 impact of change request, 52–53
best guess estimate, 84
budget, 8, 22
 change control board and, 21
 contingency, 54–55, 135

C

case study on all-hands meeting
 change control process, 45
 change request, 65–69
 initial assignment, 10–14
 requirements list, 30–31
 team involvement in change process,
 43–46
team kick-off, 28–30
tracking changes, 105–109, 107

 unauthorized changes, 85–87
celebration, 116
certification, xii
change control, 2, 135
change control board, 20–21, 135
 creating, 30
 denial of change, 51–52
 ground rules, 51
 review of change request, 49–51
 signatures on project plan review, 27
change management, 135
 areas concerned with, 4, 5
 defined, 1–2
 result of, 3
 roles of, 15–21
 value of, 2–3
change management process, 41, 60
 case study, 45
 documentation in, 103, 103–105
 escalations, 63–65, 64
 exceptions, 62–63
 and fear, 81
 with filtering, 76
 within lifecycles, 61, 61
 review, 59–61
 system design, 33–40
 accumulating required work, 36–37
 determining impact, 37–39
 determining work requirements,
 35–36
 requests for change, 34
 reviewing requests, 35
templates, 127
“to do” items, 40–42

clients, objectives of, 6

closing process, **115–116**

communication, 135

- in change management, 2
- of change management process, 25
- by project manager, 17
- of scope, 109

communications management, as PMBOK knowledge area, 120–121

contingency budget, 54–55, 135

contract, 8, 22–23, 135

control, 135

- by project manager, 17–18

controlling processes, **6–8**, 136

core team

- lessons learned session, 109
- schedule for, **77–79**
 - delegating tasks to other team members, 79
 - unauthorized changes by, case study, 85–87

cost baseline, 8, 136

cost control, 8, 136

cost management, 8, 136

- as PMBOK knowledge area, 119

costs, 8. *See also* budget

- impact of change request, 38

crashing, 38, 77, 136

- example, 78

critical path, 7, 54, 136

- calculating, **129–133**
 - backward pass, 131
 - float time, 131–132
 - forward pass, 130
 - removing tasks from, 77
 - review, 132–133

D

decision making, organization level for, 64

delegating tasks to team members, 79

discrepancies, 19–20

- and request for change, 34

disruptions, theory of, **72–81**

documentation

- for board change request meeting, 49–50
- of change control board decision, 52
- in change management process, 103, 103–105
- log of change requests, **100–102**, 102
- maintaining copies, 28

- of requests for change, **89–98**. *See also* form for change requests

templates, **123–126**

- change process, 127
- change request form, 125
- change request log, 126

E

environment for change management, 2

escalation process, **63–65**, 64, 136

estimating change requests, 72

- theory of, **83–85**

exclusion statement, in scope statement, 7

execution phase, **28–32**, **114**

- change requests in, 82

F

fast tracking, 38, 77, 136

- example, 78

fear, and change management process, 81

float time, 54, 129

- calculating, 131–132

form for change requests, 89

- additional required costs, 95
- change control board recommendation, 97
- change request number, 90
- date, 90
- dependencies, 94–95
- description, 91
- disposition, 97
- duration required, 93–94
- logistics, **98–100**
- PM recommendation, 96–97
- project manager, 92
- project name, 90
- reason, 92
- requestor, 91
- resources required, 94
- risk if implemented, 96
- risk if not implemented, 92
- sample, 99
- signature, 97
- sponsor signature, 97
- templates, 125
- timing, 98
- triple constraints impact, 96
- work effort required, 93

forward pass, 130

G

- gold plating, 74, 137
- Guide to the Project Management Body of Knowledge*, xii, 4, 111
 - knowledge areas, 117–122
 - communications management, 120–121
 - cost management, 119
 - human resources management, 120
 - procurement management, 122
 - project integration management, 117–118
 - quality management, 119–120
 - risk management, 121
 - scope management, 118
 - time management, 118–119
 - process groups, 111–116, 116
 - closing process, 115–116
 - execution process, 114
 - initiating process, 112
 - monitoring and controlling process, 115
 - planning process, 113–114

H

- human resources management, as PMBOK knowledge area, 120

I

- inclusive statement, in scope statement, 7
- incremental effect, 71
 - analysis of causes for change requests, 79–81
 - core team scheduling, 77–79
 - theory of disruptions, 72–81
 - theory of estimating change requests, 83–85
 - theory of timing, 81–83
- initiating process, 24, 112, 137

K

- knowledge areas, 117–122
 - communications management, 120–121
 - cost management, 119
 - human resources management, 120

- procurement management, 122
- project integration management, 117–118
- quality management, 119–120
- risk management, 121
- scope management, 118
- time management, 118–119

L

- leadership, 137
 - by project manager, 16
- lessons learned
 - documentation, 115
 - team session on, 109
- lifecycles, 9–10, 137
 - change management process within, 61, 61
 - synchronization of, 25, 25–26
- log of change requests, 100–102, 102
 - templates, 126
- logistics, for change request processing, 98–100

M

- management reserve, 54–55, 137
- managers, on change control board, 20
- meeting. *See also* case study on all-hands meeting
 - with board on change request, 49–50
 - with change requestor, 75
 - to explain change management process, 42
 - recurring for change control discussion, 40
- monitoring and controlling process, 115
- motivation, for change request, 50, 80
- Murphy's Law, 1, 105

N

- near critical paths, 133
- negotiation, 137
 - with change requestor, 75
 - by project manager, 17
- “no more changes” date, 83
 - case study, 87, 106
- numbering system, for change requests, 90

O

- objectives of clients, 6
- optimistic estimate, 84
- output of change management, 45

P

- percentage increase to estimate, 84–85
- pessimistic estimate, 84, 106
 - case study, 87
- planning process, 24–25, 113–114, 137
- PMBOK Guide*. See *Guide to the Project Management Body of Knowledge*
- problem solving, 137
 - by project manager, 17
 - reporting, 19–20
- process groups, 6
- procurement management, as PMBOK knowledge area, 122
- product, change requests for basic, 80
- product development lifecycle, 9, 137
 - generic, 10
 - for meeting project, 13–14
 - project management lifecycle synchronization with, 25, 25–26
- productivity, 77–79
- progressive elaboration, 6–7, 137
- project integration management, as PMBOK knowledge area, 117–118
- Project Management Institute, xii
- project management lifecycle, 9, 138
 - change management process within, 61, 61
 - change requests in, 82
 - sequence, 23, 116
 - baselining, 27–28, 135
 - closing process, 115–116
 - executing, 28–32, 114
 - initiating process, 24, 112
 - monitoring and controlling process, 115
 - planning process, 24–25, 113–114, 137
 - synchronization, 25–26
 - synchronization with product development lifecycle, 25, 25–26
- project manager, 16–18, 138
 - approval of change request, 57–59
 - authority of, 2, 21

- denial of change request, 56–57
- filtering change requests by, 73–75
- project review, sponsor involvement, 18–19

Q

- quality guidelines, impact of change request, 39
- quality management, as PMBOK knowledge area, 119–120

R

- requests for change, 34
 - absence of impact on triple constraints, 54–56
 - pros and cons, 55
 - analysis of causes for, 79–81
 - board denial, 51–52
 - change control board approval, 52–54
 - documentation, 89–98
 - evaluating prior to team involvement, 73, 73–75
 - expediting, 42
 - motivation for, 50
 - project manager approval, 57–59
 - reviewing, 35
 - and team members' focus, 52
 - warranted or unwarranted, 75–76
- resources, 8
- review of change request, 35
- risk management, as PMBOK knowledge area, 121

S

- schedule, 138
 - for core team, 77–79
- schedule control, 8, 22
 - change control board and, 21
 - for change request, 37, 57
 - impact of change request, 38
 - length of day, 77–79
 - “no more changes” date, 83
 - synchronization in, 26
- scope, 6–7, 138
- scope creep, 1, 105
- scope management, as PMBOK knowledge area, 118

- scope statement, 6–7, 21–22, 138
 - change request and, 74
- slack time, 54, 138
- software
 - baselining with, 28
 - for project management, 26
- sponsors, 18–19, 138
 - signatures on project plan review, 27
- stakeholders, 6, 113
- status meetings, 40–42
- synchronization
 - after change request approval, 58
 - of lifecycles, 25, 25–26
- system, 4
- System Development Life Cycle (SDLC), 9

T

- T&T (Tool and Technique), 5
- team members, 19–20, 139. *See also* core team
 - 95-percent-complete syndrome, 80–81
 - delegating to, 79
 - exceptions to change management process, 62–63
 - filtering change requests for, 73, 73–75
 - focus, change requests and, 52
 - replacement, 43–44
- team norms, 30
 - case study, 85, 86

- templates, 123–126
 - change process, 127
 - change request form, 125
 - change request log, 126
- time, 139
- time management, 7, 23–28
 - as PMBOK knowledge area, 118–119
- timing, theory of, 72, 81–83
- tracking changes, 89
- triple constraints, 8, 48, 139
 - case study, 68
 - impact of change request, 39–40
 - no impact from change request, 54–56
 - response to impact, 49–51

U

- unwarranted change request, 75

V

- vision, sponsors and, 18

W

- warranted change request, 74–75
- “what-if” project schedule, 38, 39