

Index

• Numerics •

24 hours template, 53

• A •

actual finish date, 236
actual start date, 236
ACWP (actual cost of work performed),
258, 371
advantages of Project, 22–23
ALAP (as late as possible) constraint,
87, 371
alerts, 340–341
Analysis toolbar, 270–271
ASAP (as soon as possible) constraint,
87, 371
AutoFilter, 181–182
availability of resources
checking, 196–198
overview, 153
setting, 153–154
timing of project affected by, 194–195
varying availability, 154

• B •

BAC (budget at completion), 371
Base calendar, 52–53
baseline cost, 371
baselines
clearing, 221–222
defined, 371
multiple baselines, 220–221
overview, 17, 217–218
printing information in, 264
saving, 218–220
viewing information in, 264
BCWP (budgeted cost of work performed),
258, 371
BCWS (budgeted cost of work
scheduled), 371

blank project schedule, 28
budget
calculating, 155–156
fixed costs, using less expensive, 196
less time, completing project in, 196
overtime, cutting down on, 196
overview, 195–196
resources, using less expensive, 195
budget at completion (BAC), 371
budget resource, 159

• C •

calculations
automatic calculations, 258–259
critical path calculations, 261–262
earned value, 260–261
manual calculations, 258–259
overview, 258
Calendar view, 42–43, 210
Calendar Wizard, 60–62
calendars. *See also* Project calendar
Base calendar, 52–53
copying calendars from one project to
another, 67–68
custom calendar template, creating,
65–67
defined, 371
how it works, 52–54
options, setting, 55–56
overview, 52
precedence of settings, 54
Project Guide used to make calendar
settings, 60–62
Resource calendar, 52, 63–65, 142–143
setting, 27
sharing copies of, 67–68
Task calendar, 52, 62, 164–165
working times, 55–58

CD

customer support for, 370
Empire Suite, 366
EPK Suite 4.1, 367

CD (continued)

- Innate Timesheets, 367
- installation of, 365–366
- Milestones Professional, 367
- Milestones Project Companion 2006, 367
- MindManager Pro 6, 368
- PERT Chart Expert, 368
- PertMaster Project Risk, 368
- PlanView Project Portfolio, 368–369
- Project KickStart, 369
- software included on, 366–369
- system requirements, 365
- troubleshooting, 369–370
- using, 365–366
- WBS Chart Pro, 369
- Change Highlighting feature, 189–191, 372
- child task. *See* subtasks
- circular dependency, 372
- Code field used to find resources, 145
- collapse, 104–107, 372
- columns, displaying, 47–48
- combination view, 372
- committed resources, 135
- communication
 - assignments communicated to your team, 173–176
 - process, reviewing, 305–306
 - with your team, 352
- completed work, reporting, 336–338
- conflict resolution, 146
- consolidated projects
 - creating, 244–245
 - linking settings, modifying, 246–247
 - overview, 244
 - tracking, 244–247
 - updating, 246
- consolidated resources, 138
- constraints
 - deadlines, setting, 88
 - defined, 372
 - Finish No Earlier Than constraint, 87
 - Finish No Later Than constraint, 87
 - how it works, 86–87
 - As Late As Possible constraint, 87
 - modifying, 274
 - Must Finish On constraint, 87
 - Must Start On constraint, 87
 - overview, 13, 86–87
 - setting, 87–88
 - As Soon As Possible constraint, 87
 - Start No Earlier Than constraint, 87
 - Start No Later Than constraint, 87
- contact information, 341–343
- contours, 171–172
- cost per use, 151–152
- cost resource, 133–134, 168
- Cost table used to view progress, 256
- cost variance (CV), 258, 372
- costs
 - accruing, 147–149
 - and availability, 153–154
 - budget, calculating, 155–156
 - budget resource, 159
 - cost per use, 151–152
 - customizing cost fields, 156–159
 - defined, 372
 - fixed costs, 149–150
 - hourly resource rate, 151
 - overallocation of resource, 153–154
 - overtime, 152–153
 - overview, 147–149
 - paying for, 149
 - of resources, 131–132
- critical path
 - calculations, 261–262
 - defined, 372
 - reviewing, 268
 - tasks on, 191–194
- critical task, 372
- crosstab, 285, 372
- cumulative cost, 372
- cumulative work, 372
- current date line, 372
- current date, setting, 27
- custom fields, adding, 167–168
- custom groups, 185–187
- custom reports, 285–286
- customer support for CD, 370
- customization
 - of calendar template, 65–67
 - of cost fields, 156–159
 - of templates, 31
 - of views, 43–50
 - of work breakdown structure (WBS)
 - codes, 109–111
- CV (cost variance), 258, 372

• D •

deadline date, 88, 372
 debriefings, 304–306
 delegating work, 350–351
 deliverables, 122
 dependencies
 creating, 119–121
 defined, 373
 deleting, 122–123
 dependency links, 114
 external dependencies, 121–122, 275
 finish-to-finish dependency, 117
 finish-to-start dependency, 116
 Gantt Chart view of, 124–125
 lag time, 118
 lead time, 118
 modifying, 274
 Network Diagram view of, 124–125
 overview, 12–14, 113–114
 start-to-finish dependency, 116
 start-to-start dependency, 117
 timing of project affected by, 194
 types of, 115–117
 viewing, 124–125
 dependency links, 114
 detail task, 373
 documentation, 351–352
 documents, sharing, 332–334
 Drawing toolbar, 213–214
 drawings, adding, 213–214
 duration
 defined, 373
 modifying, 239–240
 no durations, setting tasks with, 81
 overview, 12
 recurring tasks, 81–83
 setting, 80–81
 duration variance, 373
 duties of project manager, 18

• E •

EAC (estimate at completion), 258, 373
 earned value, 260–261, 373

effort-driven settings, 163–164
 effort-driven tasks, 85–86
 e-mail
 attachment used to communicate
 resource assignment, 173–174
 used to update projects, 229
 enterprise custom fields, 373
 Enterprise Global Template, 108
 enterprise resources, 133
 entire organization, creating resources
 available to, 139–140
 EPM (Enterprise Project Management), 23
 estimate at completion (EAC), 258, 373
 estimated duration, 373
 estimating resource requirements, 135
Excel 2007 For Dummies (Harvey), 287
Excel Data Analysis For Dummies
 (Nelson), 267
 Excel task list, importing, 74–75
 Excel Task List template, 74–75
 exception, 373
 existing project inserted into another
 project including tasks, 77–78
 expanding tasks, 104–107
 expected duration, 373
 external dependencies, 121–122, 275
 external task, 373

• F •

filter criteria, 266–267
 filters
 AutoFilter, 181–182
 new filter, creating, 182–184
 overview, 179–180
 predesigned filters, 180–181
 finish date, 26, 83–84, 374
 finish-to-finish relationship, 117, 374
 finish-to-start relationship, 116, 374
 fixed costs, 149–150, 196
 fixed duration tasks, 78, 163, 374
 fixed unit tasks, 79, 162, 374
 fixed work tasks, 79, 162–163, 374
 fixed-cost updates, entering, 240–241
 flexibility, need for, 354–355
 footers, 296–297

formatting

- Calendar view, 210
- drawings, adding, 213–214
- Gantt Chart view, 211
- with Gantt Chart Wizard, 207
- gridlines, 212–213
- layout, adjusting, 208–211
- Network Diagram view, 210–211
- overview, 203–204
- progress lines, 254–255
- reports, 292–294
- task boxes, 207–208
- taskbars, 204–206

• G •

Gantt Chart view

- defined, 374
- deleting dependencies, 122–123
- of dependencies, 124–125
- formatting, 211
- generating tasks in, 71
- layout options, 211
- overview, 19, 20, 40–41

Gantt Chart Wizard, 207

generic resources, 137–138, 374

Go To command, 39

goal of project, 97–98, 276

graphics in reports, 289–292

gridlines, 212–213

grouping, 374

groups

- custom groups, 185–187
- new groups, creating, 185–187
- overview, 184
- predefined groups, 184–185

guidelines for project management

- communication with your team, 352
- delegating work, 350–351
- documentation, 351–352
- flexibility, need for, 354–355
- mistakes, learning from your, 355
- Murphy's law, planning for, 349
- overview, 347
- phases, building project in, 347–348
- research before building project
 - schedule, 348–349

success, measuring, 352–353

upfront work, putting in time for, 350

• H •

Harvey, Greg (*Excel 2007 For Dummies*), 287

headers, 296–297

help features. *See also* Project Guide

- Contents and Index, 33
- Getting Started, 33
- Microsoft Office Diagnostics, 33
- Microsoft Office Online, 33
- Microsoft Project Help, 33
- overview, 32–33
- Reference, 33
- Show the Office Assistant, 33

help, finding resource, 199

hourly resource rate, 151

hyperlinks to tasks, 76, 122

• I •

ID number, 374

indenting tasks, 101–102, 374

indicator icons used to show progress, 250–251

information, gathering, 324

interim plans

- clearing, 224–225
- overview, 222–223
- printing information in, 264
- saving, 223–224
- viewing information in, 264

IT, coordinating with, 325

• L •

lag time, 118, 374

layout, adjusting, 208–211

layout options, 210–211

lead time, 118

legends, 297–298

leveling, 374

linking, 375

linking settings, modifying, 246–247

local resources, 133

lookup table, 157

• M •

macros, 310–314
 management of resources, 144–146
 manual calculations, 258–259
 manual reporting of progress on a project, 229–230
 margins, 295–296
 Marmel, Elaine (*Microsoft Project 2007 Bible*), 322, 329
 material resources, 133–134, 168, 243, 375
 methodologies of project management, 19–22
Microsoft Project 2007 Bible (Marmel), 322, 329
 milestone, 12, 81, 375
 mistakes, learning from your, 355
 Mueller, John Paul (*Visio 2007 For Dummies*), 287
 multiple baselines, 220–221
 Multiple Undo feature, 188–189

• N •

navigating Project
 changing views, 35–37
 Go To command, 39
 overview, 35
 scroll bars, 37–39
 Nelson, Steven (*Excel Data Analysis For Dummies*), 267
 Network Diagram view
 contents of boxes in, modifying, 48–50
 defined, 375
 of dependencies, 124–125
 format of boxes in, modifying, 49–50
 formatting, 210–211
 layout options, 210–211
 overview, 19, 20, 41–42
 new blank project, starting with, 25–29
 new features in Project 2007
 Change Highlighting feature, 189–191, 372
 Multiple Undo feature, 188–189
 overview, 187–188
 Task Drivers feature, 188
 night shift template, 53
 node, 375

nonworking time, 375
 notes, 88–89

• O •

Organizer, 308–310
 outdent, 101–102, 375
 outlines
 click-and-drag method of moving tasks in, 103–104
 collapsing tasks, 104–107
 copy-and-paste method of moving tasks in, 104
 creating, 100–101
 cut-and-paste method of moving tasks in, 104
 defined, 375
 detail in, 98–100
 expanding tasks, 104–107
 goal of project, 97–98
 indenting tasks, 101–102
 levels of tasks in, 95
 moving tasks in, 101–104
 outdenting tasks, 101–102
 overview, 93–94
 project phases, 94–95
 project summary task, 95–97
 scope of project, 97–98
 structuring, 97–101
 subtasks in, 93–95
 summary tasks in, 93–95
 up and down, moving tasks, 102–104
 what to include in, 98–100
 work breakdown structure (WBS) codes, 107–111
 Outlook, 73–74, 140–142
 Overallocated Resources assignment report, 175
 overallocation
 costs, 153–154
 defined, 375
 workload, 196–199
 overtime
 cutting down on, 196
 defined, 375
 entering, 239
 overview, 152–153

• p •

- panes, 44–48
- paper size, 295
- parent task. *See* summary task
- pausing tasks, 84–85
- percent complete, 234–235, 375
- PERT (program evaluation and review technique) chart, 19, 375
- phases, building project in, 94–95, 347–348
- precedence of settings, 54
- predecessor, 375
- predefined groups, 184–185
- predefined filters, 180–181
- previews for printing reports, 299–300
- printing reports
 - footers, 296–297
 - headers, 296–297
 - legends, 297–298
 - margins, 295–296
 - paper size, 295
 - previews, 299–300
 - settings for, 300–301
 - what to print, 298–299
- priorities, 375
- priority assigned to project, 27
- problem solving
 - with Analysis toolbar, 270–271
 - constraints, modifying, 274
 - dependencies, modifying, 274
 - overview, 263
 - planning for problems, 325
 - resources, adding, 272–273
 - reviewing your plan versions and notes to understand what went wrong, 263–265
 - task timing, modifying, 274–275
 - timing, adjusting, 272
 - what-if scenarios, 265–270
- program evaluation and review technique (PERT) chart, 19, 375
- progress
 - Cost table used to view, 256
 - data analysis used to track, 257–258
 - indicator icons used to show, 250–251
 - taskbars used to measure, 255
 - tracking, 327–328
 - Variance table used to view, 257
- progress lines
 - defined, 376
 - displaying, 251–253
 - formatting, 254–255
 - overview, 251
- Project
 - advantages of, 22–23
 - blank project schedule, 28
 - calendar, setting, 27
 - collaboration with your project team
 - online with, 23
 - current date, setting, 27
 - finish date, setting, 26
 - new, blank project, starting with, 25–29
 - priority assigned to project, 27
 - Project Guide used to start, 24–25
 - saving files, 32
 - schedule from start or finish of project, 26–27
 - start date, setting, 26
 - status date, setting, 27
 - templates, starting with, 30–32
 - views, 28
- project, 376
- Project calendar
 - Calendar setting, 59
 - Current Date setting, 59
 - defined, 376
 - overview, 52
 - Priority setting, 59
 - Schedule From setting, 59
 - settings, 58–59
 - Start Date and Finish Date setting, 59
 - Status Date setting, 59
- Project Guide
 - calendar settings, used to create, 60–62
 - customizing, 314–315
 - defined, 376
 - hiding, 24
 - overview, 24, 33
 - showing, 24
 - using, 24–25
- project management
 - baseline, 17
 - constraints, 13
 - defined, 376
 - dependencies, 12–14
 - duration, 12

- methodologies, 19–22
 - milestone, 12
 - overview, 10
 - phases, 11
 - reporting options, 16
 - resources, 14–15
 - tasks, 11–12
 - tracking activities, 17–18
 - project management software
 - Cobra, 358
 - CS Project Lite, 361
 - CS Project Professional, 361
 - DecisionCharts, 358
 - DecisionReports, 358
 - EPK-Suite, 362
 - Innate Resource Manager, 359
 - Innate Timesheets, 359
 - MindManuals, 359
 - overview, 357
 - PlanView Enterprise, 360
 - Project KickStart, 361
 - TeamTrack, 362
 - Tenrox, 360
 - project manager, 18. *See also* Project Web
 - Access for project managers
 - project phases, 94–95, 347–348
 - Project Server, 319, 376
 - project sponsor, 18
 - project summary task, 95–97
 - project team, building, 330–332
 - Project Web Access, 238
 - Project Web Access for end users
 - alerts, 340–341
 - completed work, reporting, 336–338
 - contact information, 341–343
 - overview, 335–336
 - reminders, 340–341
 - Timesheet view used to report completed work, 336–338
 - viewing projects, 339
 - Project Web Access for project managers
 - advantages of, 320–321
 - assignments, creating, 326–327
 - disadvantages of, 321
 - documents, sharing, 332–334
 - features of, 325–328
 - information, gathering, 324
 - IT, coordinating with, 325
 - overview, 320–322
 - problems, planning for, 325
 - progress, tracking, 327–328
 - project team, building, 330–332
 - resource availability and assignments, checking, 329–330
 - setup, 329
 - standardizing processes, 324–325
 - status reports, 328, 332
 - tasks, delegating, 326–327
 - team, gathering a, 323–324
 - training needed, 325
 - uses of, 322–323
 - proposed resources, 135
- R •**
- RBS (resource breakdown structure)
 - field, 108
 - recurring task, 81–83, 376
 - reminders, 340–341
 - reports
 - custom reports, 285–286
 - formatting, 292–294
 - generating an assignment, 174–176
 - with graphics, 289–292
 - options for, 16
 - printing, 294–301
 - standard reports, 279–285
 - Visual Reports, 286–289
 - research before building project schedule, 348–349
 - resizing panes, 44
 - resource assignment
 - communicating an assignment to your team, 173–176
 - contours, 171–172
 - cost resource, 168
 - custom fields, adding, 167–168
 - deleting, 198
 - effort-driven settings, 163–164
 - e-mail attachment used to communicate, 173–174
 - finding resources, 165–168
 - fixed duration tasks, 163
 - fixed units tasks, 162
 - fixed work tasks, 162–163
 - material resource, 168
 - methods of, 168–169
 - modifying, 198

- resource assignment (*continued*)
 - Overallocated Resources assignment report, 175
 - overview, 161
 - report, generating an assignment, 174–176
 - Resource column, adding resources from, 169
 - Task calendar for, 164–165
 - timing of tasks effected by, 162–165
 - To-Do List assignment report, 175
 - troubleshooting, 196–198
 - Who Does What assignment report, 175
 - Who Does What When assignment report, 175
 - work resource, 168
 - resource breakdown structure (RBS) field, 108
 - Resource calendar, 52, 63–65, 142–143
 - Resource column, adding resources from, 169
 - resource driven, 376
 - resource graph, 21
 - resource hours, entering, 237–238
 - resource leveling, 22, 200–202, 268, 376
 - resource management
 - Code field used to find resources, 145
 - conflict resolution, 146
 - Custom Fields used to find resources, 145
 - finding resources, 145
 - overview, 21, 144–145
 - Resource Notes area used to find resources, 145
 - workload, balancing, 145–146
 - Resource Notes area used to find resources, 145
 - resource pools, 139–140, 141, 376
 - resource sharing, 376
 - Resource Substitution Wizard, 376
 - resource usage chart, 21
 - resource workload
 - availability of resources, checking, 196–198
 - deleting resource assignments, 198
 - help, finding, 199
 - modifying resource assignments, 198
 - overview, 196
 - resources
 - adding, 272–273
 - committed resources, 135
 - consolidated resources, 138
 - cost resources, 133–134
 - costs of, 131–132
 - creating, 136–138
 - defined, 376
 - enterprise resources, 133
 - entire organization, creating resources available to, 139–140
 - estimating resource requirements, 135
 - generic resources, 137–138
 - local resources, 133
 - management of, 144–146
 - material resources, 133–134
 - one resource at a time, creating, 136–137
 - Outlook, importing resources from, 140–142
 - overview, 14–15, 129–132
 - proposed resources, 135
 - resource pools, 139–140, 141
 - sharing, 138–142
 - task timing affected by, 134–135
 - types of, 133–134
 - using less expensive, 195
 - work resources, 133–134
 - review of finished projects
 - communication process, reviewing, 305–306
 - debriefings, 304–306
 - macros, 310–314
 - Organizer, using the, 308–310
 - overview, 303–304
 - Project Guide, customizing, 314–315
 - success, building on your, 306–314
 - template, creating a, 306–308
 - risk management, 21
 - roll up, 376
- S ●
- schedule from start or finish of project, 26–27
 - scope of project, 97–98, 276
 - scroll bars, 37–39
 - Shared Workspace, 377

- sharing resources, 138–142
 - sheet, 38
 - slack
 - cutting back on, 195
 - defined, 377
 - overview, 191–194
 - software
 - project management software, 357–362
 - on CD, 366–369
 - sort criteria, 265–266
 - space launch example tasks, 91–92
 - split tasks, 84–85, 377
 - standard reports
 - crosstab reports, 285
 - generating, 280–281
 - modifying, 281–284
 - overview, 279–280
 - types of, 280
 - standard template, 53
 - standardizing processes, 324–325
 - start date
 - defined, 377
 - entering, 83–84
 - setting, 26
 - starting tasks, 83–84
 - start-to-finish relationship, 116, 377
 - start-to-start relationship, 117, 377
 - status date, 27, 233–234
 - status reports, 328, 332
 - subproject, 377
 - subtasks
 - defined, 377
 - hiding, 104–107
 - in outlines, 93–95
 - showing, 104–107
 - success
 - building on your, 306–314
 - measuring, 352–353
 - successor, 377
 - summary task, 93–95, 377
- **T** ●
- task boxes, 207–208
 - Task calendar, 52, 62, 164–165
 - Task Drivers feature, 188
 - Task Sheet view, 231–232
 - task timing
 - affected by resources, 134–135
 - modifying, 274–275
 - Task Usage view, 231–232
 - taskbars
 - formatting, 204–206
 - used to measure progress, 255
 - tasks. *See also* duration
 - constraints on, 86–88
 - creating, 71–78
 - defined, 377
 - delegating, 326–327
 - effort-driven tasks, 85–86
 - Excel task list, importing, 74–75
 - existing project inserted into another
 - project including, 77–78
 - finish date, entering, 83–84
 - fixed duration tasks, 78, 163, 374
 - fixed unit tasks, 79, 162, 374
 - fixed work tasks, 79, 162–163, 374
 - Gantt Chart view, generating tasks in, 71
 - hyperlinks to, 76
 - milestones, 81
 - notes, 88–89
 - Outlook, importing tasks from, 73–74
 - overview, 11–12, 69–70
 - pausing, 84–85
 - recurring tasks, 81–83
 - saving, 89–90
 - settings that characterize a task,
 - determining, 70
 - space launch example, 91–92
 - splitting, 84–85
 - start date, entering, 83–84
 - starting, 83–84
 - in subprojects, 77–78
 - types of, 78–79
 - team, gathering a, 323–324
 - templates
 - creating, 306–308
 - custom calendar template, creating, 65–67
 - custom templates, saving, 31
 - defined, 377
 - Excel Task List template, 74–75
 - night shift template, 53
 - opening, 30–31
 - overview, 30
 - standard template, 53
 - starting with, 30–32
 - 24 hours template, 53

- time, updating project when given more, 275–276
 - timescale, 38, 45–47, 377
 - Timesheet Professional, 230
 - Timesheet view used to report completed work, 336–338
 - timing of project
 - adjusting, 272
 - availability of resources affecting, 194–195
 - critical path, tasks on, 191–194
 - deleting tasks, 195
 - dependencies affecting, 194
 - less time, completing project in, 194–195
 - overview, 191
 - slack, cutting back on, 195
 - slack, tasks with, 191–194
 - timing of task, 162–165, 268
 - toolbars. *See also* Tracking toolbar
 - Analysis toolbar, 270–271
 - Drawing toolbar, 213–214
 - tracking
 - assignment-timephased tracking
 - method, 228
 - assignment-total tracking method, 228
 - consolidated projects, 244–247
 - defined, 377
 - e-mail used to update projects, 229
 - gathering data, 227–230
 - manual reporting of progress on a project, 229–230
 - material resource usage, 243
 - methods for, 228–229
 - overview, 17–18, 227–228
 - task-timephased tracking method, 228
 - task-total tracking method, 228
 - with Update Project, 241–242
 - Tracking toolbar
 - actual finish date, 236
 - actual start date, 236
 - durations, modifying, 239–240
 - fixed-cost updates, entering, 240–241
 - overtime, entering, 239
 - overview, 230–231
 - percentage complete, calculating, 234–235
 - resource hours, entering, 237–238
 - status date, 233–234
 - Task Sheet view, 231–232
 - Task Usage view, 231–232
 - training, 325
 - 24 hours template, 53
- U •
- Update Project, 241–242
 - upfront work, putting in time for, 350
- V •
- Value List, 378
 - variable rate, 378
 - views
 - Calendar view, 42–43
 - changing, 35–37
 - columns, displaying, 47–48
 - customizing, 43–50
 - Gantt Chart view, 40–41
 - Network Diagram view, 41–42, 48–50
 - overview, 39–40
 - panes, 44–48
 - timescale, modifying, 45–47
 - Visio 2007 For Dummies* (Mueller), 287
 - Visio WBS Chart Wizard, 108
 - Visual Reports, 286–289
- W •
- WBS (work breakdown structure)
 - code masks, 109
 - customizing, 109–111
 - defined, 378
 - displaying, 108–109
 - outlines, 107–111
 - overview, 107–108
 - what-if scenarios, 265–270
 - work resources, 133–134, 168, 378
 - working times, 55–58
 - workload
 - balancing, 145–146
 - defined, 378
 - workspace, 378
- Z •
- Zoom command, 40
 - Zoom In button, 46
 - Zoom Out button, 46