

Contents

<i>Introduction</i>	<i>xxiii</i>
<i>Assessment Test</i>	<i>xxxii</i>
Chapter 1	What Is a Project? 1
Is It a Project?	2
Projects versus Operations	3
Stakeholders	3
Project Characteristics	5
What Is Project Management?	6
Programs	7
Portfolios	7
Project Management Offices	8
Defining Skills Every Good Project Manager Needs	9
Communication Skills	10
Organizational and Planning Skills	10
Budgeting Skills	11
Conflict Management Skills	11
Negotiation and Influencing Skills	11
Leadership Skills	12
Team-Building and Motivating Skills	12
Understanding Organizational Structures	13
Functional Organizations	14
Projectized Organizations	17
Matrix Organizations	19
Understanding Project Life Cycles and Project Management Processes	22
Project Phases and Project Life Cycles	23
Project Management Process Groups	24
Exploring the Project Management Knowledge Areas	31
Project Integration Management	32
Project Scope Management	33
Project Time Management	34
Project Cost Management	35
Project Quality Management	36
Project Human Resource Management	36
Project Communications Management	37
Project Risk Management	38
Project Procurement Management	39
Understanding How This Applies to Your Next Project	40
Summary	41

xii Contents

	Exam Essentials	41
	Key Terms	42
	Review Questions	44
	Answers to Review Questions	49
Chapter 2	Creating the Project Charter and Preliminary Scope Statement	51
	Understanding How Projects Come About	52
	Needs and Demands	53
	Feasibility Studies	54
	Kicking Off the Project Charter	56
	Project Statement of Work	57
	Enterprise Environmental Factors	58
	Organizational Process Assets	59
	Using Tools and Techniques for Charter Development	60
	Selecting and Prioritizing Projects	60
	Using Project Selection Methods	61
	Project Management Methodology and Information Systems	69
	Expert Judgment	69
	Formalizing and Publishing the Project Charter	70
	Key Stakeholders	70
	Pulling the Project Charter Together	72
	Project Charter Sign-Off	73
	Developing a Preliminary Project Scope Statement	74
	Preliminary Scope Statement Inputs and Techniques	74
	The Preliminary Scope Statement Document	75
	Introducing the Kitchen Heaven Project Case Study	76
	Understanding How This Applies to Your Next Project	80
	Summary	81
	Exam Essentials	82
	Key Terms	83
	Review Questions	84
	Answers to Review Questions	89
Chapter 3	Developing the Project Scope Statement	91
	Developing the Project Management Plan	92
	Developing Inputs	93
	Documenting the Project Management Plan	94
	Scoping Out the Project	98
	Understanding the Scope Planning Inputs	98
	Using Scope Planning Tools and Techniques	99
	Documenting the Scope Management Plan	100

	Formulating Scope Definition	100
	Product Analysis	101
	Alternatives Identification	102
	Stakeholder Analysis	102
	Writing the Project Scope Statement	105
	Understanding the Scope Statement Components	106
	Approving and Publishing the Project Scope Statement	116
	Updating the Project Scope Management Plan	116
	Understanding How This Applies to Your Next Project	120
	Summary	121
	Exam Essentials	122
	Key Terms	123
	Review Questions	124
	Answers to Review Questions	130
Chapter 4	Creating the WBS and Communicating the Plan	133
	Creating the Work Breakdown Structure	134
	Gathering the WBS Inputs	135
	Decomposing the Deliverables	135
	Constructing the WBS	137
	Creating WBS Process Outputs	144
	Communicating the Plan	146
	Communications Planning Inputs	147
	Tools and Techniques for Communications Planning	147
	Communications Management Plan	150
	Identifying Quality Standards	152
	Quality Inputs	152
	Tools and Techniques for Quality Planning	153
	Quality Planning Outputs	159
	Understanding How This Applies to Your Next Project	164
	Summary	165
	Exam Essentials	166
	Key Terms	167
	Review Questions	169
	Answers to Review Questions	174
Chapter 5	Risk Planning	177
	Planning for Risks	178
	Planning Your Risk Management	179
	Risk Management Planning Inputs	179
	Tools and Techniques for Risk Management Planning	180
	Creating the Risk Management Plan	182
	Identifying Potential Risk	186
	Risk Identification Inputs	187

xiv Contents

Tools and Techniques for Risk Identification	188
Risk Identification Outputs	193
Analyzing Risks Using Qualitative Techniques	194
Qualitative Risk Analysis Inputs	195
Tools and Techniques for Qualitative Risk Analysis	195
Ranking Risks in the Risk Register	202
Quantifying Risk	202
Tools and Techniques for Quantitative Risk Analysis	203
Quantitative Risk Analysis Outputs	207
Developing a Risk Response Plan	208
Tools and Techniques for Risk Response Planning	209
Risk Response Planning Outputs	212
Understanding How This Applies to Your Next Project	217
Summary	218
Exam Essentials	218
Key Terms	219
Review Questions	221
Answers to Review Questions	226

Chapter 6 Resource Planning 229

Understanding Purchases and Acquisitions	230
Plan Purchases and Acquisitions Inputs	231
Tools and Techniques for Plan Purchases and Acquisitions	233
Plan Purchases and Acquisitions Outputs	236
Plan Contracting	238
Plan Contracting Outputs	239
Human Resource Planning	241
Human Resource Planning Inputs	242
Human Resource Planning Tools and Techniques	244
Human Resource Planning Outputs	246
Defining Activities	248
Activity Definition Process Inputs	249
Tools and Techniques for Defining Activities	249
Activity Definition Outputs	250
Understanding the Activity Sequencing Process	251
Activity Sequencing Tools and Techniques	251
Activity Sequencing Outputs	255
Understanding How This Applies to Your Next Project	258
Summary	259
Exam Essentials	260
Key Terms	261
Review Questions	263
Answers to Review Questions	268

Chapter 7	Creating the Project Schedule and Budget	271
	Estimating Activity Resources	272
	Activity Resource Estimating Inputs	273
	Estimating Activities Tools and Techniques	273
	Activity Resource Estimating Outputs	274
	Estimating Activity Durations	275
	Activity Duration Estimating Inputs	276
	Activity Duration Estimating Tools and Techniques	276
	Activity Duration Estimating Outputs	279
	Developing the Project Schedule	279
	Schedule Development Inputs	280
	Schedule Development Tools and Techniques	281
	Schedule Development Process Outputs	294
	Estimating Costs	298
	Cost Estimating Inputs	299
	Cost Estimating Tools and Techniques	299
	Cost Estimating Process Outputs	300
	Establishing the Cost Budget Baseline	302
	Cost Budgeting Inputs	302
	Cost Budgeting Tools and Techniques	303
	Cost Budgeting Process Outputs	303
	Bringing It All Together	306
	Understanding How This Applies to Your Next Project	312
	Summary	313
	Exam Essentials	314
	Key Terms	315
	Review Questions	317
	Answers to Review Questions	323
Chapter 8	Developing the Project Team	325
	Executing the Project Plan	326
	Executing Inputs	328
	Tools and Techniques of Direct and Manage	
	Project Execution	329
	Outputs of Direct and Manage Project Execution	330
	Acquiring the Project Team	333
	Tools and Techniques of Acquire Project Team	334
	Outputs of Acquire Project Team	335
	Developing the Project Team	336
	Tools and Techniques of Develop Project Team	337
	Outputs of Develop Project Team	349
	Distributing Project Information	349
	Tools and Techniques of Information Distribution	350
	Outputs of Information Distribution	356

	Understanding How This Applies to Your Next Project	359
	Summary	360
	Exam Essentials	361
	Key Terms	362
	Review Questions	363
	Answers to Review Questions	368
Chapter 9	Measuring and Controlling Project Performance	371
	Requesting Seller Responses	372
	Requesting Seller Responses Tools and Techniques	373
	Request Seller Responses Outputs	374
	Selecting Sellers	374
	Evaluation Criteria	375
	Tools and Techniques of Select Sellers	376
	Weighting Systems	376
	Independent Estimates	377
	Screening Systems	377
	Contract Negotiation	377
	Seller Rating Systems	377
	Expert Judgment	378
	Proposal Evaluation Techniques	378
	Select Sellers Outputs	380
	Elements of a Contract	380
	Contract Life Cycles	380
	Contract Management Plan	382
	Laying Out Quality Assurance Procedures	382
	Inputs to Perform Quality Assurance	382
	Perform Quality Assurance Tools and Techniques	383
	Perform Quality Assurance Outputs	384
	Monitoring and Controlling Project Work	385
	Monitor and Control Project Work Inputs	386
	Tools and Techniques of Monitor and Control Project Work	386
	Monitor and Control Project Work Outputs	386
	Administering the Contract	387
	Contracting Inputs	388
	Administering Contracts Tools and Techniques	389
	Managing Contract Outputs	392
	Managing Project Teams	394
	Tools and Techniques for Managing Teams	395
	Managing Project Team Outputs	397
	Managing Stakeholders	397
	Establishing Performance Measurements	398
	Performance Reporting Inputs	398

	Performance Reporting Tools and Techniques	399
	Performance Reporting Outputs	401
	Understanding How This Applies to Your Next Project	403
	Summary	404
	Exam Essentials	405
	Key Terms	406
	Review Questions	408
	Answers to Review Questions	414
Chapter 10	Monitoring and Controlling Change	417
	Managing Integrated Change Control	418
	How Change Occurs	419
	Change Control Concerns	420
	Configuration Management	421
	Change Control System	421
	Integrated Change Control Inputs	424
	Integrated Change Control Tools and Techniques	425
	Integrated Change Control Outputs	425
	Managing Cost Changes	426
	Cost Control Inputs	426
	Cost Control Tools and Techniques	426
	Cost Control Outputs	435
	Monitoring and Controlling Schedule Changes	437
	Schedule Control Inputs	437
	Schedule and Control Tools and Techniques	437
	Schedule Control Outputs	439
	Monitoring and Controlling Risk	440
	Risk Monitoring and Control Inputs	441
	Risk Monitoring and Control Tools and Techniques	441
	Risk Monitoring and Control Outputs	442
	Understanding How This Applies to Your Next Project	446
	Summary	447
	Exam Essentials	448
	Key Terms	449
	Review Questions	450
	Answers to Review Questions	454
Chapter 11	Controlling Work Results and Closing Out the Project	457
	Utilizing Perform Quality	
	Control Techniques	458
	Perform Quality Control Inputs	459
	Perform Quality Control Tools and Techniques	459
	Perform Quality Control Outputs	466

xviii Contents

Verifying Project Scope	468
Controlling Scope Changes	469
Scope Control Inputs	469
Scope Control Tools and Techniques	470
Scope Control Outputs	470
Formulating Project Closeout	471
Characteristics of Closing	472
Project Endings	472
Closing Out the Project	475
Close Project Inputs	476
Close Project Tools and Techniques	476
Close Project Outputs	477
Closing Out the Contract	480
Contract Closure Inputs	481
Contract Closure Tools and Techniques	481
Contract Closure Outputs	482
Releasing Project Team Members	483
Celebrate!	485
Understanding How This Applies to Your Next Project	486
Summary	487
Exam Essentials	488
Key Terms	489
Review Questions	490
Answers to Review Questions	495
Chapter 12	Applying Professional Responsibility
	497
Ensuring Integrity	498
Personal Integrity	499
Conflict of Interest	499
Professional Demeanor	501
Applying Professional Knowledge	503
Project Management Knowledge	503
Truthful Reporting	505
Laws and Regulations Compliance	506
Confidential Information	506
Balancing Stakeholders' Interests	508
Competing Needs	508
Dealing with Issues and Problems	508
Balancing Constraints	509
Respecting Differences in Diverse Cultures	510
Global Competition	511
Culture Shock	511
Respecting Your Neighbors	512

	Training	512
	Perceiving Experiences	512
	Understanding How This Applies to Your Next Project	514
	Summary	515
	Exam Essentials	516
	Key Terms	516
	Review Questions	517
	Answers to Review Questions	523
Appendix	Process Inputs and Outputs	525
	Initiating Processes	526
	Planning Processes	527
	Executing Processes	538
	Monitoring and Controlling Processes	541
	Closing Processes	549
Glossary		551
Workbook	Workbook Exercises	581
	What the Workbook Exercises Cover	582
	Making the Most of the Workbook Exercises	584
	About the Authors	584
	What Is a Project?	586
	Exercise 1.1: Organizational Structure	586
	Exercise 1.2: Project Management Office	588
	Answers to Section 1 Exercises	591
	Answers to Exercise 1.1	591
	Answers to Exercise 1.2	591
	Initiating and Creating the Project Charter	593
	Exercise 2.1: Justifying a Project—Project Selection Matrix	593
	Exercise 2.2: Project Selection Methods—Financial Returns	598
	Exercise 2.3: Project Initiation and the Project Charter	601
	Answers to Section 2 Exercises	605
	Answers to Exercise 2.1	605
	Answers to Exercise 2.2	606
	Answers to Exercise 2.3	611
	Creating the Scope Statement	613
	Exercise 3.1: Creating the Project Management Plan	613
	Exercise 3.2: Creating a Scope Management Plan and Managing Scope Change	615
	Exercise 3.3: Creating the Project Scope Statement	620
	Answers to Section 3 Exercises	624
	Answers to Exercise 3.1	624

Answers to Exercise 3.2	624
Answers to Exercise 3.3	626
Creating the WBS and Communicating the Plan	629
Exercise 4.1: Creating the Work Breakdown Structure	629
Exercise 4.2: Planning Communications with Your Stakeholders	631
Exercise 4.3: Planning for Quality	635
Exercise 4.4: Using Quality Planning Tools	637
Exercise 4.5: Calculating the Cost of Quality	639
Answers to Section 4 Exercises	641
Answers to Exercise 4.1	641
Answers to Exercise 4.2	642
Answers to Exercise 4.3	645
Answers to Exercise 4.4	645
Answers to Exercise 4.5	646
Risk Planning	647
Exercise 5.1: Creating Your Risk Management Plan	647
Exercise 5.2: Identifying Risks	653
Exercise 5.3: Performing Qualitative Risk Analysis	657
Exercise 5.4: Using Quantitative Analysis Tools and Techniques	661
Exercise 5.5: Quantitative Risk Analysis—Updating the Risk Probability and Impact Matrix	666
Exercise 5.6: Understanding the Types of Risk Response Strategies	669
Exercise 5.7: Responding to Risk	672
Answers to Section 5 Exercises	676
Answers to Exercise 5.1	676
Answers to Exercise 5.2	677
Answers to Exercise 5.3	678
Answers to Exercise 5.4	680
Answers to Exercise 5.5	681
Answers to Exercise 5.6	682
Answers to Exercise 5.7	683
Resource Planning	687
Exercise 6.1: Deciding on Contract Types	687
Exercise 6.2: Creating a Procurement Management Plan	690
Exercise 6.3: Creating a Contract Statement of Work (SOW)	693
Exercise 6.4: Evaluating and Selecting the Vendor	696
Exercise 6.5: Creating a Responsibility Assignment Matrix (RAM)	699
Exercise 6.6: Creating a Staffing Management Plan	702

Exercise 6.7: Sequencing the Work	706
Exercise 6.8: Estimating Activity Resources	710
Answers to Section 6 Exercises	716
Answers to Exercise 6.1	716
Answers to Exercise 6.2	716
Answers to Exercise 6.3	718
Answers to Exercise 6.4	720
Answers to Exercise 6.5	721
Answers to Exercise 6.6	721
Answers to Exercise 6.7	722
Answers to Exercise 6.8	722
Creating the Project Schedule and Budget	724
Exercise 7.1: Estimating Duration Activity	724
Exercise 7.2: Calculating Critical Path	728
Exercise 7.3: Calculating PERT	732
Exercise 7.4: Compressing the Duration	736
Exercise 7.5: Creating Gantt Charts	740
Exercise 7.6: Creating Precision Ranges for Cost Estimates	743
Exercise 7.7: Estimating Costs	745
Exercise 7.8: Creating a Budget and Cost Baseline	748
Answers to Section 7 Exercises	754
Answers to Exercise 7.1	754
Answers to Exercise 7.2	755
Answers to Exercise 7.3	756
Answers to Exercise 7.4	756
Answers to Exercise 7.5	756
Answers to Exercise 7.6	757
Answers to Exercise 7.7	757
Answers to Exercise 7.8	758
Developing the Project Team	759
Exercise 8.1: Directing and Managing Project Execution	759
Exercise 8.2: Acquiring the Project Team	761
Exercise 8.3: Developing the Project Team	764
Exercise 8.4: Communicating with the Team and Resolving Conflict	766
Exercise 8.5: Deciding on Methods of Information Distribution	770
Answers to Section 8 Exercises	773
Answers to Exercise 8.1	773
Answers to Exercise 8.2	773
Answers to Exercise 8.3	774
Answers to Exercise 8.4	774
Answers to Exercise 8.5	775

xxii Contents

Measuring and Controlling Project Performance	777
Exercise 9.1: Creating the Contract	777
Exercise 9.2: Performing Quality Assurance	780
Exercise 9.3: Understanding Your Stakeholders	783
Answers to Section 9 Exercises	787
Answers to Exercise 9.1	787
Answers to Exercise 9.2	788
Answers to Exercise 9.3	788
Monitoring and Controlling Change	792
Exercise 10.1: Practicing Change Control	792
Exercise 10.2: Controlling Cost Changes	795
Exercise 10.3: Controlling Schedule Changes	797
Exercise 10.4: Reporting Performance and Using the Earned Value Technique	800
Answers to Section 10 Exercises	808
Answers to Exercise 10.1	808
Answers to Exercise 10.2	808
Answers to Exercise 10.3	809
Answers to Exercise 10.4	810
Controlling Work Results and Closing Out the Project	812
Exercise 11.1: Implementing Quality Control	812
Exercise 11.2: Closing a Project or Phase, Including Contract Close	816
Answers to Section 11 Exercises	821
Answers to Exercise 11.1	821
Answers to Exercise 11.2	821
Professional Responsibility	823
Exercise 12.1: Professional Responsibility	823
Answers to Section 12 Exercises	826
Answers to Exercise 12.1	826
<i>Index</i>	827