

Index

- @Risk 253, 258, 259, 274–5, 277, 297, 302
- accountability 94
- accuracy, estimating 275–6
- agreed and inherent risk information 79–80
- alliance contracting 130
- As Low as Reasonably Practicable (ALARP) 204, 223
- AS/NZS 4360 8–9, 14, 138, 141, 142, 143
- aspects and impacts register 228
- assessment form
 - alternative 63, 64
 - for technical projects 61–2, 346, 347
- assessment scales *see* consequence scales; likelihood scales
- asset life cycle 4
- Association for Project Management (APM) 137
- assumptions and ratings sheets 349, 350
- auditability 94
- audits 7

- Bayesian revision process 308
- benefit-cost analysis *see* cost-benefit analysis
- benefit-cost ratios 313
- benefits of project risk management 1–2
- Beta distribution 300
- BOO model 8
- BOOT model 8, 185
- bow-tie diagram 326
- brainstorming 28, 39–40, 80
 - checklists 39, 41–2
 - experience with similar projects 41
 - workshop participants 40–1
- build-own-operate (BOO) 8
- build-own-operate-transfer (BOOT) 8, 185

- capital cost 287
 - estimation 288–92
 - uncertainty 303

- capital evaluation 295–310
 - discounted cash flow 297–8, 310
 - incentive contracts 305–7, 310
 - of new processing plant 298–304
 - project financial structure 304–5
 - risk management for 321–7
 - risk requirements for 103–4
 - technology choice 307–9
- capital expenditure 301
- cascade links between distributions 273
- cash flows, large and unbalanced 325
- catastrophe area 79
- cause and effect links between distributions 273
- Chazop studies 210
- client quality risks, treatments for 369
- commercial risk 66, 358
- commissioning costs 287
- common cause links between distributions 273
- communication 93–9, 364
 - consequence 78–9
 - environmental risk management 227–8
 - reasons for 94–5
 - with stakeholders 17–18
- complexity 323–5
- complexity factors 65
- compounding consequence links between distributions 273
- concept hazard analyses 205
- consequence indicators 63
- consequence information, using 78–9
- consequence scales 48, 49–54, 54–5, 71
 - case study 118
 - opportunities 127, 129
- consequences of risks 48
- construction cost 287
- consultation 17–18
- context 15–16, 19–36
 - opportunities and 126
 - simple risk management process 118
- context review summary 26–7, 28, 338

- contracting, stages in 5
- contractor failure 76
- contractor performance risk 76–7
- contracts 162–70, 323–5
 - asset delivery and service projects 170
 - closure 169
 - drafting 165–6
 - general conditions 358
 - management 168–9
 - negotiation 167–8
 - price basis 162–3
 - procurement life cycle, risks through 165
 - risk allocation 162
 - tender documents and tender
 - evaluation 166–7
 - tenderers' risk management capabilities 167
 - types 162–5
- Controlled Interval and Memory approach (Chapman) 259
- copyright 179
- corporate knowledge and skills, loss in
 - outsourcing 175–8
- cost and schedule control system (CSCS) 91
- cost-benefit analysis 81, 283, 312, 313–14, 320
- cost-benefit ratios 313
- cost control 284
- cost effectiveness analysis (CEA) 320
- cost-estimating case studies 263–93
 - hydroelectric development 264–9
 - irrigation scheme 269–74
- cost-estimating frameworks 256
- cost-estimating processes 275–8
- cost increase factors 66
- cost-plus contract 162–3, 165
- counterparty risks 358–9
- criteria, project 23–6
 - environmental risk management 229
 - summary 29, 339
- critical path analysis 282
- Crystal Ball 258
- culture 364–5
- customs 364–5

- delivery risks, treatment for 367–8
- dependence links between
 - distributions 273
- dependency factors 66
- design safety plans 104
- discounted cash flow (DCF) 297–8, 310

- economic appraisal 312–13, 314–15
- economic risks 359
- environmental appraisal 312
- environmental management systems (EMS) 228, 229
- environmental risk 226–7, 359
- environmental risk assessment 71–2
- environmental risk management 95, 225–48
 - approaches to 235–6
 - benefits 226
 - case study 236–47
 - communication 227–8
 - context 228–30
 - criteria and consequences 229
 - iterative risk analysis approach 234–5
 - key elements 229–30
 - risk identification 231–4
 - risk treatment strategies 235
- estimating risk worksheet 276, 277
- ethics, environmental risk management and 226
- event tree analyses 42, 218–20, 224
 - in environmental risk management 233, 234
- extreme risk area 79

- facilities plans 104
- failure modes 104
- failure modes and effects analysis (FMEA) 210, 233
- failure modes, effects and criticality analysis (FMECA) 104, 210
- farm-in arrangements 130
- fault tree analysis 42, 216–17, 220, 223
- financial feasibility 312
- financial risks 359–60
- firm-price contract 163–4
- fixed costs 287
- fixed-price contract 163, 164
- f-N*-curve 223
- force majeure* 264, 266

- government procurement 7–8, 21

- hazard and operability analyses *see* Hazop
- hazard identification 210
- hazard study techniques 209, 211
- Hazop 34, 42, 210–16, 223
- Hazop record sheet 356

- health risks 365
- hydroelectric development case
 - study 264–9
 - combining distributions 268–9
 - cost elements 265
 - introduction and purpose 264
 - quantification 267–8
 - risk analysis approach 265
 - risk identification 265–7
- impact mitigation 76
- implementation management 88
- incentive contracts 305–7, 310
- incentive fee contract 163, 164
- incident management 105
- individual risks, priorities for 69–70
- industrial relations 360
- information, sources of 43–4, 94
- inherent risks 56–7
- input distributions 25, 254
- insurance 76, 77
- integration and interfacing factors 66
- intellectual property, loss of control in
 - outsourcing 179
- internal rates of return 313
- interpretation of brief 360
- irrigation scheme case study 269–74
 - dependence and correlation 272–4
 - introduction 269
 - key elements 269–70
 - quantification 271–2
 - risk identification 270–1
- iso-risk contours 69
- iterative risk assessment 234–5
- joint ventures 130, 360–1
- key elements 27–36
 - description 34–5, 341
 - for environmental risk assessment 229–30
 - for facility construction 30
 - irrigation scheme case study 269–70
 - semi-quantitative risk assessment 60–1
 - for structuring risk assessment 29
 - summary table 34, 340
 - system components for an electricity sub-station 31
 - for technical project 31
- language 365
- Latin hypercube process 258
- legal risks 361, 365
- likelihood 48–54
 - information, using 78–9
 - semi-quantitative risk assessment 61–5
- likelihood indicators 63
- likelihood scale 53–4, 71
 - case study 118
 - opportunities and 127
- M_o_R guidelines (*Management of Risk*) 140, 141, 142–3
- management process factors 66
- market testing 171
- master planning charts 284
- maturity factors 65
- Medium risks, managing 87–8
- method of moments 259
- milestone reviews 92, 97
- mitigation activities 226
- monitoring and plan review 89–92, 105–8
- monitoring of risk 17
- Monte Carlo simulation 258
- natural events 361
- net present cost (NPC) 297
- net present value (NPV) 296, 298, 302, 309, 310, 313
- objectives 20–1
- occupational health, safety and environment,
 - outsourcing and 179
- offshore location 366
- offshore skills 366
- operating costs 287, 301, 304
- operating revenues 301
- opportunities
 - analysis 127–9
 - examples 131–3
 - identification of 127
 - treatment 130
- opportunity analysis matrix 128
- out-of-area project risks 364–7
 - treatments for 369
- output distribution 253, 254, 255
- outsourcing 170, 171–82
 - advantages 172
 - adverse impacts 173
 - case study 180–2

- outsourcing (*cont.*)
 - definition 172–3
 - examples 172
 - phantom benefits 180
 - process 173–4
 - risk management processes 174–5
 - risks of 175–80
- partnerships 95, 130, 360–1
- payback periods 313
- performance degradation factors 66
- PMBOK 139, 141–2
- political risks 361
- political skills 366
- post-implementation project evaluation 94
- PRAM Guide* 139, 140, 141–2
- preliminary hazard analyses 205
- primary risk level (PRL) 72
- PRINCE2 guidelines 140
- priorities for individual risks 69–70
- priority-setting matrix 47
- private finance initiatives (PFI) 8
- private financing (PF) 183–202
 - communication and reporting 193–8
 - context 186
 - examples 198–202
 - extraneous risks 192
 - payment structuring 192
 - qualitative risk analysis 187–8
 - risk allocation and pricing 188–9
 - risk allocation table 193, 194–7
 - risk management and 186
 - risk premiums 193
- private sector procurement policy 20
- probability trees 315, 316
- problem area 79
- process flow charts 256
- procurement 20–1
- product life cycle stages 361
- production flow diagrams (PFDs) 281–2, 283
- project activity networks 256
- project conditions 44
- project cost benchmark (PCB) 185–6, 189–91
- project costing 282
- project evaluation and review technique (PERT)
 - analysis 34, 280, 300
- project hazard studies 233
- Project Management Institute (PMI) 137
- Project Management Plan 103
- project periodic risk report 98–9
- project risk characteristics 110
- project risk management process 15
- project scheduling 284
- project stages 6–7
- project structure risks, treatments for 368
- project summary risk report 98, 354, 355
- public–private partnerships (PPP) 8, 130, 170, 183–202
- qualitative risk analysis 46–8, 187–8
- quantitative probabilistic analysis 284
- quantitative risk analysis 42, 46, 251–62
 - application 255
 - general approach 253–5
 - in project and operations management 283–5
 - risk model parameters 253–4
 - risk modelling processes 256–62
 - timber development case study 279–93
- quantitative risk spreadsheet 253, 254
- quantitative technical risk analyses 221–3
- rapid risk ranking 220–1
- rate of return (ROR) 296, 297, 298, 302
- regulatory risk 361, 365
- reliability and maintainability plans 104
- religion, risk and 366
- reporting 93–9, 104
- request for tender (RFT) package 166–7
- residual risk 121–2
- resources 362
- responsibility for risks 42
- return on capital employed (ROCE) 296, 310
- review of risk 17, 91, 169
- Risk Action Plan 17, 18, 74, 84–7, 90–1, 95, 107
 - implementation 88
 - summary 353
- risk allocation 162, 188–9
- risk allocation table 193, 194–7
- risk analysis 3, 16–17, 21, 287, 311–28
- risk analysis scales 118
- risk and response scenarios 82–4
- risk assessment
 - case study 119–20
 - objectives 46
- risk avoidance 76
- risk contour diagram 67, 351
- risk contours 222
- risk, definition 2–3, 126

- risk description work sheet 42, 43, 342
- risk documentation 42
- risk evaluation 3, 16–17, 55–6
- risk factors
 - calculating 65–7, 69
 - priorities and 65–8
 - ranking 70–1
- risk identification 16, 27–8
 - definition 3
 - environmental risk management 231–4
 - hydroelectric development case study 265–7
 - irrigation scheme case study 270–1
 - tools and techniques 38
- risk level, management action and 72
- risk lists 44
- risk management, definition 3
- Risk Management Plan 91, 94–6, 103, 104, 105–8
- risk management process 102–3, 109–23
 - definition 3
 - simplified 111, 112, 113–23
- risk management training 105
- risk modelling processes 256–61
 - context 256
 - executing 258–9
 - model documentation 261
 - organization aspects 261–2
 - structuring 256–7
 - validation 259–61
- risk owner 42
- risk premiums 193
- risk prevention 75–6
- risk priority rating 54, 55
- risk profile 68
- risk register 17, 18, 57–8, 91, 344
- risk register columns 343
- risk reporting 93–9, 104
- risk reporting graphic 97
- risk retention 78
- risk review workshop 111
- risk scenarios 304
- risk sharing 75, 76–7
- risk simulation 276–8
- risk source summary table 282, 283
- risk summary sheet 111, 113, 114–15, 345
- risk surveys 91–2
- risk threshold curve 223
- risk transfer 77
- risk treatment 17, 73–88
 - definition 4
 - environmental risk management 235
 - feasible responses 80–2
 - overview 74
 - strategies 75
- risk treatment options worksheet 83, 352
- risk watch list 90
- risk-response influence diagrams 284
- river-crossing example 317–20
- routine area 79
- royalties 130
- safety integrity level (SIL) determination studies 210
- safety risks 92, 362
- sales price uncertainty 304
- scale, technology and 325–6
- scenario 82–4
- scenario analysis, risk-based 315–16
- scenario planning 314
- schedule delay factors 66
- screening analysis 234–5
- scrutiny 326–7
- secondary risk level (SRL) 72
- secondary risks and responses 84
- security risks 362, 367
- semi-quantitative analysis 46, 59–72
- sensitivity analysis 313
- service capability 131
- simple risk reviews 111–13
- simulation 258
- size, project 4–5
- skills, risks and 362
- social risks 361
- software risks 363
- spreadsheets 276–8
- staffing 367
- stakeholder analysis worksheet 24–5
- stakeholder and issues summary 24, 337
- stakeholders 322–3
 - communication with 17–18
 - identification and analysis 22–3
 - in procurement for government agency 23
 - in private sector project 23
 - medium-scale project 25
 - small-scale project 26
 - objectives for defence project 26
- sub-contractors 363
- subjective judgement 261

- summary sheet for workshop
 - assessments 348
- supplier risks, treatment for 368
- suppliers 363
- systems engineering 42

- technical hazard assessment 204, 205–8
- technical risks, treatments for 367
- technology and scale 325–6
- technology risks 363–4
- tender documents 166–7
- tender evaluation 166–7
- tender evaluation case study 147–60
 - assessment and evaluation process 149
 - assessment process 150–4
 - phase 1 outcomes 157
 - phase 2 review of tenders 158
 - potential impacts 155–6, 158–9
 - project elements 158–9
 - risk assessment objectives in 148
 - risk baseline establishment 149–50
 - risk factors 156–7
 - risk likelihoods 154–5, 158–9
- tendering requirements 95–6
- timber development case study 279–93
 - capital cost estimate 282, 288–92
 - costs 287
 - financial and economic analysis 282
 - integrated approach 287–8
 - operating cost appraisal 282
 - production flow analysis 281–2
 - profit structure risk analysis 285–6
 - project strategy 280–1
 - quantitative risk analysis 283–5
 - revenues 286–7
 - stages in project optimization 281
 - timber development 280
- transport 364
- treatment trade-offs 80, 81
- triangular distribution 300

- US Environmental Protection Agency
 - Guidelines 236
- use of project risk management 4–7

- variable costs 287

- WBS Dictionary 29, 35
- Work Breakdown Structure (WBS) 29–30,
32–5, 60–1, 275, 323
 - for aircraft upgrade 32
 - for communications system 33
 - for risk analysis 33