

Index

- Acceptance, 298–300, *see also* Requirements
- Activity, *see* Task
- ACWP (actual cost of work performed), 268, *see also* Earned value
- Ad hoc team, 187
- Agreements, *see* Contracts
- Analytic hierarchy process, 286
- Arbitration, 53
- Arrow diagramming method, *see* Network logic diagrams
- Asking questions, 23, 160, 175, 249, 252
- Assumptions, 77, 81–82, 127
- Audits, 307–309
- Authority of project manager, 191, 214–215
- Authorization, 22, 77, 84
- Backward pass, 128
- Balancing competing demands, 11, 36–48
- Bar chart, 100–102, 115, 118–120
- Baseline, 24, 36, 42, 77, 82–83, 85, 96, 172–173, 235, 235–237
development of, 235, 236
documentation of commitments, 173
measuring performance against, 237–239
- BCWP (budgeted cost of work performed), 268, *see also* Earned value
- BCWS (budgeted cost of work scheduled), 268, *see also* Earned value
- Behavior modification, 220–221
- Bid/no bid, 56–59
- Bottom-up planning, 80, 92, 93, 137
- Brainstorming, 164, 222–223
- Budgets, 144
- Career path, 212
- Cash flow, 46
- CBS (cost breakdown structure), 95
- Change control, 98, 272–278, 300
- Checklists, 66, 164, 351–353
- Collecting receivables, 308
- Colocation, 196–197, 205, 225
- Commitment, 203–205, 252–253
- Communication, 13, 161–163, 224–231, 281
common language and, 161–163
and conflict resolution, 226–227
and feedback, 225
improving, 225
in meetings, 225, 228
problems in, 230
time management and, 227–229
tips for effective communication, 229
- Competencies, 190, 211
- Completing a project, xv, 17–18, 26, 297–305

- Compromise, 194–196
- Conflict resolution, 226–227
- Constraints, 150–153
- Consuming organization, 29–32, 179
- Contingency, 171–172
- Continuing education, 341
- Continuous learning, 307–309, 325
- Contract(s), 32–33, 36, 49–55, 64, 204
 - basis of, 64
 - formal agreements as, 32–33, 36
 - forms of, 50–52
 - legal aspects of, 52–53
 - negotiating, 53–55
- Control, 18, 45, 196, 235–247, 261, 274
- Controlling, xv, 17
- Coordination, 205–207
- Core team, 189, 197
- Corrective action, 241–242
- Cost accounting system, 141–144
- Cost breakdown structure (CBS), 95
- Costs:
 - estimating, 133–146, 277
 - knowledge area, 12
 - reimbursable, 50–52
 - reports, 259–271
- CPFF (cost plus a fixed fee), 51
- CPIF (cost plus an incentive fee), 51
- CPM, *see* Critical path method
- Crashing, 44, 128, 154–156
- Creativity, stimulation of, 222
- Critical path method (CPM), 110, 112, 154, 191
 - identification of critical path, 110
 - and time-versus-cost tradeoff, 154–156
- Customer(s), 2, 5, 30–32, 34
 - role of, 30–32
 - wants and needs of, 34
 - and their willingness to spend money, 2
- Decision making, 47–48, 175, *see also* Problem solving
- Decision trees, 169, 281–285, 317
- Defining project objectives, xiv, 17
- Delivering organization, 29, 32, 179
- Delphi, 164
- Demands, competing, 11, 36–48
 - balancing, 36–48
 - evaluating with model, 41–42
 - examples of, 46–47
 - and the Triple Constraint, 38–40, 43–46
- Discipline, xviii
- Documentation, 86, 300–302
- Dummy activity, 104, 108, 111, 113–114
- Earliest start and finish times, 128–131
 - activity-on-arrow diagrams and, 129–130
 - computer printout of data about, 131
 - problems with, 131
- Earned value, 259, 267–269
- Escalation of issues, 30
- Estimations, *see* Costs, estimating; Time, estimating
- Expectations, 14, 21, 31, 40, 41, 46, 211, 272, *see also* Requirements
- Extended team, 189, 197, 204
- Factory cost, 320
- Failure modes effects analysis, 169, 172
- Fast tracking, 128
- Feedback, 225
- FFP (firm fixed price), 50–53
- Firm fixed price (FFP), 50–53
- Fixed price (FP), 50–53
- Float, *see* slack
- Follow-up, 226, 254–255
- Forecasting, 136, 239, 254
- Forward pass, 128
- FP (Fixed price), 50–53
- Front end, fuzzy, 322–324
- Functional organization, 179–182
- Funnel, 57
- Future of project management, 341–342
- Fuzzy front end, 322–324
- Fuzzy logic, 286, 289

- Gantt chart, *see* Bar chart
 Gates, flexible and rigid, 328, 329
 Gold plating, 46, 64, 204
- Herzberg, Frederick, 219
 Human resource management
 knowledge area, 13
- Incremental documentation, 302
 Influence, 214–215
 Informal organization, 187–188
 Instrumentalism, 199
 Integrated project management, 9–14,
 76–77, 88
 Intellectual property, 309
 International projects, 70–71
 Issues management, 173, 175, 276–277
- Latest start and finish times, 128–131
 activity-on-arrow diagrams and,
 129–130
 computer printout of data about,
 131
 problems with, 131
 Leading people on the project, xv, 17–
 18, 177–231
 see also Organization, types of;
 Project team
 Lessons learned, 307–309, 325
 Letter of intent, 26
 Life cycle, 22–26, 34, 55, 77, 79,
 297–298
 Logic, fuzzy, 286, 289
- Management by objectives (MBO),
 221–222
 Management reserve, 172
 McGregor, Douglas, 220
 Maslow, Abraham, 218–219
 Matrix:
 array, 285–291, 317
 organization, 183–185, 192
 MBO (management by objectives),
 221–222
 Measurement, 37, 191, 236, 236–237,
 251
- Methodology, 6–7
 Milestones, 89, 102, 122
 Models, 24, 41, 42, 43, 94, 334
 Monitoring, *see* Control
 Monte Carlo, 169
 Morale, 37
 Motivation, 195, 217–221
 Multifunctional team, 321, 331
 Multiple projects, *see* Portfolio
 management; Program
 management
- Negotiations, 53–55
 New product projects, 319–333
 framework for, 321–329
 problems with, 332–333
 and resource overloading, 330–331
 uniqueness of, 319–321
 Network logic diagrams, 107–112, 117
- Objective, 17, 304
 OBS (organizational breakdown
 structure), 95
 Organization, types of, 179–188
 functional, 180–182
 informal, 187–188
 matrix, 183–185
 project, 182–183
 problems with, 188
 project management office (PMO),
 185
 quasi-matrix, 185–186
 task force, 187
 venture, 186
 Organizational breakdown structure
 (OBS), 95
 Overhead, 143–144, 265–267
 Overrun data, 273
- Padding, 123, 140, 172
 Parametric cost estimating, 138–140
 PDM (precedence diagramming
 method), 103–120
 People reassignment, 306–307
 Performance problems, 38–40
 Periodic review, 250–254
 Personnel, 193–194

- PERT (program evaluation and review technique), 101, 103, 123–126, 171
- Plan, The, 83–85, 86, 206
- Planning, xv–xvii, 17, 85–86
 - cost, 133–146
 - matrix, 82
- PMO (Project Management Office), 185
- Portfolio management, 21, 242, 331
- Precedence diagramming method, 103–120
- Problem solving, 279–293
- Procedure, 6
- Processes, 4–7
- Procurement, 13, 32
- Product development, *see* New product project
- Profit adjustments, 47
- Profit objective, 47, 321–322
- Program evaluation and review technique (PERT), 101, 103, 123–126, 171
- Program management, 7, 213, *see also* Portfolio management
- Project:
 - authorization, 77
 - charter, 77
 - cost accounting system, 97, 141–144, 259–267
 - defined, 1–5
 - duration, 197
 - life cycle, 22–26, 79, 297–298
 - management software, *see* Software manager, 211–223, 237
 - meetings, 228–229
 - objectives, defining, xiv, 17
 - organization, 182–183
 - plan elements, 85
 - reviews, 248–258
 - small, *see* Task
 - software, *see* Software team, 189–202
- Project management:
 - defined, 9
 - discipline, 9, 337
 - future of, 341–342
 - integrated, *see* Integrated project management
 - maturity, 8
 - office, 185
- Project team:
 - authority, 191
 - compromise, 194–196
 - control, 194–196
 - core team, 189–190
 - extended, 189–190
 - personnel, 191–194
 - software for facilitating organization, 200, 202
 - task assignments, 198
 - turning group into true team, 200
 - virtual project team, 198–200
- Proposal, 55–69
- Proximity, *see* Colocation
- Qualitative matrix, 287
- Quality management knowledge area, 12
- Quantitative matrix, 285, 317
- Quasi-matrix organization, 185–186
- Questions:
 - asking, 23, 160, 175, 249, 252
 - during review, 249–250
- RACI (responsible, accountable, consulted, and informed), 95–96
- RAM (responsibility-assignment matrix), 96
- Reports, 236–237, 300
- Request for proposal (RFP), 102
- Requirements, 12, 26–29, 34, 37, 44, 46, 57, 62, 64, 77–78, 133, 160, 190, 191, 280, 298–299, 306, 308, 326, 337
 - capturing the real, 298–299
 - clarification of, 64–65
 - factors that influence, 62
 - focusing on meeting, 46
 - meeting, with results, 26–29, 306
 - and resource planning, 133
 - satisfying, with product, 37
 - for staffing, 190
 - validating, 78
- Resource leveling, allocation, 43, 330–331

- Resources, 1, 78, 127, 133, 147–158
 allocating, 149–150
 efficient use of, and its effect on
 schedule, 127
 leveling or resolving overloads with
 computer software, 153
 overloading of, 330–331
 problems with, 156–158
 removing constraints, 150–153
 time-versus-cost tradeoff and, 154–
 156
- Responsibility-assignment matrix
 (RAM), 96
- Responsible, accountable, consulted,
 and informed (RACI), 95–96
- Reviews, 168, 248–258
- RFP (request for proposal), 102
- Rightsizing, 44, 332
- Risk, 42, 43, 77, 99, 159–176, 276–
 277
 adjusting baseline for, 42–43
 analyzing, 167–169
 classifying, 166–167
 controlling, 174–175
 identifying, 163–166
 integrating responses to risk with
 project strategy, 173
 learning from, 175
 and organizational culture, 175–176
 preparing for, 160–161
 prioritizing, 169–170
 responses to, 170–173
 ten steps for management of, 160–
 175
 unmanaged, 276–277
- Roles, 14, 211
- S curve, 74–75
- Sales, 59, 328–329
- Schedule, 100–121, 241
- Scope, 11, 190
- Scope creep, 5, 45, 272–273, 300, 317
- Service development, *see* New product
 project
- Silo mentality, 181
- Simplifying, 128, also *see* Rightsizing
- Skinner, B. F., 220–221
- Slack, 110
- Small projects, *see* Tasks
- Software, xvi, 82, 112, 144, 153, 172,
 200, 243, 270, 334–336
 for budgeting, 144–145
 for cost estimating, 144–145
 for cost reports, 270
 for leveling resources, 153–202
 for project control, 243
 for project management, time to
 use, 334–335
 for project planning, use of, 82–83
 for scheduling, 112–113
 for team organization, 200
 use of, during project planning, 82–
 83
 types of, 335–336
- SOW (statement of work), 27
- Specification, 27, 29, 38–39, 41, 62–
 63, 327–329, 332
- Sponsor, 31
- Staffing, 190–191
- Stages and gates, 324–325
- Stakeholders, 14–15, 31, 38, 161
- Statement of work (SOW), 27
- Strategy, 3, 21–22, 53, 55
- Subcontractors, 208–209, 320
- Support team, 203–210
- Sustained sales, 328–329
- Tasks, 4, 17, 90, 95, 313–318
 assigning, 198
 authorizing, 98, 275
 linkages, 120
 size, 95, 197
- Task force, 186
- Team, 189–193, 200, 304
- Theory X and Theory Y, 242
- Time:
 compressing, 126–128, 151–156,
 323
 earliest and latest, 128–131
 estimating, 122–132
 knowledge area, 12
 management, 227–229
- Timeboxing, 29
- Time-scaled tasks with explicit task
 interdependency linkages, 101

- T&M (time and material), 51, *see also*
 - Costs, reimbursable
- Top-down planning, 80, 90–91, 138
- Topical reviews, 255–257
- Training, 339–341
- Triple Constraint, 36–45, 65, 140, 248, 319

- Uncertainty, 81, 159
- Uniqueness of project, 2, 4, 6
- Users, *see* Customers; Stakeholders

- Variance, 251, 262–266, 268, 273
- Venture organization, 186
- Virtual project team, 198–200

- Wasted development spending, 81
- WBS, *see* Work breakdown structure
- WBS Dictionary, 89

- Web-enabled project management, 84, 237
- Winding down, 297
- Work, 1, 39, 93, 97
- Work breakdown structure (WBS), 65, 88–99, 113, 122, 140, 166, 198, 236, 239
 - development of, with bottom-up planning, 92–93
 - development of, with top-down planning, 90–91
 - examples of, 88–89
 - focus of, 93–94
 - level of detail, 94
 - organization of, 91–92
 - and the WBS dictionary, 90
 - work packages and, 89–90
 - and work scope, *see* Work scope
- Work package, 89–90, 94, 304
- Work scope, 94–99
 - integration of, 97–99
 - validation of, 94–97