

Contents at a Glance

<i>Introduction</i>	1
<i>Part I: Understanding Expectations (The Who, What, and Why of Your Project)</i>	7
Chapter 1: Project Management: The Key to Achieving Results	9
Chapter 2: Clarifying What You're Trying to Accomplish — and Why	23
Chapter 3: Knowing Your Project's Audience: Involving the Right People	45
Chapter 4: Developing Your Game Plan: Getting from Here to There.....	61
<i>Part II: Determining When and How Much</i>	83
Chapter 5: You Want This Project Done When?.....	85
Chapter 6: Establishing Whom You Need, How Much, and When	117
Chapter 7: Planning for Other Resources and Developing the Budget	139
Chapter 8: Dealing with Risk and Uncertainty.....	149
<i>Part III: Putting Your Team Together</i>	167
Chapter 9: Aligning the Key Players for Your Project.....	169
Chapter 10: Defining Team Members' Roles and Responsibilities	181
Chapter 11: Starting Your Team Off on the Right Foot	201
<i>Part IV: Steering the Ship: Managing Your Project to Success</i>	215
Chapter 12: Tracking Progress and Maintaining Control	217
Chapter 13: Keeping Everyone Informed	243
Chapter 14: Encouraging Peak Performance by Providing Effective Leadership	255
Chapter 15: Bringing Your Project to Closure.....	265
<i>Part V: Taking Your Project Management to the Next Level</i>	277
Chapter 16: Managing Multiple Projects	279
Chapter 17: Using Technology to Up Your Game	291
Chapter 18: Improving Individual and Organizational Skills and Practices.....	305
Chapter 19: Monitoring Project Performance with Earned Value Management.....	315

<i>Part VI: The Part of Tens</i>	327
Chapter 20: Ten Questions to Help You Plan Your Project	329
Chapter 21: Ten Tips for Being a Better Project Manager	333
<i>Appendix A: Glossary</i>	337
<i>Appendix B: Combining the Techniques into Smooth Flowing Processes</i>	345
<i>Index</i>	349

Table of Contents

<i>Introduction</i>	1
About This Book.....	2
Conventions Used in This Book	2
What You're Not to Read.....	2
Foolish Assumptions	3
How This Book Is Organized.....	3
Icons Used in This Book.....	5
Where to Go from Here.....	6
<i>Part 1: Understanding Expectations (The Who, What, and Why of Your Project)</i>	7
Chapter 1: Project Management: The Key to Achieving Results	9
What Exactly Is a Project?.....	9
Defining Project Management.....	11
Knowing the Project Manager's Role.....	12
Looking at the project manager's tasks.....	12
Staving off potential excuses	13
Considering the Life and Times of Your Project	14
The conceive phase: In the beginning	15
The define phase: Establish the plan.....	17
The start phase: Get ready, get set	18
The perform phase: Go!.....	19
The close phase: Stop!.....	19
Anticipating the Most Common Mistakes	20
Do I Have What It Takes to Be an Effective Project Manager?.....	21
Chapter 2: Clarifying What You're Trying to Accomplish — and Why	23
Defining Your Project with a Statement of Work.....	23
Looking at the Big Picture: How Your Project Fits In.....	25
Figuring out why you're doing this project.....	26
Drawing the line: Where your project starts and stops	34
Designing your approach to project work	35
Specifying your project's objectives.....	36
Marking the Boundaries	40
Working within limitations	41
Dealing with needs	43
Facing the Unknowns When Planning	43

Chapter 3: Knowing Your Project's Audience: Involving the Right People	45
Understanding Your Project's Audiences	45
Developing an Audience List	46
Ensuring your audience list is complete and up-to-date	50
Making an audience list template	52
Identifying the Drivers, Supporters, and Observers in Your Audience	53
Deciding when to involve them	54
Using different methods to keep them involved	57
Getting People with Sufficient Authority	59
 Chapter 4: Developing Your Game Plan: Getting from Here to There	 61
Dividing and Conquering: Working on Your Project in Manageable Chunks	61
Thinking in detail	62
Thinking of hierarchy	63
Dealing with special situations	67
Creating and Displaying Your Work Breakdown Structure	71
Considering different hierarchal schemes for classifying activities	71
Developing your WBS	72
Taking different paths to the same end	74
Labeling your WBS entries	75
Displaying your WBS in different formats	76
Improving the quality of your WBS	78
Using templates	79
Identifying Risks While Detailing Your Activities	80
Gathering What You Need to Know about Your Activities	81
 Part II: Determining When and How Much	 83
 Chapter 5: You Want This Project Done When?	 85
Illustrating Your Work Plan with a Network Diagram	86
Defining a network diagram's elements	86
Drawing your network diagram	88
Analyzing Your Network Diagram	89
Reading your network diagram	90
Interpreting your network diagram	91
Working with Your Project's Network Diagram	96
Determining precedence	96
Using a network diagram to analyze a simple example	99
Developing Your Project's Schedule	103
Taking the first steps	103
Avoiding the pitfall of backing in to your schedule	104

Meeting an established time constraint	105
Illustrating ways to shorten a schedule	106
Estimating Activity Duration	111
Determining the underlying factors	112
Considering resource characteristics.....	112
Finding sources of supporting information	113
Improving activity span-time estimates	114
Displaying Your Project's Schedule	115

Chapter 6: Establishing Whom You Need, How Much, and When . . .117

Determining People's Skills and Knowledge.....	118
Working with a Skills Roster	118
Depicting skill and knowledge levels in more detail.....	119
Creating the Skills Roster	120
Reconciling ratings: When a person and her supervisor's views differ	121
Estimating Needed Commitment	122
Using a Human Resources Matrix	122
Describing needed personnel	123
Estimating required work effort	124
Factoring in productivity, efficiency, and availability.....	125
Reflecting efficiency when you use historical data.....	127
Factoring efficiency into personal estimates.....	128
Ensuring You Can Meet Your Resource Commitments	131
Planning your initial allocations.....	131
Resolving potential resource overloads.....	133
Coordinating assignments across multiple projects	136

Chapter 7: Planning for Other Resources and Developing the Budget139

Planning for Nonpersonnel Resources	139
Making Sense of the Dollar: Project Costs and Budgets	141
Looking at different types of project costs	142
Developing your project budget.....	143

Chapter 8: Dealing with Risk and Uncertainty149

Defining Risk and Risk Management.....	150
Focusing on Risk Factors and Risks.....	151
Recognizing risk factors	151
Identifying risks	155
Assessing Risks: The Likelihood and Consequences	156
Gauging the likelihood of a risk.....	156
Estimating the extent of the consequences.....	159
Managing Risk.....	161
Choosing the risks you want to manage	161
Developing a risk-management strategy	162
Communicating about risks	164
Preparing a Risk-Management Plan	165

Part III: Putting Your Team Together 167**Chapter 9: Aligning the Key Players for Your Project169**

Defining the Organizational Environment.....	169
Matrix structure.....	170
Other structures	172
Recognizing the Key Players in a Matrix Environment	175
Project manager.....	176
Project team members.....	177
Functional managers.....	177
Upper management.....	178
Working Successfully in a Matrix Environment.....	179

Chapter 10: Defining Team Members' Roles and Responsibilities181

Understanding the Key Concepts	181
Distinguishing authority, responsibility, and accountability.....	182
Comparing authority and responsibility.....	182
Making Project Assignments: Everything You Need to Know (And More).....	183
Deciding what to delegate.....	183
Supporting your delegations of authority.....	185
Delegating to achieve results.....	187
Sharing responsibility.....	188
Holding people accountable when they don't report to you	189
Illustrating Relationships with a Linear Responsibility Chart	191
Reading an LRC.....	193
Developing an LRC	195
Ensuring your chart is accurate.....	196
Dealing with Micromanagement.....	198
Understanding why a person micromanages	198
Helping a micromanager gain confidence in you	199
Working with a micromanager.....	200

Chapter 11: Starting Your Team Off on the Right Foot201

Finalizing Your Project's Participants.....	202
Confirming your team members' participation.....	202
Assuring that others are on board	204
Filling in the blanks	205
Developing Your Team.....	206
Reviewing the approved project plan.....	207
Developing team and individual goals.....	207
Defining team member roles	208
Defining your team's operating processes.....	208
Supporting the development of team member relationships.....	209
Helping your team to become a smooth-functioning unit	209

Laying the Groundwork for Controlling Your Project.....211
 Selecting and preparing your tracking systems211
 Establishing schedules for reports and meetings213
 Setting your project’s baseline213
 Announcing Your Project213
 Laying the Groundwork for Your Post-Project Evaluation.....214

Part IV: Steering the Ship: Managing Your Project to Success.....215

Chapter 12: Tracking Progress and Maintaining Control217

Controlling Your Project.....217
 Establishing Project Management Information Systems.....219
 Identifying the three parts of a PMIS219
 Monitoring schedule performance.....220
 Monitoring work effort226
 Monitoring expenditures230
 Putting Your Control Process into Action.....235
 Heading off problems before they occur.....235
 Formalizing your control process236
 Identifying possible causes of delays and variances237
 Identifying possible corrective actions238
 Getting back on track: Rebaselining239
 Reacting Responsibly When Changes Are Requested.....239
 Responding to change requests240
 Creeping away from scope creep241

Chapter 13: Keeping Everyone Informed243

Choosing the Appropriate Medium244
 Just the facts: Written reports244
 Move it along: Meetings that work.....246
 Preparing a Written Project-Progress Report.....248
 Making a list (of names), checking it twice.....249
 Knowing what’s hot, what’s not in your report.....249
 Earning a Pulitzer, or at least writing an interesting report.....250
 Holding Key Project Meetings251
 Regularly scheduled team meetings251
 Ad hoc team meetings253
 Upper-management progress reviews254

Chapter 14: Encouraging Peak Performance by Providing Effective Leadership255

Practicing Management and Leadership.....255
 Developing Personal Power and Influence256
 Understanding why people will do what you ask257
 Establishing the bases of your power258

Creating and Sustaining Team-Member Motivation.....	260
Increasing commitment by clarifying your project's benefits	261
Encouraging persistence by demonstrating project feasibility	262
Letting people know how they're doing	263
Providing rewards for work well done.....	264

Chapter 15: Bringing Your Project to Closure265

Staying the Course to Completion	265
Plan ahead for concluding your project	266
Update your plans as you prepare closure activities	267
Charge up your team for the sprint to the finish line	267
Handling the Administrative Issues	268
Providing a Good Transition for Team Members.....	268
Conducting a Post-Project Evaluation.....	269
Preparing for the meeting throughout the project	271
Setting the stage for the post-project evaluation meeting.....	272
Conducting the post-project evaluation meeting.....	274
Following up on the post-project evaluation	275

Part V: Taking Your Project Management to the Next Level277

Chapter 16: Managing Multiple Projects279

Defining a Multiple-Project Environment	279
Planning in a Multiple-Project Environment	281
Identifying project audiences	281
Preparing the Statement of Work	282
Developing the Work Breakdown Structure.....	282
Differentiating people's roles	282
Identifying cross-project dependencies	283
Heading off conflicting resource demands	283
Addressing risks in a multiple-project environment.....	284
Starting a Project in a Multiple-Project Setting	285
Formalizing resource commitments	285
Creating the project team.....	286
Introducing the project to the organization.....	287
Performing the Project(s) — Putting the Plan into Action	287
Detailing for successful daily activities	287
Reporting on progress	288
Managing changes	289
Taking Advantage of Special Opportunities	289
Planning for similar activities	289
Making use of economies of scale.....	290

Chapter 17: Using Technology to Up Your Game	291
Using Computer Software Effectively	292
Looking at your software options	292
Supporting your software	297
Introducing project-management software into your operations	299
Making Use of E-Mail	299
The pros and cons of e-mail	300
Using e-mail appropriately	301
Getting the most out of your e-mail	302
Making Use of Communication Technology to Support Virtual Teams	303
Chapter 18: Improving Individual and Organizational Skills and Practices	305
Continuing to Improve Your Skills and Knowledge	305
Attending the appropriate formal training	306
Working with a mentor	309
Obtaining a professional certification	310
Bringing Improved Project Management Practices to the Workplace	310
Using your new skills and knowledge	311
Sharing your new skills and knowledge	312
Chapter 19: Monitoring Project Performance with Earned Value Management	315
Defining Earned Value Management (EVM)	315
Understanding the EVM formulas	316
Looking at a simple example	318
Determining the reasons for observed variances	320
Applying EVM to Your Project: The How-To	320
Calculating Earned Value	324
<i>Part VI: The Part of Tens</i>	327
Chapter 20: Ten Questions to Help You Plan Your Project	329
What's the Purpose of Your Project?	329
Whom Do You Need to Involve?	330
What Results Will You Produce?	330
What Constraints Must You Satisfy?	330
What Assumptions Are You Making?	331
What Work Must Be Done?	331
When Does Each Activity Start and End?	331

Who Will Perform the Project Work?	332
What Other Resources Do You Need?	332
What Can Go Wrong?	332
Chapter 21: Ten Tips for Being a Better Project Manager	333
Be a “Why” Person	333
Be a “Can-Do” Person	333
Say What You Mean; Mean What You Say	334
View People as Allies, Not Adversaries	334
Respect Other People	334
Think Big Picture	334
Think Detail	334
Assume Cautiously	335
Acknowledge Good Performance	335
Be a Manager and a Leader	335
 <i>Appendix A: Glossary</i>	 337
 <i>Appendix B: Combining the Techniques into Smooth Flowing Processes</i>	 345
 <i>Index</i>	 349