

Contents at a Glance

| | |
|---|------------|
| <i>Introduction</i> | 1 |
| <i>Part I: Understanding Expectations (The Who, What, and Why of Your Project)</i> | 7 |
| Chapter 1: Project Management: The Key to Achieving Results | 9 |
| Chapter 2: Clarifying What You're Trying to Accomplish — and Why | 23 |
| Chapter 3: Knowing Your Project's Audience: Involving the Right People | 45 |
| Chapter 4: Developing Your Game Plan: Getting from Here to There..... | 61 |
| <i>Part II: Determining When and How Much</i> | 83 |
| Chapter 5: You Want This Project Done When?..... | 85 |
| Chapter 6: Establishing Whom You Need, How Much, and When | 117 |
| Chapter 7: Planning for Other Resources and Developing the Budget | 139 |
| Chapter 8: Dealing with Risk and Uncertainty..... | 149 |
| <i>Part III: Putting Your Team Together</i> | 167 |
| Chapter 9: Aligning the Key Players for Your Project..... | 169 |
| Chapter 10: Defining Team Members' Roles and Responsibilities | 181 |
| Chapter 11: Starting Your Team Off on the Right Foot | 201 |
| <i>Part IV: Steering the Ship: Managing Your Project to Success</i> | 215 |
| Chapter 12: Tracking Progress and Maintaining Control | 217 |
| Chapter 13: Keeping Everyone Informed | 243 |
| Chapter 14: Encouraging Peak Performance by Providing Effective Leadership | 255 |
| Chapter 15: Bringing Your Project to Closure..... | 265 |
| <i>Part V: Taking Your Project Management to the Next Level</i> | 277 |
| Chapter 16: Managing Multiple Projects | 279 |
| Chapter 17: Using Technology to Up Your Game | 291 |
| Chapter 18: Improving Individual and Organizational Skills and Practices..... | 305 |
| Chapter 19: Monitoring Project Performance with Earned Value Management..... | 315 |

| | |
|--|------------|
| <i>Part VI: The Part of Tens</i> | 327 |
| Chapter 20: Ten Questions to Help You Plan Your Project | 329 |
| Chapter 21: Ten Tips for Being a Better Project Manager | 333 |
| <i>Appendix A: Glossary</i> | 337 |
| <i>Appendix B: Combining the Techniques into Smooth Flowing Processes</i> | 345 |
| <i>Index</i> | 349 |

Table of Contents

| | |
|---|-----------|
| <i>Introduction</i> | 1 |
| About This Book..... | 2 |
| Conventions Used in This Book | 2 |
| What You're Not to Read..... | 2 |
| Foolish Assumptions | 3 |
| How This Book Is Organized..... | 3 |
| Icons Used in This Book..... | 5 |
| Where to Go from Here..... | 6 |
| | |
| <i>Part 1: Understanding Expectations (The Who, What, and Why of Your Project)</i> | 7 |
| | |
| Chapter 1: Project Management: The Key to Achieving Results | 9 |
| What Exactly Is a Project?..... | 9 |
| Defining Project Management..... | 11 |
| Knowing the Project Manager's Role..... | 12 |
| Looking at the project manager's tasks..... | 12 |
| Staving off potential excuses | 13 |
| Considering the Life and Times of Your Project | 14 |
| The conceive phase: In the beginning | 15 |
| The define phase: Establish the plan..... | 17 |
| The start phase: Get ready, get set | 18 |
| The perform phase: Go!..... | 19 |
| The close phase: Stop!..... | 19 |
| Anticipating the Most Common Mistakes | 20 |
| Do I Have What It Takes to Be an Effective Project Manager?..... | 21 |
| | |
| Chapter 2: Clarifying What You're Trying to Accomplish — and Why | 23 |
| Defining Your Project with a Statement of Work..... | 23 |
| Looking at the Big Picture: How Your Project Fits In..... | 25 |
| Figuring out why you're doing this project..... | 26 |
| Drawing the line: Where your project starts and stops | 34 |
| Designing your approach to project work | 35 |
| Specifying your project's objectives..... | 36 |
| Marking the Boundaries | 40 |
| Working within limitations | 41 |
| Dealing with needs | 43 |
| Facing the Unknowns When Planning | 43 |

| | |
|---|-----------|
| Chapter 3: Knowing Your Project's Audience: Involving the Right People | 45 |
| Understanding Your Project's Audiences | 45 |
| Developing an Audience List | 46 |
| Ensuring your audience list is complete and up-to-date | 50 |
| Making an audience list template | 52 |
| Identifying the Drivers, Supporters, and Observers in Your Audience | 53 |
| Deciding when to involve them | 54 |
| Using different methods to keep them involved | 57 |
| Getting People with Sufficient Authority | 59 |
| | |
| Chapter 4: Developing Your Game Plan: Getting from Here to There | 61 |
| Dividing and Conquering: Working on Your Project in Manageable Chunks | 61 |
| Thinking in detail | 62 |
| Thinking of hierarchy | 63 |
| Dealing with special situations | 67 |
| Creating and Displaying Your Work Breakdown Structure | 71 |
| Considering different hierarchal schemes for classifying activities | 71 |
| Developing your WBS | 72 |
| Taking different paths to the same end | 74 |
| Labeling your WBS entries | 75 |
| Displaying your WBS in different formats | 76 |
| Improving the quality of your WBS | 78 |
| Using templates | 79 |
| Identifying Risks While Detailing Your Activities | 80 |
| Gathering What You Need to Know about Your Activities | 81 |
| | |
| Part II: Determining When and How Much | 83 |
| | |
| Chapter 5: You Want This Project Done When? | 85 |
| Illustrating Your Work Plan with a Network Diagram | 86 |
| Defining a network diagram's elements | 86 |
| Drawing your network diagram | 88 |
| Analyzing Your Network Diagram | 89 |
| Reading your network diagram | 90 |
| Interpreting your network diagram | 91 |
| Working with Your Project's Network Diagram | 96 |
| Determining precedence | 96 |
| Using a network diagram to analyze a simple example | 99 |
| Developing Your Project's Schedule | 103 |
| Taking the first steps | 103 |
| Avoiding the pitfall of backing in to your schedule | 104 |

| | |
|---|-----|
| Meeting an established time constraint | 105 |
| Illustrating ways to shorten a schedule | 106 |
| Estimating Activity Duration | 111 |
| Determining the underlying factors | 112 |
| Considering resource characteristics..... | 112 |
| Finding sources of supporting information | 113 |
| Improving activity span-time estimates | 114 |
| Displaying Your Project's Schedule | 115 |

Chapter 6: Establishing Whom You Need, How Much, and When . . .117

| | |
|---|-----|
| Determining People's Skills and Knowledge..... | 118 |
| Working with a Skills Roster | 118 |
| Depicting skill and knowledge levels in more detail..... | 119 |
| Creating the Skills Roster | 120 |
| Reconciling ratings: When a person and her supervisor's views differ | 121 |
| Estimating Needed Commitment | 122 |
| Using a Human Resources Matrix | 122 |
| Describing needed personnel | 123 |
| Estimating required work effort | 124 |
| Factoring in productivity, efficiency, and availability..... | 125 |
| Reflecting efficiency when you use historical data..... | 127 |
| Factoring efficiency into personal estimates..... | 128 |
| Ensuring You Can Meet Your Resource Commitments | 131 |
| Planning your initial allocations..... | 131 |
| Resolving potential resource overloads..... | 133 |
| Coordinating assignments across multiple projects | 136 |

Chapter 7: Planning for Other Resources and Developing the Budget139

| | |
|---|-----|
| Planning for Nonpersonnel Resources | 139 |
| Making Sense of the Dollar: Project Costs and Budgets | 141 |
| Looking at different types of project costs | 142 |
| Developing your project budget..... | 143 |

Chapter 8: Dealing with Risk and Uncertainty149

| | |
|--|-----|
| Defining Risk and Risk Management..... | 150 |
| Focusing on Risk Factors and Risks..... | 151 |
| Recognizing risk factors | 151 |
| Identifying risks | 155 |
| Assessing Risks: The Likelihood and Consequences | 156 |
| Gauging the likelihood of a risk..... | 156 |
| Estimating the extent of the consequences..... | 159 |
| Managing Risk..... | 161 |
| Choosing the risks you want to manage | 161 |
| Developing a risk-management strategy | 162 |
| Communicating about risks | 164 |
| Preparing a Risk-Management Plan | 165 |

Part III: Putting Your Team Together 167**Chapter 9: Aligning the Key Players for Your Project169**

| | |
|---|-----|
| Defining the Organizational Environment..... | 169 |
| Matrix structure..... | 170 |
| Other structures | 172 |
| Recognizing the Key Players in a Matrix Environment | 175 |
| Project manager..... | 176 |
| Project team members..... | 177 |
| Functional managers..... | 177 |
| Upper management..... | 178 |
| Working Successfully in a Matrix Environment..... | 179 |

Chapter 10: Defining Team Members' Roles and Responsibilities181

| | |
|--|-----|
| Understanding the Key Concepts | 181 |
| Distinguishing authority, responsibility, and accountability..... | 182 |
| Comparing authority and responsibility..... | 182 |
| Making Project Assignments: Everything You Need to Know (And More)..... | 183 |
| Deciding what to delegate..... | 183 |
| Supporting your delegations of authority..... | 185 |
| Delegating to achieve results..... | 187 |
| Sharing responsibility..... | 188 |
| Holding people accountable when they don't report to you | 189 |
| Illustrating Relationships with a Linear Responsibility Chart | 191 |
| Reading an LRC..... | 193 |
| Developing an LRC | 195 |
| Ensuring your chart is accurate..... | 196 |
| Dealing with Micromanagement..... | 198 |
| Understanding why a person micromanages | 198 |
| Helping a micromanager gain confidence in you | 199 |
| Working with a micromanager..... | 200 |

Chapter 11: Starting Your Team Off on the Right Foot201

| | |
|--|-----|
| Finalizing Your Project's Participants..... | 202 |
| Confirming your team members' participation..... | 202 |
| Assuring that others are on board | 204 |
| Filling in the blanks | 205 |
| Developing Your Team..... | 206 |
| Reviewing the approved project plan..... | 207 |
| Developing team and individual goals..... | 207 |
| Defining team member roles | 208 |
| Defining your team's operating processes..... | 208 |
| Supporting the development of team member relationships..... | 209 |
| Helping your team to become a smooth-functioning unit | 209 |

Laying the Groundwork for Controlling Your Project.....211
 Selecting and preparing your tracking systems211
 Establishing schedules for reports and meetings213
 Setting your project’s baseline213
 Announcing Your Project213
 Laying the Groundwork for Your Post-Project Evaluation.....214

Part IV: Steering the Ship: Managing Your Project to Success.....215

Chapter 12: Tracking Progress and Maintaining Control217

Controlling Your Project.....217
 Establishing Project Management Information Systems.....219
 Identifying the three parts of a PMIS219
 Monitoring schedule performance.....220
 Monitoring work effort226
 Monitoring expenditures230
 Putting Your Control Process into Action.....235
 Heading off problems before they occur.....235
 Formalizing your control process236
 Identifying possible causes of delays and variances237
 Identifying possible corrective actions238
 Getting back on track: Rebaselining239
 Reacting Responsibly When Changes Are Requested.....239
 Responding to change requests240
 Creeping away from scope creep241

Chapter 13: Keeping Everyone Informed243

Choosing the Appropriate Medium244
 Just the facts: Written reports244
 Move it along: Meetings that work.....246
 Preparing a Written Project-Progress Report.....248
 Making a list (of names), checking it twice.....249
 Knowing what’s hot, what’s not in your report.....249
 Earning a Pulitzer, or at least writing an interesting report.....250
 Holding Key Project Meetings251
 Regularly scheduled team meetings.....251
 Ad hoc team meetings253
 Upper-management progress reviews254

Chapter 14: Encouraging Peak Performance by Providing Effective Leadership255

Practicing Management and Leadership.....255
 Developing Personal Power and Influence256
 Understanding why people will do what you ask257
 Establishing the bases of your power258

| | |
|--|-----|
| Creating and Sustaining Team-Member Motivation..... | 260 |
| Increasing commitment by clarifying your project's benefits | 261 |
| Encouraging persistence by demonstrating project feasibility | 262 |
| Letting people know how they're doing | 263 |
| Providing rewards for work well done..... | 264 |

Chapter 15: Bringing Your Project to Closure265

| | |
|--|-----|
| Staying the Course to Completion | 265 |
| Plan ahead for concluding your project | 266 |
| Update your plans as you prepare closure activities | 267 |
| Charge up your team for the sprint to the finish line | 267 |
| Handling the Administrative Issues | 268 |
| Providing a Good Transition for Team Members..... | 268 |
| Conducting a Post-Project Evaluation..... | 269 |
| Preparing for the meeting throughout the project | 271 |
| Setting the stage for the post-project evaluation meeting..... | 272 |
| Conducting the post-project evaluation meeting..... | 274 |
| Following up on the post-project evaluation | 275 |

Part V: Taking Your Project Management to the Next Level277

Chapter 16: Managing Multiple Projects279

| | |
|--|-----|
| Defining a Multiple-Project Environment | 279 |
| Planning in a Multiple-Project Environment | 281 |
| Identifying project audiences | 281 |
| Preparing the Statement of Work | 282 |
| Developing the Work Breakdown Structure..... | 282 |
| Differentiating people's roles | 282 |
| Identifying cross-project dependencies | 283 |
| Heading off conflicting resource demands | 283 |
| Addressing risks in a multiple-project environment..... | 284 |
| Starting a Project in a Multiple-Project Setting | 285 |
| Formalizing resource commitments | 285 |
| Creating the project team..... | 286 |
| Introducing the project to the organization..... | 287 |
| Performing the Project(s) — Putting the Plan into Action | 287 |
| Detailing for successful daily activities | 287 |
| Reporting on progress | 288 |
| Managing changes | 289 |
| Taking Advantage of Special Opportunities | 289 |
| Planning for similar activities | 289 |
| Making use of economies of scale..... | 290 |

Chapter 17: Using Technology to Up Your Game291

| | |
|--|-----|
| Using Computer Software Effectively | 292 |
| Looking at your software options | 292 |
| Supporting your software..... | 297 |
| Introducing project-management software into your operations..... | 299 |
| Making Use of E-Mail..... | 299 |
| The pros and cons of e-mail..... | 300 |
| Using e-mail appropriately | 301 |
| Getting the most out of your e-mail | 302 |
| Making Use of Communication Technology to Support Virtual Teams | 303 |

**Chapter 18: Improving Individual and Organizational Skills
and Practices305**

| | |
|--|-----|
| Continuing to Improve Your Skills and Knowledge | 305 |
| Attending the appropriate formal training..... | 306 |
| Working with a mentor | 309 |
| Obtaining a professional certification | 310 |
| Bringing Improved Project Management Practices to the Workplace | 310 |
| Using your new skills and knowledge..... | 311 |
| Sharing your new skills and knowledge | 312 |

**Chapter 19: Monitoring Project Performance with
Earned Value Management315**

| | |
|--|-----|
| Defining Earned Value Management (EVM) | 315 |
| Understanding the EVM formulas | 316 |
| Looking at a simple example..... | 318 |
| Determining the reasons for observed variances | 320 |
| Applying EVM to Your Project: The How-To..... | 320 |
| Calculating Earned Value..... | 324 |

***Part VI: The Part of Tens***327**Chapter 20: Ten Questions to Help You Plan Your Project329**

| | |
|---|-----|
| What's the Purpose of Your Project? | 329 |
| Whom Do You Need to Involve? | 330 |
| What Results Will You Produce? | 330 |
| What Constraints Must You Satisfy? | 330 |
| What Assumptions Are You Making? | 331 |
| What Work Must Be Done?..... | 331 |
| When Does Each Activity Start and End?..... | 331 |

| | |
|--|------------|
| Who Will Perform the Project Work? | 332 |
| What Other Resources Do You Need? | 332 |
| What Can Go Wrong? | 332 |
| Chapter 21: Ten Tips for Being a Better Project Manager | 333 |
| Be a “Why” Person | 333 |
| Be a “Can-Do” Person | 333 |
| Say What You Mean; Mean What You Say | 334 |
| View People as Allies, Not Adversaries | 334 |
| Respect Other People | 334 |
| Think Big Picture | 334 |
| Think Detail | 334 |
| Assume Cautiously | 335 |
| Acknowledge Good Performance | 335 |
| Be a Manager and a Leader | 335 |
| <i>Appendix A: Glossary</i> | 337 |
| <i>Appendix B: Combining the Techniques into Smooth Flowing Processes</i> | 345 |
| <i>Index</i> | 349 |