

Contents

	Foreword	ix
	Acknowledgments	x
	Introduction	xiii
CHAPTER 1	Initiating the Project Plan	1
	Small vs. Large Projects	1
	Initiating a Project	3
	Drafting the Project Plan	12
CHAPTER 2	Defining Project Objectives, Goals, Scope, and Requirements	21
	Setting Project Objectives and Goals	22
	Defining Project Goals	25
	Delineating Scope	33
	Requirements	35
	Case Study	39
CHAPTER 3	Defining Your Risk Management Plan	43
	Planning for Risk Management	43
	Creating a Risk Response Plan	45
	Case Study	52
CHAPTER 4	Drafting Your Dream Team	55
	Identifying Your Organization	56
	Team Composition	58
	Defining Skills	60
	Negotiating for Your Team	62
	Team Development Stages	63
	Project Hiring	66
	Defining Team Roles and Responsibilities	67
	Project Communication	71
	Case Study	77

CHAPTER 5	Finalizing Estimates and Budgets	81
	Building a Bottom-Up Estimate	81
	Performing an Estimate Analysis	89
	Creating the Project Budget	94
	Case Study	98
CHAPTER 6	Creating the Project Schedule	103
	Introducing Activity Sequencing	103
	Estimating Activity Durations	104
	Defining Activity Precedence	106
	Developing the Schedule	108
	Seeing How We Really Do It	115
	Case Study	118
CHAPTER 7	Defining Your Quality Management Plan	123
	Implementing Quality Processes	124
	Using Quality Resources	126
	Creating a Quality Management Plan	135
	Case Study	136
CHAPTER 8	Defining the Procurement Management Plan	139
	Purchasing Goods and Services	139
	Knowing When Should You Use an Attorney	144
	Case Study	148
CHAPTER 9	Formalizing the Plan	151
	Creating the Project Kickoff Meeting Agenda	151
	Facilitating the Kickoff Meeting	154
	Case Study	158
APPENDIX A	Nine Knowledge Areas Refresher	161
	Project Management Process Groups	161
	Project Management Knowledge Areas	167
APPENDIX B	Project Planning Templates	173
GLOSSARY	193
	Index	201