

# Contents

1	Introduction to the Challenge of Cost and Value Management in Projects	1
1.1	Importance of Cost and Value Management in Projects	2
1.2	Keys to Effective Project Cost Management	6
1.3	Essential Features of Project Value Management	8
1.4	Organization of the Book	9
	References	14
2	Project Needs Assessment, Concept Development, and Planning	17
2.1	Needs Identification	19
2.2	Conceptual Development	22
2.3	The Statement of Work	23
2.4	Project Planning	27
2.5	Project Scope Definition	28
2.5.1	Purpose of the Scope Definition Document	29
2.5.2	Elements of the Scope Definition Document	29
2.5.3	Project Scope Changes	30
2.6	Work Breakdown Structure	32
2.6.1	Types of Work Breakdown Structures	34
2.6.2	Work Breakdown Structure Development	35
2.6.3	Coding of Work Breakdown Structures	38
2.6.4	Integrating the WBS and the Organization	38
2.6.5	Guidelines for Developing a Work Breakdown Structure	42
	References	42
3	Cost Estimation	43
3.1	Importance of Cost Estimation	44
3.2	Problems of Cost Estimation	45

3.3	Sources and Categories of Project Costs	49
3.4	Cost Estimating Methods	51
3.5	Cost Estimation Process	56
3.5.1	Creating the Detailed Estimate	56
3.6	Allowances for Contingencies in Cost Estimation	59
3.7	The Use of Learning Curves in Cost Estimation	61
	References	64
	Appendix	67
4	Project Budgeting	83
4.1	Issues in Project Budgeting	83
4.2	Developing a Project Budget	85
4.2.1	Issues in Creating a Project Budget	85
4.3	Approaches to Developing a Project Budget	85
4.3.1	Top-down Budgeting	86
	Top-down Budgeting: Advantages	86
	Top-down Budgeting: Disadvantages	87
4.3.2	Bottom-up Budgeting	88
	Bottom-up Budgeting: Advantages	89
	Bottom-up Budgeting: Disadvantages	90
4.4	Activity-based Costing	90
4.4.1	Steps in Activity-based Costing	90
4.4.2	Cost Drivers in Activity-based Costing	91
4.4.3	Sample Project Budget 1	91
4.4.4	Sample Project Budget 2	92
4.5	Program Budgeting	93
4.5.1	Time-phased Budgets	93
4.5.2	Tracking Chart	94
4.6	Developing a Project Contingency Budget	95
4.6.1	Allocation of Contingency Funds	95
4.6.2	Drawbacks of Contingency Funding	96
4.6.3	Advantages of Contingency Funding	97
4.7	Issues in Budget Development	98
4.8	Crashing the Project: Budget Effects	99
	Crashing Project Activities—Decision Making	100
	References	104

5	Project Cost Control	105
5.1	Overview of the Project Evaluation and Control System	105
5.1.1	Project Control Process	106
5.2	Integrating Cost and Time in Monitoring Project Performance: The S-Curve	107
5.3	Earned Value Management	111
5.4	Earned Value Management Model	112
5.5	Fundamentals of Earned Value	114
5.6	EVM Terminology	114
5.7	Relevancy of Earned Value Management	115
5.8	Conducting an Earned Value Analysis	117
5.9	Performing an Earned Value Assessment	119
5.10	Managing a Portfolio of Projects with Earned Value Management	122
5.11	Important Issues in the Effective Use of Earned Value Management	123
	References	126
6	Cash Flow Management	127
6.1	The Concept of Cash Flow	127
6.2	Cash Flow and the Worth of Projects	131
6.2.1	The Time Value of Money, and Techniques for Determining It	132
6.2.2	Applying Discounting to Project Cash Flow	134
6.3	Payment Arrangements	137
6.3.1	Cost-reimbursable Arrangements	138
6.3.2	Payment Plans	140
6.3.3	Claims and Variations	142
6.3.4	Cost Variation Due to Inflation and Exchange Rate Fluctuation	144
6.3.5	Price Incentives	145
6.3.6	Retentions	146
	References	148
7	Financial Management in Projects	149
7.1	Financing of Projects Versus Project Finance	149
7.2	Principles of Financing Projects	150

7.3	Types and Sources of Finance	151
7.4	Sources of Finance	153
7.5	Cost of Financing	153
7.6	Project Finance	154
7.7	The Process of Project Financial Management	156
7.7.1	Conducting Feasibility Studies	156
7.7.2	Planning the Project Finance	156
7.7.3	Arranging the Financial Package	157
7.7.4	Controlling the Financial Package	157
7.7.5	Controlling Financial Risk	158
7.7.6	Options Models	159
	References	161
8	Value Management	163
8.1	Concept of Value	163
8.2	Dimensions and Measures of Value	166
8.3	Overview of Value Management	167
8.3.1	Definition	168
8.3.2	Scope	168
8.3.3	Key Principles of VM	168
8.3.4	Key Attributes of VM	169
8.4	Value Management Terms	169
8.5	Need for Value Management in Projects	171
8.6	The Value Management Approach	171
8.6.1	Cross-functional Framework	172
8.6.2	Use of Functions	172
8.6.3	Structured Decision Process	172
8.7	The VM Process	173
8.8	Benefits of Value Management	175
8.9	Other VM Requirements	175
8.10	Value Management Reviews	176
8.11	Relationship between Project Value and Risk	180
8.12	Value Management as an Aid to Risk Assessment	181
8.13	An Example of How VM and Risk Management Interrelate	182
	References	184
9	Change Control and Configuration Management	185
9.1	Causes of Changes	186
9.2	Influence of Changes	190

9.3	Configuration Management	191
9.4	Configuration Management Standards	192
9.5	The CM Process	193
9.6	Control of Changes	196
9.7	Change Control Procedure and Configuration Control	197
9.8	Responsibility for the Control of Changes	200
9.9	Crisis Management	201
9.10	An Example of Configuration Management	202
	References	206
10	Supply Chain Management	209
10.1	What Is Supply Chain Management?	210
10.2	The Need to Manage Supply Chains	211
10.3	SCM Benefits	212
10.4	Critical Areas of SCM	213
	10.4.1 Customers	213
	10.4.2 Suppliers	213
	10.4.3 Design and Operations	214
	10.4.4 Logistics	214
	10.4.5 Inventory	215
10.5	SCM Issues in Project Management	215
10.6	Value Drivers in Project Supply Chain Management	217
10.7	Optimizing Value in Project Supply Chains	220
	10.7.1 Total Quality Management	220
	10.7.2 Choosing the Right Supply Chain	221
10.8	Project Supply Chain Process Framework	221
	10.8.1 Procurement	221
	Supply Chain Relationships	223
	Supplier Development	224
	10.8.2 Conversion	224
	10.8.3 Delivery	225
10.9	Integrating the Supply Chain	225
10.10	Performance Metrics in Project Supply Chain Management	227
10.11	Project Supply Chain Metrics and the Supply Chain Operations Reference (SCOR) Model	230
10.12	Future Issues in Project Supply Chain Management	231
	References	232

11	Quality Management in Projects	235
11.1	Definition of Quality in Projects	235
11.2	Elements of Project Quality	237
11.2.1	The Project's Product Quality Engineering	238 239
11.2.2	Management Processes	243
11.2.3	Quality Planning	243
11.2.4	Quality Assurance (QA)	244
11.2.5	Quality Control	245
11.2.6	Corporate Culture	245
11.3	Total Quality Management (TQM) in Projects	245
11.4	Quality Management Methods for a Project Organization	247
11.4.1	The Six Sigma Methodology	249
11.4.2	The Six Sigma Model for Projects	250
11.4.3	Application of Six Sigma in Software Project Management	252
11.5	Quality Standards for Projects	252
	References	253
12	Integrating Cost and Value in Projects	255
12.1	The Project Value Chain	255
12.2	Project Value Chain Analysis	257
12.3	Sources and Strategies for Integrating Cost and Value in Projects	259
12.3.1	The Project's Inbound Supply Chain	260
12.3.2	Project Design	260
12.3.3	Project Development	265
12.3.4	Project Delivery/Implementation Life-cycle Costing	267 268
12.3.5	Costs of Project Life Cycle Employing the LCC Model	271
12.4	Integrated Value and Risk Management	272
12.5	The Project Cost and Value Integration Process	274
	References	277
	Index	279