

Index

- ABC, *see* Activity-based costing
- AC, *see* Actual cost of work performed
- Accounting systems and practices, 84
- Accreditation, 248
- Action plans (VM), 9
- Activities:
 - accelerating (crashing) times for, 99–104
 - in earned value analysis, 117
 - forecasting time required for, *see* Forecasting methods
 - impacting project values, 259
 - repetitive, cost estimation for, 61–64
- Activity-based costing (ABC), 90–93
 - cost drivers in, 91
 - examples of, 91–93
 - steps in, 90–91
- Activity cost estimating sheet, 58, 59
- Actual cost of work performed (AC), 115, 118, 119, 121
- Advanced development phase (LCC), 271
- Airbus, 225
- Airbus A380 project, 131
- Alternative solutions, 22–23
- AMEC Inc., 54–55
- American National Standards Institute (ANSI), 192
- ANSI/EIA-649– 1998, 192
- Armored personnel carriers (APCs), 189–190
- Association, linear regression
 - technique for determining, 73
- Assumptions:
 - in cost estimation, 61
 - scope document list of, 30
- Audits:
 - configuration, 195
 - quality, 249
- Auto catalytic growth function, 77
- BAC (budgeted cost at completion), 115
- BAE Systems, 215
- Ballpark cost estimates, 51, 52
- Baselines:
 - budget, 93, 94
 - configuration, 194
 - project, 106, 116–117
 - schedule, 93, 94
- Benchmarking, 248, 249
- Berkeley Project Management Process Maturity Model, 249
- Big Dig, *see* Boston Central Artery/Tunnel project
- Billing process, 147
- Boeing Corporation, 52–53, 188, 215, 222, 225, 232
- Boisvert, Henry, 190
- Boston Central Artery/Tunnel (CA/T) project, 3–5
- Bottom-up approach:
 - in project budgeting, 88–90
 - to work breakdown structure, 37
- Bradley Fighting Vehicle, 189–190
- Breakeven analysis, 131
- Budgets:
 - allocation of contingency funds to, 95–96
 - contingency, 95–98
 - fiscal operating vs. project, 83
 - time-phased, 93–94, 114, 118
 - in value and risk management integration, 273

- Budgeted cost at completion (BAC), 115
- Budgeting, *see* Project budgeting
- Build–own–operate contracts, 154
- Build–own–operate–transfer contracts, 154
- Bullwhip effect, 211

- Campbell Soup, 212
- Capital, cost of, 154
- Capital asset pricing model (CAPM), 153
- Capital development projects, 128–129
- CAPM (capital asset pricing model), 153
- Cash float, 129, 130
- Cash flow:
 - applying discount rate to, 134–137
 - concept of, 127–131
 - defined, 127, 131
 - and resource allocation over time, 84
- Cash flow breakeven analysis, 131
- Cash flow management, 127–148
 - and concept of cash flow, 127–131
 - defined, 127
 - payment arrangements, 137–148
 - and worth of projects, 131–137
- CA/T project, *see* Boston Central Artery/Tunnel project
- Causation, linear regression technique for determining, 73
- Ceiling price, 145
- Centre for Research on the Management of Projects (CRMP), 193
- CER, *see* Cost estimating relationship
- Certification, 247–248
- Change(s):
 - anticipating potential sources of, 196–197
 - causes of, 186–190
 - defined, 185
 - influence of, 190–191
 - positive/negative aspects of, 185
 - of scope, 30, 32, 238–239
 - to scope definition document, 29
 - in specifications, 47–48, 239
- Change control, 196–200
 - potential sources of change, 196–197
 - procedure for, 197–200
 - responsibility for, 200
 - for scope changes, 32
- Change order processing time, 147
- Channel Tunnel (Chunnel), England and France, 46, 128, 142, 152
- Chinnagiri, Mahesh, 251
- Chunnel, *see* Channel Tunnel, England and France
- Claims, cost, 142–143
- Clarity of purpose, 272
- CM, *see* Configuration management
- Coding, WBS, 38, 39
- Coefficient of determination (R^2), 73, 74
- Commercial risks, 159
- Communication:
 - in value and risk management integration, 273
 - in value management, 9
- Comparative cost estimates, 52–55
- Completion deadlines, 273
- Completion values, 124
- Computerized project planning systems, 56–57
- Conceptual design phase (LCC), 271
- Conceptual development, 22–23
- Concession agreements, 155
- Concorde, 53–54
- Concurrent engineering, 262
- Configuration control system, 194, 197
- Configuration management (CM), 191–195
 - defined, 192
 - example of, 202–206
 - process for, 193–195
 - standards for, 192
- Constant rate assumption, 61
- Constraints, identifying, 22
- Contingencies, in cost estimation, 59–61, 95
- Contingency budget, 95–98
- Contract change notes, 143
- Contractual risks, 159
- Conversion, in project supply chain process, 224–225
- Corporate culture, 245, 272–273
- Corporate strategy, 17
- Correlation coefficient (r), 74

- Cost(s):
 - impact of needs on, 20
 - predicting, *see* Forecasting methods
 - as project performance metric, 228, 229
 - relationship of time and, 45
 - relationship of value and, 3–5
 - sources and categories of, 49–50
 - as value driver, 218
- Cost control, 105–125
 - earned value management, 111–125
 - and project evaluation and control, 105–107
 - time-cost analysis, 107–111
 - time-phased budgets for, 93–94
- Cost drivers (ABC), 91
- Cost estimating relationship (CER), 268–269
- Cost estimation, 43–64
 - allowances for contingencies in, 59–61
 - with computerized systems, 56–57
 - contingency budget to offset errors in, 95
 - detailed estimates, 56–60
 - external factors affecting, 48
 - importance of, 44–45
 - keys for effectiveness in, 6–7
 - “laws” of, 51
 - learning curves in, 61–64
 - low initial estimates, 46
 - manual system for, 57–59
 - methods for, 51–55
 - process of, 56
 - and quality of scope definition, 47
 - for repetitive activities, 61–64
 - sources/categories of project costs, 49–50
 - and specification changes, 47–48
 - and unanticipated technical difficulties, 46–47
 - WBS as basis for, 27
- Cost management, 2. *See also specific areas of management, e.g.:* Project budgeting
 - effectiveness in, 6–8
 - forecasting methods for, *see* Forecasting methods
 - issues in, 3
- Cost of capital, 154
- Cost of debt, 154
- Cost of equity, 153
- Cost overruns, 45–49, 97–98
- Cost performance index (CPI), 115, 121
- Cost-plus-fee contracts, 138
- Cost-plus reimbursement, 129, 138
- Cost-reimbursable arrangements, 138–140
- Cost variance (CV), 115, 118, 121
- Cost variation, due to inflation and exchange rate fluctuation, 144–145
- Counter trade, 153
- CPI, *see* Cost performance index
- Crash costs, 50
- Crashing, *see* Project acceleration
- Credit control system, 130
- Crisis management, 201–202
- Critical success factors (CSFs), 172
- CRMP (Centre for Research on the Management of Projects), 193
- Cross-functional framework (VM), 172
- CSFs (critical success factors), 172
- Customers:
 - as critical SCM area, 213
 - value chains unique to, 258
 - as value drivers, 217–218
- Customer satisfaction, Kano model of, 263–265
- CV, *see* Cost variance
- Data gathering, for budget preparation, 85
- DCF (discounted cash flow), 132
- Debt, cost of, 154
- Debt/equity swapping, 153
- Debt financing, 151–152
- Decision making:
 - for crashing project, 100–103
 - cross-functional framework for, 172
 - structured, 172–173
- Definitive cost estimates, 52
- Delays, changes causing, 198. *See also* Change control
- Deliverables:
 - cost estimates for, 51
 - scope document list of, 29
 - tying WBS elements to, 41

- Delivery:
 - in project supply chain process, 225
 - in SCOR model, 231
 - in value and risk management integration, 273
- Dell Computer Corporation, 218
- Demand, forecasting, *see* Forecasting methods
- Deming Prize, 248
- Design:
 - as critical SCM area, 214
 - integrating cost and value in, 260–265
 - requirements for, in statement of work, 24
- Design modeling, 274
- Design of experiments (DOE), 244
- Detailed design phase (LCC), 271
- Detailed evaluation phase, 173
- Direct costs, 50, 102
- Discounted cash flow (DCF), 132
- Discount rate, 132, 134–137
- Divestment phase (LCC), 271
- Documents, SOW list of, 25
- DOE (design of experiments), 244
- Dulhasti Power project, India, 48

- EAC (estimated cost at completion), 115
- Earned value (EV), 112, 115, 121
- Earned value analysis (EVA), 107
 - conducting, 117–119
 - elements in, 114
- Earned value assessment, 119–122
- Earned value management (EVM), 111–125
 - conducting earned value analysis, 117–119
 - effective use of, 123–125
 - elements in earned value analysis, 114
 - managing portfolio of projects with, 122–123
 - model for, 112–113
 - performing earned value assessment, 119–122
 - relevancy of, 115–117
 - terminology related to, 114–115
 - time-phased budgets in, 93
- Economic value added, 166
- EMV (expected monetary value), 166–167
- Equipment, cost of, 50
- Equity, cost of, 153
- Equity financing, 151
- Error sum of squares (SSE), 74
- Estimated cost at completion (EAC), 115
- ETC, *see* Expected time to completion
- European Quality Award, 248
- European Union, 188
- Eurotunnel, 142, 152
- EV, *see* Earned value
- EVA, *see* Earned value analysis
- EVM, *see* Earned value management
- Exchange rate fluctuation, 144–145
- Excitement attributes (Kano model), 264
- Expected monetary value (EMV), 166–167
- Expected time to completion (ETC), 115, 121
- Expedited costs, 50
- Explained variation (linear regression), 74
- Exponential growth or decay (in time series analysis), 69
- Exxon/Mobil, 18

- FAC (forecasted costs at completion), 115
- Facilities, cost of, 50
- Facility operation/maintenance (LCC), 271
- Feasibility estimates, 52
- Feasibility studies, 156
- Feedback and control phase, 173
- 50/50 rule, 124
- Financial management, 156–161
- Financial package:
 - arranging, 167
 - controlling, 167–158
- Financial risk, controlling, 158–159
- Financing projects, 150–154
 - cost of, 153–154
 - defined, 150
 - methods for, 127–128
 - principles of, 150–151

- project finance vs., 149–150
- sources of finance, 153
- types of finance, 151–152
- Finite element analysis, 274
- Fiscal operating budgets, 83
- Fixed costs, 50
- Fixed-price contracts, 140–141
- Flexibility:
 - as project performance metric, 228, 229
 - as supply chain value driver, 218
- Float, 129, 130
- FMC Corporation, 189, 190
- Forecasted costs at completion (FAC), 115
- Forecasting methods, 67–81
 - categories of, 67–68
 - linear regression analysis, 69–76
 - S-curve, 77–81
 - time series analysis, 69
- Forfeiting, 153
- Freezing of projects, 198
- Funding projects, *see* Financing projects

- Gap analysis, 107
- General Electric Company, 167, 224
- German Project Management Association, 248
- Global Accreditation Center for Project Management, 248
- Global Project and Procurement Network, 217
- Goals, statement of, 22

- The Handbook of Project-based Management*, 219
- Hewlett-Packard, 212
- Hoechst Pharmaceuticals, 18
- Human factor, in earned value management, 125

- ICE (Institution of Civil Engineers), 168
- Idea generation, 173
- Inbound supply chain, integrating cost and value in, 260
- Indirect costs, 50, 102
- Individual events, forecasting, 67, 68
- Inflation, cost variation due to, 144–145
- Information gathering, 22
- Information technology (IT) projects, 2, 44
- Institution of Civil Engineers (ICE), 168
- Integrating cost and value, 255
 - in inbound supply chain, 260
 - and integrated value and risk management, 272–274
 - process for, 274–277
 - in project delivery/implementation, 267–272
 - in project design, 260–265
 - in project development, 265–267
 - strategies for, 261
- Internal rate of return (IRR), 133–137, 159
- International Organization for Standardization (ISO), 223
- International Project Management Award, 248
- Internet Week*, 215
- Interorganizational cost management, 266
- Inventory, as critical SCM area, 215
- IRR, *see* Internal rate of return
- ISO (International Organization for Standardization), 223
- ISO-9000/9001, 223
- IT projects, *see* Information technology projects

- Joint Fight Striker (JFS) program, 29, 215–217, 226
- Journal of Business Strategy*, 209
- Jowell, Tessa, 1

- Kaminsky, Phil, 213
- Kano model, 263–265
- Key performance indicators (KPIs), 172
- Kodak, 242
- KPIs (key performance indicators), 172

- Labor cost, 49
 - under constant rate assumption, 61
 - and learning curve, 61–64
- LCC, *see* Life-cycle costing
- Leadership, 272–273
- Lean manufacturing, 265–267
- Lean production, 212
- Learning curves, in cost estimation, 61–64
- Leasing assets, 153
- Least squares regression, 71
- Lessons learned, 202
- Life cycle, project, *see* Project life cycle
- Life-cycle costing (LCC), 268–272
- Limit-of-liability contracts, 138
- Linear regression analysis, 69–76
 - best fit in, 70–71
 - evaluating fit of regression line, 73–76
 - example of, 71–73
 - interpretation of coefficients, 71–73
 - least squares regression, 71
 - linear trend (straight line) equation in, 70
 - multiple linear regression, 76
- Linear trend (time series analysis), 69
- Lockheed Martin, 2, 215
- Logistics, as critical SCM area, 214
- London Olympics, 1
- Lump sum contracts, 140–141

- “Make” process (SCOR model), 231
- Malcolm Baldrige Award, 248
- The Management of Business Logistics*, 230
- “Management of projects,” 268, 276
- Materials, cost of, 49
- Metz, Peter J., 212
- Mezzanine debt, 152
- Miles, Lawrence D., 168
- Milestones, identifying, 93
- Millennium Bridge, London, 47
- Millennium Dome, London, 43–44
- MIL-STD-973, 192
- Money, time value of, 132–133
- Morris, Peter, 268
- Motorola Corporation, 249
- Multiple linear regression, 76
- Multiyear projects, budgeting for, 84

- “Must-be” attributes (Kano model), 263, 264

- National Bicycle, 212
- Needs assessment, 8, 19–22, 173
- Net present value (NPV), 134–137, 159–161, 166–167
- Nonlinear trend (in time series analysis), 69
- Nonrecurring costs, 50
- Normal costs, 50
- Northrop Grumman, 215
- No trend (in time series analysis), 69
- NPV, *see* Net present value

- Objectives:
 - project, 23
 - in scope definition document, 29
- OBS, *see* Organizational breakdown structure
- OD (original duration), 115
- Off-take contracts, 155
- “One-dimensional” attributes (Kano model), 263, 264
- Operations, as critical SCM area, 214
- Optimum choice phase, 173
- Options models, 159–161
- Organizational breakdown structure (OBS), 34, 35
- Original duration (OD), 115
- Outcome of project, forecasting, 68.
 - See also* Forecasting methods

- Parametric cost estimation, 52–55
- Payment arrangements:
 - and cash flow, 137–148
 - claims and variations, 142–143
 - cost-plus, 129
 - cost-reimbursable, 138–140
 - cost variation due to
 - inflation/exchange rate fluctuation, 144–145
 - credit control system for, 130
 - payment plans, 140–142
 - price incentives, 145–146
 - retentions, 146–147
- Payment plans, 140–142

- Pay scales, 147
- Pearl curve, *see* S-curve
- Pentagon, JFS program and, 215, 216
- Percentage complete rule, 124–125
- Performance attributes (Kano model), 263, 264
- Performance monitoring and tracking, 19
 - gap analysis for, 107
 - in project control process, 106–107
 - of project supply chain, 227–229
 - statement of work in, 24
 - time–cost analysis for, 107–111
 - in value management, 9
- Performance variations, price adjustments due to, 146
- Pfizer, 18
- PING Golf, Inc., 273–274
- Planned value (PV), 114, 118, 121
- Planning, *see* Project planning
- Planning phase (SCOR model), 231
- PMBok (Project Management Institute), 33, 191
- PMI, *see* Project Management Institute
- Porter, Michael, 255
- Portfolio of projects, earned value management with, 122–123
- Pratt & Whitney, 215
- Price incentives, 145–146
- Problem definition/statement, 23
 - clarity of, 19
 - by project team, 23
- Process-oriented WBS, 34, 36
- Procter & Gamble, 209
- Procurement:
 - in project supply chain process, 221–224
 - in value and risk management integration, 273
- Product-based WBS, 33–34, 38, 39
- Production phase (LCC), 271
- Product quality management, 235–236. *See also* Quality management
- Product standards, 252
- Program budgeting, 93–94
- Progress monitoring:
 - forecasting in, 67–68. *See also* Forecasting methods
 - in project control process, 106–107
- Project acceleration (“crashing”), 99–104
 - costs associated with, 45, 50
 - decision making for, 100–103
 - and project budgeting, 99–104
 - repeating process of, 101
 - use of contingency funds for, 98
- Project-based ventures, 1, 18
- Project baseline plan, 106
- Project budgeting, 83–104
 - activity-based costing, 90–93
 - approaches to, 85–90
 - bottom-up, 88–90
 - contingency budget in, 95–98
 - cost estimation linked to, 45
 - developing budget, 85
 - issues in, 83–84, 98
 - and program budgeting, 93–94
 - and project acceleration (“crashing”), 99–104
 - top-down, 86–88
- Project closeout management, 147
- Project control process, 106–107
- Project delivery/implementation, integrating cost and value in, 267–272
- Project development, integrating cost and value in, 265–267
- Project evaluation and control system, 105–107
- Project execution plan, 176
- Project finance, 154–146. *See also* Financial management
 - contingencies in, 59
 - defined, 150
 - financing of projects vs., 149–150
 - planning, 156–157
- Project life cycle, 18–19. *See also* *specific stages*, e.g.: Needs assessment
 - accuracy of cost estimates through, 48–49
 - life-cycle costing, 268–272

- Project Management Institute (PMI), 33, 191, 248
- Project management standards, 252
- Project objectives, 23
- Project planning, 27–41
 - creation of work breakdown structure vs., 41
 - as part of project strategy, 17
 - scope definition, 28–32
 - in value management, 8
 - work breakdown structure in, 32–41
- Project quality management, 236. *See also* Quality management
- Project standards, 252
- Project strategy, 17
- Project supply chain process
 - framework, 221–225
- Project team:
 - contingency budget input from, 97, 98
 - problem definition by, 23
- Project value, 8, 163. *See also* Value management
 - evaluating, 17
 - fundamental concepts of, 164–166
 - risk management and increase in, 181
 - tracking, 9
- Project value chain, 256–257
- Project value chain analysis, 257–259
- Proof-of-concept, 180–181
- Proposals:
 - development of, in value management, 9
 - standards for evaluating, 24
- PV, *see* Planned value

- QA (quality assurance), 244
- Qualitative methods:
 - for forecasting, 68
 - for progress/performance measurement, 106
- Quality:
 - as project performance metric, 228, 229
 - as supply chain value driver, 219
- Quality assurance (QA), 244
- Quality award models, 248
- Quality Champion, 245
- Quality control, 245
- Quality engineering, 239–243
- Quality loss function, 240
- Quality management, 235–253
 - methods for project organizations, 247–252
 - process of, 236–237
 - for product quality, 235–236
 - for project quality, 236–245
 - and quality standards for projects, 252–253
- Six Sigma methodology for, 249–252
- total quality management for, 245–247
- Quantitative methods:
 - for forecasting, 68
 - for progress/performance measurement, 106, 107

- r (correlation coefficient), 74
- R², *see* Coefficient of determination
- Rampey, J., 220
- Recurring costs, 50
- Regression analysis, 69. *See also* Linear regression analysis
- Regression sum of squares (SSR), 74
- Repetitive activities, learning curve for, 61–64
- Requests for quotes (RFQs), 52
- Resource allocation. *See also* Project budgeting
 - methods used for, 85
 - over time periods, 84
- Retentions, 146–147
- Return phase (SCOR model), 231
- Reviews:
 - quality, 249
 - value management, 176–179
- RFQs (requests for quotes), 52
- Risk management, 180–184
 - and crisis control, 202
 - financial risk control, 158–159
 - integrated value management and, 272–274
 - risk assessment, 180–182
 - and value management, 181–184
 - WBS level of detail for, 41
- Risk register, 182

- Roberts, Harry V., 220
- Robust design, 240–243
- Rolls-Royce, 215, 222
- The Royal Bank of Canada, 18
- SCC (Supply Chain Council), 230
- Schedules:
- for activities and resource usage, 118
 - freezing, 199
 - project, 27, 93, 199
- Schedule performance index (SPI), 115, 121
- Schedule variance (SV), 115, 118
- Schedule variations, price adjustments due to, 146
- SCM, *see* Supply chain management
- Scope:
- changes in, 30, 32, 47–48, 238–239
 - freezing, 199
- Scope analysis (VM), 8
- Scope creep, 47–48
- Scope definition, 28–31
- common shortcomings in, 29–30
 - cost estimates and quality of, 47
 - elements of, 28–30
 - for house construction project, 31
 - list of assumptions in, 30
 - outcome of, 27
 - in project planning, 28–32
 - and statement of work, 28
- Scope statement:
- in statement of work, 25
 - statement of work vs., 27
- SCOR model, 230–231
- S-curve:
- in forecasting, 77–81
 - in performance monitoring, 109–111
 - significant shortcomings of, 111
- Senior debt, 151–152
- Shui On Construction Company, 220–221
- Sikorsky Aircraft, 222–223
- Simchi-Levi, David, 213
- Simchi-Levi, Edith, 213
- Six Sigma, 249–252
- model for projects, 250–251
 - software PM application of, 251–252
- Solheim, John K., 274
- Sourcing phase (SCOR model), 231
- SOW, *see* Statement of work
- Special purpose or project vehicle (SPV) stakeholders, 154
- Specifications:
- changes in, 47–48, 239
 - freezing, 198
- SPI, *see* Schedule performance index
- Sport Obermeyer, 212
- SPV (special purpose or project vehicle) stakeholders, 154
- SSE (error sum of squares), 74
- SSR (regression sum of squares), 74
- SST, *see* Total sum of squares
- Stage payments, 141–142
- Stakeholders:
- defining needs of, 19
 - perceptions of value among, 3
 - special purpose/project vehicle, 154
- Standards:
- for configuration management, 192
 - for proposal evaluation, 24
 - quality, 252–253
 - for work, 24
- Standard error of the estimate (s_{yx}), 74–75
- Statement of goals, 22
- Statement of work (SOW), 23–26
- form for, 25–26
 - project scope vs., 27
 - scope definition document vs., 28
 - topics included in, 24–25
- Status accounting, configuration, 194
- Strategies, corporate vs. project, 17
- Structured decision making, 172–173
- Submittal process, 147
- Suppliers:
- as critical SCM area, 213–214
 - development of, 224
- Supplier Kaizen, 223, 224, 260
- Supply chains:
- choosing, 221
 - components of, 210–211
 - integration of, 225–227
 - optimizing value in, 220–221

- project supply chain process
 - framework, 221–225
 - total integration of, 225–227
- Supply Chain Council (SCC), 230
- Supply chain management (SCM), 209–232
 - benefits of, 212–213
 - critical areas of, 213–215
 - defined, 210
 - future issues in, 231–232
 - need for, 211–212
 - to optimize value in supply chains, 220–221
 - performance metrics in, 227–229
 - in project management, 215–217
 - and project supply chain process framework, 221–225
 - and SCOR model, 230–231
 - for total integration of supply chain, 225–227
 - value drivers in, 217–219
- Supply chain operations reference model, *see* SCOR model
- SV, *see* Schedule variance
- Switch trades, 153
- s_{yx} , *see* Standard error of the estimate

- Taguchi, Genichi, 239–243
- Target costing, 266–267
- Target price, 145
- Task budgets. *See also* Activity-based costing
 - bottom-up approach for, 88
 - contingency fund allocation to, 95–96
 - top-down approach for, 86–88
- Technical specifications, 28
- Technology forecasting, 68. *See also* Forecasting methods
- 3M, 18
- Threshold attributes (Kano model), 263, 264
- Time:
 - accelerating (crashing), 99–103
 - for activities, forecasting, *see* Forecasting methods
 - as project performance metric, 227–229
 - relationship of cost and, 45
 - resource allocation over, 84
 - as supply chain value driver, 219
- Time-cost analysis, 107–111
- Time-cost trade-off curve, 99
- Time-phased budgets, 93–94, 114, 118
- Time series analysis, 69
- Time value of money, 132–133
- Top-down approach:
 - in project budgeting, 86–88
 - to work breakdown structure, 37
- Total quality management (TQM), 212, 219–221, 245–247
- Total sum of squares (SST), 73–74
- TQM, *see* Total quality management
- Trade-off analysis (VM), 9
- Transmanche Link, 142
- Trend (in time series analysis), 69
- Turner, Rodney, 6
- Turnkey projects, 268

- Uncertainty:
 - and complexity of supply chain, 212
 - contingency budget for, 95
 - in cost estimation, 45, 46, 48
 - in life-cycle costing, 269–270
 - as risk, 180–181
- Unexplained variation (linear regression), 74
- University of Manchester, 193

- VA, *see* Value analysis
- VAC (variance at completion), 115
- Value. *See also* Project value
 - adding, 164
 - defined, 3, 163
 - dimensions and measures of, 166–167
 - impact of needs on, 20
 - as multidimensional concept, 3
 - relationship of cost and, 3–5
- Value analysis (VA), 170–171
- Value chains, 210, 255–256. *See also* Supply chains
- Value drivers:
 - in supply chain management, 217–219
 - in value chain analysis, 258

- Value engineering (VE), 170, 177, 261–262, 266
- Value management (VM), 2, 167–184.
 - See also* Earned value management
 - benefits of, 175
 - defined, 167–168
 - emphasis in, 3
 - forecasting methods for, *see* Forecasting methods
 - fundamental concepts in, 164–166
 - goal of, 163–164
 - integrated risk management and, 272–274
 - key attributes of, 169
 - key concepts in, 171–173
 - key features of, 8–9
 - key principles of, 168
 - need for, 171
 - process for, 173–174
 - reviews of, 176–179
 - and risk management, 180–184
 - scope of, 168
 - stages in, 176
 - terminology related to, 169–171
- Value planning (VP), 170
- Variable costs, 50
- Variance at completion (VAC), 115
- Variations, payment, 142, 143
- Variation orders, 143
- VE, *see* Value engineering
- Venezuela, oil development
 - nationalization in, 158
- VM, *see* Value management
- VP (value planning), 170
- Wal-Mart, 212–213
- WBS, *see* Work breakdown structure
- Weyerhaeuser Corporation, 18
- Work breakdown structure (WBS), 32–41
 - as basis for budgeting, 84, 88
 - as basis for schedules/cost estimates, 27
 - bottom-up approach to, 37
 - coding of, 38, 39
 - development of, 35–38
 - in earned value analysis, 114
 - function of, 32–33
 - guidelines for developing, 41
 - hierarchy of, 33
 - integrating organization and, 38, 40
 - levels in, 36–37, 41
 - in project baseline plan, 106
 - purpose of, 27
 - top-down approach to, 37
 - types of, 33–35
- Work packages, 33
 - contingency fund allocation for, 96, 97
 - cost estimates based on, 51
 - earned value calculation for, 116
 - time-phased budgets for, 114
 - top-down budgeting for, 86
 - in WBS development, 36
- Work scope document, 27–30. *See also* Scope definition
- Worth of projects, 131–137
- 0/100 rule, 124

