

Index

Note to the Reader: Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

A

accepting risk as strategy, 164
accounts, closing, **273**
accuracy of goals, 86
action item log, **238–241**, 307
active listening, **48–49**, 52
activities. *See* tasks
activity on node (AON), 120, 121, 121
administrative costs, in budget, **195**
administrative time, and schedule development, 182
agenda for kickoff meeting, **79–80**, 301
appraisal costs, in cost of quality, 190
approval
 of budget, 208
 of project plan, **212–213**
archiving documentation, 17, **282**
arrow on arrow (AOA), 122, 122
assumptions, 322
 identifying, **94–95**
audience. *See also* receiver
 information distribution based on, 44–45
avoiding risk as strategy, 164
awarding contract, **142**

B

bad news, 234
baseline for costs, **208–209**
bell curve for PERT calculations, 175
benchmarking, 190, 322
bias of team members, 68

bids solicitation, **139–140**
bottom-up estimating, 200, 322
brainstorming, 322
 for requirements gathering, 90
 for risk identification, **154**
budget, **194–199**, 322
 approval, 208
 change, 246, 253, **257**
 and project results, 263
 checklist, 314
 cost baseline, **208–209**
 creation process, **196–197**
 conflicts, **198–199**
 identifying items, **197–198**
 direct vs. indirect costs, **195–196**
 estimating techniques, **200–202**
 finalizing, **202–208**
 contingency reserve, **204–205**
 questions on estimates, **203–204**
 gathering documentation for, **196**
 project costs in, **194–195**
 schedule and, 172
 signing authority for purchases, **206–207**
budgeting skills, 40
bureaucracy, in functional organization, 9
business justification, in charter, 76
business need, as project generator, 57
business risks, 149, **151–152**
business rules, 91, 322

C

calendar, 186, 186. *See also* schedule
 maintaining, 34
cash flow, discounted, 63
certification, **26–29**
chain of command, 8
change, 245
 impact assessment, **253–257**
 reasons for, **246–248**
 responding to, **247–248**
 to scope, process for requesting, **102**
 tracking, **251–252**
change control board, **250–251**, 322
change management plan, **249–251**, 322
change request, 308
charter, 300
 creation, **73–78**
 business justification, 76
 objectives, 76
 project descriptions, 75
 project overview, 76
 purpose, **73–75**
 resource and cost estimates, 76
 roles and responsibilities, 76
 sample, **77–78**, 78
 sign-off, 77
 strategic plan, 75–76
 in kickoff meeting, 80
charts, 44
checklists, 39, **312–319**

- budget items, 314
- of common risks, **156–158**, 312
- implementation list, 319
- project planning processes, **209–211**, 313
- project process checklist, 5–6, **269–273**, 315–318
- Closing phase of project life cycle, **20–21**, 267, 322
 - celebration, **282–283**
 - checklists, 319
 - closing accounts, 273
 - finalizing contracts, 274
 - happy endings, **268–273**
 - lessons learned document, **277–279**
 - project sign-off, **279–280**
 - team release, **274–275**
 - warranties, 275–276
- collocated project teams, 9, 322
- commitment, lack of, 67
- committee
 - for project selection, 62
 - review
 - for project changes, 250
 - project concept document for, 60–61, 61
 - steering, 71
- communication, 233
 - of bad news, 234
 - as constraint, 96
 - lines of, 50
 - methods, **43–44**
 - progress reports, **238–241**
 - and project failure, 262–263
 - with stakeholders, 72
 - of style, **41–52**
 - with team, 220
 - of team release from project, 274–275
 - tips for effective, **51–52**
- communication skills, 33
 - active listening, **48–49**, 52
- communications plan, **102–103**, 303, 322
- competition, in projectized organization, 10
- complexity of project, 152
- compressing the schedule, 256
- compromise, 225
- CompTIA Project+ certification, 26, **28–29**
- confidence factor, 175–176, 322
- conflict of interest, 236, 322
- conflicts
 - in budget creation, **198–199**
 - within team, 219, 220
 - resolving, **222–226**
- confrontation of problems, 226
- consideration, 137
- constraints, **23–26**, 322
 - customer satisfaction, **24–25**
 - defining, **96–97**
 - juggling, **25–26**
 - and project selection, 67
 - quality, **24**
 - resources, **24**
 - risks related to, **149**
 - time, **23**
- consultants, 184
 - for feasibility studies, 68
 - on team building, 216
 - for team training, 132
- contingency planning, **165–167**, 322
- contingency reserve, 166, **204–205**, 322
- contingency time, in schedule, 181–182
- contract life cycle, 138, 322
- contracts
 - finalizing, **274**
 - for materials acquisitions, **137–142**
 - awarding, **142**
 - bids solicitation, **139–140**
 - request for proposal, **138–139**
 - supplier decision, **140–142**
 - as risk transference, 165
- control charts, 259–260
- Controlling phase of project life cycle, **20**, 322
 - change management in, 246
 - measurement and control, **258–261**
 - repeating within project, 260
 - corrective action, **241–242**, 260, 323
- cost baseline, **208–209**, 323
- cost-benefit analysis, 63, 190
- cost estimates. *See also* budget
 - in charter, 76
 - in make or buy decisions, 135
- cost of quality, **190–191**, 323
- crashing, 256–257, 323
- critical path calculation, **177–180**, 323
- critical success factors, **92–93**, 323
 - risks in, **150–151**
- customer, 4, 323
 - changes from, 246
 - project delivery to, 276–277
 - request as project generator, 57–58
 - as stakeholder, 71
- customer satisfaction, **280–282**
 - as project constraint, **24–25**
- D**
- deadlines, 23
 - costs of unrealistic, 207
 - missed, 263
- decision making by sponsor, 70
- delayed starts, and deadlines, 263
- deliverables, **87–88**, 323
 - phasing multiple, 88
 - vs. tasks, 106
- Delphi technique, 323
 - for risk identification, **154–155**
- departments, transferring employees between, 126
- dependencies, **118–119**
 - in critical path calculation, 179
- dictionary, for work breakdown structure, 114
- direct costs, 323

- in budget, **195–196**
- directory, of team members, 132–133
- disciplining employees, 234
- discounted cash flow, 63, 323
- discounts from vendors, 201–202
- documentation. *See also* charter
 - archiving, 17, **282**
 - of assumptions, 94
 - for changes, 248
 - gathering for budget, **196**
 - of lessons learned, **277–279**
 - of past projects, for cost estimates, 201
 - of problems, 223
 - of project information, 17
 - of quality management plan, 188–189
 - of stakeholder roles and responsibilities, **70–72**
- duration estimates, for activities, **117–118**
- duration of project, adjusting, 183–184
- dysfunctional teams, 221–222

E

- e-mail, 37–38
 - etiquette, 51
 - formal vs. casual, 43–44
- early dates in critical path, 179
- earned value analysis, 259
- Einstein's rule, 70
- emergency changes, 251
- employee recognition, 230–231
- equipment, acquisition, **133–137**
- Executing phase of project life cycle, **19**, 215, 323. *See also* team
 - corrective action, **241–242**
 - progress reports, **238–241**
 - repeating within project, 260
- expected value in PERT, 172, 323
 - formula for, 174–175
- expert judgment, 323
 - for activity duration estimates, 117
 - for cost estimates, 201

- expert power, 232
- external failure costs, in cost of quality, 191
- external risks, 148, **152**
- extrinsic motivators, 228, 323

F

- failed projects, **261–264**
 - decision to end, 262
 - early warning signs, **262–264**
- failure costs, in cost of quality, 191
- fast tracking, 256, 323
- feasibility study, **67–68**, 323
- Finish to Finish dependency, 118
- Finish to Start dependency, 118
- fire-fighting zone for priorities, 35–36
- float time, 178, 179, 324
- folders, for e-mail management, 38
- forcing, 225
- forming stage of team development, 218
- forms. *See* templates for project forms
- functional managers
 - negotiating for team members with, 130–131
 - as stakeholders, 71
- functional organizations, **7–9**, 8, 324

G

- Gantt chart, 16, 109, 185, **185–186**
- generators of projects, **57–58**
- gifts, 236
- goals, **84–86**
 - defining, 234
 - and risks, 150
 - SMART goals, **85–86**
- graphs, 44
- Guide to the Project Management Body of Knowledge (PMBOK Guide), 27

H

- handoff, 18, 324

- historical information, for risk identification, 154
- holidays, schedule adjustment for, 181
- honesty, 234, 248
- human resource costs, in budget, **194**

I

- identification codes, for work breakdown structure, **114**
- idle time of team members, 10
- images, 44
- impact values of risks, 160
 - assigning ratings, 161
- implementation list, 319
- indirect costs, 324
 - in budget, **195–196**
 - in make or buy decisions, 135
- information management, **37–39**
 - e-mail, 37–38
 - minimizing handling, 37
 - odds and ends, 39
 - voicemail, 38–39
- information, receiver filtering of, 46
- Initiation phase of project life cycle, **18–19**, 56, 324
 - charter creation, **73–78**
 - business justification, 76
 - objectives, 76
 - project descriptions, 75
 - project overview, 76
 - purpose, **73–75**
 - resource and cost estimates, 76
 - roles and responsibilities, 76
 - sample, **77–78**, 78
 - sign-off, 77
 - strategic plan, 75–76
 - kickoff meeting, **78–80**, **217**
 - agenda, **79–80**, 301
 - project selection, **56–73**
 - documentation of stakeholder roles and responsibilities, **70–72**
 - feasibility study, **67–68**
 - origin of projects, **56–58**

prioritization, **61–67**
 project requests, **59–61**
 sponsor interaction, **69–70**
 stakeholder meeting, **69**
 stakeholders' competing needs, **72–73**

inputs

to life cycle phases, 21
 from team, 220
 inspection, 247, 259
 insurance, 164–165
 internal failure costs, in cost of quality, 191
 internal rate of return, 63–64, 324
 internal risks, 148
 interruptions, 49
 interviewing
 for cost estimates, 201
 for risk identification, **156**
 intrinsic motivators, 227–228, 324

J

junk e-mail, 38

K

kickoff meeting, **78–80, 217**
 agenda, **79–80, 301**
 known risks, 148

L

late dates in critical path, 179
 leaders, 323
 vs. managers, 40
 leadership power, **231–232**
 legal issues, as project generator, 58
 lessons learned document, **277–279, 323**
 life cycle. *See* project life cycle
 lines of communication, 50, 324
 listening, active, **48–49, 52**
 looking-for-a-new-job zone for priorities, 36

M

make or buy decision, **135–136**
 managers, 324. *See also* project manager
 of change, 251
 influence in project selection, 66
 vs. leaders, 40
 and risks, 151
 market demand, as project generator, 57
 marketability, and risks, 151
 materials acquisitions, **133–137**
 contracting for, **137–142**
 awarding, **142**
 bids solicitation, **139–140**
 request for proposal, **138–139**
 supplier decision, **140–142**
 make or buy, **135–136**
 procurement plan, **136**
 questions to ask, **133–134**
 resource plan, **136–137**
 materials, supplies and equipment list, 134, 304
 matrix organizations, **10–13, 12, 324**
 measurable goals, 85
 measurement, 247
 mediator, 224, 324
 meetings
 of change control board, 252
 kickoff meeting, **78–80, 217**
 for requirements gathering, 89–91
 starting on time, 234
 status updates in, 239–240, 259
 mentoring, 184–185
 Microsoft Project, 16, 185
 milestones
 chart of schedule for, 187
 determining, **108–109**
 updates on, 240
 and vendor payments, 137
 mitigating risks, 165
 most likely estimate in PERT, 173
 motivation, **227–228**
 impact of change on, 247

N

negotiation
 for team members, **130–131**
 techniques in team building, **222–226**
 network diagram, **119–122, 187, 187**
 activity on node (AON), 121, 121
 arrow on arrow (AOA), 122, 122
 precedence diagramming, 120, **120–121**
 nodes in diagram, 121, 121
 noise in communication process, 45
 Nominal Group technique, 324
 for risk identification, **155–156**
 nonverbal cues, 48
 norming stage of team development, 219
 notebooks, 17. *See also* documentation
 acceptance document, 280
 charter in, 77
 network diagram, 122
 risk management plan, 167–168
 scope management plan, 102

O

objectives of project, **84–86**. *See also* goals
 in charter, 76
 ongoing operations, vs. project, 3
 open-door policy, 233
 optimistic estimate in PERT, 173
 organization
 structure, **7–13**
 functional organizations, **7–9, 8**
 matrix organizations, **10–13, 12**
 projectized organizations, **9–10, 10**
 organizing techniques, **33–39**
 information management, **37–39**
 e-mail, 37–38
 odds and ends, 39
 voicemail, 38–39

- priorities, **35–37**
 - time management, **34–35**
 - origin of projects, **56–58**
 - out-of-scope change, 253
 - outline view, for work breakdown structure, **114–115**
 - outputs, from life cycle phases, 21
 - outsourcing, 184
 - oversight committee, 71
- P**
- padding schedule, 182
 - paraphrasing, 49, 51
 - part-time employees, schedule adjustment for, 181
 - payback period, 62–63, 324
 - people management, **41**
 - performance
 - linking rewards to, 228–230
 - monitoring, **258–260**
 - performing stage of team development, 220
 - personal gain by project manager, 235
 - PERT (Program Evaluation and Review Technique), **173–177**, 324
 - estimates for, 176–177
 - pessimistic estimate in PERT, 173
 - planning
 - for contingencies, **165–167**
 - and failed projects, 262
 - importance of, 14
 - revisions for budget reduction, 206
 - for risks, 151, **162–163**, **167–168**
 - team, **126–133**
 - determining potential members, **128–130**
 - skills assessment, **127–128**
 - Planning phase of project life cycle, **19**, 83, 324
 - activity duration estimates, **117–118**
 - agreement on deliverables, **84–88**
 - deliverables, **87–88**
 - goals and objectives, **84–86**
 - assumptions definition, **94–95**
 - for communications, **102–103**
 - completion, **209–211**
 - constraints definition, **96–97**
 - dependencies, **118–119**
 - milestones determination, **108–109**
 - network diagram construction, **119–122**
 - activity on node (AON), 120, 121, 121
 - arrow on arrow (AOA), 122, 122
 - precedence diagramming, 120, **120–121**
 - processes, 210–211
 - repeating within project, 260
 - requirements discovery, **89–93**
 - critical success factors, **92–93**
 - gathering process, **89–92**
 - responsibility assignment matrix, **116**
 - scope statement, creation, **97–102**
 - tasks and activities definition, **106–108**
 - work breakdown structure, **110–115**
 - identification codes, **114**
 - organizing levels, **110–112**
 - outline view, **114–115**
 - work packages, **112–114**
 - planning zone for priorities, 36
 - PMBOK Guide (Guide to the Project Management Body of Knowledge), 27
 - PMI (Project Management Institute). *See* Project Management Institute (PMI)
 - policies, on quality, 188
 - precedence diagramming, 120, **120–121**, 324
 - prevention costs, in cost of quality, 191
 - primary constraint, 25
 - priorities, **35–37**
 - determining, **61–67**
 - probability, 159–160, 325
 - assigning ratings, 161
 - probability impact matrix, **160–161**
 - problem-resolution techniques, in team building, **222–226**
 - procurement department, 199
 - procurement plan, **136**, 325
 - product description, 75, 325
 - productivity, 228
 - and schedule development, 182
 - Program Evaluation and Review Technique (PERT), **173–177**, 325
 - estimates, 176–177
 - progress reports, **238–241**
 - project concept document, 59, 59–61, 298–299, 325
 - project life cycle, **18–21**, 325
 - Closing phase, **20–21**, 267, 322
 - celebration, **282–283**
 - checklists, 319
 - closing accounts, 273
 - finalizing contracts, 274
 - happy endings, **268–273**
 - lessons learned document, **277–279**
 - project sign-off, **279–280**
 - team release, **274–275**
 - warranties, 275–276
 - Controlling phase, **20**, 322
 - change management in, 246
 - measurement and control, **258–261**
 - repeating within project, 260
 - Executing phase, **19**, 215, 323.
 - See also* team
 - corrective action, **241–242**
 - progress reports, **238–241**
 - repeating within project, 260
 - Initiation phase, **18–19**. *See also* Initiation phase of project life cycle
 - Planning phase, **19**. *See also* Planning phase of project life cycle
 - recurring phases, 21, 260
 - risk in, 162–163

project management, 2, 325
 advantages of, 13–15
 and risks, 151
 skills for, 32–33. *See also*
 organizing techniques
 communication, 33
 general management, **39–41**
 people management, **41**
 tools, **15–17**
 notebooks, **17**. *See also*
 notebooks
 software, **16**
 templates for project forms,
16–17. *See also*
 templates for project
 forms
 training and certification, **26–29**
 twenty-first century, **22–26**
 Project Management Institute (PMI),
 325
 local chapters, 28
 Project Management
 Professional certification,
 26, **27–28**
 project manager
 authority, 10
 budget control, 206–207
 charter appointment of, 74, 75
 as information sender and
 receiver, **47**
 as stakeholder, 71
 and team creation, 216
 team development role,
227–237
 leadership power, **231–232**
 professional responsibility,
235–237
 rewards, **227–231**
 trust and respect building,
232–233
 project overview, in charter, 76
 project plan, 172. *See also* planning
 approval, **212–213**
 size of, **211–212**
 project planning processes
 checklist, **209–211**, 313
 project process checklist, 5–6,
269–273, 315–318

project requests, **59–61**
 project sign-off, **279–280**
 project team directory, 132–133,
 325
 projectized organizations, **9–10**, 70,
 325
 projects
 approval, 268, 324
 bird's-eye view, **4–7**
 happy endings, **268–274**
 implementation, 276–277
 vs. ongoing operations, 3
 potential for failure, **261–264**
 decision to end, 262
 early warning signs,
262–264
 size, 4
 what is, **2–3**
 promises, 233
 punishment power, 231–232

Q

qualified vendors list, 139
 quality
 cost of, **190–191**
 management plan, **187–191**,
 305
 documentation, 188–189
 as project constraint, **24**
 risks and, 149
 quantitatively based durations,
 117–118
 questionnaire
 for risk identification, **154–155**
 on stakeholder satisfaction,
 280–281

R

RAM (Responsibility Assignment
 Matrix), 326
 realistic goals, 86
 receiver, 43, **46–47**, 326
 recruitment policies, and team
 planning, 126
 referent power, 232
 regulations, and quality, 188
 reminders, voicemail as, 38–39

reports. *See* progress reports
 request for proposal (RFP),
138–139, 326
 requests for information (RFI), 138
 requests for quotations (RFQ), 138
 requirements of project, 326
 gathering process, **89–92**
 meeting, 89–91
 necessary vs. nice, 91–92
 residual risks, **166–167**
 resource estimates, in charter, 76
 resource plan, **136–137**, 326
 resources
 additional, and task length, 183,
 184
 charter commitment of, 74
 as cost of quality, 190
 costs in budget, **195**
 for crashing, 256
 leveling, **184–185**, 326
 as project constraint, **24**
 risks and, 149
 in schedule creation, **181**
 respect, referent power from, 232
 responsibility assignment matrix,
116
 in team planning, 128
 Responsibility Assignment Matrix
 (RAM), 326
 return on investment, calculating,
62–64
 review committee
 for project changes, 250
 project concept document for,
 60–61, 67
 reward power, 231
 rewards, **227–231**
 non-monetary options, 230
 rework, 190
 RFI (requests for information), 138
 RFP (request for proposal),
138–139, 325
 RFQ (requests for quotations), 138
 risk analysis, techniques, **158–162**
 risk management, 146–147,
167–168
 risk tolerance, **162**, 326

risk triggers, 168, 326

risks, **146–158**, 326

- assumptions and, 95
- checklist of common, **156–158**, 312
- constraint-related, **149**
- contingency planning, **165–167**
- and cost estimates, 204
- identifying, **148–153**
 - techniques for, **153–158**
- monitoring, **261**
- planning for, 151, **162–163**
- and project selection, 66–67
- residual and secondary, **166–167**
- responding to, **163–165**
- types, **147–148**

roles and responsibilities, in charter, 76

S

schedule

- creation, **172–187**
 - components, **172–173**
 - critical path calculation, **177–180**
 - PERT (Program Evaluation and Review Technique), **173–177**
- display options, **185–187**
 - calendar view, 186, 186
 - Gantt chart, 185, 185–186
 - milestone chart, 187
 - network diagram, 187, 187
- working with, **180–185**
 - adjustments, 182–185, 253, **255–257**
 - contingency time, 181–182
 - duration reduction, 183–184
 - resources, 181

scope

- change, 253, **254–257**
- management plan, **102**
- as planning priority, 84

scope creep, 110, 250, 326

scope management plan, 326

scope statement, 73, 302, 326

- changing, 184
- creation, **97–102**
- list of exclusions, 99
- and risks, 150
- roles and responsibilities listing, 99
- sign-off, **101**
 - as statement of work, 136
 - template, **100–101**

scoring techniques, for project selection, 64–65

screening systems, 326

- in procurement process, 141–142

secondary risks, **166–167**

sender, 43, **44–46**, 326

- project manager as, **47**

sequencing tasks, **108**

sign-off

- for charter, 77
- of project, **279–280**
- for scope statement, **101**

skills assessment, **127–128**, 326

SMART goals, **85–86**

smoothing, 225

social needs, as project generator, 58

software

- for cost estimates, 201
- for cost tracking, 209
- for project management, **16**

SOW. *See* statement of work (SOW)

specificity of goals, 85

sponsor, 324

- commitment by, 96
- interaction with, **69–70**
- project plan approval by, 212
- satisfaction of, 281
- as stakeholder, 71
- support for budget, 199

stakeholders, 22, 326

- budget review by, 205
- and change, 246
- communication with, 42, 43, 262

- competing needs, **72–73**
- conflict of interest, 236
- for cost estimates, 201
- documentation of roles and responsibilities, **70–72**
- expectations of, 96
- formal notice of project acceptance, 280
- meeting, **69**, 241
- progress reports for, 238
- project plan approval by, 212
- for requirements gathering, 89
- risk tolerance levels, 162
- satisfaction of, 280–281
- and scope statement signoff, 101
- treatment by, 226

standard deviation, 176

standards, and quality, 188

Start to Finish dependency, 119

Start to Start dependency, 119

statement of work (SOW), 100–101, 136, 326

- and contract, 138

status reports, **238–241**, 306

- final, 279, **279–280**, 309

status review meetings, 259

steering committee, 71

storming stage of team development, 218–219

strategic plan, 326

- and charter creation, 75–76
- and project selection, 66

subprojects, 212

supervisors, having multiple, 11

suppliers. *See* vendors

supplies. *See* materials acquisitions

survey of stakeholders, for requirements gathering, 90

T

task list, 34

- risks in, **150**

tasks

- defining, **106–108**
- dependencies, **118–119**

- duration estimates, **117–118**
 - estimates and duration, 183
 - network diagram to display, **119–122**
 - sequencing, **108**
 - team
 - assembling, **216–222**
 - changes in, 246
 - characteristics of effective, **220–222**
 - kickoff meeting, **78–80, 217**
 - agenda, **79–80**
 - lessons learned document, 278
 - member roles, 234
 - negotiating for members, **130–131**
 - personal attitudes, 131–132
 - planning, **126–133**
 - determining potential members, **128–130**
 - skills assessment, **127–128**
 - releasing members at project close, **274–275**
 - risks and skills of, 153, 263
 - staffing assignments, **131–133**
 - as stakeholders, 71
 - team building, 216
 - development stages, **218–220**
 - negotiation and problem-resolution techniques, **222–226**
 - project manager role in, **227–237**
 - leadership power, **231–232**
 - professional responsibility, **235–237**
 - rewards, **227–231**
 - trust and respect building, **232–233**
 - team directory, 132–133
 - technology
 - as constraint, 97
 - as project generator, 58
 - templates for project forms, **16–17, 298–309**
 - for action item log, 240, 307
 - change request, 254–255, 255, 308
 - for charter, **77–78, 78**
 - communications plan, 103, 303
 - kickoff meeting agenda, 79, 307
 - materials, supplies and equipment list, 134, 304
 - project charter, 300
 - project concept document, 59, 59, 298–299
 - for quality plan, 188–189, 189, 305
 - scope statement, **100–101, 302**
 - skills definition by task, 129
 - for status reports, 239, 306
 - final, 309
 - time
 - as cost of quality, 190
 - as project constraint, **23**
 - respect for others', 234
 - and risks, 151
 - risks and, 149
 - time constraints
 - for activities, **117–118**
 - rewards based on, 228–229
 - time frame for goals, 86
 - time management, **34–35**
 - time value of money, 63
 - time-waster zone for priorities, 36
 - top-down estimating, 200, 326
 - training, 276
 - defining team needs, 132
 - in project management, **26–29**
 - transferring employees between departments, 126
 - transferring risk, 164–165
 - tree form of work breakdown structure, 111, 111–112, 112
 - trend analysis, 259
 - trust, **232–233**
- ## U
- undocumented changes, 247
 - unknown risks, 148
- ## V
- vacation, schedule adjustment for, 181
 - variance analysis, 259
 - vendors
 - assumptions of, 95
 - for cost estimates, 201–202
 - deciding on, **140–142**
 - gifts from, 236
 - notification of contract completion, 274
 - and risks, 152
 - soliciting bids from, **139–140**
 - as stakeholders, 71
 - verbal communication, 43
 - video, 44
 - voicemail, 38–39
 - etiquette, 52
- ## W
- warranties, **275–276, 326**
 - web resources, for project form templates, 17
 - weighted selection-scoring model, 326
 - for projects, 65
 - for vendors, 140–141
 - withdrawal in conflict, 225–226
 - work breakdown structure, **110–115, 326**
 - in budgeting process, 200, 202
 - identification codes, **114**
 - for materials list creation, 133
 - vs. network diagram, 119–120
 - organizing levels, **110–112**
 - outline view, **114–115**
 - risks in, **150**
 - work packages, **112–114**
 - work packages, 326
 - for work breakdown structure, **112–114**
 - workload, distributing, 184
 - written communication, 43–44
 - for change requests, 248