

Contents

<i>Introduction</i>	<i>xiii</i>
Chapter 1 ♦ Building the Foundation	1
The Project Management Journey	2
Is It a Project?	2
Where Are We Going?	4
A Bird's-Eye View	4
Know the Structure of Your Organization	7
Benefiting from Project Management Practices	13
Tools of the Trade	15
Understanding Project Life Cycles	18
Twenty-first Century Project Management	22
What's Old Is New Again	22
Constraints	23
Where Do We Go from Here?	26
Becoming PMP Certified	27
Certifying with CompTIA's IT Project+	28
Formal Education Programs	29
Chapter 2 ♦ Developing Project Management Skills	31
A Little Bit of Everything	32
Communication Is the Key	33
Organizing Techniques	33
General Management Skills	39
People Management Skills	41
Communicating Your Style	41
Exchanging Information	43
Active Listening	48
How Many Connections Are There?	49
Ten Tips for Communicating Effectively	51
Chapter 3 ♦ Initiating the Project	55
Selecting Projects for Success	56
How Projects Come About	56
Project Requests	59
Selecting and Prioritizing Projects	61

Feasibility Study	67
Meeting the Stakeholders	69
Working with the Project Sponsor	69
Documenting Stakeholder Roles and Responsibilities	70
Competing Needs of Stakeholders	72
Creating the Project Charter	73
Purposes for the Charter	73
Essential Elements of a Project Charter	75
Holding the Project Kickoff Meeting	78
Creating the Agenda	79
Chapter 4 ◆ Defining the Project Goals	83
Agreeing on the Deliverables	84
Goals and Objectives	84
Deliverables	87
Discovering Requirements	89
Requirements-Gathering Process	89
Critical Success Factors	92
Identifying Assumptions and Constraints	94
Defining Assumptions	94
Defining Constraints	96
Creating the Scope Statement	97
Contents of the Scope Statement	98
Obtaining Sign-Off	101
Creating the Scope Management Plan	102
Creating the Communications Plan	102
Chapter 5 ◆ Breaking Down the Project Activities	105
Defining Tasks and Activities	106
Managing the Work	106
Task Sequencing	108
Determining Milestones	108
Constructing the Work Breakdown Structure	110
Organizing the WBS Levels	110
Work Packages	112
Identification Codes	114
Outline View	114
Constructing the Responsibility Assignment Matrix	116

Estimating Activity Durations	117
Expert Judgment	117
Quantitatively Based Durations	117
Establishing Dependencies	118
Constructing a Network Diagram	119
Precedence Diagramming	120
Activity on Node	121
Arrow Diagramming Method—Activity on Arrow	122
Chapter 6 ♦ Planning and Acquiring Resources	125
Planning the Project Team	126
Skills Assessment	127
Deciding Who’s Needed	128
Negotiating for Team Members	130
Staffing Assignments	131
Acquiring Materials, Supplies, and Equipment	133
Questions to Ask	133
Make or Buy	135
Procurement Plan	136
Resource Plan	136
Contracting for Resources	137
Request for Proposal and More	138
Soliciting Bids	139
Choosing a Supplier	140
Awarding the Contract	142
Chapter 7 ♦ Assessing Risk	145
Identifying Risks	146
Types of Project Risks	147
Common Project Risks—Where Are They Hiding?	148
Identification Techniques	153
Risk Analysis Techniques	158
Risk Probability and Impact	159
Risk Tolerance	162
Planning for Risks	162
Responding to Risks	163
Accepting	164
Avoiding	164

Transferring	164
Mitigating	165
Contingency Planning	165
Residual and Secondary Risks	166
Risk Management Plan	167
Chapter 8 ♦ Developing the Project Plan	171
Creating the Project Schedule	172
Project Schedule Components	172
Program Evaluation and Review Technique	173
Calculating the Critical Path	177
Working with the Project Schedule	180
Schedule Display Options	185
Quality Management Plan	187
Documenting the Plan	188
Cost of Quality	190
Chapter 9 ♦ Budgeting 101	193
What Makes Up a Budget?	194
Project Costs	194
Direct Costs versus Indirect Costs	195
Gather the Docs	196
Budgeting Process	196
Budget Items	197
Budget Woes	198
Following the Processes	199
Estimating Techniques	200
Top-Down Estimating	200
Bottom-Up Estimating	200
Computerized Tools	201
Ask the Experts	201
Ask the Vendors	201
Estimating Costs and Finalizing the Budget	202
Questions to Ask	203
Finalizing the Budget	204
Down Memory Lane	206
Are You in Control?	206
What's the Cost?	207

Budget Approvals	208
Establishing a Cost Baseline	208
Call It a Plan	209
How Big Is It?	211
Obtaining Approvals	212
Chapter 10 ♦ Executing the Project	215
Assembling the Team	216
Project Team Kickoff Meeting	217
Four Stages of Team Development	218
Effective Team Characteristics	220
Negotiation and Problem-Resolution Techniques	222
Start at the Beginning	223
The Five Approaches to Problem Resolution	224
Project Manager's Role in Team Development	227
Rewarding Experiences	227
Leadership Power	231
Gaining Trust and Respect from Team Members	232
Professional Responsibility	235
Progress Reporting	238
Who Gets What?	238
Status Reports and Action Logs	238
Taking Corrective Action	241
Chapter 11 ♦ Controlling the Project Outcome	245
Change Happens	246
How Changes Come About	246
Establishing Change Management Control Procedures	248
Forming a Change Management Plan	249
Establishing a Change Control Board	250
Tracking Changes	251
Assessing the Impacts of Change	253
Calling in Reinforcements	253
Adjusting for Scope and Schedule Changes	254
Managing and Revising Costs	257
Measuring and Controlling Project Processes	258
Performance-Reporting Tools	258
Risk Monitoring	261

Is the Project in Trouble?	261
Just Say No	262
Early Warning Signs	262
Chapter 12 ♦ Closing the Books	267
Happy Endings	268
Details, Details	268
Breaking Up Is Hard to Do	274
Training and Warranty Period	275
Implementing the Project	276
Documenting Lessons Learned	277
Obtaining Project Sign-off	279
Is the Customer Happy?	280
Archiving Project Documents	282
It's Party Time!	282
Appendix A ♦ Answers to Review Questions	285
Chapter 1	286
Chapter 2	286
Chapter 3	287
Chapter 4	288
Chapter 5	289
Chapter 6	290
Chapter 7	291
Chapter 8	292
Chapter 9	293
Chapter 10	294
Chapter 11	295
Chapter 12	296
Appendix B ♦ Sample Project Management Forms	297
Appendix C ♦ Sample Project Management Checklists	311
Glossary	321
<i>Index</i>	327