

Index

• Numerics •

- 8/80 Rule, 72
 - 14 Points for Quality (Deming), 138–140
- ## • A •
- accuracy in communication, tips for
 - ensuring, 80–81
 - acknowledgments section of lessons
 - learned documentation, 339–340
 - active listening, 95
 - activity duration estimates assumptions,
 - documenting project, 173
 - constraints, documenting project, 173–174
 - first-time, first-use penalty affecting, 176
 - influencers, 173–176
 - law of diminishing returns affecting, 175–176
 - overview, 172
 - resource requirements and capabilities, 175–176
 - risks, considering project, 174–175
 - actual cost (AC)
 - formula for, 285
 - overview, 282–283, 287–288
 - project costs, 274
 - ad-hoc meetings, 105
 - advice for future project managers, 341–342
 - agenda for status meetings, 310–311
 - American Society of Quality (ASQ), 140
 - analogous estimate, creating, 177–178
 - assumptions
 - cost estimates, included in, 196
 - documenting project, 173
 - project scope statement, included in, 68
 - audits
 - of goods and services from vendors, 261
 - overview, 297
 - of work and deliverables, 320–322
 - automating communication,
 - 105–106, 309–310

• B •

- BAC (budgeted at completion), 286
- bad news, communicating, 312, 367–368
- balanced matrix structure, 158
- baselines, using project, 299–300
- begging for cash, 206–207
- benchmarking, 217, 297
- benefit comparison as method of selection
 - of projects, 45
- benefit/cost analysis, 217
- benefit-cost ratios, 47
- better approach, documenting, 341
- better project methods
 - communicating good and bad news, 367–368
 - communicator, being a good, 360
 - documentation tips, 365
 - failure, recognizing potential, 363–364
 - hosting a successful project meeting, 365–367
 - leadership skills, showing, 361
 - planning as iterative process, 364
 - project plan, creating the right, 361–362
 - questions, asking the right, 359–360
 - rules, establishing, 367
 - sponsor, finding the correct, 362
- bidders' conference, 248–249
- Blanchard, Ken (*Managing For Dummies*), 53
- blue dollars, 16, 199
- body language, 95
- brainstorming, 114, 223
- breakdowns in communication,
 - avoiding, 85–88
- Budd, Charles I. and Charlene S. (*A Practical Guide to Earned Value Project Management*), 284
- budget
 - constraints, 64–65
 - estimate, creating, 194
 - exceeding your, 202–207

budget (*continued*)

- problems recognized before you get to the
 - root cause analysis stage, 207–208
- problems your bosses know about but haven't addressed, dealing with, 208
- under budget, coming in, 134–135
- budgeted at completion (BAC), 286
- business analysis, 30
- business risks, 108–110

• C •

- calendar, 100–101
- cardinal approach to risk ranking, 114
- causal factor charting, 204
- cause and effect diagram, 30, 31
- celebrating your success, 324
- Certified Associate in Project Management (CAPM) certification, 373, 374
- change. *See also* controlling process group
 - expectation of, 279
 - quality considered when making, 144–145
- change control board (CCB), 269–270
- change control system, 18, 269–271
- charters, 34–36, 54
- closing the project
 - case study for, 328–331
 - celebrating your success, 324
 - checklist for, 316
 - completing the project, 322–328
 - overview, 38–39, 315–316
 - project team, releasing project team members from, 325–328
 - quality control, completing, 317–318
 - scope verification, 317–319
 - system turnover activities, 323
 - vendor contracts, closing out, 260–262, 319–322
- code of accounts, using, 73–74
- code-and-fix model, 118
- coercive power, using, 240–242
- coffee talk, 105
- communicating project performance
 - automating project communications, 309–310
 - bad news, communicating, 312, 367–368
 - communication management plan, relying on the, 308
 - e-mail, communicating via, 312
 - good news, communicating, 312, 367–368
 - overview, 308
 - status meetings, hosting, 310–311
- communication
 - accuracy in, tips for ensuring, 80–81
 - across the enterprise, 87–88
 - active listening, 95
 - ad-hoc meetings, 105
 - automating, 105–106
 - of bad news, 312, 367–368
 - body language, 95
 - breakdowns in, avoiding, 85–88
 - calendar, 100–101
 - coffee talk, 105
 - communication channels,
 - calculating, 88–91
 - conference/phone calls, 104
 - e-mail, 104–105
 - with executive layer of organization, 96–97
 - FAQ, creating, 85–86
 - feedback, 95
 - formal communication, 104–105
 - with functional management layer of organization, 97–98
 - of good news, 312, 367–368
 - ineffective communication, 82–83
 - informal communication, 105
 - instant messaging, 105
 - layers in organization, 96–100
 - modalities for, 104–106
 - need for, defining when there is a, 100–103
 - nonverbal communication, 95
 - overview, 80
 - paralinguistics, 95
 - presentations, 104
 - with programmers, 83–84, 98–99
 - project management information system (PMIS), 105–106
 - project summary reports, 97
 - with project team, 98–99
 - reports, 104
 - schedule, 100–101
 - stakeholder meetings, hosting, 102, 103
 - team meetings, hosting, 102
 - text messaging, 105
 - what you (project manager) need to hear, 99–100

- communication channels,
 - calculating, 88–91
- communication management plan
 - building, 91–95
 - communication explanation, 92
 - communication responsibility matrix, 93–94
 - duration, 92
 - frequency, 92
 - modality, 92
 - overview, 91
 - purpose, 92
 - relying on, 308
 - responsibility, 92–93
 - ten-minute meetings, setting up, 94
- communication responsibility matrix, 93–94
- communicator, being a good, 360
- competence constraints, 65
- completing the project, 322–328
- composite structure, 161
- compromising on contracts, 259–260
- compromising used to resolve conflicts, 60
- conference/phone calls, 104
- conflicts
 - compromising used to resolve, 60
 - cost conflicts, 59
 - forcing used to resolve, 60
 - personality conflicts, 59
 - policy and procedure conflicts, 59
 - priority conflicts, 59
 - problem solving used to resolve, 60
 - project team conflicts, managing, 234–238
 - resolving, 60–61
 - resource conflicts, 59
 - schedule conflicts, 59
 - smoothing used to resolve, 60–61
 - sources of common, 58–60
 - technical belief conflicts, 59
 - withdrawal used to resolve, 61
- consensus, reaching project, 30–31
- constrained optimization as method of
 - selection of projects, 45
- constraints
 - budget constraints, 64–65
 - competence constraints, 65
 - cost constraints, 14, 16
 - cost estimates, included in, 196
 - documenting project, 173–174
 - management constraints, 65–66
 - overview, 13–16
 - resource constraints, 65
 - schedule constraints, 64
 - scope constraints, 14, 16, 17–18
 - technology constraints, 65
 - time constraints, 13, 15–16
 - universal project constraints, 13–14
- contingencies, planning for, 198–199
- contingency reserve, 117–118, 198
- contracts
 - administering, 255–260
 - closing out, 319–322
 - compromising on, 259–260
 - extraneous work and materials, 258
 - free on board (FOB) point, 257
 - overview, 255
 - payment terms, 258
 - problem solving for, 259–260
 - risk management effecting, 257
 - statement of work (SOW), creating, 258–259
 - terms and conditions in, writing, 256–258
 - type of, selecting, 256
- contributors section of lessons learned
 - documentation, 339–340
- control charts, 297, 306–308
- control of project, 38
- controlling process group
 - overview, 266
 - project costs, controlling, 272–275
 - project schedule, controlling, 275–279
 - project scope, controlling, 266–272
- cost
 - conflicts, 59
 - constraints, 14, 16
 - finding vendors, 246
 - of nonconformance to quality, 144
 - prioritizing, 64
 - of quality, 144
 - questions about, 42
- cost estimates
 - accurate estimate, creating, 195–196
 - assumptions included in, 196
 - blue dollars, 199
 - constraints included in, 196
 - contingencies, planning for, 198–199
 - controlling project costs, 199–202
 - definitive estimate, creating, 194–195

cost estimates (*continued*)

- guidelines for creating, 192–193
- managing, 200–202
- overview, 191–192
- product scope included in, 196
- profitability of project, considering, 197–198
- project plan used to create, 200
- project scope changes, actual cost of, 201–202
- project scope included in, 196
- range of variance included in, 196
- reviewing costs and performance, 200–202
- rough estimate, creating, 193–194
- timeframe included in, 196
- variance analysis included in, 202
- variance report, 208
- work-for-hire accounting, 199

cost performance index (CPI), calculating, 292–293

cost risks, 115

cost variance (CV)

- calculating, 289–290
- overview, 274–275

cowboy personality, avoiding, 160

“Cramming More Components onto Integrated Circuits” (Moore), 21

crashing the project, 188–189

critical path, calculating, 181–182

current state of project to future state of project, moving from, 32–33

• D •

data collection for root cause analysis, 203–204

decisions, forcing, 238–239

decomposition of project scope statement, 71

definitive estimate, creating, 194–195

deliverables included in project scope statement, 68

delivering exactly what is promised, 17

Delphi method, 114, 223

Deming, W. Edwards (14 Points for Quality), 138–140

development language, 51

Dhanraj, Karen (*The Practical Guide to Project Management Documentation*), 343

discretionary dependencies, 171

documentation

- of conflicts and resolutions, 237–238
- help systems, 346
- lack of, 345
- lessons learned documentation, 335–342
- look-and-feel document, 334
- method of, 335
- operational transfer, establishing, 343–344
- overview, 130
- poorly written documentation, 345
- project scope used as reference for, 343
- scope of, 335
- style guide, 334
- target audience for, 335
- teamwork’s importance when writing, 334
- tips for, 365
- user manual, 342–343

doomed projects, recognizing, 54

dream team, building, 52–53

• E •

EAC (estimate at completion), 286, 288–289

earned value (EV)

- calculating, 287
- formula for, 285
- overview, 282–283
- project costs, 274

earned value management (EVM)

- actual cost (AC), 282–283, 285, 287–288
- budgeted at completion (BAC), 286
- cost performance index (CPI), calculating, 292–293
- cost variance (CV), calculating, 289–290
- earned value (EV), 282–283, 285, 287
- estimate at completion (EAC), 286, 288–289
- estimate to complete the project (ETC), determining, 289
- formulas, 284–286
- overview, 281–282

- planned value (PV), 282–283, 284–285, 286
 - schedule performance index (SPI),
 - calculating, 293–294
 - schedule variance (SV), calculating,
 - 290–291
 - using, 303
 - values, calculating, 286–294
 - variance analysis, 289–292
 - variance at completion (VAC), evaluating,
 - 291–292
 - worth of project, determining, 283–284
 - Economy, Peter (*Managing For Dummies*), 53
 - ego, leading with your, 351–352
 - 8/80 Rule, 72
 - Elledge, Robin L. (*Team Building for the Future: Beyond the Basics*), 234
 - e-mail, 104–105, 312
 - emergency change requests, 270–271
 - enterprise-wide communication, 87–88
 - estimate at completion (EAC), 286, 288–289
 - estimate to complete the project (ETC),
 - determining, 289
 - estimating cost of change, 273
 - estimating impact of change on project
 - schedule, 277–278
 - EV. *See* earned value
 - evaluations for project team, 326–328
 - EVM. *See* earned value management
 - examining project scope, 267–269
 - exclusions included in project scope
 - statement, 68
 - execution of project, 38
 - executive layer of organization,
 - communication with, 96–97
 - executives, questions to ask, 28
 - executives' selection of projects
 - benefit comparison as method of
 - selection, 45
 - constrained optimization as method of
 - selection, 45
 - murder boards, 46
 - overview, 44–45
 - return on investment (ROI), 46–49
 - scoring model, 46
 - expectancy theory, 244
 - expeditor, 157
 - expert power, relying on, 239–240
 - external dependencies, 170
 - extraneous work and materials, 258
 - extreme programming, 37
 - eXtreme Programming in Action: Practical Experiences from Real World Projects* (Lippert, Roock, & Wolf), 37
- **F** ●
- failed projects, management of, 19
 - failure
 - avoiding project team, 353
 - documenting, 340–341
 - early on, likelihood of, 112–113
 - ego, leading with your, 351–352
 - hovering over project team, 353–354
 - inconsistency leading to, 355–356
 - Iron Triangle, not maintaining, 352
 - nothing, doing, 356–357
 - planning, lack of, 349–350
 - recognizing potential, 363–364
 - risk management, ignoring, 350–351
 - schedules, creating unrealistic, 354–355
 - timidness leading to, 357–358
 - FAQ, creating, 85–86
 - fast tracking the project, 189
 - feasibility risks, 115
 - feasibility study
 - conducting, 34
 - overview, 42–43
 - subject matter expert (SME) used to
 - create, 43–44
 - feedback, 95
 - finish-to-finish relationship, 169
 - finish-to-start relationship, 169
 - first project team meeting, hosting your,
 - 161–162
 - first-time, first-use penalty, 23–24, 176
 - fishbone diagram, 30, 31
 - Fleck, Laverne (*The Practical Guide to Project Management Documentation*), 343
 - float
 - advantages of, 185
 - applied to project, 184–185
 - calculating, 182–184
 - forcing used to resolve conflicts, 60
 - forecasting schedule variances, 278–279

formal communication, 104–105
 formulas
 actual cost (AC), 285
 earned value (EV), 285
 earned value management (EVM),
 284–286
 planned value (PV), 284–285
 14 Points for Quality (Deming), 138–140
 fragnets, identifying, 172
 free on board (FOB) point, 257
 functional management, 28–29, 97–98
 functional manager, 157
 functional organization, 157–158
 functions included in project scope
 statement, 69
 future value, finding, 48

• G •

Gantt chart, 186
 goals, establishing project, 296
 gold-plated software, avoiding, 134–135
 good news, communicating, 312, 367–368
 grade compared to quality, 135–136
*Guide to the Project Management Body of
 Knowledge (PMBOK)*, 283, 288

• H •

halo effect, 244
 Happy Yarns (case study), 74–75
 hard logic, using, 171
 hardware, 52
 Harris, James (*The Practical Guide
 to Project Management
 Documentation*), 343
 Health Insurance Portability and
 Accountability Act of 1996
 (HIPPA) regulations, 63
 Heldman, Kim (*Project Manager's Spotlight
 on Risk Management*), 130
 help systems, 346
 Herzberg, Frederick (*The Motivation to
 Work*), 243
 Herzberg's Theory of Motivation, 243–244
 historical information, using, 336

hosting
 bidders' conference, 248
 status meetings, 310–311
 successful project meeting, 365–367
 hovering over project team, 353–354
 human resources
 expectancy theory, 244
 halo effect, 244
 Herzberg's Theory of Motivation,
 243–244
 management plan for project team, 163
 McGregor's Theory X, 244
 McGregor's Theory Y, 244
 Ouchi's Theory Z, 244
 risk, 115
 theories of, 243–244

• I •

inconsistency leading to failure, 355–356
 industry-specific regulations, 63
 ineffective communication, 82–83
 influences included in project scope
 statement, 70
 informal communication, 105
 in-house quality solutions, 142
 initiation of software project
 charters, 34–36, 54
 cost, questions about, 42
 current state of project to future state of
 project, moving from, 32–33
 doomed projects, recognizing, 54
 executives' selection of projects,
 understanding of, 44–49
 feasibility study, 34, 42–44
 overview, 25
 politics, how to deal with, 31–32
 process groups, 32–39
 product description, 34, 35, 49–51
 product scope, 50
 purpose, identifying project, 25–31
 stakeholders, 39–41
 wish list, creating, 51–54
 instant messaging, 105
 integrated change control, 145
 International Organization for
 Standardization (ISO), 137

interviewing
project team, 152–155
stakeholders, 57–58
used to gather information for risk management plan, 223

Iron Triangle
not maintaining, 352
overview, 14–15
quality in, 142–143
scope creep affecting, 17–18
Ishikawa diagram, 30, 31
ISO 9000, 137

• J •

Jackson, Steve (*The Practical Guide to Project Management Documentation*), 343

• K •

Kennedy, Scott (*The Practical Guide to Project Management Documentation*), 343
key stakeholders, 39
kill points, 206
knowledge areas, 11–12, 215
known unknowns, 198

• L •

lag time, 169
law of diminishing returns, 15, 175–176
layers in organization and communication, 96–100
lead time, 169
leadership
overview, 23
potential, asking questions that facilitate, 154
skills, showing, 361
lessons learned documentation
acknowledgments section, 339–340
advice for future project managers, 341–342
better approach, documenting, 341
contributors section, 339–340

documentation tips, 365
failures, documenting, 340–341
historical information, using, 336
lessons learned spreadsheet created at the beginning of the project, 336–337
overview, 22
successes, documenting, 340
summary section, 338–339
life cycle of project team, 230–232
linguist personality, avoiding, 160
Lippert, Martin (*eXtreme Programming in Action: Practical Experiences from Real World Projects*), 37
look-and-feel document, 334
lost time, documenting, 22

• M •

make or buy decision, 245
management by projects, 13
management constraints, 65–66
Managing For Dummies (Nelson, Economy, & Blanchard), 53
mandatory dependencies, 171
market conditions, considering, 250–251
matrix structure, 158–159
McGregor, Douglas (HR theories), 244
McGregor's Theory X, 244
McGregor's Theory Y, 244
members, conflict with, 236–237
Microsoft Project Server, 106
Microsoft Project 2003 For Dummies (Stevenson), 213, 276, 302
milestones, determining realistic project, 298
mistakes in project scope, correcting, 271–272
mitigating risks, 128–129
modalities for communication, 104–106
monitoring risks, 224–225
Moore, Gordon
“Cramming More Components onto Integrated Circuits,” 21
Moore's Law, 21
Moore's Law, effects of, 21–22
more time, requesting, 188
The Motivation to Work (Hertzberg), 243

mouse personality, avoiding, 160
 murder boards, 46
 Myers, Selma G. (*Team Building for Diverse Work Groups*), 233

• N •

needs, determining your project, 148–152
 negotiating for best solution with vendors, 253–255
 Nelson, Bob (*Managing For Dummies*), 53
 net present value (NPV), finding, 48–49
 nonverbal communication, 95

• O •

Occupational Safety and Health Administration (OSHA) regulations, 63
 off-topic discussions, 311
 operational transfer, establishing, 343–344
 operations
 projects compared, 12–13
 questions to ask, 29
 optimal quality, 143–144
 ordinal approach to risk ranking, 114
 organizational policies, working with, 162–163
 organizational structures
 balanced matrix structure, 158
 composite structure, 161
 functional organization, 157–158
 matrix structure, 158–159
 overview, 156–157
 projectized structure, 159–160
 strong matrix structure, 158
 weak matrix structure, 158
 working with, 155–161
 OSHA (Occupational Safety and Health Administration) regulations, 63
 Ouchi, William (Theory Z), 244
 Ouchi's Theory Z, 244
 overbudget
 begging for cash, 206–207
 kill points, 206
 overview, 202–203
 project scope, reducing, 205–206
 root cause analysis to determine why you are, 203–204

• P •

Pacific Edge, 106
 paralinguistics, 95
 parametric estimate, creating, 178
 Pareto charts, 297, 303–306
 Parkinson's Law, 179
 paying vendors, 322
 payment terms in contracts, 258
 performance improvement plan (PIP), 240
 performance reporting, accuracy in, 300–301
 personality conflicts, 59
 personality types to avoid for project team, 160
 PERT (program evaluation and review technique), 179–180
 Phillips, Steve L. (*Team Building for the Future: Beyond the Basics*), 234
 planned value (PV)
 calculating, 286
 formula for, 284–285
 overview, 282–283
 planning process
 extreme programming, 37
 iterative process, planning as, 364
 lack of, 349–350
 methodologies for formal project management planning, 37
 overview, 36–37, 296–298
 rolling wave planning, 37
 scrum, 37
 spreadsheet of mistakes and successes, 36
 PMBOK (*Guide to the Project Management Body of Knowledge*), 283, 288
 PMI. *See* Project Management Institute
 PMIS (Project Management Information System), 105–106, 212–213, 302
 PMP certification. *See* Project Management Professional (PMP) certification
 PND. *See* project network diagram
 policy and procedure conflicts, 59
 politics, how to deal with, 31–32
 poorly written documentation, 345
The Power of Team Building: Using Rope Techniques (Snow), 233
 powers of project manager, 238–243

- PQM. *See* project quality management
- A Practical Guide to Earned Value Project Management* (Budd & Budd), 284
- The Practical Guide to Project Management Documentation* (Rakos, Dhanraj, Kennedy, Fleck, Jackson, & Harris), 343
- predecessor activities, 169
- present value, finding, 47
- presentations, 104
- price negotiation with vendors, 253–254
- Primavera, 106
- priority conflicts, 59
- proactive communication, 22
- problem solving
- for contracts, 259–260
 - used to resolve conflicts, 60
- process groups, 19–20, 32–39
- procurement
- closing the vendor contract, 260–262
 - contracts, administering, 255–260
 - described, 53, 245
 - finding a vendor, 246–250
 - negotiating for best solution with vendor, 253–255
 - selecting vendors, 250–253
- procurement metrics, 297
- product description, 34, 35, 49–51
- product scope
- cost estimates, included in, 196
 - overview, 16, 50
 - project scope compared, 55–56
 - quality in, 132
 - stakeholder analysis used
 - to determine, 56–58
- profitability of project, considering, 197–198
- program evaluation and review technique (PERT), 179–180
- programmers, communication with, 83–84, 98–99
- project calendar, working with, 185–186
- project communications management, 11
- project coordinator, 157
- project costs
- actual cost (AC), 274
 - controlling, 199–202, 272–275
 - cost variance (CV), 274–275
 - earned value (EV), 274
 - estimating cost of change, 273
 - management, 11
 - variance, 273, 274–275
- project duration estimate
- analogous estimate, creating, 177–178
 - overview, 176–177
 - parametric estimate, creating, 178
 - rough order of magnitude estimate, 177
 - time estimates, 176–178
- project human resources management, 11
- project integration management, 12
- project management
- change control system, 18
 - constraints, 13–16
 - delivering exactly what is promised, 17
 - of failed projects, 19
 - Iron Triangle of project management, 14–15
 - knowledge areas, 11–12, 215
 - law of diminishing returns, 15
 - leadership compared, 23
 - overview, 10–12
 - process groups, 19–20
 - of successful projects, 18
- Project Management Information System (PMIS), 105–106, 212–213, 302
- Project Management Institute (PMI)
- CAPM certification, 373–374
 - membership benefits of, 369–370
 - overview, 11, 369–370
 - PMP certification, 370–374
- Project Management Professional (PMP) certification
- advantages of, 371
 - CAPM certification compared, 374
 - others, what it says to, 371
 - overview, 370–371
 - professional development units (PDUs), 373
 - requirements for, 370–371
 - steps for, 372–373
- project manager
- coercive power, using, 240–242
 - decisions, forcing, 238–239
 - expert power, relying on, 239–240
 - overview, 238
 - powers of, 238–243
 - rewarding the project team, 242–243

- Project Manager's Spotlight on Risk Management* (Heldman), 130
- project metrics
 - audits, 297
 - benchmarking, 297
 - communicating project performance, 308–312
 - control charts, 297
 - earned value management (EVM), 297
 - goals, establishing project, 296
 - milestones, determining realistic project, 298
 - overview, 296
 - Pareto charts, 297
 - planning, 296–298
 - procurement metrics, 297
 - tracking plan for, implementing a, 298–302
 - tracking project performance, 302–308
- project network diagram (PND)
 - activities, categorization of, 168
 - applying float to project, 184–185
 - calculating float, 182–184
 - creating, 170–171
 - critical path, calculating, 181–182
 - discretionary dependencies, 171
 - external dependencies, 170
 - finish-to-finish relationship, 169
 - finish-to-start relationship, 169
 - fragnets, identifying, 172
 - hard logic, using, 171
 - lag time, 169
 - lead time, 169
 - mandatory dependencies, 171
 - network templates for, 171
 - overview, 166–167
 - predecessor activities, 169
 - preparation for, 168–172
 - relationships in, 169
 - soft logic, using, 171
 - start-to-finish relationship, 169
 - start-to-start relationship, 169
 - subnets, identifying, 172
 - successor activities, 169
 - time estimates, 166–172, 181–185
- project plan
 - benchmarking, 217
 - benefit/cost analysis, 217
 - project quality management (PQM), 213–216
 - quality assurance, 217–218
 - quality audits, 217–218
 - quality policy, following, 218–219
 - risk management plan, 219–227
 - used to create cost estimates, 200
 - work authorization system (WAS), 211–213
 - project procurement management, 12
 - project quality management (PQM)
 - overview, 11, 213–216
 - quality assurance, 214
 - quality control, 214
 - quality planning, 214
 - project reviews, 226
 - project risk management, 12
 - project scope
 - avoiding mistakes, 272
 - change control board (CCB), 269–270
 - change control system for, 269–271
 - changes, actual cost of, 201–202
 - controlling, 266–272
 - creating, 67–70
 - emergency change requests, 270–271
 - examining, 267–269
 - included in cost estimates, 196
 - management, 11
 - mistakes, correcting, 271–272
 - overview, 16, 17
 - product scope compared, 55–56
 - proposed change to, determining value of, 271
 - quality in, 133–134
 - reducing, 205–206
 - scope creep, 266–267
 - used as reference for documentation, 343
 - what not to include in, 70
 - project scope statement
 - assumptions included in, 68
 - decomposition of, 71
 - deliverables included in, 68
 - exclusions included in, 68
 - functions included in, 69
 - influences included in, 70
 - other projects included in, 70
 - project scope, 68–70
 - technical structure included in, 69
 - what to include in, 68–70
 - project sponsor, 40
 - project summary reports, 97

- project team
 - avoiding project team, 353
 - communication with, 98–99
 - conflicts, managing, 234–238
 - cowboy personality, avoiding, 160
 - documenting conflicts and resolutions, 237–238
 - evaluations for, receiving, 326
 - evaluations for, writing, 326–328
 - first project team meeting, hosting your, 161–162
 - hovering over project team, 353–354
 - human resources management plan for, 163
 - interviewing, 152–155
 - leadership potential, asking questions that facilitate, 154
 - life cycle of, 230–232
 - linguist personality, avoiding, 160
 - members, conflict with, 236–237
 - mouse personality, avoiding, 160
 - needs, determining your project, 148–152
 - organizational policies, working with, 162–163
 - organizational structures, working with, 155–161
 - overview, 39–40
 - performance improvement plan (PIP), 240
 - personality types to avoid for, 160
 - project manager, powers of, 238–243
 - releasing project team members from, 325–328
 - resource management, asking questions that facilitate, 153–154
 - resource pool, inspecting, 150
 - rewarding, 242–243
 - rock personality, avoiding, 160
 - roles and responsibilities matrix, creating, 149–152
 - stakeholders, conflict with, 235–236
 - STAR interview method, 155
 - talent, finding the, 152
 - team-building exercises for, 233–234
 - training, 232
 - uncle personality, avoiding, 160
 - work breakdown schedule (WBS), 148–149
 - project time management, 11
 - projectized structure, 159–160
 - proposed change to project scope, determining value of, 271
 - pure risks
 - overview, 108
 - in software projects, 109
 - purpose of project
 - business analysis, 30
 - consensus, reaching project, 30–31
 - identifying, 25–31
 - interviews used to determine, 30
 - overview, 25–26
 - root cause analysis, 30
 - stakeholders, talking to, 26–29
 - PV. *See* planned value
- *Q* ●
- qualitative risk analysis, 113, 116, 117
 - quality
 - budget, coming in under, 134–135
 - changes, considering quality when making, 144–145
 - cost of, 144
 - cost of nonconformance to, 144
 - defined, 131–132
 - gold-plated software, avoiding, 134–135
 - grade compared, 135–136
 - in Iron Triangle, 142–143
 - optimal quality, 143–144
 - overview, 131–132
 - policy, 136–142
 - in product scope, 132
 - in project scope, 133–134
 - quality assurance (QA)
 - overview, 136
 - project plan, 217–218
 - project quality management (PQM), 214
 - quality audits, 217–218
 - quality control
 - completing, 317–318
 - overview, 214
 - quality of product from vendors, 255
 - quality planning, 214
 - quality policy
 - following, 218–219
 - 14 Points for Quality, 138–140
 - in-house quality solutions, 142
 - ISO programs, 137
 - overview, 136

quality policy (*continued*)
 Six Sigma methodology, 140–141
 Total Quality Management (TQM),
 137–140
 quality risks, 115
 quantitative risk analysis, 116–117

• R •

Rakos, John (*The Practical Guide to Project Management Documentation*), 343

range of variance

included in cost estimates, 196
 overview, 27

ranking risks, 114–116

regulations, 63

reports, 104

request for information (RFI), 247

request for proposals (RFPs), 249–250

requirements document, 66

residual risks, 130, 226

resolving conflicts, 60–61

resource calendar, working with, 186–187

resource conflicts, 59

resource constraints, 65

resource management, asking questions
 that facilitate, 153–154

resource pool, inspecting, 150

resource requirements and capabilities,
 175–176

resource-leveling heuristics, using, 187

return on investment (ROI)

benefit-cost ratios, 47

future value, finding, 48

net present value (NPV), finding, 48–49

overview, 46–47

present value, finding, 47

reviewing costs and performance, 200–202

rewarding project team, 242–243

RFI (request for information), 247

RFPs (request for proposals), 249–250

risk assessment, 22

risk impact matrix, 114–116, 117

risk management

accepting risks, 129

avoiding risks, 127

brainstorming, 114

business risks, 108, 109–110

cardinal approach to risk ranking, 114

code-and-fix model, 118

contingency reserve, 117–118

cost risks, 115

Delphi method, 114

documentation, 130

effecting contracts, 257

failure early on, likelihood of, 112–113

feasibility risks, 115

human resources risk, 115

identifying risks, 113–114

ignoring, 350–351

mitigating risks, 128–129

ordinal approach to risk ranking, 114

overview, 107–108

pure risks, 108, 109

qualitative risk analysis, 113, 116, 117

quality risks, 115

quantitative risk analysis, 116–117

ranking risks, 114–116

residual risks, 130

risk impact matrix, 114–116, 117

risk opportunities, 108

risk response plan, preparation of,
 126–129

risk threshold, 129–130

risk trigger, 129–130

scope risks, 115

scrum development model, 124–126

secondary risks, 130

software models for, 118–126

spiral model, 121–122

stakeholder expectations risk, 115

stakeholder risk tolerance, 111–112

technical accuracy risk, 115

technology risks, 110–111

time risks, 115

transferring risks, 128

utility function, 111–112

V model, 123–124

waterfall model, 119–120

in your organization, 113–116

risk management plan

brainstorming used to gather
 information for, 223

controlling risks, 224–225

Delphi used to gather information for, 223

effectiveness of, documenting, 226

gathering information to identify real
 risks, 222–224

- interviewing used to gather
 - information for, 223
- monitoring risks, 224–225
- overview, 219–220
- processes involved with, 221–222
- project plan, 219–227
- project reviews, 226
- residual risks, 226
- risk probability and impact matrix, 223–224
- root cause analysis used to gather
 - information for, 223
- secondary risks, 225–226
- setup for, 220–221
- SWOT analysis used to gather
 - information for, 223
- typical risks, examining, 221
- risk opportunities, 108
- risk probability and impact matrix, 223–224
- risk response plan
 - accepting risks, 129
 - avoiding risks, 127
 - mitigating risks, 128–129
 - overview, 126–127
 - preparation of, 126–129
 - transferring risks, 128
- risk threshold, 129–130
- risk tolerance and finding a vendors, 246
- risk trigger, 129–130
- rock personality, avoiding, 160
- ROI. *See* return on investment
- roles and responsibilities matrix, creating, 149–152
- rolling wave planning, 37
- Roock, Stephen (*eXtreme Programming in Action: Practical Experiences from Real World Projects*), 37
- root cause analysis
 - causal factor charting, 204
 - data collection for, 203–204
 - identifying root cause, 204
 - overbudget, to determine why you are, 203–204
 - overview, 30, 203
 - reacting to causes, 204
 - risk management plan, used to gather
 - information for, 223
- rough estimate, creating, 193–194
- rules, establishing, 367
- S •
 - Sarbanes-Oxley Act, 27
 - Sarbanes-Oxley compliance (SOX)
 - regulations, 63
 - Sarbanes-Oxley For Dummies* (Welytok), 27, 63
 - schedule performance index (SPI)
 - calculating, 293–294
 - overview, 278
 - schedule variance (SV), calculating, 290–291
 - schedules
 - conflicts, 59
 - constraints, 64
 - controlling, 275–279
 - crashing the project, 188–189
 - creating, 185–189
 - creating unrealistic, 354–355
 - estimating impact of change on, 277–278
 - fast tracking the project, 189
 - forecasting schedule variances, 278–279
 - Gantt chart, using, 186
 - more time, requesting, 188
 - overview, 100–101, 185
 - project calendar, working with, 185–186
 - resource calendar, working with, 186–187
 - resource-leveling heuristics, using, 187
 - schedule performance index (SPI), 278
 - time variances, managing, 275–277
 - scope constraints
 - managing, 16
 - overview, 14
 - product scope, 16
 - project scope, 16, 17
 - scope creep, 17–18, 266–267
 - scope risks, 115
 - scope verification, 317–319
 - scoring model, 46
 - screening system for vendors, 251
 - scrum, 37
 - scrum development model, 124–126
 - secondary risks, 130, 225–226
 - selecting vendors, 250–253
 - setup for risk management plan, 220–221
 - signing off on procured goods and services, 261–262
 - Six Sigma methodology, 140–141
 - SME (subject matter expert), 43–44

- smoothing used to resolve conflicts, 60–61
- Snow, Harrison (*The Power of Team Building: Using Rope Techniques*), 233
- soft logic, using, 171
- software models for risk management, 118–126
- software project management
 - acceptable range of variances, 24
 - first-time, first-use penalty, 23–24
 - lessons learned, documenting, 22
 - lost time, documenting, 22
 - Moore's Law, effects of, 21–22
 - overview, 10–12
 - proactive communication, 22
 - risk assessment, 22
 - unique aspects of, 20–24
- software projects, attributes of, 10
- software scope
 - constraints, 64–66
 - cost and prioritizing, 64
 - Health Insurance Portability and Accountability Act of 1996 (HIPPA) regulations, 63
 - industry-specific regulations, 63
 - negotiations, 64
 - Occupational Safety and Health Administration (OSHA) regulations, 63
 - options, choosing, 63–64
 - overview, 61–62
 - regulations, adhering to, 63
 - requirements, 62
 - requirements document, getting a signed, 66
 - Sarbanes-Oxley compliance (SOX) regulations, 63
 - stakeholder buy-in, 64
 - time and prioritizing, 64
- sources of common conflicts, 58–60
- SOW (statement of work), 51, 258–259
- SPI. *See* schedule performance index
- spiral model, 121–122
- sponsor, finding the correct, 362
- spreadsheet of mistakes and successes, use of a, 36
- stakeholder analysis used to determine product scope, 56–58
- stakeholder buy-in, 64
- stakeholder expectations risk, 115
- stakeholder meetings, hosting, 102, 103
- stakeholder risk tolerance, 111–112
- stakeholders
 - analysis of, 56–58
 - conflict with, 235–236
 - executives, questions to ask, 28
 - expectations of, 40–41
 - functional management, questions to ask, 28–29
 - influence of, 41
 - interviewing, 57–58
 - involvement of, 62
 - key stakeholders, 39
 - managing stakeholder objectives, 58–61
 - operations, questions to ask, 29
 - overview, 26–27
 - project sponsor, 40
 - project team, 39–40
 - questions to ask, 26–27
 - sources of common conflicts, 58–60
 - talking to, 26–29
- standards, 63
- STAR interview method, 155
- start-to-finish relationship, 169
- start-to-start relationship, 169
- statement of work (SOW), 51, 258–259
- status meetings
 - agenda for, 310–311
 - hosting, 310–311
 - off-topic discussions, 311
- Stevenson, Nancy (*Microsoft Project 2003 For Dummies*), 213, 276, 302
- strong matrix structure, 158
- students' syndrome, 179
- style guide, 334
- subject matter expert (SME), 43–44
- subnets, identifying, 172
- successes, documenting, 340
- successful projects, management of, 18
- successor activities, 169
- summary section in lessons learned documentation, 338–339
- SV (schedule variance), 290–291
- SWOT analysis used to gather information for risk management plan, 223
- system turnover activities, 323

• T •

talent, finding the, 152
Team Building for Diverse Work Groups (Myers), 233
Team Building for the Future: Beyond the Basics (Phillips & Elledge), 234
 team meetings, hosting, 102
 team member's help in selecting vendors, 251
 team-building exercises for project team, 233–234
 teamwork's importance when writing documentation, 334
 technical accuracy risk, 115
 technical belief conflicts, 59
 technical structure included in project scope statement, 69
 technology constraints, 65
 technology risks, 110–111
 ten-minute meetings, setting up, 94
 terms and conditions in contracts, writing, 256–258
 text messaging, 105
 theories of human resources, 243–244
 time and prioritizing software scope, 64
 time constraints, 13, 15–16
 time estimates
 activity duration estimating, 172–176
 now, what to respond to request for time estimate, 180–181
 overview, 166
 PERT used for accurate, 179–180
 project duration estimate, 176–178
 project network diagram (PND), 166–172, 181–185
 project schedule, creating, 185–189
 tips for creating, 178–179
 time risks, 115
 time variances, managing, 275–277
 timeframe included in cost estimates, 196
 timeline, importance of following, 254
 tools, finding the ideal, 51–52
 Total Quality Management (TQM), 137–140
 tracking plan
 baselines, using project, 299–300
 overview, 298

performance reporting, accuracy in, 300–301
 using a Project Management Information System (PMIS), 302
 tracking project performance
 overview, 302–303
 using control charts, 306–308
 using earned value management (EVM), 303
 using Pareto charts, 303–306
 training, 52, 232

• U •

uncle personality, avoiding, 160
 universal project constraints, 13–14
 user manual, 342–343
 utility function, 111–112

• V •

V model, 123–124
 values, calculating, 286–294
 variance analysis
 earned value management (EVM), 289–292
 included in cost estimates, 202
 variance at completion (VAC), 291–292
 variance, forecasting, 274–275
 variance report, 208
 vendors
 auditing goods and services from, 261
 auditing work and deliverables, 320–322
 bidders' conference used to find, 248–249
 closing the vendor contract, 260–262, 319–322
 contracts, administering, 255–260
 cost and finding, 246
 finding, 246–250
 finding preferred, 53–54
 logistical requirements, 249
 market conditions, considering, 250–251
 negotiating for best solution with, 253–255
 paying, 322
 price negotiation, 253–254
 quality of product from, 255

vendors (*continued*)

- RFIs used to solicit, 247
 - RFPs, setting up criteria for, 249–250
 - risk tolerance and finding a, 246
 - screening system for, 251
 - selecting, 250–253
 - service requirements, 249
 - signing off on procured goods and services, 261–262
 - team member's help in selecting, 251
 - time and finding a, 246
 - timeline, importance of following, 254
 - weighting system used for selecting, 252–253
- Vroom, Victor (expectancy theory), 244

• W •

- WAS. *See* work authorization system
- waterfall model, 119–120
- WBS. *See* work breakdown structure
- WBS Dictionary, 74
- weak matrix structure, 158
- weighting system used for selecting vendors, 252–253
- Welytok, Jill Gilbert (*Sarbanes-Oxley For Dummies*), 27, 63
- wish list
- creating, 51–54
 - development language, 51
 - dream team, building, 52–53

- hardware, 52
 - overview, 51
 - resources, 52
 - tools, finding the ideal, 51–52
 - training, 52
 - vendor, finding a preferred, 53–54
 - withdrawal used to resolve conflicts, 61
- Wolf, Henning (*eXtreme Programming in Action: Practical Experiences from Real World Projects*), 37
- work authorization system (WAS)
- creating, 212
 - overview, 211–212
 - PMIS, using, 212–213
- work breakdown structure (WBS)
- code of accounts, using, 73–74
 - creating, 71–72
 - 8/80 Rule, 72
 - Happy Yarns (case study), 74–75
 - overview, 70–71
 - templates used to create, 72
 - updating, 73
 - WBS Dictionary, 74
- work packages, 72
- work-for-hire accounting, 199
- worth of project, determining, 283–284