

---

# Contents

---

<i>Preface</i>	ix
<b>1 Introduction</b>	1
1.1 General	1
1.1.1 Purpose of this book	2
1.1.2 Guidance	4
1.1.3 Construction planning and programming	5
1.2 Construction delays	6
1.2.1 Identifying delays	6
1.2.2 Analysing construction delays	7
1.2.3 Delay claim life cycle	9
1.3 Burning issues in delay analysis	10
1.4 Presentation and case study	12
<b>2 Construction Programmes</b>	13
2.1 Introduction	13
2.1.1 Planning, programming and project controls	13
2.1.2 Elements of a successful project	15
2.2 Planning and programming	16
2.2.1 Project planning	17
2.2.2 Work breakdown structure	18
2.3 CPM programming techniques – the fundamentals	22
2.3.1 Activity durations	23
2.3.2 Activity relationships	24
2.3.3 Event date calculations	29
2.3.4 Forward pass	31
2.3.5 Backward pass	34
2.3.6 Total float	36
2.3.7 Constraints	36
2.4 Baseline validation	39
2.4.1 Joint Baseline Review	39
2.4.2 Programme approval	40
2.4.3 The project baseline	43
2.5 Other planning techniques	43
2.5.1 PERT – Project Evaluation and Review Technique	44
2.5.2 Gantt charts (bar charts)	46

2.5.3	Line of balance	47
2.5.4	Critical chain method/theory of constraints	50
2.6	Why use CPM planning or scheduling techniques?	52
2.6.1	Project management	53
2.6.2	As-planned programmes	53
2.7	Project controls and the project control cycle	55
2.7.1	Progress monitoring	56
2.7.2	Process and analyse information – earned value method	57
2.7.3	The cost and schedule performance curves	60
2.7.4	Time control	62
2.7.5	Programme updates	63
2.8	Records, records, records . . .	68
2.8.1	Electronic records	70
2.9	Predatory programming practices	74
2.10	Guidance	74
<b>3</b>	<b>Identification of Construction Delays</b>	<b>76</b>
3.1	Establishing a basis for identifying delay	76
3.1.1	General requirements	77
3.1.2	Validation of an as-planned programme	79
3.2	Factual evidence and as-built programmes	81
3.2.1	As-built programme preparation	82
3.2.2	Summary	89
3.3	Identification of delay events	90
3.3.1	Delay identification	91
3.3.2	Recording delays	92
3.4	Identification and analysis of disruption	96
3.4.1	Disruption and delay	96
3.4.2	Calculating disruption	98
3.4.3	Establishing cause	99
3.4.4	Total cost claims/global claims	101
3.4.5	Measured mile	104
3.4.6	Graphical presentation	108
3.4.7	Summary	114
<b>4</b>	<b>Analysis of Construction Delays</b>	<b>116</b>
4.1	Introduction to delay analysis techniques	116
4.1.1	The use of CPM techniques	118
4.1.2	Project planning software	120
4.1.3	Identifying delays – cause or effect?	121
4.2	Explanation of the available techniques	124
4.2.1	Additive methods of delay analysis	124
4.2.2	Impacted as-planned	125
4.2.3	Time impact analysis	131

4.2.4	Collapsed as-built	140
4.2.5	As-built based methods of analysis	150
4.2.6	Total time assessments (observational/static/gross)	151
4.2.7	As-planned versus as-built windows analysis	160
4.2.8	Contemporaneous windows analysis	163
4.2.9	Month-to-month update analysis	165
4.3	Selection criteria and guidance	173
4.3.1	The SCL Delay and Disruption Protocol	174
4.3.2	The core statements of principle	176
4.3.3	Recommended Practice No. 29R-03 <i>Forensic Schedule Analysis</i>	181
4.3.4	Which technique to use under given circumstances	187
4.4	Summary	188
<b>5</b>	<b>Problematic Issues</b>	<b>191</b>
5.1	Introduction	191
5.2	Float and delay claims	191
5.2.1	General definitions – what is ‘float’?	191
5.2.2	How float is used	192
5.2.3	Float loss and the impact	196
5.2.4	Measurement of float loss	197
5.2.5	Who owns the float?	199
5.3	Concurrency	202
5.3.1	Definitions	203
5.3.2	Delay analysis and concurrency	204
5.3.3	SCL delay and disruption protocol	207
5.3.4	Delay scenarios	207
5.3.5	Common questions	209
5.3.6	Experience and common sense	211
5.3.7	The concept of pacing	212
5.4	Programme approvals and onerous specifications	213
5.4.1	Programme requirements, format and compliance	213
5.4.2	Approval or acceptance of construction programme	219
5.5	Acceleration and mitigation	220
5.5.1	Mitigation	221
5.5.2	Acceleration	221
5.5.3	Contractors’ right to early completion	223
<b>6</b>	<b>Effective Presentation of Delay Analysis</b>	<b>226</b>
6.1	Introduction	226
6.2	Case study – airport terminal expansion	226
6.2.1	Initial analysis by party appointed planning experts	227
6.2.2	Using time impact analysis for prolongation	231
6.2.3	Tribunal planning expert’s contemporaneous approach	231

6.2.4	Runway Extension – are delays to the Runway Extension relevant?	234
6.2.5	Terminal Building – are delays to the Terminal Building relevant?	236
6.3	Float mapping – approach and methodology	236
6.3.1	Extracting float values	238
6.3.2	Creating a float map	238
6.3.3	Identify driving activities	240
6.3.4	As-built critical path	241
6.4	Demonstrating acceleration	250
6.5	Presentation skills – demonstrative evidence	252
6.5.1	Summary	257
	<i>Appendix</i>	259
	<i>Table of Cases</i>	263
	<i>Glossary</i>	265
	<i>Index</i>	273