

Contents

<i>Preface</i>	ix
<i>Acknowledgements</i>	xi
<i>Introduction</i>	xiii
1 An Overview	1
1.1 Introduction	1
1.2 Material, equipment, materiel and works	3
1.3 Interested parties	3
1.4 Project strategy	7
1.5 Contractual environment	10
2 ISO 9000	14
2.1 Introduction	14
2.2 Quality assurance	15
2.3 Difficulties met	15
2.4 The rationale for formal quality management systems	16
2.5 Certification of a quality management system	18
2.6 Quality/occupational health and safety/environment	19
3 On-Site Responsibilities and Interfaces	20
3.1 Introduction	20
3.2 The owner	24
3.3 The EPCM contractor	25
3.4 Construction contractors	25
3.5 Suppliers' representatives	26
3.6 Special-service providers	29
3.7 Utility companies	29
3.8 The insurer	30
3.9 Authorities	30
3.10 The architect	31
3.11 Plant extensions and modifications	32
3.12 Small construction sites	33
4 The EPCM Contractor	35
4.1 Introduction	35
4.2 The corporate quality manual	35
4.3 Creating the site quality plan	36

4.4	The organization chart	39
4.5	The site director	40
4.6	The site quality assurance manager	41
4.7	Responsibilities for quality control	41
	Case study	43
5	Construction Contractors	45
5.1	Introduction	45
5.2	Selecting the construction contractors	46
5.3	The initial site meeting with each construction contractor	47
5.4	Site quality plan	49
5.5	Inspection and test plan	54
5.6	Procedures and method statements	56
5.7	Inspection and test records	57
5.8	Construction quality file	59
5.9	Inspection, measuring and test equipment	66
	Case study	66
6	Construction–Engineering Interface	68
6.1	Introduction	68
6.2	Types and origins of engineering documents	69
6.3	EPCM contractor’s specifications and drawings	69
6.4	Suppliers’ documentation	70
6.5	Construction contractors’ specifications and drawings	72
6.6	Engineering standards and codes of practice	72
6.7	Document control	74
6.8	Engineering site queries	75
6.9	‘As-built’ drawings	79
6.10	Information technology infrastructure	80
	Case study	83
7	Materiel Management	84
7.1	Sources of materiel	84
7.2	Purchase orders	85
7.3	Materiel storage facilities	88
7.4	Materiel control procedure	88
7.5	Incoming inspection, ongoing inspection and maintenance	89

7.6	Traceability	91
7.7	Spare parts	95
	Case study	95
8	Nonconformities	97
8.1	What are nonconformities and how do we manage them?	97
8.2	Resolution	100
8.3	Model procedure	100
8.4	Few or many nonconformity reports	105
	Case study	105
9	Quality Audits	107
9.1	Introduction	107
9.2	Guidelines for auditing, including a model procedure	107
9.3	Typical audit questions	116
	Case study	120
10	Management Reviews and Completion Report	121
10.1	Introduction	121
10.2	Management reviews on site during construction	122
10.3	Construction completion report	125
11	Construction Completion and Turnover	127
11.1	Activity phases on site	127
11.2	Contractual milestones	128
11.3	Responsibilities of parties present	129
11.4	Construction completion procedure	130
11.5	Procedure for turnover to the owner	132
11.6	Construction completion and turnover by functional systems	136
11.7	Conclusions	142
	Case study	143
	<i>Appendix A: Civil Works and Buildings</i>	145
	<i>Appendix B: Mechanical Equipment</i>	153
	<i>Appendix C: Heating, Ventilation and Air-Conditioning</i>	161
	<i>Appendix D: Welding</i>	166

viii *Contents*

<i>Appendix E: Structural Steelwork</i>	173
<i>Appendix F: Piping</i>	177
<i>Appendix G: Electrical Installation</i>	186
<i>Appendix H: Instrumentation and Control</i>	195
<i>Appendix I: Painting</i>	202
<i>Appendix J: Thermal Insulation</i>	206
<i>Index</i>	209