

Contents at a Glance

<i>Introduction</i>	1
<i>Part I: How PRINCE2 Can Help You</i>	5
Chapter 1: So What's a Project Method and Why Do I Need to Use One?.....	7
Chapter 2: Outlining the Structure of PRINCE2.....	15
Chapter 3: Getting Real Power from PRINCE2.....	27
<i>Part II: Working Through Your Project</i>	39
Chapter 4: Checking the Idea Before You Start	41
Chapter 5: Planning the Whole Project: Initiation	67
Chapter 6: Preparing for a Stage in the Project	93
Chapter 7: Controlling a Stage.....	109
Chapter 8: Building the Deliverables.....	121
Chapter 9: Finishing the Project	131
Chapter 10: Running Effective Project Boards.....	145
<i>Part III: Help with PRINCE2 Project Management</i>	167
Chapter 11: Producing and Updating the Business Case.....	169
Chapter 12: Deciding Roles and Responsibilities	187
Chapter 13: Managing Project Quality	209
Chapter 14: Planning the Project, Stages and Work Packages.....	223
Chapter 15: Managing Project Risk.....	253
Chapter 16: Controlling Change and Versions	275
Chapter 17: Monitoring Progress and Setting Up Effective Controls.....	295
<i>Part IV: The Part of Tens</i>	311
Chapter 18: Ten Ways to Make PRINCE2 Work Well	313
Chapter 19: Ten Tips for a Good Business Case.....	319
Chapter 20: Ten Things for Successful Project Assurance.....	325
<i>Part V: Appendices</i>	331
Appendix A: Looking into PRINCE2 Qualifications	333
Appendix B: Glossary of the Main PRINCE2 Terms.....	337
<i>Index</i>	351

Table of Contents

.....

<i>Introduction</i>	1
About This Book	1
Foolish Assumptions	2
How This Book is Organised	2
Part I: How PRINCE2 Can Help You	3
Part II: Working Through Your Project	3
Part III: Help with PRINCE2 Project Management	3
Part IV: The Part of Tens	3
Part V: Appendices	3
Icons Used in This Book	4
Where to Go from Here	4

Part 1: How PRINCE2 Can Help You **5**

Chapter 1: So What's a Project Method and Why Do I Need to Use One? **7**

Getting the Low-Down on PRINCE2	8
Giving You Some Facts about Projects	8
Fact 1: A lot of projects go wrong	9
Fact 2: We know why projects go wrong	10
Fact 3: We know good ways of preventing a lot of those things....	11
Fact 4: PRINCE2 is free to use.....	12
Making Your Life Easier with PRINCE2	12
Clearing Up Some Misunderstandings about PRINCE2.....	13
Working Through Your Project	14

Chapter 2: Outlining the Structure of PRINCE2 **15**

Getting to Know the Process Model.....	16
Getting things going.....	17
Repeating as necessary.....	18
Shutting down: Closing a Project.....	19
Introducing the Themes	20
Understanding the themes	20
Working in Line With the Principles	23
Appreciating the Six Control Variables	24
Fitting in Project Techniques.....	25
Putting it all Together	25
The environment of a PRINCE2 project	26

Chapter 3: Getting Real Power from PRINCE2 27

Understanding the Problems	27
Remembering that PRINCE2 Is a Tool.....	28
Getting the Power: Adjustment.....	30
Leaving out activities	30
Adjusting the degree to which you do activities	31
Altering the sequence of activities within a PRINCE2 process	31
Shifting activities between processes	32
Using PRINCE2 in a hurry – parallel initiation.....	33
Running the project without a project plan, just stage plans	33
Fitting PRINCE2 to the Project.....	34
Taking It Seriously: Being Professional.....	38

Part II: Working Through Your Project 39**Chapter 4: Checking the Idea Before You Start 41**

Understanding ‘Starting Up a Project’	41
Seeing Why You Really Need Start Up	42
Getting Start Up Done Fast	43
Starting Up Start-Up – a Mandate	44
Filling Project Roles.....	45
Appointing the first two key people	45
Appointing more Project Board roles	46
Deciding on the remaining roles	48
Creating the Daily Log.....	50
Learning Lessons from the Past	51
Checking the Project’s Viability.....	52
Writing the Outline Business Case	53
Checking the Approach and Writing the Project Brief	55
Thinking through the Project Approach.....	56
Writing the Project Brief	57
Getting it together with the brief	59
Planning the Planning: Initiation.....	63
Deciding to Plan in Detail – or Not	65

Chapter 5: Planning the Whole Project: Initiation 67

Getting to Grips with Initiating a Project.....	68
Understanding Why You Need Plans	69
Looking at What’s in a PID.....	70
Getting Strategic	71
Thinking about risk management	71
Thinking about quality management.....	73
Thinking about Configuration Management.....	76
Thinking about communications	79

Deciding on Controls.....	82
Breaking the project into blocks.....	82
Setting up the other controls	83
Planning Your Project.....	85
Working on the Business Case.....	86
Building the full Business Case	86
Planning the measurement of benefits.....	87
Preparing for the First Delivery Stage.....	87
Fitting PRINCE2 to the Project	88
Writing the Extra Bits of the PID.....	88
Putting the PID Together	89
Looking at How You Use the PID	90
Asking the Project Board to commit to the whole project.....	90

Chapter 6: Preparing for a Stage in the Project 93

Understanding the Process of ‘Managing a Stage Boundary’	94
Providing Key Information at End Stage.....	95
Triggering an End Stage.....	96
Stage planning in Start Up and Initiation	97
More about exceptions and stages.....	97
Planning the Next Stage	98
Using product planning in more detail	98
Preparing the Product Checklist.....	98
Getting detailed with quality	99
Updating the Project Management Team	100
Building an Exception Plan.....	100
Updating Project Documents and Plans	101
Updating the Project Plan.....	101
Updating the Project Approach	102
Reviewing Risk	102
Checking the Business Case.....	104
Preparing an End Stage Report.....	105
Reporting any lessons	107
Asking for Sign-Off and Authority to Proceed with the Next Stage.....	107

Chapter 7: Controlling a Stage 109

Understanding the Process Controlling a Stage.....	109
Controlling the Flow of Work to Teams.....	111
Dealing with Risks and Issues	113
Monitoring and Progress Reporting.....	115
Correcting a Stage or Reporting an Exception.....	118
Correcting the stage	119
Reporting an Exception.....	119

Chapter 8: Building the Deliverables	121
Understanding the Process Managing Product Delivery.....	121
Unpacking the Work Package.....	123
Building the Work Package Products.....	127
Receiving the Work Package	127
Building the products.....	127
Returning completed products.....	129
Chapter 9: Finishing the Project	131
Closing a Project.....	132
Planning the Planned Closure.....	133
Making sure that you've done everything.....	133
Checking for sign-offs and acceptances.....	133
Planning a Premature Closure	134
Handing Over the Final Product(s)	135
Checking the working environment	135
Looking at business benefits	136
Reviewing How the Project Went	137
Recording the follow-on actions	140
Writing the End Project Report.....	140
Writing the Lessons Report.....	140
Recommending Closure.....	142
Closing down the logs and registers	142
Storing the project records	142
Chapter 10: Running Effective Project Boards	145
Introducing the Process Directing a Project.....	145
Understanding Five Key Responsibilities for the Project Board	146
Taking ownership of the project.....	147
Managing, not working.....	147
Getting sufficient authority.....	147
Checking availability	148
Appointing small boards.....	149
Taking Individual Responsibility	149
Business viewpoint – the Executive	149
User viewpoint – the Senior User(s).....	150
Supplier viewpoint – the Senior Supplier(s)	150
Taking Joint Responsibility	150
Making decisions without stepping over the line.....	151
Listening to the Project Manager.....	152
Deciding the Level of Control	152
Setting Project Manager authority levels	152
Deciding on the management stages.....	153
Fixing the level of risk acceptance.....	155

Determining highlight reporting	155
Sorting out project and quality assurance	156
Giving Advice When Asked.....	158
Getting Involved at Specific Points.....	158
Starting up	159
Initiating the project.....	159
Getting involved during a delivery stage.....	161
Ending a stage	162
Ending the project	162

Part III: Help with PRINCE2 Project Management 167

Chapter 11: Producing and Updating the Business Case 169

Understanding Two Key Documents	170
Knowing Who's Responsible for the Business Case	170
Justifying the Project	170
Compliance projects.....	171
Benefits-driven projects.....	171
Hybrid justifications	173
Keeping It Current: A 'Living Document'	173
Getting Help When It Gets Complicated	174
Dealing with Organisational Finance	176
Writing a Business Case.....	177
Setting down best case and worst case	180
Being sensitive	181
Checking If a Benefit Really Is a Benefit	181
Being Sure That You Can Deliver	182
Not claiming benefits that don't exist	182
Being prudent.....	183
Avoiding benefits contamination.....	183
Actually Measuring Benefits Delivery	184
Measuring during the project, at the end of the project and after the project.....	184
Understanding the responsibilities	185

Chapter 12: Deciding Roles and Responsibilities 187

Getting the Right People Involved.....	187
Understanding PRINCE2 Management.....	188
Having roles, not jobs.....	188
Sticking to small Project Boards.....	189
Seeing the project from three viewpoints	190
Viewing the Project Board as central.....	191
Keeping the Project Organisation stable.....	192

Structuring the Organisation of PRINCE2.....	192
The PRINCE2 Project Management Team.....	193
Examining the Project Board	194
Understanding the three Project Board roles.....	194
Looking at Project Assurance	199
Knowing that Project Assurance isn't optional	199
Deciding how to do Project Assurance.....	200
Working with, and not against, the Project Manager.....	200
Blowing the whistle	202
Understanding Organisational Assurance.....	202
Changing Things – Board Authority.....	203
Getting to Know the Project Manager.....	203
Considering Team Manager(s)	205
Knowing How Project Support Helps.....	206
Setting up a Project Office	206

Chapter 13: Managing Project Quality209

Product Planning with Quality Built In	210
Taking Quality Seriously, Very Seriously	210
Delivering appropriate quality.....	211
Sticking to quality	212
Specifying Criteria for Project Acceptance	212
Customer quality expectations	212
Acceptance criteria	213
Writing a Quality Management Strategy.....	213
Planning Stage- (and Team-) Level Quality	216
Controlling and Auditing Quality.....	216
Controlling quality	217
Auditing and the Quality Register.....	217
Making sure of assurance	219
Checking Products with Quality Review	219
Roles in the quality review	220
Finding, not correcting, errors.....	220
Staying 'ego-less'	220
Signing off – the three options	221
Recording Quality.....	221
PRINCE2 quality records.....	222
Generic quality records	222

Chapter 14: Planning the Project, Stages and Work Packages. . . .223

Thinking about the Planning.....	224
Considering organisational requirements.....	224
Thinking about money	224

Planning with Products.....	226
Looking at the planning problem.....	226
Focusing first on what you must produce.....	226
Identifying products in the project.....	227
Using the Product Flow Diagram	228
Writing Product Descriptions	232
Defining the project	236
Giving the product list some structure.....	237
Moving On to Activity Planning	239
Estimating – the Easy Bit	240
Scheduling and Resourcing.....	241
Activity networking and precedence networks	242
Activities with Gantt charts.....	246
Activities and resource levelling.....	246
Checking Risk.....	247
Explaining the Plan.....	248
Adding explanations for those who read the plan	248
Financial planning.....	249
Planning at Three Levels	250
The Project Plan.....	250
The Stage Plan.....	251
Team Plans	251

Chapter 15: Managing Project Risk253

Starting with the Basics: What Is Risk?	254
Deciding your strategy for handling risk	254
Understanding the sections of the strategy	255
Managing the Risk Budget	258
Using a Risk Cycle.....	259
Managing Risk with the Risk Procedure	260
Identifying Risk	261
Assessing risk.....	264
Making the ‘before or after’ decision	268
Planning how to deal with a risk.....	269
Implementing the Risk Responses.....	271
Actually taking the planned action.....	272
Communicating Information About Risk	272
Registering a Risk . . . or Not	273
Making a Risk Register entry	274
Safely Leaving Out Risk Management	274

Chapter 16: Controlling Change and Versions	275
Allowing Change, but Not Scope Creep	276
Taking control	276
Avoiding a change freeze	276
Defining a Project Issue	277
Categorising Issues	277
General Issue or ‘Problem/concern’	277
Request for Change (RFC)	278
Off-Specification (Off-Spec)	278
Conceding a concession	279
Handling an Issue	280
Step 1 – capturing the Issue	280
Step 2 – examining the Issue	282
Step 3 – proposing action	283
Step 4 – deciding action	283
Step 5 – implementing any work	284
Understanding Authority Levels	285
Setting up a change budget	285
Setting up a Change Authority	286
Controlling Versions – Configuration Management	287
Deciding How Much CM to Do	287
Writing the Configuration Management Strategy	288
Keeping CM Information on Products	290
Additional CI Information	292
Seeing that CM Is a Different Control	293
Chapter 17: Monitoring Progress and Setting Up Effective Controls	295
Controlling at Different Levels	295
Reporting: Time-Driven Controls	296
Highlight reporting	296
Checkpoint reporting	296
Using the Event-Driven Controls	297
Controlling the project with stages	297
Making decisions at four key points	299
Ordering Project Closure at Any Time	299
Managing ‘By Exception’	300
Specifying the Limits: Tolerances	300
Setting unequal tolerances	301
Guarding against wishful thinking – tolerance lines	302
Outlining the six types of tolerance	304
Reporting Projections Outside of Tolerance: Exception	305
Giving an Exception Report	305
Deciding what to do	306
Revising the plans	306
Using Tolerance at Different Levels	307

Monitoring Progress and Controlling Projects	308
Controlling teams with Work Packages	308
Measuring progress with the Product Checklist	308
Avoiding 'percentage complete'	309
Controlling quality	309
Looking for Financial Controls	309
 Part IV: The Part of Tens	311
 Chapter 18: Ten Ways to Make PRINCE2 Work Well	313
Staying Flexible – Using PRINCE2 Differently	313
Keeping the Documentation Down	314
Making PRINCE2 a Standard	315
Insisting on PRINCE2	315
Training People in PRINCE2	316
Implementing Project Assurance	316
Actually Doing the Benefit Reviews	317
Maintaining Product Planning	317
Using the Product Checklist	318
Keeping the Plans Up To Date	318
 Chapter 19: Ten Tips for a Good Business Case	319
Measuring Benefits – Wherever You Can	319
Understanding that Some Projects Don't Have Benefits	320
Reviewing the Business Case Regularly	321
Being Prudent (1)	322
Being Prudent (2)	322
Owning the Business Case	322
Aligning the Business Case with Corporate Requirements	322
Standing Firm on the Figures	323
Updating the Business Case During Stages	323
Thinking 'Business Case' in Issue Handling	324
 Chapter 20: Ten Things for Successful Project Assurance	325
Making Sure You Do It	325
Being Flexible about Assurance	326
Selecting Experienced People	327
Avoiding List Tickers	327
Steering Clear of Nit-Pickers	328
Working Co-operatively	328
Separating Assurance and Support	328
Being Careful When Using Other Project Managers	328
Getting Project Board Ownership	329
Being Clear on What You're Assuring	329

<i>Part V: Appendices</i>	331
Appendix A: Looking into PRINCE2 Qualifications	333
Choosing PRINCE2 Training	333
Looking at Sample Papers	334
The Foundation Exam	334
The Practitioner Exam	334
Staying Up To Date	336
Getting Qualified and Locating Exams	336
Getting Help With the Exams	336
Answers to the Sample Questions	336
Appendix B: Glossary of the Main PRINCE2 Terms	337
<i>Index</i>	351