

Index

- Actual cost, 108–109
Actual Cost of Work Performed,
108–109
ACWP, *see* Actual Cost of Work
Performed
Adult supervision, 206–218
Adult-to-adult, 52
Adult-to-child, 52
Advice, 51, 61, 71, 87, 95, 151, 177,
188, 190, 216, 231, 241, 253,
257, 273, 278, 303, 304
Air conditioner, 274
Alternative(s), 154–165
Analysis paralysis, 284–285
Answer(s), 88–97
Answers shelf, 95–96
Appreciation, 177–178
Assertive, 150–151
Assumption(s), 23, 30, 31, 132,
141–142, 189, 222–231,
232–242
Attributes, 75–76
Authority, absolute, 208
Award fee, 126, 166–169
Bad news, 12
Balancing act, 21
BCWP, *see* Budgeted Cost for Work
Performed
BCWS, *see* Budgeted Cost for Work
Scheduled
Behind schedule, 295–304
Bid–no bid., 28
Big bang, 295–296
Blame, 13, 120, 131, 200–201
Block diagram, 90
Bonus, 166–179
Boundary, 85–86
Breathe, 272, 295–304
Budget, building to, 23
Budgeted Cost for Work Performed,
108–109
Budgeted Cost for Work Scheduled,
108–109
Builders, 5
selecting, 226–227, 252
Bully, 150–151
Burn rate, 307
Business, 88, 92, 221–222

- Butcher paper, 11
Buyers, 5
- Calendar, 57, 105, 111
Capability Maturity Model, 84
Cards-on-the-wall, 41, 59, 62, 65–67
Cause and effect, 172
Celebration, 176, 313
Change, management of, 85
Chart
 Gantt, 15, 98
 PERT, 15, 98
Checklist, 301–302
Choice(s), 272–273
CMM, *see* Capability Maturity Model
Coaching, 206–218
Coasting, 305–314
Communication, 6
 clear, 175
 consistent, 175
 constant, 175
 failed, 72
 mis-, 78–79
 substitute for, 173–174
Confidence, 122, 193, 221–231, 284
Configuration management, 45, 47, 51
Constraints, 76
Constructive change, 81
Consultant, 29
Consultation, 211
Contract
 award fee, 126, 166–169
 cost plus, 166–169
 production, 125–126
 sole source, 22, 25
 study 6, 29
Cost Performance Index, 108–109
Council, sage, 207
CPI, *see* Cost Performance Index
Crisis, 93, 98
Critical path, 15, 37, 98, 109–110
Culture, 145
Customer, 5
- Data, 281–294
 avoiding, 287–288
Data question, 147
Decision(s), 154–165, 272
Defect, 198, 201
Delphi project, 3–7
Delusion, 63, 256–258
Demoralize, 168, 170, 172, 176
Denial, 39, 114
Derived requirements, 77, 80
Design, 76, 88–97
Desperation, 299
Difference that makes a difference, 291
Digging a hole, 183–193
Discipline, 49–50, 51–52
Disconnected, 258–259
Discouraged, 127, 130–131
Documents, 6
DOS (disk operating system), 5, 72–74,
 80, 83, 207–208
Drop test, 154–156
Duration(s), 9, 62, 66, 248, 251
- Earned value, 108–110
ECP, *see* Engineering Change Proposal
Emotion(s), 107, 148, 271, 277, 299,
 307–308
Engineering Change Proposal, 79
Example(s), 149–150, 189–190
Excuse(s), 47–48, 63–64
Expectation(s), 22, 27, 50, 288–289
Experience, 160–161, 206–218,
 221–231
Experiment lab, 215–216
Experiment(s), 187, 212
Expert(s), 22, 29, 188–189, 232–242,
 248, 300
- Facilitator, 28, 66, 149, 290–291
Facts, 38–39, 105, 112–122, 287
Fatigue, 6, 144–145
Fear, 12, 13, 52, 105, 113, 144, 153, 167,
 181, 190, 191, 194, 200–201,
 210, 233, 268, 286, 287
- Filtering
 in communication, 148
Finished, 305–314
Fleming, Quentin W., 111
Freedman, Daniel P., 205
Frustration, 6, 82, 90, 201
- Gamma project, 44–46, 297–298
Gause, Donald C., 87
Get their attention 168

- Gilb, Tom, 205
Go dark, 211, 249
Graham, Dorothy, 205
Grief, 60
- Healthy skeptic, 265–266
Help, asking for, 15
Hesitation, 228
Hide, 210
Honesty, 228
Hope, 38, 114, 122, 131, 137, 195, 202,
213, 224, 236, 260, 276, 290,
300
Hoppelman, Joel M., 111
Hunting, 210
Hurry, 35–36, 223, 284, 303
- Imply, 79
Inaction, 127
Inclusive language, 52, 203, 216
Infer, 79
Information
 harmful, 12
 hiding, 210–211
 pulling 149
Innocent bystanders, 168
Intake, 146–147
Integration and testing, 47
Intentions, good, 15
Interfering, 257
Interruptions, 106
- Judge(s), 174–175
- Know, 156–157, 159–160, 272–273,
281–294
- Lab fever, 188–189
Lack of oxygen, 295–304
Laptop computer, 72–74, 207–208
Large corporation(s), 245–255
Learning, 94, 199–200, 224–225,
227–229, 261, 277
Long hours, 130
Lunch 176
 longer, 309
- Magic, 41, 200
Management
 deference, 209
 reserve 118
Managers, 5
Matrix, 57
Maximum reward, 154–165
Meaning, 146–147
Measure twice, 119
Meeting, 6, 149, 197
 secret, 169–170, 174
Mentoring, 206–218
Micromanager, 206
Milestones, 50
Minimum regret, 154–165
Miracle, 98
Mission, 275
Mistake(s), 37–38, 69, 104, 129, 198,
200–202, 226, 281–294, 302
Misunderstand, 7, 25, 30, 72, 78–79
Monologue, 143–144
Morale, 127, 134
Myers–Briggs Type Indicator, 63
- Natural progression, 233–234, 240
Negotiations, 21
Network of tasks, 100
Newsprint, 11
Numbers, 107–108
- Occupations, 238–239
Optimism, 64–65, 136, 186, 200
Out of the woods, 305–314
Outsider, 163–164, 192, 276–277, 290
Outsourcing, 256–267, 296–297
Ownership, 66
- Palmtop computer, 73–74, 80–81, 83,
207–208
Party, 43
Passive aggressive, 62
Patience, 39–40, 49–50, 93–94, 285
Peer review, 195–196
Perspective, 186, 276–277
Perks, 16
Plan
 dictated, 58, 60–62
 for real life, 68–69
 no-nonsense, 60
 plan to, 66
 project, 126

- Plan (*continued*)
 right answer, 58, 60
 self-fulfilling, 60–61
 work outside, 211
- Planned value, 108–109
- Planning, 57–71
 context of 69–70
 picnic 64
- Planning for learning, 229
- Planning to produce the right answer,
 62–63
- Policy, 251
- Portable production units, 235–236, 239
- Positive attitude, 127, 136
- Precise, concrete, and specific, 152
- Problems, 88–97, 115–116, 118,
 158–159
 without solutions, 115–116
- Process, 6, 160, 301
- Producer, 201–202
- Product, 1, 4, 5, 10, 15, 16, 21, 23, 29,
 30, 36, 38, 43, 49, 50, 51, 54, 58,
 59, 60, 62, 64, 67, 78, 91, 95, 98,
 103, 105, 110, 112, 114, 121,
 126, 127, 129, 132, 134–137,
 145, 148, 154, 169, 187, 194,
 197–200, 201–205, 207,
 209–211, 213, 215, 226, 236,
 237 249, 250, 254, 258, 260,
 265, 268, 269, 272, 273, 275,
 276, 277, 279, 289, 302, 308,
 310, 314
- Production, 99, 100, 105, 125, 127, 141,
 151, 235, 236, 239, 242, 257,
 263,
- Productive, 184, 199, 259,
- Productivity, 13, 176, 199, 302,
- Progress, 3, 5, 34, 37, 46, 48, 50, 51, 59,
 67, 68, 85, 93, 98–101, 103, 105,
 111, 127, 144, 161, 166, 195,
 249, 264, 274, 301, 302, 306
- Progression, 233, 234, 240,
- Project management plan, 44
- Project manager, 11, 125–138, 259–260,
 256
- Project Manager's Risk Management
 Understanding Test, 118
- Project room, 8–17, 106–107, 120–121
- Proposal, 21–32, 43
 writing on weekends, 25–26, 28
- Proposing
 people, 26–27
 to win 24–25
- Public data, 120–121
- Public display of information, 15
- Public
 consumption, 12
 endorsement, 133
- Punishing, 168
- Quality assurance, 47
- QUAP, Quality Uncertain Appearance
 Perfect, 22
- Questions, 88–97, 165, 216, 237
- Quick fix, 298
- Recognition, 166–179
- Redesign, 36, 250
- Refreshments, 15–16
- Relationships, 235, 241–242, 265
- Request for change, 79
- Request for proposal, 21
- Requirements, 21, 72–87, 89–97
- Requirements creep, 72, 80–81
- Requirements, derived, 77, 80
- Requirements management, 84–85
- Requirements manager, 85
- Requirements writing, 83
- Respect, 51–53
- Response, 146, 148
- Return on investment, 92, 196–197
- Review(s), 80, 194–205
- RFC, *see* Request for Change
- RFP, *see* Request for Proposal
- Risk, 116–118
- Risk management, 112–122, 229–230,
 254
- Risk mitigation, 112
- Robertson, James, 87
- Robertson, Suzanne, 87
- ROM, *see* Rough Order of Magnitude
- Rough Order of Magnitude, 70
- Safety, workplace, 14, 214–215, 227
- Safety zone, 214
- Satir interaction model, 146–149
- Satir, Virginia, 146
- Schedule, master, 15

- Schedule Performance Index, 108–109
Schedule tracking, 99–111
SEI, *see* Software Engineering Institute
Send a message, 167
Sense of urgency, 259
Shall, 75, 83
Shall be, 75, 83
Shall work with, 76, 83
Shortcuts, 36, 39, 62
Side effects, 172, 179
Sigma project, 194–205
Significance, 146–148
Silence is agreement, 143
Skills matrix, 240–241
Small projects, 245–255
Small words and short sentences,
151–152
Solution(s), 88–97, 115–116
SOW, *see* Statement of work
SPI, *see* Schedule Performance Index
Staffing, 33–42, 237–238
Staffing plot, 38
Standards, 202, 246
Statement of work, 21, 48, 132, 226
Static display, 11
Status, 15, 126
Sticky note, 11
Stopping work, 51
Stranger, 86
Stress, 129
Success, 210
Superman, 199–200, 234
Supervision, 206–218
Supervisor, bitter, 213
System engineer, 45, 135–136

Talk, 216–217, 202–203
Talk with everyone every day, 106,
133–134, 177–178, 190, 214,
310–311
Tasks, unplanned, 212
Teamwork, 176
Technical budget, 135–136
Technical performance measure, 135
Technology in requirements, 81–82,
90–91
Test not detest, 278
Theories, 112–133, 153, 185, 236, 239,
257, 288, 312

Theory in, 48, 90, 98, 100, 120, 239,
246
Thinking, 28, 88, 274–312
Three builders, 263
Three interpretations, 83, 147, 289
Three questions, 134
Three things, 132, 276, 311
Tools, 287
TPM, *see* Technical Performance
Measure
Training, 69, 196–197
Triangulation, 142
Triggers, 117, 190–191, 263–264
Troubleshooting, 183–193
True believers, 188–189
Trust, 210–211, 266
Twain, Mark, 274

Understand, 82
Unofficial schedule, 302–303
Unplanned help, 36–37
Up to now, 214–215
Users, 5

Visibility, 101, 163
Visit(s), 259–260, 264–265

Walls, 9–17
WBS, *see* Work breakdown structure
Weekends, 128
Weinberg, Gerald M., 87, 153, 205,
278
What, so what, now what, 134–135
Whiteboard, 10–11, 13, 117, 121,
162–164, 276
Whiteboard risk management, 121
Windows (Microsoft), 5, 73–74, 208
Words we use, 216–217
Work Breakdown Structure, 21, 109
Working really hard, 260
Working
alone, 225–226
in pairs, 225–226
solo, 225–226
Workplace, safe, 215
Wrong product, 268–278
WWWWWHH model, 176–177

Yank a wire test, 292

