

Index

A

Accenture, structured process, 119
 Accountability
 importance, 96
 learning, inclusion, 101
 Active projects
 alignment, 43
 conversion, 100
 spending, 184
 Activities, changes (pyramid), 79f
 Affiliation change, impact, 78
 Aggregate financial outcomes,
 achievement, 42
 AHP. *See* Analytical Hierarchy
 Process
 Aligned projects, classes, 45
 Analytical Hierarchy Process
 (AHP), 145
 Annual appraisal process, 79
 Application portfolio, linkages
 (development), 130
 Application Service Provider (ASP)
 model, usage, 10
 ASP. *See* Application Service
 Provider
 Attitudes, changes (pyramid), 79f
 Attrition rate, increase, 75
 Audit trails, enforcement, 62–63
 Autonomy, importance, 144

B

Balance. *See* Strategic balance
 grouping, subcriteria,
 149
 Belief change, 78
 pyramid, 79f
 Benefit risk, 43
 Benefits
 active management, 14–15
 demonstration, 88
 expenditure, contrast, 185f
 forecast, 90
 management, 100
 mapping, strategy mapping
 (combination), 92
 materialization, absence,
 98
 organizational management,
 96
 paradox, 95
 puzzle, examination, 14
 reduction, 46
 tracking, 89
 validation, 14
 Benefits claims
 confidence, degree, 89
 ensuring, 89–90, 98
 objectives, 95
 validation, 89–90

202

Benefits promise
 examination, 13–15
 realization, 5, 87
 example, 35
Benefits realization, 100–101
 assessment, 73
 EPMC Working Document,
 98–99
 initiation, 14
 management, principles, 14–15
 example, 96–97
 planning/management, 15
Best-practice documentation,
 enforcement, 62–63
Bottom-up strategic alignment,
 44–45
Breakeven, 149
Budgeting cycle, impact, 79
Budget plans, 110
Budgets
 breakdown, 184
 top-slicing, 99
Bug-fixes, 66
Business Case, 6–7
Business cases, 157–162
 development, 158
 execution, 159f
 document components, 161–162
 evidence/reasoning, 157–158
 financial aspects, 158, 160–161
 foundation, 115–116
 importance, 156–157
 PPM prioritization criteria, 109f
 presentation, 73
 process, 159f
 project management plan,
 relationship, 110
 usage, reason, 158
 writing, 89

INDEX

Businesses
 absolutes, 148
 change manager, impact, 90
 conditions, change, 177–178
 continuity, 94
 culture, PPM (impact), 4–5
 disciplines, PPM interaction, 105
 dynamic environment, 6
 leadership
 communications delivery,
 188
 support, 186
 mission/vision, 43
 outcomes, impact, 118–119
 performance improvements,
 achievements, 88, 98
 processes, PPM interaction, 105
 process patents, application, 40
 sponsors, 57
 contact, 81
 role, 73
 strategy, 43
 success, 4
 transformation, projects (usage),
 76
 value, delivery, 65
Business strategy, goals/objectives
 (achievement), 43
Business unit, usage, 17
C
Call center management, 78
Capabilities, changes (pyramid),
 79f
Capacity, 178
 constraints, management levers,
 61
Capacity management, PPM (role),
 16–17

- Capacity optimization, 4, 53
 - examination, 8–10
 - example, 33–34
 - Cause-and-effect analysis, 94
 - Change-control actions,
 - prioritization, 83
 - Change impact, 13
 - control, 82–83
 - metric, 81
 - modeling, 80–82
 - timeline, 81
 - viewpoint, 82f
 - Change management plan, 110
 - Changes, 167–168
 - capacity, 84
 - communication/education,
 - introduction, 83
 - defining, 76–77
 - evolution, 82
 - measurement, question, 76
 - pyramid, 79f
 - timing, 13
 - when degree, 77
 - types, 77–79
 - Changes, absorption, 5, 75
 - examination, 12–13
 - example, 35
 - Claims. *See* Benefits
 - Clinger-Cohen Act, requirement, 166
 - Commercial off-the-Shelf software (COTS), 162–163
 - Commoditized roles, 62–63
 - Commodity skill-sets
 - external supply, increase, 67
 - in-house supply, increase, 67
 - Communication
 - hub, 188
 - importance, 187–189
 - levels, 188
 - plan, 179
 - process, 170
 - Configuration management, 140
 - Cooper, Robert, 141
 - Core competencies, 62–63
 - increase, 10
 - Corporate strategy
 - investment alignment, 87
 - support, 149
 - Cost/benefit analysis (CBA), 156–157
 - Cost/benefit model, construction, 158
 - Cost savings, measurement, 149
 - COTS. *See* Commercial off-the-Shelf software
 - Criteria. *See* Decision criteria
 - Critical to Quality (CTQ), 130
 - Current-state processes,
 - identification, 126
 - Customer satisfaction, 78
- D**
- Dashboards, 183–186. *See also*
 - Simple dashboards
 - expansion, 185–186
 - metrics, 184
- Data governance, establishment, 130
- Data integration, ability, 134
- Data presentation, PPM tools (usage), 137f
- Data source, 150
- Decision criteria, 148–150
 - data/information source, 150
 - importance, 148
 - types, 148–149
 - weighting, 152

- Decision makers, solutions-focused
 - discussion, 64
- Decision making
 - ability, 4
 - PPM, impact, 155
- Decision Review Board (DRB), 169
 - establishment. *See* Portfolios
 - formation, 33
- Deliverables, inclusion, 110
- Demand, 178–179
- Demand-side resource constraints,
 - types, 61
- Demand-side resource
 - management, 55–62, 65–67
 - supply-side resource
 - management, balance, 9
- Descoping, 9
- Design, term (function), 139
- Design review board (DRB), 112
- Deterministic ROI model, 160
- Development, roll-out (decoupling),
 - 9, 67
 - management lever, 61
- Disruption, degree, 13
 - what, terms, 77
- Diversification, aim, 39
- DRB. *See* Decision Review Board; Design review board

- E**
- Early engagement, emergence, 122
- Edgett, Scott, 141
- Effectiveness benefits,
 - identification, 99–100
- Efficiency benefits, 91–92
 - identification, 99
- Efficient frontier technique, 39–40
- Emotions, absence, 77
- Employee morale, decrease, 75
- Enterprise architecture, 140
- Enterprise Change Management
 - Assessment Tool, usage, 84–85
 - EPMC working document, 84–85
- Enterprise portfolio, impact, 17
- Enterprise Portfolio Management
 - Council (EPMC), 27–28, 195–198
 - founding, 31
 - membership, examples, 40
 - people network, 142
 - research, 39
 - Working Document, 64–68. *See also* Benefits realization
 - Working Document on Portfolio Investment, 41–51
- Enterprise Portfolio Management
 - framework, 132f
- Enterprise resource planning (ERP) system, usage, 78
- Enterprise resources, optimization, 54
- EPMC. *See* Enterprise Portfolio Management Council
- ERP. *See* Enterprise resource planning
- Essential projects, 45
- Execution ability, 5, 69
 - examination, 10–12
 - example, 34
 - question, answering, 73
- Executive decision-making powers,
 - absence, 57
- Executive planning committee,
 - quarterly meeting (attendance), 69–70
- Executive sponsorship, 6, 166–167

- Executive steering committee
 - impact, 169
 - recommendation, 172
- External partners, competencies/
geographic footprints, 67
- F**
- Facilitator, impact, 126–127
- Facilities
 - analysis, 67
 - demand-side resource
 - constraints, 61
 - planning, 66–67
 - project outcomes, impact, 67
 - resources, 55–62
 - supply management, 68
- Fact-based methodology, 13
- Failure Measures Effect Analysis
(FMEA), 130
- Feature enhancements, 66
- Financial case, 157
- Financial headings, 160
- Financial investment, 140
- Financial measure, 160
- Financial model, components,
160–161
- Forecast benefits, benefits realized
(ratio), 93, 100
- Forecast efficiencies, realization,
91
- Full-time employees (FTEs)
 - recruitment, 67
 - skills sets, 56
 - proportion, 66
- Funding
 - allocations, incrementation, 14
 - request, business cases
 - presentation
(inconsistency), 73
- Future-state process
 - map, example, 129f
- Future-state process, defining,
127
- G**
- Governance
 - board, 169
 - impact, 191
 - review, 73
 - committee, composition, 172
 - council, administration
(involvement), 69
- Graphical charts, usage, 160
- Groups, change impact
(minimization), 83
- H**
- Headcount targets, benefits, 91
- Higher-return businesses,
diversification (aim), 39
- Higher-value initiatives,
reallocation, 118–119
- High-quality project evaluation,
49
- High return projects, search,
39–40
- Hurdle rate, 90–91
- I**
- Implementation. *See* Project
Portfolio Management
implementation
 - risk, 42–43
 - time, peak, 56
 - workshops, 125
- Information
 - source, 150
 - updating, 78

- Information Technology (IT)
 - portfolio management process, 119
 - PPM, implementation, 118
 - project portfolio, 42
 - replacement, 94
- Informed decisions, making, 57
- Infrastructure investments, 92–93
 - valuation, flexibility/options (usage), 100
- Internal labor cost, 169
- Internal Rate of Return (IRR), 149
- Intranet, document display, 174
- Investments
 - benefits, 88, 90
 - opportunities, set, 44–45
 - perspective, 6
 - right portfolio, determination, 41–42
 - value, 92–93
- Investments correctness,
 - determination, 5, 37
 - example, 33–36
 - explanation, 5–8
 - portfolio manager question, 38
 - sub-questions, 38f
- In-year timelines, 65
- IT. *See* Information Technology

- K**
- Kleinschmidt, Elko, 141

- L**
- Leadership, 100
 - effectiveness, 95
- Lean Six Sigma theory, application, 130
- Lifecycle steps, questioning, 70

- Linkage grouping, subcriteria, 149–150
- Long-term projects, short-term projects (portfolio manager balance), 46–47
- Long-term value, presence, 83

- M**
- Macro-level processes, integration, 131
- Management
 - levers, 47–48
 - problems, factual analysis, 80
 - review, data consolidation/analysis, 183
- Mandatory projects, options, 7–8
- Mandatory requirements, meeting, 7
- Market information, usage, 51
- Market spot rates, payment (avoidance), 67
- Markowitz, Harry M., 141
- Maturity models, 189
- Maximum return, 45–46
 - meaning, 42
 - portfolio, risk, 46
- Meetings, 186–187
- Metric charts, updating, 160–161
- Metrics, 183–186
- Micro-management, impact, 54
- Mid-sized organization, project stage, 177
- Modified Internal Rate of Return (MIRR), 149
- Money, resource limitation, 6
- Monte Carlo analysis, usage, 160
- Monthly portfolio reviews, 187
- Move, organizational change stage, 167

- MS Project Resource Utilization, 60f
- Multiyear timelines, 65
- Must-do projects, presence, 94

- N**
- Net Present Value (NPV), 149
- Network connections, 61
- New Product Development (NPD), 117–118
- Nonessential projects, 45
- Norms, changes (pyramid), 79f

- O**
- Office support, 61
- One-off savings, 119
- On-time metrics, end date basis, 72
- Operating steady state, change (impact), 81–82
- Operations management, 140
- Optimism bias, 14
- Options
 - analysis, 94
 - theory, 93
- Organizational assessment, 122
- Organizational change, stages, 167
- Organizational impact assessment, fact-based assessment, 85
- Organizational incentives, change, 96, 101
- Organizational portfolio, usage, 17
- Organizational strategies, support, 149
- Organizational structures, involvement, 171f
- Organizations
 - achievement, demonstration, 98
 - capability, PPM project team assessment, 122
 - change, 83
 - impact, modeling, 80
 - level, 76
 - culture, shift, 64
 - map, 123–124
 - position, 189
 - PPM processes, improvement, 118
 - visual representation, 70
- Outcome facilities, 61
- Outputs
 - characteristics, 85
 - expression, 81

- P**
- Pareto principle, leveraging, 15
- Passion
 - access, 141
 - definition, 140
 - PPM design principle, 140–141
- Payback, 149
 - graphs, usage, 156f
 - PPM design principle, 155–156
 - tracking lines, 155
 - usage, 185f
 - visual tracking, 156
- People
 - change, impact, 13
 - engagement/empowerment, 120–125, 170
 - focus, 141–142
 - network, 142
 - PPM design principle, 141–143
 - process/technology, combination, 137
 - study, 142
- Performance
 - improvement, 92
 - PPM design principle, 154–155

- Physical assets
 - change, impact, 13
 - emotions, absence, 77
- Planning disciplines, 9
- PM. *See* Project management
- PMO. *See* Program/project
 - management office; Project Management Office
- Politics
 - definition, 143
 - influence, 143
 - PPM design principle, 143–144
- Portfolio analysis
 - capability, building, 49–51
 - project information, development, 50–51
- Portfolio capacity optimization/execution, transition, 51
- Portfolio level reviews, benefits focus, 99
- Portfolio management
 - capability, building, 49–51
 - charge, example, 37–38
 - dynamic process, 41–42
 - example, 30–36
 - exploration, 38
 - failures, 47–48
 - implementation, by-products, 93
 - objective, 43, 45
 - office
 - discussions, 80
 - role, expansion, 101
 - process, add-on, 88
 - role, example, 75
 - strategic alignment, relationship, 43–45
 - variations, 16
- Portfolio Management for New Products* (Cooper, et al.), 43
- Portfolio people strategy, 63
- Portfolio resources
 - management
 - EPMC Working Document, 64–68
 - planning, categories, 9
 - optimization, 8, 63–64
- Portfolios
 - approval, 49
 - benefits, application, 89
 - change, assessment, 76
 - constraints, usage, 48–49
 - decision, 49
 - DRB
 - establishment, 42
 - role, 49
 - feasibility, assessment, 47–48
 - implementations, 135
 - information, interpretation, 50
 - judgment, 152–153
 - linkages, 162–163
 - managers, long-term/short-term projects balance, 46–47
 - pipeline, value, 93
 - planning horizon, 56–57
 - prioritization, 70
 - scoring models, 111
 - programs, 77–78
 - projects, removal, 9, 67
 - management lever, 61
 - report, example, 87
 - returns, optimization, 46
 - scoring, 150–151
 - selection, 141
 - tiers, importance, 17
- Potential
 - forward-looking characteristic, 147
- PPM design principle, 147–148

- Potential Opportunity Value
 - approach, 93
 - basis, 100
- PPM. *See* Project Portfolio Management
- Prioritization, scoring methods, 151
- Private company, obligations, 166
- Probability factor, choice, 93
- Problem solving, exercise, 77
- Process-based approach, 126
- Processes
 - advocacy, 170
 - approach, 171–178
 - categorization, 130
 - changes (pyramid), 79f
 - design/implementation, 172
 - diagram, drawing, 70
 - maps, printing, 129f
 - maturity, level, 127–128
 - measures, commitment, 130
 - people/technology, combination, 137
 - police, action, 170
 - PPM design principle, 144–147
 - roles/responsibilities, establishment, 130
 - teams
 - implementation, 124–125
 - representatives, 127
 - workflow, 71f
 - workshops, factors, 130–131
- Process flow
 - addition, 73
 - creation, 72
 - diagram, benefit, 73
 - visual communication devices, 128f
- Process foundation, 125–132
 - establishment, 126
 - evolution, 132
 - outcomes, 131
 - technology, importance, 135
 - workshops, visual
 - communication devices, 128f
- Process management improvement reviews, 187
- Product development, exceptional performance, 117
- Productivity
 - decrease, 75
 - gains, 117–118
- Program management, 140
- Program/project management office (PMO), communications vehicle, 125
- Project go-live, impact, 80
- Project Governance Process Map, 11
- Project-induced change, categorization, 79
- Project Management Office (PMO)
 - communications hub, 188
 - functional unit, 169–170
 - information, 184
 - management, 108
 - resources, dedication, 191–192
- Project management (PM), 15
 - community, success/lessons, 188
 - plan, business cases (relationship), 110
 - standards committee, 170
 - meetings, agreement, 173–174
 - recommendation, 172
 - work, relationship, 144–145

- Project portfolio
 - balance, 31
 - dashboards, 183
 - demands, coping, 59
 - execution, organizational
 - structures (involvement), 171f
 - management, PPM (usage), 105
 - prioritization, 106
 - status, 69–70
- Project Portfolio Management (PPM)
 - absence, problems, 117
 - action, 16, 139
 - active support, 188
 - attention, focus, 189
 - benchmarking, 42
 - benefits, 18, 116–120
 - documentation, 117
 - inclusion, 119
 - business case, 116
 - capability, requirements, 6
 - combination, 195
 - communication
 - plan, development, 179
 - terminology, usage, 131
 - components, 106–108
 - crisis, example, 196–197
 - decision
 - criteria, 105
 - information, 11
 - definition, 3, 15
 - deliverables, 157
 - design, 139
 - effectiveness, 14
 - example, 27
 - experience, 37
 - framework, 173
 - function, embedding, 185
 - initiation, reasons (example), 33
 - initiative transitions, 123
 - lead, example, 69
 - maintenance, 183
 - maturity model, 189
 - momentum, 191
 - objectives, technology
 - (alignment), 133
 - operation, example, 32–36
 - people focus, 142–143
 - players/roadmap, 17
 - power, 4
 - prioritization criteria, 109f
 - project organization/scope, 133
 - project team, 122f
 - purpose, 139
 - quarterback, example, 196
 - questions, 4–5
 - self-evidence, 3–4
 - Seven Ps, 140–148
 - combination, 140f
 - software, usage, 133–134
 - sponsor, authority, 121
 - stages, 171–178
 - sub-teams, 123–124
 - teams
 - identification/formation, 127
 - leader, role, 126
 - timeline, example, 29f
 - tools
 - data presentation, 136f
 - usage, 180f
 - training, 88
 - two-fold undertaking, 139–140
 - usage, 22–24
 - location, 23
 - reasons, 23
 - timing, 22–23
 - value-driven approach, 95

- Project Portfolio Management
 - (PPM) implementation, 115, 165
 - absence, enterprise level, 18
 - determination, accuracy, 4–5
 - example, 32–36
 - maturity, 135
 - people players, 120–121
 - problems, 3–4
 - skills, 168
 - structure, 168
 - subteams, 124f
 - success, 6–7, 119
- Project Portfolio Management (PPM) process, 105
 - context, 106f
 - executive chairing, 172
 - flowchart, 108, 131
 - example, 20f, 107f
 - impact, 144–145
 - integration, 128, 130
 - swimlane, 21f
 - Swimlane Chart, 107f
 - users, identification, 19, 22
 - views, 19
- Project Portfolio Management (PPM) success, 4–5
 - illustration, 5f
 - promotion, 188
 - questions, 5f
 - requirements, 120
- Project Portfolio Matrix, 47–48
 - example, 47f
- Project proposal, 108
 - approval, 108–110
 - creation, 106
 - PPM prioritization criteria, 109f
- Project-related problems,
 - reductions, 118
- Projects
 - active projects conversion, 100
 - alignment, 44
 - PPM, impact, 15
 - audit trails, enforcement, 62–63
 - authorization, 112
 - best-practice documentation,
 - enforcement, 62–63
 - business cases, importance, 12
 - charter, 110
 - classification, 146–147
 - commercial/industrial/
 - professional outcomes, 8
 - communication, 15
 - completion, 113
 - dashboard overview, 184
 - decisions
 - elicitation, 6
 - list, 7
 - delivery, management
 - (investment alignment), 87
 - details, communication, 15
 - elements, 173–174
 - evaluation
 - importance, 50
 - tendency, 146
 - execution, 112–113
 - goals, requirements (addition), 72
 - hurdle rate, 90–91
 - implementation, 108
 - information
 - display, 175f
 - volunteer, problems, 176
 - interpretation, 50
 - inventory, 174
 - establishment, 174, 176
 - leader, PPM initiative
 - implementation, 121–122

Projects (*Continued*)

- lifecycle, 72
- lifetime, skill sets, 56
- lists, document stability, 176–177
- managers, contact, 81
- movement, example, 37–38
- on-time metrics, end date basis, 72
- options. *See* Mandatory projects
- outputs, 56
- performance, 154
- pipeline, 11
- plan
 - review, 56
 - senior project manager review, 66
- planning horizon, resource constraints (mapping), 63–64
- prioritization, 111–112
 - impact, 177
 - process, 72
- racking and stacking, 151
- rescoping, 82–83
- resources, capacity, 58
- review, 3–4, 108, 112–113
- rollout dates, rescheduling, 82–83
- scoring, 150–152
- set management, focus concept, 3–4
- set selection, 41–42
 - focus, concept, 3–4
- stage gate, benefits focus, 99
- status, 179
 - tracking, 154
- success factors, reverification, 113

- team
 - office space, 61
 - PPM initiative
 - implementation, 121–122
- tiers, 18f
- timeline, 66
- two-step process, 56
- value
 - analysis, 94
 - evaluation, decision criteria, 109f
- Projects-tracking spreadsheet, 175f
- Prototype, usage, 51
- Public benefits, achievement, 42

R

- Racking and stacking, 151
- Red-Amber-Green (RAG)
 - indicators, 184
- Refreeze, organizational change
 - stage, 167
- Relationships, reporting (pyramid), 79f
- Research and development (R&D)
 - projects, 40
- Resource allocations, 43
 - example, 137f
- Resource availability reports, 179
- Resource constraints, 55
 - analysis, 59
 - management, 60f
 - creative solutions, usage, 64
- Resource management, 190–191
 - differences, 58f
 - case study, 65f
 - example allocations, 60f
 - implementation, 10
 - process, implementation, 190
- Resource optimization, 63–64

- achievement, 55
- aim, 65
- Resource portfolio, linkages (development), 130
- Resources
 - capacity constraints, management, 9
 - levers, 67
 - consumption, 54–55, 66
 - hot spots
 - identification, 66
 - modeling, 56–57
 - limitation, 12
 - impact, 41–42
 - needs
 - flexing, 63
 - reduction, descoping (management lever), 61, 67
 - plans, project manager review, 57
 - requirements, analysis, 57–58
 - shortfalls, focus, 57
 - types, 55–62
- Resources, optimization, 8
 - achievement, 8
 - aim, 8
- Responsibility assignment matrix, 110
- Return on Investment (ROI) Model, 158
 - execution, 160
 - types, 160
- Right, definition, 42
- Risk
 - components, 42–43
 - management, impact, 118
 - return, balance, 39
- Risk-return grid, 47
- ROI Leadership Awards (2005), 40
- Role descriptions, standardization, 62
- Roll-out, development (decoupling), 9
- S**
 - Saaty, Thomas L., 145
 - Sarbanes-Oxley Act, 165
 - Senior leadership, benefits, 54–55
 - Senior project managers, project plan review, 66
 - Short-term projects, long-term projects (portfolio manager balance), 46–47
 - Simple dashboards, 184–185
 - Skills
 - changes, pyramid, 79f
 - constraints, 59
 - demand-side resource constraints, 61
 - planning, 66
 - requirement, 168
 - resources, 55–62
 - planning/management, 56
 - Skill-sets
 - commoditization, 62–63
 - FTEs, aggregation, 66
 - SME. *See* Subject matter expert
 - Software as a Service (SAS), 163
 - Solutions-focused discussion, 64
 - Sponsor, PPM education, 121
 - Spreadsheet, usage, 80
 - Stakeholders
 - commitment, 93
 - consensus, gaining, 172
 - engagement, 123
 - PPM education, 121
 - Stochastic ROI model, 160

214

Strategic alignment, 92
 approaches, 44–45
 meaning, 43–44
 metrics, 45
 portfolio management,
 relationship, 43–45
 Strategic balance, 46–48
 Strategic buckets, 44–45
 Strategic contribution, 44, 92
 Strategic Contribution Analysis, 92
 usage, 99–100
 Strategic fit, 39, 44, 92
 Strategic planning, 55
 function, impact, 90
 Strategic priorities, 44
 contributions, 88, 92, 98
 Strategic transformational
 projects, 65
 Strategic transformations, 54–55
 Strategy
 expression, 39–40
 grouping, subcriteria, 149
 mapping, benefits mapping
 (combination), 92
 translation, 39, 45
 Structure. *See* Project Portfolio
 Management
 implementation
 Subject matter expert (SME),
 152–153
 Sub-teams
 creation, 123
 flowchart, 124f
 Success
 criteria, 94
 factors, performance, 126
 foundation, setting, 115
 Summary documentation,
 utilization, 15

INDEX

Supply constraints, core
 competencies (impact), 10
 Supply-side management,
 interaction, 10
 Supply-side resource management,
 62–63, 67–68
 demand-side resource
 management, balance, 9
 usage, 10
 Systems engineering, 140

T
 Task change, 78
 pyramid, 79f
 Teams. *See* Project Portfolio
 Management
 Technical risk, 42
 Technology
 change, impact, 13, 77
 emotions, absence, 77
 foundation, 132–137
 tools, evaluation/selection, 134
 information, usage, 51
 people/process, combination, 137
 projects, support, 70
 role, 135
 team, feedback, 135
 teams, implementation, 124–125
 Technology environment
 demand-side resource
 constraints, 61
 options, 62
 planning, 66
 resources, 55–62
 supply management, 68
 Time savings, attention, 91–92
 Timescales, change, 9, 67
 management lever, 61
 Toll gate review, 186–187

- Top-down/bottom-up strategic alignment, 44–45
- Top-down strategic alignment, 44–45
- Total Performance Management, 197
- Total portfolio, balance (problem), 45
- Training, 181

- U**
- Unfreeze, organizational change stage, 167
- Unit budgets, benefits, 91
- User interface, intuition/ease, 134

- V**
- Value creation, 100–101
 - benefits management, 96
 - forms, capture, 90–95, 98–99
- Value grouping, 149

- Visio, usage, 11
- Visual communication devices, 128f
- Voice of Customer (VOC), 130

- W**
- What-if scenarios, 177–178
- WIIFMs, identification, 123
- Work
 - categories, project management standards committee identification, 173
 - term, usage, 171
- Work breakdown structure, 110
- Workflow automation, tool effectiveness, 134
- Workforce, load (easing), 76
- Working Document on Portfolio Investment (EPMC), 41–51
- Work statement, 110

