
Contents

Foreword	xix
Preface	xxi
Introduction	xxv
Author Biographies	xxvi
1 Federal Government Contracts and Commercial Contracts: A Brief Comparison	1
I. Government Construction Contracting Process: An Overview / 1	
A. Introduction / 1	
B. Organization of This Book / 2	
C. Federal Agency Organization, Terminology, and Resources. / 3	
D. Terminology and Jargon / 6	
E. Internet-Based Resources / 6	
II. Relationship of Commercial and Government Contract Law / 7	
III. Sources of Federal Laws Affecting Government Construction Contracts / 9	
A. Contracts Awarded by Federal Agencies / 9	
B. Contracts Funded by Federal Grants / 14	
C. Effect of Statutes and Regulations on Contractors / 14	
IV. Procurement Integrity and Standards of Conduct / 18	
A. Importance of Certifications / 18	
B. Overview of Federal Laws Related to Procurement Integrity/Standards of Conduct / 19	
C. Civil False Claims Act Actions / 22	
D. Other Remedies for Prohibited Conduct / 28	
E. Contractor Business Ethics and Conduct / 32	
F. Contractor Self-Reporting/Hotline Requirements / 36	
G. Potential Nondisclosure Sanctions: Suspension and Debarment / 37	
H. Defense Contract Audit Agency Fraud Indicators / 38	
APPENDIX 1A: A Brief History of the Disputes Process in Government Contracts / 41	

2 Authority to Bind the Government, Contract Financing, and Payment **45**

- I. Authority of Government Employees or Agents / 45
 - A. Contracting Officer Authority / 46
 - B. Authority of Authorized Representatives / 47
 - C. Actual versus Apparent Authority / 50
 - D. Alternate Theories to Bind the Government / 51
 - E. Presumption of Government Good Faith—Immunity of Government Employees/Agents / 56
- II. Availability of Funding / 59
 - A. Federal Budget Process and Contract Financing / 59
 - B. Appropriations Process / 60
 - C. Administering Appropriated Funds / 61
 - D. Anti-Deficiency Act / 62
 - E. Multiyear or Incrementally Funded Contracts / 64
- III. Contract Payment Procedures / 67
 - A. Invoicing / 67
 - B. Payment / 68
 - C. Prompt Payment Act / 69
- IV. Government Setoff/Debt Collection Rights / 72
 - A. Government Setoff / 73
 - B. Federal Claims Collection Act / 73
- V. Assignments/Novations / 73
 - A. Assignments / 73
 - B. Novations / 74
- Appendix 2A: Sample Letter to Contracting Officer Requesting Clarification on the Scope of an Authorized Representative’s Authority / 77
- Appendix 2B: Notification of Potential Changes by a Contracting Officer’s Representative or Other Government Representative / 78
- Appendix 2C: Limitation of Government’s Obligation (May 2006) / 79

3 Contract Formation **91**

- I. Basic Principles of Contract Formation / 81
 - A. Offer—Acceptance—Consideration / 81
 - B. Express Contracts / 83
 - C. Implied Contracts / 83
 - D. Ratification of Unauthorized Agreements / 84
- II. The Government Procurement Process / 85
- III. Competing for the Award / 87

- A. Sealed Bids / 87
- B. Competitive Negotiation / 88
- C. Effect of Government Estimate on Authority to Award Contract / 91
- D. Prebid/Preproposal Clarifications / 93
- E. Electronic Bids and Reverse Bid Auctions / 94
- IV. Bid Guarantees (Bonds) / 96
 - A. Requirement for Bid Guarantee / 96
 - B. Purpose for Guarantee and Surety's Liability / 97
 - C. Surety Defenses / 98
- V. Responsive Bids and Proposals / 99
- VI. The Evaluation Process / 103
 - A. The Sealed Bid Evaluation Process / 103
 - B. The Competitive Negotiation Evaluation Process / 104
 - C. The Evaluation of Past Performance / 105
 - D. Standards for Responsibility Determinations / 115
 - E. Debarment and Suspension / 117
- VII. Late Bids and Proposals / 119
- VIII. Relief for Contractor Bid/Proposal Mistakes / 121
 - A. Preaward / 122
 - B. Postaward / 123
- IX. Bid Protests / 124
 - A. Evolution of Bid Protest Rights and Procedures / 124
 - B. Multiple Forums—Basic Principles / 126
 - C. Who May Protest: Standing / 127
 - D. Federal Agency Protests / 128
 - E. GAO Protests / 131
 - F. Court of Federal Claims Protest Actions / 134
 - G. Protests Related to Socioeconomic Preference Programs / 136
 - H. Recovery of Attorney's Fees and Expenses in Bid Protests / 137

4 Contract Types

143

- I. Introduction / 143
- II. Organization of a Typical Construction Contract / 144
- III. Project Delivery Categories / 144
 - A. Design-Bid-Build Contracts / 145
 - B. Design-Build Contracts / 146
 - C. Construction Management Contracts / 149
 - D. Early Contractor Involvement Contracts / 150

- IV. Indefinite Delivery Contracts / 154
 - A. Definite Quantity Contracts—FAR § 16.502 / 155
 - B. Requirements Contracts—FAR § 16.503 / 155
 - C. Indefinite Delivery/Indefinite Quantity Contracts—FAR § 16.504 / 156
 - D. Multiple-Task Order Contracts/Single-Task Order Contracts / 157
- V. Pricing Categories / 159
 - A. Fixed-Price Contracts—FAR Subpart 16.2 / 159
 - B. Cost-Reimbursement Contracts—FAR Subpart 16.3 / 163
 - C. Incentive-Type Contracts—FAR Subpart 16.4 / 164
- VI. Options / 167
 - A. Exercising Options / 167
 - B. Total Contract Duration with Options / 168
- VII. Project Delivery and Contract-Type Risk Analysis / 169
- VIII. Building Information Modeling / 169

5 Socioeconomic Policies

177

- I. Introduction / 177
- II. Small Business Contracting Programs / 178
 - A. Overview of Policies and Programs / 178
 - B. Eligibility and Size Determinations / 180
 - C. SBC Restricted Procurements (Set-asides) / 183
 - D. Small Business Subcontracting Plans / 192
 - E. SBC Self-Certification of Status / 193
 - F. Mentor-Protégé Agreements / 195
 - G. Limitations on Subcontracting and Joint Ventures / 196
 - H. Certificates of Competency and Responsibility Determinations / 197
- III. Equal Employment Opportunity and Affirmative Action Programs / 198
 - A. Office of Federal Contract Compliance Programs / 198
 - B. Executive Order No. 11246 / 199
 - C. Vietnam Era Veterans Readjustment Assistance Act of 1974 / 199
 - D. Rehabilitation Act of 1973 / 200
 - E. Executive Order No. 11141 / 200
- IV. Buy American Act / 200
 - A. Exceptions to Domestic Purchasing Requirements / 201

- B. Differentiating between End Products and Construction Materials / 202
- C. Government Remedies / 204
- V. Labor Standards / 204
 - A. Basic Labor Laws / 204
 - B. Davis-Bacon Act / 207
 - C. Service Contract Act / 211
 - D. E-Verify / 211
- VI. Environmental Laws / 212
 - A. Energy Efficiency and Sustainable Design / 212
 - B. Recovered Materials / 213
 - C. National Environmental Policy Act / 213
 - D. Leadership in Energy and Environmental Design / 214
- VII. Employee Safety and the Occupational Safety and Health Act / 214
 - A. Occupation Safety and Health Act / 214
 - B. Agency Safety Requirements / 215
- Appendix 5A: SBA Program Requirements for Joint Ventures and Subcontracting / 219

6 Government Contract Interpretation

221

- I. Importance of Contract Interpretation / 221
- II. Goal of Contract Interpretation / 221
 - A. Reasonable and Logical Meaning / 222
 - B. Contract Interpreted as a Whole / 222
 - C. Conflicts Avoided / 223
 - D. Normal and Ordinary Meaning / 223
 - E. Party-Defined Terms / 224
 - F. Status of Mandatory FAR Clauses / 224
- III. Circumstances Surrounding Contract Interpretation / 225
 - A. Discussions and Conduct / 225
 - B. Parties' Prior Dealings / 227
 - C. Custom and Usage / 229
- IV. Resolving Ambiguities / 230
 - A. Order of Precedence / 230
 - B. Duty to Seek Clarification / 232
 - C. Construction against the Drafter / 233
- V. Allocation of Risks and Obligations / 234
 - A. Implied Duties / 234
 - B. Impracticability/Impossibility of Performance / 241

- C. Superior Knowledge / 242
- D. Assumption of Risk / 242
- E. Risk Allocation in Design-Build Contracts / 243
- VI. Standard FAR Clauses Affecting Allocation of Risks and Contract Interpretation / 244
 - A. FAR § 52.236-7 Permits and Responsibilities Clause / 244
 - B. FAR § 52.236-5 Material and Workmanship Clause / 245
 - C. FAR § 52.236-21 Specifications and Drawings for Construction Clause / 246
- VII. Interpretation of Subcontracts under Federal Contracts / 247
- Appendix 6A: Sample Table of FAR Clauses with Flow-down Requirements / 251

7 Differing Site Conditions 255

- I. Historical Overview / 255
 - A. Introduction / 255
 - B. Differing Site Condition Defined / 256
 - C. Responsibility for Differing Site Conditions / 256
- II. Federal Government Contract Clause / 257
 - A. Types of Conditions Covered / 258
 - B. Type I and Type II Changed Conditions / 258
 - C. Notice Requirements / 258
 - D. Operation of the Differing Site Conditions Clause / 259
- III. Recovery for a Type I Changed Condition / 259
 - A. Type I Defined / 259
 - B. Type I Examples / 260
- IV. Recovery for a Type II Changed Condition / 262
 - A. Type II Defined / 262
 - B. Type II Examples / 262
- V. Other Conditions: Weather and Quantity Variations / 265
 - A. Weather and Site Conditions / 265
 - B. Quantity Variations and Site Conditions / 267
- VI. Factors Affecting Recovery / 268
 - A. Site Investigations / 268
 - B. Exculpatory and Risk Shifting Provisions / 271
 - C. Notice Requirements / 274
 - D. Record-keeping Requirements: Proving Damages / 275
- Appendix 7A: Site Investigation Checklist / 278

8 Contract Changes 281

- I Purpose of the Changes Clause / 281
 - A. Historical Perspective / 281

- B. Departure from Common Law Principles / 281
- C. Evolution of the Changes Clause / 282
- II. FAR Changes Clause / 283
 - A. Basic Clause / 283
 - B. Permissible Changes / 285
 - C. Possible Impermissible Changes / 285
 - D. Determining if a Change Is Permissible / 288
 - E. Subcontracting Considerations and Checklist / 288
- III. Authority to Issue Changes / 290
 - A. Contracting Officer / 290
 - B. Authorized Representatives / 291
 - C. Exceptions to the Strict Authority Rule / 293
- IV. Express Changes: Bilateral and Unilateral / 295
 - A. Significance of Standard Form 30 / 295
 - B. Direction to the Contractor / 297
- V. Constructive Changes / 299
 - A. Origin of Concept / 299
 - B. Applications of the Doctrine / 301
- VI. Cardinal Changes / 306
 - A. Overview / 306
 - B. Types of Possible Cardinal Changes / 308
- VII. Value Engineering Changes / 309
 - A. Purpose of VE Changes / 309
 - B. Construction VE Clause / 309
 - C. Key Issues for Contractors / 309
- VIII. Prerequisites to Recovery / 312
 - A. Duty to Proceed / 312
 - B. Notice Requirements / 312
 - C. Release/Reservation of Rights / 314
 - D. Documenting the Changed Work / 320
- IX. Novations / 322
- Appendix 8A: Value Engineering—Construction (Sept. 2006) / 324

9 Delays, Suspension, and Acceleration

329

- I. Types of Delay: Basic Principles / 329
 - A. Excusable versus Nonexcusable / 329
 - B. Compensable / 331
 - C. Unforeseeable / 331
 - D. No Contractor Fault or Negligence / 332
 - E. Role of Subcontractors and Suppliers in Project Delay / 332

- II. Causes of Excusable Delay / 333
 - A. Weather / 333
 - B. Acts of God / 334
 - C. Labor Problems/Strikes / 335
 - D. Material Shortages / 336
- III. Causes of Compensable Delay / 336
 - A. Delayed Notice to Proceed / 336
 - B. Failure to Furnish Adequate Plans and Specifications / 337
 - C. Failure to Provide Access / 337
 - D. Failure to Coordinate Multiple Prime Contractors / 337
 - E. Failure to Timely Provide Government Furnished Property / 338
 - F. Failure to Timely Approve Shop Drawings/Submittals / 338
 - G. Failure to Provide Timely Direction / 338
 - H. Failure to Timely Inspect/Accept Work / 339
 - I. Failure to Make Timely Payments / 339
 - J. Suspensions / 339
- IV. Scheduling and Delays / 341
 - A. Types of Project Schedules / 341
 - B. Use of Schedules to Establish Cause of Delay / 341
- V. Right to Complete Early / 343
- VI. Concurrent Delay / 345
- VII. Suspension of Work / 346
 - A. Effect of No Contract Clause / 346
 - B. Suspension of Work Clause / 346
 - C. Ordered Suspensions of Work / 347
 - D. Constructive Suspensions of Work / 348
 - E. Reasonable versus Unreasonable Delays / 349
 - F. Preaward Delays / 349
 - G. Sovereign Acts / 349
- VIII. Time Extensions / 350
 - A. Notice / 350
 - B. Documentation of Delay / 351
 - C. Measuring Delay / 353
 - D. Burden of Proof / 355
- IX. Relationship of Delay Remedies under the Suspension of Work and Changes Clauses / 355
- X. Acceleration / 356
 - A. Directed Acceleration / 356

- B. Constructive Acceleration / 357
- Appendix 9A: Suspension of Work (Apr. 1984) / 362

10 Inspection, Acceptance, Commissioning, and Warranties 363

- I. FAR Clauses Affecting Inspection and Acceptance / 364
 - A. Standard Inspection Clause / 364
 - B. Other FAR Clauses / 366
- II. Contractor Quality Control Systems / 366
 - A. A Contractor's Basic Obligations / 366
 - B. Contractor CQC Staffing Requirements / 367
- III. Strict Compliance versus Substantial Compliance / 369
- IV. Government's Right to Inspect / 371
 - A. No Duty to Inspect / 371
 - B. Effect of Government's Failure to Inspect / 371
- V. Limits on Government's Inspection Rights / 372
 - A. Different Standards of Performance / 372
 - B. Rejection of Acceptable Work / 373
 - C. Delay and Disruption / 374
- VI. Cost of Inspection / 375
 - A. Contractor Duty to Assist Government Inspection / 375
 - B. Reinspection Costs / 375
 - C. Tearing Out Completed Work / 375
 - D. Safety Inspections / 376
- VII. Acceptance / 377
 - A. Types of Acceptance: Formal versus Constructive / 377
 - B. Limitations on Finality of Acceptance / 379
 - C. Substantial Completion / 379
 - D. Final Completion / 379
 - E. Setting Aside Final Acceptance / 381
- VIII. Project Commissioning / 382
 - A. Introduction / 382
 - B. Commissioning Required on Federal Projects / 383
 - C. Industry Commissioning Standards / 384
 - D. Summary / 385
- IX. Warranties / 386
 - A. Contractual Warranties / 386
 - B. Implied Warranties / 387
 - C. Government Remedies / 388
- Appendix 10A: Use and Possession prior to Completion (Apr. 1984) / 391

Appendix 10B: Warranty of Construction (Mar. 1994) / 392

Appendix 10C: Whole Building Design Guide / 394

Section 01 91 00 (Section 01810)—Commissioning / 394

Part 1. General / 394

Part 2. Products / 399

Part 3. Execution / 400

11 Contract Terminations

407

I. Introduction / 407

II. Terminations for Default / 407

A. Standard FAR Clause / 408

B. Grounds for Default Termination / 410

C. Termination Process / 417

D. Limitations on Termination Rights / 421

E. Waiver of Right to Terminate / 423

F. Assignment of Subcontracts to Surety / 426

III. Government Damages / 427

A. Overview / 427

B. Completion/Reprocurement Costs / 428

C. Surety's Obligations and Rights / 430

D. Liquidated Damages / 432

IV. Terminations for Convenience / 438

A. Broad Termination Rights / 439

B. Limits on Termination Rights / 440

C. Standard FAR Clause / 441

D. Partial Termination or Deductive Change Order / 442

E. Subcontract Termination Issues / 444

V. Constructive Terminations / 445

A. Wrongful Termination for Default / 446

B. Failure to Order under Requirements, Multiyear, or ID/IQ Contracts / 446

C. Wrongful Cancellation of Award / 448

VI. Termination Settlements / 448

A. Timing Requirements / 448

B. Calculating the Settlement Amount / 449

C. Loss Contracts / 451

Appendix 11A: Termination for Convenience of the Government (Fixed-Price)
(Alternate I) (Sep. 1996) / 454

Appendix 11B: Checklist: Potential Default Termination / 458

12 Payment and Performance Bonds 463

- I. Introduction / 463
- II. Miller Act Payment Bonds / 464
 - A. Introduction / 464
 - B. Parties Covered under the Miller Act / 464
 - C. Claims Covered / 467
 - D. Surety Defenses / 469
 - E. Notice / 470
 - F. Time for Enforcement / 471
 - G. Waiver of Bond Rights / 472
- III. Miller Act Performance Bonds / 472
 - A. Declaration of Default / 472
 - B. Sureties' Options upon Default / 474
 - C. Takeover Agreements / 474
 - D. Damages Available / 475
 - E. Surety Defenses / 476

Appendix 12A

Standard Form 25—Payment Bond / 479

Appendix 12B

Standard Form 25—Performance Bond / 481

13 Equitable Adjustments and Costs 483

- I. Overview / 483
- II. Equitable Adjustment Theory / 485
 - A. Basic Concept / 485
 - B. Equitable Adjustments versus Damages for Breach of Contract / 487
 - C. Cost Recovery Criteria—The Cost Principles / 489
 - D. Specific Elements of Recovery / 493
- III. Methods of Pricing Equitable Adjustments and Claims / 508
 - A. Actual Cost Method / 508
 - B. Total Cost Method / 510
 - C. Modified Total Cost Method / 511
 - D. Jury Verdict Recovery / 512
- IV. Cost and Pricing Data / 513
 - A. Basic Concepts of Cost and Pricing Data / 513
 - B. Absence of Adequate Price Competition / 516
 - C. Role of the Defense Contract Audit Agency and Other Audit Agencies / 517
 - D. Fraud Indicators / 517

14 Project Documentation Techniques**523**

- I Documentation Generally / 523
- II. Notice Obligations in Government Contracts / 524
 - A. Changes Clause / 524
 - B. Differing Site Conditions Clause / 526
 - C. Suspension of Work Clause / 527
 - D. Terminations / 528
 - E. Notice of Claims / 530
 - F. Notice Checklists / 530
- III. Notice to Representatives/Agents of Contracting Officer / 531
- IV. Written versus Alternative Forms of Notice / 533
 - A. General Considerations / 533
 - B. Alternative Notice under the Changes Clause / 533
 - C. Alternative Notice under the Differing Site Conditions Clause / 534
 - D. Alternative Notice under the Suspension of Work Clause / 537
- V. Failure to Give Notice—Consequences / 538
 - A. Lack of Notice: Potential Adverse Consequences / 538
- VI. Coordinating Notice Requirements in Subcontracts and Purchase Orders / 540
 - A. General Considerations / 540
 - B. Flow-down Clause / 540
 - C. Clauses Relating to Changes, Extras, Differing Site Conditions, Work Suspensions, and Claim Presentation / 541
 - D. Effect of a Subcontractor's Failure to Give Proper Notice/Waiver of Notice by the Contractor / 542
 - E. Notice of Claims / 543
- VII. Documentation Recommendations / 543
 - A. Proper Documentation Starts with Implementing Appropriate Project Controls and Procedures / 543
 - B. Types of Project Documentation / 545
 - C. Documenting Disputes / 555
 - D. Evaluating the Project Documentation System and Retaining Records / 555
- VIII. Documenting with Project Management Software / 557
 - A. General Considerations / 557
 - B. Software Documentation Capabilities / 558

- Appendix 14A: Notice Checklist / 562
 Appendix 14B: Sample (Partial) Notice Checklist: Federal
 Government Construction Contracts / 564
 Appendix 14C: Forms / 566

15 Contract Claims and Disputes **571**

- I. Introduction / 571
 - II. The Contract Disputes Act / 571
 - III. Contractor Claims under the CDA / 574
 - A. Types of CDA Claims: Monetary and Nonmonetary / 574
 - B. CDA Claims Distinguished from Requests for an Equitable Adjustment/Change Order or Settlement Proposals / 575
 - C. CDA Claim Submissions / 578
 - D. Certification Requirements / 591
 - E. P.L. 85–804 Relief Distinguished from CDA Claims / 599
 - IV. Subcontractors and the CDA Claims Process / 602
 - A. Standing to Pursue a Claim / 602
 - B. Pass-through Agreements / 603
 - C. Certification of Subcontractor Claims / 605
 - V. Government Claims / 605
 - VI. Contracting Officer’s Decision / 607
 - A. Contracting Officer’s Decisions on Claims and Appeals Therefrom / 607
 - B. Appeal Deadlines / 612
 - C. Contractor’s Choice of Forum / 615
 - D. Status of the Contracting Officer’s Decision on Appeal / 617
 - VII. Contract Disputes and Alternative Dispute Resolution / 618
 - VIII. Recovery of Attorneys’ Fees in Government Contract Claims / 620
- Appendix 15A: Sample Freedom of Information Act Letter / 624

16 Federal Grants Funding Construction Contracts **627**

- I. Overview / 627
- II. Role of Federal Agencies in Grant-Funded Contracting / 628
 - A. Federal Grant and Cooperative Agreement Act / 628
 - B. Grants Management Common Rule and Other Government-wide Grants Requirements / 628
 - C. Sources of Grant Authority / 629

D.	Specific Agency Programs / 633	
III.	Administration and Interpretation of Grant-Funded Contracts / 634	
A.	State and Local Government Procurement Procedures and the Model Procurement Code / 635	
B.	Mandatory Contract Clauses / 636	
C.	Anti-Fraud and Criminal Statutes / 639	
D.	Interpretation of Contracts / 641	
17	The American Recovery and Reinvestment Act and Government Construction Projects	643
I.	Overview / 643	
A.	Purpose of Legislation / 643	
B.	Application to New and Existing Contracts / 644	
II.	Registration and Reporting Requirements / 647	
III.	Buy American Requirements / 650	
A.	International Trade Agreements / 651	
B.	Defining the Regulated Materials / 651	
C.	Exceptions / 652	
D.	Noncompliance / 653	
E.	Modification of Existing Non-ARRA Contracts / 653	
IV.	Accountability and Ethics / 654	
A.	Oversight: Government Access to Records and Employees / 654	
B.	Duty to Report Misconduct / 655	
C.	Whistleblower Protection / 655	
V.	Wage-Rate Requirements / 657	
	Appendix A: Internet-Based Resources Applicable to Government Contracting	659
	Appendix B: Glossary of Terms and Acronyms	665
	Index	673