

# Index

- Accounts, code/chart of, 46
- Actual cost (AC), 124
- Actual schedule versus baseline, 117, 118
- Alternatives (Decision Analysis), 185, 187–188
- Analogous estimating method, 45
- Answers, handling, 162–164
  - acknowledging, 163
  - confirming, 163
  - listening, 162–163
  - providing feedback, 163
  - recording, 163
- Assumptions, documenting in WBS dictionary, 42, 66
- Baseline schedule:
  - actual schedule versus, 117, 118
  - example, 105
- Best-practice (preferential) relationship, 65
- Boston, Massachusetts (“The Big Dig” project), 4
- Bottom-up approach (individual focus), installing project management, 212–213
- Brache, Alan, 142
- Brainstorming, 41
- Budget. *See also* Cost:
  - at completion (BAC), 126
  - estimate, 45
  - total allocated (EVA graph), 126
- Buffalo hunt, Native Americans
  - preparing for, 8–9, 10, 12
- Burden rates, 47
- Business case for project management, making, 199–200
- Business processes/systems, and installation of project management, 206, 208
- Central pool approach, team structure, 209–210
- Changes, project, 115–118
  - actual schedule versus baseline schedule, 117, 118
  - classifying concern (time/cost/performance/people-resource), 116
  - ground rules for controlling, 101, 103
  - modifying project plan, 117
  - pitfall of holding regularly scheduled reviews, 116
  - Situation Appraisal, 115, 116
  - written change orders, 115
- Charter, project, 22
- Chart of accounts, 46
- Checklists:
  - closeout and evaluate, 121
  - starting implementation, 104
- Closed questions, 139, 157–158
- Closeout, project, 100, 119–123
  - checklist/questions, 121
  - disabling contingent actions, capitalizing actions, and triggers, 119
  - example closeout report, 122
  - reporting on lessons learned, 120
  - rewarding good performance, 123
  - in Work Breakdown Structure (WBS), 119
- Code of accounts, 46
- Commitment:
  - versus compliance, 153–154
  - without participation, 155

- Communicating with people, 156–164
  - handling answers, 162–164
    - acknowledging, 163
    - confirming, 163
    - listening, 162–163
    - providing feedback, 163
    - recording, 163
  - listening, 160–162
    - evaluating the message, 162
    - hearing the message, 161
    - interpreting the message (verbal/nonverbal cues), 161–162
    - responding to the message, 162
  - questioning, 157–160
    - closed questions, 157–158
    - fact-finding questions, 158
    - feeling-finding questions, 158
    - open questions, 157
    - questioning to the void, 158–160
    - turnaround questions, 159
    - what else? questions, 159–160
    - why? questions, 160
- Complexity, 13–14
- Concerns:
  - listing (Situation Appraisal), 177–178
  - outside bounds of project monitoring, 113
  - project monitoring, 113
  - separating/clarifying (Situation Appraisal), 178
- Conflicts:
  - about alternatives, 155
  - ground rules, 102
  - meetings, 169–170
- Consequences:
  - encouraging unwanted response, 144
  - feedback versus, 147
  - meetings and, 166
  - performance system, 134, 135, 143–145
  - positive/negative, 143–144
- Constraints (Project Definition), 26, 27
- Consult-group (“C2” leader behavior), 152
- Consult-individuals (“C1” leader behavior), 151–152
- Contingent actions, 86, 87, 119
- Contract(s):
  - outside vendors, 51–52
    - cost plus award fee (CPAF), 51
    - cost plus fixed fee (CPFF), 51
    - cost plus incentive fee (CPIF), 51
    - firm fixed price (FFP), 51
    - firm price incentive fee (FPIF), 51
    - risk and, 52
  - project, 22
- Cost:
  - actual (AC), 124
  - estimating, 42
  - identifying resource requirements, 40, 42, 47
  - meetings, 166
  - monitoring, 107, 108, 110
  - pitfall, 77
  - Project Definition, 23, 42
  - project problems, classifying, 116
  - variance report, 110
- Cost/benefit analysis, 47
- Cost performance index (CPI), 124
- Cost plus award fee (CPAF), 51
- Cost plus fixed fee (CPFF), 51
- Cost plus incentive fee (CPIF), 51
- Critical path, 69–70, 90–94
  - calculating (forward/backward pass), 90–91, 94
  - crashing, 75–76, 82
  - defined, 69–70
  - example, 92–93
  - monitoring, 107
  - network technique, 70
  - not adding extra time to, 67
  - slippages, 70
- Critical thinking processes, 15, 17. *See also* Decision making; Problem Analysis; Situation Appraisal
- Culture and performance system, installing project management and, 207–208
- Customers:
  - Project Definition, 25
  - project objectives (thought starters), 29
- Data:
  - capture systems, 124
  - specific (Situation Appraisal), 180
- Deadlines (predetermined completion dates), 72–73
- Decision Analysis, 176, 181–190, 195
  - alternatives, 26, 185, 187–188
  - determining which projects to work on, 183
  - listing decision objectives, 183–184, 185

- musts/wants, 184–186
  - not conducting for every decision you make, 190
  - objectives, 183–186
  - risk, 189
  - steps in the process, 183–190
  - using, with stakeholders or customers, 186
  - where to use it, 181
  - writing a decision statement, 183
- Decision making:
  - approaches, 17, 176 (*see also* Decision Analysis; Problem Analysis; Situation Appraisal)
  - critical thinking process of, 17
  - ground rules, authority of each team member, 102
- Decision objectives, 183–186
- Definition. *See* Project Definition
- Definitive estimate, 45
- Deliverables:
  - listing, 33–34
  - lowest level (work packages), 34 (*see also* Work packages)
  - scheduling, 58, 72–76
  - separating each major deliverable into sub-deliverables, 34
  - sequencing, 58, 64–71
    - activity-on-arrow diagrams, 68
    - activity-on-node diagrams, 68, 69
    - assumptions, 66
    - best-practice (preferential) relationship, 65
    - critical path, 67, 69, 70
    - discretionary dependency, 65
    - external relationship, 65
    - finish-to-finish precedence relationship, 66
    - finish-to-start precedence relationship, 66
  - Graphical Evaluation and Review Technique (GERT), 71
  - lag time, 66–67
  - linear order versus simultaneously, 64
  - mandatory (hard logic) dependency, 65
  - more you know, 71
  - network techniques/diagrams, 67–70
  - precedence tables, 64, 65
  - probabilistic branching/looping, 71
  - Program Evaluation and Review Technique (PERT), 70, 94–95, 96
  - start-to-finish precedence relationship, 66
  - start-to-start precedence relationship, 66
- Design specifications, 35
- Detail(s), pitfall of providing to customers/stakeholders, 111
- Detailed estimating method, 45
- Dictionary, WBS, 35, 42, 66
- Discretionary dependency, 65
- Earned Value Analysis (EVA), 123–126
  - actual cost (AC), 124
  - budget at completion (BAC), 126
  - cost performance index (CPI), 124
  - data capture systems, 124
  - earned value (EV), 124
  - example report, 125
  - planned value (PV), 124
  - project monitoring and, 114
  - schedule at completion (SAC), 126
  - schedule performance index (SPI), 124
  - total allocated budget (graph), 126
- Egyptian pyramids, 9, 10, 12
- Emotions, meetings and, 169–170
- Employee(s):
  - breaks/interruptions/distractions, 78
  - managing (*see* People in projects, managing; Team(s))
  - as project resource (*see* Resource(s); Responsibility, assigning; Scheduling resources)
  - satisfaction/morale, failed projects and, 5
  - staff directory, 78
  - turnover, 13
- Enhancing the plan. *See* Project Planning, protecting/enhancing the plan
- Enterprise Resource Planning software system, 153
- Equipment:
  - Project Definition, 41
  - project objectives (thought starters), 28
- Estimates/estimating, 23, 45–46, 48
  - “ball park figures,” 23
  - budget, 45
  - definitive, 45
  - methods, three generally accepted, 45

- Estimates/estimating (*Continued*)
  - analogous, 45
  - detailed, 45
  - parametric, 45
  - order of magnitude, 45
  - pitfall of overestimating, 48
  - types, 45
- Experts (Project Definition), 25
- Extent (problem specification questions), 191
- External factors/influences:
  - installing project management, 210–211
  - project objectives (thought starters), 28
- External relationship (sequencing deliverables), 65
  
- Face-to-face meeting, deciding on need for, 166
- Facilities:
  - Project Definition, 41
  - project objectives (thought starters), 28
- Facilities Manager, example Performance Expectations for, 63
- Fact-finding questions, 158
- Failed projects:
  - categories of, 15
  - costs of, 4–5
  - employee morale/satisfaction and, 5
  - reasons for, 15
- Feedback, 145–149
  - analyzing, 148–149
  - characteristics of effective, 146–147
    - confirmed by Performer, 148
    - frequent and timely, 146–147
    - noise-free, 147–148
    - relevant, 147
    - specific and accurate, 147
  - communications/handling answers, 163
  - versus consequences, 147
  - ground rules, 102, 103
  - lack of, 113, 146
  - performance system and, 134, 135, 145–149
  - pitfalls, 113, 146, 148
  - as signal to perform, 142
  - sources of:
    - job itself, 146
    - monitoring system, 146
    - Performer, 146
    - receiving system, 146
  - tone of voice, 148
- Feeling-finding questions, 158
- Finance department (scheduling resources), 82
- Financials, assessing, 52–54
  - internal rate of return (IRR), 53–54
  - net present value (NPV), 53
  - payout time, 52
  - return on investment (ROI), 53
- Firm fixed price (FFP) contract, 51
- Firm price incentive fee (FPIF) contract, 51
- Float, total/free, 72
- Functional managers (scheduling resources), 81
- Functional specifications (Project Definition), 35
  
- Gantt Charts, 73–75, 80, 104–106
- GERT. *See* Graphical Evaluation and Review Technique (GERT)
- Gilbert, Thomas, 142
- Goal(s):
  - agreements, 155
  - decision objectives, 183–186
  - disembodied (project example), 11
  - installing project management, 205
  - project (*see* Project objectives)
- Google search, on term project management, 9
- Government:
  - incentives for using nontraditional subcontractors, 52
  - regulations, 59, 210
- Graphical Evaluation and Review Technique (GERT), 71
- Ground rules, 101–102
  - controlling changes in project and work environment, 101, 103
  - example, 102
  - improving project monitoring, 101, 103–104
  - working together, 101–103
- Group:
  - consult (“C2” leader behavior), 152
  - resolve-as (“G2” leader behavior), 152
  
- History, examples of projects in, 8–9
- Human resources. *See also* Employee(s); Team(s):
  - capabilities (installing project management), 206–207

- identifying/scheduling (*see* Resource(s); Responsibility, assigning; Scheduling resources)
- Project Definition, 41
- project objectives (thought starters), 28
- Ideas and process (objectives, thought starters), 29
- Information, 155
- Information systems, installation of project management and, 208
- Initial Work Negotiation, 61, 64. *See also* Responsibility, assigning
- Installing project management, 197–214 approaches:
  - bottom-up (individual focus), 212–213
  - top-down (organizational focus), 211–212
 factors in:
  - business processes, 206
  - culture and performance system, 207–208
  - external factors, 210–211
  - goals, 205
  - human capabilities, 206–207
  - information and business systems, 208
  - issue resolution systems, 208–209
  - leadership, 205–206
  - strategy, 204–205
  - team structure, 209–210
 success, conditions for, 199–203
  - compelling business case, 199–200
  - continuous learning experience, 202–203
  - learning by doing, as adventure, 201
  - practical, relevant, and beneficial from day one, 200–202
  - publicizing success, 203
  - systems and procedures, 201–202
  - win-win proposition, team members and managers, 202
- Internal rate of return (IRR), 53–54
- Issue registry, 167
- Issue resolution systems, 208–209
- Job as source of feedback, 146
- “Join together” (managing people in projects), 17. *See also* People in projects, managing
- Project Definition, 24–25, 30–31, 39–40, 46–47
- Project Implementation, 106, 114, 117, 123
- Project Planning, 61–63, 70–71, 75, 81–82, 87–88
- Kepner, Charles, 83
- Kickoff meeting, 107, 142
- Knowledge workers, 13
- Lag time, 66–67
- Leadership:
  - installing project management and, 205–206
  - involvement process, 153–156
  - style of project managers, 149–150
  - Tree, 156
  - types of leader behaviors, 150–153
    - consult-group (“C2”), 152
    - consult-individuals (“C1”), 151–152
    - question-individuals (“A2”), 151
    - resolve-alone (“A1”), 151
    - resolve-as-group (“G2”), 152
- Lead time, 79–80
- Learning:
  - as adventure, 201
  - continuous experience, 202–203
- Lessons learned, reporting on, 120
- Leveling, resource loading, 77, 78–81
- Listening skills, 160–163
- Mandatory (hard logic) dependency, 65
- Materials/supplies:
  - Project Definition, 41
  - project objectives (thought starters), 28
- Matrixing, 209
- Measures versus standards, 141
- Meetings, 164–171
  - consequences component, 166
  - costs, 166
  - describing purpose of, 168
  - emotions/conflict, 168–170
  - face-to-face, deciding on need for, 166
  - issue registry, 167
  - results, keeping visible, 167
  - shortcomings, 164–165
  - Situation Appraisal, 167
  - things to do/consider:
    - before the meeting, 165–166
    - during the meeting, 167
    - after the meeting, 167–168

- Message (listening skills):  
 evaluating, 162  
 hearing, 161  
 interpreting (verbal/nonverbal cues), 161–162  
 responding to, 162
- Micromonitoring, 108
- Microsoft Project (software package), 5
- Milestones, 111–112
- Modifying project plan. *See* Changes, project
- Money (project objectives, thought starters), 28
- Monitoring project, 100, 107–114  
 concerns, 113  
 cost, 107, 108, 110  
 critical path, monitoring, 107  
 Earned Value Analysis (EVA), 114  
 improving, 101, 103–104  
 join together, 114  
 milestones, 111–112  
 more you know, 114  
 performance, 107, 108–114, 146  
 pitfalls:  
 lack of feedback, 113  
 micromonitoring, 108  
 overlooking concerns outside bounds, 113  
 providing detail to customers/stakeholders, 111  
 predictive monitoring, 110  
 reporting results (formal, informal), 113  
 reports, saving, 107  
 time, 107–108  
 Trend Analysis, 114  
 Variance Analysis, 114  
 variance reports:  
 cost, 110  
 time, 109  
 work, 111
- “More you know,” 17
- Project Definition, 26, 31–33, 40, 47–48
- Project Implementation, 107, 114, 123
- Project Planning, 63–64, 71, 75–76, 82, 88
- Moving window technique (planning project by phases), 40
- Must/want objectives, 31, 184–186
- Native Americans preparing for buffalo hunt, 8–9, 10, 12
- Negotiation, rounds of, 61
- Nelson, Bob (*1001 Ways to Reward Employees*), 145
- Net present value (NPV), 53
- Network diagrams/techniques, 67–70, 71  
 activity-on-arrow diagrams, 68  
 activity-on-node diagrams, 68, 69  
 Critical Path Method (CPM), 70 (*see also* Critical path)  
 with probabilistic branching and looping, 71  
 Program Evaluation and Review Technique (PERT), 70, 94–95, 96
- Nominal Group Technique (NGT), 31
- Nontraditional subcontractors, government incentives, 52
- Objectives. *See* Decision objectives; Project objectives
- Open questions, 157
- Order of magnitude (estimate type), 45
- Organization(s):  
 installing project management in (*see* Installing project management)  
 project-based, 14  
 project objectives (thought starters), 28
- Ortega y Gasset, Jose (*The Modern Theme*), 54
- Output (objectives, thought starters), 28
- Outside vendors. *See* Vendors/suppliers
- Parametric estimating method, 45
- Payout time, 52
- People in projects, managing, 129–171.  
*See also* Employee(s); Team(s)  
 communicating, 133, 156–164  
 handling answers, 162–164  
 listening, 160–162  
 meetings, 164–171  
 questioning, 157–160  
 influencing, 132, 133–149 (*see also* Performance system)  
 involving, 132, 149–156  
 behavior, selecting, 155–156  
 commitment, 153–155  
 conflict about alternatives, 155  
 goal agreements, 155  
 process steps, 153–156  
 situation, defining, 154

- structure, 155
- superior solution, 153, 155
- variables, assessing, 154–155
- “join together,” 17
  - Project Definition, 24–25, 30–31, 39–40, 46–47
  - Project Implementation, 106, 114, 117, 123
  - Project Planning, 61–63, 70–71, 75, 81–82, 87–88
- leader behaviors (five types), 150–153
  - consult group (“C2”), 152
  - consult individuals (“C1”), 151–152
  - question individuals (“A2”), 151
  - resolve alone (“A1”), 151
  - resolve as group (“G2”), 152
- leadership style of project managers, 149–150
- Leadership Tree, 156
- Performance system, 15, 133–149
  - assigning responsibility and, 62, 139
  - components of performance system, 134
  - Consequences, 134, 135, 143–145
  - design specifications, 35
  - Expectations, 140–141
  - Feedback, 134, 135, 145–149
  - functional specifications, 35
  - installing project management and, 207–208
  - measures, and standards, 141
  - model (diagram), 135, 138
  - performance specifications, 35
  - Performer, 134, 135, 137–139, 146, 148
  - Project Definition, 23, 35
  - project monitoring, 107, 108–114
  - Response, 134, 135, 136–137
  - Signal to Perform, 140, 141–142
  - Situation, 134, 135, 139–143
  - standards, 35
  - Work Environment, 140, 142–143
- Personal (project objectives, thought starters), 29
- PERT. *See* Program Evaluation and Review Technique (PERT)
- Phase-based WBS structure, 36
- Philadelphia, Constitution Center, 4
- Planned value (PV), 124
- Planning. *See* Project Planning
- Potential Opportunity Analysis (POA), 90, 180
- Potential Problem Analysis (PPA):
  - full versus short-version, 88–89
  - steps in, 83
- Precedence:
  - finish-to-finish, 66
  - finish-to-start, 66
  - start-to-finish, 66
  - start-to-start, 66
  - tables, 64, 65
- Predictive monitoring, 110
- Preventive actions, 86
- Prioritizing (Situation Appraisal), 178–180
  - current impact, 178
  - future impact, 180
  - time frame, 180
- Problem(s):
  - analyzing (*see* Problem Analysis; Project Planning, protecting/enhancing the plan; Situation Appraisal)
  - example project, 175–176
  - ground rules for dealing with, 103
  - pitfall, removing preparations for
    - contingent action after danger of potential problem passed, 87
  - Potential Problem Analysis (PPA):
    - full versus short-version, 88–89
    - steps in, 83
- Problem Analysis, 17, 176, 190–195
  - asking problem specification
    - questions, 191–193
    - extent, 191
    - what, 191
    - when, 191
    - where, 191
  - confirming most probably cause is
    - actually true cause, 193–194
  - steps, 192–195
  - where to use, 190–192
  - writing problem statement, 192
- Process-based WBS structure, 34
- Product-based WBS structure, 34
- Program Evaluation and Review Technique (PERT), 70, 94–96
- Project(s):
  - examples in history, 8–9
  - failed:
    - categories of, 15
    - costs of, 4–5

- Project(s) (*Continued*)
- employee morale/satisfaction and, 5
  - reasons for, 15
  - global expenditures on, estimated, 10
  - selecting, 183
  - “stuff” of, 8–9
  - subprojects, splitting into, 36, 50–51
  - in today’s business environment, 9–13
    - competition for resources, 12–13
    - complexity, 13–14
    - revolving door (knowledge workers), 13
    - speed, 10–11
    - teams, 12
  - Project changes. *See* Changes, project
  - Project contract, 22
  - Project Definition, 17, 19–54
    - activities, 23
    - financials, assessing, 52–54
    - objectives, developing, 22, 23, 26–33
    - outside vendors, contracts, 51–52
  - Project Statement, 22, 23–26
    - as communication tool, 23
    - contributors and, 24
    - customers and, 25
    - elements (performance/time/cost), 23
    - estimating, 23
    - experts and, 25
    - pitfall, 24
    - project team members and, 24
    - reviewing, 33
    - revising, 25
    - Situation Appraisal, 25
    - stakeholders and, 24–25
  - questions to answer, 22
  - reason for project, 22–23
  - resource requirements, identifying, 22, 23, 40–48
  - selecting project manager, 49–50
  - subprojects, splitting into, 50–51
  - Work Breakdown Structure (WBS), developing, 23, 33–40
- Project example (moving Corporate Customer Services department), 21, 57, 99, 131, 175
- activity-on-node network diagram, 69
  - actual versus baseline schedule, 117, 118
  - baseline schedule (Gantt chart), 105
  - closeout report, 122
  - cost variance report, 110
  - Critical Path Method, example, 92–93
  - enhancing the plan, 91
  - EVA report, 125
  - Gantt Charts, 74, 80, 105
  - ground rules, 102
  - kickoff meeting, 104
  - objectives, 30
  - Performance Expectations for
    - Facilities Manager, 63
  - precedence table, 65
  - Project Definition, 21, 27, 43–44
  - protecting the plan, 85
  - RAM, 60
  - resource requirements, 43–44
  - time variance report, 109
  - tree diagram, 38
  - WBS indented outline, 37
  - work variance report, 111
- Project Implementation, 97–127
- activities, 100
  - beginning (starting implementation), 100–107
    - checklist, 104
    - example project baseline schedule, 105
    - ground rules, establishing, 101–102
    - kickoff meeting, 107
    - war room, reserving, 101
  - closeout and evaluate, 100, 119–123
  - Earned Value Analysis, 123–126
  - managing people, 106
  - modifying the project, 100, 115–118 (*see also* Changes, project)
  - monitoring the project, 100, 107–114 (*see also* Monitoring project)
  - questions to answer, 100
  - readiness for, 99–100
- Project management:
- critical thinking processes, 17 (*see also* Decision Analysis; Problem Analysis; Situation Appraisal)
  - decision making and problem solving, 173–195
  - final word on, 213–214
  - Google search results, 9
  - installing within an organization, 197–214
  - missing pieces of the puzzle, 14–17
  - as the new imperative, 3–5

- parts (Definition, Planning, Implementation), 17 (*see also* Project Definition; Project Implementation; Project Planning)
- people, managing, 129–171
- tools/techniques, software and paper-based, 5–6
- working definition, de facto, 5–6
- Project Management Body of Knowledge (PMBOK), 200
- Project Management Institute (PMI), 9
- Project managers:
  - responsibility of, 16
  - selecting, 49–50
- Project monitoring. *See* Monitoring project
- Project objectives, developing, 22, 23, 26–33
  - categories (must versus want), 31, 184–186
  - characteristics of good and poor objectives, 32
  - clarity of expression, 32
  - communicating specific value, 26
  - constraints, 26, 27
  - examples, 27, 30
  - Nominal Group Technique (NGT), 31
  - reason for, 29–30
  - results, 26–27
  - reviewing, 33
  - thought starters for:
    - customers, 29
    - external influences, 28
    - facilities and equipment, 28
    - human resources, 28
    - ideas and process, 29
    - material, 28
    - money, 28
    - organization, 28
    - output, 28
    - personal, 29
    - strategy, 29
    - time, 29
- Project Planning, 55–96
  - activities, 58
  - assigning responsibility, 58–64
  - critical path, 90–94
  - modifying project plan, 117
  - Program Evaluation and Review Technique (PERT), 94–95, 96
  - protecting/enhancing the plan, 58, 82–90, 91
    - contingent actions, 86, 87
    - enhancing the plan, 89–90
    - join together, 87–88
    - likely causes, 86
    - pitfalls, 83, 87
    - Potential Opportunity Analysis (POA), 90
    - Potential Problem Analysis (PPA), 83, 88–89
    - preventive actions, 86
    - refining project documents, 86
    - specificity essential, 87
    - triggers, 86–87
  - questions, 58
  - scheduling deliverables, 58, 72–76
  - scheduling resources, 58, 76–82
  - sequencing deliverables, 58, 64–71
- Project purpose. *See* Project Definition
- Project schedule. *See* Schedule
- Project Statement. *See* Project Definition
- Pyramids, Egyptian, 9, 10, 12
- Question individuals (“A2” leader behavior), 151
- Questioning techniques, 157–160
  - closed questions, 157–158
  - fact-finding questions, 158
  - feeling-finding questions, 158
  - open questions, 157
  - questioning to the void, 158–160
    - turnaround questions, 159
    - what? questions, 159–160
    - why? questions, 160
- Reports:
  - closeout (example), 122
  - describing work involved, in Work Breakdown Structure, 34
  - monitoring results (formal/informal), 113
  - saving, 107
- Resolution column (Situation Appraisal), 181
- Resolve alone (“A1” behavior), 151
- Resolve-as-group (“G2” behavior), 152
- Resource(s):
  - competition for, 12–13
  - provider, considering viewpoint of, in negotiations, 63

- Resource(s) (*Continued*)
- scheduling (*see* Scheduling resources)
  - types, 41
    - equipment, 41
    - facilities, 41
    - materials/supplies, 41
    - people, 41
    - special, 41
- Resource-based structure, WBS, 36
- Resource Leveling Diagram, 77
- Resource loading and leveling, 78–81
- Resource requirements, identifying, 22, 23, 40–48
- accounting issues, 46
  - amount, 40, 41
  - assumptions, documenting, 42
  - brainstorming, 41
  - cost, 40, 42, 47
  - cost/benefit analysis, 47
  - estimating, guess work in, 45–46, 48
  - example, 43–44
  - frequently forgotten requirements, 42
  - negotiations, first/second rounds, 46–47
  - outside vendors/contracts, 41
  - people, managing, 46–47
  - pitfall of overestimating, 48
  - type of resources, 40
  - work packages, 40
- Response (performance system), 134, 135, 136–137
- Responsibility, assigning, 58–64
- consequences and, 145
  - examples:
    - Performance Expectations for Facilities Manager, 63
    - RAM, 60
    - government regulations, 59
    - negotiation rounds, 61, 63, 64
    - people, managing, 61–63
    - performance expectations, 62
    - performance system and, 139, 145
    - pitfall (setting measures/standards for every activity), 62
    - project contributors, 62
    - secondary resources, 61
    - separating people from the issue, 61
    - tool (Responsibility Assignment Matrix), 59–61, 77
    - work packages and, 58–59
- Return on investment (ROI), 53
- Reviews, regularly scheduled, 116
- Rewarding good performance (closeout and evaluate), 123. *See also* Performance system
- Risks:
  - contractor-customer, 52
  - Decision Analysis, 189
- Rolling wave technique, 40
- Rummler, Geary, 142
- Schedule:
  - actual versus baseline, 117, 118
  - at completion (SAC), 126
  - as signal to perform, 142
- Schedule performance index (SPI), 124
- Scheduling deliverables, 58, 72–76. *See also* Deliverables, sequencing
- crashing the critical path, 75–76
  - float, total/free, 72
  - Gantt Chart, 73–75
  - not assigning aggressive start/finish dates, 72
  - people, managing, 75
  - pitfall (scheduling too many work packages simultaneously), 75
  - predetermined completion date, dealing with, 72–73
  - slack time, 72
  - steps, 72
- Scheduling resources, 58, 76–82. *See also* Resource requirements, identifying; Responsibility, assigning
- asking for more aggressive schedule, 77
  - considering breaks/interruptions/distractions, 78
  - crashing the critical path, 82
  - creating project staff directory, 78
  - finance department, 82
  - functional managers, 81
  - lead time, 79–80
  - outsourcing, 41, 78
  - performance system and, 145
  - pitfalls, 77, 81
  - project team members and contributors, 81
  - resource loading and leveling, 77, 78–81
  - reviewing project schedule and Responsibility Assignment Matrix, 77

- senior management, 81
- spend plan, 82
- Secondary resources, 61
- Senior management, 81
- Signal to Perform, 104, 141–142
  - feedback, 142
  - kickoff meeting, 142
  - project schedule, 142
  - status reports, 142
- Situation (performance system model component), 134, 135, 139–143
- Situation Appraisal, 17, 176–181, 182, 195
  - action plan example, 182
  - clarification and priority example, 179
  - Decision Analysis and, 180
  - meetings, 167
  - modifying project, 115, 116
  - pitfall, need for specific data, 180
  - Potential Opportunity Analysis (POA) and, 180
  - prioritizing, factors in:
    - current impact, 178
    - future impact, 180
    - time frame, 180
  - Project Definition, 25
  - resolution column, 181
  - steps in the process, 177–178
    - establishing theme and time frame, 177
    - listing concerns, 177–178
    - separating or clarifying concerns, 178
  - where to use it, 176–177
- Skinner, B. F., 133
- Slack time, 72
- Software and paper-based tools/techniques, 5–6, 35
- Specificity, 87
- Speed, 10–11
- Spend plan, 82
- SPL. *See* Schedule performance index (SPI)
- Staff directory, 78
- Stakeholders/customers:
  - Project Definition, 24–25
  - using Decision Analysis for recommending choices to, 186
- Standards/measures, 62, 141
- Statement, project. *See* Project Definition
- Status reports as signal, 142
- Strategy:
  - installing project management and, 204–205
  - objectives (thought starters), 29
- Street, John, 4
- Structure:
  - involving people (assessing variables), 155
  - teams, 209–210
    - central pool approach, 209–210
    - intact project teams, 209
    - matrixing, 209
  - work breakdown (*see* Work Breakdown Structure (WBS))
- “Stuff” of projects, 8–9
- Subject matter experts (SMEs), 25
- Subprojects, splitting projects into, 36, 50–51
- Success:
  - publicizing, 203
  - seven basic conditions for, 199–203
- Superior solution, 153, 155
- Syrus, Publilius, 127
- Systems/procedures, project management installation and, 201–202
- Team(s):
  - current business environment and, 12
  - installing project management and, 209–210
  - multiple projects, 12
  - Project Definition, 24
  - regular jobs, 12
  - scheduling resources, 81
  - structure, 209–210
    - central pool approach, 209–210
    - intact project teams, 209
    - matrixing, 209
- Theme, establishing (Situation Appraisal), 177
- Time:
  - lag, 66–67
  - monitoring, 107–108, 116
  - objectives (thought starters), 29
  - project statement, 23
  - scheduling (*see* Scheduling deliverables; Scheduling resources)
  - Situation Appraisal (establishing/prioritizing time frame), 177, 180
  - slack, 72
- Tone of voice, 148

- Top-down approach (organizational focus). installing project management, 211–212
- Trade show example, 6–8
- Tregoe, Benjamin, 83
- Trend Analysis, 114
- Triggers, 86–87, 119
- Turnaround questions, 159
  
- Uncertainty, dealing with, 48
  
- Variance Analysis (project monitoring), 114
  - cost variance report, 110
  - time variance report, 109
  - work variance report, 111
- Vendors/suppliers:
  - contracts, 51–52
    - cost plus award fee (CPAF), 51
    - cost plus fixed fee (CPFF), 51
    - cost plus incentive fee (CPIF), 51
    - firm fixed price (FFP), 51
    - firm price incentive fee (FPIF), 51
    - risk and, 52
  - project management process and, 211
  - resource scheduling, 41, 78
- Void, questioning to the, 158–160
  - turnaround questions, 159
  - what else? questions, 159–160
  - why? questions, 160
  
- Want/must objectives, 31, 184–186
- War room, 101
- What? questions, 159–160, 191
- Why? questions, 160
- Work Breakdown Structure (WBS), 23, 33–40
  - deliverables, 33–34
  - developing, 23, 33–40
  - dictionary, 35, 42, 66
  - including closeout and evaluate project, 119
  - moving window (rolling wave) technique, 40
  - people, managing, 39–40
  - performance standards, 35
  - performance system and, 137
  - phase-based structure, 36
  - process-based structure, 34
  - product-based structure, 34
  - project statement and objectives, and, 33
  - refining, 86
  - relationship between major deliverables and work packages, 36–37
    - indented outline, 36–37
    - tree diagram, 36–37, 38
  - resource-based structure, 36
  - reviewing, 39
  - specifications, design/functional/performance, 35
  - structure, 34–35
  - sub-deliverables, 34
  - work package defined, 34 (*see also* Work packages)
- Work Environment (element of performance system), 140, 142–143
- Work packages. *See also* Work Breakdown Structure (WBS):
  - assigning responsibility for, 58–59
  - defined (lowest level deliverable), 34
  - identifying three elements for, 40
    - amount, 40
    - cost, 40
    - type of resources, 40
  - performance system and, 137
  - pitfalls in scheduling, 75
  - recording relationship between major deliverables and:
    - indented outline, 36–37
    - tree diagram, 36–37, 38
- Work variance report (project monitoring), 111