

Contents

Preface	ix
How to Solve Logic Puzzles	xi
1. Reports and Reports	2
2. Types of Contracts	4
3. Redesigning a Component	6
4. The Unfortunate Overruns	8
5. Training People in the PMBOK® Guide 2000	10
6. Rewarding Project Team Members	12
7. Understanding the Domain Areas	14
8. The PMO Organizational Structure	16
9. The Mysterious Network Diagram	18
10. The Incomplete Status Report	21
11. Project Failures	22
12. The Training Programs	24
13. Another Mysterious Network Diagram	26
14. Yet Another Mysterious Network Diagram	28
15. Congratulating the New PMPs®	30
16. Six Sigma Achievement Awards	32
17. A Problem with Procurement	34
18. Briefing the Project Team	36
19. Who Sits in Each Office?	38
20. Once More! Who Sits in Each Office?	40
21. Quality Control Reporting	42
22. The PMP® Testing Center	44
23. Integration Management (PMBOK® Guide 2004)	46
24. Scope Management (PMBOK® Guide 2004)	48
25. Time Management (PMBOK® Guide 2004)	50
26. Cost Management (PMBOK® Guide 2004)	52
27. Risk Management (PMBOK® Guide 2004)	54
28. Procurement Management (PMBOK® Guide 2004)	56
29. Human Resource Management (PMBOK® Guide 2004)	58
30. Communications Management (PMBOK® Guide 2004)	60
31. Quality Management (PMBOK® Guide 2004)	62
32. The Project Team Meeting	64

33.	The PM Software Exhibitors' Booths	66
34.	Academic Challenge for the PMPs®	68
35.	Attending the Safety Briefing	70
36.	Assigning Offices	72
37.	Positioning the Quality Awards	74
38.	Recognition for Safety Adherence	76
39.	The Company Briefcases	78
40.	Offices for the Project Sponsors	80
41.	The Environmental Testing Laboratories	82
42.	The Bidders' Conference	84
43.	The Train Ride to Work	86
44.	Customer Shipping	87
45.	The Luncheon Meeting	88
46.	Security Check-In	90
47.	Customer Representatives	92
48.	Executive Excellence	94
49.	Project Team Housing	96
50.	Flying to the Customer	98
51.	Teaching the Domain Areas of the PMBOK® Guide	100
52.	Capacity Planning	102
53.	Life Cycle Phases	104
54.	Reporting Gifts Received	106
55.	Taking Vacation	108
56.	Meeting with the Customer	110
57.	Report Writing	112
58.	Bringing Home Gifts	114
59.	Positioning the Team	116
60.	The Coloring Problem	118
61.	Chewing Out the Project Managers	120
62.	Assigning the Machinists	122
63.	The Disastrous Critical Path	124
64.	The Executive Levels	126
65.	The Responsibility Assignment Matrix (RAM)	128
66.	The Earned Value Measurement Report	129
67.	The Family-Owned Business	130
68.	The Drafting Projects	132
69.	Hiring a New PMP®	134
70.	Working during Plant Closing	136
71.	The Quality Problem	138

72.	Business Cards	140	
73.	The Textbook Auction	142	
74.	The Project Party	144	
75.	Recognizing the New Chapter Officers	145	
76.	The Company Picnic	146	
77.	Contributions to Profitability	148	
78.	On-the-Job Training	150	
79.	Quality Control Testing	152	
80.	The PM Software Exhibitors' Booths	154	
81.	Planning Meeting versus Slippages	156	
82.	Customer Presentations	158	
83.	Archiving the Project Data	160	
84.	The Promotion Luncheon	162	
85.	Military Decorations	164	
86.	The Dinner Meeting	166	
87.	Briefing the Team	168	
88.	The Project Management Golf Outing	170	
89.	The Train Ride to Work	172	
90.	The Six Sigma Quality Awards	174	
91.	Talking about Retirement	176	
92.	Picture on the Cover	178	
93.	Using the Company Cars	180	
94.	Reporting Quality Defects	182	
95.	Promotions	184	
96.	Who Worked How Many Hours?	186	
97.	The Team Meeting Seating Arrangement	188	
98.	Raising Money For Charity	190	
99.	Longevity Awards	192	
100.	Parking Spaces for Project Managers	194	
	Additional Clues	195	
	Solutions	199	

