

---

# INDEX

---

- Abandonment, cost and damage proof, contractors, 472–473
- Acceleration:
- constructive, 239–242, 292–293
  - elements of, 240, 293
  - delay causes, compensable delays, 283–288
  - delay causes, excusable delays, 281–283
  - delay causes, nonexcusable delays, 282–283
  - directed, 292
  - owner caused, cost and damage proof, contractors, 473
- Acceptance:
- authority as element of constructive acceptance, 319–320
  - constructive, 318–320
  - contract provisions, 318–319, 321
    - AIA A201, ConsensusDOCS 200, EJCDC C-700, 321
  - failure to make, delay causes, compensable delays, 288
  - final completion, 323
  - formal, 318–319
  - generally, 317
  - goods and materials, Uniform Commercial Code (UCC), 122–123
  - limitations on finality of, 320–321
  - nonconforming work, design professional (architect/engineer) acceptance, 150–151
  - partial occupancy, 318–319
    - AIA A201, 318
    - ConsensusDOCS 200, 318
    - EJCDC C-700, 318
    - federal government contracts, 319
  - points to remember, acceptance of work, 333–334
  - post-acceptance facility operations, 329–333
  - project commissioning, 329–333
    - bonding considerations, 333
    - commissioning programs, 330–333
    - revocation of, 323–324
    - substantial completion, 322
    - types of, 318–319
- Acts of God, delay causes, excusable delay, 282, 291
- Actual authority, design professional (architect/engineer):
- AIA A201 (2007 ed.), 138
  - AIA B101 (2007 ed.), 138
  - ConsensusDOCS 200 (2007 ed.), 138
  - ConsensusDOCS 240 (2007 ed.), 138
  - ConsensusDOCS 245 (2007 ed.), 138
  - generally, 137–138, 228–229
- Actual authority, inspectors, 312
- Adequate assurance of performance, Uniform Commercial Code (UCC), 128–129
- Affirmative action, federal contracts, 566–567
- Age Discrimination in Employment Act (ADEA), 566
- Agency construction management. See Alternative contracting methods
- Air quality, environmental regulation, 500–503
- Alternative contracting methods, 10–35. See also Building Information Modeling (BIM)
- construction management, 14–17
    - agency CM, 15–16
    - AIA documents, 15–16
    - CM/GC, 16–17
    - ConsensusDOCS, 15

- Alternative contracting methods,  
*(Continued)*  
 program management, 16  
 safety liabilities and, 520–521  
 design-build contracts, 17–29  
 checklist for owners, 22–24  
 code compliance, 29  
 ConsensusDOCS 300 (2007 ed.), 18, 27  
 contractor liability issues, 24–25  
 design-builder's perspective, 17–19  
 interpretations clause, 28–29  
 owner's viewpoint, 19–21  
 patent defects, 29  
 performance specifications, 25–27  
 secondary design review, 28  
 shop drawings, 27–28  
 engineer-procure-construct (EPC), 31–33  
 limitations of liability, 32–33  
 liquidated damages, 33  
 liability issues for design professionals,  
 30–31  
 multiprime contracts and fast-track  
 projects, 12–14  
 points to remember, alternative contract-  
 ing methods, 35  
 private public partnership (PPP), 34, 41  
 traditional delivery systems compared,  
 11–12
- Alternative dispute resolution (ADR):  
 federal contract disputes, 667–669  
 generally, 611–623
- Ambiguities, contract interpretation:  
 constructive changes, 226, 237
- American Arbitration Association (AAA),  
 617–623
- American Bar Association Model  
 Procurement Code. See Model  
 Procurement Code (ABA)
- American Institute of Architects (AIA):  
 Design Professional (Architect/  
 Engineer); (See chapter 13 for a  
 detailed list of the AIA construction  
 documents released in 2007)  
 actual authority of architect, 137–138  
 agency construction management, 15–16  
 construction manager/general contractor  
 (CM/GC), 16  
 design professional's obligations to  
 owner, 22
- LEED certification, 516  
 payment bonds, claimant defined,  
 416–417  
 payment obligations, 189–190  
 privity, contractual, 135  
 remedies to owner, 454  
 subcontract agreement, preparation,  
 186–187  
 subcontract termination, 195  
 surety's obligations, notice of claim on  
 payment bond, 424
- AIA A201 General Conditions:  
 acceptance, 317–318, 321–323  
 actual authority, of architect, 138  
 additional insured, CGL 527  
 apparent authority, of architect, 140  
 arbitration, 615, 620–621, 623  
 architect withholding approval on  
 certificate for payment, 151  
 builder's risk, policy period, 540  
 changes clause, 224  
 compliance with permits, codes, and  
 regulations, 29  
 contract changes and extras, 470  
 convenience termination costs, 459  
 copyright for design documents, 176  
 damages, consequential, 462,  
 487–488  
 default clause, 448–449  
 design-build contracts, 27–29  
 differing site conditions clause,  
 253–254  
 dispute resolution, owner and contrac-  
 tor, 155–156  
 electronic communications, 360–362  
 environmental concerns, stop work in  
 affected area, 511  
 environmental risks, hazardous materi-  
 als, 506  
 evidence of financial capability, 341  
 extra work, cost and damage proof,  
 contractors, 470  
 final completion, 323  
 grounds for default, 448–449  
 inspection clause, 305, 307  
 inspection, prompt, 314  
 inspections and testing, 148, 308–309  
 insurance, standard contract clause,  
 530–532, 540

- interpretations clause, “catchall clause”, 28
- mediation, 612
- notice checklist, 390–392
- notice of claims, 234–235
- notice requirements, 258
- patent defects, errors or omissions, 29
- payment bonds, 406
- qualifying the project participants, 341
- recoupment costs, remedies to owner, 455–456
- safety, 518, 520
- shop drawing clause, 27
- shop drawings and submittals, review and approval, 145
- standard contract forms, 345, 349
- substantial completion, 322
- third-party beneficiary claims, avoided, 165–166
- time and scheduling clause, delays and extensions, 278–279
- Type I and Type II changed conditions, 257
- unanticipated hazardous materials and substances, 506, 511
- warranties, 304, 326–327
- written directive, change order, claim for additional work, 231–232
- Americans with Disabilities Act (ADA):
  - conditions not covered, 565
  - disability defined, 565
  - employers covered by, 565–566
  - generally, 564–566
  - reasonable accommodation, 565
  - undue hardship, 565
- Anticipatory repudiation/adequate assurance of performance, Uniform Commercial Code (UCC), 128–129
- Anti-Kickback Act, 560
- Apparent authority concept:
  - contract changes, 230–231
  - design professional (architect/engineer), 139–141
  - inspectors, 312
- Appeals:
  - arbitration, 617–618
  - federal contract disputes, 661–664
- Arbitration: See also Dispute Resolution; Litigation
  - agreements and procedures, 622–624
  - AIA A201 (2007 ed.), 615, 620–621, 623
  - American Arbitration Association (AAA) rules, 622–623
  - arbitrator selection, 616–617
  - architect/engineer decision and, 155–158
  - Center for Public Resources (CPR) rules, 623
  - ConsensusDOCS (2007 ed.), 615, 621, 623
  - effect on sureties, 444–446
  - EJCDC C-800 (2007 ed.), 621–623
  - enforceability of agreements, 618–620
  - Federal Arbitration Act (FAA), 624
  - generally, 614–615
  - informality and limited appeals, 617–618
  - International Chamber of Commerce (ICC) Rules and procedures, 624
  - multiple parties, complications of, 620–622
  - rules of evidence and, 618
  - time and cost of, 615–616
  - Uniform Arbitration Act (UAA), 624–625
- Architect/engineer. See design professionals, 134–179
- Asbestos, environmental regulation, 501–503
  - inadvertent asbestos abatement, 502–503
- Associated General Contractors of American (AGC):
  - Docubuilder® software, 336, 346
  - State Law Matrix, 53
  - White Paper on Reverse Auctions for Procurement of Construction, 68
- Attorneys, dispute resolution, 605–606
- Automatic stay:
  - bankruptcy, 580–581
  - relief from, 582, 591
  - sanctions for violation of, 581
- Bankruptcy, 578–602
  - automatic stay, 580–581
  - automatic stay relief, 582, 591
  - automatic stay violation, sanctions for, 581
  - bankruptcy code, 579–580
  - debtor’s contracts, status of, 588–592
  - affirmation or rejection, 588–590
  - assignment, 590

- Bankruptcy, (*Continued*)
- executory contracts, 588
  - exercise contract rights, 591
  - minimizing impact on executory contracts, 590–592
  - termination of contract before bankruptcy, 590–591
  - time limit, affirming or rejecting contract, 591–592
  - discharge, 586–587
  - funds, 595–600
    - constructive trust, 596
    - contract funds (earned and unearned), 595
    - equitable lien, 596
    - guarantors, 600
    - joint check arrangements, 596
    - mechanic's lien, 599–600
    - payment bond claims, 598–599
    - performance bond claims, 598–599
    - recoupment, 598
    - setoff, 597
    - surety's claims to, 598
  - generally, 578
  - material and equipment, status of, 592–595
    - property of debtor's estate, 592–593
    - stored materials, 593–594
    - supplier's right to recover goods, 593
    - voiding unperfected security interests, 594–595
  - nondischargeable debts, 587–588
  - players, 578–579
    - bankruptcy estate, 579
    - debtor, 579
    - debtor in possession, 579
    - secured creditors, 579
    - trustee, 579
    - unsecured creditors, 579
  - points to remember, bankruptcy, 600–602
  - preferential transfers, 583–584
  - preferential transfers, exceptions to rule, 584–586
  - Uniform Commercial Code (UCC), 129–130
  - voidable preference rule, 583–586
  - voiding unperfected security interests, 594–595
- Bid shopping, 88–90
- Bidding, 55–67. See also Contracts
- bid bonds, 86–88
    - extent of liability, 87
    - points to remember, bidding principles, 95–97
    - surety refusal to provide performance bond and, 87–88
  - bid enforcement, subcontractor, 184–185
  - bid mistakes, 73–78
    - contractor, 73
    - private contracts, 76
    - relief elements, 74–76
    - state statutes, 76
    - timely notice of, 74–75
    - withdrawal versus reformation, 77–78
  - bid shopping, 88–90
    - bid depository, 89–90
    - subcontractor listing, 89–90
  - doctrine of promissory estoppel, 91–94
    - damages related to, 94–95
    - elements of, 92–94
  - electronic bids, 66–67
  - lowest and best bid, 61–63
  - negotiated “best value,” selection process, 63–65
  - past performance evaluations, 69–73
    - challenges to, 72–73
    - procedures, 70–72
  - private contracts, generally, 68–69
  - protests, 78–86
    - American Bar Association Model Procurement Code and, 79
    - Contract Disputes Act (CDA) and bid protests, 637
    - contracting agency, 80–82
    - courts, 84–85
    - federal projects, 79
    - Government Accountability Office (GAO), 79–84
    - state and local governments projects, 85–86
    - timing of, 79–80
  - responsible bidder, 56–57
    - challenges to determination, 57
    - qualifications to be, 56
  - responsive bidder, 57–61
    - competitive advantage, 60
    - defects in bid bond, 59
    - failure to acknowledge addenda, 57

- minor informalities and, 61
  - reservations or conditions in bid, 58
  - unbalanced bid, 59
- reverse bid auctions, 67–68
- site investigations, differing site conditions, 266–268
- Statute of Frauds, 94
- subcontractor bids, and dispute avoidance, 180–183
- subcontractor capability and low price, 180–184
- BIM. *See* Building Information Modeling.
- Bonds: *See also* Payment bonds; Performance bonds
  - bankruptcy, 598–599
  - bid, 59–61
  - evidence of financial capability, 341
  - payment bond claims, 406–428
  - performance bonds, 429–447
  - subcontracts, considerations, 207–208
- Building Information Modeling (BIM), 363–366
  - collaborative uses of BIM, 364–365
  - legal implications, 365–366
- Breach of implied warranty, differing site conditions, 272–273
- Builder's risk insurance, 528: *See also* Insurance; Commercial General Liability (CGL) insurance
  - all risk vs. specified risk, 528
  - coverage trigger, 528
  - exclusions, 541
  - fortuitious loss, 541
  - policy period, 540
- Building, green, 513–516
- Building Information Modeling; *See* management and documentation
- Buyer's remedies, goods and materials, Uniform Commercial Code (UCC), 131
- Capital requirements, evidence of financial ability:
  - contractors, 181–182, 339, 341
  - generally, 339–342
  - subcontractors, 182, 341
- Cardinal Change, described, 242–244
- Center for Public Resources (CPR), 623
- CERCLA. *See* Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA)
- Certificates of progress or completion, design professional, 151–155
- Change orders:
  - Construction Change Directive, AIA A201, 232
  - constructive, 236–242
  - contractor, in subcontract, 200
  - excessive, delay causes, compensable delays, 244–245, 288
  - Federal Acquisition Regulation (FAR) clause, 220, 222–223
  - notification letter sample, 395–396
  - pricing changed work, 470–472
    - AIA A201 (2007 ed.), 470
    - ConsensusDOCS 200 (2007 ed.), 471
    - FAR, 471–472
  - written, contract changes, 231–236
- Changed conditions. *See* Differing site conditions
- Changes:
  - Cardinal Change, 242–244
  - changes clause, defined, 219
    - common law, departure from, 219–220
    - purpose, 219
  - claims under payment bonds, 419–422
  - constructive changes:
    - acceleration, 239–242, 293
    - defective plans and specifications, 237–238
    - generally, 236–237
    - misinterpretation of plans and specifications by architect/engineer, 142–144
    - misinterpretation of plans and specifications by owner, 238–239
  - cost and damage proof, contractors, 470–472
  - impact of multiple changes, 244–245
  - impossibility/impracticability, 245–247
  - points to remember, 247–248
  - recovery, 225–236
    - authority to order, 228–231
    - change to work required, 226–228
    - generally, 225–226
    - notice requirement, 234–236

- Changes: (*Continued*)
- written change orders, 231–234
  - written notice of claim required, 234–236
  - subcontractors and, 199–201
- Changes clause, subcontract agreement, 199–201
- Charge of discrimination, EEOC, 563–564
- Checklists:
- contractor response to termination notice, 453–454
  - contracts in foreign states, 383–385
  - delay claim documentation, 298–300
  - design-build, owner's, 22–24
  - environmental, materials encountered, 504–505
  - federal government project checklist, 206–207
  - labor affiliation, 203–204
  - notice, 386–392, 640
  - pre-bid/pre-proposal environmental considerations, 381–382
  - qualifying project participants, 336–342
  - qualifying the project site, 342–344
  - risk assessment, 50–53
  - subcontract agreement drafting:
    - changes clause, 199–201
    - default clause, 196–198
    - disputes clause, 204–205
    - indemnity clause, 201–203
    - payment clause, 192–193
    - scope of work, 189
- Civil Rights Act, 564
- Claim document: See also Dispute resolution; Federal contract disputes
- components of, dispute resolution, 607–609
  - federal contract disputes, 643–647
- Clean Air Act, 500
- Clean Water Act, 499
- Code compliance:
- design-build contracts, 29
  - violation, contractor recognition, 148
- Commercial General Liability (CGL) insurance: See also Insurance; Builder's Risk Insurance
- addition insured status, 527
  - cost of defense, 526
  - coverage issues:
    - care, custody, and control, 538
    - completed operations, 537–538
    - continuing damages, 536–537
    - contractual liability exclusion, 538
    - diminution in value, 537
    - incorrect performance of work exclusion, 538–539
    - real property exclusion, 538
    - "your product" exclusion, 539
    - "your work" exclusion, 539–540
  - deductibles, 526
  - environmental liability, 527–528
  - excess/umbrella, 526
  - layers of, 526–527
  - occurrence vs. claims-made coverage, 526
  - subrogation, 527
  - "third-party" insurance, 525
- Common law bond, performance bonds:
- generally and as compared with "statutory" bonds, 434
  - subcontracts, 207–208
- Communication, management and documentation, 352–353
- Compensable delays: See also Delays
- inspection related, 314
- Compensable work time, 558–559
- Competing for the contract. See Bidding
- Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA):
- contribution, 498–499
  - generally, 495
  - joint and several liability, 498
  - potentially responsible party (PRP), 495–498
    - categories of, 496
    - described, 495
    - operator, 497
    - strict liability, 495–496
    - transporter, 497–498
- Concurrent delay: See also Delays
- apportionment of damages for, 289–290
  - described, 288–289
  - liquidated damages and, 488–490
  - net recovery for, 289–290
- ConsensusDOCS: (See chapter 13 for a detailed list of the ConsensusDOCS construction documents released in 2007.)

- acceptance, 317–318, 321–323
- arbitration, 615, 621, 623
- authority, 135, 138, 140
- changes clause, 220–224
- copyright for design documents, 175–176
- damages, 462, 471, 486, 488
- delays, excusable noncompensable (weather), 290
- differing site conditions clause, 251–253
- dispute resolution, owner and contractor, 156
- DocuBuilder*® software, 338, 346
- electronic communications, 360, 362
- environmental risk, minimizing, 507–508, 511
- generally, 346–349
- inspection clauses, 305–306
- inspection, costs, 308–309
- inspection, prompt, 314
- inspection, safety-related obligations, 307
- inspection and testing, 148
- insurance, contract requirements, 531–532
- interpretations clause, “catchall clause”, 28
- management, construction, 15–16
- mediation, 612
- notice requirements, 258
- patent defects, errors or omissions, 29
- pay requests, adjustment, 152
- payment bond claimant defined, 417
- payment bonds, 406
- payment obligations, 190
- performance bonds, 443–444
- privity, contractual, 135
- qualifying the project participants:
  - contractor’s statement of qualifications for a specific project, 338, 371–380
  - owner and contractor, 341
  - safety, 518–519
  - shared responsibility and risk, 173–175
  - shop drawings, 27, 145–146
  - standard contract forms, 346–349
  - termination, 194, 449, 457
  - third-party beneficiary claims, avoided, 166
  - time and scheduling clauses, delays and extensions, 278–279
  - tri-party agreement, 18, 29
  - Type I and Type II changed conditions, 257
  - warranties, express contractual, 325
  - weather, 290
  - written directives, change orders, claims for additional work, 231–232, 234
- Consequential damages:
  - cost and damage proof, owner, 487–488
  - damage principles, 463–464
- Construction insurance. See Insurance; Builder’s Risk Insurance; Commercial General Liability (CGL) Insurance
- Construction management. See Alternative contracting methods; See also Management and documentation
- Constructive acceptance:
  - authority and, 150–151, 319–321
  - formal acceptance versus, 318–319
  - goods and materials, Uniform Commercial Code (UCC), 122–123
  - standard contract forms and, 318–319, 321–322
- Constructive changes: See also Change orders; Changes
  - acceleration, 239–242, 293
  - defective plans and specifications, 237–238
  - generally, 236–237
  - informal directives for extra work, 237
  - inspection related, 310–313
  - misinterpretation of plans and specifications by design professional, 142–144
  - misinterpretation of plans and specifications by owner, 238–239, 313–314
  - working under protest, subcontractors, 200
- Constructive trust, bankruptcy, 596
- Consumer reporting agency, 574–575
- Contract Disputes Act of 1978. See Federal contract disputes
- Contract funds, bankruptcy funds, 595–600
- Contract law, generally, 1–2
  - contract breach, 2
  - contract obligations implied, 2–4
- Contract Work Hours and Safety Standards Act (CWHSSA):
  - federal government contracts, 559–560
  - requirements, 560

- Contracting agency, bid protests, 80–82
- Contractor: See also Prime contractor;  
Subcontractor  
authority to make changes, 200  
basic responsibility for differing site conditions, 249–250  
cost and damage proof, 470–485  
contract changes and extras, 470–472  
defective drawings or specifications, 480  
inefficiency claims, 480–485  
owner-caused acceleration, 479  
owner-caused delay and disruption, 473–479  
wrongful termination or abandonment, 472–473
- defenses of, terminations for default, 451–453
- design-build projects, 17–19, 25–29
- environmental concerns, potentially responsible party, 495–498
- implied obligations, 108–112
- implied warranties, 327–329
- inspection by, 316
- liability for design, 30–31, 170–173
- liability to, project design professional, 30–31, 159–167
- qualifications for project, 336–344, 371–380
- sponsorship of subcontractor claims, 214–215
- use of subcontractor's bid, 88–94  
enforcement of bid, 91–94  
letter of intent, 184  
obligations to award, 88–90, 185
- Contracts: See also Bidding; Bonds;  
Payment bond; Performance bonds;  
Subcontracts; Uniform Commercial Code (UCC)  
acceptance of work, 150, 317–321  
alternative. See Alternative contracting methods  
ambiguity resolution, 106–108  
bankruptcy effect on, 588–592  
changes clause, 219–225  
AIA A201 (2007 ed.), 220, 222, 224  
ConsensusDOCS 200 (2007 ed.), 220–224  
EJCDC C-700 (2007 ed.), 220, 223–224
- FAR, 220, 222–223
- conditions on enforcement, 98–99  
construed against the drafter, 107  
construed as a whole, 101  
date of commencement, 277–278  
date of completion, 277–278  
defined, 1–2, 98–99  
delays, 109–110. See also Delays  
differing site conditions. See also Differing site conditions  
duty to request clarification, 107–108  
environmental concerns, management practices, 510–513  
environmental concerns, risk minimization, 503–510  
excusable delay clauses, 282–283  
federal contract disputes. See Federal contract disputes  
formation context, 103–106  
framework of, management and documentation, 345–350  
goods and materials, Uniform Commercial Code (UCC), 114–133  
implied contractual obligations, 108–112  
duty to cooperate, 109–110  
duty of good faith and fair dealing, 108–109  
warranty of plans and specifications, 111–112
- industry custom and usage, 105–106
- inspection clauses, 305–307
- insurance, 530–532. See also Insurance interpretation goal, 99
- language interpretation, 100–103
- merger clauses, 104
- obligations arising by operation of law, 112–113
- parol evidence, 103–104
- points to remember, interpretation of, 113
- pricing of extra work:  
AIA A201, 470  
ConsensusDOCS 200 (2007 ed.), 471  
FAR, 471–472
- prior dealings, 104–105
- standard forms:  
AIA, 349  
ConsensusDOCS, 346–349  
EJCDC, 345, 349–350
- subcontract administration, 180–218

- termination for convenience, 456–458
  - termination for default, 447–448
  - terms defined in, 100–101
  - time, 276–277
- Copeland (Anti-Kickback) Act:
  - federal government contracts, 560
  - federally financed projects, 560
  - requirements, 560
- Correspondence:
  - e-mail, 356
  - letter log samples (incoming and outgoing), 404–405
  - management and documentation, 355–360
- Cost accounting records:
  - cost and damage proof, 465
  - management and documentation, 366–367
- Cost and damage proof, 461–493. See
  - Liquidated damages
  - contractor's damages, 470–485
    - contract changes and extras, 470–472
    - defective drawings or specifications, 480
    - differing site conditions, 267–268
    - home office Eichleay overhead, 475
    - inefficiency claims, 480–481
    - owner-caused acceleration, 479
    - owner-caused delay and disruption, 473–479
    - subcontractor/supplier refusal to honor bid, 91–95
    - wrongful termination or abandonment, 472–473
  - damage principles, 461–472
    - betterment, 466
    - causation, 465
    - compensatory nature of, 461–462
    - consequential damages, 463–464
    - contract provisions, 470–472
    - cost accounting records, 366–367, 465
    - cost reasonableness, 471–472
    - direct damages, 462–463
    - dispute resolution, calculating and proving damages, 609–610
    - mitigation of damages, 465–466
    - punitive damages, 464–465
  - generally, 461
  - owner's damages, 485–492
    - consequential damages, 487–488
    - cost to complete, 486–487
    - delayed completion, 487
    - direct damages, 486–487
    - liquidated damages, 488–492
    - reduction in value, 487
    - termination for default, 456
  - points to remember, 492–493
  - pricing claims, methods for, 466–469
    - home office (Eichleay) overhead, 475–479
    - measured mile (differential studies), 483–484
    - modified total cost method, 468–469
    - quantum meruit method, 469
    - segregated cost method, 468
    - total cost method, 467–468
  - termination for convenience, contractor recovery, 459–460
- Courts:
  - bid protests and, 84–85
  - Economic Loss Rule, 159–163
  - federal contract disputes, 664–666
  - litigation, 626–627
- Critical path method of scheduling (CPM). See also schedules, project
  - concurrent delay, 288–290
  - demonstrate delay, use of, 280–281, 296–300
  - generally, 276
  - management and documentation, 298–300, 367–368
- Customs and usages, contract interpretation, 105–106
- Daily reports:
  - claim preparation, 607
  - management and documentation, 357–358
  - sample documents, 401
- Damages, bidding: See also Cost and damage proof
  - bid bonds, 86–88
  - subcontractor refusal to honor bid, 91–95
- Davis-Bacon Act:
  - application to construction projects, 560–561
  - disputes, related to, 637
  - enforcements of, 561
  - generally, 560–561
  - prevailing wages under, 560–561
  - site of work, 561
  - wage classifications, 561

- Debts, nondischargeable, bankruptcy, 587–588
- Default clause, subcontract agreement, 196–198
- Default, terminations for. *See* Terminations
- Defective performance remedies, subcontract administration, 212–213
- Defective plans and specifications. *See* Plans and specifications
- Delay claims analysis, claims, process, 296–300. *See also* Critical Path Method of Scheduling; Delays; Liquidated damages, scheduling, project.
- Delayed performance remedies, subcontract administration, 213–214
- Delays, 276–302, 473–479, 488–492. *See also* Acceleration; Critical path method of scheduling; Damages; Liquidated damages; Management and documentation; Schedules
  - causes of, 283–288
    - access problems, 284–285
    - acts of God, 291
    - compensable delays excusable, examples of, 283–288
    - concurrent delays, 288–290
    - defective drawings or specifications, 284
    - excessive change orders, 288
    - excusable delays, examples of, 282–283, 290–291
    - failure to accept completed work, 288
    - failure to coordinate prime contractors, 286
    - failure to give timely orders for work, 286–287
    - failure to inspect, 287
    - failure to make timely payments to contractors, 287
    - failure to provide plans, approve shop drawings, 285–286
    - failure to supply materials or labor, 285
    - improper site preparation, 284–285
    - labor problems, 291
    - suspensions of work, 287–288
    - weather, 290–291
  - checklist for delay claim documentation, 298–300
  - concurrent delay, treatment of, 288–290, 489–490
    - modern trend, 289–290
    - traditional view, 289
- contract time, 277
- CPM schedules and claims for, 296–300
- delay damages, 473–479, 487–492
  - generally, 473
  - liquidated, 488–492
  - overhead, 473–479
- early finish, right to, 281
- Eichleay (home office) overhead, 475–479
  - original decision, 475–476
  - subsequent limitations, 476–479
- excusable delays, generally, 281–283
- excusable versus non-excusable, 281–282
- final completion date, 280–281
- final payment waiving delay liability, 491
- float in schedule, use of, 280–281
- implied duties, no damage for delay clauses, 112–113
- implied duty not to hinder or delay, 276
- milestone completion dates, 277
- no damage for delay clauses and, 294–295
- no damage for delay clauses, exceptions to, 294–295
- no damage for delay clauses, statutory prohibitions, 295
- non-excusable delays, 281–283
- notice requirements, 293–294
- notification letter sample, 393
- owner's inspection, 287, 314
- owner-caused, cost and damage proof, contractors, 473–479
- payment bond claims and, 419–422
- points to remember, 300–302
- responsibility for, apportionment of, 289–290
- schedules, use in project management, 280–281
- standard contract forms, 345–350
- submittal review by design professional, 146
- substantial completion date and, 278, 490–491
- time of essence clause and, 277
- trade-to-trade clauses, 295–296
- typical contract time and scheduling clauses, 278–280

- Demonstrative evidence, dispute resolution, 606–607
- Design-build contracts. See Alternative contracting methods
- Design professional, 134–179. See also American Institute of Architects
  - authority of, 137–141
    - actual authority concept, 137–138, 228–229
    - apparent authority concept, 139–141, 230–231
    - construction phase of project, 137
    - design phase of project, 137
    - implied authority concept, 138–139, 229–230
    - interpret contract documents, 142–144
    - notification of, by owner, 147
    - ratification of design professional's authority, 141
  - copyright on design documents, 175–178
  - design-build projects and, 17
  - generally, 134–135
  - inspection and testing, 147–151, 315–316
    - failure to inspect, 148
    - job site accidents, 148–149
    - means and methods, 149
    - observation of defective work, 149–151
  - liability of contractor for design, 30–31, 170–173
  - liability to contractor, 159–167
    - generally, 159
    - intentional torts, 163
    - negligence and “Economic Loss Rule,” 159–163
    - professional liability coverage, 166–167
    - third-party beneficiary, 163–166
  - liability to owner, 135–136
  - limitations on design professional liability, effects, 168–170
  - points to remember, 178–179
  - qualifications for project, 340
  - shared responsibility and risk (standard form contract efforts), 173–175
  - shop drawings and submittals review and approval, 144–147
    - notice of deviations to, 148
    - review period, 147–148
  - standard of care, 135–136
  - statutes of repose, 167–168
  - supervisory and administrative function of the design professional, 141–158
    - inspection and testing, 147–151
    - interpretation of the plans and specifications, 142–144
    - issuance of certificates of progress/completion/payment, 151–155
    - resolution of disputes between owner and contractor, 155–158
- DFARS Regulation, claim certification requirement, 654
- Differing site conditions:
  - basic responsibility for, 249–250
  - contract indications of conditions, express, 259–261
  - contract indications of conditions, implied, 262–263
  - defined, 249
  - operation of clause, 258–266
    - exculpatory clauses, 268–269
    - generally, 258–259
    - notice requirements, 258, 269–270
    - site investigations, failure to conduct, 266–268
    - Type I condition, elements of, 259
    - Type I condition, examples, 260–263
    - Type II condition, elements of, 263
    - Type II condition, examples, 264–265
    - Type II condition, performance of expected material, 265–266
  - points to remember, 274–275
  - recovery obstacles, 266–270
  - recovery without clause, 271–273
    - breach of implied warranty, plans and specifications, 272–273
    - duty to disclose, 272
    - misrepresentation, 271–272
    - mutual mistake, 273
  - site investigation:
    - failure to conduct, 267–268
    - generally, 266–268
  - standard clauses, 250–257
    - AIA A201 (2007 ed.), 253–254
    - ConsensusDOCS (2007 ed.), 251–253
    - EJCDC, 254–257
    - Federal Acquisition Regulation (FAR), 251
    - generally, 250–251

- Differing site conditions: (*Continued*)  
 notice requirements, 258  
 site investigation, typical clause, 266  
 Type I and Type II conditions, 257
- Direct damages:  
 claim resolution, 610–611  
 cost and damage proof, contractors, 468–472  
 cost and damage proof, owners, 486–487  
 damage principles, 462–463
- Disability (Americans with Disabilities Act):  
 conditions not covered, 565  
 definition of, 565  
 generally, 564–566  
 reasonable accommodation, 565  
 undue hardship to employees, 565
- Disability leave, 569–570
- Discharge, bankruptcy, 586–587
- Discovery, litigation, 627–629
- Dispute arbitration. See Arbitration; See also Dispute resolution
- Dispute avoidance (subcontract administration), 80–85, 208–216  
 pricing, 180–181  
 subcontractor characteristics, 181–184
- Dispute clause, subcontract agreement, 204–206, 214–216
- Dispute resolution, 603–632; See also Arbitration; Federal contract disputes; Litigation  
 arbitration:  
 agreements and procedures, 622  
 American Arbitration Association (AAA) rules and procedures, 622–623  
 arbitrator selection, 616–617  
 Center for Public Resources (CPR) rules and procedures, 623  
 effect on surety, 444–446  
 enforceability, 618–620  
 Federal Arbitration Act, 624  
 generally, 614–615  
 informality, 617–618  
 International Chamber of Commerce (ICC) rules and procedure, 624  
 limited appeals, 617–618  
 multiple parties, complications of, 620–622  
 party drafted procedures, federal and state law considerations, 624–625  
 time and cost of, 615–616  
 Uniform Arbitration Act (UAA), 624–625  
 alternatives to litigation (ADR):  
 arbitration, 614–615  
 dispute review boards, 611  
 generally, 611  
 med-arb (mediation/arbitration), 622  
 mediation, 612  
 minitrials/summary jury trials, 611–612  
 attorneys and experts, 605–606  
 claim document components, 607–609  
 contemporaneous records, 607  
 damages, calculation and proving, 609–610  
 design professional role, 155–158  
 demonstrative evidence, 606–607  
 early recognition and preparation of claim, 603–605  
 generally, 603  
 litigation, 625–631  
 alternative dispute resolution in the courts, 630  
 court system, 626–627  
 discovery, 627–629  
 generally, 625  
 judge or jury selection, 629  
 trial, 625–626, 630  
 negotiation and settlement, 610–611  
 points to remember, 632  
 Severin doctrine and subcontractor claims, 215–216  
 subcontractor's claims, assertion by contractor, 214–215
- Doctrine of promissory estoppel, bidding, 91–95
- Documentation. See Management and documentation
- Drawings and specifications. See Plans and specifications
- Duty to cooperate:  
 contract obligations, 109–110, 209  
 inspections, 314
- Duty to coordinate:  
 multi-prime contractors, 286  
 subcontract administration, 109–110, 209–210

Duty to disclose, differing site conditions, recovery without clause, 272

Economic Loss Rule, design professional liability, 159–163

Eichleay formula (home office overhead) recovery, 475–479  
original decision, 475–476  
subsequent limitations, 476–479

Electronic communications on construction projects, 360–369

Employee background investigations, 574–576

Employee Retirement Income Security Act (ERISA), 562–563

Employer’s “general duty” (OSHA), 554

Employment Discrimination, 563–569  
Age Discrimination in Employment Act (ADEA), 566  
Americans with Disabilities Act (ADA), 564–566  
discrimination and public contracting, 566–567  
Equal Employment Opportunity Commission (EEOC), 563–564  
Executive Order 11246, 567  
Office of Federal Contract Compliance Programs (OFCCP), 567  
Title VII of the Civil Rights Act of 1964, 564  
Uniform Service Employment and Re-Employment Rights Act (USERRA), 568–569

Employment issues, points to remember, 576–577

Enforceability, arbitration agreements, 618–620

Engineers Joint Contract Documents Committee (EJCDC). (See chapter 13 for a detailed list of the EJCDC construction documents released in 2007)  
acceptance, 317–318, 321–323  
arbitration, 621–623  
change order, 231–232  
changes clause, 220, 223–224  
compliance with permits, codes, and regulations, 29  
copyright for design documents, 176

damages, consequential, 462  
defined terms, 100  
differing site conditions clause, 254–257  
environmental concerns, risk minimization, 506–507  
generally, 349–350  
inspection clauses, 305, 307  
inspection, defective work, 309  
inspection, prompt, 314  
inspection and testing, 147  
interpretation clause, “catchall clause”, 28  
mediation, 612  
notice requirements, 258  
patent defects, errors or omissions, 29  
payment bond claimant defined, 417  
performance bonds, 443–444  
privity, contractual, 135  
shop drawing clauses, 27  
standard contract forms, 345, 349–350  
agreement between owner and contractor, cost-plus (C-525), 349  
agreement between owner and contractor, stipulated price (C-520), 349  
contractor’s payment application (C-620), 349  
standard general conditions (C-700), 349  
subcontract agreement, preparation, 186  
termination for convenience clauses and costs, 457, 459–460  
third-party beneficiary, 164–166  
Type I and Type II changed conditions, 257  
warranties, express contractual, 325  
written directive, change order, 231–232

Environmental concerns: See also  
Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA).  
air quality, 500–503  
asbestos and lead, 501–503  
greenhouse gas emissions, 500  
commercial general liability insurance and, 527–528  
contribution, 498–499  
differing site condition, 265  
environmental risks checklists, 381–382  
generally, 494  
green buildings, 513–516

- Environmental concerns: (*Continued*)  
 joint and several liability, 498  
 management techniques, 342–344,  
 381–382, 510–513  
 mold, 510–513, 542–545  
 points to remember, 523  
 potentially responsible party (“PRP”),  
 contractor as, 495–498  
 regulation and liability sources, 495–503  
 air quality, asbestos, and lead,  
 500–503  
 CERCLA, 495–499  
 storm water runoff, 499  
 risk minimization, 503–510  
 contract provisions and indemnification,  
 505–509  
 generally, 503–510  
 insurance, 509–510  
 pre-bid/proposal inquiry, 503–505  
 scope of work, 504  
 water quality, 499
- Equal Employment Opportunity  
 Commission (EEOC), 563–564
- Equal Pay Act, 564
- Equipment:  
 bankruptcy, 592–595  
 failure to provide, delay causes, compen-  
 sable delays, 285  
 payment bond claims (repair and rental),  
 418–419
- Equitable lien, bankruptcy, 596. See also  
 Liens
- Estimating, management and documenta-  
 tion, 350–352
- Evidence, demonstrative, 606–607
- Exculpatory clauses, differing site condi-  
 tions, 268–269
- Excusable delays, 281–288, 290–291. See  
 also Delays
- Excuse of performance by failure of  
 presupposed conditions, Uniform  
 Commercial Code (UCC):  
 allocation of deliveries, 130  
 commercially impracticable, 130  
 force majeure clause, 130  
 increased costs, 130–131
- Executive Order 11246:  
 federal government projects, 567  
 federally financed projects, 567
- Exempt employees (wage and hour  
 laws), 555
- Experts, dispute resolution, 605–606
- Express warranties, described, 124, 325–327
- Extra cost:  
 cost and damage proof, contractors,  
 470–472  
 impact of multiple changes, 244–245  
 notification letter sample, 393–394
- Extra work:  
 cost and damage proof, contractors,  
 470–472  
 inspection related, 312–313  
 notification letter sample, 397  
 payment bond claims, 419–420  
 subcontractor, 199–201
- Fair Consumer Credit Reporting Act  
 (FCRA):  
 background checks, 574–576  
 generally, 574–575  
 violations of, 574
- Fair Credit Reporting Act, 574–575
- Fair Labor Pay Act (FLSA),  
 555–561
- False Claims Act, definition of claim, 642
- False or inflated contract claims, 670–671
- Family and Medical Leave Act (FMLA),  
 569–570
- Fast track projects, 12–14. See also  
 Alternative contracting methods
- Federal Acquisition Regulation (FAR):  
 best value tradeoff, 56–57  
 bid mistakes, 77–78  
 bid protests, 78–81  
 changes clause, 220, 222–223  
 cost and damage proof, contractors,  
 471–472  
 differing site conditions clause, 251  
 electronic bids, 66–67  
 federal contract disputes, 642–643  
 inspection of construction clause,  
 305–306  
 materials and workmanship clause, 306  
 notice checklist, 389–390  
 permits and responsibilities clause, 306  
 reasonable cost, demonstrating, 471–472  
 responsible bidder, 56–57  
 responsive bid, 57

- termination for convenience clause, 458
- termination for default clause, 448–449
- use and possession prior to completion clause, 306
- Federal Arbitration Act (FAA), 618–619, 624. See also Dispute resolution
- Federal contract disputes, 633–672
  - alternative dispute resolution (ADR), 667–669
  - appeal final decision, filing of:
    - deadlines, 661–664
    - default termination issues (Fulford doctrine), 664
    - process to file, 663
    - subcontract claims, 663
    - waiver of late filing not allowed, 663
  - attorneys' fees recovery, 669–670
  - certification requirements:
    - CDA certification requirements, 654–656
    - comparison of certifications, 655
    - Department of Defense Appropriations Authorization Act of 1979 (DoD), 654–655
    - DFARS claim certification, 654
    - generally, 647–648
    - modification of claim amount, 649–651
    - monetary threshold for, 648–649
    - subcontractor claims, 655–656
    - supporting data, 653–654
    - Truth in Negotiations Act certification, 654–655
    - who may certify the claim, 654
  - claim(s):
    - contractor, 639
    - deadlines for submission, 639–640
    - differing definitions of, 642
    - elements of, 644–647
    - generally, 642–643
    - government claims, 656–658
    - notice requirements, 640
    - what constitutes, 642–643
    - who may submit, 641–642
    - written submission to the contracting officer, 643–644
- Contract Disputes Act (CDA), 633–637
  - bid protests and, 637
  - breach of contract claims, 636
  - contracting officer's final decision, 658–662
    - contents of, 659–661
    - deadlines for, 658–659
  - contractor claims, 639
  - deadlines for claim submission, 639–640
  - disputes not covered by, 636–637
  - express or implied contracts, 636
  - false or inflated contract claims, 670–671
  - forum selection, 661, 664–666
  - Freedom of Information Act (FOIA), 637–639
  - generally, 635–637
  - government claims, 656–658
  - historical overview, 633–634
  - labor law disputes and, 637
  - laches doctrine defense, 640
  - notice requirements, 389–392, 640
  - points to remember, 672
  - requirement for written submission, 643–644
  - Severin doctrine, 215
  - sources of law relating to, 633–634
  - statute of limitations, 639–640
  - subcontractor claim certification, 655–656
  - subcontractor claims and, 204–206, 214–215
  - transfer and consolidation of cases, 666–667
  - untimely appeal, effect of, 661–664
  - who may claim, 641–642
  - Wunderlich Act, 635
- Federal government: See also Federal contract disputes.
  - Bankruptcy Code, 579–580
  - bid protests, 78–86
  - contract disputes, See Federal contract disputes
  - convenience terminations, 458
  - courts and litigation, 626–627
  - default clause, terminations, 448–449
  - differing site conditions, 251
  - environmental regulation by, 495–498
  - inspection, generally, 304–317
  - low bid award, 61–63
  - notice requirements, 389–392
  - past performance evaluations, 69–73
  - payment bond claims (Miller Act), 407–412

- Federal government: (*Continued*)  
 responsible bidder, 56–57  
 reverse bid auctions, 67–68  
 subcontract agreement, 206–207  
 suspension of work clause, delay causes, 287–288
- Field order status chart, sample documents, 403
- Finance, management and documentation, 341–342
- Financial resources, of subcontractor, subcontract administration, 181–182
- “flow-down” obligations, subcontract document, 204, 207
- Formal acceptance, constructive acceptance versus:  
 construction projects, 318–319  
 goods and materials, Uniform Commercial Code (UCC), 122–123
- Freedom of Information Act (FOIA), federal contract disputes, 637–639
- Fulford doctrine, 664. *See also* Terminations
- Green buildings, 513–516  
 design and construction issues affected by green building construction, 515–516  
 AIA B214 (2007 ed.), 516  
 generally, 513
- Leadership in Energy and Environmental Design (LEED):  
 Accredited Professional (AP), 515  
 certification points, 515  
 certification and system, 513–514  
 classifications, 514  
 Green Building Rating System, 513  
 risk and liability, 516  
 United States Green Building Council (USGBC), 513
- Greenhouse gas emissions, 500
- Government Accountability Office (formerly General Accounting Office) (GAO):  
 bid protests, 82–84  
 challenges to responsibility determinations, 57  
 federal contract disputes, 636  
 generally, 79  
 relation to agency protests, 81  
 responsive bidder, 57–61
- Hazardous material, and substances, regulation and liability sources, CERCLA, 495–496
- Hybrid contracts, Uniform Commercial Code (UCC), 115–116
- Immigrants (illegal/undocumented):  
 “acceptable documents”, 551  
 Department of Homeland Security (DHS), 550, 552  
 employer “reasonable steps” for “safe harbor” protection, 552–553  
 Employment Eligibility Verification Form I-9, revised, 550–551  
 E-Verify system, 551–552  
 generally, 549–550  
 Immigration and Naturalization Service (INS), 550  
 Immigration Reform and Control Act (IRCA), 550  
 “no-match letter”, 552  
 “notice of suspect document”, 552  
 points to remember, 576–577  
 public contracting, related issues, 553–554  
 U.S. Citizenship and Immigration Service (USCIS), 550–551  
 U.S. Immigrations and Customs Enforcement (ICE or USCIS), 550, 552–553
- Implied authority concept:  
 contract changes, 229–230  
 design professional (architect/engineer), 138–139
- Implied obligations, contracts, 108–112, 209–210
- Implied warranties, described, 111–112, 124–125, 327–329
- Impossibility/impracticability, contract changes, 245–247
- Indemnification:  
 environmental liabilities, 505–509  
 performance bonds, 432–434  
 safety, 521
- Indemnity clause, subcontract agreement, 201–203
- Industry custom and usage, 105
- Inefficiency claims, cost and damage proof, contractors, 480–485

- Insolvency, contracts for goods and materials, Uniform Commercial Code (UCC), 129–130
- Inspection:
- acceptable work, rejection of, 313
  - authority to change requirements during, 312
  - contractor, 305, 316–317
  - cost of, 308–309
  - design professional's role in, 147–151, 315–316
  - disruption caused by, 314
  - failure to conduct, delay causes, 287, 314
  - generally, 303–305
  - of goods, Uniform Commercial Code (UCC), 121
  - inspector's role in, 315–317
  - limitations on owner's, 311–314
  - obligation to ensure compliance, 316–317
  - owner's right, not duty, 309–310
  - points to remember, 333–334
  - rejection and correction, 311
  - scope of, 310–311
  - standard clauses, 305–307
- Insurance, 524–548. See also Builder's Risk Insurance; Commercial General Liability (CGL) insurance
- additional insured, CGL, 527
  - alternatives to traditional, 529–530
  - captive insurer provided, 530
  - company response to claim, 534–535
  - concurrent causes of loss, 541–542
  - contract requirements, 530–532
  - environmental concerns, risk minimization, 527–528
  - importance of, 524–525
  - mold claims and, 542–545
  - notice, immediate, 533–534
  - Owner Controlled Insurance Program (OCIP), 529
  - points to remember, 545–548
  - prompt action to protect coverage, 533–534
  - proof of, 532
  - reservation of rights, 534–535
  - routine coverage issues, 535–536
    - Builder's Risk insurance, 540–541
    - Commercial General Liability insurance, 525–526, 536–537
    - standard contract clauses, 530–531
      - AIA A201 (2007 ed.), 530–532
      - ConsensusDOCS 200 (2007 ed.), 531–532
    - subrogation by insurer, 527
    - types of, 525
      - Builder's Risk, 528
      - Commercial General liability, 525–528
      - Errors and Omissions, 528–529
    - waiver of subrogation, 531–532
- Intentional torts, design professional liability, 163
- Intermittent partial strike, 571–572
- International Chamber of Commerce (ICC), 624
- Interpretation, contracts: See also Contracts
- ambiguities, resolution of, 106–108
  - construed as a whole, 101
  - contract duty to seek clarification, 107–108
  - custom and usage as aid to, 105–106
  - design professional (architect/engineer) role in, 142–144
  - gaps in contract, Uniform Commercial Code, 119–120
  - implied obligations and, 108–112, 209–210, 276, 283–287, 314
  - implied warranties and, 111–112, 124–125, 327–329
  - order of precedence and, 102–103
  - parties' conduct and, 103–104
  - parties' prior dealings and, 104–105
  - points to remember and, 113
  - terms defined and, 100–103
    - general terms, 101–102
    - party defined terms, 100
    - technical terms, 100
- Investigative consumer reports:
- disclosure regarding, 576
  - generally, 575–576
- Job site logs, management and documentation, 357–359
- Joint check agreements, bankruptcy, 596
- Labor affiliation. See Union status
- Labor, failure to provide, delay causes, 285
- Labor problems, delay causes, 291

- Laches doctrine defense, federal contract disputes, 640
- Lead, environmental regulation, 501, 503
  - inadvertent lead-based paint abatement, 503
- LEED certification, 513–515; see also green buildings
- Liability:
  - Commercial General Liability insurance, 509, 525–528
  - of contractor, as designer, 30–31, 170–173
  - to contractor, design professional, 159–167
  - environmental, 495–498. See also Environmental concerns
  - limitation of, subcontract administration, 210–211
  - payment bonds:
    - extent of, 417–422
    - waiver of, 427–428
  - performance bonds, 430–442
    - arbitration and surety's liability, 444–446
    - extension of surety's liability to third parties, 435–436
    - increase in surety's liability, 436–438
    - surety's defenses to, payment bond claims, 425–428
    - surety's defenses to, performance bond claims, 438–442
- Licenses:
  - design build contracts, 19, 25
  - subcontractors, evidence of qualification, 182
- Liens:
  - equitable, bankruptcy, 596
  - mechanic's liens and bankruptcy funds, 599–600
  - partial lien waivers, 211
  - payment bond claims and, 425, 427–428
- Lines of communication, management and documentation, 352–353
- Liquidated damages:
  - benefit to contractors, 491–492
  - cost and damage proof, owners, 488–491
  - defenses to, 490–491
    - concurrent delays, 489–490
    - final payment, 491
    - owner caused delays, 490–491
    - waiver, 491
  - EPC contract, 33
    - generally, 488–489
    - provision as penalty, 489–491
    - provision, validity of, 489
    - subcontracts and liquidated damage provision, 491–492
- Litigation, 625–631: See also Arbitration; Dispute resolution; Federal contract disputes
  - court system, 626–627
  - discovery, 627–629
  - generally, 625
  - insurance company, litigation with, 535
  - judge or jury selection, 629
  - live testimony, 630–631
  - profile of trial, 625–626
  - trial, 630–631
- Loss, risk of, contracts for goods and materials, Uniform Commercial Code (UCC), 120
- Low bid award, described, 61–63
- Management and documentation, 335–405
  - Building Information Modeling (BIM), 363–366
    - collaborative uses of BIM, 364–365
    - legal implications, 365–366
  - change orders, written directives required, 231–234
  - checklists:
    - contracts in foreign states, 383–385
    - notice, 387–392
    - prebid/preproposal environmental considerations, 381–382
    - qualifying project participants, 337–342
    - qualifying the project site, 342–344
    - subcontract agreement drafting, 189, 192–193, 196–207
  - contract framework, 345–350
  - correspondence, 355–356
  - cost accounting records, 366–367
  - daily reports/jobsite logs, 357–358, 605, 607
  - delay claims, 298–300
  - differing site conditions, 269–270
  - dispute resolution, contemporaneous records, 607

- documentation and notice requirements, 353–360
- electronic communications on construction projects, 360–363
- electronic communications, industry forms, 360–369
  - AIA A201 (2007 ed.), 360–362
  - ConsensusDOCS, 360, 362
- e-mail, 356
- environmental concerns, 381–382, 510–513
- estimating, 351–352
- foreign state project concerns, 343–344, 383–385
- lines of communication, 352–353
- meeting minutes, 356–357
- photographs/videotapes, 359–360
- points to remember, 369–370
- preserving electronically stored information, 368–369
- project documentation system, qualifying, 353–355
- project participants, qualifying, 337–342
  - contractor/subcontractor, 339–340
  - design professional (architect engineer), 340
  - owner, 339
- project site, qualifying, 342–344, 381
- project type qualifying, 336–337, 343–344
- response to termination notice, 453–454
- rights, responsibilities, and risk definition, 344–345
- risk avoidance, 335–351
- sample documents, 371–405
  - correspondence logs (incoming/outgoing), 404–405
  - daily report, 401
  - field order status chart, 403
  - notice checklists, 387–392
  - notice letters, 393–398
  - notice of backcharge work, 402
  - request for information, 399
  - telephone conversation memorandum, 400
- schedules, 298–300, 367–368
- standard contract forms, 345–350;
  - See also American Institute of Architects (AIA); ConsensusDOCS; Engineers Joint Contract Documents Committee (EJCDC)
- standard operating procedures, 352
- status logs, 358–359
- web-based project management systems, online collaboration and project management (OCPM), 363
  - Autodesk, 363
  - Bentley, 363
  - Meridian, 363
  - Primavera Contract Manager, 362–363
  - Sage Timberline, 352, 363
- Materials: See also Uniform Commercial Code (UCC)
  - bankruptcy, 592–595
  - failure to provide, delay causes, compensable delays, 285
- Mechanic's liens, bankruptcy funds, 599–600
- Med-Arb, 622
- Mediation, 612–614
- Meeting notes, management and documentation, 356–357, 607
- Merger clauses, 104
- Miller Act: See Payment bonds; Performance bonds; See also Bonds
  - employee payment guarantee, 559–560
  - generally, 406–412
  - rights, waiver of, performance bonds, 435–436
- Misrepresentation:
  - differing site conditions, recovery without clause, 271–272
  - surety's defense to liability, payment bond claims, 426–427
- Model Procurement Code (ABA), bidding procedures, 79
- Modified total cost method, pricing claims methods, 468–469
- Mold:
  - insurance and, 542–545
  - management plan to limit liability, 512–513
- Multiprime contracting, alternative contracting methods, 12–14
- National Labor Relations Act (NLRA), 570–571

- National Labor Relations Board (NLRB), 571
- Negligence: See also Tort law; Insurance  
bid mistakes, relief elements, 74  
design professional liability, 159–163
- Negotiation, dispute resolution, 610–611
- No-damages-for-delay clause:  
generally, 294  
limits on enforcement, 294–295  
relationship to implied duties, 112–113
- Nondischargeable debts, bankruptcy, 587–588
- Non-exempt employees, 555–556
- Nonresponsive bid, described, 57–61
- Nonsolicitation/distribution policy, 572–573
- Nontraditional picketing, 572
- Notice of backcharge work, sample documents, 402
- Notice requirements: See also Timely notice  
bid mistakes, 74–75  
changes, 234–236  
checklists, 354, 386–392  
delays, claims process, 293–294  
differing site conditions, 258, 269–270  
dispute resolution, 607  
federal contract disputes, 389–390, 640  
management and documentation, 354  
of breach, contracts for goods and materials, Uniform Commercial Code (UCC), 122–123  
payment bond claims, 422–423  
subcontract agreement, 199
- Occupational Safety and Health Act (OSHA):  
compliance checks, 554–555  
general duty, 554  
generally, 554–555  
inspections, 554  
warrants, 555
- Occupational Safety and Health Review Commission, 555
- Office of Federal Contract Compliance Programs (OFCCP), 567
- On-call time, 558–559
- Oral agreements, subcontracts, dispute avoidance, 184
- Order of precedence, contract interpretation, 102–103
- Overtime wage, 558–559
- Owners:  
acceleration caused by, cost and damage proof, contractors, 479  
bid mistakes, obligation if mistake suspected, 77  
cost and damage proof:  
actual damages, 486–487  
consequential damages, 487–488  
direct damages, 486–487  
generally, 485–486  
liquidated damages, 488–492  
damages for, termination for default, 456  
defective plans and specifications, constructive change, 237–238  
delay causes, 285–286  
design-build projects, checklist for, 22–24  
directed work, constructive change, 237  
environmental liability of, 496  
failure to coordinate multiple prime contractors, 286  
inspection of work by, 309–312  
misinterpretation of plans and specifications by, constructive changes, 238–239  
owner damages, 485–492  
qualifying the owner, 339  
ratification by, contract changes, 231  
remedies of, terminations for default, 454–456  
safety liability of, 521  
subcontractor's claims and, 214–215
- Parallel prime contracting, alternative contracting methods, 10–12
- Partial lien waivers, pay applications and subcontract administration, 211
- Partial strike (intermittent strike), 571–572
- Parties' conduct, contract interpretation, 103–105
- Pay applications, partial lien waivers and subcontract administration, 211
- Payment bonds, 406–428: See also Miller Act  
American Institute of Architects, AIA A201 and AIA A312, 406, 416–417, 419  
attorneys' fees and other costs, 422  
bankruptcy funds, 598–599

- defined, 406
- delay cost, 419, 421–422
- design professional (architect/engineer)
  - representation regarding, 139
- distinguished from performance bond claims, 422
- extra work cost, 419–420
- generally, 406–407
- lien rights, 425
- Little Miller Act, 411–412
- Miller Act, 406–412
  - contract for construction, alteration, or repair of “public buildings” and “public works”, 409–411
  - “dummy” subcontractors, alter egos, and joint ventures, 416
  - factors determining if applicable, 408–409
  - qualifying for coverage, 413–417
  - rights, waiver of, performance bonds, 435–436
  - “subcontractors” and “suppliers”, 413–417
  - “substantiality and importance” of relationship with prime contractor, 415–416
  - suppliers of customized materials, 414–415
- pay if paid clauses and, 426
- points to remember, 428
- private projects, 412
- required by statute, 406–412
- statute of limitations on claims, 423–424
- subcontract agreement, 207–208
- surety’s defenses to liability, 425–428
- surety’s response to notice of claim, 424–425
- timely notice of claims against, 422–423
- waiver of rights, 427–428
- who may claim under, 413–417
- work qualified for coverage, 417–419
- Payment clauses, 190–193
  - pay-if-paid, 192
  - payment clause checklist, 192–193
  - pay-when-paid, 190–192
- Payment, timely, failure to provide, delay causes, compensable delays, 287
- Payment obligations, subcontract agreement, 189–194
- Performance bonds, 429–447
  - alternatives (Subguard), 446–447
  - arbitration, effect on surety, 444–446
  - common law v. statutory, 434
  - distinguished from insurance, 431–432
  - distinguished from payment bonds, 422
  - extension to third parties, 435–436
  - fundamentals of suretyship, 430–435
  - generally, 429
  - indemnification, 432–434
  - liability:
    - defenses to (surety’s liability), 438–442
    - increase in (surety’s liability), 436–438
  - Miller Act, 435
  - points to remember, 460
  - subcontract agreement, 207–208
  - surety’s entitlements to funds, 442–443
  - surety’s obligations, 435
- Permits, design-build contracts, 29
- Photographs, management and documentation, 359–360
- Plans and specifications: See also Spearin doctrine
  - adequacy of, 19–20, 111–112
  - defective:
    - constructive changes, 237–238
    - cost and damage proof, contractors, 480
    - delay causes, excusable compensable delays, 283–288
  - design-build contracts, 17–21
  - failure to provide, delay causes, 285–286
  - interpretation of, design professional (architect/engineer), 142–144
  - misinterpretation of, by owner, constructive changes, 238–239
- Portal-to-Portal Act, 557–558
- Postliminary time, 557–558
- Preferential transfers, bankruptcy, 583–586
- Preliminary time, 557–558
- Prevailing wage (Davis Bacon Act), 560–561
- Pricing claims methods, 466–469
  - modified total cost method, 468–469
  - quantum meruit method, 469
  - segregated cost method, 468
  - total cost method, 467–468
- Pricing, subcontract agreement, dispute avoidance, 180–183

- Prime contractor: See also Contractor;  
 Subcontractor  
 bid mistakes, 73–76  
 bid shopping, 88–90  
 duty to cooperate, 109–110  
 duty to coordinate, 109–110, 209–210  
 enforcement of subcontractor bid,  
 91–94, 184  
 failure to coordinate or cooperate, delay  
 causes, compensable delays, 94–95  
 federal contract disputes, See Federal  
 contract disputes  
 subcontractor financing, subcontract  
 administration, 211–212
- Prior dealings, contract interpretation,  
 104–105
- Private contracts, bidding, 68–69
- Production of documents and things, 629
- Project commissioning, post-acceptance  
 facility operations, 329–333  
 commissioning programs, 330–333  
 Executive Order (EO) 13423, 331  
 Green Guide, 331–332  
 GSA Guide, 332  
 preventive maintenance, inspection, and  
 service program (PMIS), 330–331
- Project designer. See Architect/Engineer and  
 design professional.
- Proof of insurance, contracts, 532
- Protests, bids. See Bidding; Government  
 Accountability Office (GAO)
- Public contracts. See Contracts
- Punitive damages, damage principles,  
 464–465
- Purchase orders, goods and materials. See  
 Uniform Commercial Code (UCC)
- Qualifications of subcontractor, subcontract  
 administration, 182–183, 339–340
- Quantum meruit*, pricing claims  
 methods, 469
- Recordkeeping. See Management and  
 documentation
- Recoupment, bankruptcy, 598
- Reformation of bid, bid mistakes, 77–78
- Rehabilitation Act, 567
- Rejection of goods and materials, Uniform  
 Commercial Code (UCC), 122–123
- Reputation, of subcontractor, subcontract  
 administration, 181
- Request for information (RFI):  
 dispute resolution, 607  
 environmental assessments, 503–505  
 sample document, 399
- Resource Conservation and Recovery Act of  
 1976, 495
- Responsible bidder, described, 56–57
- Responsive bid, described, 57
- Risk of loss, contracts for goods and materi-  
 als, Uniform Commercial Code  
 (UCC), 120
- Safety: See also Occupational Safety and  
 Health Act; Occupational Safety and  
 Health Review Commission  
 construction managers, 520–521  
 contract provisions, 518–519  
 contractors, 518–519  
 design professionals, 519–520  
 indemnification, 521  
 OSHA, 517–518  
 owners, 521  
 points to remember, 523  
 responsible parties, 518–521  
 worker's compensation and, 521–522
- Salting, 571
- Salts (Union):  
 definition of, 571  
 employer response to union activism,  
 572–573
- Sarbanes-Oxley Act, 8
- Schedules, management and documentation,  
 280–281, 296–300, 367–368. See  
 also Acceleration; Delays
- Schedules, project:  
 CPM personal computer-based scheduling  
 software, 280–281, 296–298
- Scope of work, subcontract agreement,  
 188–189
- Secondary design review, design-build  
 contracts, 28
- Segregated cost method, pricing claims  
 methods, 468
- Seller's remedies, contracts for goods and  
 materials, Uniform Commercial  
 Code (UCC), 131–132
- Sentencing Guidelines, U.S., 8

- Service Contract Act of 1965 (SCA):
  - application, 560
  - disputes related to, 637
- Setoff, bankruptcy, 597
- Settlement, dispute resolution, 610–611
- Severin doctrine, subcontractor claims and, 215–216
- Sexual harassment, 564
- Shop drawings and submittals:
  - design-build contracts, 27–28
  - failure to review/approve, delay causes, 285–286
  - logs, 358–359
  - review and approval of, architect/engineer, 144–147
- Site conditions. *See* Differing site conditions; *See also* Site investigations
- Site investigations, differing site conditions:
  - extent, 266–268
  - failure to conduct, 267
  - hidden conditions and, 266–268
  - qualifying the site, 342–344
  - typical clauses, 266
- Site of the work, Davis Bacon Act, 561
- Site preparation, defective, delay causes, 285–286
- Spearin doctrine:
  - constructive changes, defective plans and specifications, 237–238
  - contract obligations, 3, 19–20
  - defective plans and specifications, delay causes, 284
  - design-build contracts, 19–20
  - differing site conditions and, 272–273
  - warranty of plans and specifications, 111–112
- Specifications. *See* Plans and specifications; *See also* Spearin doctrine
- Standard forms, management and documentation, 358–359
  - ConsensusDOCS
    - collaborative (300 Series), 347
    - construction management (500 Series), 347
    - design-build (400 Series), 347–348
    - electronic communications, 362
    - general contracting (200 Series), 346–347
    - program management (800 Series), 348–349
    - subcontracting (700 Series), 186, 348
- Standard of care, design professional (architect/engineer), 135–136
- Standard operating procedures, management and documentation, 352
- State and local governments:
  - authority to issue changes, 228–229
  - bid protests, 85–86
  - low bidder award, 61–63
  - mistake in bids, 74–76
  - payment bond claims, 406–412
  - subcontractor claims and Severin doctrine, 215–216
  - subcontractor qualifications, 182–183
- State, preparing to work in a new state, 36–54
  - AGC State Law Matrix, 53
  - bonds to secure payment of taxes, 38
  - information sources, 53–54
  - lien/bond rights, preservation, 48–50
  - points to remember, 54
  - public construction awards, 40–41
  - qualifying to do business, 36–37
  - risk assessment checklists, 50–53
  - state licensing and qualifications, 38–39
  - state statutes and policies affecting contract terms and conditions, 42–48
- Status logs, management and documentation, 358–359
- Statute of Frauds, bid enforcement, 94
- Statutes of limitation:
  - contracts for goods and materials, Uniform Commercial Code (UCC), exceptions, 126–128
  - generally, 126–127
  - modifications of, 126–127
  - federal contract disputes, appeal deadlines, 661–664
  - federal contract disputes, general limitation, 639–640
- Statutes of repose, design professional (architect/engineer) liability, 167–168
- Statutory bond, performance bonds, 434
- Statutory and regulatory law affecting construction, 8–9

- Storm water runoff, environmental regulation, 499
- Straight time pay, 556
- Subcontract documents, 186
  - AIA A401 (2007 ed.), 186
  - ConsensusDOCS 700 Series (2007 ed.), 186
  - EJCDC, 186
- Subcontractor: See also Contractor; Prime contractor; Subcontracts
  - bid shopping, 88–90, 184–185
  - contractor sponsorship of subcontractor claims, 214–215
  - default clause, express termination rights, 194–195
    - AIA A401(2007 ed.), 195
    - ConsensusDOCS 750 (2007 ed.), 194
  - doctrine of promissory estoppel, 91–94
  - federal contract disputes, claim certification, 655–656
  - federal contract disputes claim submission, 642
  - payment bond claims, 193–194
  - proof of insurance, 532
  - qualifying, 339–340, 371–380
  - reliability, 181–182
  - rights against the prime contractor, 185
  - Severin doctrine and subcontractor claims, 215–216
- Subcontracts:
  - agreement preparation, 185–207
    - changes clause, 199–201
    - default clause, 194–198
    - delay claims, 198–199
    - disputes clause, 204–205
    - federal government projects, 206–207, 640, 655–656
    - “flow-down” obligations, 188
    - generally, 185–187
    - indemnity clause, 201–203
    - liquidated damages provision, 492
    - payment bond surety and, 193–194
    - payment obligations, 189–193
    - scope of work, 188–189
    - standard forms, use of, 185–187
    - union status, subcontractor, 183–184, 203
  - bonding considerations, 207–208
  - checklists for subcontract agreements:
    - changes clause, 199–201
    - default clause, 196–198
    - disputes clause, 204–205
    - indemnity clause, 201–203
    - labor affiliation, 203–204
    - payment clause, 192–193
    - scope of work, 189
  - dispute avoidance, 208–216
    - defective performance remedies, 212–213
    - delayed performance remedies, 198–199, 213–214
    - duty to cooperate, 109–110, 209
    - duty to coordinate, 109–110, 209–210
    - liability limitation, 210–211
    - pay applications and partial lien waivers, 211
    - pricing, 180–181
    - Severin doctrine, 215–216
    - subcontract bidding, 91–94, 184–185
    - subcontractor characteristics, 181–184
    - subcontractor financing and, 211–212
    - subcontractor’s claims and owners, 214–216
  - points to remember, 217–218
- Substantial completion:
  - acceptance of work, 322
  - design professional (architect/engineer) liability for, 153
  - effect on delay liability, 278
  - final completion compared to, 323
  - liquidated damages and, 490–491
- Superfund. See Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA); See also Environmental concerns
- Suppliers, payment bond claims, 413–415
- Surety: See also Payment bonds; Performance bonds
  - bankruptcy and, 598–599
  - payment obligations, subcontract document, 424–428
- Suspensions of work, 287–288. See also Delays
- Telephone conversation, memorandum, sample documents, 400

- Termination rights, convenience, subcontract agreement, 198
- Termination rights, default clause, subcontract agreement, 194–198
  - alternatives to termination, 195
  - consequences of improper termination, 195
  - express termination rights, subcontractor default clause, 194–195
    - AIA A401 (2007 ed.), 195
    - ConsensusDOCS 750 (2007 ed.), 194
  - implied termination rights, 195
- Terminations: See also Fulford doctrine
  - certification of cause, design professional (architect/engineer), 449
  - checklist, contractor response to termination notice, 453–454
  - ConsensusDOCS, 449, 457
  - cost and damage proof, contractors, 472–473
  - EJCDC, 457, 459–460
  - for convenience, 456–458
  - for default:
    - contractor defenses, 451–453
    - default clauses, 448–449
    - grounds for, 448–451
    - owner remedies, 454–456
  - generally, 194–198
  - points to remember, 460
  - subcontractors, 194–198, 448–449
  - wrongful, damages for, 472–473
- Testimony, trials, litigation, 630–631
- Testing, design professional (architect/engineer), 147–151. See also Inspection
- Third-party beneficiary, project design professional (architect/engineer) liability, 163–166
- Time is of the essence, delays, 277. See also Delays
- Time of lawsuit, procedural requirements, payment bond claims, 423–424
- Time of notice, procedural requirements, payment bond claims, 422–423
- Timely notice: See also Notice requirements
  - bid mistakes, relief elements, 74
  - bid protests, 80, 82–83
  - changes, 234–236
  - environmental concerns, 511–512
  - insurance, 533–534
  - subcontract agreements, flow down, 188
- Timely payments, failure to provide, delay causes, 287
- Timely work orders, failure to provide, delay causes, 286–287
- Tort damage, damage principles, 462
- Tort law, 5–8
- Total cost method:
  - modified, pricing claims methods, 468–469
  - pricing claims methods, 467–468
- Trials, litigation, 625–626, 630–631
- Truth in Negotiations Act certification, 654–655
- Uniform Arbitration Act (UAA), 624–625
- Uniform Commercial Code (UCC),
  - contracts for goods and materials, 114–133
    - acceptance and notification of breach, 122–123
    - anticipatory repudiation/adequate assurance of performance, 128–129
    - applicability to construction, 115–116
    - Article 2, determining when it applies, 115–116
    - buyer's remedies, 131
    - contract formation under, 117–120
      - gaps in contract, 119–120
      - methods of acceptance, 117–118
      - total agreement not required, 117
      - withdrawal of offer, 119
      - written contract requirement, 118–119
    - excuse of performance by failure of pre-supposed conditions, 130–131
    - generally, 114
    - hybrid contracts defined, 115–116
    - insolvency, 129–130
    - inspection of goods, 121
    - modification of obligations, 116–117
    - oral agreements, 118
    - points to remember, 132–133
    - rejection of goods, 122
    - revocation of acceptance in whole or in part, 123–124
    - risk of loss, 120
    - seller's remedies, 131–132
    - seller's right to cure, 123
    - subcontract document preparation, 184

- Uniform Commercial Code (UCC),  
*(Continued)*
- warranties:
    - disclaimers, 125
    - express, 124
    - generally, 124–125
    - implied, 124–125
    - indemnification, relation to, 128
    - limitations, 125–126
    - statute of limitations and commencement of the warranty period, 126–128
  - Uniform Service Employment and Re-Employment Rights Act (USERRA), 568–569
  - Veterans' Re-Employment Rights (VRR) Statute, 568
  - Union activity, 570–573
  - Union status: See also Salting
    - labor problems, delay causes, 291
    - salts, 571, 573
    - subcontract agreement, 203–204
    - of subcontractor, subcontract administration, 183–184, 203–204
  - U.S. Bankruptcy Code, 579–580
  - U.S. Court of Federal Claims:
    - ADR, 667–669
    - bid protests, 84–85
    - federal contract disputes, 664–666
    - predecessor courts, 633–634
  - U.S. Department of Defense Appropriations Authorization Act of 1979 (DoD), 654–655
  - U.S. Environmental Protection Agency (EPA), storm water runoff, 499
  - Video tapes, management and documentation, 359–360
  - Vietnam Era Veterans Readjustment Assistance Act of 1974 (VEVRAA), 566–567
  - Violation of bankruptcy automatic stay, sanctions, 581
  - Voidable preference rule, exceptions to, 584–586
  - Wage and hour laws:
    - basic calculation, 556–557
    - generally, 555–561
    - independent contractor and, 559
    - overtime calculation, 557–559
    - points to remember, 576–577
  - Waiting and on-call time, 558–559
  - Walsh-Healey Act, disputes related to, 637
  - Warranty: See also Uniform Commercial Code; Spearin doctrine
    - breach of implied, differing site conditions, recovery without clause, 272–273
    - contract obligations, plans and specifications, 111–112
    - express warranties, completed work, 325–327
    - implied warranties, completed work, 327–329
    - points to remember, 333–334
    - statutory warranties, 329
    - Uniform Commercial Code (UCC), 124–126
  - Weather:
    - delay causes, excusable delays, 290–291
    - weather clause, ConsensusDOCS 200 (2007 ed.), 290
    - inefficiency claims, cost and damage proof, contractors, 480
  - Wet or muddy conditions, as differing site condition, 260–261
  - Withdrawal of bid, bid mistakes, 77–78
  - Work orders, timely, failure to provide, delay causes, 286–287
  - Work time, 556–559
  - Worker's compensation statutes and safety:
    - generally, 521–522
    - liability without fault, 522
    - willful/intentional conduct, 522
  - Wunderlich Act and federal contract disputes, 635



**CUSTOMER NOTE: IF THIS BOOK IS ACCOMPANIED BY SOFTWARE, PLEASE READ THE FOLLOWING BEFORE OPENING THE PACKAGE.**

**THIS SOFTWARE CONTAINS FILES TO HELP YOU UTILIZE THE MODELS DESCRIBED IN THE ACCOMPANYING BOOK. BY OPENING THE PACKAGE, YOU ARE AGREEING TO BE BOUND BY THE FOLLOWING AGREEMENT:**

**THIS SOFTWARE PRODUCT IS PROTECTED BY COPYRIGHT AND ALL RIGHTS ARE RESERVED BY THE AUTHOR, JOHN WILEY & SONS, INC., OR THEIR LICENSORS. YOU ARE LICENSED TO USE THIS SOFTWARE ON A SINGLE COMPUTER. COPYING THE SOFTWARE TO ANOTHER MEDIUM OR FORMAT FOR USE ON A SINGLE COMPUTER DOES NOT VIOLATE THE U.S. COPYRIGHT LAW. COPYING THE SOFTWARE FOR ANY OTHER PURPOSE IS A VIOLATION OF THE U.S. COPYRIGHT LAW.**

**THIS SOFTWARE PRODUCT IS SOLD AS IS WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED TO THE IMPLIED WARRANTY OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. NEITHER WILEY NOR ITS DEALERS OR DISTRIBUTORS ASSUMES ANY LIABILITY FOR ANY ALLEGED OR ACTUAL DAMAGES ARISING FROM THE USE OF OR THE INABILITY TO USE THIS SOFTWARE. (SOME STATES DO NOT ALLOW THE EXCLUSION OF IMPLIED WARRANTIES, SO THE EXCLUSION MAY NOT APPLY TO YOU.)**