

Contents

Preface xix

1 OVERVIEW 1

- 1.0 Introduction 1
 - 1.1 Understanding Project Management 2
 - 1.2 Defining Project Success 7
 - 1.3 The Project Manager–Line Manager Interface 7
 - 1.4 Defining the Project Manager’s Role 10
 - 1.5 Defining the Functional Manager’s Role 12
 - 1.6 Defining the Functional Employee’s Role 15
 - 1.7 Defining the Executive’s Role 15
 - 1.8 Working with Executives 16
 - 1.9 The Project Manager as the Planning Agent 17
 - 1.10 Project Champions 18
 - 1.11 The Downside of Project Management 19
 - 1.12 Project-Driven versus Non–Project-Driven Organizations 20
 - 1.13 Marketing in the Project-Driven Organization 22
 - 1.14 Classification of Projects 24
 - 1.15 Location of the Project Manager 25
 - 1.16 Differing Views of Project Management 27
 - 1.17 Concurrent Engineering: A Project Management Approach 28
 - 1.18 Studying Tips for the PMI® Project Management Certification Exam 28
- Problems 31

Case Study

Williams Machine Tool Company 33

2 PROJECT MANAGEMENT GROWTH: CONCEPTS AND DEFINITIONS 35

- 2.0 Introduction 35
 - 2.1 General Systems Management 36
 - 2.2 Project Management: 1945–1960 36
 - 2.3 Project Management: 1960–1985 37
 - 2.4 Project Management: 1985–2006 43
 - 2.5 Resistance to Change 48
 - 2.6 Systems, Programs, and Projects: A Definition 52
 - 2.7 Product versus Project Management: A Definition 55
 - 2.8 Maturity and Excellence: A Definition 56
 - 2.9 Informal Project Management: A Definition 57
 - 2.10 The Many Faces of Success 58
 - 2.11 The Many Faces of Failure 61
 - 2.12 The Stage-Gate Process 64
 - 2.13 Project Life Cycles 66
 - 2.14 Gate Review Meetings (Project Closure) 72
 - 2.15 Project Management Methodologies: A Definition 72
 - 2.16 Organizational Change Management and Corporate Cultures 74
 - 2.17 Systems Thinking 80
 - 2.18 Studying Tips for the PMI® Project Management Certification Exam 82
- Problems 86

3 ORGANIZATIONAL STRUCTURES 87

- 3.0 Introduction 87
 - 3.1 Organizational Work Flow 90
 - 3.2 Traditional (Classical) Organization 91
 - 3.3 Developing Work Integration Positions 94
 - 3.4 Line–Staff Organization (Project Coordinator) 98
 - 3.5 Pure Product (Projectized) Organization 99
 - 3.6 Matrix Organizational Form 102
 - 3.7 Modification of Matrix Structures 109
 - 3.8 The Strong, Weak, Balanced Matrix 113
 - 3.9 Center for Project Management Expertise 113
 - 3.10 Matrix Layering 114
 - 3.11 Selecting the Organizational Form 115
 - 3.12 Structuring the Small Company 121
 - 3.13 Strategic Business Unit (SBU) Project Management 124
 - 3.14 Transitional Management 125
 - 3.15 Studying Tips for the PMI® Project Management Certification Exam 127
- Problems 129

Case Study

Jones and Shephard Accountants, Inc. 134

4 ORGANIZING AND STAFFING THE PROJECT OFFICE AND TEAM 139

- 4.0 Introduction 139
 - 4.1 The Staffing Environment 140
 - 4.2 Selecting the Project Manager: An Executive Decision 142
 - 4.3 Skill Requirements for Project and Program Managers 146
 - 4.4 Special Cases in Project Manager Selection 152
 - 4.5 Selecting the Wrong Project Manager 152
 - 4.6 Next Generation Project Managers 156
 - 4.7 Duties and Job Descriptions 157
 - 4.8 The Organizational Staffing Process 161
 - 4.9 The Project Office 167
 - 4.10 The Functional Team 173
 - 4.11 The Project Organizational Chart 174
 - 4.12 Special Problems 177
 - 4.13 Selecting the Project Management Implementation Team 179
 - 4.14 Studying Tips for the PMI® Project Management Certification Exam 182
- Problems 184

5 MANAGEMENT FUNCTIONS 191

- 5.0 Introduction 191
- 5.1 Controlling 193
- 5.2 Directing 193
- 5.3 Project Authority 198
- 5.4 Interpersonal Influences 206
- 5.5 Barriers to Project Team Development 209
- 5.6 Suggestions for Handling the Newly Formed Team 214
- 5.7 Team Building as an Ongoing Process 216
- 5.8 Leadership in a Project Environment 217
- 5.9 Life-Cycle Leadership 218
- 5.10 Organizational Impact 221
- 5.11 Employee–Manager Problems 223
- 5.12 Management Pitfalls 226
- 5.13 Communications 229
- 5.14 Project Review Meetings 238
- 5.15 Project Management Bottlenecks 239
- 5.16 Communication Traps 240
- 5.17 Proverbs and Laws 241

5.18	Management Policies and Procedures	244
5.19	Studying Tips for the PMI® Project Management Certification Exam	244
	Problems	249
	Case Studies	
	The Trophy Project	259
	Leadership Effectiveness (A)	261
	Leadership Effectiveness (B)	266
	Motivational Questionnaire	272
6	MANAGEMENT OF YOUR TIME AND STRESS	279
6.0	Introduction	279
6.1	Understanding Time Management	280
6.2	Time Robbers	280
6.3	Time Management Forms	282
6.4	Effective Time Management	283
6.5	Stress and Burnout	284
6.6	Studying Tips for the PMI® Project Management Certification Exam	286
	Problems	287
	Case Study	
	The Reluctant Workers	288
7	CONFLICTS	289
7.0	Introduction	289
7.1	Objectives	290
7.2	The Conflict Environment	291
7.3	Conflict Resolution	294
7.4	Understanding Superior, Subordinate, and Functional Conflicts	295
7.5	The Management of Conflicts	297
7.6	Conflict Resolution Modes	298
7.7	Studying Tips for the PMI® Project Management Certification Exam	300
	Problems	302
	Case Studies	
	Facilities Scheduling at Mayer Manufacturing	305
	Telestar International	306
	Handling Conflict in Project Management	307

8	SPECIAL TOPICS	313
8.0	Introduction	313
8.1	Performance Measurement	314
8.2	Financial Compensation and Rewards	321
8.3	Effective Project Management in the Small Business Organization	327
8.4	Mega Projects	329
8.5	Morality, Ethics, and the Corporate Culture	330
8.6	Professional Responsibilities	333
8.7	Internal Partnerships	336
8.8	External Partnerships	337
8.9	Training and Education	339
8.10	Integrated Product/Project Teams	341
8.11	Studying Tips for the PMI® Project Management Certification Exam	344
	Problems	350
9	THE VARIABLES FOR SUCCESS	353
9.0	Introduction	353
9.1	Predicting Project Success	354
9.2	Project Management Effectiveness	358
9.3	Expectations	359
9.4	Lessons Learned	360
9.5	Understanding Best Practices	361
9.6	Studying Tips for the PMI® Project Management Certification Exam	368
	Problems	369
10	WORKING WITH EXECUTIVES	371
10.0	Introduction	371
10.1	The Project Sponsor	372
10.2	Handling Disagreements with the Sponsor	381
10.3	The In-House Representatives	381
10.4	Studying Tips for the PMI® Project Management Certification Exam	382
	Problems	383
	Case Study	
	Corwin Corporation	387

11	PLANNING	395
11.0	Introduction	395
11.1	General Planning	398
11.2	Life-Cycle Phases	401
11.3	Proposal Preparation	404
11.4	Understanding Participants' Roles	404
11.5	Project Planning	405
11.6	The Statement of Work	406
11.7	Project Specifications	411
11.8	Milestone Schedules	413
11.9	Work Breakdown Structure	414
11.10	WBS Decomposition Problems	420
11.11	Role of the Executive in Project Selection	424
11.12	Role of the Executive in Planning	428
11.13	The Planning Cycle	429
11.14	Work Planning Authorization	430
11.15	Why Do Plans Fail?	431
11.16	Stopping Projects	432
11.17	Handling Project Phaseouts and Transfers	433
11.18	Detailed Schedules and Charts	434
11.19	Master Production Scheduling	437
11.20	Project Plan	439
11.21	Total Project Planning	444
11.22	The Project Charter	448
11.23	Management Control	449
11.24	The Project Manager–Line Manager Interface	452
11.25	Fast-Tracking	454
11.26	Configuration Management	455
11.27	Studying Tips for the PMI® Project Management Certification Exam	456
	Problems	460
12	NETWORK SCHEDULING TECHNIQUES	471
12.0	Introduction	471
12.1	Network Fundamentals	474
12.2	Graphical Evaluation and Review Technique (GERT)	478
12.3	Dependencies	479
12.4	Slack Time	480
12.5	Network Replanning	486
12.6	Estimating Activity Time	490
12.7	Estimating Total Project Time	491
12.8	Total PERT/CPM Planning	492
12.9	Crash Times	493

12.10	PERT/CPM Problem Areas	498
12.11	Alternative PERT/CPM Models	499
12.12	Precedence Networks	500
12.13	Lag	504
12.14	Understanding Project Management Software	505
12.15	Software Features Offered	506
12.16	Software Classification	507
12.17	Implementation Problems	508
12.18	Studying Tips for the PMI® Project Management Certification Exam	509
	Problems	512
	Case Study	
	Crosby Manufacturing Corporation	520
13	PROJECT GRAPHICS	523
13.0	Introduction	523
13.1	Customer Reporting	524
13.2	Bar (Gantt) Chart	525
13.3	Other Conventional Presentation Techniques	532
13.4	Logic Diagrams/Networks	535
13.5	Studying Tips for the PMI® Project Management Certification Exam	536
	Problems	537
14	PRICING AND ESTIMATING	539
14.0	Introduction	539
14.1	Global Pricing Strategies	540
14.2	Types of Estimates	541
14.3	Pricing Process	544
14.4	Organizational Input Requirements	547
14.5	Labor Distributions	548
14.6	Overhead Rates	552
14.7	Materials/Support Costs	554
14.8	Pricing Out the Work	557
14.9	Smoothing Out Department Man-Hours	558
14.10	The Pricing Review Procedure	560
14.11	Systems Pricing	562
14.12	Developing the Supporting/Backup Costs	563
14.13	The Low-Bidder Dilemma	567
14.14	Special Problems	567
14.15	Estimating Pitfalls	568
14.16	Estimating High-Risk Projects	569
14.17	Project Risks	570

14.18	The Disaster of Applying the 10 Percent Solution to Project Estimates	574
14.19	Life-Cycle Costing (LCC)	576
14.20	Logistics Support	581
14.21	Economic Project Selection Criteria: Capital Budgeting	582
14.22	Payback Period	582
14.23	The Time Value of Money	583
14.24	Net Present Value (NPV)	584
14.25	Internal Rate of Return (IRR)	585
14.26	Comparing IRR, NPV, and Payback	586
14.27	Risk Analysis	586
14.28	Capital Rationing	587
14.29	Studying Tips for the PMI® Project Management Certification Exam	588
	Problems	591
15	COST CONTROL	597
15.0	Introduction	597
15.1	Understanding Control	601
15.2	The Operating Cycle	604
15.3	Cost Account Codes	605
15.4	Budgets	612
15.5	The Earned Value Measurement System (EVMS)	612
15.6	Variance and Earned Value	614
15.7	The Cost Baseline	633
15.8	Justifying the Costs	635
15.9	The Cost Overrun Dilemma	638
15.10	Recording Material Costs Using Earned Value Measurement	639
15.11	The Material Accounting Criterion	642
15.12	Material Variances: Price and Usage	643
15.13	Summary Variances	644
15.14	Status Reporting	645
15.15	Cost Control Problems	652
15.16	Studying Tips for the PMI® Project Management Certification Exam	653
	Problems	656
	Case Studies	
	The Bathtub Period	673
	Franklin Electronics	675
	Trouble in Paradise	676
16	TRADE-OFF ANALYSIS IN A PROJECT ENVIRONMENT	681
16.0	Introduction	681
16.1	Methodology for Trade-off Analysis	684

16.2	Contracts: Their Influence on Projects	701
16.3	Industry Trade-off Preferences	702
16.4	Conclusion	705
16.5	Studying Tips for the PMI® Project Management Certification Exam	705
17	RISK MANAGEMENT	707
17.0	Introduction	707
17.1	Definition of Risk	709
17.2	Tolerance for Risk	710
17.3	Definition of Risk Management	711
17.4	Certainty, Risk, and Uncertainty	712
17.5	Risk Management Process	718
17.6	Risk Planning	720
17.7	Risk Assessment	721
17.8	Risk Identification	722
17.9	Risk Analysis	727
17.10	The Monte Carlo Process	735
17.11	Risk Handling	742
17.12	Selecting the Appropriate Response Mechanism	746
17.13	Risk Monitoring	747
17.14	Some Implementation Considerations	748
17.15	The Use of Lessons Learned	749
17.16	Dependencies between Risks	753
17.17	The Impact of Risk Handling Measures	758
17.18	Risk and Concurrent Engineering	761
17.19	Studying Tips for the PMI® Project Management Certification Exam	764
	Problems	768
	Case Studies	
	Telox Engineering (A)	775
	Telox Engineering (B)	775
18	LEARNING CURVES	777
18.0	Introduction	777
18.1	General Theory	778
18.2	The Learning Curve Concept	778
18.3	Graphic Representation	780
18.4	Key Words Associated with Learning Curves	782
18.5	The Cumulative Average Curve	784
18.6	Sources of Experience	786
18.7	Developing Slope Measures	789
18.8	Unit Costs and Use of Midpoints	790
18.9	Selection of Learning Curves	790

18.10	Follow-on Orders	792
18.11	Manufacturing Breaks	792
18.12	Learning Curve Limitations	793
18.13	Prices and Experience	795
18.14	Competitive Weapon	796
18.15	Studying Tips for the PMI® Project Management Certification Exam	799
	Problems	800
19	CONTRACTS AND PROCUREMENT	803
19.0	Introduction	803
19.1	Procurement	804
19.2	Requirement Cycle	805
19.3	Requisition Cycle	807
19.4	Solicitation Cycle	807
19.5	Award Cycle	809
19.6	Types of Contracts	811
19.7	Incentive Contracts	816
19.8	Contract Type versus Risk	818
19.9	Contract Administration Cycle	819
19.10	Using a Checklist	821
19.11	Proposal-Contractual Interaction	823
19.12	Summary	826
19.13	Studying Tips for the PMI® Project Management Certification Exam	826
20	QUALITY MANAGEMENT	831
20.0	Introduction	832
20.1	Definition of Quality	833
20.2	The Quality Movement	835
20.3	Comparison of the Quality Pioneers	838
20.4	The Taguchi Approach	839
20.5	The Malcolm Baldrige National Quality Award	842
20.6	ISO 9000	843
20.7	Quality Management Concepts	845
20.8	The Cost of Quality	848
20.9	The Seven Quality Control Tools	851
20.10	Process Capability (C_p)	868
20.11	Acceptance Sampling	870
20.12	Operating Characteristic Curves	870
20.13	Implementing Six Sigma	873
20.14	Quality Leadership	876
20.15	Responsibility for Quality	877
20.16	Quality Circles	877

20.17	Just-in-Time Manufacturing (JIT)	878
20.18	Total Quality Management (TQM)	880
20.19	Studying Tips for the PMI® Project Management Certification Exam	884
21	MODERN DEVELOPMENTS IN PROJECT MANAGEMENT	889
21.0	Introduction	889
21.1	The Project Management Maturity Model (PMMM)	890
21.2	Developing Effective Procedural Documentation	894
21.3	Project Management Methodologies	898
21.4	Continuous Improvement	899
21.5	Capacity Planning	904
21.6	Competency Models	905
21.7	Managing Multiple Projects	908
21.8	End-of-Phase Review Meetings	909
22	CRITICAL CHAIN PROJECT MANAGEMENT	911
22.0	Introduction	911
22.1	Anatomy of a Task Estimate	913
22.2	Task Execution	917
22.3	Protection in a Critical Chain Project	918
22.4	Buffer Management	923
22.5	Managing the Execution of a Critical Chain Project	924
22.6	Critical Chain Multiproject Problem and Solution	925
22.7	Implementing Multiproject Critical Chain	928
22.8	How Critical Chain Extends Critical Path	928
	Problems	930
	Case Studies	
	Lucent Technologies	931
	Elbit Systems Ltd.	933
	Seagate Technology	936
23	THE PROJECT OFFICE	939
23.0	Introduction	939
23.1	Present-Day Project Office	940
23.2	Implementation Risks	941
23.3	Types of Project Offices	942
23.4	Networking Project Management Offices	943
23.5	Project Management Information Systems	943
23.6	Dissemination of Information	945
23.7	Mentoring	946
23.8	Development of Standards and Templates	947

23.9	Project Management Benchmarking	947
23.10	Business Case Development	948
23.11	Customized Training (Related to Project Management)	949
23.12	Managing Stakeholders	950
23.13	Continuous Improvement	951
23.14	Capacity Planning	951
23.15	Risks of Using a Project Office	952
	<i>Appendix A. Solutions to the Project Management Conflict Exercise</i>	955
	<i>Appendix B. Solution to Leadership Exercise</i>	961
	<i>Appendix C. Dorale Products Case Studies</i>	967
	<i>Appendix D. Dorale Products Case Studies Answers</i>	979
	<i>Appendix E. Crosslisting of PMBOK® to the Ninth Edition</i>	985
	<i>Author Index</i>	989
	<i>Subject Index</i>	991