

Subject Index

- Abbott's admonitions, 242
- Absentee project sponsorship, 377
- Acceptance sampling, 870
- Accessibility, 358
- Accommodating, 299–300
- Accountability
 - dual, 321
 - and organizational structure, 91
 - shared, 13, 14
 - for task estimates, 918
- Accounting staff, resistance to change by, 75
- Acheson's rule of the bureaucracy, 242
- Activities, overlapping, 761–763
- Activity scheduling, 434–435
- Activity traps, 227
- Actual cost for work performed (ACWP), 615–617, 621, 624, 626–629, 633, 640, 642–644
- Actual earned value (AEV), 629
- Actual failure, 61
- Administration, project, 16–17
- Administration cycle (contracts), 819–821
- Administrative closure, 72
- Administrative skills (of project manager), 150–151
- Aerospace industry, 37
- AEV (actual earned value), 629
- Aggregate projects, 54
- “Aggressor” (employee role), 180
- Akers, John, 875
- AlliedSignal, 875
- Alternatives
 - in systems approach, 80, 82
 - in trade-off analysis, 687–688, 697–698
- Alternative design, 744
- Ambiguity, 233
- Analysis phase (systems approach), 80–82
- Anderson's law, 242
- Anxiety, 214–215, 286
- Apportioned effort technique, 625
- Appraisals
 - performance, 326
 - project work assignment, 316–318
- Approved suppliers, 337

- Approximate estimate, 542
- Argyis, Chris, 196
- Arms race, 37
- Armstrong Building Products, 843
- Asea Brown Boveri, 875
- ATMs (automatic teller machines), 704
- AT&T, 843
- Attribute charts, 863
- Audits, quality, 847
- Authoritarian communication style, 236
- Authority, 206
 - communications bottlenecks involving, 239–240
 - and organizational structure, 90
 - for planning, 444–445
 - project, 198–206
- Autocratic leadership, 220
- Automatic teller machines (ATMs), 704
- Avoiding, 300
- Award cycle, 809–810

- Backup costs, 563–566
- Balanced matrix structures, 113
- Bar (Gantt) charts, 525–532
 - advantage of, 525
 - conversion of, to PERT, 475, 476, 527
 - limitations of, 525–526
 - step arrangement, 529
 - uses of, 525, 527
- Base pay, 322
- Basic needs, 195
- Bathtub Period (case study), 673–675
- Behaviors, changes in, 913
- Behavioralism, 90
- Behavioral relationships, 219–220
- Behavioral school of management, 192
- Benchley's law, 242
- Benchmarking, 947–948
- Bertalanffy, Ludwig von, 36
- Best practices, 750
 - common beliefs of, 365–366
 - levels of, 363–364
 - library, 366–368
 - understanding, 361–368

- Bias, 724–725
- Block diagrams, 534–535
- “Blocker” (employee role), 181
- Boeing, 340–341, 756, 757, 763–764
- Bok's law, 242
- Boling's postulate, 242
- Bonuses, 327
- Bossidy, Larry, 875
- “Bottom-up” risk management, 749
- Boulding, Kenneth, 36
- Brainstorming sessions, 402
- Brook's first law, 242
- Brook's second law, 242
- Brown's law of business success, 242
- Budget at completion (BAC), 626, 633, 640
- Budgeted cost for work performed (BCWP), 614–615, 617, 621, 622, 624, 626–629, 633, 640, 644
- Budgeted cost for work scheduled (BCWS), 610, 614–618, 621, 624, 626–629, 642–644
- Buffers, 920–924, 927, 929
- “Bundle” insurance, 725
- Burnout, 285, 952
- Business case development, 948–949
- Business risk, 725

- CACN (cost account change notice), 609, 646
- Calendar project, 507
- Capacity planning, 904–905, 908, 951–952
- Capital budgeting, 582–587
 - and internal rate of return, 585–586
 - and net present value, 584–585
 - and payback period, 582–583, 586
 - project budget, 612
 - and risk analysis, 586–587
 - and time value of money, 583–584
 - zero-based budgeting, 601
- Capital market stakeholders, 6
- Capital rationing, 587–588
- Case studies
 - Bathtub Period, 673–675

Subject Index

993

- Conflict in Project Management, 307–312
- Corwin Corporation, 387–394
- Crosby Manufacturing Corporation, 520–522
- Dorale Products, 967–978
- Franklin Electronics, 675–676
- Jones and Shephard Accountants, Inc., 134–137
- Leadership Effectiveness, 261–272
- Mayer Manufacturing, 305–306
- Motivational Questionnaire, 272–278
- Reluctant Workers, 288
- Telox Engineering, 775
- Telstar International, 306–307
- Trophy Project, 259–261
- Trouble in Paradise, 676–679
- Williams Machine Tool Company, 33–34
- Cause-and-effect analysis, 853–857
- Ceiling price, 811
- Center of Excellence (COE), 941
- Centers for project management expertise, 113–114
- Certainty, decision-making under, 712–713
- Chain of command, 26, 235
- Champion(s)
 - executive, 381
 - project, 18–19
- Change
 - and corporate culture, 77–80
 - management of, 74–80, 756–757
 - resistance to, 48–52, 74–79, 140
- Change process, 78
- Chisholm's second law, 242
- Chronic problems, 838, 839
- Chrysler, 338, 832
- “Clarifier” (employee role), 182
- Classical management, 4, 8, 163, 192
- Closed systems, 52
- Closure phase (project life cycle), 67, 69, 72
- Code of Professional Conduct, 334
- COE (Center of Excellence), 941
- Cohn's law, 243
- Cold War, 37
- Collective decision-making, 195
- Combative communication style, 238
- Commitment(s)
 - project, 13
 - of team members, 211, 213
- Committee sponsorship, 378
- Common cause variations, 919
- Communication(s), 229–241
 - barriers to, 230–235, 240–241
 - bottlenecks in, 239–240
 - with customers, 154, 231
 - effective, 229, 234–235
 - environment for, 232–233
 - filtering of, 236
 - functional applications of, 233
 - and listening, 236
 - in matrix organizations, 106
 - as network of channels, 229
 - between operational islands, 4
 - patterns of, 230
 - policy for, 237
 - receiving of, 232
 - steps for effective, 235
 - styles of, 236, 238
 - and team development, 211, 214–215
 - techniques for improving, 235
 - in traditional organizational structure, 93
 - with visual aids, 234
 - written, 234
- Communications management, 234
- Company, responsibilities to, 335–336
- Compaq, 890, 898
- Compensation, 321–327
 - and base pay, 322
 - bonuses, 327
 - fixed compensation plans, 786
 - and job classification, 321–322
 - merit increases, 327
 - and performance appraisals, 322–326
- Competence, 333
- Competency models, 905–907
- Competitive cultures, 79–80

- Compromising, 299
- Conceptual phase (project life cycle), 66
- Concerto (software), 928
- Conciliatory communication style, 236
- Concurrent (simultaneous) engineering, 28, 72, 761–764
- Configuration management, 455–456
- Conflict(s), 289–300
 - classification of, 295–297
 - intensity of, 295–297
 - between line and project managers, 225–226
 - meaningful, 292
 - most common types of, 291–292
 - and organizational structure, 91, 93–95
 - personality, 292
 - and project objectives, 290–291
 - within project teams, 209
 - reasons for occurrence of, 293–294
 - recognizing/understanding, in trade-off analysis, 684–686
 - relative intensity of, 292
 - schedule, 292
- Conflicts of interest, 334–335
- Conflict in Project Management (case study), 307–312
- Conflict management/resolution
 - confrontation meetings for, 297–298
 - and establishment of priorities, 293–294
 - methods of, 294–295
 - modes of, 295, 296, 298–300
 - problems arising during, 226
 - project manager and, 148–149
 - role of project managers in, 292–293
 - task forces and, 97
- Confrontation meetings, 297–298
- Connolly's law of cost control, 243
- “Consensus taker” (employee role), 182
- Consequence of occurrence scales, 731–733
- Constraints
 - theory of, 912
 - in trade-off analysis, 681–684
- Consultants, 170, 426
- Continuous improvement, 838, 850, 899–903, 951
- Contract(s), 803–804
 - administration cycle for, 819–821
 - award of, 809–810
 - basic elements of, 810
 - checklists for evaluation of, 821–822
 - cost, 814
 - cost-plus, 811
 - cost-plus-award-fee, 702
 - cost-plus-fee, 815
 - cost-plus-fixed-fee, 702, 811
 - cost-plus-incentive-fee, 702, 813
 - cost-plus-percentage-fee, 811
 - cost-sharing, 814
 - definitive, 810
 - fixed-price (lump-sum), 701, 812, 815
 - fixed-price-incentive-fee, 701, 813
 - fixed-price incentive successive targets, 813–814
 - fixed-price with redetermination, 814
 - government, 37
 - guaranteed maximum-share savings, 813, 815
 - incentive, 816–818
 - proposal, interaction with, 823–826
 - and risk, 818
 - terminology used in, 809–812
 - trade-off analysis and type of, 701–702
 - winning new, 23–24
- Contract statement of work (CSOW), 407
- Contractual closure, 72
- Contract work breakdown structure (CWBS), 407–411
- Control charts, 859–868
 - components of, 864
 - interpretation of, 864–868
 - and normal distribution, 860–862
 - types of, 862–863
- Controlling, 193, 844
- Cooke's law, 243
- Cooperative cultures, 79, 330
- Coordinating, 194
- Corning, 338

Subject Index

995

- Cornuelli's law, 243
- Corporate culture, 7, 379
 - and change management, 77–80
 - morality/ethics and, 330–333
- Corporate POs, 942
- Corwin Corporation (case study), 387–394
- Cost(s)
 - justification of, 635–638
 - of quality, 839
 - quality vs., 574–576
 - value-added, 779
- Cost account change notice (CACN), 605, 609
- Cost account codes, 605–611
- Cost baseline, 633–635
- Cost-benefit analyses, 146
- Cost centers, 605, 608–610
- Cost contracts, 814
- Cost control, 597–652
 - and account codes, 605–611
 - backup costs, 563–566
 - and “earned value” concept, 622–625, 639–641
 - elements of, 639
 - importance of, 597
 - and labor distributions, 548–552
 - life-cycle costing, 576–580
 - and logistics support, 581–582
 - material costs, 639–644
 - and materials/support costs, 554–557
 - and MCCS, 598–601, 604, 605, 608, 612, 631–632
 - and operating cycle, 604–605, 608
 - overhead rates, 552–554
 - problems with, 652
 - and project budget, 612
 - requirements for effective, 601
 - and status reporting, 645–652
 - in traditional organizational structure, 92–93
 - variance analysis for, 614–633
- Cost estimating relationships (CERs), 540, 791
- Cost evaluation, 728
- Cost formula, 624
- Cost overrun, 638–639
- Cost performance index (CPI), 617–619, 632–633
- Cost-plus-award-fee contracts, 702
- Cost-plus contracts, 812
- Cost-plus-fixed-fee contracts, 702, 812–813, 815
- Cost-plus-incentive-fee contracts, 702, 813, 817–818
- Cost-plus-percentage-fee contracts, 813
- Cost-reduction programs, 2
- Cost-sharing contracts, 814
- Cost variance (CV), 615–616
- Counseling, 194
- Courtois's rule, 243
- C_p , *see* Process capability
- Crash times, 493–497
- Credibility, 358
- Critical Chain Project Management, 911–937
 - and behavioral changes, 913
 - buffer management in, 923–924
 - definition of, 912
 - Elbit Systems Ltd. (case study), 933–936
 - as extension of critical path network, 928–930
 - Lucent Technologies (case study), 931–933
 - with multiple projects, 925–928
 - and multitasking, 925–927
 - project execution in, 924–925
 - project protection in, 918–922
 - Seagate Technology (case study), 936–937
 - task estimates in, 913–917
 - task execution in, 917–918
 - task times in, 918–920
 - and Theory of Constraints, 912
- Critical path method (CPM), 472, 477–478, 482, 484, 486–488, 490, 493–499
- Critical success factors (CSFs), 58–61
- Crosby, Phillip B., 835, 839

- Crosby Manufacturing Corporation (case study), 520–522
- Crosslisting of PMBOK® Guide, 985–988
- CSOW (contract statement of work), 407
- Cumulative average hours, 782–785
- Cumulative total hours, 782
- Customers
 - communication with, 154, 240–241 and quality management, 832, 833
 - unethical/immoral requests by, 330–331
- Customer group POs, 942
- Customer review meetings, 239
- CV (cost variance), 615–616
- CWBS, *see* Contract work breakdown structure

- Daily calendar log, 283
- Daily meetings, 234
- Data tables/arrays, 852–853
- Debate, first law of, 243
- DEC (Digital Equipment Corporation), 796
- Decision making, 953
 - under certainty, 712–713
 - inappropriate influences on, 335
 - under risk, 712–717
 - styles of, 220
 - by teams, 215
 - under uncertainty, 714–717
- Decision theory school of management, 192
- Decoding, 231
- De facto authority, 206
- Defense industry, 37
- Definitive contracts, 810
- Definitive estimate, 542
- De jure authority, 206
- Delegation, 91
 - and directing, 193
 - factors affecting, 205
 - and overtime, 280
- Deliverables, 6
- Delphi method, 724
- Deming, W. Edwards, 835–836, 838–840, 876, 919, 924

- Democratic leadership, 220
- Demonstration events, 744
- Department of Defense (DOD), 37, 42, 338, 342, 343, 718
- Dependencies, task, 915
- Depression, 285
- Design, risk and, 750–751
- Design to unit production cost (DTUPC), 567
- Development efforts, multiple, 744
- “Devil’s advocate” (employee role), 180
- Digital Equipment Corporation (DEC), 796
- Directing, 193–198
 - difficulty of, 194
 - and hierarchy of needs, 195–196
 - and motivation, 194–198
 - and professional needs, 197
 - steps of, 193–194
 - and Theory X/Theory Y, 194–195
- Direct property damage, 725
- Discretionary dependencies, 473
- Disillusionment, 285–286
- Disruptive communication style, 238
- Diversity of product lines, 118
- Documentation
 - in ISO 9000, 844
 - procedural, 894–898
 - of project manager’s authority, 205
- DOD, *see* Department of Defense
- Doing, managing vs., 227–228
- “Dominant” (employee role), 180
- Donsen’s law, 243
- Dorale Products case studies, 967–978
- Douglas’s law of practical aeronautics, 243
- Dow Corning, 93–94, 108–109
- Drum resources, 926–927
- DTUPC (design to unit production cost), 567
- Dual accountability, 321
- Dude’s law of duality, 243
- DuPont, 338

Subject Index

997

- EAC, *see* Estimate at completion
- Earned value (EV), 622–625, 629, 639–641, 748
- Earned value measurement information systems, 944
- Earned value measurement system (EVMS), 612–614
- Economic conditions, 786
- Economies of scale, 778
- Economists' laws, 243
- ECPs (engineering change proposals), 751
- EDP, *see* Electronic data processing
- Education, 339–341
- Efficiency/effectiveness, 45, 358–359
- Elbit Systems Ltd. (ESL) (case study), 933–936
- Electronic data processing (EDP), 550, 552
- Eli Lilly, 906
- Emotional exhaustion, 285
- Empirical school of management, 192
- Employees
- assignment of responsibilities to, 174
 - evaluation of, 223–224
 - functional, 15
 - hard-nosed tactics with, 153
 - performance measurement with, 314–321
 - problems with, 223–226
 - project manager and performance of, 222
 - readiness of, 219
 - reporting of, to managers, 8
 - “roles” of, 180–182
 - “star,” 174
 - training new, 177, 178
- Encoding, 228, 231
- “Encourager” (employee role), 182
- End-of-phase review meetings, 909
- Engineering change proposals (ECPs), 751
- Engineering staff, resistance to change by, 76
- Entrepreneurial skills (of project manager), 150
- Environment(s)
- communications, 232–233
 - for conflict, 291–294
 - dynamic project, 209, 212
 - and organizational structure, 87–88
 - problems in project, 223
 - review of project, 686–687
 - staffing, 140–142
- Equivalent units, 624
- Ericsson, 890, 898
- ESL case study, *see* Elbit Systems Ltd. (case study)
- Esteem, 196
- Estimates, 540
- accountability for, 918
 - of activity times, 490–491
 - for high-risk projects, 569–570
 - and life-cycle costing, 576–580
 - and logistics support, 581–582
 - and low-bidder dilemma, 567
 - pitfalls with, 568–569
 - of tasks (Critical Chain), 913–917
 - 10 percent solution with, 574–576
 - of total project time, 491–492
 - types of, 541–545
- Estimate at completion (EAC), 609, 626–629, 632, 633, 640
- Estimated cost, 811
- Estimated cost to complete (ETC), 633
- Estimating manuals, 542–543
- ETC (estimated cost to complete), 633
- Ethics, 330–333
- Ethical communication style, 236
- EV, *see* Earned value
- Evaluations, employee, 314–321
- EVMS, *see* Earned value measurement system
- Excellence, 57
- Executives, 371–372
- champion, executive, 381
 - and committee sponsorship, 378
 - cost-reduction programs initiated by, 2

- Executives (*continued*)
- and decentralization of project management, 379–380
 - defining role of, 15
 - and in-house representatives, 381–382
 - and invisible/absentee sponsorship, 377
 - and management of scope creep, 380–381
 - in matrix organizations, 103, 104
 - and planning, 424–429
 - and program managers, 151
 - and project management-line management relationship, 8–10
 - as project managers, 152
 - and project office, 172
 - and projects as means to meeting goals, 911
 - and project selection, 424–426
 - as project sponsors, 372–376
 - and project team, 173
 - and risk management, 380
 - selection of project manager by, 142–146
 - support of, for teams, 211–212, 214
 - in traditional organizational structure, 93
 - working with, 15–16
- Exhaustion, 285
- Expectancy theory, 196
- Expectations, project, 61, 63, 359–360
- Expected profit, 811
- Experience, risk and, 750
- Experimental design, 744
- Expert judgment techniques, 724
- Expert power, 207
- Extended systems, 53
- External dependencies, 479
- External partnerships, 337–338
- External-predictable risks, 725
- External suppliers, 337
- External-unpredictable risks, 725
- Facilitating communication style, 236
- Failure, 61–64
- costs of, 848–849
 - of planning, 431–432
 - of project management, 357
- Fast-tracking, 454–455
- Fears, embedded, 78
- Feasibility studies, 146, 402–404
- Federal Aviation Administration, 764
- Federal Express, 843
- Feeding Buffers, 920, 922, 923
- 50/50 rule, 622–623
- Filtering, 236
- Finance staff, resistance to change by, 75
- Financial closure, 72
- Firsthand observation, 524
- First law of debate, 243
- Fishbone diagrams, 853–855
- Fixed compensation plans, 786
- Fixed-price (lump sum) contracts, 701, 812, 815
- Fixed-price-incentive-fee contracts, 701, 813, 816
- Fixed-price incentive successive targets contracts, 813–814
- Fixed-price with redetermination contracts, 814
- Flow charts, 534
- Follow-on orders, 792
- Forcing, 300
- Ford Motor Company, 832
- Forecasting technology, 37
- Formal authority-oriented leadership techniques, 218
- Formalized project management, 39
- Fragmented cultures, 79
- Franklin Electronics (case study), 675–676
- Front-end analysis, 340
- Functional employees, 15
- Functional gaps, 4
- Functional managers, *see* Line manager(s)
- Functional organizations, 141
- Functional POs, 942

Subject Index

999

- Future, the
 challenges of, 1
 project managers in, 156–157
 Fyffe's axiom, 243
- Gaps, organizational, 4, 5
 Gates (stage-gate process), 64–65
 “Gate keeper” (employee role), 65, 182
 Gate review meetings, 72
 General Electric (GE), 873–874
 General Motors, 832, 843
 General systems theory, 36
 GERT, *see* Graphical Evaluation and Review Technique
 Gifts, acceptance of, 335
 Goldratt, Eliyahu M., 912, 916, 926
 Golub's laws of computerdom, 243
 Government contracting, 37
 Graphical Evaluation and Review Technique (GERT), 478–479
 Graphic analysis (time/cost curves), 689–696
 fixed cost, 692–693
 fixed performance levels, 689–692
 fixed time, 693–694
 learning curves, 780–783, 788–789
 no constraints fixed, 694–697
 Graphics, project, 523–536
 bar (Gantt) chart, 525–532
 block diagrams, 534–535
 for customer reporting, 524
 flow charts, 534
 logic diagrams, 535–536
 pictorial representation, 534
 schematic models, 532, 534
 Gresham's law, 243
 Guaranteed maximum-share savings contracts, 813, 815
- Hard-nosed tactics, 153
 Hardware deliverables, 6
 “Harmonizer” (employee role), 182
 Headcount, 952
 Herzberg, Frederick, 196
 Hewlett-Packard (HP), 796
- Hierarchical referral, 95, 294–295
 Hierarchy(-ies)
 considerations of, 126
 of management, 4
 of needs, 195–196
 High-risk projects, estimating, 569–570
 History of project management, 35–39
 from 1945 to 1960, 36–37
 from 1960 to 1985, 37–43
 from 1985 to 2003, 43–47
 and general systems theory, 36
 and resistance to change, 48–52
 Hoare's law of large programs, 244
 Hopeless, feeling, 286
 Horizontal work flow, 4
 HP (Hewlett-Packard), 796
 Human relations-oriented leadership techniques, 218
 Human Resources staff, resistance to change by, 76
 Hurwicz criterion, 715
 Hybrid project management, 49
 Hygiene factors, 196
- IBM, 341, 843
 Implementation phase (project life cycle), 67
 Incentive contracts, 816–818
 Incompetency, 166
 Incremental development, 744
 Indirect consequential loss, 725
 Individual projects, 54
 Influence, 335
 Informal project management, 24, 39, 57–59
 Information
 dissemination of, 945–946
 quantity of, 953
 “Information giver” (employee role), 182
 “Information seeker” (employee role), 181
 Information systems, 943–945
 Information technology staff, resistance to change by, 76
 In-house representatives, 381–382

- “Initiator” (employee role), 181
- Inspections, 745
- Integrated product/project teams (IPTs), 338, 341–343
- Integrative responsibilities, 10, 11
- Integrity, 333
- Intel, 764
- Interface management, 11
- Interim deliverables, 6
- Internal partnerships, 336–337
- Internal rate of return (IRR), 585–586
- Internal risks, 725–726
- Interpersonal Influences, 206–209
- Intimidating communication style, 238
- Intranets, 51
- Invisible project sponsorship, 377
- ISO 9000, 833–834, 843–844
- ISO 14000, 844
- Isolated cultures, 79
- Issawi’s law of cynics, 244

- Japan, 195, 836
- Job classification, 321–322
- Job descriptions, 10, 224, 321–323
- Job reassignment, 162
- Johnson Controls, 898
- Johnson’s first law, 244
- Jones and Shephard Accountants, Inc. (case study), 134–137
- Judicial communication style, 236
- Juran, Joseph M., 835, 836, 838–839
- Just-in-time manufacturing (JIT), 878–880

- Key performance indicators (KPIs), 60, 61
- Key stakeholders, 6
- KISS rule, 194
- Kodak, 843

- Labor distributions, 548–552
- Labor efficiency, 786–789
- Labor-intensive projects/organizations, 116
- Lag, 504–505

- Laissez-faire leadership, 220
- Laplace criterion, 715–716
- Large projects, 329–330
- Laws, management, 241–244
- Leadership, 217–223
 - definition of, 217
 - elements of, 217
 - life-cycle, 218–221
 - organizational impact of, 221–223
 - by project manager, 147–148, 208–209, 217–218, 221–223
 - quality, 876–877
 - of team, 209, 213
 - techniques for, 217–218
- Leadership Effectiveness (case studies), 261–272
- Lean manufacturing, 51
- Learning, 339–341
- Learning curves, 542, 777–799
 - as competitive weapon, 796–799
 - cumulative average curve, 784–785
 - factors affecting, 786–789
 - and follow-on orders, 792
 - graphic representation of, 780–783, 788–789
 - key phrases associated with, 782
 - limitations of, 793–794
 - and manufacturing breaks, 792–793
 - and method of cost recording, 790
 - and pricing, 795–799
 - selection of, 790–792
 - slope measures for, 789–790
- Legal liability, 725
- Legal risks, 726
- Legitimate power, 206
- Lessons learned, 749–753
- Lessons-learned information systems, 945
- Letter contract (letter of intent), 810
- Level of effort method, 624–625
- Liaison departments, 97–98
- Life cycle, project, 22, 66–71
 - closure phase, 67, 69
 - for computer programming, 69, 71
 - conceptual phase, 66

Subject Index

1001

- implementation phase, 67
- and planning, 401–403
- planning phase, 66–67
- and risk, 722
- stage-gate process vs., 65
- testing phase, 67
- Life-cycle costing (LCC), 567, 576–580
 - benefits of, 577
 - estimates in, 577–578
 - limitations of, 577
- Life-cycle leadership, 218–221
- Life tests, 751
- Linear responsibility charts (LRCs), 200–205, 437, 444
- Line manager(s)
 - authority of, 199–200
 - and communications policy, 237
 - communication traps between project managers and, 241
 - defining role of, 12–14
 - and employee evaluations, 314–315, 317–318
 - leadership by, 153
 - in matrix organizations, 104
 - multiple responsibilities of, 178–179
 - over-the-fence management by, 37
 - and project managers, 8–10, 162, 225–226, 336–337, 452–454
 - and project office personnel, 170–172
 - and selection of project staff, 174
 - and training of employees, 177, 178
 - viewpoints of project managers vs., 210
- Line-staff organizations, 98–99
- Listening, 236
- Lockheed Martin, 875
- Logical task dependency, 915
- Logic diagrams, 535–536
- Logistics support, 581–582
- Long-term projects, 5
- Lot-release system, 790
- Low-bidder dilemma, 567
- Lucent Technologies (case study), 931–933
- Maintainability, 833
- Malcolm Baldrige National Quality Award (MBNQA), 842–844
- Malek's law, 244
- Management
 - of buffers, 923–924
 - of change, 74–80
 - classical, 4, 8, 163, 192
 - communications, 234
 - configuration, 455–456
 - matrix, 36
 - over-the-fence, 37
 - schools of, 192
 - systems, 36
- Management-by-objective (MBO), 291, 321
- Management by results, 876
- Management cost and control system (MCCS), 429–430, 612
 - and cost accounting, 605
 - cost/benefit analysis in, 600
 - cost data collection/reporting phase of, 608
 - effectiveness of, 601
 - phases of, 598, 604
 - planning activities in, 599–600
 - variance analysis in, 631–632
- Management gaps, 4
- Management pitfalls, 226–228
- Management policies and procedures, 244–246
- Management proverbs and laws, 241–244
- Mandatory dependencies, 479
- Manpower requirements, projected, 558–560
- Manufacturing breaks, 792–793
- Manufacturing plans, 752
- Manufacturing screening, 744
- Manufacturing staff, resistance to change by, 76
- Marketing, 22–23
- Marketing staff, resistance to change by, 75
- Market stakeholders, 6
- Maslow's hierarchy of needs, 196

- Master production schedule (MPS), 437–438
- Material costs, 554–557, 639–644
 - and accounting system criteria, 642–643
 - recording of, using earned value measurement, 639–641
 - variances in, 643–644
- Matrix layering, 114–115
- Matrix management, 36
- Matrix organizational structure, 101–113, 117–118
 - advantages of, 104–105
 - development of, 102–103
 - dimensions of, 108–109
 - disadvantages of, 105–108
 - functional managers in, 104
 - strong/weak/balanced, 113
- Matrix projects, 54
- Maturity, 45, 46, 219, 220
 - definition of, 56
 - of project manager, 152–153
- Maximax criterion, 715
- Maximin criterion, 715
- Mayer Manufacturing (case study), 305–306
- Meaningful conflict, 292
- Medium-sized companies, project management in, 121–124
- Meetings, 234
 - confrontation, 297–298
 - effective, 238
 - end-of-phase review meetings, 909
 - project review, 238–239
 - unproductive, 241
 - wasted, 953
- Mega projects, 329–330
- Mentoring, 946
- Merit increases, 327
- Methodologies, project management, 72–74, 746–747, 758, 898–899, 908–909
- Metrics, program, 748
- Middle managers, 40
- Milestone buffer, 924
- Milestone schedules, 413–414
- Milestone technique, 623
- Minimax criterion, 715
- Mr. Cooper's law, 243
- Mock-ups, 745
- Modeling, 744
- Modified matrix structures, 109–113
- Monitoring, risk, 747–748
- Monte Carlo process, 735–742
- Monthly meetings, 234
- Morality, 330–333
- Motivation, 166, 193–198
- Motivational Questionnaire (case study), 272–278
- Motorola, 338, 843, 860, 873, 890, 898
- Multinational companies, 51
- Multiple development efforts, 744
- Multiple projects, managing, 908–909
- Multiproject analysis, 507
- Multiproject Critical Chain, 925–928
- Multitasking, 916, 925–927
- NASA, 37, 42, 53, 408–409
- Net present value (NPV), 584–585
- Networks of channels, 229
- Networking (of PMOs), 943
- Network scheduling techniques, 471–509
 - activity time, estimation of, 490–491
 - alternative models, 499–500
 - crash times in, 493–494
 - dependencies in, 479
 - lag in, 504–505
 - precedence networks, 500–503
 - and replanning, 486–490
 - slack time in, 480–485
 - software, project management, 505–509
 - total project time, estimation of, 491–492
- Noise, 233
- Nominal group technique, 724
- Noncooperative cultures, 79
- Nonprofit organizations, 704
- Non-project-based organizations, 20

Subject Index

1003

- Non-project-driven organizations, 20–22, 44, 48, 704
- Nonreciprocal laws of expectations, 243
- Normal distribution, 860–862
- Nortel, 890, 898
- Objectives
 - characteristics of good, 290
 - management-by-objective, 291
 - quality, 846
 - in systems approach, 80
 - unclear, 209, 211
- Objective sources (risk), 722
- OBS (organizational breakdown structure), 605
- Observation, 524
- OC Curves, *see* Operating characteristic curves
- Old Engineer's law, 243
- Open systems, 36, 52, 744
- Operability, 833
- Operating characteristic (OC) curves, 870–873
- Operating cycle, 604–605, 608
- Operational islands, 4
- Opportunities, project, 23
- Order-of-magnitude analysis, 542
- Ordinal scales, 731–732
- Organization(s)
 - class/prestige gaps in, 4, 5
 - impact of leadership on, 221–223
 - labor-intensive, 116
 - location of project manager within, 25–26
 - marketing in project-driven, 22–23
 - project-driven vs. non-project-driven, 20–22
- Organizational behavior, 10
- Organizational breakdown structure (OBS), 605
- Organizational chart, project, 174–177
- Organizational redesign, 125–127
- Organizational restructuring, 40, 89–90, 952
- Organizational skills (of project manager), 150
- Organizational stakeholders, 6
- Organizational structure(s), 87–127
 - appropriateness of, 89
 - and environment, 87–88
 - line-staff organization, 98–99
 - matrix layering, 114–115
 - matrix organizational form, 102–109
 - modified matrix structures, 109–113
 - pure product (projectized) organization, 99–100
 - redesign of, 125–127
 - selection of, 115–121
 - in small and medium-sized companies, 121–124
 - strategic business units, 124–125
 - traditional (classical), 91–94
 - and work flow, 90–91
 - and work integration mechanisms, 94–98
- Ouchi, William, 195
- Outsourcing, 337
- Overhead rates, 552–554
- Overlapping activities, 761–763
- Overstaffing, 106
- Over-the-fence management, 37
- Overtime, 280
- Paperwork, excessive, 952
- Parameter control boards, 744
- Parameter design, 841
- Parametric estimate, 542
- Pareto analysis, 855–857
- Participative leadership, 220
- Partnerships
 - external, 337–338
 - internal, 336–337
 - strategic, 338
- Part-time project managers, 152
- Patton's law, 244
- Payback period, 582–583, 586
- Pay classes/grades, 170–171, 174, 322
- Penalty power, 207
- Pentium[®] microprocessors, 764

- People skills, task skills vs., 228
- Perceived failure, 61, 62
- Percent complete, 624
- Perception barriers to communication, 230
- Performance, personnel, 140, 222–223
- Performance appraisals, 322–326
- Performance failure information systems (PFISs), 944–945
- Performance measurement
 - with employees, 314–321
 - with project managers, 324–325
 - with project personnel, 326
- Permissiveness, 166
- Personality conflicts, 292
- Personal resistance, 75
- Personal values, 224–225
- Personnel, *see* Staffing
- PERT, *see* Program Evaluation and Review Technique
- Peter's Prognosis, 244
- PEV (planned earned value), 629
- PFISs, *see* Performance failure information systems
- Phaseouts, project, 433–434
- Physical exhaustion, 285
- Physiological needs, 195
- P&L (profit and loss), 48
- Planned earned value (PEV), 629
- Planning
 - authority for, 445
 - capacity, 951–952
 - and configuration management, 455–456
 - consequences of poor, 396
 - cycle, planning, 429–430
 - definition of, 396
 - detailed schedules/charts, use of, 434–437
 - elements of, 444
 - failure of, 431–432
 - and fast-tracking, 454–455
 - and focusing on target, 400–401
 - general, 398–401
 - and identification of specifications, 411–413
 - in ISO 9000, 844
 - and life cycle phases, 401–403
 - and management control, 449–452
 - master production schedule, use of, 437–438
 - and milestone schedules, 413–414
 - and organizational level, 399
 - participants in, 404–405
 - as phase, 398–401
 - for phaseouts/transfers, 433–434
 - project charter, use of, 445, 446, 448–449
 - by project manager, 17–18, 149–150, 157–158
 - project plan, use of, 439–444
 - quality plan, 847–848
 - questions to ask when, 419
 - reasons for, 398
 - risk, 718, 720–721
 - role of executive in, 424–429
 - role of project manager in, 396
 - and statement of work, 407–411
 - and stopped projects, 432–433
 - subdivided work descriptions, use of, 430–431
 - tools/techniques for, 405–406
 - and work breakdown, 414–424
- Planning failure, 61, 63
- Planning phase (project life cycle), 66–67, 398–401, 445–448
- PMBOK, *see* Project Management Institute Guide to the Body of Knowledge
- PMOs, *see* Project management offices
- POs, *see* Project offices
- Policy
 - communications, 237
 - conflict-resolution, 294–295
 - management, 244–246
 - personnel, 141
 - quality, 845
- Political erosion, law of, 244
- Power, 206–209

Subject Index

1005

- Precedence networks, 500–503
 “Predictability” of a system, 919
 Preferred suppliers, 337
 Price ceiling, 811
 Price variances (PV), 643, 644
 Pricing, 539–540
 and backup costs, 563–566
 developing strategies for, 540–541
 and labor distributions, 548–552
 and learning curve, 795–799
 and low-bidder dilemma, 567
 and manpower requirements, 558–560
 and materials/support costs, 554–557
 organizational input needed for, 547–548
 and overhead rates, 552–554
 pitfalls with, 568–569
 process of, 544, 546–547
 reports, pricing, 557–558
 review procedure, 560–562
 in smaller companies, 329
 special problems with, 567–568
 steps in, 557
 systems, 562–563
 Primary success factors, 59, 60
 Priorities
 among risks, 753–755
 conflict resolution and establishment. of, 293–294
 project, 908
 and project success, 358
 Probability of occurrence scales, 731–733
 Problem-solving
 by management, 222
 in matrix organizations, 103
 project management and, 2
 systems approach to, 80–82
 Procedural documentation, 894–898
 Procedures, management, 244–246
 Process approach (risk identification), 726–727
 Process capability (C_p), 868–870
 Process proofing, 745
 ProChain (software), 928
 Procurement, 804–810
 award cycle, 809–810
 definition of, 804
 environment for, 805
 requirement cycle, 805–807
 requisition cycle, 807
 solicitation cycle, 807–808
 strategies for, 804
 Procurement staff, resistance to change by, 76
 Produceability, 909
 Production point, 811
 Production risk, 722
 Productivity, 1
 Product management, project
 management vs., 55–56
 Product stakeholders, 6
 Professionalism, 333
 Professional needs, 197
 Professional resistance, 75–77
 Profit and loss (P&L), 48
 Profit ceiling, 811
 Profit floor, 811
 Programs
 definitions of, 53
 as subsystems, 53
 Program Evaluation and Review Technique (PERT), 472–478, 481–494, 498–501
 activity time, estimation of, 490–491
 advantages of, 473
 alternatives to, 499–500
 conversion of bar charts to, 475, 476, 527
 CPM vs., 477–478
 crash times in, 493–494
 critical path in, 477
 development of, 472–473
 disadvantages of, 473
 GERT vs., 477–478
 problem areas in, 498–499
 replanning techniques with, 486–490
 slack time in, 481–486
 standard nomenclature in, 474–475

- Program Evaluation and Review
 - Technique (PERT) (*continued*)
 - steps in, 492–493
 - total project time, estimation of, 491–492
- Program metrics, 748
- Progress reviews, 953
- Project(s)
 - categories of, 54
 - classification of, 24
 - defining success of, 7–8
 - definition of, 2, 53
 - as “good business,” 23
 - internal vs. external, 44
 - labor—intensive, 116
 - long-term, 5
 - mega, 329–330
 - organizational chart for, 174–177
 - scope of, 406
 - short-term, 4–5
 - terminated, 357, 432–434
- Project-based organizations, 20
- Project Buffer, 920, 922, 923
- Project champions, 18–19
- Project charter, 446, 448–449
- Project charter authority, 206
- Project closure, 72
- Project commitments, 13
- Project-driven organizations, 20–22, 141
 - career paths leading to executive management in, 27
 - marketing in, 22–23
 - resource trade-offs in, 704–705
- Projectized (pure product) organizations, 99–101
- Project leaders, 95–96
- Project management
 - benchmarking, 947–948
 - benefits of, 41, 46, 47
 - components of, 3
 - controlling function of, 193
 - corporate commitment to, 7
 - Critical Chain, 911–937
 - definition of, 4, 54
 - differing views of, 27–28
 - directing function of, 193–198
 - downside of, 19
 - driving forces leading to recognition of need for, 44–45
 - excellence in, 7
 - failure of, 357
 - formal vs. informal, 39
 - goal of, 3
 - history of, 36–52
 - hybrid, 49
 - industry classification by utilization of, 48
 - informal, 24
 - and integration of company efforts, 116–117
 - matrix management vs., 102
 - new processes supporting, 50
 - obstacles to successful, 3
 - and organizational expansion, 41–42
 - pictorial representation of, 5
 - potential benefits from, 3
 - as problem-solving approach, 2
 - product management vs., 55–56
 - and project authority, 198–206
 - relationship of, to product, 55
 - in small and medium-sized companies, 121–124
 - successful, 3, 15–16, 141
- Project management information systems, 943–945
- Project Management Institute Guide to the Body of Knowledge (PMBOK), 36, 615, 846–847
- Project Management Knowledge Base, 333
- Project management maturity model (PMMM), 890–894
- Project management methodologies, 72–74, 898–899, 908–909
- Project management offices (PMOs), 939. *See also* Project office
 - networking, 943
 - virtual, 51
- Project manager(s)
 - administrative skills of, 150–151

- attitude of, 7
- availability of, 153
- and communications policy, 237
- communication traps between line managers and, 241
- and conflict resolution, 292–293
- conflict resolution skills of, 148–149
- duties of, 157–161
- and employee evaluations, 314–317
- employees, problems with, 223–226
- entrepreneurial skills of, 150
- executives as, 152
- expectations of, 359–360
- integrative responsibilities of, 10, 11, 42–43
- leadership skills of, 147–148, 208–209, 217–218, 221–223
- and line managers, 8–10, 162, 225–226, 336–337, 452–454
- in line-staff organizations, 98–99
- location of, within organization, 25–26
- management support building skills of, 151
- in matrix organizations, 103–104, 117–118
- maturity of, 152–153
- multiple projects under single, 152
- next generation of, 156–157
- organizational skills of, 150
- part-time, 152
- performance measurement for, 324–325
- personal attributes of, 141–142, 144–145
- and planning, 396
- as planning agent, 17–18
- planning skills of, 149–150
- professional responsibilities, 333–336
- project champions vs., 18–19
- in pure product organizations, 100
- qualifications of, 161–163
- resource allocation skills of, 151
- responsibilities of, 4, 143–144, 157–161
- and risk, 225
- role of, 10–12
- selection of, 142–146, 152–155
- skill requirements for, 146–151
- and stress, 284–286
- team-building skills of, 147
- technical expertise of, 142, 149, 153–154
- time management by, 283–284
- training of, 146, 155
- use of interpersonal influences by, 206–209
- viewpoints of line managers vs., 210
- Project milestone schedules, 413–414
- Project offices (POs), 163–164, 167–173, 328, 939–953
 - benchmarking in, 947–948
 - business case development, 948–949
 - capacity planning, 951–952
 - communications bottleneck in, 239–240
 - continuous improvement, 951
 - dissemination of information, 945–946
 - implementation risks with, 941–942
 - information systems for, 943–946
 - mentoring in, 946
 - networking, 943
 - present-day, 940–941
 - and pricing, 560
 - risks of using, 952–953
 - scheduling by, 434–435
 - and stakeholders, 950–951
 - standards/templates development, 947
 - training, 949–950
 - types of, 942
- Project opportunities, 23
- Project plans, 439–444
 - benefits of, 439
 - development of, 439
 - distribution of, 442
 - structure of, 441–442
- Project pricing model, 563
- Project review meetings, 238–239
- Project risk, 570–574, 722
- Project specifications, 411–413

- Project sponsors, 371–381
 - committees as, 378
 - and decentralization of project sponsorship, 379–380
 - handling disagreements with, 381
 - invisible, 377
 - multiple, 358
 - projects without, 374
 - role of, 372–376
 - termination of project by, 65
- Project sponsorship, 17
- Project termination, 357
- Promotional communication style, 236, 238
- Proposals, 821–826
- Prototyping, 744
- Proverbs, management, 241–244
- PS8 (software), 928
- Pudder's law, 244
- Pure product (projectized) organizations, 99–101
- Pure project management, 220, 221
- Putt's law, 244
- PV. *see* Price variances

- Quality circles, 877–878
- Quality management and control, 831–884
 - acceptance sampling, 870
 - assurance, quality, 846
 - audit, quality, 847
 - cause-and-effect analysis, 853–857
 - and changing views of quality, 832
 - control, quality, 846–847
 - control charts, 859–868
 - costs of, 574–576, 848–851
 - as customer-driven process, 832–833
 - data tables/arrays, 852–853
 - and definition of quality, 833–835
 - ISO 9000, 843–844
 - and just-in-time manufacturing, 878–880
 - leadership, quality, 876–877
 - Malcolm Baldrige National Quality Award, 842–844
 - objectives, quality, 846
 - operating characteristic curves, 870–873
 - Pareto analysis, 855–857
 - pioneers in, 838–839
 - plan, quality, 847–848
 - policy, quality, 845
 - process capability, 868–870
 - responsibility for, 877
 - scatter diagrams, 857–859
 - Six Sigma, 873–875
 - Taguchi approach, 839–842
 - tools for, 851–868
 - trend analysis, 859
- Quality manufacturing process risk, 752
- Quality movement, 835–838
- Quantitative tools, 10

- Raytheon, 875
- R&D. *see* Research and development
- Readiness (of employees), 219
- Reassignment, job, 162
- Recession, 49
- “Recognition seeker” (employee role), 180–181
- Recruitment, 165
- Redesign, product, 787
- Red flag, 379
- Re-engineering, 50
- Referent power, 208, 220
- Relationship behavior, 219–220
- Reliability, 833
- Reluctant Workers (case study), 288
- Replanning, network, 486–490
- Reports/reporting
 - with Critical Chain management, 925
 - customer, 524
 - pricing, 557–558
 - by project managers, 25–26
 - software for, 506
- Requests for information (RFIs), 808
- Requests for proposals (RFPs), 547–548, 808
- Requests for quotation (RFQs), 808
- Requirement cycle, 805–807

Subject Index

1009

- Requirements (in systems approach), 80
- Requirements approach (risk identification), 727
- Requisition cycle, 807
- Research and development (R&D)
 - project management, 45, 55, 118, 119, 154, 292, 576–580
 - resistance to change by staff of, 76
- Resentfulness, 285–286
- Resistance (to change), 74–79
- Resource(s)
 - company, 7–8
 - trade-off of (*see* Trade-off analysis)
- Resource allocation
 - in Critical Chain management, 926–927
 - program managers and, 151
- Resource Buffer, 920
- Resource dependency, 915
- Responsibilities
 - to company/stakeholders, 335–336
 - and organizational structure, 90, 91
 - professional, 333–336
- Responsibility assignment matrix (RAM), 200, 202
- Restructuring, organizational, 40, 952
- Reviews, 560–562, 745
- Review meetings, 909
- Rewards, financial, 332–333
- Reward power, 206
- RFIs (requests for information), 808
- RFPs, *see* Requests for proposals
- RFQs (requests for quotation), 808
- Risk(s), 707–711
 - analysis of, 728–735
 - assessment of, 719, 721
 - assumption of, 743
 - avoidance of, 743, 744
 - categories of, 725
 - causes of, 708
 - and concurrent engineering, 761–764
 - control of, 743, 744
 - and decision-making, 712–717
 - definition of, 709–710
 - dependencies between, 753–757
 - design, 750–751
 - and experience, 750
 - handling, 742–746
 - identification of, 719, 722–727
 - and lessons learned, 749–753
 - life testing, 751
 - manufacturing, 752
 - monitoring, 720, 747–748
 - personnel, 752–753
 - prioritization of, 753–755
 - and project offices, 941–942, 952–953
 - quality manufacturing, 752
 - sources for identification of, 722–724
 - tolerance for, 710–711, 758
 - and training, 753
 - transfer of, 743, 745
- Risk analysis, 586–587
 - cost evaluation, 728
 - schedule evaluation, 728
 - technical evaluation, 728
 - tools for, 729
- Risk assessment, 719, 721, 772–774
- Risk avoidance, 743, 744
- Risk control, 743, 744
- Risk handling, 742–746
- Risk identification
 - approaches to, 726–727
 - bias in, 724–725
- Risk management, 73, 709
 - and change management, 756–757
 - considerations for implementation of, 748–749
 - and decision-making, 712–717
 - definition of, 711–712
 - and executives, 380
 - as failure component, 63
 - impact of risk handling measures, 758–761
 - monitoring, risk, 747–748
 - Monte Carlo process for, 735–742
 - overinvestment/underinvestment in, 759
 - process of, 718
 - and project management, skills, 156
 - response mechanisms, risk, 746–747

- Risk management (*continued*)
 - risk-reward matrix, 746–747
 - training in, 721
 - uses of, 758
- Risk management information systems (RMISs), 944
- Risk Management Plan (RMP), 720, 742, 748
- Risk mapping matrix, 733
- Risk monitoring, 720
- Risk planning, 718, 720–721
- Risk ratings, 729–732
- Risk response mechanisms, 746–747
- Risk-reward matrix, 746–747
- Ritz-Carlton, 843
- RMISs (risk management information systems), 944
- RMP, *see* Risk Management Plan
- Robust design, 745
- Role conflicts, with project teams, 209

- Salability, 832
- Sales staff, resistance to change by, 75
- Savage criterion, 715
- SBUs, *see* Strategic business units
- Scalar chain of command, 235
- Scatter diagrams, 857–859
- Schedules
 - master production, 437–438
 - preparation of, 434–437
- Schedule conflicts, 292
- Schedule evaluation, 728
- Schedule performance index (SPI), 617–619, 632–633
- Schedule performance monitoring, 748
- Schedule variance (SV), 615–616
- Scheduling
 - activity, 434–435
 - network, *see* Network scheduling techniques
- Schematic models, 532, 534
- Scope change control, 73
- Scope changes, 7, 908
- Scope creep, 380–381
- Scope statement, 406

- Seagate Technology (case study), 936–937
- Secondary success factors, 59, 60
- Secretive- communication style, 236
- Self-actualization, 196
- Self-concept, 227
- Self-esteem, 196
- Sensitivity analysis, 586–587
- Shared accountability, 13, 14
- Sharing arrangement/formula, 811
- Shewhart techniques, 835
- Short-term projects, 4–5, 622
- Simulation, 744
- Simultaneous (concurrent) engineering, 28, 72
- Situational Leadership Model, 219–220
- Six Sigma, 51, 873–875
- Skills, people vs. task, 228
- Slack time, 480–486
- Slope (of learning curve), 782, 789–790
- Small companies, effective project management in, 121–124, 327–329
- SMART rule, 290–291
- SMEs (subject matter experts), 426
- Smoothing, 299–300
- Social acceptability, 833
- Social groups, 77
- Social needs, 195
- Software, project management, 505–509
 - classification of, 507–508
 - features of, 506–507
 - implementation of, 508–509
 - supporting Critical Chain, 928
- Software deliverables, 6
- Software reuse, 745
- Solicitation cycle, 807–808
- SOW, *see* Statement of work
- Space program, 37
- SPCs, *see* Statistical process controls
- Special cause variations, 919, 924, 925
- Special-project meetings, 234
- Special projects, 54
- Specifications, project, 411–413
- SPI, *see* Schedule performance index

Subject Index

1011

- Sponsorship
 - project, 17
- Sporadic problems, 838–839
- Staffing, 4
 - see also* specific job titles, e.g., Project manager(s)
 - and directing, 193
 - and employee “roles,” 180–182
 - environment for, 140–142
 - as insurable risk, 725
 - overstaffing, 106
 - process of, 161–167
 - risk factors with, 752–753
 - special problems with, 177–179
 - of teams, 211, 213
 - understaffing, 280
- Staff projects, 54
- Stage-gate process, 64–65
- Stakeholders, 6
 - balancing interests of, 333–334
 - interacting with, 334
 - managing, 950–951
 - responsibilities to, 335–336
- Standard items, 745
- Standardization, product, 787
- Standard Practice Manuals, 331–332
- Standards, development of, 947
- “Star” employees, 174
- Statement of work (SOW), 151, 406, 407–411
 - and contract statement of work, 407
 - and contract work breakdown structure, 407–411
 - misinterpretation of, 408
 - preparation of, 407–411
 - and requirement cycle, 805
 - specifications in, 411–413
- Statistical process controls (SPCs), 836, 851
- Status, 645–652
- Status reporting, 645–652
- Stonewalling, 16
- Stopped projects, 432–433
- Strategic business units (SBUs), 124–125
- Strategic partnerships, 338
- Strategic POs, 942
- Strategic project pricing model, 563
- Strategic Resource Buffer, 927
- “Strawman” rating definitions, 729
- Stress, 284–286
 - manifestations of, 284–286
 - positive aspects of, 286
 - in project management, 284–286
- Strong matrix structures, 113
- Student Syndrome, 916–917, 929
- Study tips, 368–369, 382–383, 536–537
- Subdivided work descriptions (SWDs), 430–431
- Subjective sources (risk), 722
- Subject matter experts (SMEs), 426
- Subsystems, 36, 53
- Success, project, 58–61, 353–361
 - definitions of, 58–60
 - and effectiveness of project management, 358–359
 - and expectations, 359–360
 - predicting, 354–359
- Supervising, 193
- Suppliers, 337
- Support costs, 554–557
- Support risk, 722
- Survival, 45
- SV, *see* Schedule variance
- Swagelok Company, 899–902
- SWDs, *see* Subdivided work descriptions
- “Swing” design (communication analogy), 229
- Symmetrical risk mapping matrix, 733
- Synthesis phase (systems approach), 80
- System(s)
 - definition of, 52–53
 - extended, 53
 - open vs. closed, 52
- Systems approach, 80–82
- Systems management, 36
- Systems pricing, 562–563
- Systems theory, 36, 192
- TAAF (test-analyze-and-fix), 745
- Taguchi method, 839–842

- Target cost, 811
- Target profit, 811
- Task behavior, 219–220
- Task estimates (Critical Chain), 913–917
- Task forces, 96–97
- Task skills, people skills vs., 228
- Task times, 918–920
- Teams, project, 141, 167, 173–174
 - anxiety in, 214–215
 - barriers to development of, 209–214
 - communication within, 211, 214–215
 - conflicts within, 209
 - decision making by, 215
 - effective vs. ineffective, 216
 - expectations of/about, 396
 - IPTs, 341–343
 - leadership of, 209, 213
 - management of newly formed, 214–215
 - ongoing process of building, 216–217
 - performance measurement for, 325
 - and project manager, 147, 163
 - support of senior management for, 211–212, 214
 - virtual, 51
- Team members, interacting with, 342
- Technical evaluation, 728
- Technical expertise, 119, 142, 149, 153–154
- Technical performance measurement (TPM), 748
- Technical risk dependencies, 755–756
- Technical risks, 722, 725–726
- Technology
 - forecasting, 37
 - in pure product organizations, 101
 - in traditional organizational structure, 91–92
- Technology maturation efforts, 745
- Telox Engineering (case study), 775
- Telstar International (case study), 306–307
- Template development, 947
- Temporary assignments, 140
- 10 percent solution, 574–576
- Terminated projects, 432–434
- Termination, project, 357
- Test-analyze-and-fix (TAAF), 745
- Testing phase (project life cycle), 67
- Texas Instruments (TI), 796
- Theory of Constraints, 912
- Theory X, 194
- Theory Y, 194–195
- Theory Z, 195
- Threat risk, 722
- TI (Texas Instruments), 796
- Time management, 228, 279–286
 - activity times, estimation of, 490–491
 - barriers to effective, 280–282
 - forms for, 282–283
 - identification of, as problem area, 280
 - and stress/burnout, 284–286
 - techniques for effective, 283–284
- Time value of money, 583–584
- Tip-of-the-iceberg syndrome, 21–22
- Tired, being, 285
- “To do” pad, 282
- Tooling, 793
- Top-down estimate, 542
- “Top down” risk management, 749
- “Topic jumper” (employee role), 180
- Total project time, estimation of, 491–492
- Total quality management (TQM), 49, 72, 833, 880–884
- TPM (technical performance measurement), 748
- TQM, *see* Total quality management
- Trade-off analysis, 681–705
 - alternative courses of action, list of, 687–688
 - conflict, recognition/understanding of, 684–686
 - corrective actions, 698–699
 - environment and status, review of project, 686–687
 - graphic analysis, 689–696
 - and industry preferences, 702–705
 - management approval, obtaining, 701
 - methodology for, 684–701

Subject Index


1013

- objectives, review of project, 686
- and project constraints, 681–684
- ranking of alternatives, 698
- and type of contract, 701–702
- Trade-off phase (systems approach), 80
- Trade studies, 745
- Traditional (classical) organizational structure, 91–94
 - advantages of, 91–93
 - disadvantages of, 93–94
- Traffic light reporting system, 379
- Training, 339–341
 - customized, 949–950
 - and directing, 193
 - on key initiatives/practices, 339–340
 - of new employees, 177, 178
 - of project manager, 155
 - and risk, 753
 - risk management, 721
- Transfers, project, 433–434
- Translation phase (systems approach), 80
- Tree diagrams, 716–717
- Trend analysis, 859
- Trends in project management, 889–909
 - capacity planning, 904–905
 - competency models, 905–907
 - continuous improvement, 899–903, 903
 - do-it-yourself methodologies, 899
 - end-of-phase review meetings, 909
 - multiple projects, management of, 908–909
 - procedural documentation, development of, 894–898
 - project management maturity model, 890–894
- Trophy Project (case study), 259–261
- Trouble in Paradise (case study), 676–679
- Truman's law, 244
- Trust, 91, 126, 162, 240
- Unallocated budget, 612
- Uncertainty, decision-making under, 714–717
- Understaffing, 280
- Undistributed budget, 612
- Unhappy, being, 285
- United Auto Workers, 806
- Unit hours, 782
- Unit one, 782
- U.S. Air Force, 53
- Usage variances (UV), 643, 644
- UV, *see* Usage variances
- VAC, *see* Variance at completion
- Values, personal, 224–225
- Value-added costs, 779
- Variance analysis, 614–633
 - causes of variances, 628
 - cost variance, 615–616
 - and development of cost/schedule reporting system, 617–619
 - and earned value concept, 622–625
 - 50/50 rule, 622–623
 - government subcontractors, 621
 - issues addressed in, 622
 - organization-level analysis, 631–632
 - parameters for, 626
 - price variances, 643, 644
 - program team analysis, 632–633
 - schedule variance, 615–616
 - thresholds, variance, 617
 - usage variances, 643, 644
- Variance at completion (VAC), 627, 633
- Variations, 919
- Vertical work flow, 4
- Very large projects, 329–330
- Virtual project management offices, 51
- Virtual project teams, 51
- Visibility, 358–359
- Visual aids, 234
- Von Braun's law of gravity, 244
- Wage and salary administration, 78
- Wald criterion, 715
- Walkthroughs, 745
- Wastes, seven, 880
- "Watch lists," 735

- WBS, *see* Work breakdown structure
- Weak matrix structures, 113
- Weekly meetings, 234
- Welch, Jack, 874, 875
- Westinghouse, 843
- What-if analysis, 507
- Williams Machine Tool Company (case study), 33–34
- “Withdrawer” (employee role), 181
- Withdrawing, 300
- Work breakdown structure (WBS),
 - 414–424, 448, 908
 - and cost control, 608–609
 - decomposition problems, 420–424
 - for large projects, 419
 - levels of, 415–416
 - preparation of, 419–420
 - and pricing, 544, 546
 - purpose of, 414–415
 - and risk identification, 726
 - setting up tasks in, 419
- Work flow, 4, 90–91, 94
- Workforce stability, 786
- Work habits, 77
- Work specialization, 786
- Worthlessness, feelings of, 285
- “Wrap-up” insurance, 725
- Written communications, 234
- Written media, 234
- Xerox, 338, 843
- Yellow flag, 379
- 0/100 rule, 623
- Zero-based budgeting, 601

\$

%



!
#

 **WILEY**

Now you know.

&\$(")*#"+,-)" + .

