

Contents

<i>Introduction</i>	<i>xxiii</i>
<i>Assessment Test</i>	<i>xxxi</i>
Chapter 1	Project, Portfolio, and Program: Mind the Gap
	1
Basic Concepts and Definitions	2
Basic Definitions	3
The Triplet Relationship: Project, Program, and Portfolio	4
Introducing Project Management	5
What Is a Project?	5
Distinguishing Projects from Operations	6
Progressive Elaboration	7
Processes	8
Understanding the Project Life Cycle	9
Understanding Project Management Knowledge Areas	16
Introducing Project Stakeholders	22
Identifying Project Stakeholders	22
The Project Manager: A Special Stakeholder	24
Influences of Organizational Structures on Projects	25
Functional Organization	26
Projectized Organization	27
Matrix Organization	28
Influences of Organizational Culture and Structure on Programs	30
Influence of Organizational Culture	30
Influence of Organizational Structure	31
Matrix Management	31
Advantages of Matrix Management	32
Disadvantages of Matrix Management	32
Matrix Management in a Program	33
Advanced Concepts	33
Probability	33
Project Team and Project Management Team	34
Baseline	34
Summary	35
Key Terms and Definitions	37
Review Questions	39
Answers to Review Questions	41

Chapter 2	The Program Management Framework	43
	The Big Picture of Program Management	44
	Exam Roadmap	44
	Understanding Program Management Processes	46
	Basic Program Concepts	48
	Understanding Programs	49
	Understanding Program Management	50
	Comparing Project Management and Program Management	54
	Comparing Program Management and Portfolio Management	56
	Understanding Program Management Themes	58
	Program Benefits Management	58
	Program Stakeholder Management	61
	Program Governance	66
	Understanding the Program Life Cycle	70
	Program Phases	70
	Understanding Metrics	71
	The Metrics System	72
	Examples of Metrics	73
	Key Performance Indicators	74
	Summary	76
	Exam Essentials	78
	Key Terms and Definitions	79
	Review Questions	81
	Answers to Review Questions	84
Chapter 3	Initiating a Program	87
	The Big Picture of Initiating a Program	89
	Exam Roadmap	90
	Program Initiation Processes	93
	Understanding the Grand Origin of Programs	93
	Performing Pre-Program Setup	94
	The Selection Process	95
	Developing High-Level Program Milestones	98
	Performing the Gap Analysis	100
	Conducting Kickoff Meetings	101
	Information-Gathering Techniques	102
	The Initiate Program Process	103
	Input to Initiating a Program	104
	Tools and Techniques for Initiating a Program	106
	Output of Initiating a Program	107
	Obtaining the Program Approval	109
	Establishing the Project Management Framework	110
	Authorizing Projects	111

	Initiating the Team	112
	Understanding Project Selection	115
	Benefit Measurement Methods	116
	Constrained Optimization Methods	116
	Expert Judgment	117
	Common Process Component Items	117
	Common Input Items	117
	Common Tools and Techniques	119
	Common Output Items	121
	Summary	122
	Exam Essentials	123
	Key Terms and Definitions	124
	Review Questions	126
	Answers to Review Questions	129
Chapter 4	Planning the Program	133
	The Big Picture of Planning the Program	134
	The Exam Roadmap	135
	Program Planning Processes	136
	Performing Program Setup	137
	Main Tasks of Program Setup	137
	Results of Program Setup	138
	Understanding Program Planning	139
	Developing Integration Plans for the Program	141
	Developing the Program Management Plan	142
	Developing the Interface Management Plan	144
	Developing a Resource Management Plan	149
	Developing a Transition Plan	151
	Defining the Program Scope	154
	Input to Defining Scope	155
	Tools and Techniques for Defining the Scope	155
	Output from Defining the Scope	156
	Creating the Program Work Breakdown Structure (PWBS)	158
	Input to Creating the PWBS	158
	Output from Creating the PWBS	158
	Tools and Techniques for Creating a PWBS	161
	Linking PWBS to WBS	163
	Before and After the PWBS	164
	Summary	165
	Exam Essentials	167
	Key Terms and Definitions	168
	Review Questions	170
	Answers to Review Questions	173

Chapter 5	Planning the Program Schedule and Resources	177
	The Big Picture of Schedule and Resource Planning	178
	The Exam Roadmap	179
	Understanding the Program Schedule and Resources	179
	Developing the Program Schedule	181
	Input to Developing a Program Schedule	182
	Tools and Techniques for Developing a Program Schedule	184
	Output of Developing a Program Schedule	188
	Information from Project Schedules	189
	Dependency Determination	189
	Schedule Network Analysis	192
	Planning the Program Cost	198
	Input to Cost Estimating and Budgeting	199
	Tools and Techniques for Cost Estimating and Budgeting	200
	Output of Cost Estimating and Budgeting	202
	Planning Human Resources	203
	Input to Human Resource Planning	204
	Tools and Techniques for Human Resource Planning	204
	Output of Human Resource Planning	205
	Assessing Human Resource Competence	208
	Estimating and Managing Resources	209
	Tools and Techniques for Estimating	
	Resource Requirements	209
	Resource Management	210
	Resource Leveling	210
	Planning Procurement	211
	Planning Program Purchases and Acquisitions	212
	Planning Program Contracting	215
	Understanding Contract Types	219
	Summary	221
	Exam Essentials	222
	Key Terms and Definitions	223
	Review Questions	226
	Answers to Review Questions	229
Chapter 6	Planning for Quality, Risk, and Communication	233
	The Big Picture of Planning for Quality, Risk, and Communication	234
	The Exam Roadmap	235
	Planning for Quality, Risk, and Communication	235
	Understanding Quality, Risk, and Communication	236

Planning the Program Quality	240
Input to Quality Planning	241
Tools and Techniques for Quality Planning	242
Output of Quality Planning	243
Planning Risk Management	244
Input to Risk Management Planning and Analysis	245
Tools and Techniques for Risk Management Planning and Analysis	246
Output of Risk Management Planning and Analysis	247
Techniques and Strategies for Risk Management Planning	248
Risk Response Techniques	254
Response Strategies for Opportunities	255
Response Strategies for Both Threats and Opportunities	256
Planning Communication Management	257
Input to Communication Planning	257
Tools and Techniques for Communication Planning	258
Output of Communication Planning	259
The Project Management Information System	261
Summary	262
Exam Essentials	264
Key Terms and Definitions	264
Review Questions	267
Answers to Review Questions	270
Chapter 7 Executing the Program	273
Program Execution: The Big Picture	274
The Exam Roadmap	274
Understanding Program Execution	275
Establishing Program Management and Technical Infrastructure	278
Directing and Managing Program Execution	280
Input to Directing and Managing Program Execution	281
Tools and Techniques for Directing and Managing Program Execution	282
Output of Directing and Managing Program Execution	283
Managing the Program Team	283
Acquiring a Program Team	283
Developing the Program Team	286
Performing Quality Assurance	291
Input to Performing Quality Assurance	292
Tools and Techniques for Performing Quality Assurance	292
Output of Performing Quality Assurance	293

xx Contents

Implementing Procurement	294
Requesting Seller Responses	294
Selecting Sellers	296
Tools and Techniques for Selecting Sellers	297
Communicating the Program Execution	300
Input to Information Distribution	300
Tools and Techniques for Information Distribution	302
Output of Information Distribution	303
Chartering Constituent Projects	304
Understanding Conflict Management	307
Summary	311
Exam Essentials	312
Key Terms and Definitions	313
Review Questions	315
Answers to Review Questions	318
Chapter 8	
Monitoring and Controlling the Program	321
Monitoring and Controlling the Program: The Big Picture	323
The Exam Roadmap	323
Understanding Monitoring and Controlling	324
Delivering the Program Benefits: Phase Four	326
Integrating Program Monitoring and Controlling	328
Performing Integrated Change Control	328
Controlling Resources	332
Monitoring and Controlling Program Work	336
Performing Issue Management and Control	338
Controlling the Triple Constraint	341
Controlling Scope	342
Controlling the Schedule	344
Controlling Cost	347
Measuring Performance	350
Performance Measurement Analysis for Cost Control	350
Controlling Quality and Risk	356
Controlling Quality	356
Tools and Techniques for Quality Control	358
Monitoring and Controlling Risks	364
Monitoring and Controlling Communication	367
Controlling Communication	367
Performance Reporting	369
Administering the Program Contract	372
Input to Contract Administration	373
Tools and Techniques for Contract Administration	374
Output of Contract Administration	374
Summary	375

	Exam Essentials	377
	Key Terms and Definitions	378
	Review Questions	380
	Answers to Review Questions	384
Chapter 9	Closing the Program	387
	Closing the Program: The Big Picture	388
	The Exam Roadmap	388
	Understanding Program Closure	389
	Close the Program: The Last Program Phase	391
	Performing the Program Closure	393
	Input to Closing the Program	393
	Tools and Techniques for Closing the Program	394
	Output of Closing the Program	395
	Closing the Program Components	397
	Input to Component Closure	398
	Tools and Techniques for Component Closure	398
	Output of Component Closure	399
	Closing the Contracts	399
	Input to Contract Closure	400
	Tools and Techniques for Contract Closure	400
	Output of Contract Closure	401
	Summary	402
	Exam Essentials	403
	Key Terms and Definitions	404
	Review Questions	405
	Answers to Review Questions	407
Appendix A	About the Companion CD	409
	What You'll Find on the CD	410
	Sybex Test Engine	410
	PDF of the Book	410
	Adobe Reader	411
	Electronic Flashcards	411
	System Requirements	411
	Using the CD	411
	Troubleshooting	412
	Customer Care	412
	Glossary	413
	<i>Index</i>	427

