

Index

Note to the reader: Throughout this index boldfaced page numbers indicate primary discussions of a topic. Italicized page numbers indicate illustrations.

A

acceptance
 of defects, 288
 of project, 324–325
 accommodating style for conflict management, 237
 accountability of team members, 174
 activity definition in schedule planning, 104–105
 activity duration estimates
 in network diagram, 110
 in schedule planning, 108–110
 estimating techniques, 109–110
 activity sequence in schedule planning, 105–107
 dependency types, 106
 network diagram, 107, 107
 task dependency relationships, 106–107
 actual cost, 298
 actual cost of work performed (ACWP), 299, 300
 administrative closure, 323–332
 comprehensive review, 325–329
 formal acceptance, 324–325
 project archive, 324
 project turnover, 329–331
 release of team members, 331–332
 administrative components in project plan, 210
 agenda for team meeting, 248
 agile development, 348
 American National Standards Institute (ANSI), 291
 analogous estimating
 of activity duration, 109
 of costs, 142
 potential inaccuracies, 146
 analysis phase in SDLC, 345–347
 appendix in project plan, 213
 application developers, typical day, 118
 appraisal costs, 179
 approval of charter, 54–58
 approval of project withheld, 322
 archive of project, 324
 assessment at project end, 325–329
 assumptions
 documenting, 148
 in project plan, 211
 sample, 220

in scope statement, 75
 case study, 92
 sample, 77
 automated systems, 5–6
 avoiding style for conflict management, 238

B

backward pass, in critical path determination, 112
 baseline
 adjustments after scope change, 280
 for costs, 151
 display, 212
 documenting progress against, 246–247
 for schedule, 116
 benchmarking, 177
 benefit measurement methods in decision models, 42
 benefits, in business case summary, 54
 binder, for project documentation, 324
 bottom up estimating, 144
 boundaries of project. *See* scope of project
 brainstorming, 81
 and cost estimates, 146
 on risks, 182
 budget. *See also* cost planning
 comprehensive review of, 327
 crashing and, 114
 in project plan, 211
 sample, 221
 for team recognition, 147
 budget analysts, 49
 IT project manager as, 7
 meeting with, 149
 budget at completion, 298
 budget constraint, 74
 budgeted cost of work performed (BCWP), 298–299, 300
 budgeted cost of work scheduled (BCWS), 299
 business analysts, 6, 49
 business case, in charter, 53–54
 business customers. *See* client
 business process, 8
 business process re-engineering (BPR), 8, 346
 business requirements of project, 36
 business unit, negotiation with, 12

382 calendar days – cost baseline**C**

- calendar days, vs. work days, 108
- canceling project, 305, 322
- Capability Maturity Model (CMM)
 - analysis, 292
- CASE (computer aided software engineering)
 - tools, 348
- case scenarios, 17
- case study
 - wineries e-mail and intranet systems, 57–58
 - closeout, 330–331
 - communications plan, 195
 - cost planning, 152–154
 - evaluating, 306
 - finalized plan, 218–221
 - procurement planning, 197
 - project execution, 260–261
 - quality plan, 196
 - risk assessment, 196
 - scope document, 91–94
 - work breakdown structure (WBS), 120–121
- CD-ROM, templates, 252, 354–362
- champion. *See* sponsor
- change control, 278–283, 325
 - cost control, 281–282
 - exam essentials, 307–308
 - other changes, 282–283
 - schedule control, 280–281
 - scope change control, 279–280
 - management plan for, 78
- charter, 51–58
 - business case, 53–54
 - formal approval, 54–58
 - goals and objectives, 53
 - matching to project team, real world scenario, 50
 - project description, 52
 - team, 52–53
- checklists
 - in project plan, 213
 - for quality, 180
- checkpoints, 19
- client, 45
 - project plan review by, 216
 - project review for, 251
 - relationship management with, 241–242
 - working with, 87
- closeout
 - of planning phase, 216–217
 - of project. *See* project closure
- closing processes, 15
- CMM (Capability Maturity Model)
 - analysis, 292
- COCOMO (COConstructive COSt MOdel), 143
- collaborating style for conflict management, 238
- collaboration, online, 167
- Commercial Off The Shelf (COTS) program, 4
- communications, 11–12, 248–252. *See also* documentation
 - about cost estimates, 146
 - among IT job roles, 9
 - with client, 86, 241–242
 - of milestones, 116
 - of performance deviations, 302–303
 - planning, 166, 185–189
 - case study, 195
 - example, 187
 - with project team members, 188
 - with stakeholders, 188–189
 - strategy, 186–187
 - in project plan, 212
 - sample, 221
 - project reviews, 250–252
 - status reports, 250
 - within team, 249
 - team meetings, 248–250
 - with vendor, 256, 257–260
 - preparation before, 259
- communicator, IT project manager as, 7
- competing style for conflict management, 238
- completion criteria, in scope statement, 74
- comprehensive project plan. *See* project plan
- compromising style for conflict management, 238
- computer aided software engineering (CASE)
 - tools, 348
- confidence level for project estimates, 74
- configuration, changes, 283
- conflict, styles for dealing with, 237–238
- consensus
 - with client, 242
 - for scope statement, 77
- constrained optimization decision models, 43
- constraints
 - in project plan, 211
 - sample, 220
 - in scope statement, 75
 - case study, 92
 - sample, 77
- COConstructive COSt MOdel (COCOMO), 143
- consultants, relationship with, 88–89
- contingency action
 - for risk, 185, 295
 - and schedule control, 294
- contingency fund, 149, 154
- contract closeout, 323
- contract workers, 175, 191
 - for testing, 180
- contracts, types, 191–192
- control charts, 287, 287
- controlling processes, 15. *See also* change control; quality control
 - comprehensive review of, 327
 - exam essentials, 307–308
- corrective action
 - for cost overruns, 282
 - in schedule control, 280
 - for scope creep, 279
- cost baseline, 151

cost-benefit analysis, 42, 177
 cost control, 278, 281–282
 cost estimates, 141–148
 revised, 281
 in scope statement, 74
 techniques, 142–145
 analogous estimating, 142
 definitive estimates, 143–145
 parametric modeling, 142–143
 tips, 145–148
 cost of quality, 178–179
 cost performance index, 301
 cost planning. *See also* cost estimates
 case study, 152–154
 cost budgeting, 148–155
 baseline, 151
 budget creation, 149–151
 budget targets, 151–152
 exam essentials, 155–156
 with project management software, 154–155
 real world scenario, 140
 resource planning, 134–141
 requirements definition, 137, 137–141
 types, 135–137
 trade-offs, 305
 cost reimbursable contracts, 191–192
 cost variances, 152, 301
 costs
 in business case summary, 53–54
 data collection on, 246
 evaluating, 247
 vendor payment process, 256–257
 COTS (Commercial Off The Shelf) program, 4
 crashing, 114
 critical path method (CPM), 111–114
 and schedule control, 280, 281
 customer. *See* client

D

data collection
 progress reports, 244–245
 on spending, 246
 data flow diagram (DFD), 12, 17, 177, 346
 Data Transformation Services (DTS), 119
 database administrators (DBAs), 48
 documentation for, 290
 typical day, 118
 database design, configuration change, 283
 database schema, 118
 datacenter creation, 4
 DCF (discounted cash flow), 42
 decision making by client, 242
 decision models for project selection, 41–43
 decision tree analysis, 183
 decomposing
 major deliverables, 79, 80–82, 82
 requirements of project, 39–40
 defects
 frequency in Pareto diagram, 286
 rework to correct, 288
 Defined operational level in CMM, 292
 definitive estimates of costs, 143–145
 deliverables, major
 completion as milestone, 116
 decomposing, 79, 80–82, 82
 defining, 83, 86–87
 in project plan, 211
 sample, 220–221
 in scope statement, 73
 case study, 91
 sample, 76
 sign-off, 247
 team members' disagreement over, 238
 testing, 285
 turnover of project to maintaining group, 329–331
 from vendors, 191
 written notice of acceptance, 323
 demarcation location, 4
 dependencies, 105
 relationships, 106–107
 network diagram to display, 107, 107
 predecessor/successor, 106
 types, 106
 design phase in SDLC, 347–348
 development environment, 139
 DFD (data flow diagram), 12, 17, 177, 346
 diminishing returns from resources, 114
 directing process, comprehensive review of, 327
 discounted cash flow (DCF), 42
 discretionary dependency, 106
 Distributed Management Task Force, 291
 distribution of project plan, 215
 document control process, 215
 document information, in project plan, 210
 documentation
 archiving, 324
 of assumptions, 148
 maintenance by operations group, 330
 on progress against baseline, 246–247
 project concept, 18–19
 with quality checklists, 180
 quality of, 288–290
 requirements of project, 38–39
 with risk management template, 185
 roles and responsibilities, 170–171
 scope change process, 78–79
 sole-source, 193
 for support groups, 289–290
 drive-bys, 117
 DTS (Data Transformation Services), 119
 duration. *See also* activity duration estimates
 defining, 108
 estimating techniques, 109–110
 in network diagram, 110
 duration compression, 114–115

384 early finish – handout for project review**E**

early finish, 112
 early start, 112
 earned value, 298–302
 basics, 299–300
 indexes (ratios), 301–302
 variances, 301
 economic model for project selection
 decision, 42
 ego factor, 254
 electricity, in resource planning, 140
 end user, 45. *See also* users
 enterprise project, stakeholders for, 47–48
 Enterprise Resource Planning (ERP), 5
 entity relationship diagrams (ERDs), 17
 environmental processes, setup, 292–293
 equipment
 hardware, 138
 make or buy analysis, 190
 resource planning for, 136
 equipment descriptions, 138
 estimate at completion, 298
 executing processes, 15
 comprehensive review of, 326
 execution of project
 communications with vendor, 257–260
 exam essentials, 262–263
 information distribution, 248–252
 project reviews, 250–252
 status reports, 250
 team meetings, 248–250
 performance according to plan, 244–247
 data collection, 244–246
 progress against baselines, 246–247
 stakeholder relationships, 241–244
 client, 241–242
 functional managers, 243–244
 wavering sponsor, 242–243
 team development, 233–241
 performance monitoring, 237–239
 project kickoff, 234–237
 rewards and recognition, 239–241
 training, 239
 vendor contract administration, 253–260
 delays, 256
 managing disagreements, 253–256
 payment process, 256–257
 progress reporting, 253
 Executive Project Summary Worksheet,
 template, 252
 executive summary in project plan, 210
 sample, 218
 exempt employees, 153
 exit criteria, 180
 expectations of client, 242
 expenditures. *See* costs

expert judgment
 in activity duration estimates, 109
 in project selection, 43
 external dependency, 106

F

factory acceptance testing (FAT), 284
 failure costs, 179
 failures, frequency in Pareto diagram, 286
 fast tracking, 16, 114–115, 281
 feasibility study, 16, 41
 in SDLC, 345
 feedback for team members, 237–238
 finish to finish relationship, 107
 finish to start relationship, 107
 fixed price contracts, 191
 float time, 111
 calculation, 113
 flowcharting, 177, 178, 287
 formal communications, 188
 forming stage of team development, 234
 forward pass, in critical path determination,
 111–112
 functional managers, 45
 negotiation with, 173–175
 relationships with, 243–244
 functional organization, 19–20, 20
 functional requirements of project, 35–36

G

Gartner Inc., 255
 goals and objectives in charter, 53
 government procurement policies, 193
 guest speakers in kickoff meeting, 235
 Guide to Project Management Body of
 Knowledge (PMBOK), 9–10
 as ANSI standard, 291
 on earned value, 298–299
 mathematical analysis definition, 111
 project turnover, 350
 risk response planning techniques, 184
 scope definition, 72
 vs. Systems Development Life Cycle (SDLC),
 350–352
 work packages breakdown, 105

H

handout for project review, 251

- handout, for project review, 251
 - hardware. *See* equipment
 - help-desk training, 289
 - hierarchy, frustrations of, 56–57
 - high-level requirements, documenting, 38–39
 - human resources assessment template, 360–361, 361
 - human resources planning, 135–136, 166–175
 - organizational planning, 166–172
 - project interfaces, 168
 - project organization chart, 171, 172
 - roles and responsibilities, 170–171
 - staffing management plan, 171–172
 - staff acquisition, 172–175
 - interviewing potential team members, 173
 - negotiation with functional managers, 173–175
 - staff augmentation, 191
-
- IDC Corporation, 255
 - IDF (Intermedia Data Facilities), 4
 - IEEE (Institute of Electronic and Electric Engineers), 291
 - implementation phase in SDLC, 348–349
 - implementation plan in project plan, 213
 - sample, 221
 - Independent Validation and Verification (IV&V) companies, 180
 - indexes (ratios) in earned value, 300, 301
 - industry standards, impact assessment, 37
 - informal communications, 188
 - information distribution, 248–252
 - project reviews, 250–252
 - status reports, 250
 - team meetings, 248–250
 - information gathering
 - about project requirements, 36
 - for project request, 33–34
 - Information Technology Infrastructure Library (ITIL), 291
 - infrastructure
 - changes, 282–283
 - as IT project, 4
 - Initial operational level in CMM, 292
 - initial project proposal analysis template, 354–355
 - initiation processes, 14–15
 - charter, 51–58
 - business case, 53–54
 - formal approval, 54–58
 - goals and objectives, 53
 - project description, 52
 - team, 52–53
 - exam essentials, 59
 - project selection, 40–43
 - expert judgment, 43
 - selection criteria, 41–43
 - techniques, 41
 - receiving project request, 33–39
 - documenting requirements, 38–39
 - high-level requirements, 34–36
 - vendor bids, 37–38
 - stakeholders, 43–51
 - for IT project, 46–50
 - matrix, 51
 - sponsor, 44
 - inspection (testing), 284–285
 - Institute of Electronic and Electric Engineers (IEEE), 291
 - integrated change control, 278. *See also* change control
 - integrated system, 4, 168–169
 - disadvantages vs. advantages, 255
 - integration testing, 90
 - Interactive Voice Response (IVR), 49
 - interfaces for project, 168
 - Intermediate Data Facilities (IDF), 4
 - internal rate of return (IRR), 42
 - International Organization for Standardization (ISO), 291
 - internetworking specialists, 48
 - typical day, 118
 - interpersonal interfaces, 168
 - interviews of potential team members, 173
 - introductions in kickoff meeting, 235
 - invitation to bid (IFB), 192–193
 - IRR (internal rate of return), 42
 - issue notification template, 356
 - issues
 - monitoring resolution, 295–296
 - notification template, 356
 - in project plan, 212
 - sample, 221
 - tracking log, 245, 245–246
 - updates in team meeting, 249
 - IT chain of command, 55
 - frustrations of, 56
 - IT project
 - definition. *See* project definition for IT project
 - description, real world scenario, 52
 - evaluating scope, 85–95
 - team members as stakeholders, 48–50
 - team time for, 116–117
 - IT project manager
 - common job roles, 6–8
 - communication, 9
 - IT quality control, 290–293
 - environmental processes setup, 292–293
 - standards, 290–291
 - IT research, websites for, 255
 - iterative process, for project plan updates, 215
 - ITIL (Information Technology Infrastructure Library), 291

386 job descriptions and titles – outsourcing**J**

job descriptions and titles, 138
justification for project, 72–73

K

kickoff for project, 234–237
for remote team members, 236

L

labor negotiations, and schedule control, 294
late finish, 112
late start, 112
leadership, 11
for team meeting, 248–249
legal analyst, IT project manager as, 7
lessons learned, 325–329
from deviations from cost baseline, 282
documenting, 329
from schedule changes, 281
team member involvement in, 328
level of confidence for project estimates, 74
licensing, impact assessment, 37
loaded rate, 146
log for issues tracking, 245, 245–246

M

Main Data Facility (MDF), 4
make or buy analysis, 190–191
Managed operational level in CMM, 292
management skills, 10–13
communication, 11–12
leadership, 11
negotiation, 13
organization and time management, 13
problem solving, 12–13
managerial reserve, 150
mandatory dependency, 106
materials descriptions, 138
materials, resource planning for, 136–137
mathematical analysis, 111
matrix for stakeholders, 51
matrix management, 5
matrix organization, 20, 21
MDF (Main Data Facility), 4
measurable results, defining, 73
meetings. *See* team meetings
metrics, 179
Microsoft Access, 119
Microsoft Project, 154

Microsoft Systems Management Server (SMS), 291
Microsoft Web-Based Enterprise Management (WBEM) standard, 291
milestones, 19, 115–116
and cost tracking, 305
exit criteria, 180
and scope statement, 247
minutes for team meeting, 249
module testing, 284
Monte Carlo technique, 183
multiple business unit project, stakeholders for, 46–47

N

NASA Parametric Cost Estimating Handbook, 143
negativity in team members, 238–239
negotiation, 13
with business unit, 12
with functional managers, 173–175
with vendor, 259–260
negotiator, IT project manager as, 7
net present value (NPV), 42
network diagram, 107, 107
with task duration, 110
network operating system (NOS), 48
non-exempt employees, 153
non-functional requirements of project, 36
normalizing database, 118, 119
norming stage of team development, 234
NPV (net present value), 42
numerical identifiers, in work breakdown structure (WBS), 84, 84

O

online collaboration, 167
operating systems, platform wars, 255–256
operations and support phase in SDLC, 349–351
Optimizing operational level in CMM, 292
order of magnitude estimates, 74, 142
organization management, 13
organizational interfaces, 168
organizational planning, 166–172
comprehensive review of, 326
project interfaces, 168
project organization chart, 171, 172
roles and responsibilities, 170–171
staffing management plan, 171–172
organizational structure impacts, 19–22
functional organization, 19–20, 20
matrix organization, 20, 21
projectized organization, 21, 21–22
organizing and writing project plan, 214–215
outsourcing, 86

P

- paradigm shift, 254
- parametric modeling of costs, 142–143
- Pareto diagram, 285–286, 286
- payback period in business case summary, 54
- PC technicians, documentation for, 290
- PDM (precedence diagramming method), 107
- performance according to plan, 244–247
 - data collection, 244–246
 - progress against baselines, 246–247
- performance feedback for team members, 237–238
- performance indicators, 217, 280
- performance monitoring, 237–239
- performance reporting, 278, 296–307
 - driving stakeholder action, 302–307
 - canceling project, 305
 - communicating performance deviations, 302–303
 - trade-off management, 303–305
 - earned value, 298–302
 - basics, 299–300
 - indexes (ratios), 301–302
 - variances, 301
 - estimate at completion, 298
 - exam essentials, 307–308
 - trend analysis, 297
 - variance analysis, 297
- performing stage of team development, 234
- person-hour estimate, 144
- pilot test, 6
- planned value, 299
- planning components
 - comprehensive review of, 326
 - in project plan, 210–213
- planning phase in SDLC, 345
- planning processes, 15. *See also* scope of project
 - brainstorming, 81
 - exam essentials, 197–198
 - importance, 71
- platform wars, 255–256
- PMI (Project Management Institute), 9
- PMO (project management office), 55, 55, 135
- PMP (Project Management Professional)
 - certification, 9
- postponed project, 322
- precedence diagramming method (PDM), 107
- predecessor task, 106
- preliminary investigation, 16
- prevention costs, 178–179
- preventive action to avoid risk, 184, 293
- probability of risk, 183
- problem solving, 12–13
 - in team meetings, 250
- process diagrams, 177, 178
- processes, adjustments, 288
- procurement planning, 166, 190–194
 - case study, 197
 - contract types, 191–192
 - make or buy analysis, 190–191
 - statement of work (SOW), 192
 - vendor selection criteria, 193–194
 - vendor solicitation, 192–193
- product description in scope statement, 73
 - case study, 91
 - sample, 76
- production environment, 139
- program, defining, 2
- program management office (PMO), 148
- programmers
 - junior-level, 174
 - typical day, 118
- programming language, platform wars, 255–256
- progress reports, 244–245
- project closure
 - administrative closure, 323–332
 - comprehensive review, 325–329
 - formal acceptance, 324–325
 - project archive, 324
 - project turnover, 329–331
 - release of team members, 331–332
 - case study, 330–331
 - contract closeout, 323
 - exam essentials, 333
 - types, 322–323
- project concept documentation, 18–19
- project definition, 2–9
 - for IT project, 3–6
 - automated systems, 5–6
 - considerations, 6
 - datacenter creation, 4
 - Enterprise Resource Planning (ERP), 5
 - infrastructure, 4
 - server/system deployment, 4–5
 - software development, 3
 - storage area network (SAN), 5
- project description
 - in charter, 52
 - for IT project, 52
- project execution. *See* execution of project
- project justification in scope statement, 72–73
 - case study, 91
 - sample, 76
- project kickoff, 234–237
- project life cycles, 16–19
- project management, 9
 - defining, 9–10
 - exam essentials, 22–23
- Project Management Institute (PMI), 9
- Project Management Knowledge Areas, 10
- project management office (PMO), 55, 55, 135
- Project Management Professional (PMP)
 - certification, 9
- project management software, 115, 154
 - cost planning with, 154–155
 - training for, 155
- project manager, 45. *See also* IT project manager
 - caught between sponsor and vendor, 258–259

388 project organization chart – rewards for team members

charter identification of, 52–53
 communication
 of constraints impact, 74
 of schedule delays, 304
 with stakeholders, 217
 expectations in kickoff meeting, 235
 project organization chart, 171, 172
 project overview in kickoff meeting, 235
 project plan
 case study, 218–221
 components, 209–214
 administrative, 210
 appendix, 213
 planning, 210–213
 references, 213
 templates and checklists, 213
 consolidation
 organizing and writing, 214–215
 planning phase closeout, 216–217
 review, 216
 updates, 215–216
 development after-the-fact, 214
 purpose and benefits, 209
 what it is, 208–209
 project processes, 14, 14–15
 project reviews, 250–252
 project team. *See* team
 project turnover, 329–331
 projectized organization, 21, 21–22
 projects
 canceling, 305
 decision to move forward, 217
 distractions from, 117
 at risk of failure, 296
 proof of concept, 322

Q

qualitative risk analysis, 182–183
 quality control, 278, 283–290
 actions, 287–288
 for documentation, 288–290
 exam essentials, 307–308
 inspection (testing), 284–285
 IT, 290–293
 tools and techniques, 285–287
 quality planning, 166, 176–180
 case study, 196
 quality management plan, 179–180
 tools and techniques, 176–179
 benchmarking, 177
 cost benefit analysis, 177
 cost of quality, 178–179
 flowcharting and process diagrams,
 177, 178
 quantitative risk analysis, 183
 quantitatively based durations, 109–110
 question and answer period in kickoff meeting,
 235–236

R

RAM (responsibility assignment matrix), 139
 rebaselining, 280
 recognition for team members, 239–241
 budget for, 147
 references, in project plan, 213
 regulations, impact assessment, real world
 scenario, 37
 regulatory noncompliance, 36
 reimbursement of vendor personnel
 expenses, 257
 release of team members, 331–332
 remote team members, kickoff for, 236
 Repeatable operational level in CMM, 292
 request for project, 33–39
 documenting requirements, 38–39
 high-level requirements, 34–36
 vendor bids, 37–38
 request for proposal (RFP), 38, 192–193
 request for quotation (RFQ), 192–193
 requirements of project, 35–36
 changes, 282
 decomposing, 39–40
 documenting, 38–39
 in project plan, 210
 sample, 218–219
 resource loading, 146
 where to start, 147
 resource planning, 134–141
 changes, 282
 requirements definition, 137, 137–141
 equipment and materials descriptions, 138
 job descriptions and titles, 138
 responsibility assignment matrix
 (RAM), 139
 types, 135–137
 equipment, 136
 human resources, 135–136
 materials, 136–137
 resource pool description, 138
 resources. *See also* procurement planning
 adding for duration compression, 114
 list in project plan, 211
 sample, 219–220
 unavailability, 322
 responsibility assignment document template,
 362, 362
 responsibility assignment matrix (RAM), 139
 restrictions. *See* constraints
 review
 comprehensive, 325–329
 written assessment, 327–329
 final, by stakeholders, 324–325
 of project plan, 216
 of scope statement, 77
 revision
 of cost estimates, 281
 to schedule, 280
 rewards for team members, 239–241
 budget for, 147

rework, 288
 RFP (Request for Proposal), 38, 192–193
 risk
 contingency fund and, 149
 in fast tracking, 115
 monitoring and control, 278, 293–296
 in project plan, 212
 sample, 221
 risk assessment and mitigation scorecard
 template, 359, 359
 risk identification and assessment template,
 356–359
 risk planning, 166, 181–185
 analysis, 182–183
 case study, 196
 risk identification, 181–182
 risk response, 184–185
 contingency action, 185
 preventive action, 184
 roles and responsibilities document, 170–171

S

SAN (storage area network), 5
 schedule baseline, progress reporting against,
 246–247
 schedule control, 278, 280–281
 schedule performance index, 301
 schedule planning
 activity definition, 104–105
 activity duration estimates, 108–110
 estimating techniques, 109–110
 activity sequence, 105–107
 dependency types, 106
 network diagram, 107, 107
 task dependency relationships, 106–107
 exam essentials, 122–123
 need for, 104
 schedule development, 110–116
 baseline, 116
 critical path method (CPM), 111–114
 duration compression, 114–115
 milestones, 115–116
 project management software, 115
 time juggling in real world, 116–120
 trade-offs, 303–305
 phased delay, 304
 schedule variance, 301
 scope change control, 278, 279–280
 scope creep, 78, 279
 scope evaluation for IT project, 85–95
 definitions for testing elements, 90, 95
 deliverables, 86–87
 loss of senior project technician, 89–90
 mini-project consultant/vendor
 relationships, 88–89
 project crosses IT shops, 90
 sidebar systems and undisclosed process
 elements, 88
 size of IT shop, 85–86
 success criteria, 88
 working with business clients, 87
 scope of project
 cost trade-offs and, 305
 exam essentials, 95–96
 management plan, 71, 77–79
 overview, 71–85
 planning, 71–72
 trade-offs, 303
 verification, 247
 wineries e-mail and intranet systems, case
 study, 91–94
 scope statement, 71, 72–77
 assumptions, 75
 completion criteria, 74
 constraints, 75
 major deliverables, 73
 and milestones, 247
 product description, 73
 project justification, 72–73
 in project plan, 210–211
 sample, 219
 review and consensus, 77
 sample, 76–77
 success criteria, 73
 time and cost estimates, 74
 scoring model for project selection decision, 42
 SDLC. *See* Systems Development Life Cycle
 (SDLC)
 SDS (system design specification), 17–18,
 347–348
 security analysts, 49
 security for project documentation, 215
 SEI (Software Engineering Institute), 292
 selection of project, 40–43
 expert judgment, 43
 selection criteria, 41–43
 techniques, 41
 sensitivity analysis, 183
 sequence for activities in schedule planning, 82,
 105–107
 dependency types, 106
 network diagram, 107, 107
 task dependency relationships, 106–107
 server administrators, 48
 documentation for, 289
 typical day, 118
 server/system deployment, 4–5
 severity of risk, 183
 sidebar systems, 88
 real world scenario, 89
 sign-off on deliverables, 247
 single business unit project, stakeholders for, 46
 site acceptance testing, 284–285
 Six Sigma, 176
 “belts”, 292
 skills inventory worksheet template, 361, 361
 SMS (Systems Management Server), 291
 social interaction in kickoff meeting, 236–237
 software
 development, 3
 life cycle, 8, 16
 for project management, 115

390 software developer – technical writers

- software developer, 48
 - Software Engineering Institute (SEI), 292
 - sole-source documentation, 193
 - solicitation of vendors, 192–193
 - SOW. *See* statement of work (SOW)
 - spending, data collection on, 246
 - sponsor, 44
 - changing commitment of, 242–243
 - involvement in jeopardized project, 296
 - project manager caught between vendor and, 258–259
 - project plan review by, 216
 - project review for, 251
 - and vendor delays, 256
 - SQL Server, converting Access database to, 119
 - stability of scope, 78
 - staffing. *See* human resources planning
 - stakeholders
 - buy-in to charter, 54
 - communication with, 86, 188–189, 189
 - on milestones, 116
 - driving action, 43–51, 302–307
 - canceling project, 305
 - communicating performance deviations, 302–303
 - trade-off management, 303–305
 - final review by, 324–325
 - for IT project, 46–50
 - list in project plan, 211
 - sample, 219
 - matrix, 51
 - plan review by, 217
 - relationships, 241–244
 - client, 241–242
 - functional managers, 243–244
 - sponsor, 44, 242–243
 - and vendor delays, 256
 - standards
 - for IT quality control, 290–291
 - organizations for, 291
 - start to finish relationship, 107
 - start to start relationship, 107
 - statement of work (SOW), 38, 192, 257
 - progress report from vendors in, 253
 - statistical analysis, monitoring quality outputs through, 292
 - statistical sampling, 287
 - status date for earned value, 299
 - status reports, 250
 - storage area network (SAN), 5
 - storming stage of team development, 234
 - strategist, IT project manager as, 7
 - success criteria, 88
 - in scope statement, 73
 - case study, 91–92
 - sample, 76
 - successor task, 106
 - suppliers. *See* vendors
 - support plan in project plan, 213
 - sample, 221
 - system architects, 49
 - system deployment, 4–5
 - system testing, 284
 - systems analysis, 8, 17
 - systems analysts, 6, 49
 - systems design, 17–18
 - systems design specification (SDS), 17–18, 347–348
 - Systems Development Life Cycle (SDLC), 344–352
 - analysis phase, 345–347
 - design phase, 347–348
 - vs. Guide to the PMBOK, 350–352
 - implementation phase, 348–349
 - operations and support phase, 349–351
 - planning phase, 345
 - systems evaluation, 18, 348
 - systems implementation phase, 18
 - Systems Management Server (SMS), 291
 - systems operation and support, 18
 - systems planning phase, 16
 - systems request, 16
 - systems requirements document, 17, 347
-
- T**
- table of contents in project plan, 210
 - sample, 218
 - target date for completion, 74
 - task dependency relationships, 106–107
 - team
 - in charter, 52–53
 - communication with, 188
 - development, 233–241
 - performance monitoring, 237–239
 - project kickoff, 234–237
 - rewards and recognition, 239–241
 - training, 239
 - geographically dispersed, 167
 - and testing, 285
 - interviewing potential members, 173
 - IT project manager as builder, 7
 - loss of critical member, 89–90
 - team meetings, 248–250
 - team members, 45
 - disputes, 238
 - ego factor, 254
 - hours available and accountability, 174
 - interaction between, 249
 - lessons learned involvement, 328
 - misunderstanding with vendors, 253
 - negativity in, 238–239
 - performance feedback for, 237–238
 - release at project closure, 331–332
 - remote, kickoff for project for, 236
 - technical interfaces, 168
 - technical issues
 - project requirements, 36
 - project review and, 252
 - technical writers, 49

technologist, IT project manager as, 7
 telecommunication specialists, typical day, 118
 telephony specialists, 49
 templates
 on CD-ROM, 252, 354–362
 for cost estimating, 146
 Executive Project Summary Worksheet, 252
 human resources assessment, 360–361, 361
 initial project proposal analysis, 354–355
 issue notification, 355–356, 356
 in project plan, 213
 for project review, 251
 responsibility assignment document, 362
 risk assessment and mitigation scorecard, 359, 359
 risk identification and assessment, 356–359
 skills inventory worksheet, 361, 361
 vested interest breakdown, 359–360, 360
 test environment, 139
 testing, 90, 284–285
 elements, 95
 in SDLC implementation phase, 348
 time and materials contracts, 192
 time constraint, 74
 time estimates in scope statement, 74
 sample, 77
 time management, 13. *See also* schedule planning
 time manager, IT project manager as, 7
 to-complete performance index, 301–302
 To Do list, 83
 top down estimating, 109, 142, 154
 total quality management (TQM), 176
 tracking project expenses, 148
 trade-off management, 303–305
 training
 contracting for, 191
 plan in project plan, 213
 sample, 221
 in project management, 240
 of team members, 239
 for users, 289
 transference of risk, 184
 trend analysis, 287, 297
 trigger for risk, 295
 triple constraint, 74
 turnover of project, 329–331

U

UAT. *See* user acceptance testing (UAT)
 uniqueness in product description, 73
 unit testing, 90, 284
 updates
 to project plan, 215–216
 to schedule, 280


user acceptance testing (UAT), 95, 284
 user documentation
 quality of, 289
 updates, 330
 users, 45
 failure of process elements disclosure, 88
 training for, 289

V

variance analysis, 297
 variances in earned value, 300
 vendor, bids, 37–38
 vendor contract administration, 253–260
 delays, 256
 managing disagreements, 253–256
 payment process, 256–257
 progress reporting, 253
 vendors
 communications with, 256, 257
 preparation before, 259
 misunderstanding with, 253–254
 project manager caught between sponsor and, 258–259
 relationship with, 88–89
 selection criteria, 193–194
 solicitation, 192–193
 testing deliverables, 285
 vested interest breakdown template, 359–360, 360
 visionary, IT project manager as, 7

W

WBS. *See* work breakdown structure (WBS)
 Web-Based Enterprise Management (WBEM)
 standard, 291
 websites
 for IT research, 255
 for standards organizations, 291
 weekends, in activity duration estimates, 108
 wineries e-mail and intranet systems case study, 57–58
 closeout, 330–331
 communications plan, 195
 cost planning, 152–154
 evaluating, 306
 finalized plan, 218–221
 procurement planning, 197
 project execution, 260–261
 quality plan, 196
 risk assessment, 196
 scope document, 91–94
 work breakdown structure (WBS), 120–121



392 work breakdown structure – written commitments from vendor

- work breakdown structure (WBS), 71,
 - 79–85, 84
 - benefits, 85
 - case study, 92–94, 120–121
 - creation guidelines, 82–84
 - decomposing major deliverables, 80–82, 82
 - organizing, 80
 - starting, 81
 - template, 80
- work days, vs. calendar days, 108
- work effort, 144
- work package, 82
- writing project plan, 214–215
- written assessment of project, 327–329
- written commitments from vendor, 260

