

---

# INDEX

---

- Abandonment, cost and damage proof, contractors, 401
- Acceleration:
- constructive, 202-205, 248
    - elements of, 203, 249-250
  - delay causes, compensable delays, 241-245
  - delay causes, excusable delays, 240-241
  - directed, 248-249
  - owner caused, cost and damage proof, contractors, 403-404
- Acceptance:
- authority and, 284-285
  - constructive, 283
  - contract provisions, 283-284, 286
  - failure to make, delay causes, compensable delays, 245
  - final completion, 287-288
  - formal, 283
  - generally, 282-283
  - goods and materials, Uniform Commercial Code (UCC), 108-109
  - limitations on finality of, 285-286
  - nonconforming work, architect/engineer acceptance, 131
  - partial occupancy, 283-284
    - AIA A-201, 283
    - federal government contracts, 284
  - points to remember, acceptance of work, 295
  - post-acceptance operation risks, 289-291
  - project commissioning, 289-291
  - revocation of, 288-289
  - substantial completion, 287
  - types of, 283
- Acts of God, delay causes, excusable delay, 240, 247-248
- Actual authority, inspectors, 276-277
- Actual authority, architect/engineer:
- AGC Document No. 200, 120
  - AIA A-201, 120
  - AIA B-141, 120
  - generally, 120-121, 191-192
- Adequate assurance of performance, Uniform Commercial Code (UCC), 112-113
- Affirmative action, federal contracts, 478-480
- Age Discrimination in Employment Act, 478
- Agency construction management. *See* Alternative contracting methods
- Air quality, environmental regulation, 419-420
- Alternative contracting methods, 9-31
- code compliance, 27
  - construction management, 13-16
    - AGC contract documents, 15
    - agency CM, 14-15
    - AIA contract documents, 15
    - CM/GC, 15-16
    - safety liabilities and, 436
  - design-build contracts, 16-22
    - architect/engineer liability issues, 29-30
    - checklist for owners, 20-22
    - contractor liability issues, 27-29
    - design-builder's perspective, 16-18
    - generally, 16-22
    - issues to be addressed, 17-18
    - performance specifications, 22-24
    - secondary design review, 25-27
    - shop drawings, 24-25
  - generally, 9-10
  - multiprime contracts and fast-track projects, 11-13
  - points to remember, alternative contracting methods, 30-31
  - traditional delivery systems compared, 10-11
- Alternative dispute resolution (ADR):
- federal contract disputes, 565-567
  - generally, 513-519
- Ambiguities, contract interpretation:
- constructive changes, 191, 200
  - design-build, 19-20
  - resolution of, 19-20, 94-95
- American Arbitration Association (AAA), 514-519
- American Bar Association Model Procurement Code. *See* Model Procurement Code (ABA)
- American Institute of Architects (AIA): *See also* Architect/Engineer
- acceptance, 283, 286
  - actual authority of architect, 120
  - AIA A-201 General Conditions:
    - acceptance, 283, 286
    - actual authority of architect, 120
    - arbitration, 514
    - construction change directive, 195
    - evidence of financial capability, 303
    - final completion, 287
    - grounds for default, 378

- AIA A-201 General Conditions (*continued*)  
 insurance, 444-445  
 notice of claims, 197-198  
 payment bond claimant definition, 355  
 pricing of changed work, 399  
 safety, 434  
 substantial completion, 287  
 unanticipated hazardous substances,  
 423-424, 428  
 warranties, 292
- apparent authority, of architect, 122
- arbitration, 514
- changes clause, 195
- default clause, 378
- design-build contracts, 20
- differing site conditions clause, 214-215
- environmental concerns, risk minimization,  
 423-424, 428
- evidence of financial capability, 303
- extra work, cost and damage proof,  
 contractors, 399
- inspection clause, 271-272
- insurance, 444-445
- notice checklist, 336
- notice of claims, 197-198
- payment bond claims, 355
- standard contract forms, family of, 307-308
- subcontract document, 154
- subcontract termination, 162
- warranties, 292-293
- Americans with Disabilities Act (ADA):  
 conditions not covered, 476  
 disability defined, 476  
 employers covered by, 477  
 generally, 476-477  
 reasonable accommodation, 477  
 undue hardship, 477
- Anticipatory repudiation/adequate assurance of  
 performance, Uniform Commercial Code  
 (UCC), 112-113
- Anti-Kickback Act, 472
- Apparent authority concept:  
 architect/engineer, 121-123  
 contract changes, 193-194  
 inspectors, 276-277
- Appeals:  
 arbitration, 517  
 federal contract disputes, 560-562
- Arbitration: *See also* Dispute Resolution;  
 Litigation  
 agreements and procedures, 519-520  
 American Arbitration Association (AAA) rules,  
 519  
 arbitrator selection, 515-516  
 architect/engineer decision and, 135-137  
 Center for Public Resources (CPR) rules,  
 519-520  
 effect on sureties, 374-375  
 enforceability of agreements, 517  
 Federal Arbitration Act, 520-521  
 generally, 514-515  
 informality and limited appeals, 516-517
- International Chamber of Commerce (ICC)  
 Rules, 520
- multiple parties, complications of, 518
- performance bonds, 375
- rules of evidence and, 517
- time and cost of, 515
- Uniform Arbitration Act, 521
- Architect/engineer, 117-147. *See also* American  
 Institute of Architects  
 authority of, 119-123  
 actual authority concept, 120-121, 191-192  
 apparent authority concept, 121-123,  
 193-194  
 construction phase of project, 119-120  
 design phase of project, 119  
 implied authority concept, 121, 192-193  
 interpret contract documents, 124-126  
 notification of, by owner, 128, 194  
 certificates of progress or completion, 132-135  
 design-build projects and, 16, 29-30  
 dispute arbitration, 135-137  
 generally, 117-118  
 inspection and testing, 128-131, 270, 279-281  
 failure to inspect, 128  
 job site accidents, 129  
 means and methods, 130  
 observation of defective work, 130-131  
 liability for safety, 435  
 liability of contractor for design, 27-29,  
 145-147  
 liability to contractor, 118  
 generally, 118  
 intentional torts, 141-142  
 negligence and "Economic Loss Rule,"  
 138-141  
 statutes of repose, 143-144  
 third-party beneficiary, 142-143  
 liability to owner, 118-119  
 plans and specifications interpretation, 124-127  
 points to remember, 147-148  
 qualifications for project, 302  
 shop drawings and submittals review and  
 approval, 126-128  
 approval liability, 127  
 notice of deviations to, 127  
 review period, 128  
 specific provisions, other duties, 137  
 standard of care, 118-119
- Asbestos, environmental regulation, 419-420
- Associated General Contractors of America (AGC):  
 AGC Docubuilder software, 17, 154-155, 308  
 AGC Document No. 200:  
 acceptance, 282-283  
 architect's authority, 120  
 bond claimant definition, 356  
 changes, 188  
 differing site conditions clause, 213  
 evidence of financial capability, 303  
 final completion, 287  
 grounds for default, 378  
 inspections, 271-272  
 insurance, 444-445

- Interim Directed Change, 188, 194
  - notice of claims, 197
  - pricing changed work, 399-400
  - safety, 434-435
  - substantial completion, 287
  - unanticipated hazardous substances, 425
- AGC Document No. 221, Contractor's
  - Statement of Qualifications for a Specific Project, 303, 321-331
- AGC Document No. 261, 356
- AGC Document No. 410, unanticipated hazardous substances, 424-425, 428
- standard contract forms, family of, 154-155, 307-308
  - subcontract document preparation, 154-155
  - subcontract termination, 162
- Attorneys, dispute resolution, 507-508
- Automatic stay:
  - bankruptcy, 485-486
  - relief from, 486-487, 493
- Bankruptcy, 484-504
  - automatic stay, 485-486
  - automatic stay relief, 486-487, 493
  - automatic stay violation, sanctions for, 486
  - bankruptcy code, 484-485
  - debtor's contracts, status of, 490-491
    - affirmation or rejection, 491-492
    - assignment, 492
    - minimizing impact on executory contracts, 492-494
  - discharge, 489-490
  - funds, 497-500
    - constructive trust, 497-498
    - contract funds, 497-498
    - equitable lien, 498
    - guarantors, 502
    - joint check arrangements, 498
    - mechanic's lien, 501-502
    - payment bond claims, 500-501
    - recoupment, 500
    - setoff, 498-499
    - surety's rights to, 500
  - generally, 484-485
  - material and equipment, 494-496
  - nondischargeable debts, 490
  - points to remember, bankruptcy, 502-504
  - preferential transfers, 487-488
    - exceptions to, 488-489
  - Uniform Commercial Code (UCC), 113-114
    - voidable preference rule, 487-489
    - voiding security interests, 496
- Bid shopping, 80-82
- Bidding, 87-98. *See also* Contracts
  - best value tradeoffs, 57-58
  - bid bonds, 78-80
    - extent of liability, 79
    - points to remember, bidding principles, 87-88
  - surety refusal to provide performance bond and, 80
- bid mistakes, 64-69
  - contractor, 64-65
  - obligations if mistake suspect, 68
  - private contracts, 67-68
  - relief elements, 65-68
  - state statutes, 67
  - timely notice of, 65-66
  - withdrawal versus reformation, 68-69
- bid shopping, 80-82
  - bid depository, 81
  - higher tier contractor, 80-81, 153-154
  - subcontractor listing, 81
- doctrine of promissory estoppel, 82-87, 153
  - damages related to, 86-87
  - elements of, 84-86
  - generally, 82-83
  - license requirements, 34-36, 78
- low bidder award, 98
- lowest and best bid, 55-57
- past performance evaluations, 60-64
  - challenges to, 63-64
  - claims and, 63
  - generally, 60-61
  - procedures, 62-63
- private contracts, generally, 60
- protests, 69-78
  - American Bar Association Model Procurement Code and, 70
  - Contract Disputes Act and bid protests, 532
  - contracting agency, 71-73
  - courts, 76-77
  - federal projects, 70-77
  - GAO, 73-76
  - generally, 69-70
  - state and local governments, 77-78
  - timing of, 71, 73, 76
- responsible bidder, 49-50
  - challenges to determination, 50
  - qualifications to be, 49-50, 301-303
- responsive bidder, 50-55
  - competitive advantage, 51
  - defects in bid bond, 53
  - failure to acknowledge addenda, 52
  - generally, 51
  - minor informalities and, 53-55
  - reservations or conditions in bid, 51-52
  - reverse bid auctions, 58-59
  - unbalanced bid and, 52-53
- site investigations, differing site conditions, recovery obstacles, 224-226
- Statute of Frauds, 86
  - subcontractor bids, and dispute avoidance, 150-151
  - subcontractor capability and low price, 150-152
- Bonds: *See also* Payment bonds; Performance bonds
  - bankruptcy, 500
  - bid, 78-80
  - evidence of financial capability, 304
  - payment bond claims, 351-363
  - performance bonds, 364-366
  - subcontracts, considerations, 174-175

- Breach of implied warranty, differing site conditions, 230-231
- Builder's risk insurance, 442-443. *See also* Insurance; Commercial general liability (CGL) insurance  
all risk vs. specified risk, 442  
coverage trigger, 442-443
- Buyer's remedies, goods and materials, Uniform Commercial Code (UCC), 115
- Capital requirements, evidence of financial ability:  
contractors, 150, 301, 303  
generally, 301-304  
subcontractors, 151, 301
- Cardinal Change, described, 205-207
- Center for Public Resources (CPR), 519-520
- CERCLA. *See* Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA)
- Certificates of progress or completion, architect/engineer, 132-153
- Change orders:  
authority to order, architect/engineer, 132-133  
Construction Change Directive, AIA A-201, 195  
constructive, 199-205  
contractor, in subcontract, 168  
excessive, delay causes, compensable delays, 207-208, 245  
Federal Acquisition Regulation (FAR) clause, 187-188  
generally, 191-194  
Interim Directed Change, AGC Document No. 200, 188  
notification letter sample, 341  
pricing changed work, 398-401  
written, contract changes, 194-199
- Changed conditions. *See* Differing site conditions
- Changes:  
Cardinal Change, 205-207  
changes clause, defined, 186  
common law, departure from, 186-187  
purpose, 186  
claims under payment bonds, 358  
constructive changes:  
acceleration, 202-205, 249-250  
defective plans and specifications, 200-201  
generally, 199-200  
misinterpretation of plans and specifications by architect/engineer, 124-126  
misinterpretation of plans and specifications by owner, 201-202  
cost and damage proof, contractors, 398-401  
impact of multiple changes, 207-208  
impossibility/impracticability, 208-209  
points to remember, 210  
recovery, 189-199  
authority to order, 191-197  
change to work required, 190-191  
generally, 189-191  
notice requirement, 197-199  
written change orders, 194-197  
written notice of claim required, 197-199  
subcontractors and, 166-168
- Changes clause, subcontract agreement, 166-168
- Charge of discrimination, EEOC, 475
- Checklists:  
contractor response to termination notice, 382-383  
contracts in foreign states, 333  
delay claim documentation, 263-265  
design-build, owner's, 20-22  
notice, 335-338, 537  
pre-bid/pre-proposal environmental considerations, 332  
qualifying project participants, 300-302  
qualifying the project site, 305-306  
subcontract agreement drafting:  
changes clause, 166-168  
default clause, 164-165  
disputes clause, 172-173  
indemnity clause, 169-170  
payment clause, 160-161  
scope of work, 157-158
- Civil Rights Act, 475-476
- Claim document: *See also* Dispute resolution;  
Federal contract disputes  
components of, dispute resolution, 509-511  
federal contract disputes, 540-544
- Clean Air Act, 419-420
- Clean Water Act, 419
- Code compliance:  
design-build contracts, 27  
violation, contractor recognition, 129
- Commercial general liability (CGL) insurance:  
*See also* Insurance; Builder's risk insurance  
addition insured status, 441-442  
cost of defense, 441  
deductibles, 441  
environmental liability, 442  
excess/umbrella, 441  
layers of, 441  
occurrence vs. claims-made coverage, 440-441  
subrogation, 442  
"third party" insurance, 440
- Common law bond, performance bonds:  
generally, 367  
subcontracts, 174-175
- Communication, management and documentation, 311-312
- Compensable delays: *See also* Delays  
delay causes, 166-170  
excusable delays versus, 165-166  
inspection related, 278-279
- Compensable work time, 470-471
- Competing for the contract. *See* Bidding
- Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA):  
contribution, 418-419  
generally, 415  
joint and several liability, 418  
potentially responsible party (PRP):  
categories of, 416-417  
described, 415  
operator, 417  
transporter, 417-418

- Concurrent delay: *See also* Delays  
 apportionment of damages for, 246-247  
 described, 245-246  
 liquidated damages and, 411  
 net recovery for, 246
- Consequential damages:  
 cost and damage proof, owner, 409  
 damage principles, 392-393
- Construction insurance. *See* Insurance; Builder's risk insurance; Commercial general liability (CGL) insurance
- Construction management. *See* Alternative contracting methods; *See also* Management and documentation
- Constructive acceptance:  
 authority and, 131, 285-286  
 formal acceptance versus, 283-284  
 goods and materials, Uniform Commercial Code (UCC), 108-109  
 standard contract forms and, 283-284
- Constructive changes: *See also* Change orders; Changes  
 acceleration, 202-205, 249-250  
 defective plans and specifications, 200-201  
 generally, 199-200  
 informal directives for extra work, 200  
 inspection related, 275, 277-278  
 misinterpretation of plans and specifications by architect/engineer, 124-126  
 misinterpretation of plans and specifications by owner, 201-202, 278  
 working under protest, subcontractors, 167-168
- Constructive trust, bankruptcy, 497-498
- Consumer Credit Reporting Act:  
 background checks, 464-466  
 consumer report defined, 465  
 generally, 464-465  
 investigative consumer report, 465-466  
 disclosures regarding, 466  
 violations of, 464
- Consumer reporting agency, 465
- Contract Disputes Act of 1978. *See* Federal contract disputes
- Contract funds, bankruptcy funds, 497-498
- Contract Work Hours and Safety Standards Act:  
 federal government contracts, 472  
 requirements, 472
- Contracting agency, bid protests, 71-73
- Contractor: *See also* Prime contractor;  
 Subcontractor  
 authority to make changes, 168  
 basic responsibility for differing site conditions, 211-212  
 cost and damage proof, 398-406  
 contract changes and extras, 398-401  
 defective drawings or specifications, 404  
 inefficiency claims, 404-406  
 owner-caused acceleration, 403-404  
 owner-caused delay and disruption, 401-403  
 wrongful termination or abandonment, 401  
 defenses of, terminations for default, 381-382  
 delay damages, 250-257  
 design-build projects, 16-18, 27-29  
 environmental concerns, potentially responsible party, 415-418  
 implied obligations, 96-97, 99-100  
 implied warranties, 293  
 inspection by, 281-282  
 liability for design, 27-29, 145-147  
 liability to, project architect/engineer, 29-30, 138-143  
 qualifications for project, 301-303, 321-331  
 sponsorship of subcontractor claims, 180-182  
 use of subcontractor's bid, 80-87  
 enforcement of bid, 82-87, 153  
 letter of intent, 152-153  
 obligations to award, 80-82, 153-154
- Contracts: *See also* Bidding; Bonds; Payment bond; Performance bonds; Subcontracts; Uniform Commercial Code (UCC)  
 acceptance of work, 131, 282-284, 286  
 alternative. *See* Alternative contracting methods  
 ambiguity resolution, 19-20, 94-95  
 bankruptcy effect on, 490-494  
 changes clause, 186-189  
 conditions on enforcement, 89-90  
 construed as a whole, 91  
 date of commencement, 235  
 date of completion, 235  
 defined, 2, 89-90  
 delays, 96, 99-100, *See also* Delays  
 differing site conditions, 211-233, *See also* Differing site conditions  
 duty to seek clarification, 95-96  
 environmental concerns, management practices, 427-432  
 environmental concerns, risk minimization, 421-427  
 excusable delay clauses, 240-241  
 federal contract disputes. *See* Federal contract disputes  
 formation context, 92-94  
 framework of, management and documentation, 307-309  
 goods and materials, Uniform Commercial Code (UCC), 102-116  
 implied obligations, 96-100  
 inspection clauses, 271-273  
 insurance, 444-446, *See also* Insurance  
 interpretation goal, 90  
 language interpretation, 90-94, 106  
 points to remember, interpretation of, 100-101  
 pricing of extra work:  
 AGC Document No. 200, 399-400  
 AIA A-201, 399  
 FAR, 400  
 standard forms:  
 AIA, 307-308  
 AGC, 307-308  
 EJDCD, 307  
 subcontract administration, 149-185  
 termination for convenience, 385-388  
 termination for default, 377-385  
 terms defined in, 90-91  
 time, 234-235

- Copeland (Anti-Kickback) Act:  
 federal government contracts, 472  
 federally financed projects, 472  
 requirements, 472
- Correspondence:  
 letter log samples, 349-350  
 management and documentation, 314
- Cost accounting records:  
 cost and damage proof, 394  
 management and documentation, 317-318
- Cost and damage proof, 390-413. *See* Liquidated damages
- contractor's damages, 398-406  
 contract changes and extras, 398-401  
 defective drawings or specifications, 404  
 differing site conditions, 225-226  
 home office overhead, 402-403  
 inefficiency claims, 404-405  
 owner-caused acceleration, 403-404  
 owner-caused delay and disruption, 250-253, 401-403  
 subcontractor/supplier refusal to honor bid, 86-87  
 wrongful termination or abandonment, 401
- damage principles, 390-400  
 betterment, 395  
 causation, 394  
 compensatory nature of, 390-391  
 consequential damages, 392-393  
 contract provisions, 399-400  
 cost accounting records, 317-318, 394  
 cost reasonableness, 400  
 direct damages, 391-392  
 mitigation of damages, 394-395  
 punitive damages, 393
- dispute resolution, 511-512  
 generally, 390
- owner's damages, 406-413  
 consequential damages, 409  
 cost to complete, 407-408  
 delayed completion, 257-258, 408  
 direct damages, 407  
 liquidated damages, 247-248, 409-413  
 reduction in value, 408  
 termination for default, 384-385
- points to remember, 402-403, 406, 413
- pricing claims, methods for, 395-398  
 home office overhead, 402-403  
 measured mile, 406  
 modified total cost method, 397-398  
 quantum meruit method, 398  
 segregated cost method, 397  
 total cost method, 395-397
- termination for convenience, contractor recovery, 387-388
- Courts:  
 bid protests and, 76-78  
 Economic Loss Rule, 138-141  
 federal contract disputes, 563-564  
 litigation, 522-526
- Critical path method of scheduling (CPM):  
 concurrent delay, 246-247  
 demonstrate delay, use of, 236-239, 262-265  
 generally, 236  
 management and documentation, 263-265, 318-319
- Customs and usages, contract interpretation, 94
- Daily reports:  
 claim preparation, 507, 509  
 differing site conditions, record of, 228-229  
 management and documentation, 314-315  
 sample documents, 346
- Damages, bidding: *See also* Cost and damage proof  
 bid bonds, 79-80  
 subcontractor refusal to honor bid, 86-87
- Davis-Bacon Act:  
 application to construction projects, 473  
 disputes, related to, 533  
 enforcements of, 474  
 generally, 473-474  
 prevailing wages under, 473  
 site of work, 473  
 wage classifications, 473
- Debts, nondischargeable, bankruptcy, 490
- Default clause, subcontract agreement, 162-166
- Default, terminations for. *See* Terminations
- Defective performance remedies, subcontract administration, 179
- Defective plans and specifications. *See* Plans and specifications
- Delay claims analysis, claims, process, 262-265.  
*See also* Delays; Liquidated damages
- Delayed performance remedies, subcontract administration, 179-180
- Delays, 234-268, 401-403, 409-413. *See also* Acceleration; Critical path method of scheduling; Damages; Liquidated damages; Management and documentation; Schedules causes of, 241-245  
 access problems, 242  
 acts of God, 247-248  
 compensable delays, examples of, 241-245  
 concurrent delays, 245-247  
 excessive change orders, 245  
 excusable delays, examples of, 240-241, 247-248  
 failure to accept work, 245  
 failure to approve plans, shop drawings, 243  
 failure to coordinate prime contractors, 243  
 failure to furnish materials or labor, 242  
 failure to inspect, 244  
 failure to issue timely directives, 243  
 failure to make payment, 244  
 improper site preparation, 242  
 labor problems, 248  
 suspensions of work, 244-245  
 weather, 247
- checklist for delay claim documentation, 263-265
- concurrent delay, treatment of, 245-246, 411
- contract time, 234
- CPM schedules and claims for, 262-265

- delay damages, 250-258, 401-403, 409-413
  - elements, 250
  - generally, 250, 401
  - liquidated, 257-258, 409-413
  - overhead, 251-253, 402-403
- early finish, right to, 237
- Eichleay overhead, 253-256, 402-403
- excusable delays, generally, 240-241
- excusable versus non-excusable, 239-240
- final completion date, 236
- final payment waiving delay liability, 412
- float in schedule, use of, 238-239
- generally, 234-235
- implied duties, no damage for delay clauses, 99-100
- implied duty not to hinder or delay, 234
- milestone completion dates, 235
- no damage for delay clauses and, 259-262
- no damage for delay clauses, exceptions to, 259-262
- no damage for delay clauses, statutory prohibitions, 261-262
- non-excusable delays, 241
- notice requirements, 258-259
- notice to proceed delays, 256-257
- notification letter sample, 339
- notification of, 258-259
- owner's inspection, 244, 278-279
- owner-caused, cost and damage proof, contractors, 401-403
- payment bond claims and, 358
- points to remember, 265-268
- responsibility for, apportionment of, 246-247
- schedules and, 236-239
  - types of schedules, 236
  - use in establishing delay, 236-239
- standard contract forms, 308-309
- submittal review by architect/engineer, 128
- substantial completion date and, 235-236, 411
- time of essence clause and, 235
- Demonstrative evidence, dispute resolution, 508-509
- Design-build contracts. *See* Alternative contracting methods
- DFARS Regulation, claim certification requirement, 552-553
- Differing site conditions:
  - basic responsibility for, 211-212
  - contract indications of conditions, express, 219-220
  - contract indications of conditions, implied, 220-221
  - defined, 211
  - operation of clause, 218-224
    - exculpatory clauses, 226-227
    - generally, 218
    - notice requirements, 217, 227-228
    - recordkeeping requirements, 228-229
    - site investigations, failure to conduct, 224-226
    - Type I condition, elements of, 218-219
    - Type I condition, examples, 219-221
    - Type II condition, elements of, 221-222
    - Type II condition, examples, 222-223
    - Type II condition, performance of expected material, 224
  - points to remember, 231-233
  - recovery obstacles, 224-229
  - recovery without clause, 229-231
    - breach of implied warranty, plans and specifications, 230-231
    - duty to disclose, 230
    - misrepresentation, 229-230
    - mutual mistake, 231
  - site investigation:
    - failure to conduct, 225
    - generally, 224-225
  - standard clauses, 212-216
    - AGC, 213
    - AIA, 214-215
    - conditions covered, 216-217
    - EJCDC, 215-216
    - Federal Acquisition Regulation (FAR), 213-214
    - generally, 212-213
    - notice requirements, 217
    - site investigation, typical clause, 224
    - Type I and Type II conditions, 217
- Direct damages:
  - claim resolution, 511-512
  - cost and damage proof, contractors, 397, 399-400
  - cost and damage proof, owners, 407-408
  - damage principles, 391-392
- Disability (Americans with Disabilities Act):
  - conditions not covered, 476
  - definition of, 476
  - generally, 476-477
  - reasonable accommodation, 477
  - undue hardship to employees, 477
- Disability leave, 480-482
- Discharge, bankruptcy, 489-490
- Discovery, litigation, 523-524
- Dispute arbitration. *See* Arbitration; *See also* Dispute resolution
- Dispute avoidance (subcontract administration), 149-154, 175-177
  - generally, 175-177
  - pricing, 149-150
  - subcontractor characteristics, 150-152
- Dispute clause, subcontract agreement, 171-173, 180-183
- Dispute resolution, 505-527. *See also* Arbitration; Federal contract disputes; Litigation
  - arbitration:
    - agreements and procedures, 519
    - American Arbitration Association (AAA) rules, 519
    - arbitrator selection, 515-516
    - Center for Public Resources (CPR) rules, 519-520
    - effect on surety, 374-375
    - enforceability, 517
    - Federal Arbitration Act, 520-521
    - generally, 514
    - informality, 516-517

- Dispute resolution (*continued*)
- International Chamber of Commerce (ICC)
    - rules, 520
    - limited appeals, 517
    - multiple parties, complications of, 518
    - party drafted procedures, federal and state
      - law considerations, 520-521
      - time and cost of, 515
    - Uniform Arbitration Act, 521
  - architect/engineer role, 135-137
  - alternatives to litigation (ADR):
    - arbitration, 514
    - dispute review boards, 513
    - generally, 513
    - med-arb (mediation/arbitration), 519
    - mediation, 514
    - mini-trials, 513
  - attorneys and experts, 507-508
  - claim document components, 509-511
  - contemporaneous records, 509
  - damages, calculation and proving, 511-512
  - demonstrative evidence, 508-509
  - early recognition of claim, 505-506
  - generally, 505
  - litigation, 521-526
    - court system, 522-523
    - discovery, 523-524
    - generally, 521
    - judge or jury selection, 525
    - trial, 525-526
  - negotiation and settlement, 512
  - points to remember, 527
  - Severin Doctrine and subcontractor claims, 182-183
    - subcontractor's claims, assertion by contractor, 180-181
- Doctrine of promissory estoppel, bidding, 82-87
- Documentation. *See* Management and documentation
- Drawings and specifications. *See* Plans and specifications
- Duty to cooperate:
  - contract obligations, 96-97, 175-176
  - inspections, 278-279
  - subcontract administration, 175-176
- Duty to coordinate:
  - multi-prime contractors, 243
  - subcontract administration, 97, 175-176
- Duty to disclose, differing site conditions, recovery without clause, 230
- Economic Loss Rule, architect/engineer liability, 138-141
- Eichleay formula overhead recovery, 253-256, 402-403
- Employee background investigations, 464-466
- Employer's "general duty" (OSHA), 467
- Enforceability, arbitration agreements, 517
- Engineers Joint Contract Documents Committee (EJCDC):
  - contractor responsibility for design errors, 26
  - differing site conditions clause, 215-216
  - environmental concerns, risk minimization, 424
  - standard contract forms, 307
- Environmental concerns: *See also* Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA); Mold commercial general liability insurance and, 447
  - contribution, 418-419
  - differing site condition, 223
  - environmental risks checklists, 332
  - generally, 414
  - joint and several liability, 418
  - management techniques, 305, 332, 427-432
  - mold, 454-456
  - points to remember, 437-438
  - potentially responsible party, contractor as, 416-418
  - regulation and liability sources, 415-420
    - air quality, asbestos, and lead, 419-420
    - CERCLA, 415-419
    - storm water runoff, 419
  - risk minimization, 421-427
    - contractual, 423-426
    - generally, 421-427
    - insurance, 426-427
    - pre-bid/proposal inquiry, 421-423
    - scope of work, 421
- Equal Employment Opportunity Commission (EEOC), 475
- Equal Pay Act, 478
- Equipment:
  - bankruptcy, 494-496
  - failure to provide, delay causes, compensable delays, 242
  - payment bond claims, 354-356
- Equitable lien, bankruptcy, 498. *See also* Liens
- Errors and omissions insurance, 141
- Estimating, management and documentation, 309-310
- Evidence, demonstrative, 508-509
- Exculpatory clauses, differing site conditions, 226-227
- Excusable delays, 240-241, 247-248. *See also* Delays
- Excuse of seller's performance, Uniform Commercial Code (UCC):
  - allocation of deliveries, 114
  - commercially impracticable, 114
  - force majeure* clause, 114
  - increased costs, 114
- Executive Order 11246:
  - federal government projects, 478-479
  - federally financed projects, 478-479
- Exempt employees (wage and hour laws), 468
- Experts, dispute resolution, 507-508
- Express warranties, described, 109, 291-293
- Extra cost:
  - cost and damage proof, contractors, 398-401
  - impact of multiple changes, 207-208
  - notification letter sample, 343
- Extra work:
  - cost and damage proof, contractors, 398-401
  - inspection related, 277-278
  - notification letter sample, 342
  - payment bond claims, 358
  - subcontractor, 166-168

- Fair Credit Reporting Act, 464
- Fair Labor Standards Act (FLSA), 468-471
- False Claims Act, definition of claim, 539
- Family and Medical Leave Act (FMLA), 480-482
- Fast track projects, 11-13. *See also* Alternative contracting methods
- Federal Acquisition Regulation (FAR):
  - bid mistakes, 68-69
  - bid protests, 70-73
  - best value tradeoff, 57-58
  - cost and damage proof, contractors, 400
  - changes clause, 187-188
  - differing site conditions clause, 213-214
  - electronic bids, 58
  - federal contract disputes, 539-540
  - inspection of construction clause, 271
  - materials and workmanship clause, 271
  - notice checklist, 335, 537
  - permits and responsibilities clause, 271
  - reasonable cost, demonstrating, 400
  - responsible bidder, 49-50
  - responsive bid, 51-52
  - termination for convenience clause, 386
  - termination for default clause, 377-378
  - use and possession prior to completion clause, 273
- Federal Arbitration Act, 520-521. *See also* Dispute resolution
- Federal contract disputes, 528-569
  - alternative dispute resolution (ADR), 565-567
  - appeal final decision, filing of, 560-562
    - deadlines, 560-562
    - default termination issues (Fulford Doctrine), 562
    - process to file, 561
    - subcontract claims, 561
    - waiver of late filing not allowed, 561
  - attorneys' fees recovery, 567-568
  - certification requirements, 544-554
    - CDA language, 548-550
    - Department of Defense Appropriations Authorization Act of 1979, 552
    - DFARS Regulation claim certification, 552-553
    - generally, 544-545
    - modification of claim amount, 547-548
    - monetary threshold for, 546-547
    - other certification requirements, 552-553
    - subcontractor claims, 554
    - supporting data, 550-551
  - Truth in Negotiations Act certification, 552-553
    - who may certify, 551-552
- claim(s), 534-556
  - contractor, 534-535
  - deadlines for submission, 535-536
  - differing definitions of, 539
  - elements of, 541-544
  - generally, 539-540
  - government claims, 554-556
  - notice requirements, 536-537
  - what constitutes, 539-540
  - who may submit, 537-538
  - written submission, 540
- Contract Disputes Act of 1978, 530-533
  - bid protests and, 532
  - breach of contract claims, 532
  - contracting officer's final decision, 556-560
    - contents of, 558-559
    - deadlines for, 556-557
  - contractor claims, 534-535
  - deadlines for claim submission, 535-536
  - disputes not covered by, 532-533
  - express or implied contracts, 532
  - forum selection, 560, 563-564
  - Freedom of Information Act, 533-534
  - generally, 530-533
  - government claims, 554-556
  - importance of decisions to construction industry, 528
  - labor law disputes and, 533
  - laches doctrine defense, 536
  - notice requirements, 335, 536-537
  - past performance evaluations and, 532
  - points to remember, 568-569
  - requirement for written submission, 540
  - Severin Doctrine, 182
  - sources of law relating to, 528-530
  - statute of limitations, 535-536
  - subcontractor claim certification, 554
  - subcontractor claims and, 171-172; 180-182
  - transfer and consolidation of cases, 565
  - untimely appeal, effect of, 560-562
  - who may claim, 537-538
  - Wunderlich Act, 530
- Federal Court Improvement Act of 1982, 76-77
- Federal Courts Administration Act of 1992, 545
- Federal government: *See also* Federal contract disputes
  - Bankruptcy Code, 484-485
  - bid protests, 71-77
  - contract disputes, *See* Federal contract disputes
  - convenience terminations, 386
  - courts and litigation, 522-523
  - default clause, terminations, 377-378
  - differing site conditions, 213-214
  - environmental regulation by, 415-418
  - inspection, generally, 247-279
  - low bid award, 55-56
  - notice requirements, 335
  - past performance evaluations, 60-64
  - payment bond claims (Miller Act), 351-355
  - responsible bidder, 49-50
  - reverse bid auctions, 58-59
  - subcontract agreement, 173-174
  - suspension of work clause, delay causes, 244-245
- Federal Trade Commission, employee background checks, 464
- Field order status chart, sample documents, 348
- Finance, management and documentation, 303-304
- Financial resources, of subcontractor, subcontract administration, 150-151
- "flow-down" obligations, subcontract document, 172, 174
- Formal acceptance, constructive acceptance versus:
  - construction projects, 283-284
  - goods and materials, Uniform Commercial Code (UCC), 108-109

- Freedom of Information Act, federal contract disputes, 533-534
- Fulford Doctrine, 562. *See also* Terminations
- General Services Board of Contract Appeals (GSBCA):
- bid protest jurisdiction eliminated, 73
  - responsible bidder, 50
  - responsive bid, 55
- Government Accountability Office (formerly General Accounting Office) (GAO):
- bid protests, 73-76
  - challenges to responsibility determinations, 50
  - federal contract disputes, 531
  - relation to agency protests, 72
  - responsive bidder, 51-55
- Hazardous wastes, regulation and liability sources, CERCLA, 415
- Hybrid contracts, Uniform Commercial Code (UCC), 102-104
- Immigrants (illegal):
- Employment Eligibility Verification Form (I-9), 474-475
  - generally, 474-475
  - Immigration Reform and Control Act, 474-475
- Implied authority concept:
- architect/engineer, 121
  - contract changes, 192-193
- Implied obligations, contracts, 96-100, 175-176, 241-244
- Implied warranties, described, 97-99, 109, 293
- Impossibility/impracticability, contract changes, 208-209
- Indemnification:
- environmental liabilities, 423-426
  - performance bonds, 366-367
  - safety, 436
- Indemnity clause, subcontract agreement, 168-170
- Inefficiency claims, cost and damage proof, contractors, 404-406
- Insolvency, contracts for goods and materials, Uniform Commercial Code (UCC), 113-114
- Inspection:
- acceptable work, rejection of, 278
  - architect/engineer's role in, 128-131, 279-281
  - authority to change requirements during, 276-277
  - contractor, 271, 281-282
  - cost of, 273-274
  - disruption caused by, 278-279
  - failure to conduct, delay causes, 244, 278-279
  - generally, 269-271
  - of goods, Uniform Commercial Code (UCC), 107-108
  - inspector's role in, 279-281
  - limitations on owner's, 276-279
  - obligation to ensure compliance, 281-282
  - owner's right, not duty, 275
  - points to remember, 294
  - rejection and correction, 276
  - scope of, 275
  - standard clauses, 271-273
- Insurance, 439-459. *See also* Builder's risk insurance; Commercial general liability (CGL) insurance
- additional insured, CGL, 441-442
  - alternatives to traditional, 443
  - captive insurer provided, 443
  - company response to claim, 447-448
  - concurrent causes of loss, 453
  - contract requirements, 444-446
  - environmental concerns, risk minimization, 442
  - importance of, 439-440
  - mold claims and, 454-456
  - owner controlled insurance program (OCIP), 443
  - points to remember, 456-459
  - prompt action to protect coverage, 446-447
  - proof of, 445-446
  - routine coverage issues, 448-449
    - builder's risk insurance, 452-453
    - commercial general liability insurance, 440, 449
  - standard contract clauses, 444
  - subrogation by insurer, 442
  - types of, 440
    - builder's risk, 442-443
    - commercial general liability, 440-442
    - errors and omissions, 443
    - waiver of subrogation, 445
- Intentional torts, architect/engineer liability, 141-142
- Intermittent partial strike, 461-462
- International Chamber of Commerce (ICC), 520
- Interpretation, contracts: *See also* Contracts ambiguities, resolution of, 19-20, 94-95, 200
- architect/engineer role in, 124-126
  - construed as a whole, 91
  - contract duty to seek clarification, 95-96
  - custom and usage as aid to, 94
  - gaps in contract, Uniform Commercial Code, 106
  - implied obligations and, 18, 96-100, 175-176, 213, 234, 241-244, 278-279
  - implied warranties and, 97-99, 109, 293
  - order of precedence and, 91-92
  - parties' conduct and, 92-93
  - parties' prior dealings and, 93-94
  - points to remember and, 100-101
  - terms defined and, 90-91
    - general terms, 91
    - party defined terms, 91
    - technical terms, 91
- Investigative consumer reports:
- disclosure regarding, 466
  - generally, 465-466
- Job site logs, management and documentation, 314-316
- Joint check agreements, bankruptcy, 498
- Judge or jury litigation, 525

- Labor affiliation. *See* Union status
- Labor problems, delay causes, 248
- Labor, failure to provide, delay causes, 242
- Laches doctrine defense, federal contract disputes, 536
- Lead, environmental regulation, 419-420
- Liability:
- commercial general liability insurance, 427, 440-442
  - of contractor, as designer, 27-29, 145-147
  - to contractor, architect/engineer, 29-30, 138-143
  - environmental, 415-418. *See also* Environmental concerns
  - limitation of, subcontract administration, 177
  - payment bonds:
    - extent of, 353-356
    - waiver of, 353, 362-363
  - performance bonds, 365-373
    - arbitration and surety's liability, 374-375
    - defenses to, 371-373
    - extension of surety's liability, 368-369
    - increase in, 369-371
    - surety's defenses to, payment bond claims, 359-362
- Licenses:
- design-build contracts, 29-30
  - subcontractors, evidence of qualification, 151
- Liens:
- equitable, bankruptcy, 498
  - mechanic's liens and bankruptcy funds, 501
  - partial lien waivers, 178
  - payment bond claims and, 359, 362-363
- Lines of communication, management and documentation, 311-312
- Liquidated damages:
- benefit to contractors, 412-413
  - cost and damage proof, owners, 257-258
  - defenses to, 411-412
    - final payment, 412
    - concurrent delays, 411
    - owner caused delays, 411
    - waiver, 412
  - generally, 409-410
  - provision as penalty, 410-411
  - provision, validity of, 410
  - subcontracts and liquidated damage provision, 412
- Litigation, 521-526. *See also* Arbitration; Dispute resolution; Federal contract disputes
- court system, 522-523
  - discovery, 523-524
  - generally, 521
  - insurance company, litigation with, 448
  - judge or jury selection, 525
  - live testimony, 525-526
  - profile of trial, 521-522
  - trial, 525-526
- Live testimony, trials, litigation, 525-526
- Loss, risk of, contracts for goods and materials, Uniform Commercial Code (UCC), 106-107
- Low bid award, described, 55-56
- Management and documentation, 297-350
- change orders, written directives required, 194-195
  - checklists:
    - contracts in foreign states, 333
    - notice, 335-338
    - prebid/preproposal environmental considerations, 332
    - qualifying project participants, 300-302
    - qualifying the project site, 305-306
    - subcontract agreement drafting, 157-158, 160-161, 164-170
  - contract framework, 307
  - correspondence, 314
  - cost accounting records, 317-318
  - daily reports/job site logs, 314-315, 507, 509
  - delay claims, 263-265
  - differing site conditions, 227-229
  - dispute resolution, contemporaneous records, 509
  - documentation and notice requirements, 312-317
  - environmental concerns, 332, 427-432
  - estimating, 309-310
  - foreign state project concerns, 306, 333
  - lines of communication, 311
  - meeting minutes, 314
  - photographs/ videotapes, 316-317
  - points to remember, 319-320
  - project documentation system, qualifying, 312-313
  - project participants, qualifying, 299-305
    - architect/engineer, 302
    - contractor/subcontractor, 301-302
    - owner, 300-301
  - project site, qualifying, 305-306, 332
  - project type qualifying, 298-299, 305-306
  - response to termination notice, 382-383
  - rights, responsibilities, and risk definition, 306-307
  - risk avoidance, 297-309
  - sample documents, 321-350
    - correspondence logs, 349-350
    - daily report, 346
    - field order status chart, 348
    - notice checklists, 335-338
    - notice letters, 339-343
    - notice of backcharge work, 347
    - request for information, 344
    - telephone conversation memorandum, 345
  - schedules, 263-265, 318-319
  - standard contract forms, 307-308. *See also* American Institute of Architects; Associated General Contractors of America; Engineers Joint Contract Documents Committee
  - standard operating procedures, 310-311
  - status logs, 315-316
- Materials: *See also* Uniform Commercial Code (UCC)
- bankruptcy, 494-496
  - failure to provide, delay causes, compensable delays, 242

- Mechanics' lien, bankruptcy funds, 501-502
- Meeting notes, management and documentation, 314, 509
- Miller Act: *See* Payment bonds; Performance bonds; *See also* Bonds  
employee payment guarantee, 472  
generally, 351-355  
performance bonds, 368
- Misrepresentation:  
differing site conditions, recovery without clause, 229-230  
surety's defense to liability, payment bond claims, 361-362
- Model Procurement Code (ABA), bidding procedures, 70
- Modified total cost method, pricing claims methods, 397-398
- Mold:  
insurance and, 454-456  
management plan to limit liability, 431-432
- Multiprime contracting, alternative contracting methods, 11-13
- National Labor Relations Act (NLRA), 460-461
- National Labor Relations Board (NLRB), 461
- Negligence: *See also* Tort law; Insurance architect/engineer liability, 138-141  
bid mistakes, relief elements, 66
- Negotiation, dispute resolution, 512
- No-damages-for-delay clause:  
generally, 259  
limits on enforcement, 259-260  
relationship to implied duties, 99-100
- Nondischargeable debts, bankruptcy, 490
- Non-exempt employees, 468-469
- Nonresponsive bid, described, 51-55
- Nonsolicitation/distribution policy, 462-463
- Nontraditional picketing, 462
- Notice of backcharge work, sample documents, 347
- Notice requirements: *See also* Timely notice  
bid mistakes, 65-66  
of breach, contracts for goods and materials, Uniform Commercial Code (UCC), 108-109  
changes, 197-199  
checklists, 313, 335-338, 537  
delays, claims process, 258-259  
differing site conditions, 217, 227-228  
dispute resolution, 509  
federal contract disputes, 335, 536-537  
management and documentation, 312-313  
payment bond claims, 360  
subcontract agreement, 167
- Occupational Safety and Health Act:  
compliance checks, 467  
general duty, 467  
generally, 466-467  
inspections, 467  
warrants, 467
- Occupational Safety and Health Review Commission, 467
- Office of Federal Contract Compliance Programs (OFCCP), 479
- Older Workers Benefit Protection Act, 478
- On-call time, 470-471
- Oral agreements, subcontracts, dispute avoidance, 152-153
- Order of precedence, contract interpretation, 91-92
- Overtime wage, 470-471
- Owners:  
acceleration caused by, cost and damage proof, contractors, 403-404  
bid mistakes, obligation if mistake suspected, 68  
cost and damage proof:  
actual damages, 258, 407-408  
consequential damages, 409  
direct damages, 407-408  
generally, 406-407  
liquidated damages, 257-258, 409-412  
damages for, termination for default, 384-385  
defective plans and specifications, constructive change, 200-201  
delay and disruption caused by, contractor's cost and damage proof, 250-253, 254-256  
delay causes, 243  
design-build projects, checklist for, 20-22  
directed work, constructive change, 200  
environmental liability of, 416  
failure to coordinate multiple prime contractors, 243  
inspection of work by, 274-276  
misinterpretation of plans and specifications by, constructive changes, 201-202  
owner damages, 406-412  
qualifying the owner, 300-301  
ratification by, contract changes, 194  
remedies of, terminations for default, 383-385  
safety liability of, 433-436  
subcontractor's claims and, 180-181
- Parallel prime contracting, alternative contracting methods, 11-13
- Partial lien waivers, pay applications and, subcontract administration, 178
- Partial strike (intermittent strike), 461-462
- Parties' conduct, contract interpretation, 92-93
- Pay applications, partial lien waivers and, subcontract administration, 178
- Payment bonds, 351-363. *See also* Miller Act  
American Institute of Architects, AIA-A201, 355  
architect/engineer representation regarding, 121  
Associated General Contractors of America, AGC Document No. 261, 356  
bankruptcy funds, 500-501  
defined, 351  
delay cost, 358  
extra work cost, 358  
generally, 351  
lien rights, 359  
Little Miller Act, 352-353

- Miller Act, 351-355
  - pay when paid provisions and, 359
  - points to remember, 363
  - required by statute, 351-353
  - statute of limitations on claims, 360-361
  - subcontract agreement, 174-175
  - surety's defenses to liability, 359-360
  - timely notice of claims against, 360
  - waiver of rights, 352-353, 362-363
  - who may claim under, 353-356
  - work qualified for coverage, 356-357
- Payment, timely, failure to provide, delay causes, compensable delays, 244
- Payment obligations, subcontract agreement, 158-162
- Performance bonds, 364-385
  - alternatives (Subguard), 375-376
  - arbitration, effect on surety, 374-375
  - common law v. statutory, 367
  - distinguished from insurance, 365
  - extension to third parties, 368-369
  - fundamentals of suretyship, 365-368
  - generally, 364-365
  - indemnification, 366-367
  - liability:
    - defenses to, 371-373
    - increase in, 369-371
  - Miller Act, 368
  - points to remember, 388-389
  - subcontract agreement, 174-175
  - surety's entitlements to funds, 373-374
  - surety's obligations, 367-368
- Permits, design-build contracts, 26-27
- Photographs, management and documentation, 316-317
- Plans and specifications: *See also* Spearin Doctrine
  - adequacy of, 18, 97-99
  - defective:
    - constructive changes, 200-201
    - cost and damage proof, contractors, 404
    - delay causes, compensable delays, 241-242
  - design-build contracts, 16-20
  - failure to provide, delay causes, 243-244
  - interpretation of, architect/engineer, 124-126
  - misinterpretation of, by owner, constructive changes, 201-202
- Portal-to-Portal Act, 470
- Postliminary time, 470
- Preferential transfers, bankruptcy, 487-489
- Preliminary time, 470
- Prevailing wage (Davis Bacon Act), 473
- Pricing claims methods, 395-398
  - modified total cost method, 397-398
  - quantum meruit method, 398
  - segregated cost method, 397
  - total cost method, 395-397
- Pricing, subcontract agreement, dispute avoidance, 149-150
- Prime contractor: *See also* Contractor; Subcontractor
  - bid mistakes, 64-69
  - bid shopping, 80-82, 153-154
  - duty to cooperate, 96-97, 175-176
  - duty to coordinate, 97, 175
  - enforcement of subcontractor bid, 82-87, 152-153
  - failure to coordinate or cooperate, delay causes, compensable delays, 96-97
  - federal contract disputes, *See* Federal contract disputes
    - subcontractor financing, subcontract administration, 178-179
- Prior dealings, contract interpretation, 93-94
- Private contracts, bidding, 60
- Project commissioning, 289-291
- Project designer. *See* Architect/Engineer
- Proof of insurance, contracts, 445-446
- Protests, bids. *See* Bidding; Government Accountability Office (GAO)
- Public contracts. *See* Contracts
- Punitive damages, damage principles, 393
- Purchase orders, goods and materials. *See* Uniform Commercial Code (UCC)
- Qualifications of subcontractor, subcontract administration, 150-152, 301-302
- Quantum meruit, pricing claims methods, 398
- Recordkeeping. *See* Management and documentation
- Recoupment, bankruptcy, 500
- Reformation of bid, bid mistakes, 67-69
- Regulation: *See also* Federal Acquisition Regulation (FAR)
  - design-build contracts, 26-27
  - environmental concerns, 415: *See also* Environmental concerns
    - safety concerns, 432-433
- Rehabilitation Act, 480
- Rejection of goods and materials, Uniform Commercial Code (UCC), 108-109
- Reputation, of subcontractor, subcontract administration, 150
- Request for information (RFI):
  - dispute resolution, 509
  - environmental assessments, 421-423
  - sample document, 344
- Resource Conservation and Recovery Act of 1976, 415
- Responsible bidder, described, 49-50
- Responsive bid, described, 51
- Risk of loss, contracts for goods and materials, Uniform Commercial Code (UCC), 106-107
- Safety: *See also* Occupational Safety and Health Act; Occupational Safety and Health Review Commission
  - contract provisions, 434-435
  - indemnification, 436
  - OSHA, 432-433
  - points to remember, 437-438
  - responsible parties, 433-436
  - worker's compensation and, 437
- Salting, 461
- Salts (Union):
  - definition of, 461
  - response to, 462-464

- Schedules, management and documentation, 262-265, 318-319. *See also* Acceleration; Delays
- Scope of work, subcontract agreement, 156-158
- Secondary design review, design-build contracts, 25-27
- Segregated cost method, pricing claims methods, 397
- Seller's remedies, contracts for goods and materials, Uniform Commercial Code (UCC), 115-116
- Service Contract Act of 1965:
  - application to facility support, 474
  - disputes related to, 533
- Setoff, bankruptcy, 498-499
- Settlement, dispute resolution, 512
- Severin Doctrine, subcontractor claims and, 182-183
- Sexual harassment, 476
- Shop drawings and submittals:
  - design-build contracts, 24-25
  - failure to review/approve, delay causes, 243
  - logs, 315-316
  - review and approval of, architect/engineer, 126-128
- Site conditions. *See* Differing site conditions; *See also* Site investigations
- Site investigations, differing site conditions:
  - extent, 224-226
  - failure to conduct, 225
  - hidden conditions and, 224-225
  - qualifying the site, 305-306
  - typical clauses, 224
- Site of the work, Davis Bacon Act, 473
- Site preparation, defective, delay causes, 242
- Spearin Doctrine:
  - constructive changes, defective plans and specifications, 200-201
  - contract obligations, 18, 97-99
  - defective plans and specifications, delay causes, 241-242
  - design-build contracts, 18
  - differing site conditions and, 230-231
- Specifications. *See* Plans and specifications; *See also* Spearin Doctrine
- Standard forms, management and documentation, 315-316
- Standard of care, architect/engineer, 118-119
- Standard operating procedures, management and documentation, 310-311
- State and local governments:
  - authority to issue changes, 192
  - bid protests, 77-78
  - low bidder award, 56-57
  - mistake in bids, 65-67
  - payment bond claims, 352-353
  - subcontractor claims and Severin Doctrine, 182-183
  - subcontractor qualifications, 151
- Status logs, management and documentation, 315-316
- Statute of Frauds, bid enforcement, 86
- Statute of limitations:
  - contracts for goods and materials, Uniform Commercial Code (UCC),
    - exceptions, 111-112
    - generally, 111
    - modifications of, 111
  - federal contract disputes, appeal deadlines, 560-562
  - federal contract disputes, general limitation, 535-536
- Statutes of repose, architect/engineer liability, 143-144
- Statutory bond, performance bonds, 367
- Storm water runoff, environmental regulation, 419
- Straight time wage:
  - deductions/credits to, 467
  - generally, 469
- Subcontractor: *See also* Contractor; Prime contractor; Subcontracts
  - bid shopping, 80-82, 153-154
  - contractor sponsorship of subcontractor claims, 180-182
  - doctrine of promissory estoppel, 83-86, 153
  - federal contract disputes, claim certification, 554
  - federal contract disputes claim submission, 538
  - payment bond claims, 161-162
  - proof of insurance, 445-446
  - qualifying, 301-302, 321-331
  - reliability, 150-151
  - Severin Doctrine and subcontractor claims, 182-183
- Subcontracts:
  - agreement preparation, 154-174
    - changes clause, 166-168
    - default clause, 162-166
    - delay claims, 166
    - disputes clause, 171-173
    - federal government projects, 173-174, 538, 554
    - "flow-down" obligations, 156
    - generally, 154-156
    - indemnity clause, 168-170
    - liquidated damages provision, 412
    - payment bond surety and, 161-162
    - payment obligations, 158-161
    - scope of work, 156-157
    - standard forms, use of, 154-156
    - union status, subcontractor, 151-152, 170-171
  - bonding considerations, 174-175
  - checklists for subcontract agreements:
    - changes clause, 166-168
    - default clause, 164-165
    - disputes clause, 172-173
    - indemnity clause, 169-170
    - payment clause, 160-161
    - scope of work, 157-158
  - dispute avoidance, 175-183
    - defective performance remedies, 179
    - delayed performance remedies, 166, 179-180

- duty to cooperate, 96-97, 175-176
- duty to coordinate, 96-97, 175-176
- liability limitation, 177
- pay applications and partial lien waivers, 178
- pricing, 149-150
- Severin Doctrine, 182-183
- subcontract bidding, 82-87, 152-154
- subcontractor characteristics, 150-152
- subcontractor financing and, 178-179
- subcontractor's claims and owners, 180-183
- points to remember, 183-184
- Substantial completion:
  - acceptance of work, 287
  - architect/engineer liability for, 133
  - effect on delay liability, 235-236
  - final completion compared to, 287-288
  - liquidated damages and, 411
- Superfund. *See* Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA); *See also* Environmental concerns
- Suppliers, payment bond claims, 354-355
- Surety: *See also* Payment bonds; Performance bonds
  - bankruptcy and, 500-501
  - payment obligations, subcontract document, 359-360
- Suspensions of work, 244-245. *See also* Delays
- Telephone conversation, memorandum, sample documents, 345
- Termination rights, convenience, subcontract agreement, 163
- Termination rights, default clause, subcontract agreement, 162-163
- Terminations: *See also* Fulford Doctrine
  - certification of cause, architect/engineer, 378
  - checklist, contractor response to termination notice, 382-383
  - cost and damage proof, contractors, 401
  - for convenience, 385-388
  - for default:
    - contractor defenses, 381-382
    - default clauses, 377-378
    - grounds for, 378-380
    - owner remedies, 383-385
  - generally, 162-166
  - points to remember, 388-389
  - subcontractors, 162-166, 377
  - wrongful, damages for, 401
- Testimony, trials, litigation, 525-526
- Testing, architect/engineer, 128-131. *See also* Inspection
- Third-party beneficiary, project architect/engineer liability, 142-143
- Time is of the essence, delays, 235. *See also* Delays
- Time of lawsuit, surety's defenses to liability, payment bond claims, 360-364
- Time of notice, surety's defenses to liability, payment bond claims, 360
- Timely notice: *See also* Notice requirements
  - bid mistakes, relief elements, 65
  - bid protests, 71, 73-74
  - changes, 197-199
  - delays, 258-259
  - environmental concerns, 430
  - insurance, 446-447
  - subcontract agreements, flow down, 156
- Timely payments, failure to provide, delay causes, 244
- Timely work orders, failure to provide, delay causes, 243-244
- Tort damage, damage principles, 391
- Tort law, 4-6, 118, 138-142
- Total cost method:
  - modified, pricing claims methods, 397-398
  - pricing claims methods, 395-397
- Trials, litigation, 521-522, 525-526
- Truth in Negotiations Act certification, 552-553
- Uniform Arbitration Act, 521
- Uniform Commercial Code (UCC), contracts for goods and materials, 102-116
  - acceptance and notification of breach, 108-109
  - anticipatory repudiation/adequate assurance of performance, 112-113
  - application to goods and materials, 102-104
  - Article 2, 102
  - buyer's remedies, 115
  - construction industry and, 102-104
  - contract formation under, 104-106
    - gaps in contract, 106
    - parties' conduct creating, 104-105
    - total agreement not required, 104-105
    - warranties, 109-110
    - warranty disclaimers, 110
    - warranty period, 110
    - withdrawal of offer, 105-106
    - written contract requirement, 105
  - excuse of seller's performance, 114-115
  - generally, 102
  - hybrid contracts defined, 103
  - insolvency, 113
  - inspection of goods, 107-108
  - limitation of warranties, 110-111
  - modification of obligations, 104
  - oral agreements, 105
  - points to remember, 116
  - rejection of goods, 108
  - risk of loss, 106-107
  - seller's remedies, 115-116
  - statute of limitations, 111-112
  - subcontract document preparation, 153
  - warranties:
    - disclaimers, 110
    - express, 109
    - implied, 109
    - indemnification, relation to, 112
    - limitations, 110
    - period, 111

- Union activity, 460-464
- Union status: *See also* Salting
  - labor problems, delay causes, 248
  - salts, 461, 462-464
  - subcontract agreement, 170-171
  - of subcontractor, subcontract administration, 151-152, 171
- U.S. Bankruptcy Code, 484-485
- U.S. Court of Federal Claims:
  - ADR, 565-567
  - bid protests, 76-77
  - federal contract disputes, 529-530, 563-564
  - predecessor courts, 529-530
- U.S. Department of Defense Appropriations Authorization Act of 1979, 552
- U.S. Environmental Protection Agency (EPA), storm water runoff, 419
- U.S. Postal Service, federal contract disputes, 531
  
- Video tapes, management and documentation, 316-317
- Vietnam Era Veterans Readjustment Assistance Act, 480
- Violation of bankruptcy stay, sanctions, 486
- Voidable preference rule, exceptions to, 488-489
  
- Wage and hour laws:
  - generally, 468-474
  - independent contractor and, 474
- Waiting time, 470-471
  
- Walsh-Healy Act, disputes related to, 532-533
- Warranty: *See also* Uniform Commercial Code; Spearin Doctrine
  - breach of implied, differing site conditions, recovery without clause, 230-231
  - contract obligations, plans and specifications, 97-99
  - express warranties, completed work, 291-293
  - implied warranties, completed work, 293
  - points to remember, 295-296
  - Uniform Commercial Code (UCC), 109-110
- Weather:
  - delay causes, excusable delays, 247
  - inefficiency claims, cost and damage proof, contractors, 405
- Wet or muddy conditions, as differing site condition, 220-222
- Withdrawal of bid, bid mistakes, 64-68
- Work orders, timely, failure to provide, delay causes, 243-244
- Work time, 469-471
- Worker's compensation statutes and safety:
  - generally, 437
  - liability without fault, 437
  - willful/intentional conduct, 437
- Wunderlich Act and federal contract disputes, 530



**CUSTOMER NOTE: IF THIS BOOK IS ACCOMPANIED BY SOFTWARE, PLEASE READ THE FOLLOWING BEFORE OPENING THE PACKAGE.**

**THIS SOFTWARE CONTAINS FILES TO HELP YOU UTILIZE THE MODELS DESCRIBED IN THE ACCOMPANYING BOOK. BY OPENING THE PACKAGE, YOU ARE AGREEING TO BE BOUND BY THE FOLLOWING AGREEMENT:**

**THIS SOFTWARE PRODUCT IS PROTECTED BY COPYRIGHT AND ALL RIGHTS ARE RESERVED BY THE AUTHOR, JOHN WILEY & SONS, INC., OR THEIR LICENSORS. YOU ARE LICENSED TO USE THIS SOFTWARE ON A SINGLE COMPUTER. COPYING THE SOFTWARE TO ANOTHER MEDIUM OR FORMAT FOR USE ON A SINGLE COMPUTER DOES NOT VIOLATE THE U.S. COPYRIGHT LAW. COPYING THE SOFTWARE FOR ANY OTHER PURPOSE IS A VIOLATION OF THE U.S. COPYRIGHT LAW.**

**THIS SOFTWARE PRODUCT IS SOLD AS IS WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING BUT NOT LIMITED TO THE IMPLIED WARRANTY OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. NEITHER WILEY NOR ITS DEALERS OR DISTRIBUTORS ASSUMES ANY LIABILITY FOR ANY ALLEGED OR ACTUAL DAMAGES ARISING FROM THE USE OF OR THE INABILITY TO USE THIS SOFTWARE. (SOME STATES DO NOT ALLOW THE EXCLUSION OF IMPLIED WARRANTIES, SO THE EXCLUSION MAY NOT APPLY TO YOU.)**