# Contents

**About the Authors**  
Preface  

## 1 History and Basic Concepts  
1.1 Bridges and History  
1.2 The Historical Impact of Construction  
1.3 Great Captains of Construction  
1.4 Panama Canal  
1.5 Other Historic Projects  
1.6 Construction versus Manufacturing Processes  
1.7 Project Format  
1.8 Project Development  
1.9 Construction Technology and Construction Management  
1.10 Construction Management Is Resource Driven  
1.11 Construction Industry  
1.12 Structure of the Construction Industry  
1.13 Differing Approaches to Industry Breakdown  
1.14 Management Levels of Construction  
Review Questions and Exercises  

## 2 Preparing the Bid Package  
2.1 Project Concept and Need  
2.2 Establishing Need  
2.3 Formal Need Evaluation  
2.4 Conceptual Drawings and Estimates  
2.5 Preliminary and Detail Design  
2.6 Notice to Bidders  
2.7 Bid Package  
2.8 General Conditions  
2.9 Supplementary Conditions  
2.10 Technical Specifications  
2.11 Addenda  
2.12 Decision to Bid  
2.13 Prequalification  
2.14 Subcontractor and Vendor Quotations/Contracts
### 8. Bar Charts
- 8.4. Description 113

### 8.5. Scheduling Logic

### 8.6. Scheduling Networks

### 8.7. The Critical Path Method

### 8.8. Forward Pass

### 8.9. Backward Pass

### 8.10. Activity Floats

### 8.11. Working to Calendar Dates

### 8.12. Example: Scheduling the Small Gas Station

### 8.13. Summary

### 9. Scheduling: Program Evaluation and Review Technique Networks and Linear Operations 134
- 9.1. Introduction 134
- 9.2. An Example Program Evaluation and Review Technique Network 136
- 9.3. Program Evaluation and Review Technique Shortcomings 139
- 9.4. Linear Construction Operations 140
- 9.5. Production Curves 141
- 9.6. Line of Balance 144
- 9.7. Line of Balance Applied to Construction 145

### 10. Resource-Related and Advanced Linear Scheduling Techniques 152
- 10.1. Resource Scheduling 152
- 10.2. Resource Allocation 152
- 10.3. Resource Leveling 153
- 10.4. Time–Cost Trade-off 155
- 10.5. Linear and Repetitive Scheduling Techniques 156
- 10.6. Linear Scheduling Method 158
- 10.7. Case Study of a Linear Project 160

### 11. The Mathematics of Money 164
- 11.1. Introduction 165
- 11.2. Time Value of Money 165
- 11.3. Factors Determining the Time Value of Money 166
- 11.4. Simple and Compound Interest
  - 11.4.1. Simple Interest 166
  - 11.4.2. Compound Interest 167
# Contents

11.5. Nominal and Effective Rate 167  
11.6. Equivalence and Minimum Attractive Rate of Return 168  
11.7. Discount Rate 169  
11.8. Sunk Costs 169  
11.9. Cash Flow Diagrams 169  
11.10. Annuities 170  
11.11. Conditions for Annuity Calculations 170  
  11.11.1. Present Value of an Annuity: Finding $P$ Given $A$ 171  
  11.11.2. Installments Paying for an Item: Finding $A$ Given $P$ 172  
11.13. Annuity Required to Reach a Goal Amount: Finding $A$ Given $F$ 173  
11.15. Worth Analysis Techniques: Rationale and Vocabulary 175  
11.16. Present Worth Analysis 175  
  11.16.1. Example: Small Excavator 175  
11.17. Equivalent Annual Worth 176  
  11.17.1. Example: Best Job Offer 176  
11.18. Internal Rate of Return 176  
11.19. Limitations of the Internal Rate of Return Method 177  
11.20. A Practical Example Using Present Worth Analysis 177  
11.21. Comparison Using Equivalent Annual Worth 179  
11.22. Summary 181  
Review Questions and Exercises 181

## 12 Project Cash Flow

12.1. Cash Flow Projection 183  
12.2. Cash Flow to the Contractor 184  
12.3. Overdraft Requirements 186  
12.4. Comparison of Payment Schemes 188  
Review Questions and Exercises 192

## 13 Project Funding

13.2. Construction Financing Process 195  
13.3. Long-Term Pro Forma Example 195  
13.4. Mortgage Loan Commitment 198  
13.5. Construction Loan 199  
13.6. Owner Financing Using Bonds 201  
13.7. Build, Operate, and Transfer 203  
Review Questions and Exercises 204
14 Equipment Ownership

14.1. General 205
14.2. Equipment Ownership and Operating Costs 206
14.3. Depreciation of Equipment 207
14.4. Straight-Line Method 209
14.5. Declining Balance 211
14.6. Production Method 213
14.7. Depreciation Based on Current Law 213
14.8. Depreciation versus Amortization 215
14.10. Operating Costs 217
14.11. Overhead and Markup 219
Review Questions and Exercises 219

15 Equipment Productivity

15.1. Need for Heavy Equipment 221
15.2. Productivity Concepts 222
15.3. Cycle Time and Power Requirements 225
15.4. Power Available 227
15.5. Usable Power 232
15.6. Equipment Balance 235
15.7. Random Work Task Durations 239
Review Questions and Exercises 241

16 Construction Labor

16.1. The Labor Resource 243
16.2. Short History of Labor Organizations 244
16.3. Early Labor Legislation 245
16.4. Norris-LaGuardia Act 246
16.5. Davis-Bacon Act 246
16.7. Fair Labor Standards Act 248
16.8. Union Growth 248
16.9. Labor Management Relations Act 249
16.10. Other Labor Legislation 251
16.11. Vertical versus Horizontal Labor Organization Structure 252
16.12. Jurisdictional Disputes 253
16.13. Union Structure 254
16.15. State Federations and City Centrals 256
16.16. Union Locals 256
| 16.17. | Union Hiring Halls | 257 |
| 16.18. | Secondary Boycotts | 257 |
| 16.19. | Open-Shop and Double-Breasted Operations | 259 |
| 16.20. | Labor Agreements | 259 |
| 16.21. | Labor Costs | 260 |
| 16.22. | Average Hourly Cost Calculation | 264 |
| Review Questions and Exercises | 266 |

17  Estimating Process  
| 17.1. | Estimating Construction Costs | 268 |
| 17.2. | Types of Estimates | 268 |
| 17.3. | Detailed Estimate Preparation | 271 |
| 17.4. | Definition of Cost Centers | 274 |
| 17.5. | Quantity Takeoff | 274 |
| 17.6. | Methods of Detailed Cost Determination | 278 |
| 17.7. | Problems with Unit-Cost Method | 280 |
| 17.8. | Resource Enumeration | 282 |
| 17.9. | Work Package or Assembly-Based Estimating | 284 |
| 17.10. | Summary | 286 |
| Review Questions and Exercises | 288 |

18  Cost Control  
| 18.1. | Cost Control as a Management Tool | 289 |
| 18.2. | Project Cost Control Systems | 289 |
| 18.3. | Cost Accounts | 290 |
| 18.4. | Cost Coding Systems | 292 |
| 18.5. | Project Cost Code Structure | 292 |
| 18.6. | Cost Accounts for Integrated Project Management | 296 |
| 18.7. | Earned Value Method | 299 |
| 18.8. | Labor Cost Data Collection | 305 |
| 18.9. | Charges for Indirect and Overhead Expense | 307 |
| 18.10. | Project Indirect Costs | 309 |
| 18.11. | Fixed Overhead | 309 |
| 18.12. | Considerations in Establishing Fixed Overhead | 310 |
| Review Questions and Exercises | 312 |

19  Materials Management  
| 19.2. | The Order | 315 |
| 19.3. | Approval Process | 320 |
| 19.4. | Fabrication and Delivery Process | 322 |
19.5. Installation Process 323
19.6. Material Types 324
Review Questions and Exercises 326

20 Safety 327
20.1. Need for Safe Practice 327
20.2. Humanitarian Concerns 328
20.3. Economic Costs and Benefits 328
20.4. Uninsured Accident Costs 331
20.5. Federal Legislation and Regulation 332
20.6. Occupational Safety and Health Administration Requirements 334
20.7. How the Law Is Applied 334
20.8. Safety Record Keeping 337
20.9. Safety Program 338
Review Questions and Exercises 345

Appendices 347
Appendix A Typical Considerations Affecting the Decision to Bid 348
Appendix B Performance and Payment Bonds 351
Appendix C Arrow Notation Scheduling Calculations 356
Appendix D Generalized Network Relationships 362
Appendix E Productivity Scheduling Method Using Singularity Functions 368
Appendix F Plans for Small Gas Station 371
Appendix G Compound Interest Table 374
Appendix H Site Reconnaissance Checklist 375
Appendix I The Cumulative Normal Distribution Function 377

Bibliography 381
Index 385