## Index

**Note to the Reader:** Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

### Numbers
- 5 Why’s, 292
- 100 percent rule, 157
- 360-degree reviews, 415

### A
- accepting risks, 316
- accommodate conflict-resolution technique, 418
- accuracy levels, 183
- Achievement Theory, 408–409
- Acquire Resources process, 392
  - inputs, 393–394, 659
  - outputs, 395–396, 659–660
  - tools and techniques, 394–395, 659
- active acceptance, 316
- active listening skills, 459–460
- activities
  - activity attributes, 185
  - arrow diagramming method, 190, 190
  - Define Activities process, 183, 183–186
    - inputs, 184, 639–640
    - outputs, 185–186, 639–640
    - tools and techniques, 184, 639–640
  - dependencies, 187–188, 189
  - Estimate Activity Durations process, 195–196, 195–201
    - inputs, 197, 642–643
    - outputs, 195, 201, 642–643
    - tools and techniques, 197–201, 642–643
  - Estimate Activity Resources process, 193–195
    - inputs, 193–194, 641
    - outputs, 194–195, 641
    - tools and techniques, 194, 641
  - New Kitchen Heaven project case study, 222–225
    - precedence diagramming method, 188–190
  - Sequence Activities process, 186
    - inputs, 186, 640
    - outputs, 192, 640
    - tools and techniques, 187–192, 640
  - successor activities, 190–191
  - activity lists, 185
  - activity network diagrams, 450
  - activity on arrow (AOA), 190
  - activity on line (AOL), 190
  - activity on node (AON), 189, 189
  - actual cost of work performed (ACWP), 528
  - ACWP (actual cost of work performed), 528
  - adaptive project life cycles, 33
  - addition, project ending type, 573
  - adjourning stage, team development, 402
  - ADM (arrow diagramming method), 190, 190
  - administrative closure procedures, 576–577
  - ADR (alternative dispute resolution), 488
  - affinity diagrams, 446–447
- *Agile Manifesto*, 40
- Agile project management, 40
  - activity lists, 185
  - benefits, 42
  - communication in, 256
  - daily standups, 44–45
  - fist to five technique, 201
integration, project manager’s role, 61
life cycles, 41–42

Manifesto for Agile Software
Development, 40

project estimating techniques, 237
release planning, 216–217, 217
roles and responsibilities, 42–43
sprint planning meetings, 43–44
sprint retrospective meetings, 45
sprint reviews, 45

agreements
claims administration, 484–488
collective bargaining agreements, 351
Control Procurements process, 484
Determine Budget process, 247
Develop Project Charter process, 87
nondisclosure agreements, 589, 590
project scope statement. See scope statement
teaming agreements, 335–336
alternative dispute resolution (ADR), 488
alternatives analysis, 130–131, 194
analogous estimating, 197–198, 248–249
AOA (activity on arrow), 190
AOL (activity on line), 190
AON (activity on node), 189, 189
appeals, 488
appraisal costs, 361–362
arbitration, 488
archiving project documents, 576–577
ARMA (autoregressive moving average), 481
arrow diagramming method (ADM), 190, 190
assumption and constraint analysis, 292–293
assumptions log, 97, 135–136
autocratic decision making, 141
autocratic leaders, 412
autoregressive moving average (ARMA), 481
avoid conflict-resolution technique, 418
avoiding risks, 314
award stage, contract life cycle, 444

B

BAC (budget at completion), 533
backward pass, 206
balanced matrix, 27, 27, 28
bar charts, 220, 220
basic physical needs, Maslow’s hierarchy of needs, 407
basis of estimates, 480
Bass, Bernard, 412
BCR (benefit-cost ratio), 76–77
BCWP (budgeted cost of work performed), 528
BCWS (budgeted cost of work scheduled), 528
benchmarking
Collect Requirements process, 140
Plan Quality Management process, 361
benefit-cost ratio (BCR), 76–77
benefits management plan
Determine Budget process, 247
Develop Project Charter process, 86
beta distribution, 199
beta probability distributions, 307–308
bid documents, 344–345
bidder conferences, 437, 437
Blanchard, Ken, 411, 412, 413
bottom-up estimating, 199, 244
brainwriting, 92, 99
Collect Requirements process, 139–140, 141
Estimate Activity Durations process, 200–201
Identify Risks process, 290
Manage Quality process, 446–447
Nominal Group technique, 290–291
Plan Scope Management process, 130
brainwriting, 99
budget at completion (BAC), 533
budgeted cost of work performed (BCWP), 528
budgeted cost of work scheduled (BCWS), 528
budgets
BCWP (budgeted cost of work performed), 528
BCWS (budgeted cost of work scheduled), 528
budget constraints, 137
cost management plan, 123, 238–240
Determine Budget process, 63, 246
inputs, 247–248, 646–647
outputs, 249–252, 646–647
tools and techniques, 248–249, 646–647
Estimate Costs process, 63, 240
inputs, 241–243, 645–646
outputs, 244–246, 645–646
tools and techniques, 243–246,
645–646
project funding requirements, 252
time-phased budget, 250
buffers, 212
burn-down charts, 44, 44
business case
Determine Budget process, 247
Develop Project Charter process, 84–86
Identify Stakeholders process, 98
business documents
Determine Budget process, 247
Develop Project Charter process, 84–86
change control
Agile vs. predictive life cycles, 126
change control board (CCB), 505–506
systems, 502–506
change requests
contested changes, 443
Control Procurements process, 486,
490–491
Develop Team process, 416
Direct and Manage Project Work process,
386, 390–391
Manage Quality process, 450
Monitor and Control Project Work
process, 483
Perform Integrated Change Control
process, 525
Plan Procurement Management process,
348
change-driven project life cycles, 33
chart of accounts, 239
charters. See project charters
charts
burn-down, 44, 44
correlation, 449
Gantt, 220, 220
hierarchical, 304, 304
milestone, 220–221
process decision, 449
RACI, 353–354
check sheets, Control Quality process, 545
checklists
Identify Risks process, 291
Plan Resource Management process,
351–352
claims administration, 488
Close Project or Phase process, 575–576
administrative closure procedures,
576–577
inputs, 577–578, 681–682
outputs, 578–581, 681–682
tools and techniques, 578, 681

C
CA (control account), 239
cardinal scales, 299
cash flow analysis, 78–81
causal forecasting methods, 481
cause-and-effect diagrams, 447, 447
CCB (change control board), 505–506
Centers of Excellence, 12. See also project
management offices (PMOs)
closing procurements, 489–490, 582–583
Closing project management process group, 34, 35–36, 681–682
closing projects
  administrative closure procedures, 576–577
  characteristics of ending projects, 572
Close Project or Phase process, 575–577
  inputs, 577–578
  outputs, 578–581
  tools and techniques, 578
ending types, 572–574
lessons learned, 580–581
New Kitchen Heaven case study, 599–602
reasons projects end, 572
stakeholder interests, 583–586
CMMI (Capability Maturity Model Integration), 365, 366
code of accounts, 239, 246
code of accounts identifiers, 160–161
coercive power, 411, 413
cognitive level of integration, 60–61
collaborate conflict-resolution technique, 418
Collect Requirements process, 132–134
  inputs, 134–135, 637–638
  outputs, 143–144, 637–638
  tools and techniques, 138–142, 637–638
collective bargaining agreements, 351
colocated teams, 24
colocation, 399
communication methods, 262
communication models, 261–262
communication technology, 261
communications management plan, 123, 263–265
competing constraints, 23
composite forecasts, 481
composite organizations, 28
compromise conflict-resolution technique, 418
Conduct Procurements process
  inputs, 435–436, 663–664
  outputs, 442–445, 663–664
  tools and techniques, 436–442, 663–664
confidential information, 589–590
configuration control, 502
configuration control board (CCB), 506
configuration identification, 502
configuration management systems, 502, 503, 508
configuration status accounting, 502
configuration verification and auditing, 502
conflicts of interest, 593–595
conformance costs, 362
constraints
  Collect Requirements process, 136–138
  competing constraints, 23
  Develop Schedule process, 203–204
  triple constraints, 23
contested changes, 443, 488
context diagrams, 142
context level of integration, 60–61
Contingency Theory, 410
contingency planning, 317–318
contingency reserves, 200
continuous improvement, 365
continuous probability distributions, 307–308
contract change control systems, 486
contractor conferences, 437
contracts, 336–339
control account (CA), 239
control accounts, 160–161
control charts, 548–550, 549
Control Costs process, 63, 526
  inputs, 526, 675–676
  outputs, 537–539, 675–676
  tools and techniques, 527–537, 675–676
Control Procurements process, 484–485
  inputs, 485–487, 670–671
  outputs, 489–492, 670–671
  tools and techniques, 487–489, 670–671
Control Quality process, 544
inputs, 544–545, 677–678
outputs, 553, 677–678
tools and techniques, 545–552, 677–678
vs. Validate Scope process, 554
Control Resources process, 557, 557–558
inputs, 557, 680
outputs, 558, 680
tools and techniques, 558, 680
Control Schedule process, 540–541
inputs, 541, 676–677
outputs, 543–544, 676–677
tools and techniques, 541–543, 676–677
Control Scope process, 555
inputs, 555, 679–680
outputs, 556–557, 679–680
tools and techniques, 556, 679
control thresholds, 183
controlling PMOs (project management offices), 12
COQ (cost of quality), 244, 361–366
corrective actions, 390
correlation charts, 449
cost aggregation, 248
cost-benefit analysis, 76–77, 361
cost forecasts, 480–481
cost management plan, 123, 238–240
cost of poor quality, 362
cost of quality (COQ), 244, 361–366
cost performance index (CPI), 531
cost plus award fee (CPAF) contracts, 339
cost plus fixed fee (CPFF) contracts, 338
cost plus incentive fee (CPIF) contracts, 338–339
cost plus percentage of cost (CPPC) contracts, 339
cost-reimbursable contracts, 338–339
CPAF (cost plus award fee) contracts, 339
CPFF (cost plus fixed fee) contracts, 338
CPI (cost performance index), 531
CPIF (cost plus incentive fee) contracts, 338–339
CPM (critical path method), 205–212
CPPC (cost plus percentage of cost) contracts, 339
crashing, 215
Create WBS process, 153, 153–165
inputs, 154, 639
outputs, 163–165, 639
tools and techniques, 639
critical chain method, 212
critical path method (CPM), 205–212
critical success factors, 150
Crosby, Philip B., 363, 365
cross-functional team members, Agile project management, 43
cultural awareness, 591–593
culture shock, 592
cumulative CPI, 531–532
cumulative SPI, 532
daily standups, Agile project management, 44–45
data analysis
Close Project or Phase process, 578
Collect Requirements process, 140
Conduct Procurements process, 437–440
Control Costs process, 527–536
Control Procurements process, 488
Determine Budget process, 248
Develop Schedule process, 214
Estimate Activity Durations process, 200
Estimate Activity Resources process, 194
Identify Risks process, 292–293
Identify Stakeholders process, 100
Manage Quality process, 446
Monitor Risks process, 523–524
Perform Qualitative Risk Analysis process, 298–300
Plan Cost Management process, 238
Plan Procurement Management process, 340
Plan Quality Management process, 361–365
Plan Risk Management process, 280
Plan Scope Management process, 130
Quantitative Risk Analysis process, 308–311
data gathering
Collect Requirements process, 139–140
Control Quality process, 545–546
Develop Project Management Plan process, 122
Identify Risks process, 290–292
Identify Stakeholders process, 99
Perform Quantitative Risk Analysis process, 307
Plan Procurement Management process, 340–341
Quantitative Risk Analysis process, 307
data representation
Collect Requirements process, 141
Control Quality process, 548–552
Identify Stakeholders process, 100
Manage Quality process, 446–450
Monitor Communications process, 494–495
Perform Qualitative Risk Analysis process, 300–301, 304
Plan Communications Management process, 258
Plan Quality Management process, 366–367
Plan Resource Management process, 352–354
Plan Stakeholder Engagement process, 254
de Bono, Edward, 290
decision making
Acquire Resource process, 394
Collect Requirements process, 140–141
Delphi technique, 201, 202, 291
Estimate Activity Durations process, 200–201
leadership styles, 412
Manage Teams process, 419
Plan Quality Management process, 366
Plan Stakeholder Engagement process, 254
Tannenbaum and Schmidt Continuum Management Theory, 411
decision trees, 309, 309–310
decomposition
Create WBS process, 154–160
Define Activities process, 184
defect repairs, 390–391
Define Activities process, 183
inputs, 184, 639–640
outputs, 185–186, 639–640
tools and techniques, 184, 639–640
Define Scope process, 145
inputs, 146–147, 638
outputs, 638
tools and techniques, 147, 638
define, measure, analyze, design, and verify (DMADV), 364
define, measure, analyze, improve, and control (DMAIC), 364
definitions of risk probability and impact, 298
deriverables, 31
Agile vs. predictive life cycles, 126
Direct and Manage Project Work process, 388
Delphi technique, 201, 202, 291
Deming, Edward, 38
Deming, W. Edwards, 354, 365
democratic leadership, 412
dependencies, 187, 189
arrow diagramming model (ADM), 190
lags, 190–191
lead time, 190, 191
precedence diagramming method (PDM), 189–190
precedence diagramming model (PDM), 188–190, 189
project schedule network diagrams, 219–220, 220
Sequence Activities process, 187–188
design for X (DfX), 451
design of experiments (DOE), 367
desired category, decision analysis, 85
Determine Budget process, 63, 246
inputs, 247–248, 646–647
outputs, 249–252, 646–647
tools and techniques, 248–249, 646–647
Develop Project Charter process, 83
inputs, 83–91, 634
outputs, 83–84, 91, 634
tools and techniques, 91–92, 634
Develop Project Management Plan process, 119–120
inputs, 120–121, 636
outputs, 123, 636
tools and techniques, 122, 636
Develop Schedule process, 202–203
inputs, 203–204, 643–644
outputs, 204, 217–222, 643–644
tools and techniques, 204–217, 643–644
Develop Team process, 397–398
inputs, 398, 660–661
outputs, 413–416, 660–661
tools and techniques, 398–413, 660–661
development life cycles, 32
DfX (design for X), 451
scatter diagrams, 449, 552, 552
systematic diagrams, 450
tornado diagrams, 308
tree diagrams, 449–450
why-why diagrams, 447, 447
Direct and Manage Project Work process, 384–386
inputs, 386–387, 658
outputs, 388–391, 658–659
tools and techniques, 387, 658
direct conflict-resolution technique, 417
directive constraints, 138
directive PMOs (project management offices), 12
directors of influence, 101
discounted cash flows, 79, 79–80
discretionary dependencies, 188
disputes, 488
diversity training, 592
DMADV (define, measure, analyze, design, and verify), 364
DMAIC (define, measure, analyze, improve, and control), 364
document analysis, 100
documentation. See project documents
DOE (design of experiments), 367
duration compression, 215–216

E
EAC forecast for ETC work considering both
SPI and CPI factors, 534
EAC forecast for ETC work performed at the
budgeted rate, 533
EAC forecast for ETC work performed at the
present CPI, 533
earned value management (EVM), 527–529
econometric forecasting methods, 481
effective vs. efficient communication, 257
EFFs. See enterprise environmental factors
EMV (expected monetary value) analysis, 309
engineering review board (ERB), 506
enhancing risk events, 317
ensemble forecasting, 481
enterprise environmental factors (EFFs)
  Acquire Resources process, 393, 396
  Collect Requirements process, 135
  Create WBS process, 154
Define Activities process, 184
Define Scope process, 146
Determine Budget process, 247
Develop Project Charter process, 87–88
Develop Project Management Plan process, 120–121
Develop Schedule process, 203
Direct and Manage Project Work process, 387
Estimate Activity Duration process, 197
Estimate Activity Resources process, 193
Estimate Costs process, 242
Identify Risks process, 289
Identify Stakeholders process, 98
Manage Team process, 420–421
Monitor and Control Project Work process, 482
Perform Quantitative Risk Analysis process, 306
Plan Communications Management process, 257
Plan Resource Management process, 350–351
Plan Schedule Management process, 182
Plan Scope Management process, 128
Sequence Activities process, 186
ERB (engineering review board), 506
escalating risks, 314
Estimate Activity Durations process, 195–196
  inputs, 197, 642–643
  outputs, 195, 201, 642–643
  tools and techniques, 197–201, 642–643
Estimate Activity Resources process, 192–193
  inputs, 193–194, 641
  outputs, 194–195, 641
  tools and techniques, 194, 641
Estimate Costs process, 63, 240
  inputs, 241–243, 643–646
  outputs, 244–246, 645–646
  tools and techniques, 243–246, 645–646
estimation tools
  analogous estimating, 197–198
  bottom-up estimating, 199
  parametric estimating, 198–199, 249
  three-point estimating, 199
ethics, 587
  fairness, 593–595
  honesty, 595–597
  reporting violations, 591
  respect, 590–593
  responsibility, 587–590
evaluation criteria, 340–341
EVM (earned value management), 527–529
Executing project management process group, 34, 35, 36, 658–668
Expectancy Theory, 408, 409
expected monetary value (EMV) analysis, 309
expert judgment
  Collect Requirements process, 139
  Control Procurements process, 487
  Define Activities process, 184
  Develop Project Charter process, 91
  Develop Project Management Plan process, 122
  Estimate Activity Durations process, 197
  Identify Risks process, 290
  Monitor Communications process, 494
  Plan Quality Management process, 361
  Plan Scope Management process, 129
  Plan Stakeholder Engagement process, 253–254
  Qualitative Risk Analysis process, 297
Quantitative Risk Analysis process, 306–307
expert power, 411, 413
exploiting risk events, 317
external dependencies, 188
external failure costs, 362
external risks, 285
extinction, project ending type, 574

F
facilitated workshops, 141–142, 297
failure costs, 362
fait accompli tactics, 440
fast tracking, 31, 215–216
feasibility studies, 30, 72–73
feeding buffers, 212
Feigenbaum, Armand V., 364, 365
FF (finish-to-finish) precedence diagramming method relationship, 189
FF (free float), 205
FFP (firm fixed-price) contracts, 337
final reports, 579
finish-to-finish (FF) precedence diagramming method relationship, 189
finish-to-start (FS) precedence diagramming method relationship, 189
firm fixed-price (FFP) contracts, 337
fishbone diagrams, 447, 447
fist to five technique, 201
fitness for use premise, 363, 365
fixed-price incentive fee (FPIF) contracts, 337
fixed-price with economic price adjustment (FP-EPA) contracts, 337–338
fixed-priced contracts, 337–338
float time, 205
flowcharts, 447, 448
focus groups, 92
Collect Requirements process, 140
vs. facilitated workshops, 142
force conflict-resolution technique, 417
force majeure, 285
forecasting methods, 480–481
formal power, 411, 413
formal training, 404
forming stage, team development, 401
forward pass, 206
FP-EPA (fixed-price with economic price adjustment) contracts, 337–338
FPIF (fixed-price incentive fee) contracts, 337
fragment network templates, 191
free float (FF), 205
FS (finish-to-start) precedence diagramming method relationship, 189
functional managers, 6, 96
in functional organizations, 22
in matrix organizations, 25–28
functional organizations, 20–22

G
Gantt charts, 220, 220
GERT (Graphical Evaluation and Review Technique), 190
group formation, 401–402

H
hammocks, 192
handoffs, 30
hard dependencies, 187
hard logic, 187
Hersey, Paul, 411, 413
Herzberg, Frederick, 407–408, 409
hierarchical charts, 304, 304
hierarchy of needs, Abraham Maslow, 407, 409

histograms
Control Quality process, 550–552
Manage Quality process, 449
historical information, 66, 90–91
honesty, 596–597
human resources. See project teams; resources
hybrid development life cycles, 32
hybrid organizational structures, 28
Hygiene Theory, 407–408, 409

Identify Risks process, 287–288
inputs, 288–289, 649–650
outputs, 294–295, 649–650
tools and techniques, 289–294, 649–650

Identify Stakeholders process, 97
inputs, 97–98, 635
outputs, 102–103, 635
tools and techniques, 635

IFB (invitation for bid), 34

impact/influence grids, 100

Implement Risk Responses process, 421
inputs, 421, 662–663
outputs, 421, 662
tools and techniques, 421, 662–663
incremental development life cycles, 32
industry knowledge, 599
influence diagrams, 311, 311
informal training, 404
information management tools, 454
initial rate of return (IRR), 81
initiating project management process group, 34–35, 36, 634–635
Develop Project Charter process, 83–92
Identify Stakeholders process, 68, 97–103
inputs, 37, 37–38, 83
Acquire Resources process, 393–394, 659
Close Project or Phase process, 577–578, 681–682
Collect Requirements process, 134–135, 637–638
Conduct Procurements process, 435–436, 663–664
Control Costs process, 526, 675–676
Control Procurements process, 485–487, 670–671
Control Quality process, 544–545, 677–678
Control Resources process, 557, 680
Control Schedule process, 541, 676–677
Control Scope process, 555, 679–680
Create WBS process, 154, 639
Define Activities process, 184, 639–640
Define Scope process, 146–147, 638
Determine Budget process, 247–248, 646–647
Develop Project Charter process, 83–91, 634
Develop Project Management Plan process, 636
Develop Project Management process, 120–121
Develop Schedule process, 203–204, 643–644
Develop Team process, 398, 660–661
Direct and Manage Project Work process, 386–387, 658
Estimate Activity Duration process, 197
Estimate Activity Durations process, 197, 642–643
Estimate Activity Resources process, 193–194, 641
Estimate Costs process, 241–243, 645–646
Identify Risks process, 288–289, 649–650
Identify Stakeholders process, 97–98, 635
Implement Risk Response process, 662–663
Implement Risk Responses process, 421
Manage Communications process, 454–455, 666–667
Manage Project Knowledge process, 453, 665–666
Manage Quality process, 445–446, 664–665
Manage Stakeholder Engagement process, 463–464, 668
Manage Team process, 416, 661–662
Monitor and Control Project Work process, 480–482, 669–670
Monitor Communications process, 493–494, 671–672
Monitor Risks process, 522–523, 674–675
Monitor Stakeholder Engagement process, 509, 673–674
Perform Integrated Change Control process, 506, 672–673
Perform Qualitative Risk Analysis process, 296–297, 651
Perform Quantitative Risk Analysis process, 306, 652
Plan Communications Management process, 257, 648
Plan Cost Management process, 238, 644–645
Plan Procurement Management process, 334–339, 654–655
Plan Quality Management process, 358–360, 656–657
Plan Resource Management process, 349–352, 656
Plan Risk Management process, 279–280, 649
Plan Risk Responses process, 313, 653–654
Plan Schedule Management process, 182, 639
Plan Scope Management process, 128–129, 636–637
Plan Stakeholder Engagement process, 647–648
Sequence Activities process, 186, 640
Validate Scope process, 554, 678–679
inspections
Control Procurements process, 488–489
Control Quality process, 546–547
integration, project ending type, 573–574
intellectual property, 590
interactive communication, 262
interactive communication model, 261
internal dependencies, 188
internal failure costs, 362
internal-external analysis, 293
interpersonal skills
Acquire Resources process, 394
Collect Requirements process, 141–142
Conduct Procurements process, 440
Develop Project Charter process, 92
Develop Project Management Plan process, 122
Develop Team process, 400–404
Manage Communications process, 455, 459–461
Manage Team process, 417–420
Monitor Communications process, 495
Plan Communications Management process, 263
interrelationship digraphs, 449
interviews, 92
Collect Requirements process, 140
Identify Risks process, 291–292
Nominal Group technique, 290–291
Perform Quantitative Risk Analysis process, 297, 307
Quantitative Risk Analysis process, 307
invitation for bid (IFB), 344
IRR (initial rate of return), 81
Ishikawa diagrams, 447, 447
ISO (International Organization for Standardization), 359
issue logs, 389
iterative development life cycles, 32

J

Jensen, Mary Ann, 401
job shadowing, 141
Juran, Justin M., 363, 365

K

Kaizen approach, 365
Kanban methodology, 181, 181
kill points, 31. See also phase reviews
KJ methods, 446–447
Knowledge Areas, 57–59
   Project Communications Management, 66–67, 255–256
   Project Cost Management, 63–64, 236–237
   Project Integration Management, 59–61
   Project Procurement Management, 68, 332–333
   Project Quality Management, 64–65, 357–358
   Project Risk Management, 67–68, 277–278
   Project Schedule Management, 62–63, 126, 180–182
   Project Scope Management, 61–62
   Project Stakeholder Management, 68–69
   known variances, 550

L

lags, 190–191
laissez-faire leadership style, 412
laws and regulations compliance, 589
lead time, 190, 191
leadership styles, 412, 413
leadership theories, 410–412, 413
Leading, stakeholder engagement level, 254
legitimate power, 411, 413
lessons learned
   Close Project or Phrase process, 580–581
   Manage Communications process, 462
   Manage Team process, 420
   Monitor Communications process, 493
   levels, work breakdown structure (WBS), 156–169, 157, 158, 159
   development life cycles, 32
   life-cycle costing, 64
   project life cycles, 31–33
   lines of communication, 259, 259
   listening skills, 459–460
   logical relationships, precedence diagramming method (PDM), 189–190
   lognormal probability distributions, 307–308

M

“make it happen now” scenario, 137
make-or-buy analysis, 340
make-or-buy decisions, 347
Manage Communications process, 454–455
   inputs, 454–455, 666–667
   outputs, 461–462, 666–667
   tools and techniques, 455–461, 666–667
Manage Project Knowledge process, 452
   inputs, 453, 665–666
   outputs, 454, 665–666
   tools and techniques, 453–454, 665–666
Manage Quality process, 445
inputs, 445–446, 664–665
outputs, 451–452, 664–665
tools and techniques, 446–451, 664–665

Manage Stakeholder Engagement process, 463
inputs, 463–464, 668
outputs, 464–465, 668
tools and techniques, 464, 668

Manage Team process, 416
inputs, 416, 661–662
outputs, 420–421, 661–662
tools and techniques, 417–420, 661–662

manifest dependencies, 187
Manifesto for Agile Software Development, 40
market research, 340–341
Maslow’s hierarchy of needs, 407, 409
matrix diagrams, 449
matrix organizations, 25–28
McClelland, David, 408–409
McGregor, Douglas, 410, 413
meetings
bidder conferences, 437
Close Project or Phase process, 578
Develop Project Charter process, 92
Develop Project Management Plan process, 122
Identify Stakeholders process, 101
Manage Communications process, 462
Monitor Communications process, 495–496
Monitor Risks process, 524
Plan Risk Management process, 280–281
Plan Scope Management process, 130
sprint planning meetings, 43–44
sprint retrospective meetings, 45
status review meetings, 495–496
megaprojects, 9
milestones
Define Activities process, 186
milestone charts, 220–221

mitigating risks, 315
Monitor and Control Project Work process, 479
inputs, 480–482, 669–670
outputs, 482–484, 669
tools and techniques, 482, 669
Monitor Communications process, 492–493
inputs, 493–494, 671–672
outputs, 496, 671–672
tools and techniques, 494–496, 671–672
Monitor Risks process, 521–522
inputs, 522–523, 674–675
outputs, 524–525, 674–675
tools and techniques, 523–524, 674–675
Monitor Stakeholder Engagement process, 508
inputs, 509, 673–674
outputs, 509, 673–674
tools and techniques, 509, 673–674
Monitoring and Controlling project management process group, 34, 35, 36, 669–680
Monte Carlo simulation technique, 24, 214, 215
Motivation-Hygiene Theory, 407–408
motivational theories, 407–409
multicriteria decision analysis, 141, 394
multiphased projects, 31

N
NDAs (nondisclosure agreements), 589, 590
net present value (NPV), 80–81
Neutral, stakeholder engagement level, 254
New Kitchen Heaven project case study communications management, 265–267
procurements, 465–468
project activities, 222–225
project budgets, 265–267
project charters, 103–106
project performance, 509–511
project resources, 372–374
project schedules, 222–225, 222–226
project scope statement, 166–168
project scope statements, 166–168
project teams, 422–423
quality management, 372–374
resource planning, 372–374
risk planning, 320–322
noise, 261
Nominal Group brainstorming technique, 290–291
non-event risks, 285
nonconformance costs, 362
nondisclosure agreements, 589, 590
nonverbal communication skills, 458
normal probability distributions, 307–308
norming stage, team development, 401–402
NPV (net present value), 80–81

O

OBS (organization breakdown structure), 352
on-demand scheduling, 181
OPAs. See organizational process assets
operational definitions, 369
operations vs. projects, 3–5
OPM (organizational project management), 11
opportunities, strategies for, 317
optional category, decision analysis, 85
ordinal scales, 298–299, 301
organic organizational structures, 28
organization breakdown structure (OBS), 352
organizational process assets (OPAs), 89–91
Acquire Resources process, 394, 396
Close Project or Phase process, 579–581
Collect Requirements process, 135
Control Procurements process, 491–492
Define Activities process, 184
Define Scope process, 147
Determine Budget process, 248
Develop Project Charter process, 91
Develop Project Management Plan process, 121
Develop Schedule process, 203
Direct and Manage Project Work process, 387
Estimate Activity Durations process, 197
Estimate Activity Resources process, 193
Estimate Costs process, 242–243
Identify Risks process, 288
Identify Stakeholders process, 98
Manage Communications process, 461–462
Monitor and Control Project Work process, 482
Monitor Communications process, 494
Perform Qualitative Analysis process, 296
Perform Quantitative Analysis process, 306
Plan Communications Management process, 257
Plan Procurement Management process, 334, 335–336
Plan Resource Management process, 351–352
Plan Risk Management process, 280, 284
Plan Risk Responses process, 313
Plan Schedule Management process, 182
Plan Scope Management process, 128–129
organizational project management (OPM), 11
organizational risks, 285
organizational structures, 18–19
composite organizations, 28
functional organizations, 20–22
hybrid organizations, 28
matrix organizations, 25–28
organic organizations, 28
project-based organizations, 29
project-oriented organizations, 23–24
simple organizations, 28
virtual organizations, 28
organizational theory, 354
Ouchi, William, 410
outputs, 37, 37–38, 83
Acquire Resources process, 395–396, 659–660
Close Project or Phase process, 578–582, 681–682
Collect Requirements process, 143–145, 637–638
Conduct Procurements process, 442–445, 663–664
Control Costs process, 537–539, 675–676
Control Procurements process, 489–492, 670–671
Control Quality process, 553, 677–678
Control Resources process, 558, 680
Control Schedule process, 543–544, 676–677
Control Scope process, 556–557, 679–680
Create WBS process, 163–165, 639
Define Activities process, 185–186, 639–640
Define Scope process, 638
Determine Budget process, 249–252, 646–647
Develop Project Charter process, 83–84, 91, 634
Develop Project Management Plan process, 123, 636
Develop Schedule process, 204, 217–222, 643–644
Develop Team process, 413–416, 660–661
Direct and Manage Project Work process, 388–391, 658–659
Estimate Activity Durations process, 195, 201, 642–643
Estimate Activity Resources process, 194–195, 641
Estimate Costs process, 244–246, 645–646
Identify Risks process, 294–295, 649–650
Identify Stakeholders process, 98, 102–103, 635
Implement Risk Response process, 662
Implement Risk Responses process, 421
Initiating process group, 35
Manage Communications process, 461–462, 666–667
Manage Project Knowledge process, 665–666
Manage Quality process, 451–452, 664–665
Manage Stakeholder Engagement process, 464–465, 668
Manage Team process, 420–421, 661–662
Monitor and Control Project Work process, 482–484, 669
Monitor Communications process, 496, 671–672
Monitor Risks process, 524–525, 674–675
Monitor Stakeholder Engagement process, 509, 673–674
Perform Integrated Change Control process, 507–508, 672–673
Perform Qualitative Risk Analysis process, 297, 305, 651
Perform Quantitative Risk Analysis process, 311–312, 652
Plan Communications Management process, 263–265, 648
Plan Cost Management process, 644–645
Plan Procurement Management process, 341–348, 654–655
Plan Quality Management process, 367–370, 656–657
Plan Resource Management process, 353–357, 656
Plan Risk Management process, 278, 280, 649
Plan Risk Responses process, 318–320, 653–654
Plan Schedule Management process, 182, 639
Plan Scope Management process, 131, 131–132, 636–637
Plan Stakeholder Engagement process, 647–648
Sequence Activities process, 192, 192, 640
Validate Scope process, 554, 678–679

Perform Integrated Change Control process, 499
inputs, 506, 672–673
outputs, 507–508, 672–673
tools and techniques, 507, 672–673
Perform Qualitative Risk Analysis process, 296
inputs, 296–297, 651
outputs, 297, 305, 651
tools and techniques, 297–304, 651
Perform Quantitative Risk Analysis process, 305–306
inputs, 306, 652
outputs, 311–312, 652
tools and techniques, 306–311, 652

P

parametric estimating, 198–199, 248–249
Pareto diagrams, 550–552, 551
Parkinson’s Law, 196
participant observers, 141
participative leadership, 412
passive acceptance, 316
payback period (PBP), 78–79
payment systems, 487
PBOs (project-based organizations), 29
PBP (payback period), 78–79
PDM (precedence diagramming method), 188–190, 189
PDPCs (process decision program charts), 449
PDUs (professional development units), 14
penalty power, 411, 413

measurement rules, 183
Monitor and Control Project Work process, 479
inputs, 480–482, 669–670
outputs, 482–484, 669
tools and techniques, 482, 669
Monitor Communications process, 492–493
inputs, 493–494, 671–672
outputs, 496, 671–672
tools and techniques, 494–496, 671–672
Monitor Stakeholder Engagement process, 508
inputs, 509, 673–674
outputs, 509, 673–674
tools and techniques, 509, 673–674
New Kitchen Heaven case study, 509–511
performance measurement baseline (PMB), 246, 501
reviews, 542–543
risks, 284
performing stage, team development, 402
personal gain, 596
PERT (Program Evaluation and Review Technique), 208, 210, 211–212
PESTLE analysis, 293–294
phases
closing, 575–581
phase entrances, 31
phase gates, 31
phase reviews, 30–31
Plan Communications Management process, 256
inputs, 257, 648
outputs, 263–265, 648
tools and techniques, 258–263, 648–649
Plan Cost Management process, 63, 238
inputs, 238, 644–645
outputs, 238–239, 644–645
tools and techniques, 238, 644–645
Plan Procurement Management process, 333–334
inputs, 334–339, 654–655
outputs, 341–348, 654–655
tools and techniques, 339–341, 654–655
Plan Quality Management process, 358
inputs, 358–360, 656–657
outputs, 367–370, 656–657
tools and techniques, 360–367, 656–657
Plan Resource Management process, 349
inputs, 349–352, 656
outputs, 353–357, 656
tools and techniques, 352–354, 656
Plan Risk Management process, 278, 278–287
inputs, 279–280, 649
outputs, 278, 280, 649
tools and techniques, 280–281, 649
Plan Risk Responses process, 312–313
inputs, 313, 653–654
outputs, 318–320, 653–654
tools and techniques, 313–318, 653–654
Plan Schedule Management process, 182–183
inputs, 182, 639
outputs, 182, 639
tools and techniques, 639
Plan Scope Management process, 127–128
inputs, 128–129, 636–637
outputs, 131–132, 636–637
tools and techniques, 129–130, 636–637
Plan Stakeholder Engagement process, 252–253
inputs, 647–648
outputs, 647–648
tools and techniques, 253–254, 647–648
Plan-Do-Check-Act cycle, 38–39
plan-driven development life cycles, 32
plan-driven project life cycles, 33
planning packages, 164
Planning project management process group, 34, 35, 36, 636–657
PMB (performance measurement baseline), 246
PMI
Registered Education Provider (REP), 598–599
role delineation study, 597
PMI Code of Ethics and Professional Conduct, 587
fairness, 593–595
honesty, 595–597
respect, 590–593
responsibility, 587–590
PMI Talent Triangle, 14
business management skills, 15
leadership skills, 17
strategic skills, 15
technical project management skills, 14–15
PMIAA (Program Management Improvement and Accountability Act of 2015), 13
PMIS. See project management information system
portfolio management, 9–11
position descriptions, 354
power/influence grids, 100
power/interest grids, 100, 100
pre-assignments, 395
prebid conferences, 437
precedence diagramming method (PDM), 188–190, 189
precedence relationships, 189–190
predictable variances, 550
predictive development life cycles, 32
predictive project life cycles, 33
preferential logic, 188
preferred logic, 188
prequalified seller list updates, 489
prevention costs, 361
preventive actions, 390
PRINCE2 (Projects in Controlled Environments version 2), 43
prioritization matrices, 450
probabilistic forecasting, 481
probability and risk matrix, 286–287
problem solve conflict-resolution technique, 418
process analysis, 446
process decision program charts (PDPCs), 449
process groups. See project management process groups
process level of integration, 60–61
procurements
agreements, 443–444
bid documents, 344–345
closing, 489–490, 582–583
Conduct Procurements process
inputs, 435–436, 663–664
outputs, 442–445, 663–664
tools and techniques, 436–442, 663–664
Control Procurements process, 484–485
inputs, 485–487, 670–671
outputs, 489–492, 670–671
tools and techniques, 487–489, 670–671
New Kitchen Heaven project case study, 465–468
performance reviews, 488
Plan Procurement Management process, 333–334
inputs, 334–339, 654–655
outputs, 341–348, 654–655
tools and techniques, 339–341, 654–655
procurement files, 491
procurement management plan, 124, 341–343
procurement strategy, 343–344
statement of work (SOW), 345
product analysis, 147
product life cycles vs. project life cycles, 32
product owners, Agile project management, 42–43
professional demeanor, 590–591
professional development units (PDUs), 14
professional knowledge, 598–599
professional responsibility, 587
fairness, 593–595
honesty, 596–597
respect, 590–593
responsibility, 587–590
Program Evaluation and Review Technique (PERT), 208, 210, 211–212
Program Management Improvement and Accountability Act of 2015 (PMIAA), 13
program management offices, 12. See also project management offices (PMOs)
progressive elaboration, 4, 196
project charters, 83–84
agreements, 87
benefits management plan, 86
business case, 84–86
business documents, 84–86
Develop Project Management Plan
procedure, 120
elements, 93
enterprise environment factors, 87–88
inputs, 83–84
Kitchen Heaven case study, 103–106
organizational process assets, 89–91
stakeholders, 94–95
analysis, 99–102
assumptions log, 97
categorizing, 100–101
functional managers, 96
inputs, 97–98
outputs, 102–103
project managers, 95
project sponsors, 95–96
sign-off, 96–97
success criteria, 93–94
Project Communications Management
Knowledge Area, 66–67, 255–256
Manage Communications process, 66,
454–462, 666–667
Monitor Communications process, 66,
492–496, 671–672
Plan Communications Management
process, 66, 256–265, 648
project coordinators, 19
Project Cost Management Knowledge Area,
63–64, 236–237
Control Costs process, 63,
675–676
Determine Budget process, 63, 246–252,
646–647
Estimate Costs process, 63, 240–246,
645–646
Plan Cost Management process, 63,
238–240, 644–645
project documents
Acquire Resources process, 396
archiving, 576–577
Collect Requirements process, 134–135
Conduct Procurements process, 442
Conduct Requirements process, 436
Control Costs process, 526, 537
Control Quality process, 544, 553
Control Resources process, 557, 558
Control Schedule process, 541, 543
Control Scope process, 555, 556
Create WBS process, 154, 165
Define Scope process, 146
Determine Budget process, 247
Develop Project Charter process, 86
Develop Schedule process, 203, 218, 222
Estimate Activity Durations process, 197
Estimate Activity Resources process, 193, 195
Estimate Costs process, 241, 246
Identify Risks process, 288, 294
Identify Stakeholders process, 98, 102, 103
Manage Communications process, 455
Manage Project Knowledge process, 453
Manage Project Work process, 386
Manage Quality process, 445, 451–452
Manage Stakeholder Engagement process,
463
Monitor and Control Project Work
process, 480–481
Monitor Risks process, 522, 525
Perform Integrated Change Control
process, 506–507
Perform Qualitative Risk Analysis
process, 296, 305
Perform Quantitative Risk Analysis
process, 306, 311–312
Plan Communications Management
process, 257
Plan Procurement Management process,
334, 348
Plan Quality Management plan, 358
Plan Resource Management plan, 350
Plan Risk Responses process, 313, 319–320
Sequence Activities process, 192
Validate Project Scope process, 554
project expeditors, 19
Project Integration Management Knowledge Area, 59–61
Close Project or Phase process, 59, 575–581, 681–682
Develop Project Charter process, 59, 83–92, 634
Develop Project Management Plan process, 59, 119–125, 636
Direct and Manage Project Work process, 59, 384–392, 658–659
Manage Project Knowledge process, 59, 452–454, 665–666
Monitor and Control Work process, 59, 479–484, 669–670
Perform Integrated Change Control process, 59, 499–508, 672–673
project life cycles, 31–33
categories, 32–33
characteristics, 33, 33
vs. product life cycles, 32
project management, 8–13
in functional organizations, 22
Program Management Improvement and Accountability Act of 2015 (PMIAA), 13
project management information system (PMIS), 61, 191–192
Direct and Manage Project Work process, 387
Estimate Activity Resources process, 216
Manage Team process, 420
Monitor Communications process, 494
Sequence Activities process, 191–192
Project Management Knowledge Areas. See Knowledge Areas
project management plan, 370–372. See also project management information system (PMIS)
as input
of Acquire Resources process, 395
of Control Procurements process, 485
of Develop Team process, 398
of Direct and Manage Project Work process, 386
of Identify Stakeholders process, 98
of Implement Risk Responses process, 421
of Manage Team process, 416
of Monitor and Control Work process, 480
of Monitor Communications process, 493
of Monitor Stakeholder Engagement process, 509
of Perform Integrated Change Control process, 506–507
of Plan Procurement Management process, 334
of Plan Quality Management process, 358, 359
of Plan Resource Management process, 350
as output
of Acquire Resources process, 395, 396
of Control Procurements process, 484
of Develop Project Management Plan process, 123–125
of Direct and Manage Process Work process, 484
of Identify Stakeholders process, 98
of Manage Team process, 420
of Monitor and Control Work process, 484
of Monitor Communications process, 484
of Monitor Stakeholder Engagement process, 509
of Perform Integrated Change Control process, 507
of Plan Quality process, 367
project management process groups, 37, 39
characteristics, 36
Closing, 34, 35–36
Executing, 34, 35, 36
Initiating, 34–35, 36
Monitoring and Controlling, 34, 35, 36
Planning, 34, 35, 36
vs. project phases, 34
Project Management Professional (PMP)
Project Management Professional (PMP) Examination Specification, 597
project management risks, 285
project managers, 13–14, 95
business management skills, 15
communication skills, 15
conflict management skills, 16
influencing skills, 16–17
leadership skills, 17
leadership styles, 412
motivating skills, 17
negotiation skills, 16–17
organizational and planning skills, 15–16
power of, 411–412
strategic skills, 15
team-building skills, 17
technical project management skills, 14–15
time management skills, 16
project offices, 12. See also project management offices (PMOs)
project phases
fast tracking, 31
feasibility studies, 30, 72–73
multiphased projects, 31
phase completion, 31
phase reviews, 30–31
Project Procurement Management Knowledge Area, 68, 332–333
Conduct Procurements process, 68, 435–445, 663–664
Control Procurements process, 68, 484–489, 670–671
Plan Procurement Management process, 68, 333–348, 654–655
Project Quality Management Knowledge Area, 64–65, 357
Control Quality process, 64, 544–553, 677–678
Manage Quality process, 64, 445–452, 664–665
Plan Quality Management process, 64, 358–369, 656–657
project resilience, 286
Acquire Resources process, 65, 392–396, 659–660
Control Resources process, 65, 557–558, 680
Develop Team process, 65, 397–416, 660–661
Estimate Activity Resources process, 65, 192–195, 641
Manage Team process, 65, 416–421, 661–662
Plan Resource Management process, 65, 349–357, 656
project resources. See resources
Project Risk Management Knowledge Area, 67–68, 277–278
Identify Risks process, 67, 287–295, 649–650
Implement Risk Responses process, 67, 421–422, 662–663
Monitor Risks process, 67, 521–525, 674–675
Perform Qualitative Risk Analysis process, 67, 296–305, 651
Perform Quantitative Risk Analysis process, 67, 305–312, 652
Plan Risk Management process, 67, 278–287, 649
Plan Risk Responses process, 67, 312–320, 653–654
Project Schedule Management Knowledge Area, 62–63, 180–182
Control Schedule process, 63, 540–544, 676
Define Activities process, 63, 183–186, 639–640
Develop Schedule process, 63, 202–222, 653–644
Estimate Activity Durations process, 63, 195–201, 642–643
Plan Schedule Management process, 63, 182–183, 639
Sequence Activities process, 63, 186–192, 640

project schedules
constraints, 137–138
Control Schedule process, 540–541
inputs, 541, 676–677
outputs, 543–544, 676–677
tools and techniques, 541–543, 676–677
Define Activities process, 183
inputs, 184, 639–640
outputs, 185–186, 639–640
tools and techniques, 184, 639–640
Develop Schedule process, 202–203
inputs, 203–204, 643–644
outputs, 204, 217–222, 643–644
tools and techniques, 204–217, 643–644
Estimate Activity Durations process, 195–196
inputs, 197, 642–643
outputs, 195, 201, 642–643
tools and techniques, 197–201, 642–643
Kitchen Heaven project case study, 222–226
New Kitchen Heaven project case study, 222–225
on-demand scheduling, 181

Plan Schedule Management process, 182–183
inputs, 182, 639
outputs, 182, 639
tools and techniques, 639
Project Schedule Management Knowledge Area, 62–63, 180–182
schedule baselines, 221–222
schedule compression, 215–216
schedule data, 222
schedule management plan, 182–183, 226
schedule network analysis, 204–205
critical chain method, 212
critical path method, 205–212
Sequence Activities process, 186–192
inputs, 186, 640
outputs, 192, 640
tools and techniques, 187–192, 640

Project Scope Management Knowledge Area, 61–62
Agile vs. predictive life cycles, 126–127
Collect Requirements process, 61, 132–145, 637–638
Control Scope process, 62, 555–557, 679–680
Create WBS process, 62, 153–165, 639
Define Scope process, 62, 145–151, 638
Plan Scope Management process, 61, 127–132, 636–637
Validate Scope process, 62, 554, 678–679
project sponsors, 95–96

Project Stakeholder Management Knowledge Area, 68–69
Identify Stakeholders process, 68, 97–103, 635
Manage Stakeholder Engagement process, 68, 463–465, 668
Monitor Stakeholder Engagement process, 68, 508–509, 673–674
Plan Stakeholder Engagement process, 68, 252–255, 647–648

Project teams
Acquire Resources process, 392
inputs, 393–394, 659
outputs, 395–396, 659–660
tools and techniques, 394–395, 659
assessment tools, 404
characteristics of effective teams, 403–404
colocated teams, 24
colocation, 399
cross-functional team members, Agile project management, 43
Develop Team process, 397–398
inputs, 398, 660–661
outputs, 413–416, 660–661
tools and techniques, 398–413, 660–661
diversity training, 592
Manage Team process, 416
inputs, 416, 661–662
outputs, 420–421, 661–662
tools and techniques, 417–420, 661–662
New Kitchen Heaven case study, 422–423
performance assessments, 414–415
recognition and rewards, 404–415
releasing team members, 583
stages of development, 401–402
team focus, 404
team skills. See team skills
team-building activities, 400–404
teaming agreements, 335–336
training, 404
project-based organizations (PBOs), 29
project-oriented organizations, 23–24
projects
characteristics, 7
closing
administrative closure procedures, 576–577
characteristics of ending projects, 572
Close Project or Phase process, 575–581
ending types, 572–574
lessons learned, 580–581
reasons projects end, 572
stakeholder interests, 583–586
initiation, 69
factors leading to, 69–72
feasibility studies, 72–73
project selection methods, 75–83
steering committees, 73–75
megaprojects, 9
vs. operations, 3–5
phases, 29–31
vs. portfolios, 10–11
vs. programs, 10–11
selection methods, 73–75
applying, 82
benefit measurement methods, 76–81
constrained optimization methods, 76
terminated, 3
promptlists, 293–293
prototyping, 142
pull communications, 262
punishment power, 411, 413
push communications, 262

Q
QFD (quality function deployment), 142
qualified seller lists, 436
qualitative risk analysis, 296–305
quality constraints, 137
quality function deployment (QFD), 142
quality management
  Control Quality process, 544
    inputs, 544–545, 677–578
    outputs, 553, 677–678
    tools and techniques, 545–552, 677–678
cost of poor quality, 362
cost of quality (COQ), 244, 361–366
Manage Quality process
  inputs, 445–446, 664–665
  outputs, 451–452, 664–665
  tools and techniques, 446–451, 664–665
New Kitchen Heaven case study, 372–374
Plan Quality Management process, 358
  inputs, 358–360, 656–657
  outputs, 367–370, 656–657
  tools and techniques, 360–367, 656–657
Project Quality Management Knowledge Area, 64–65, 357
quality metrics, 369
quality management plan, 123
  Plan Quality Management process, 358, 359–360, 367, 368
Plan Resource Management process, 350
quality risks, 284
quantitative risk analysis, 305–312
questionnaires
  Collect Requirements process, 140
    Delphi technique, 291
quotations, 344
random variances, 549–550
RBS (resource breakdown structure), 352–353
RBS (risk breakdown structure), 283, 284
reconcile conflict-resolution technique, 418
records management systems, 485–486
referred power, 412, 413
Registered Education Provider (REP), 598–599
regression analysis, 578
regulations compliance, 589
REP (Registered Education Provider), 598–599
representations of uncertainty, 307–308
request for information (RFI), 344
request for proposal (RFP), 344, 347
request for quotation (RFQ), 344
required category, decision analysis, 85
requirement stage, contract life cycle, 444
requirements
  Collect Requirements process, 132–134
    inputs, 134–135, 637–638
    outputs, 143–145, 637–638
    tools and techniques, 138–142, 637–638
documenting, 143–145
requirements management plan, 123, 132
requisition stage, contract life cycle, 444
reserve analysis
  Determine Budget process, 248
  Estimate Costs process, 243
Monitor Risks process, 523–524
residual risks, 320
resilience, 286
Resistant, stakeholder engagement level, 254
resource breakdown structure (RBS), 352–353
resource calendars
  Acquire Resources process, 396
  Estimate Activity Resources process, 193–194

R

RACI charts, 353–354
RAM (responsibility assignment matrix), 353–354
resource constraints, 138
resource leveling, 213, 213, 214
resource management plan, 124
resource smoothing, 213–214, 213–214
resource-based method, 213
resources
  Acquire Resources process, 392
    inputs, 393–394, 659
    outputs, 395–396, 659–660
    tools and techniques, 394–395, 659
  Direct and Manage Project Work process, 384–386
    inputs, 386–387, 658
    outputs, 388–391, 658–659
    tools and techniques, 387, 658
  New Kitchen Heaven case study, 372–374
  optimization techniques, 213–214
  Plan Resource Management process, 349
  responsibility assignment matrix (RAM), 353–354
reverse resource allocation scheduling, 214
reward power, 404–406, 408
RFI (request for information), 344
RFP (request for proposal), 344, 347
RFQ (request for quotation), 344
risk analysis
  Perform Qualitative Risk Analysis process, 651
  Perform Quantitative Risk Analysis process, 652
risk register
  Determine Budget process, 247
  Estimate Costs process, 242
  Monitor Risks process, 522–523
risks
  accepting, 316
  avoiding, 314
categories, 283–286
  contingency planning, 317–318
  escalating, 314
  Identify Risks process, 287–288
    inputs, 288–289, 649–650
    outputs, 294–295, 649–650
    tools and techniques, 289–294, 649–650
  Implement Risk Responses process, 421
    inputs, 421, 662–663
    outputs, 421, 662
tools and techniques, 421, 662–663
mitigating, 315
Monitor Risks process, 521–522
  inputs, 522–523, 674–675
  outputs, 524–525, 674–675
  tools and techniques, 523–524, 674–675
New Kitchen Heaven project case study, 320–322
opportunities, strategies for, 317
Perform Qualitative Risk Analysis process, 296
  inputs, 296–297, 651
  outputs, 297, 305, 651
tools and techniques, 297–304, 651
Perform Quantitative Risk Analysis process, 305–306
  inputs, 306, 652
  outputs, 311–312, 652
tools and techniques, 652
Plan Risk Management process, 278
  inputs, 279–280, 649
  outputs, 278, 280, 649
tools and techniques, 280–281, 649
Plan Risk Responses process, 312–313
  inputs, 313, 653–654
  outputs, 318–320, 653–654
tools and techniques, 313–318, 653–654
Project Risk Management Knowledge Area, 67–68, 277–278
  ranking, 305
residual risks, 320
risk breakdown structure (RBS), 283, 284
risk data quality assessment, 298
risk management plan, 124, 281–287
risk probability and impact assessment, 298–300
risk reports, 295
secondary risks, 320
transferring, 315
triggers, 295
role delineation study, PMI, 597
role-responsibility-authority forms, 354
rolling wave planning, 160, 184, 185
root cause analysis
  Identify Risks process, 292
  Plan Stakeholder Engagement process, 254
Rule of 7, 550

S
safety and security needs, Maslow’s hierarchy of needs, 407
salience models, 101
scatter diagrams
  Control Quality process, 552, 552
  Manage Quality process, 449
schedule compression, 215–216
schedule constraints, 137–138
schedule forecasts, 480
schedule management plan, 123, 182–183, 226
schedule model development, 182
schedule network analysis, 204–205
  critical chain method, 212
  critical path method, 205–212
schedule performance index (SPI), 531–532
schedules. See project schedules
Schmidt, Warren, 411
scope
  constraints, 137
  Control Scope process, 555
  inputs, 555, 679–680
outputs, 556–557, 679–680
tools and techniques, 556, 679
Define Scope process, 145
  inputs, 146–147, 638
  outputs, 638
tools and techniques, 147, 638
Plan Scope Management process, 127–128
  inputs, 128–129, 636–637
  outputs, 131–132, 636–637
tools and techniques, 129–130, 636–637
Project Scope Management Knowledge Area, 61–62
scope baseline
  Create WBS process, 163–165
  Determine Budget process, 247
  Estimate Costs process, 241
  Plan Procurement Management process, 334
  Plan Quality Management process, 359
scope creep, 555
scope management plan, 123, 131
scope statement
  acceptance criteria, 149
  approving, 151
New Kitchen Heaven project case study, 166–168
  product scope description, 149
  project deliverables, 149–150
  project document updates, 151
  project exclusions, 151
  publishing, 151
Validate Scope process, 554, 554, 678–679
scoring models, 77–78
screening systems, 439
secondary risks, 320
self-actualization, 407
self-esteem needs, Maslow’s hierarchy of needs, 407
seller invoices, 487
seller performance evaluation, 491–492
seller rating systems, 439
sender/receiver communication model, 261
sensitivity analysis, 308–309
Sequence Activities process, 186
inputs, 186, 640
outputs, 192, 192, 640
tools and techniques, 187–192, 640
SF (start-to-finish) precedence diagramming
method relationship, 189
sharing risk events, 317
Shewhart, Walter, 364
Shewhart, Walter, 38
should cost estimates, 347–348
simple organizational structures, 28
simulation
  Develop Schedule process, 214
  Monte Carlo technique, 24, 215
simultaneous relationship, 214
situational leadership, 412, 413
Situational Leadership II, 411
Situational Leadership Theory, 411
Six Sigma, 364, 366
Six Thinking Hats, 290
slack time, 205
smooth conflict-resolution technique, 418
social needs, Maslow’s hierarchy of needs, 407
soft logic, 188
soft skills, 14, 400. See also interpersonal
  skills
solicitation stage, contract life cycle, 444
source selection analysis, 340–341
source selection criteria, 346–347
SOW (statement of work), 345
special-cause variances, 549
SPI (schedule performance index), 531–532
sprint planning meetings, 43–44
sprint retrospective meetings, 45
sprint reviews, 45
SS (start-to-start) precedence diagramming
method relationship, 189
stage gates, 31. See also phase reviews
stakeholders, 5–7, 6
in Agile methodologies, 42–43
Agile vs. predictive life cycles, 126
conflicting interests, 7
conflicts of interest, 595–596
Identify Stakeholders process, 97
influence, by project process group, 36
Plan Stakeholder Engagement process,
  252–255
for project charters, 94–95
  analysis, 99–102
  assumptions log, 97
  categorizing, 100–101
  functional managers, 96
  inputs, 97–98
  outputs, 102–103
  project managers, 95
  project sponsors, 95–96
  sign-off, 96–97
project life cycle differences, 41
Project Stakeholder Management
  Knowledge Area, 68–69
  stakeholder analysis, 99–102
  stakeholder cube, 100–101
  stakeholder engagement matrix,
    494–495
  stakeholder engagement plan, 124, 255
  stakeholder register, 102
standups, Agile project management,
  44–45
start-to-finish (SF) precedence diagramming
method relationship, 189
start-to-start (SS) precedence diagramming
method relationship, 189
starvation, project ending type, 573
statement of work (SOW), 345
statistical sampling, 546
status review meetings, 495–496
storming stage, team development, 401
strengths, weaknesses, opportunities, and threats (SWOT analysis), 293
strong matrix organizations, 25, 26, 27–28
Student Syndrome, 196
subnetwork templates, 191
successor activities, 190–191
supportive PMOs (project management offices), 12
Supportive, stakeholder engagement level, 254
surveys, 140
SWOT (strengths, weaknesses, opportunities, and threats) analysis, 293
systematic diagrams, 450

T

T&M (time and materials) contracts, 339
TAB (technical assessment board), 506
tailoring, 36
Talent Triangle. See PMI Talent Triangle
tally sheets, 545
Tannenbaum and Schmidt Continuum
Management Theory, 411, 413
TCPI (to-complete performance index), 536
team facilitators, Agile project management, 42
team skills
Acquire Resources process, 394
Collect Requirements process, 141–142
Conduct Procurements process, 440
Develop Project Charter process, 92
Develop Project Management Plan
process, 122
Develop Team process, 398, 400–404
Manage Communications process, 455, 459–461
Manage Team process, 417–420
Monitor Communications process, 495
Plan Communications Management
process, 263
team-building activities, 400–404
team dynamics, 395–396
technical assessment board (TAB), 506
technical performance analysis, 523
technical review board (TRB), 506
technical risks, 284
technical transfers, 30
technology constraints, 138
TECOP analysis, 293, 294
term of reference (TOR), 345
terminated projects, 3
TF (total float), 205
Theory X managers, 410
Theory Y managers, 410
Theory Z managers, 410
threats, strategies for, 314–316
tight matrix, 399
time and materials (T&M) contracts, 339
time constraints, 137
time reserves, 200
time series forecasting methods, 481
time value of money, 78–79
time-phased budget, 250
to-complete performance index (TCPI), 536
tolerable results, 546–547
top-down estimating, 197–198
TOR (term of reference), 345
tornado diagrams, 308, 308–309
total float (TF), 205
Total Quality Management (TQM) theory, 364
training team members, 404
transactional leadership, 412
transferring risks, 315
transformational leadership, 412
TRB (technical review board), 506
tree diagrams, 449–450
triangular distribution, 199, 307–308
triggers, 295
triple constraints, 23
Tuckman, Bruce, 401
U

Unaware, stakeholder engagement level, 254
uniform probability distributions, 307–308
units of measure, 183
user stories, Agile project management, 43

V

Validate Scope process, 554, 678–679
value engineering, 64
variance analysis, 578
vendors
  claims administration, 488
  closing procurements, 490
  conferences, 437
  Control Procurements process, 484–492
virtual organizational structures, 28
virtual teams, 395
voice of the customer, 142
voting techniques
  Collect Requirements process, 140–141
  fist to five, 201
Vroom, Victor, 408, 409
VUCA analysis, 293, 294

W

war rooms, 399
waterfall life cycle, 32, 33, 40, 41–42, 45
WBS (work breakdown structure), 153–165.
  See Also Create WBS process
WBS dictionary, 164–165
weak matrix organizations, 26, 26,
  27–28
  project closure, 572
weighted scoring models, 77–78
what-if scenario analysis, 214
why-why diagrams, 447, 447
withdraw conflict-resolution technique, 418
work breakdown structure (WBS), 153–165.
  See Also Create WBS process
work performance data, 388–389
work performance information, 481
work performance reports, 482–483
workshops, facilitated, 141–142, 297
Write Code activity, 209

Z

zero defects theory, 363, 365