Index

Note to the Reader: Throughout this index boldfaced page numbers indicate primary discussions of a topic. Italicized page numbers indicate illustrations.

A

AC (actual cost) in EVM, 472–476
acceptance
  Close Procurements process, 525
  risk strategy, 278–279
acceptance criteria in project scope statements, 119
accommodation in conflict resolution, 375
accuracy
  cost management plans, 208
  schedule management, 153
Achievement Theory, 366
acknowledge component in communications models, 229
Acquire Project Team process, 53
  inputs, 351–352
  outputs, 354
  overview, 351
  tools and techniques, 352–354
acquisitions. See Plan Procurement Management process
active network diagrams, 402
active risk acceptance, 279
activities
  cost estimates, 216
  defining. See Define Activities process
duration estimating, 165–170
  estimating. See Estimate Activity Resources process
  sequence. See Sequence Activities process
activity lists, 155
activity on arrow (AOA) method, 160
activity on node (AON) method, 158, 159
activity resource requirements in Develop Human Resource Plan, 310
actual cost (AC) in EVM, 472–476
actual cost of work performed (ACWP), 472
adaptive life cycles, 27
addition ending type, 515
Adjourning stage in team development, 359
ADM (arrow diagramming method), 159–161, 160
administrative closure procedures. See closeout processes
advertising, 394–395
affiliations, conflicts of interest with, 537
affinity diagrams, 327, 401
aggregation, 217
agile methods life cycles, 27
agreements
  charters, 72
  Determine Budget process, 217
alternative analysis in Estimate Activity Resources process, 164
alternatives identification in Define Scope process, 117
analogous estimating
  Estimate Activity Durations process, 167
  Estimate Costs process, 213
analytical techniques, Conduct Procurements process, 392
AOA (activity on arrow) method, 160
AON (activity on node) method, 158, 159
appeals, 436
appraisal costs in Plan Quality Management process, 321
appraisals in Manage Project Team process, 374
approval requirements in project scope statements, 125
approved change requests reviews, 497
approving project scope statements, 125
arbitration, 436
arrow diagramming method (ADM), 159–161, 160
assignments
  accepting, 531–532
  staff, 354
associations, conflicts of interest with, 537
assumptions
  Identify Risks process, 256
  project scope statements, 123–125
attributes
  activity, 155–156
  in inspection, 495
audits
  in configuration control, 448
  Control Procurements process, 435
  Perform Quality Assurance process, 402–403
  procurement, 524
  risks, 468–469
authority in Plan Human Resource Management process, 316
authorization systems
  Direct and Manage Project Work process, 344–345
  enterprise environment, 73
  autocratic leadership style, 369
availability, team member, 353
avoidance
  in conflict resolution, 375
  in Plan Risk Responses process, 277
award stage in contracts, 399

B
BAC (budget at completion), 476–479
backward passes, 175–176
balance of power in matrix organizations, 23–25, 23–24
balanced matrix organization, 24–25, 24
bar charts
  Develop Schedule process, 188–190, 188
  Gantt charts, 188–190, 188
baselines
  Determine Budget process, 215–216, 218–221, 219–221
  Perform Integrated Change Control process, 446
  schedule, 171, 189–190
  scope, 210, 216
work breakdown structure, 137
basic physical needs in needs hierarchy, 365
basis of estimates, 214, 216–217
BCWS (budgeted cost of work scheduled), 472–473
behavior models, 367–369
benchmarking
  Collect Requirements process, 112
  Plan Quality Management process, 326
benefit/cost analyses, 63–64
benefit measurement methods, 62–68
bidder conferences, 392
bids in procurement, 308
Blanchard, Ken, 368
bottom-up estimating
  Estimate Activity Resources process, 164
  Estimate Costs process, 213
brainstorming in Identify Risks process, 254
budget at completion (BAC), 476–479
budget constraints, 122
budgeted cost of work scheduled (BCWS), 472–473
budgets
cost estimates. See Estimate Costs process
  Determine Budget process, 51, 215–216
  inputs, 216–217
  outputs, 218–221, 219–221
  tools and techniques, 217–218
exam essentials, 235
Kitchen Heaven project case study, 231–233
Plan Stakeholder Management process, 221–222
  stakeholder analysis, 222–223
  stakeholder management plans, 223–224
project costs management plans, 206–209
review questions, 236–240
in risk management plans, 248
summary, 234
buffers
  in critical chain method, 181
  reserve time, 169
business case in charters, 71–72
business needs
  projects from, 57–58
in statements of work, 71

C
calculation methods, 62, 65–68
calendars
  resource, 163
  in staffing, 316, 316
  team members, 354
Capability Maturity Model Integration (CMMI), 324–325
cardinal scales in impact analysis, 263–264
CAs (control accounts), 208
cash flow analysis techniques, 65–68
categories, risk, 248–250, 268
causal methods for cost forecasts, 429
cause-and-effect diagrams, 257, 257
celebrations, 359, 526
costs. See Control Costs process
change control integrated. See Perform Integrated Change
Control process
  quality control. See Control Quality process
  schedules, 485–488
change control systems, 448
contract, 435
  purpose, 448–449
  requirements, 450–451
change-driven methods life cycles, 27
change requests
  Control Procurements process, 433–434, 437
  Control Risks, 469–470
  Direct and Manage Project Work process, 346, 348–350
  Monitor and Control Project Work process, 430–431
  Plan Procurement Management process, 309
reviews, 497
charters, 70
  agreements, 72
  business case, 71–72
  Develop Project Management Plan, 100
  elements, 76
enterprise environment factors, 72–73
exam essentials, 89–90
expert judgment in, 75
organizational process assets, 73–74
Plan Scope Management process, 105
project managers for, 77
review questions, 91–95
sign-off, 79
stakeholders for, 76–78
analysis, 80–81
assessing, 82–83
inputs, 79–80
register and strategy, 83
roles, 81–82
statements of work, 70–71
summary, 88–89
charts
Control Quality process, 489–494, 490
Develop Schedule process, 188–190, 188
Gantt, 188–190, 188
matrix-based, 313–314
milestone, 188–189
charts of accounts, 208
checklists
Control Quality process, 330
Identify Risks process, 256
Plan Human Resource Management process, 312
checksheets, 493
claims administration, 436
Close Procurements process, 55
inputs, 524
outputs, 524–525
tools and techniques, 524
Close Project or Phase process, 49, 517–518
administrative procedures, 518–519
inputs, 519
outputs, 520–522
tools and techniques, 519–520
closeout processes, 31, 513–514
celebrations, 359, 526
characteristics, 514
Close Procurements, 523–525
Close Project or Phase, 517–522
exam essentials, 549
Kitchen Heaven project, 544–546
project endings, 514–516
releasing team members, 526
review questions, 550–554
stakeholder interests, 526–528
summary, 547–548
CMMI (Capability Maturity Model Integration), 324–325
colocation
Develop Project Team process, 361–362
teams, 21
codes of accounts for WBS, 134
coercive power, 369
collaboration in conflict resolution, 375
Collect Requirements process, 50, 108–109
documentation, 112–114
tools and techniques, 110–112
collective bargaining agreements, 312
commercial databases in enterprise environment, 73
common causes of variances, 491
communication plans. See Plan Communications
Management process
communication skills
conflict resolution, 374–376, 408–409
developing, 405–409
project managers, 13
communications channels in enterprise environment, 73
communications in Control Communications process, 439–442
communications management, 54
company data, protecting, 532–533
competency
Plan Human Resource Management process, 316
team member, 353
compliance
laws and regulations, 532
in staffing, 317
compression, duration, 184–185
compromise in conflict resolution, 375
Conduct Procurements process, 55
advertising, 394–395
analytical techniques, 392
bidder conferences, 392
contract awards, 399
independent estimates, 394
inputs, 390–391
outputs, 397–399
procurement negotiation, 395
proposal evaluation techniques, 392–394
tools and techniques, 391–392
confidential information, 532–533
configuration control, 447–448
configuration control boards (CCBs), 451
conflict management skills, 14
collision
conflict resolution
communication skills, 408–409
Manage Project Team process, 374–376
conflicts of interest, 537–538
conformity in inspection, 495
conservation in Manage Project Team process, 373
constrained optimization methods, 63
constraints, 21
project scope statements, 121–123
with stakeholders, 528
contested changes, 436
context diagrams in Collect Requirements process, 112
contingency planning, 280–281
contingency reserves
  Estimate Costs process, 212
overview, 169
  Plan Risk Responses, 280
Contingency Theory, 368
continuous improvement, 324
continuous probability distributions, 271
Continuum Management Theory, 368
contract change control systems, 435
contract statements of work elements, 70–71
contracting transfers, 278
contracts
  Conduct Procurements process, 399
  Control Procurements process, 432–433
    inputs, 433–434
    outputs, 436–438
    tools and techniques, 434–436
  elements, 398
  life cycles, 398–399
  control accounts (CAs), 208
  control charts, 490–492, 490
Control Communications process, 54, 439
  inputs, 439–440
  outputs, 442
  reports, 442–444
Control Costs process, 51, 470
  EVM, 471–475, 473
  forecasts, 428–429, 476–478
  inputs, 471
  outputs, 481–483
  performance reviews, 480–481
  TCPI, 479–480
  variance analysis, 480–481
Control Procurements process, 55, 432–433
  change requests, 437
  inputs, 433–434
  outputs, 436–438
  tools and techniques, 434–436
Control Quality process, 53, 429, 488
  checksheets, 493
  control charts, 490–492, 490
  inputs, 488–489
  inspection, 494–495
  outputs, 497–498
  Pareto diagrams, 492, 493
  scatter diagrams, 493–494, 494
  statistical sampling, 494
  tools and techniques, 489–490
Control Risks process, 55, 466–467
  inputs, 467–468
  outputs, 469–470
  tools and techniques, 468–469
Control Schedule process, 51, 428, 485
  inputs, 485
  outputs, 487–488
  tools and techniques, 485–487
Control Scope process, 50, 499
  inputs, 499–500
  outputs, 500–501
  tools and techniques, 500
Control Stakeholder Engagement process, 56
  control thresholds
    cost management plans, 208
    schedule management, 153
  controlling PMO organizational type, 11
  COQ (cost of quality), 213
  corrective actions, 349, 453
  correspondence in Control Procurements process, 437
  cost baselines, 215–216
    Determine Budget process, 219–220
  Perform Integrated Change Control process, 446
  cost-benefit analysis
    Plan Quality Management process, 320–321
    project selection, 63–64
  cost forecasts in Monitor and Control Project Work, 428–429
  cost management, 51–52
  cost management plans, 207–209
  cost of quality (COQ), 213
  cost performance index (CPI), 475–476
  cost plus award fee (CPAF) contracts, 303
  cost plus fixed fee (CPFF) contracts, 303
  cost plus incentive fee (CPIF) contracts, 303
  cost plus percentage of cost (CPPC) contracts, 303
  cost reimbursable contracts, 302–303
  cost variance (CV), 474
  costs
    estimating. See Estimate Costs process
    in impact analysis, 264
    in process groups, 32
    of quality, 321–324
  CPAF (cost plus award fee) contracts, 303
  CPFF (cost plus fixed fee) contracts, 303
  CPI (cost performance index), 475–476
  CPIC (cumulative cost performance index), 475–476
  CPIF (cost plus incentive fee) contracts, 303
  CPM (Critical Path Method), 174
    critical path calculations, 176, 177
    forward passes and backward passes, 175–176
    gathering activity, 174–175
  CPPC (cost plus percentage of cost) contracts, 303
  crashing in duration compression, 184
Create WBS process, 50, 126–127
  constructing, 129–130
  deliverables, 128–129
  dictionary, 137–138
identifiers for, 134
inputs, 127–128
levels, 130–134, 131–133
outputs, 137–138
project documents updates, 138
scope baselines, 137
templates, 133
work packages, 135
criteria
acceptance, 119
proposal evaluation techniques, 393
in scope statements, 115
scoring models, 64–65
critical chain method, 180–181
Critical Path Method (CPM), 174
critical path calculations, 176, 177
forward passes and backward passes, 175–176
gathering activity, 174–175
critical success factors, 120
Crosby, Philip B., 322
cultural awareness, 534–536
culture in enterprise environment, 72
culture shock, 535
cumulative cost performance index (CPIC), 475–476
customer requests, 58
CV (cost variance), 474
data quality assessment, 268
databases in enterprise environment, 73
dates
CPM, 175–176
imposed, 172–173
project duration, 180–182
schedules. See Develop Schedule process
de Bono, Edward, 254
decision-making techniques, 111
decision models, 62
decision tree analysis, 273–274, 273
decoding
in communications models, 229
in information exchange, 407
decomposition, 128–129
defect repairs, 349, 430
Define Activities process, 51, 154
inputs, 154
outputs, 155–156
tools and techniques, 154–155
Define Scope process, 50, 115–116
alternatives identification, 117
product analysis, 116
deliverables, 4–5
decomposing, 128–129
Direct and Manage Project Work process, 347–348
in phases, 28
in scope statements, 119–120
WBS, 129
Delphi technique, 169, 255
demeanor, 533–534
Deming, W. Edwards, 34, 323
democratic leadership style, 370
dependencies
CPM, 174–175
Sequence Activities process, 157–158
dependencies in Sequence Activities process, 159
dependent variables in scatter diagrams, 493–494
descriptions
scope, 119
statements of work, 71
design of experiments (DOE) technique, 326
details in cost management plans, 208–209
Determine Budget process, 51, 215–216
inputs, 216–217
outputs, 218–221, 219–221
tools and techniques, 217–218
Develop Project Charter process, 49, 70
business case, 71–72
team-building activities, 357–359
training, 357
deliberations, 4–5
decomposing, 128–129
Direct and Manage Project Work process, 347–348
in phases, 28
in scope statements, 119–120
WBS, 129
Delphi technique, 169, 255
demeanor, 533–534
Deming, W. Edwards, 34, 323
democratic leadership style, 370
dependencies
CPM, 174–175
Sequence Activities process, 157–158
dependencies in Sequence Activities process, 159
dependent variables in scatter diagrams, 493–494
descriptions
scope, 119
statements of work, 71
design of experiments (DOE) technique, 326
details in cost management plans, 208–209
Determine Budget process, 51, 215–216
inputs, 216–217
outputs, 218–221, 219–221
tools and techniques, 217–218
Develop Project Charter process, 49, 70
business case, 71–72
team-building activities, 357–359
training, 357
deliberations, 4–5
decomposing, 128–129
Direct and Manage Project Work process, 347–348
in phases, 28
in scope statements, 119–120
WBS, 129
Delphi technique, 169, 255
demeanor, 533–534
Deming, W. Edwards, 34, 323
democratic leadership style, 370
dependencies
CPM, 174–175
Sequence Activities process, 157–158
dependencies in Sequence Activities process, 159
dependent variables in scatter diagrams, 493–494
descriptions
scope, 119
statements of work, 71
design of experiments (DOE) technique, 326
details in cost management plans, 208–209
Determine Budget process, 51, 215–216
inputs, 216–217
outputs, 218–221, 219–221
tools and techniques, 217–218
Develop Project Charter process, 49, 70
business case, 71–72
team-building activities, 357–359
training, 357
D
Develop Schedule process (continued)
project schedules, 187–189, 188
resource optimization techniques, 181–183
schedule network analysis, 173–174
updates, 190
diagrams
Control Quality process, 489–494, 490, 493
Identify Risks process, 257–259, 257–259
Sequence Activities process, 158–159, 159
dictionaries, WBS, 137–138
Direct and Manage Project Work process, 49, 344–345
change requests, 437
inputs, 346–347
outputs, 347–350
tools and techniques, 347
direct conflict resolution, 375
directive constraints, 123
directive PMO organizational type, 11
disputed cash flows, 66–67
disputes, 436
diversity training, 535
DMAADV method, 323
DMAIC method, 324
document analysis in Collect Requirements process, 112
document updates
Control Procurements process, 437
Develop Schedule process, 190
Monitor and Control Project Work process, 432
Plan Risk Responses process, 281, 309
documentation
Identify Risks process, 254
Plan Scope Management process, 107
project management plans, 102–104
requirements management plan, 107–108
DOE (design of experiments) technique, 326
duration
compressing, 184–185
estimating, 165–170
in PERT, 180–182
dysfunctional teams, 360–361
effective teams, 360–361
efficiency indicators, 474
80/20 rule, 492
email limitations, 362
EMV (expected monetary value), 273
encoding
in communications models, 229
in information exchange, 407
endings, project, 514–516
engineering review boards (ERBs), 451
enhance risk strategy, 280
environmental factors
charters, 72–73, 100
considerations, 59
Develop Project Management Plan process, 100
Direct and Manage Project Work process, 346
Estimate Costs process, 211
Monitor and Control Project Work process, 429–430
Plan Human Resource Management process, 310–311
Plan Scope Management process, 105–106
ERBs (engineering review boards), 451
Estimate Activity Durations process, 51, 165–166
inputs, 166
outputs, 170
tools and techniques, 166–169
Estimate Activity Resources process, 51, 162–163
inputs, 163–164
outputs, 165
tools and techniques, 164–165
estimate at completion (EAC), 476–477
Estimate Costs process, 51
inputs, 210–212
outputs, 214–215
overview, 209
project costs management plans, 206–209
tools, 213
estimate to complete (ETC), 476–478
ethical codes, 532
ethics violations, 534
EV (earned value), 472–476, 473
EV (expected value), 177–178
EVM (earned value management), 50, 471–475, 473
exclusions in project scope statements, 121
Executing process group, 31
Expectancy Theory, 366
expected monetary value (EMV), 273
expected value (EV), 177–178
expert judgment
Estimate Activity Durations process, 167
Identify Risks process, 260
Perform Qualitative Risk Analysis process, 268–269
Perform Quantitative Risk Analysis process, 274
Plan Scope Management process, 106
  project selection, 75
expert power, 369
exploiting risk, 280
external dependencies, 158
external failure costs, 321
external risks, 250
extinction ending type, 516
extrinsic motivators, 362
eye contact, 408

F
facilitated workshops, 110–111
facilitation techniques in project selection, 75
failure costs, 321
failure frequency diagrams, 492
fairness, 536
fait accompli tactics, 395
fallback plans, 280–281
fast tracking, 29, 184–185
feasibility studies, 28, 59
feedback
  communications models, 229
    Manage Communications process, 410
feeding buffers, 181
Feigenbaum, Armand V., 324–325
FF (finish-to-finish) relationships, 159
FF (free float) time, 174
FFP (firm fixed price) contracts, 301–302
final product, 520
finish-to-finish (FF) relationships, 159
finish-to-start (FS) relationships, 159
firm fixed price (FFP) contracts, 301–302
fishbone diagrams, 257
fitness for use premise, 322–323
fixed-price contracts, 301
fixed-price incentive fees (FPIF) contracts, 302
fixed-price with economic price adjustment (FP-EPA) contracts, 302
float time in CPM, 174
flowcharts
  Plan Quality Management process, 326
    risk planning, 257, 258
focus groups, 110
focus in Develop Project Team process, 360
force field analysis, 327
force majeure, 230
forcing in conflict resolution, 375
forecasts
  cost, 428–429
    formulas, 476–478
    schedules, 428

formal acceptance and closure, 525
formal power, 369
formality, cultural, 535
Forming stage in team development, 358
forward passes, 175–176
FP-EPA (fixed-price with economic price adjustment) contracts, 302
FPIF (fixed-price incentive fees) contracts, 302
free float (FF) time, 174
frequency of failures diagrams, 492
FS (finish-to-start) relationships, 159
fully plan-driven approach life cycles, 27
functional managers, 78
functional organizations, 17–20, 18
functional requirements, 113
fund limitations, 218
funding requirements, 220–221, 221
future value (FV) calculations, 66

G
Gantt charts, 188–190, 188
BERT (Graphical Evaluation and Review Technique), 160
gifts from vendors, 537–538
goals in Develop Project Team process, 360
governmental standards, 73
grade vs. quality, 322–323
Graphical Evaluation and Review Technique (GERT), 160
ground rules in Develop Project Team process, 361
group creativity techniques, 111
group decision-making in Estimate Activity
  Durations process, 169

hammocks, 162
handoffs, 28
hard dependencies, 157
Hersey, Paul, 368
Herzberg, Frederick, 365
hierarchical charts, 313
hierarchy of needs, 364–365
histograms, 492
historical information
  in charters, 74
    Determine Budget process, 218
    Plan Communications process, 225
    Project Communications Management process, 54
honesty, 531, 539–541
horizontal communications, 406
human resources, 53
developing. See Plan Human Resource
Management process
enterprise environment, 73
functional organizations, 18
skills for, 15
teams
Acquire Project Team process, 351–354
developing. See Develop Project Team process
managing. See Manage Project Team process
Hygiene Theory, 365

identified risks list, 260
identifiers for WBS, 134
Identify Risks process, 55, 251–252
assumptions analysis, 256
checklists, 256
diagrams, 257–259, 257–259
expert judgment, 260
information gathering, 254–255
inputs, 252–253
outputs, 260–261
SWOT analysis, 259–260
Identify Stakeholders process, 56, 79
inputs, 79–80
register and strategy, 83
roles, 81–82
stakeholder analysis, 80–81
stakeholder assessment, 82–83
IFBs (invitations for bid), 307
impact and impact scales
impact matrices, 265–268
Perform Qualitative Risk Analysis process,
263–264
imposed dates, 172–173
incremental life cycles, 27
independent estimates, 394
independent variables in scatter diagrams, 493–494
industry knowledge requirements, 542
industry standards, 73
influence diagrams, 259, 259
Influence/Impact grid, 82
influencing skills, 14–15
information management systems, 409
information sharing. See sharing information
infrastructure, enterprise environment, 73
Initiating process group, 30, 59
inputs in processes, 33–34, 33
Acquire Project Team, 351–352
Close Procurements, 524
Close Project or Phase, 519
Conduct Procurements, 390–391
Control Communications, 439–440
Control Costs, 471
Control Procurements, 433–434
Control Quality, 488–489
Control Risks, 467–468
Control Schedule, 485
Control Scope, 499–500
Define Activities, 154
Determine Budget, 216–217
Develop Project Management Plan, 100–101
Develop Schedule, 172–173
Direct and Manage Project Execution, 346–347
Estimate Activity Durations, 166
Estimate Activity Resources, 163–164
Estimate Costs, 210–212
Identify Risks, 252–253
Identify Stakeholders, 79–80
Manage Project Team, 372
Manage Stakeholder Expectations, 412
Monitor and Control Project Work, 428–429
Perform Integrated Change Control, 451–452
Perform Qualitative Risk Analysis, 262
Perform Quality Assurance, 400
Plan Communications, 224–225
Plan Cost Management, 207
Plan Human Resource Management,
310–312
Plan Procurement Management, 297–298
Plan Quality Management, 318–320
Plan Risk Management, 244–245
Plan Risk Response, 276
Plan Schedule Management, 153
work breakdown structure, 127–128
inspections
Control Procurements process, 435
Control Quality process, 494–495
integrated change control process. See Perform
Integrated Change Control process
integration ending type, 515–516
integration management, 49–50
integrity, ensuring, 531
intellectual property, 533
interactive communications, 229
internal dependencies, 158
internal failure costs, 321
internal rate of return (IRR), 68
Internet searches, 392
interpersonal factors, 311
interpersonal skills
Develop Project Team process, 356–357
Manage Project Team process, 376
interrelationship digraphs, 401
interruptions in listening, 408
interviews
Collect Requirements process, 110
Identify Risks process, 255–256
Perform Quantitative Risk Analysis process, 271
intrinsic motivators, 362
invitations for bid (IFBs), 307
invoices in Control Procurements process, 434
IRR (internal rate of return), 68
Ishikawa diagrams, 257
issue logs, 440
iterative life cycles, 27
iterative processes, 33

J
judgmental forecasting method, 429
Juran, Joseph M., 322–323

K
Kaizen theory, 324
key events, 173
kill points, 28
Kitchen Heaven project case study
budgets, 231–233
closeouts, 544–546
new store opening, 84–87
performance, 454–456
planning, 333–334
risk planning, 283–285
schedules, 190–193
scope statements, 139–141
stakeholder expectations, 413–416
status reports, 501–503
teams, 378–379
KJ methods, 401
knowledge application, 541
industry knowledge, 542
project management, 541–542
knowledge areas. See project management knowledge areas
known variance, 491

L
lags
Develop Schedule process, 184
Sequence Activities process, 161
Laissez-faire leadership style, 370
laws, 532
leadership
in motivation, 367–368
in project managers, 15
styles, 369–370
leading stakeholders, 223
leads
Develop Schedule process, 184
Sequence Activities process, 161
legal requirements, 59
legitimate power, 369
lessons learned
Manage Communications process, 410
Manage Project Team process, 377
leveling, resource, 182
levels in WBS, 130–134, 131–133
life cycle costing, 52
life cycles
contracts, 398–399
projects, 26–29
lines of communications, 226, 226
listening skills, 407–408
location factors in Plan Human Resource Management process, 311
logical relationships, 159
logistics factors in Plan Human Resource Management process, 311
logs, 440

M
major deliverables in WBS, 129
make or buy analysis, 300, 306
Manage Communications process, 54, 404–405
communication, 405–409
information management systems, 409
outputs, 409–411
performance reporting, 409
Manage Project Team process, 53
appraisals, 374
conflict resolution, 374–376
inputs, 372
interpersonal skills, 376
observation and conservation, 373
outputs, 377
Manage Stakeholder Engagement process, 56
inputs, 412
outputs, 412–413
overview, 411
management plan updates, 281–282
management reserves
Estimate Costs process, 212
overview, 169
management software in Estimate Activity Resources process, 165
managers vs. leaders, 367–368
mandatory dependencies, 157
market demand as project need, 57
market research, 300
marketplace conditions
enterprise environment, 73
Plan Human Resource Management process, 311
Maslow, Abraham, 364–365
mathematical models, 62–68
matrices, prioritization, 401
matrix-based charts, 313–314
matrix diagrams, 327, 402
matrix organizations, 22–25, 23–24
McGregor, Douglas, 367
measurements
cost management plans, 208
inspection, 495
schedule management, 153
meetings
Plan Scope Management process, 107
status review, 441–442
messages in information exchange, 406
methodology in risk management plans, 247
metrics in Plan Quality Management process, 329–330
milestone charts, 188–189
milestones, 28
Define Activities process, 156
Develop Schedule process, 173
mitigation in Plan Risk Responses process, 278
models
behavior, 367–369
Develop Schedule process, 183
mathematical, 62–68
Perform Quantitative Risk Analysis process, 274
Plan Communications Management process,
228–229
schedule management, 153
scoring, 64–65
money as constraint, 122
Monitor and Control Project Work process, 49, 427
change requests, 430–431
cost forecasts, 428–429
environmental factors, 429–430
inputs, 428–429
outputs, 430–432
validated changes, 429
work performance information, 429
work performance reports, 431
Monitoring and Controlling process group, 31
Monte Carlo analysis
Develop Schedule process, 183
Perform Quantitative Risk Analysis process, 274
motivation
leadership in, 367–368
reward and recognition systems, 362–364
skills, 15
Motivation-Hygiene Theory, 365
motivational theories, 364
Achievement theory, 366
Expectancy theory, 366
Hygiene theory, 365
needs hierarchy, 364–365
multi-criteria decision analysis, 353–354
multiphased projects, 29

N
needs and demands in projects, 57–58
needs hierarchy, 364–365
negotiation
Conduct Procurements process, 395
skills, 14–15
negotiations with team members, 353
net present value (NPV), 67–68
network analysis, 173–174
network templates, 162
networking in Plan Human Resource Management process, 314–315
neutral stakeholders, 223
nodes in precedence diagrams, 158
noise in communications models, 229
Nominal Group Technique, 255
nonfunctional requirements, 113
Norming stage in team development, 358–359
notes for status review meetings, 441
NPV (net present value), 67–68

O
objectives
Develop Project Team process, 360
scope statements, 115
OBS (organizational breakdown structure), 313
observations
Collect Requirements process, 111–112
Manage Project Team process, 373
operational definitions, 329–330
operations vs. projects, 3–5
OPM (organizational project management), 10
opportunities
from risk, 279–280
in SWOT analysis, 259
optimization methods in project selection, 63
ordinal scales, 265
org charts
  functional organizations, 17, 18
  matrix organizations, 23–25, 23–24
Plan Human Resource Management process, 313
projectized organizations, 20–21, 20
organizational breakdown structure (OBS), 313
organizational process assets
  charters, 73–74
  Control Communications process, 440
  Control Procurements process, 437–438
  Determine Budget process, 217
  Develop Project Management Plan process, 100–101
  Direct and Manage Project Work process, 346–347
Estimate Costs process, 212
Monitor and Control Project Work process, 430
Plan Human Resource Management process, 312
Plan Scope Management process, 106
upgrading, 520–522
organizational project management (OPM), 10
organizational risks, 250
organizational skills, 13
organizational structures, 16–17
  functional organizations, 17–20, 18
  matrix organizations, 22–25, 23–24
  Plan Human Resource Management process, 311–312
  project-based organizations, 26
  projectized organizations, 20–22, 20
organizational theory, 315
Ouchi, William, 368
outputs in processes, 33–34, 33
  Acquire Project Team, 354
  Close Project, 520–522
  Conduct Procurements, 397–399
  Control Communications, 442
  Control Costs, 481–483
  Control Procurements, 436–438
  Control Quality, 497–498
  Control Risks, 469–470
  Control Schedule, 487–488
  Control Scope, 500–501
  Define Activities, 155–156
  Determine Budget, 218–221, 219–221
  Develop Project Management Plan, 100
  Develop Project Team, 371
  Develop Schedule, 185–190, 188
  Direct and Manage Project Execution, 347–350
  Estimate Activity Durations, 170
  Estimate Activity Resources, 165
  Estimate Costs, 214–215
  Identify Risks, 260–261
  Manage Communications, 409–411
Manage Project Team, 377
Manage Stakeholder Expectations, 412–413
Monitor and Control Project Work, 430–432
Perform Integrated Change Control, 452–453
Perform Quality Assurance, 403–404
Perform Quantitative Risk Analysis, 275
Plan Communications, 229–231
Plan Human Resource Management, 315–317, 316
Plan Procurement Management, 304–309
Plan Quality Management, 327–330
Plan Risk Responses, 281–282
Sequence Activities, 162
work breakdown structure, 137–138
overlapping relationships, 29

P

parametric estimating, 168
Pareto, Vilfredo, 492
Pareto diagrams, 492, 493
participative leadership style, 370
passive risk acceptance, 279
payback periods, 65–68
payment requests, 438
payment systems, 436
PBOs (project-based organizations), 26
PDM (precedence diagramming method), 158–159, 159
PDPCs (Process Decision Program Charts) methods, 401
PDUs (professional development units), 542
peer reviews, 495
penalty power, 369
perceiving experiences, 536
Perform Integrated Change Control process, 49, 346, 444–446
change control systems, 448–451
change requests, 437
concerns, 446–447
configuration control, 447–448
inputs, 451–452
outputs, 452–453
tools and techniques, 452
Perform Qualitative Risk Analysis process, 55, 261–262
categories, 268
data quality assessment, 268
expert judgment, 268–269
inputs, 262
risk probability analysis, 263–268
risk ranking, 269
urgency assessment, 268
Perform Quality Assurance process, 53, 399–400
inputs, 400
outputs, 403–404
process analysis, 403
tools and techniques, 400–402

Perform Quantitative Risk Analysis process, 55, 269–270
decision tree analysis, 273–274, 273
expected monetary value in, 273
interviews, 271
modeling simulation, 274
outputs, 275
probability distributions, 271–272
sensitivity analysis, 272–273, 272

Performance and performance control
Control Communications process, 439–442
Control Procurements process, 432–433
inputs, 433–434
outputs, 436–438
tools and techniques, 434–436
cost management plans, 208
exam essentials, 457–458
managing. See Perform Integrated Change Control process
Monitoring and Control Project Work process, 427–432
overview, 426
Perform Integrated Change Control process. See
Perform Integrated Change Control process
quality assurance, 399–404
review questions, 459–463
schedule management, 153
summary, 457
performance appraisals, 374
performance indexes, 475–476
performance measurement analysis, 471–475, 473
performance measurement baselines, 446
performance reports
Control Procurements process, 435
Manage Communications process, 409
performance reviews
in Control Procurements process, 435
project, 480–481
performance risks in risk management plans, 250
Performing stage in team development, 359
personal gain, 539–540
personnel administration, 73
personnel assessment tools, 371
personnel policies, 311
PERT (Program Evaluation and Review Technique)
expected value in, 177–178
project duration in, 180–182
phase exits, 28
phases
project, 26–29
WBS, 129–130

physical needs in needs hierarchy, 365
Plan Communications Management process, 54, 224
examination essentials, 235
inputs, 224–225
methods, 229
models, 228–229
outputs, 229–231
requirements analysis, 228–227, 226
review questions, 236–240
summary, 234
technology, 228
Plan Cost Management process, 52, 206–209
Plan-Do-Check-Act cycle, 34–35, 35
Plan Human Resource Management process, 53, 310
inputs, 310–312
networking in, 314–315
organization charts and positional descriptions, 313–314
organizational theory, 315
outputs, 315–317, 316
Plan Procurement Management process, 55, 296–297
contract types, 300–304
inputs, 297–298
make or buy analysis, 300
market research, 300
outputs, 304–309
Plan Quality Management process, 53, 318
benchmarking, 326
checklists, 330
CMMI, 324
cost-benefit analysis, 320–321
cost of quality, 321–324
design of experiments, 326
flowcharting, 326
inputs, 318–320
metrics, 329–330
outputs, 327–330
process improvement plans, 329
statistical sampling, 327
tools, 325–327
Plan Risk Management process, 55, 242–244
inputs, 244–245
need for, 246
risk management plans, 246–250, 249
tools and techniques, 245–246
Plan Risk Responses process, 55, 276
acceptance, 278–279
avoidance, 277
contingency planning, 280–281
examination essentials, 287–288
mitigation, 278
outputs, 281
positive risk, 279–280
review questions, 289–293
summary, 286–287
transfer, 277–278
Plan Schedule Management process, 51, 152–153
Plan Scope Management process, 50, 104–108
Plan Stakeholder Management process, 56, 221–222
stakeholder analysis, 222–223
stakeholder management plans, 223–224
planned value (PV), 472–476
planning controls
quality. See Plan Quality Management process
risk
identifying. See Identity Risks process
Plan Risk Management process, 242–244
quantifying. See Perform Qualitative Risk
Analysis process
responding to. See Plan Risk Responses process
Planning process group, 30–31
planning project resources
activities. See Define Activities process; Sequence
Activities process
eax essentials, 337
human resources. See Plan Human Resource
Management process
overview, 330–332
Plan Schedule Management process, 152–153
procurements. See Plan Procurement
Management process
purchases and acquisitions. See Plan Procurement
Management process
quality. See Plan Quality Management process
review questions, 338–342
summary, 336
planning skills, 13
plans, communicating. See Plan Communications
Management process
PMI certification process, 542
PMIS (project management information system), 100–101
PMOs (project management offices), 10–11
PMP Code of Ethics and Professional Conduct, 532, 534, 537, 541
policies
Plan Human Resource Management process, 311
procurement, 298–299
politics, 14
enterprise environment, 73
in leadership, 367
Plan Human Resource Management process, 311
portfolios, 9–10
position descriptions, 314
positive risk strategies, 279–280
potential risk responses, 260
power, 14
forms of, 369
in leadership, 367
Power/Influence grid, 82
Power/Interest grid, 82
preassignment to teams, 352
precedence diagramming method (PDM), 158–159, 159
precedence relationships in Sequence Activities
process, 159
precision in cost management plans, 208
predictable variance, 491
predictive life cycles, 27
preferred logic in Sequence Activities process, 157
present value (PV), 67–68
presentations in Manage Communications process, 410
prevention
costs, 321
in Crosby theory, 322
vs. inspection, 495
preventive actions, 349
priorities
Perform Qualitative Risk Analysis process, 269
Perform Quantitative Risk Analysis process, 275
project selection, 60–62
prioritization matrices, 327, 401
probability
Perform Quantitative Risk Analysis process, 271–272, 275
risk management plans, 250–251
risk probability analysis, 263–268
probability and impact matrices, 250–251, 265–268
problem solving in conflict resolution, 375
problem-solving skills, 14
process analysis in Perform Quality Assurance
process, 403
Process Decision Program Charts (PDPCs), 401
process descriptions in cost management plans, 208
process flowcharts, 257
process groups, 29–31
characteristics, 32
Closing, 31
Executing, 31
Initiating, 30
interactions, 34–35, 35
Monitoring and Controlling, 31
Planning, 30–31
process flow, 33–34, 33
process improvement plans, 329
process variances, 491
procurement
Conduct Procurements process. See Conduct
Procurements process
Control Procurements process, 432–433
inputs, 433–434
outputs, 436–438
tools and techniques, 434–436
exam essentials, 418
quality assurance, 399–404
review questions, 419–423
statements of work, 306
summary, 417–418
procurement audits, 524
procurement documents, 306–307
procurement files, 525
procurement management, 55–56
procurement management plans, 304–305
procurement negotiation, 395
product analysis, 116
product descriptions, 71
product verification, 523
professional demeanor, 533–534
professional development units (PDUs), 542
professional responsibilities
accepting assignments, 531–532
compliance, 532
confidentiality, 532–533
cultural awareness, 534–536
exam essentials, 549
fairness, 536
honesty, 539–541
integrity, 531
knowledge, 541–542
overview, 530–531
perception, 536
respect, 533–534
review questions, 550–554
role delineation study, 541
stakeholder interests, 526–528
summary, 547–548
Project Evaluation and Review Technique (PERT)
expected value in, 177–178
project duration in, 180–182
programs, 8–9
progressive elaboration, 3
project-based organizations (PBOs), 26
project charters. See charters
project closeout. See closeout processes
project communications in Control Communications process, 440
Project Communications Management, 54
Project Cost Management, 51–52
project duration, 180–182
project focus in matrix organizations, 22–23
Project Human Resource Management, 53
Project Integration Management, 49–50
project life cycles, 26–29
project management, 7–11
integrating, 49–50
knowledge requirements, 541–542. See also
project management knowledge areas
risks, 250
project management information system (PMIS), 100–101
project management knowledge areas, 47–49
communications management, 54
cost management, 51–52
human resource management, 53
integration, 49–50
procurement management, 55–56
quality management, 52–53
risk management, 55
scope management, 50–51
time management, 51
project management offices (PMOs), 10–11
project management plans, 99
Control Communications process, 439
documenting, 102–104
inputs, 100–101
Monitor and Control Project Work process, 428, 432
updating, 281, 354
project management software, 185
project managers
for charters, 77
roles, 16
skills, 12–16
project plans
Develop Schedule process. See Develop Schedule process
execution. See Direct and Manage Project Work process
project presentations, 410
Project Procurement Management, 55–56
Project Quality Management, 52–53
project records, 410
project reports, 410
Project Risk Management, 55
Project Scope Management, 50–51
project scope management plans, 125
project scope process, 50
project scope statements. See scope statements
project selection, 62
applying, 68–69
exam essentials, 89–90
Kitchen Heaven project, 84–87
mathematical models, 62–68
priorities, 60–62
review questions, 91–95
summary, 88–89
project sponsors
for charters, 77–78
as stakeholders, 5–6
Project Stakeholder Management, 56
Project Time Management, 51
projectized organizations, 20–22, 20
projects overview, 2–3
characteristics, 6
exam essentials, 37–38
in functional organizations, 19
life cycles, 26–29
vs. operations, 3–5
performance reviews, 480–481
review questions, 39–43
schedules. See schedules
stakeholders, 5–6, 6
summary, 36–37
proposal evaluation techniques, 392–394
prototypes in Collect Requirements process, 112
published data in Estimate Activity Resources
process, 164
publishing project scope statements, 125
pull communications, 229
punishment power, 369
purchases and acquisitions. See procurement
push communications, 229
PV (planned value), 472–476
PV (present value), 67–68

Q

qualified sellers lists, 391
quality
cost of quality, 213
in impact analysis, 264
planning. See Plan Quality Management process
in risk management plans, 250
in risk probability analysis, 268
quality assurance. See Perform Quality Assurance
process
quality audits, 402–403
quality constraints, 122
quality control. See Control Quality process
quality management, 52–53
quality management plans, 328
quality policies, 320
quantifying risk. See Perform Quantitative Risk
Analysis process
questionnaires, 111
quotations in procurement, 307

R

RACI charts, 314
RAMs (responsibility assignment matrices), 313–314
random variance, 491
ranking risk, 269
RBS (resource breakdown structure), 165, 313
RBS (risk breakdown structure), 249, 249
reassessing risks, 468
recaps in listening, 408
receivers in information exchange, 406
recognition and rewards, 317
records in Manage Communications process, 410
records management systems in Control
Procurements process, 436
referent power, 369
register
risk
contents, 260–261
Estimate Costs process, 211
rankings, 269
stakeholders, 83
Registered Education Provider (REP), 542
regulations
compliance, 532
quality plans, 319
releasing team members, 526
REP (Registered Education Provider), 542
reports
Control Communications process, 442–444
Control Procurements process, 435
cost management plans, 208
Manage Communications process, 409–410
Monitor and Control Project Work process, 431
performance. See Control Communications
process
risk management plans, 248
truthfulness, 540–541
requested changes
Control Procurements process, 437
Direct and Manage Project Work process, 346,
348–350
requests for information (RFIs), 307
requests for proposal (RFPs), 307
requests for quotations (RFQs), 307
requirement stage in contracts, 398
requirements
change, 450–451
Collect Requirements process, 108–109
documentation, 112–114
Plan Communications Management process,
225–227, 226
requirements management plan, 107–108
tools and techniques, 110–112
requirements traceability matrices, 114
requisition stage in contracts, 399
reserve analysis, 169, 217–218
reserves in Estimate Costs process, 212
residual risks, 282
resistant stakeholders, 222
resolving conflicts
Manage Communications process, 408–409
Manage Project Team process, 374–376
resource-based methods, 182
resource breakdown structure (RBS), 165, 313
resource calendars, 163
  Determine Budget process, 217
  in staffing, 316, 316
  team members, 354
resources
  activity. See Estimate Activity Resources process
  constraints, 123
  in functional organizations, 19–20
  leveling, 182
  optimization techniques, 181–183
  planning. See planning project resources
  smoothing, 182
risk register
  contents, 260–261
  Determine Budget process, 217
  Estimate Costs process, 211
  rankings, 269
  updating, 281–282
risk thresholds, 245
risk tolerance, 73, 244–245
role delineation study, 541
role-responsibility-authority forms, 314
roles
  Plan Human Resource Management process, 315
  project managers, 16
in risk management plans, 248
  stakeholders, 81–82
rolling wave planning, 134
root cause analysis, 256
Rule of 7, 491

S
safety and security needs
  in hierarchy of needs, 365
  policies for, 317
Salience grid, 82
sample variance, 490, 490
sampling, 494
scales of probability, 263–266
scatter diagrams, 493–494, 494
schedule baselines, 171, 189–190
schedule constraints, 122
schedule data, 190
schedule network analysis, 173–174
schedule network templates, 161
schedule performance index (SPI), 475–476
schedule risks simulation, 274
schedule variance (SV), 474
schedules
  activities. See Sequence Activities process
  activity resources, 162–165
  in budgeting, 217
  controlling, 485–488
  developing. See Develop Schedule process
  duration estimates, 166–170
  Estimate Costs process, 211
  exam essentials, 196–197
  forecasts, 428
  Plan Schedule Management process, 152–153
  review questions, 198–203
  summary, 195–196
Schmidt, Warren, 368
scope
  constraints, 122
  Define Scope process, 50, 115–116
in statements of work, 71
Validate Scope process, 498
scope baselines, 137
Determine Budget process, 216
Estimate Costs process, 210
scope creep, 277, 499
scope management, 50–51
scope statements
approval requirements, 125
approving and publishing, 125
assumptions, 123–125
Collect Requirements process, 108–109
documentation, 112–114
tools and techniques, 110–112
components, 118–119
constraints, 121–123
Define Scope process, 115–117
deliverables, 119–120
document updates, 125
exam essentials, 143–144
exclusions, 121
overview, 118
Plan Scope Management, 104–108
product acceptance criteria, 119
product scope descriptions, 119
review questions, 145–150
summary, 142–143
updating, 125
WBS. See Create WBS process
scoring systems
project selection, 64–65
proposal evaluation techniques, 393–394
screening systems, 394
secondary risks, 282
selected sellers, 397
self-actualization, 364
self-esteem needs, 364
seller invoices, 434
sellers
performance evaluation, 438
rating systems, 394
senders in information exchange, 406–407
sensitivity analysis, 272–273, 272
Sequence Activities process, 51, 156–157
arrow diagramming method, 159–161, 160
dependencies, 157–158
lags and leads, 161
outputs, 162
precedence diagramming method, 158–159, 159
schedule network templates, 161
sequential relationships, 29
Seven Basic Quality Tools, 325–326
SF (start-to-finish) relationships, 159
share risk strategy, 280
sharing information, 54, 404–405
communication, 405–409
exam essentials, 418
outputs, 409–411
review questions, 419–423
summary, 417–418
Shewhart, Walter, 34, 324
should cost estimates, 394
sign-off for charters, 79
simulation
Develop Schedule process, 183
Perform Quantitative Risk Analysis process, 274
Situational Leadership Theory, 368–370
Six Sigma management approach, 323–324
Six Thinking Hats method, 254
skills
communication. See communication skills
project managers, 12–16
slack time, 174
smooth technique in conflict resolution, 375
smoothing resources, 182
social needs
in needs hierarchy, 364
projects from, 59
soft logic in Sequence Activities process, 157
soft skills in Develop Project Team process, 356–357
solicitation stage in contracts, 399
source selection criteria, 307–308
SOWs (statements of work), 70–71, 306
special-cause variances, 491
SPI (schedule performance index), 475–476
sponsors
for charters, 77–78
as stakeholders, 5–6
SS (start-to-start) relationships, 159
staff acquisition, 316
staff assignments, 354
staffing levels in process groups, 32
staffing management plans, 316–317
stage gates, 28
stakeholder management plans, 223–224
stakeholders, 5–6, 6
analyzing, 222–223
for charters, 76–78
analysis, 80–81
assessing, 82–83
inputs, 79–80
register and strategy, 83
roles, 81–82
closeout processes, 526–528
communicating with, 410
competing needs of, 527
conflicts of interest, 538
constraints with, 528
issues and problems, 528
managing, 411–413
Plan Stakeholder Management process, 221–224
in process groups, 32
stakeholders (continued)
Project Stakeholder Management, 56
in risk management plans, 248
risk tolerance, 73
standard deviation in project duration, 180–182
standards
enterprise environment, 73
Plan Quality Management process, 319
start-to-finish (SF) relationships, 159
start-to-start (SS) relationships, 159
starvation ending type, 515
statements of work (SOWs), 70–71, 306
statistical sampling
Control Quality process, 494
Plan Quality Management process, 327
status review meetings, 441–442
steering committees, 61
Storming stage in team development, 358
strategic opportunities, projects for, 57–58
strategic plans, 71
strategy, stakeholder, 83
Strengths, Weaknesses, Opportunities, and Threats (SWOT) analysis, 259–260
strong matrix organization, 23–25, 23
styles, leadership, 369–370
subprojects, 129
subsidiary plans, 102
successor activities, 161
supportive PMO organizational type, 10–11
supportive stakeholders, 223
surveys, 111
SV (schedule variance), 474
SWOT (Strengths, Weaknesses, Opportunities, and Threats) analysis, 259–260
system flowcharts, 257

T
T&M (time and materials) contracts, 304
TABs (technical assessment boards), 451
tailoring, 32
tally sheets, 493
Tannenbaum, Robert, 368
Tannenbaum and Schmidt Continuum Management Theory, 368
TCPI (to-complete performance index), 479–480
team-building skills, 15
teams
acquiring, 351–354
colocated, 21
developing. See Develop Project Team process
team essentials, 382
managing. See Manage Project Team process
releasing, 526
review questions, 383–387
summary, 381–382
technical assessment boards (TABs), 451
technical factors in Plan Human Resource Management process, 311
technical performance measurements, 469
technical review boards (TRBs), 451
technical risks, 250
technical skills, 12
technological advance as project need, 58
technology
constraints, 123
Plan Communications Management process, 228
templates
Plan Human Resource Management process, 312
schedule network, 162
WBS, 133
text-oriented formats, 314
TF (total float) time, 174
Theory X, 367–368
Theory Y, 367–368
Theory Z, 368
threats in SWOT analysis, 259	hree-point estimates
Estimate Activity Durations process, 168–169
Estimate Costs process, 212
360-degree reviews, 374
thresholds, schedule management, 153
tight matrices, 361–362
time and materials (T&M) contracts, 304
time constraints, 122
time frames in projects, 7
time in impact analysis, 264
time management, 51
time management skills, 13
time-phased budgets, 219
time series cost forecast methods, 429
time value of money, 65
timing
in communications, 228
in risk management plans, 248
to-complete performance index (TCPI), 479–480
tolerable results, 495
top-down estimating, 167
tornado diagrams, 272, 272
total float (TF) time, 174
Total Quality Management (TQM), 324–325
tracking in risk management plans, 248
training
Develop Project Team process, 357
diversity, 535
staff, 317
Transactional leadership style, 370
transfer risk strategy, 277–278
Transformational leadership style, 370
transmitting in information exchange, 407
TRBs (technical review boards), 451
tree diagrams, 401
trend analysis
   Control Risks process, 469
   Perform Quantitative Risk Analysis process, 275
triangular probability distributions, 272
triggers in Identify Risks process, 261
triple constraints, 21
truthfulness, 531, 539–541
Tuckman-Jensen team, 358–359

U
unaware stakeholders, 222
uniqueness of projects, 3, 7
units of measure, 208
updates
   change requests, 349
document
   Control Procurements process, 437
   Develop Schedule process, 190
   Monitor and Control Project Work process, 432
   Plan Risk Responses process, 281, 309
organizational process assets, 520–522
project management plans, 281, 354
project scope statements, 125
urgency assessment, risk, 268

V
VAC (variance at completion), 481
Validate Scope process, 50, 498
validated changes in Monitor and Control Project
   Work process, 429
validation, scope, 498
value engineering, 52
variables in scatter diagrams, 493–494
variance analysis, 469
variance at completion (VAC), 481
variances
   Control Quality process, 490–491, 490
   Performance reporting process, 474
vendors
   gifts from, 537–538
   in procurement. See procurement
verbal communications, 407
verification
   in configuration control, 448
   in deliverable decomposition, 128
   product, 523
vertical communications, 406
violations, ethics, 534
virtual teams, 353
Vroom, Victor, 366

W
walkthroughs, 495
war rooms, 361
waterfall life cycles, 27
WBS (work breakdown structure)
   creating. See Create WBS process
description, 50
weak matrix organization, 24–25, 24
weaknesses in SWOT analysis, 259
weighting systems
   PERT, 177
   project selection, 64–65
   proposal evaluation techniques, 393, 396–397
what-if analysis, 183
withdrawal in conflict resolution, 375
work authorization systems, 73, 429–430
work breakdown structure (WBS)
   creating. See Create WBS process
description, 50
work packages, 135
work performance information
   Control Communications process, 443–444
   Control Procurements process, 434
   Direct and Manage Project Work process, 348
   Monitor and Control Project Work process, 429, 431
work results
   cost control. See Control Costs process
   exam essentials, 505
   Kitchen Heaven project, 501–503
   monitoring and controlling risk, 466–470
   quality control. See Control Quality process
   review questions, 506–510
   schedule changes, 485–488
   scope verification and control, 498–501
   summary, 504–505
workarounds, 470
workshops, 110–111
written communications, 407

Z
zero defects theory, 322
zero-sum awards, 363