CONTENTS

Acknowledgments ix

1 Falling Short of Expectations: How Executives Struggle to Deliver the Value from Their Capital Projects 1

Background and Basis for the Book 5
Capital Projects Create Value 6
Most Projects Create Less Value Than Expected 7
Results Apply to All Types of Projects 7
Sources of Value Erosion Are Not Limited to Cost and Schedule Overruns 8
How to Deliver the Value Promised 10

2 Why the Stage-Gate Process Is the Best Tool Executives Can Use to Get the Most Value from Their Capital Projects 15

A Necessary Process 19
How Does the Process Work? 20
What Is the Role of Executives in the Process? 25
Stage-Gates and Executive Control 29

3 The Project Frame: Understand the Opportunity before Starting a Project 31

Typical Contents of a Project Frame 34
Unlock Value by Finding a Better Option 35
How to Develop a Project Frame 37
Use the Frame for Executive Alignment and Endorsement 45
# 4 The Critical Project Sponsor Role 51
- Who Is the Project Sponsor? 56
- Overview of Project Sponsor Role 58
- Assign a Project Sponsor as the Initial Business Case Is Developed 59
- Requirements for a Strong Project Sponsor 59
- Choosing the Right Project Sponsor 69

# 5 The Single Most Important Thing an Executive Can Do to Make Any Capital Project Succeed: Define Clear Objectives 75
- Business Objectives versus Project Objectives 79
- Developing Clear Objectives 79
- Communicating the Objectives 84
- Prioritizing the Objectives 87

# 6 The Executive’s Role in Building and Supporting High-Performing Project Teams 91
- Executive Leaders Lead 94
- Invest in a Strong Owner Project Team 96
- Why You Need a Functionally Integrated Team 97
- Help the Project Manager Get the Resources for a Functionally Integrated Team 99
- Do Not Outsource the Owner Team Role 100
- More Experienced Project Teams Do Better Projects 102
- Strategies for Coping with Staffing Shortages 102
- Executives Working Together to Support the Project 104

# 7 Project Definition: The Fundamental Capital Project Concept Every Executive Must Understand 107
- Strong Project Definition Preserves Value and Produces Better Assets 112
- Executives Control the Quality of Project Definition 115
- Understand the Cost of Weak Project Definition 116
- Be Careful When Trading Fast Schedule for Strong Project Definition 118
<table>
<thead>
<tr>
<th>The Business Question Asked and Answered at Each Stage-Gate</th>
<th>179</th>
</tr>
</thead>
<tbody>
<tr>
<td>Use Your Early Stage-Gates Better</td>
<td>180</td>
</tr>
<tr>
<td>Four Choices for the Stage-Gate Decision</td>
<td>181</td>
</tr>
<tr>
<td>Information Used in an Investment Decision</td>
<td>182</td>
</tr>
<tr>
<td>Rules for Strong Gates</td>
<td>183</td>
</tr>
<tr>
<td>The Slippery Slope of Granting Exceptions to Stage-Gate</td>
<td>189</td>
</tr>
</tbody>
</table>

### 12 Executive Role, Executive Control:

#### 12 Essential Rules

<table>
<thead>
<tr>
<th>Rule 1: Use the Stage-Gate Process</th>
<th>195</th>
</tr>
</thead>
<tbody>
<tr>
<td>Rule 2: Start by Framing the Project</td>
<td>195</td>
</tr>
<tr>
<td>Rule 3: Ensure Project Sponsor Involvement</td>
<td>196</td>
</tr>
<tr>
<td>Rule 4: Develop Clear Objectives</td>
<td>196</td>
</tr>
<tr>
<td>Rule 5: Invest in Owner Teams and Provide the Support They Need</td>
<td>197</td>
</tr>
<tr>
<td>Rule 6: Reach a Strong Level of Project Definition</td>
<td>198</td>
</tr>
<tr>
<td>Rule 7: Factor the Accuracy of the Capital Cost Estimate into Decision Making</td>
<td>199</td>
</tr>
<tr>
<td>Rule 8: Set Contingency in Accordance with Project Risk</td>
<td>199</td>
</tr>
<tr>
<td>Rule 9: Build an Effective Steering Committee</td>
<td>200</td>
</tr>
<tr>
<td>Rule 10: Use a Robust Risk Management Process</td>
<td>200</td>
</tr>
<tr>
<td>Rule 11: Keep the Stage-Gates Strong</td>
<td>200</td>
</tr>
<tr>
<td>Rule 12: Be Coachable</td>
<td>201</td>
</tr>
</tbody>
</table>

**Glossary**

**Index**