Contents

Notes on Contributors xiv
Foreword xvii
Preface xviii
Acknowledgements xxi
About the Companion Website xxii

SECTION I  PLANNING AND SCHEDULING WITHIN THE CONSTRUCTION CONTEXT 1

Introduction 1

1 An Introduction to Planning and Scheduling 3

A brief history of planning and scheduling 3
   Critical path methods 4
   The impact of the PC 5
   New systems and new thinking 6
   New information and communication technologies 6
Planning 7
Who plans? 8
Planning, programming and scheduling 8
The cost and benefits of planning 10
Types of plans 11
An activity of the mind 11
Planning for construction 12
The planning process in the project cycle 13
   PRINCE2 14
   CIOB code of practice for project management for construction and development 15
   The RIBA plan of work 17
   The process protocol map 19
   Summary 23
How is the planning process affected by procurement? 24
The context of construction project planning 27
Procurement and the performance of the UK construction industry 28
  The Egan report (1998) 29
  Partnering 30
  Public sector construction procurement: The private finance initiative (PFI) 31
What do construction planners do? 31
Construction planning practice: a summary 33
Key points 34

2 Managing Construction Projects 36
Li Baiyi and Simon Austin

Project management body of knowledge (PMBOK) 36
Simultaneous management 41
Lean construction 42
A theory of construction as production by projects 44
Collaborative working 46
Morris’ perspective 47
Summary 47
Key points 50

SECTION II  PLANNING AND SCHEDULING TECHNIQUES AND PRACTICES 51

Introduction 51

3 Planning and Scheduling Techniques 53
  To-do lists 53
  Bar charts 55
  Flow diagrams 56
    Flow charts 56
    Work study 57
  Network analysis 59
  Activity-on-arrow networks 60
    Drawing the network 60
  Precedence diagrams 63
    Drawing the network-precedence diagrams 63
  Linked bar charts 65
  Space diagrams 65
    Time chainage charts 65
    Multiple activity charts 69
  Line of balance 71
    Line of balance – resource scheduling 73
  ADePT 74
    Data flow diagrams 75
    A generic model for detailed building design 75
    Dependency structure matrix analysis 76
Producing project and departmental schedules 79
4D CAD 79
Key points 80

4 Planning and Scheduling Practices 81

Schedule design and structure 81
  Level 1 schedule report 81
  Level 2 schedule report 82
  Level 3 schedule report 82
  Level 4 schedule report 83
  Level 5 schedule report 83
  What is required on smaller projects? 83
  Creating these schedules 84

Work Breakdown Structure 84

Pre-tender planning, pre-contract planning, contract planning 86
  Pre-tender planning 86
  Pre-contract planning 92
  Contract planning 94

Activities: selection, sequencing and duration 96
  Activity selection 96
  Sequencing 98
  Assessing the duration of each activity 99
  Links, dependencies and constraints 100

Float and contingency 102
  Total float 103
  Free float 104
  Interfering float 105
  Independent float 105
  Intermittent float 106
  Negative float 107
  Terminal float 108
  Internal float 108
  Contingency 109
  Manipulation of float 110
  Who owns the float? 111

Monitoring progress and managing the time model 112
  Reviewing the assumptions used to produce the schedule 113
  Collecting and reviewing production records and progress reports 114
  Reviewing the activities currently in progress 114
  Updating the schedule 115
  Identifying intervening events 117
  Assessing progress and forecasting completion 119
  Reviewing contingencies and revising the working schedule to effect a recovery 119
  Other methods of monitoring progress 119
  Milestone monitoring 119
## Contents

- Cash flow monitoring 120
- Activity schedules 120
- Planned progress monitoring 120
- Earned value analysis 121
- Resources and cost optimisation 122
  - Resources 122
- Method statements 127
  - Format of the method statement 127
  - The tender method statement (for submission to the client) 127
  - The tender method statement (for internal use) 129
  - The construction or work method statement 129
  - The health and safety method statement 129
  - Planning method statement 130
- Site layout plans 132
  - At the tender stage 132
  - At the pre-contract stage 134
  - At the contract stage 134
- Site waste management plans 134
- Contractors’ cash flow 135
  - Bank borrowings 136
  - Head office overheads 136
  - Working capital 136
- Uncertainty and risk 139
  - Risk management 140
  - How do contractors price risk in bids? 143
- Key points 146

### SECTION III  PLANNING AND SCHEDULING METHODS 149

**Introduction** 149

5 Critical Chain Project Management 151

  - Background 151
  - How does CCPM differ from accepted best practice in project management? 152
  - Establishing the critical chain 152
  - Monitoring and controlling the critical chain 153
  - A critical review of CCPM 155
  - Key points 157

6 Earned Value Analysis 158

  - Terminology and definitions 158
    - Cost Performance Index (CPI) 159
    - Cost variance 159
    - Earned value analysis (EVA) 159
    - Earned value management (EVM) 159
10 Planning for Sustainability with BREEAM

Samuel Éwuosho

Background
The need for sustainable construction
Drivers of sustainable construction
  Legislative drivers
  Client (market-led) requirements
  Professional responsibility
  Competitors
BREEAM
BREEAM sections
  Management
  Health and wellbeing
  Energy
  Transport
  Water section
  Materials
  Waste
  Land use and ecology
  Pollution section
  Innovation
Industry response to BREEAM
Case study analysis
  Different projects produce different management situations
Individual perceptions of sustainability and BREEAM
Key points

11 Planning for Waste Management

Sarah-Jane Holmes and Mohamed Osmani

Background
Construction waste causes and origins
  Materials procurement
  Design
  Site operations
On-site waste management practices
Contents xi

On-site waste management techniques 220
Site Waste Management Plan (SWMP) requirements 221
How the research was undertaken 222
Research results 222
Construction waste origins 222
Waste production and potential waste minimisation across projects’ life cycle 223
Discussion 225
Key challenges associated with implementing SWMPs 226
Key points 227

12 Planning for Safety, Health and Environment 228
Alastair Gibb

Background 228
SHE management model: An overview 228
Planning 230
Hazard/risk identification and control 231
Risk control measures 231
Developing the SHE plan 239
Programme for occupational health 242
Right info, right people, right time 243
Construction risk assessments 243
Constructability reviews 243
Method statements 244
Job safety analysis (JSA) 244
Environment 245
Emergency preparedness 245
Key points 246

SECTION IV DELAY AND FORENSIC ANALYSIS 247

Introduction 247

13 Delays 249
Delay and disruption: Definitions 249
Delays 250
Categories of delay 251
Types of delay 251
Date 251
Total 252
Extended 252
Additional 254
Progress 254
Sequence 255
Fragnets 256
Prospective versus retrospective delay and other concepts 256
Key points 259
## 14 Factual Information

The As-Planned schedule 260
Correcting the As-Planned schedule 261
Key contract dates 262
Missing logic links 262
Constraints 263
Activity durations 264
Sequence of activities 264
Missing activities 265
Additional activities 265
Scope change 266
Software 266
Bar chart to network 267
As-built/progress records 269
As-built schedule 272
Key points 275

## 15 Protocols and Methods of Analysis

The Society of Construction Law Delay and Disruption Protocol 276
AACEI recommended practice no. 29R-03 – Forensic schedule analysis 279
Methods of analysis 280
Global claims 286
As-planned versus as-built 289
Impacted as-planned 291
Time impact analysis 300
Collapsed as-built 317
Windows 319
As-Planned versus As-Built 325
Time impact analysis 325
As-Planned versus As-Built #2 Or Time Slice Analysis 326
Key points 327

## 16 Disruption

Definitions and background 328
Methods of analysis 329
Measured mile 329
Leonard/Ibbs curves 332
Indices and statistics 335
Key points 336

## 17 Other Issues

Out-of-Sequence progress 337
Progress override 338
Retained logic 338
Omissions 340
Calendars 341
Weather 345
Concurrent delay 348
Pacing 352
Mitigation 352
Acceleration 354
Employer/contractor/subcontractor schedules 355
Key points 356

Appendices
Appendix 1 BIM Case Study: One Island East 358
Appendix 2 The Shepherd Way and Collaborative Planning 362
Appendix 3 Building Information Modelling (BIM) and English Law 367
Stacy Sinclair

Glossary 371
References 389
Index 399