A

AC. See actual cost
acceptance, 528–529, 531
  closing procurements, 536
criteria, 119–120
acceptance of risk, 283
accepting assignments, 542–543
accuracy levels, 155
Achievement Theory, 372
acknowledging, 412
Acquire Project Team, 53, 189
  inputs, 357–358
  outputs, 359–360
tools and techniques, 358–359
action item log, 418
active acceptance, 283
activities, 156–157. See also Define Activities;
  Sequence Activities
  CPM, 176–177
activity attributes, 157–158, 165, 174
activity cost estimates, 165, 218
activity duration estimates, 167, 172, 174. See also Estimate Activity Durations
activity list, 157, 165, 174
activity network diagrams, 330, 408
activity on arrow (AOA), 162
activity on line (AOL), 162
activity on node (AON), 160–161
activity resource requirements, 164, 167, 174.
  See also Estimate Activity Resources
  activity duration estimation, 168
determining, 166–167
developing schedule, 189, 192
human resource planning, 314
actual cost (AC), 482, 483
actual cost of work performed (ACWP), 482
ADA. See Americans with Disabilities Act
adapting life cycles, 28
addition, 526
adjourning, 365
ADM. See arrow diagramming method
Adobe Reader, 612
ADR. See alternative dispute resolution
advertising, 400, 543
affiliations, 548
affinity diagrams, 111, 330, 407
agile methods, 28
agreements
determining budget, 219
procurement, 404–405, 535, 536
project charter, 73
teaming, 303
alternative dispute resolution (ADR), 535
alternatives analysis, 75, 166
alternatives generation, 117–118
Americans with Disabilities Act (ADA), 322
analogous estimating, 169
analytical techniques
closing project, 530
vendors, 401
AOA. See activity on arrow
AOL. See activity on line
AON. See activity on node
appeals, 445
appraisal costs, 324
approval requirements, 125
approved change requests, 352, 442–443
arbitration, 445
ARMA. See autoregressive moving average
arrow diagramming method (ADM), 161–163
asking questions, 413
Aspirational Standards, 541
associations, 548
assumptions
  procurement planning, 301
  project scope, 124–125, 257
assumptions analysis, 260–261
attributes, 505
audio review files, 613
audits, 444
  configuration, 457
  inspections, 505
  postimplementation, 533
  procurement, 535
  quality, 408–409
  risk, 478
autocratic leadership, 375
autoregressive moving average (ARMA), 438
averaging, 214
avoiding risks, 281–282
award-decision committees, 548

B
BAC. See budget at completion
backward pass, 177–178
balance of power, in matrix organizations, 23–26
balanced matrix, 24–25
balancing constraints, 539–540
bar charts, 190, 191
basic physical needs, 371
basis of estimates, 216, 218
Bass, Bernard, 376
BCWP. See budgeted cost of work performed
BCWS. See budgeted cost of work scheduled
benchmarking, 112, 329
benefit measurement methods, 62, 63–69
benefit/cost analysis, 63
beta distribution, 214, 276
bid, 310
bidder conferences, 398
Blanchard, Ken, 374, 376
bottom-up estimating, 166, 215
brainstorming, 75, 111, 117, 171, 258, 269, 330, 407
budget at completion (BAC), 486–489, 490
budget constraints, 122
budgeted cost of work performed (BCWP), 483
budgeted cost of work scheduled (BCWS), 482
budgets. See Determine Budget
buffers, 171, 183
business case, 72
business need, 57–58

C
CA. See control account
calculation methods, 62
Capability Maturity Model Integration (CMMI), 328
cardinal scale, 268
cash flow analysis
  discounted cash flows, 66–67
  internal rate of return, 68
  net present value, 67–68
  payback period, 65
cash flows, expected, 220
catastrophic risks, 254
causal forecasting, 438
cause-and-effect diagrams, 261, 262, 329, 542
CCB. See change control board
celebrating, 537
chain of command, 18
change. See also Perform Integrated Change Control
  product scope, 509
  project management plan, 104
  reasons for, 454–455
  requirements, 459
  schedule, 497
  scope, 510–511
  validated, 438, 507
change control board (CCB), 460, 511
change control concerns, 455–456
change control system, 101, 457–460
  change control board, 460
  purpose, 458
  requirements, 459
change requests, 313, 354–356, 439, 446, 451
  approved, 352, 442–443
  controlling risk, 479
  reviewing, 507
  written, 460
change-driven methods, 28
chart of accounts, 210
checklists
  analysis, 260, 333
  completed, 508
  human resource planning, 315–316
  quality, 332
checksheets, 329, 503
claims, 445
claims administration, 445
Clooney, George, 386
Close Procurements, 55, 534–537
  celebration, 537
  inputs, 535
  outputs, 535–536
  releasing project team members, 537
  tools and techniques, 535
Close Project or Phase, 49, 528–533
  administrative closure procedures, 529–530
  inputs, 530
  outputs, 531–533
  final product, service, or result
    transition, 531
  organizational process assets updates, 530, 531–533
  tools and techniques, 530
closed procurements, 535–536
Closing process group, 30, 32, 524–527, 609
  characteristics, 525
  project endings, 525
CMMI. See Capability Maturity Model Integration
coaching leadership, 376
code of accounts, 134
code of conduct, 545
coercive power, 375, 377
collaborate/problem solve conflict resolution, 381
collaborative work management tools, 414
Collect Requirements, 50–51, 98, 108–114
  documenting requirements, 112–114
  tools and techniques, 110–112
collective bargaining agreements, 315
co-locating, 21
co-location, 367–368
Colorado, 12
common causes of variance, 500
communication. See also Control
  Communications; Manage Communications
  defining, 411
  elements, 411–412
  face-to-face, 367
  forms of, 413
  horizontal, 411
  interactive, 231
  lines of, 227–228
  meetings, 450–451
  methods, 231
  models, 230–231, 412
  push and pull, 231
  stakeholders, 227–228, 417
  technology, 229–230
  verbal, 413
  vertical, 411
  written, 413
communication network models, 227–228
communication skills, 13, 54, 386
  developing, 411–414
communications management plan, 103, 231–232. See also Plan Communications Management
communications requirements analysis, 227–228
company data, 543–544
competing needs, 538
compliance, 320, 543
composite forecasts, 438
composite organizations, 26
compromise/reconcile conflict resolution, 381
conduct procurements, 55, 448
inputs, 396–397
outputs, 403–405
tools and techniques, 397–401
advertising, 400
analytical techniques, 401
bidder conferences, 398
independent estimates, 400
procurement negotiation, 401
proposal evaluation, 398–400
confidential information, 543–544
configuration control, 456–457
configuration identification, 457
configuration management system, 101, 456–457, 458, 510
configuration status accounting, 457
configuration verification and auditing, 457
conflict, 380
conflict management, 380–382
skills, 14
styles of, 381
conflict of interest, 547–549
associations and affiliations, 548
policies, 549
stakeholder influence, 549
vendor gifts, 548–549
conflict resolution, 381, 414
constrained optimization methods, 63
constraints, 21
balancing, 539–540
budget, 122
directive, 123
procurement planning, 301
project, 121–123
quality, 122–123
resource, 123
schedule development, 175
scope, 122
stakeholders and, 539–540
technology, 123
time, 122
triple, 21, 121–123
contested changes, 445
context diagrams, 112
contingency planning, 285, 455
contingency reserves, 171, 172, 214, 219, 220, 285
Contingency Theory, 373, 374, 376
contingent response strategy, 285
continuous improvement, 327, 328
continuous probability distributions, 276
continuous process improvement, 410
contract change control system, 444
contract SOW, 310
contractor, 301
contracts, 305
closing procurements, 535
cost plus award fee, 307
cost plus fixed fee, 306–307
cost plus incentive fee, 307
cost plus percentage of cost, 307
cost-reimbursable, 306–307
defining, 304
firm fixed-price, 305–306
fixed-price, 305–306
fixed-price incentive fee, 306
fixed-price with economic pricing adjustment, 305–306
life cycle, 404–405
procurement negotiations, 401
risk and contract types, 304, 305
time and materials, 307
types, 304–307
control account (CA), 210
control charts, 329, 500–502, 542
Control Communications, 54, 448–451
inputs, 449
outputs, 451
tools and techniques, 449–451
Control Costs, 47–48, 52, 480–494
formulas, 492–494
inputs, 480–481
outputs, 492, 494
tools and techniques, 481–491
cost variance, 484
EVM, 481–486
forecasting, 486–489, 493
performance indexes, 485–486, 492
performance reviews, 490–491
reserve analysis, 491
schedule variance, 484–485
TCPI, 489–490, 493
trend analysis, 491
variance analysis, 490–491, 493
control limits, 499
Control Procurements, 55, 441–448
inputs, 442–443
outputs, 445–447
change requests, 446
document updates, 446
organizational process assets updates, 447
tools and techniques, 443–445
claims administration, 445
contract change control system, 444
inspections and audits, 444
payment systems, 445
performance reporting, 444
procurement performance reviews, 444
records management system, 445
Control Quality, 53, 498–508
inputs, 499
outputs, 507–508
tools and techniques, 499–505, 507
change request review, 507
checksheets, 503
control charts, 500–502
inspection, 504–505
Pareto diagrams, 502–503
scatter diagrams, 503–504
statistical sampling, 504
Control Risk, 55, 476–480
inputs, 477
outputs, 479–480
change requests, 479
document updates, 480
tools and techniques, 478–479
risk audits, 478
risk reassessment, 478
technical performance measurements, 479
variance and trend analysis, 478–479
Control Schedule, 51, 495–498
inputs, 495–496
outputs, 497–498
tools and techniques, 496–497
Control Scope, 50–51, 509–511
Control Stakeholder Engagement, 56, 462–463
control thresholds, 155, 210
conversation, 379
COQ. See cost of quality
Corporate knowledge base, 74
corrective actions, 355, 496, 542
correspondence, 447
cost aggregation, 219
cost baseline, 217, 497
controlling costs, 481
documenting, 220–222
cost budgets, 221
cost forecasts, 437–438
cost management plan, 102, 209–210, 211. See also Control Costs; Plan Cost Management
controlling costs, 481
determining budget, 218
cost of quality (COQ), 215, 324–325
cost performance index (CPI), 485, 492
cost plus award fee contracts (CPAF), 307
cost plus fixed fee contracts (CPFF), 306–307
cost plus incentive fee contracts (CPIF), 307
cost plus percentage of cost contracts (CPPC), 307
cost reports, 210
cost risks, 278
cost variance (CV), 484, 490
cost-benefit analysis, 63–64, 324
cost-reimbursable contracts, 306–307
costs. See also Estimate Costs
actual, 482, 483
appraisal, 324
failure, 324–325
life cycle costing, 52
in make-or-buy analysis, 303
prevention, 324
CP. See critical path
CPAF. See cost plus award fee contracts
CPFF. See cost plus fixed fee contracts
CPI. See cost performance index
CPIF. See cost plus incentive fee contracts
CPM. See critical path method
CPPC. See cost plus percentage of cost contracts

Cras hing, 186
Create WBS, 50–51, 98, 127–138
constructing WBS, 129–130
decomposing deliverables, 128–129
defining work packages, 135, 137
document updates, 138
inputs, 128
levels, 130–134
process outputs, 137–138
scope baseline, 137
unique identifiers, 134
WBS dictionary, 137–138

Creative Research Systems, 504
critical chain method, 183, 496
critical path (CP), 176
calculating, 178–179
controlling schedule, 496–497
crashing, 187
delays in, 497
diagramming, 178
float variance, 497
resource leveling, 185
critical path method (CPM)
critical path calculation, 178–179
expected value calculation, 180–181
PERT, 179–180
forward and backward pass calculation, 177–178
information gathering, 176–177
project duration date ranges, 181–183
resource optimization, 184
schedule compression, 187
critical success factors, 120

CRM. See customer relationship management
Crosby, Philip B., 32, 325–326, 505
cultural awareness, 545–547
cultural boundaries, 546
culture shock, 546
cumulative CPI, 485–486, 492
cumulative SPI, 486, 492
customer relationship management (CRM),
312
customer requests, 58
customer satisfaction, 538
CV. See cost variance

D
data-gathering and representation techniques, 275–276
date ranges, 181–183
de Bono, Edward, 117, 258
decision making, 382, 383
decision models, 62
decision tree analysis, 277–278
decoding, 412
decomposition, 128–129, 156
defect frequencies, 503
defect repairs, 355
Define Activities, 51, 155–158
definitions, 134
inputs, 115–116
outputs, 157–158
process inputs, 156
process outputs, 157–158
tools and techniques, 156–157

Define Scope, 50–51
alternatives generation, 117–118
inputs, 115–116
product analysis, 116
dele gation, 376
deliverables, 28, 120
acceptance, 528–529
closing project, 528–529, 530
contract incentives, 305
documenting, 121, 353–354
verifying, 508
Delphi technique, 171, 259, 269, 438
demands, 57–59
Deming, W. Edwards, 35, 325–328
democratic leadership, 375
dependencies
CPM, 176–177
design of experiments (DOE) – DMAIC

- defining, 159
- determination of, 159–160
- discretionary, 159, 160
- external, 160
- internal, 160
- mandatory, 159
- in PDM, 161

- design of experiments (DOE), 329–330
- Determine Budget, 47–48, 52, 217–223
  - inputs, 218–219
  - outputs, 220–223
  - project funding requirements, 222–223
  - tools and techniques, 219–220
- Develop Project Charter, 49, 57, 70–75
- Develop Project Management Plan, 49, 98, 99–104
  - documenting project management plan, 101–104
  - baselines, 103
  - changes, 104
  - subsidiary plans, 102–103
- inputs, 99–101
  - enterprise environmental factors, 100
  - organizational process assets, 100
  - other process outputs, 100
- Develop Project Team, 53, 361–377
  - inputs, 362
  - outputs, 377
  - tools and techniques, 362–377
    - co-location, 367–368
    - ground rules, 367
    - interpersonal skills, 362–363
    - personnel assessment tools, 377
    - recognition and rewards, 368–376
    - team characteristics, 366–367
    - team focus, 366
    - team-building activities, 363–367
    - training, 363
- Develop Schedule, 51, 173–192
  - inputs, 174–175
  - outputs, 188–192
  - project document updates, 192
  - tools and techniques, 175–187
  - CPM, 176–183
  - critical chain method, 183
  - leads and lags, 186
  - modeling techniques, 185
  - resource optimization techniques, 184–185
  - schedule compression, 186–187
  - schedule network analysis, 176
  - scheduling tool, 187
- diagramming techniques, 261–263, 500
- diagrams
  - activity network, 330, 408
  - affinity, 111, 330, 407
  - cause-and-effect, 261, 262, 329, 542
  - context, 112
  - critical path, 178
  - fishbone, 261
  - influence, 263
  - Ishikawa, 261
  - L-Type, 408
  - matrix, 330, 408
  - network, 178
  - Pareto, 329
  - PDM, 160–161, 176
  - project schedule network, 158, 160–161, 164, 174, 190
  - scatter, 329, 503–504
  - tornado, 276–277
  - tree, 330, 407–408
  - T-Type, 408
  - X-Type, 408
- Direct and Manage Project Work, 49, 350–356
  - inputs, 352–353
  - outputs, 353–356
  - tools and techniques, 353
  - directive constraints, 123
  - directive leadership, 376
  - discounted cash flows, 66–67
  - discretionary dependencies, 159, 160
  - discrimination, 547
  - disputes, 445
  - diversity training, 546
  - DMADV, 327
  - DMAIC, 327
document analysis, 112
documentation. See also specific documents
    integrated change control, 462
    lessons learned, 416, 533, 535, 536
    project management plan, 101–104
    project records, 416
    project reports, 415
    requirements, 112–113, 121
    reviews, 258
    risk management updates, 286–287
DOE. See design of experiments
dysfunctional teams, 367

E

earned value (EV), 482–483
earned value forecasting, 438
earned value management (EVM), 50, 481–486
    actual cost, 482
    cost variance, 484
    earned value, 482–483
    measurement definitions, 482–483
    performance indexes, 485–486
    planned value, 482
    schedule variance, 484–485
econometric forecasting, 438
economic conditions, 315
economic price adjustment, 306
education providers, 553
effective decision making, 382
effective listening skills, 413–414
effective team characteristics, 366–367
efficiency indicators, 485
80/20 rule, 502
electronic flashcards, 612
email, 367, 414
emergency changes, 458
emotional intelligence, 362
EMV. See expected monetary value analysis
encoding, 412
enhance strategy, 284
ensemble forecasting, 438
enterprise environmental factors, 105, 156, 165
communications management, 226
cost estimating, 212, 213
execution inputs, 352
human resource planning, 314–315
identifying risks, 257
managing project team, 383
monitoring and controlling project work, 438–439
project charter, 73–74
project management plan development, 100
project team acquisition, 357
schedule development, 174
environmental considerations, 58
escalation procedures, 315
Estimate Activity Durations, 51, 167–172
    inputs, 168
    outputs, 172
tools and techniques, 168–171
Estimate Activity Resources, 51, 164–167
    inputs, 165–166
    outputs, 167
tools and techniques, 166–167
estimate at completion (EAC), 486–488
Estimate Costs, 47–48, 52, 211–217
    inputs, 211–212
tools and techniques, 214–215
estimate to complete (ETC), 486–489
estimating
    accuracy and truthfulness in, 542–543
    bottom-up, 166
gross value, 169
independent estimates, 400
parametric, 170, 220
published data, 166
three-point, 170, 214
time estimates, 170
top-down, 169
trend estimation, 438
ETC. See estimate at completion; estimate to complete
ethics violations, 545
EV. See earned value
EVM. See earned value management
exclusions, 120
Executing process group, 30, 31, 350, 356, 452, 601–604
Expectancy Theory, 372, 374
expected cash flows, 220
expected monetary value analysis (EMV), 277
expected value
CPM, 180–183
PERT, 179–180
experiences, perceiving, 547
expert judgment, 75, 106
activity duration estimating, 168, 169
activity resources estimating, 166
closing project, 530
controlling communications, 450
cost estimating, 214
defining activities, 156–157
identifying risks, 264
qualitative risk analysis, 273
quantitative risk analysis, 279
expert power, 375, 377
exploit strategy, 284
external dependencies, 160
external failure costs, 324–325
external risks, 254
extinction, 527
extrapolation, 438
extrinsic motivators, 368
fallback plans, 285
fast tracking, 29, 187
favoritism, 547
FDA, 160
feasibility study, 28, 29, 59–60
feedback/response, 412, 416
feeding buffers, 183
Feigenbaum, Armand V., 327, 328
FF. See finish-to-finish; free float
FFP. See firm fixed-price
final product, service, or result transition, 531
financial indexes, 306
finish-to-finish (FF), 161
finish-to-start (FS), 161, 162
firm fixed-price (FFP), 305
fishbone diagram, 261
fitness for use, 326, 328
fixed-price contracts, 305–306
fixed-price incentive fee (FPIF), 305–306
fixed-price with economic pricing adjustment
(FP-EPA), 306
float time, 176, 178
float variance, 497
flowcharts, 329, 500
focus groups, 75, 110
Food and Drug Administration, 13
force field analysis, 330
force majeure, 254
force/direct conflict resolution, 381
Ford Motor Company, 3
forecast by analogy, 438
forecasting
controlling costs, 486–489, 493
types of, 437–438
formal sign-off, 531
forming, 364
forms of communication, 413
forward pass, 177–178
FP-EPA. See fixed-price with economic pricing adjustment
FPIF. See fixed-price incentive fee
fragment network templates, 163
free float (FF), 176
FS. See finish-to-start
fully plan-driven approach, 27
functional managers, 78
functional organizations, 17–20, 315
downside, 19
human resources, 19
project management in, 19–20
resource pressures, 20
functional requirements, 113
funding limit reconciliation, 220
funding requirements, 222–223

G

Gantt charts, 190, 191
general management skills, 12
geographic information systems (GIS), 539–540
GER T. See Graphical Evaluation and Review Technique
GIS. See geographic information systems
Golden Rule, 557
government data, 544
grades of quality, 326
graphic artists, projectized, 22
Graphical Evaluation and Review Technique (GER T), 163
green screens, 270
gross value estimating, 169
ground rules, 367
group creativity techniques, 111
group decision-making techniques, 111, 171
growth curves, 438

H

hammocks, 164
handoffs, 28
hard dependencies, 159
hard logic, 159
Heldman, Kim, 613
Hersey, Paul, 374
Herzberg, Frederick, 371, 372
hierarchical charts, 316
hierarchy of needs, 370–371, 372
histograms, 329, 500
historical information, 54, 74, 266
closing project, 532
human resource planning, 315
historical relationships, 219–220
honesty, 550–551
personal gain, 550–551
truthful reporting, 551
horizontal communications, 411
human mistakes, 501
human resource management plan, 103, 211, 212, 357, 378. See also Plan Human Resource Management
human resources
availability, 357, 358
in functional organizations, 19
Hygiene Theory, 371, 372, 374

I

idea/mind mapping, 111
Identify Risks, 55, 255–265
inputs, 256–257
outputs, 264–265
project assumptions, 257
tools and techniques, 258–264
assumptions analysis, 260–261
brainstorming, 258
checklist analysis, 260
Delphi technique, 259
diagramming techniques, 261–263
documentation reviews, 258
expert judgment, 264
information gathering, 258–260
interviews, 260
root cause analysis, 260
SWOT analysis, 263
Identify Stakeholders, 49, 56, 79–83
inputs, 79–80
stakeholder analysis, 80–83
  assessment, 82
  understanding roles, 81–82
  stakeholder register and strategy, 83
IFB. See invitation for bid
impact, 268
  defining, 254
impact scale, 268
incremental life cycles, 27–28
independent estimates, 400
individualism, 545
industry knowledge, 553
influence diagramming, 263
influencing skills, 14–15
information exchange, 411–412
information gathering, 258–260
  brainstorming, 258
  Delphi technique, 259
  interviews, 260
  root cause analysis, 260
information management systems, 414, 449
Initiating process group, 30, 31, 590
initiation, 56–57, 59
inspections, 444, 504–505
integration, 526–527
integrity, 542
intellectual property, 544
interactive communication, 231
interactive voice response (IVR), 60
internal dependencies, 160
internal failure costs, 324
internal project managers, 301
internal rate of return (IRR), 68
Internal Revenue Service, 544
International Organization for
  Standardization (ISO), 322
interpersonal skills, 12–13, 37, 362–363, 382
interrelationship digraphs, 330, 407
interviews, 110
  quantitative risk analysis, 275–276
  risk information gathering, 260
intrinsic motivators, 368
invitation for bid (IFB), 310
IRR. See internal rate of return
Ishikawa, Kaoru, 261
Ishikawa diagram, 261
ISO. See International Organization for
  Standardization
issue log, 378, 418
  controlling communications, 449
iterative life cycles, 27–28
iterative processes, 33
IVR. See interactive voice response

J
JAD. See joint application design/development
Jensen, Mary Ann, 364–365
joint application design/development (JAD), 110
judgmental forecasting methods, 438
Juran, Joseph M., 325, 326, 328

K
Kaizen approach, 325, 327, 328
Kitchen Heaven, 83–87
KJ Methods. See affinity diagrams
known or predictable variances, 501

L
lags, 163, 186
laissez-faire leadership, 375
lateral thinking, 117
laws and regulations compliance, 543
leaders, 15
  power of, 375
leadership, 373–377
  skills, 15, 386
  styles of, 375–376
leads, 163, 186
leasing, 303
lectures, 413
legal departments, 302
legal requirements, 58
legitimate power, 375, 377
lessons learned documentation, 416, 533
  closing procurements, 535, 536
level of accuracy, 209
levels of stakeholder engagement, 224
life cycle costing, 52
linear prediction, 438
lines of communication, 227–228
list of identified risks, 264
list of potential responses, 264
list of quantified risks, 279–280
listening skills, 413–414
logical relationships, 161
lognormal distributions, 276
L-Type diagrams, 408

M

machine variations, 501
make-or-buy analysis, 303–304
make-or-buy decisions, 310
malfunctions, 501
Manage Communications, 54, 410–416
  inputs, 410
  output, 415–416
  tools and techniques, 411–415
  communication skills development, 411–415
  information exchange, 411–412
  information management systems, 414
  listening skills, 413–414
  performance reporting, 415
Manage Project Team, 53, 378–383
  inputs, 378
  outputs, 383
  tools and techniques, 378–382
  conflict management, 380–382
  interpersonal skills, 382
  observation and conversation, 379
  project performance appraisals, 380
Manage Stakeholder Engagement, 56, 417–418
  inputs, 417–418
  outputs, 418
  tools and techniques, 418
management, 373–377
management reserves, 171, 172, 214, 219, 220
management skills, 12
managers, 15
mandatory dependencies, 159
Mandatory Standards, 541
market demand, 57
market research, 304
marketing policies, 310
Maslow, Abraham, 370, 372
Maslow’s hierarchy of needs, 370–371, 372
mathematical models, 62–63
matrix diagrams, 330, 408
matrix organizations, 22–26, 315, 525
  balance of power, 23–26
  project focus, 23
  structures, 25
matrix-based charts, 317–318
McClelland, David, 372
McGregor, Douglas, 373
measurements, 505
meeting software, 414
meetings, 106
  closing project, 530
  controlling communications, 450–451
  risk management planning, 249
  stakeholder analysis, 80
  status review, 450
memorandum of understanding (MOU), 404
Microsoft Project, 155, 187
milestone charts, 191
milestone list, 158
milestones, 191
mind mapping, 111
modeling techniques, 185, 276–279
models. See also simulation
  CMMI, 328
  communication, 230–231, 412
  communication network, 227–228
decision, 62
  mathematical, 62–63
quantitative risk analysis, 276–279
Salience, 82
scoring, 64–65
SIPOC, 329
weighted scoring, 64
Monitor and Control Project Work, 49, 436–441
elements, 436
inputs, 437–439
cost forecasts, 437–438
enterprise environmental factors, 438–439
organizational process assets, 438–439
project management plan, 437
schedule forecasts, 437
validated changes, 438
work performance information, 438
outputs, 439–441
change requests, 439
project management plan and document updates, 441
work performance reports, 440
Monitoring and Controlling process group, 30, 31, 452, 604–609
Monte Carlo simulation, 185, 186, 278, 438
motivating skills, 15
motivating stakeholders, 16
motivational theories, 370–373
Motivation-Hygiene Theory, 371
motivators, 368
MOU. See memorandum of understanding
moving averages, 438
multicriteria decision analysis, 111, 359
multi-phase projects, 29–30

N
needs, 57–59
basic physical, 371
business, 57–58
competing, 538
Maslow’s hierarchy of, 370–371, 372
social, 58, 371
training, 320, 380
negotiation, 358
procurement, 401
negotiation and influencing skills, 14–15
net present value (NPV), 67–68
network diagrams
activity, 330, 408
CPM, 178
project schedule, 158, 160–161, 164, 174, 190
templates, 163
networking, 318
nodes, 160–161
Nominal Group technique, 111, 259, 330
nonfunctional requirements, 113
normal distributions, 276
norming, 364–365
NPV. See net present value

O
objectives, 115
OBS. See organization breakdown structure
observations, 111–12
project team management, 379
Ocean’s Eleven (film), 386
Ocean’s Thirteen (film), 386
Ocean’s Twelve (film), 386
operational definitions, 332
operations
defining, 4
projects extending into, 5
projects versus, 3–5, 37
OPM. See organizational project management
Oracle Primavera, 155
ordinal scale, 269
organization breakdown structure (OBS), 316
organization charts, 316–318
organizational process assets, 156, 165
closing project, 530, 531–533
communications management, 226
controlling communications, 449
controlling procurement, 447
cost estimating, 212, 213
organizational process assets (continued)
determining budget, 219
execution inputs, 352–353
human resource planning, 315–316
identifying risks, 257
managing project team, 383
monitoring and controlling project work, 439
procurement, 302
project charter, 74–75
project management plan development, 100
project team acquisition, 357, 358
project team management, 378
schedule development, 174
organizational project management (OPM), 10
organizational risks, 254
organizational skills, 13–14
organizational structures, 16–26, 38, 315
organizational theory, 318
Ouchi, William, 373
outsourced from other processes, 100
outsourcing projects, 301
overlapping relationships, 29

P

pairwise comparisons, 118
parametric estimating, 170, 220
Pareto, Vilfredo, 502
Pareto diagrams, 329
passive acceptance, 283
payback period, 65
payment schedules and requests, 447
payment systems, 445
PBO. See project-based organization
PDF files, 612
PDM. See precedence diagramming method
PDPC. See process decision program charts
PDU. See professional development units
peer reviews, 505
penalty power, 375, 377
perceiving experiences, 547
Perform Integrated Change Control, 49, 104, 453–462
change control system, 457–460
change control board, 460
purpose, 458
requirements, 459
concerns, 455–456
configuration control, 456–457
inputs, 460–461
outputs, 461–462
reasons for change, 454–455
tools and techniques, 461
Perform Qualitative Risk Analysis, 55,
265–274
inputs, 266
ranking risks in risk register, 273–274
tools and techniques, 266–273
expert judgment, 273
probability and impact matrix, 269–270
risk categorizations, 273
risk data quality assessment, 272–273
risk probability and impact assessment,
267–269
risk urgency assessment, 273
Perform Quality Assurance, 53, 406–410
inputs, 406
outputs, 409–410
tools and techniques, 407–409
Perform Quantitative Risk Analysis, 55,
274–280
inputs, 275
outputs, 279–280
tools and techniques, 275–279
data-gathering and representation
techniques, 275–276
decision tree analysis, 277–278
EMV, 277
expert judgment, 279
interviews, 275–276
modeling and simulation, 278, 279
probability distributions, 276
quantitative risk analysis and modeling
techniques, 276–279
sensitivity analysis, 276–277
performance appraisals, 380
performance indexes, 485–486, 492
performance measurement baseline (PMB), 217, 455, 482
performance measurement rules, 155, 210
performance reporting, 415, 444
performance reviews
controlling costs, 490–491
controlling schedule, 496
procurement, 444
performance risks, 253–254
performing, 365
personal gain, 550–551
personnel assessment tool, 377
PERT. See program evaluation and review technique
phase completion, 28–29, 532
phase-end reviews, 29
Plan Communications Management, 54, 225–232
inputs, 226
outputs, 231–232
tools and techniques
communication methods, 231
communication models, 230–231
communication technology, 229–230
communications requirements analysis, 227–228
Plan Cost Management, 52, 208–210
inputs, 313–316
activity resource requirements, 314
key environmental factors, 314–315
organizational process assets, 315–316
project management plan, 313–314
outputs, 318–321
roles and responsibilities, 319
staffing management plan, 319–321
tools and techniques
networking, 318
organization charts and position descriptions, 316–318
organizational theory, 318
Plan Procurement Management, 55, 300–313, 448
inputs, 301–303
outputs
change requests, 313
document updates, 313
procurement documents, 310–311
procurement management plan, 308–309
source selection criteria, 311–312
SOW, 309–310
tools and techniques
contract types, 304–307
cost-reimbursable contracts, 306–307
fixed-price contracts, 305–306
make-or-buy analysis, 303–304
market research, 304
Plan Quality Management, 53, 406
inputs, 321–323
quality policy, 323
standards and regulations, 322–323
outputs
process improvement plan, 331–332
quality checklists, 332
quality management plan, 331
quality metrics, 332
tools and techniques, 323–330
CMMI, 328
continuous improvement, 327
cost of quality, 324–325
cost-benefit analysis, 324
fitness for use, 326
Kaizen approach, 327
Seven Basic Quality Tools, 329–330
Six Sigma, 327
TQM, 327
zero defects practice, 325
Plan Risk Management, 55, 247–255
creating risk management plan, 250–252
defining probability and impact, 254
inputs, 248–249
planning meetings, 249
probability and impact matrix, 254–255
risk categories, 252–254
tools and techniques, 249–250
Plan Risk Responses, 55, 280–287
Plan Risk Responses (continued)
outputs, 285–287
tools and techniques, 281–285, 284
acceptance, 283
avoidance, 281–282
contingency planning, 285
mitigation, 283
negative risk or threat strategies, 281–283
positive risk or opportunity strategies, 284
transfer, 282–283
Plan Schedule Management, 51, 154–155
Plan Scope Management, 50, 98, 104–108
documenting requirements management plan, 107–108
documenting scope management plan, 106–107
inputs, 105
tools and techniques, 106
Plan Stakeholder Management, 56, 223–225
Plan-Do-Check-Act cycle, 35, 327, 328, 499
planned value (PV), 482, 483
planning, 8
Planning, 98
Planning process group, 30, 31, 591–600
planning skills, 13–14
PMI. See Project Management Institute
PMI Code of Ethics and Professional Conduct, 541, 543, 545, 552
PMIS. See project management information system
PMO. See project management offices
PMP. See Project Management Professional policy
cost of interest, 549
marketing, 310
procurement processes, 302
quality, 323, 334
risk, 247
safety, 320
politics, 15, 302, 373
human resource planning, 314–315
portfolio management, 9
portfolios, 9, 10
position descriptions, 316–318
postimplementation audits, 533
power, 15, 373
balance of, 23–26
of leaders, 375
types of, 375, 377
preassignment, 358
precedence diagramming method (PDM), 160–161, 176
precedence relationships, 161
predictive cycles, 27
preferential logic, 159
preferred logic, 159
prevention, 505, 506
prevention costs, 324
preventive actions, 355
pricing, 211
prioritization matrices, 330, 408
privacy, 543
probabilistic analysis, 279
probabilistic forecasting, 438
probability, 267
defining, 254
distributions, 276
probability and impact matrix, 254–255, 269–270
problem solve, 381
process analysis, 409
process decision program charts (PDPC), 330, 407
process flow, 33–34
process groups, 30–32, 38
characteristics, 32–33
process flow, 33–34
process interactions, 34–35
process improvement plan, 103, 331–332
process interactions, 34–35
procurement agreement
closing procurements, 535, 536
elements of, 404–405
procurement audits, 535
procurement departments, 302, 397
procurement documents, 310–311, 397
  closing out, 534
  closing procurements, 535
procurement file, 536
procurement management plan, 103,
  308–309, 397. See also Close
  Procurements; Conduct Procurements;
  Control Procurements; Plan Procurement
  Management
procurement negotiation, 401
procurement performance reviews, 444
procurement policies, 302
procurement statement of work (SOW),
  309–310, 400
product analysis, 116
product characteristics, 3
product scope, 50, 509
product scope description, 119, 301
product verification, 534
professional demeanor, 544–545
professional development units (PDUs), 553
professional knowledge
  applying, 552–553
  education providers, 553
  industry, 553
  project management, 552–553
  professional responsibility, 541–552, 557
  conflict of interest, 547–549
    associations and affiliations, 548
    stakeholder influence, 549
    vendor gifts, 548–549
  fairness, 547–549
  honesty, 550–551
    personal gain, 550–551
    truthful reporting, 551
  respect, 544–547
    cultural awareness, 545–547
    perceiving experiences, 547
    professional demeanor, 544–545
    reporting ethics violations, 545
  responsibility, 541–544
    accepting assignments, 542–543
    confidential information, 543–544
    integrity, 542
    laws and regulations compliance, 543
    role delineation study, 552
  program evaluation and review technique
    (PERT), 170
  CPM expected value calculation,
    179–180
  project duration date ranges, 181–183
program management, 9
programs, 8–9, 10
progressions, 28
progressive elaboration, 3
project assumptions, 124–125
project baselines, 103
project calendars, 168, 188
project charter, 99–100. See also Develop
  Project Charter
  agreements, 73
  assembling, 76
  business case, 72
  developing, 70–75
  enterprise environmental factors,
    73–74
  formalizing and publishing, 76–79
  functional manager participation, 78
  key stakeholders, 77–78
  organizational process assets, 74–75
  project manager participation, 78
  project sponsor participation, 77–78
  sign-off, 79
  statement of work, 71–72
  tools and techniques, 75
Project Communications Management
  Knowledge Area, 48, 54
project constraints, 121–123
project coordinator, 17
Project Cost Management Knowledge Area,
  47, 48, 51–52
project deliverables, 120
project endings, 525–527
project exclusions, 120
project expeditor, 17
project focus, in matrix organizations, 23
project management. See also Direct and Manage Project Work; Monitor and Control Project Work
defining, 7–8
in functional organizations, 19–20
internal, 301
laws, 12
in matrix organizations, 23
monitoring and controlling project work, 437
outsourced projects, 301
portfolios, 9, 10
process analysis, 529
programs, 8–9, 10
project management information system (PMIs), 100
Project Management Institute (PMI), 2, 8, 322, 552–553
project management knowledge, 552–553
project management knowledge areas, 47–56
project management offices (PMO), 10–12, 101
organization types, 11
purpose, 10
responsibilities, 11
project management plan. See also Develop Project Management Plan
changes, 104
closing procurements, 535
closing project, 530
communications management, 226
controlling communications, 449
controlling risk, 477
documenting, 101–104
human resource planning, 313–314
inputs, 99–101
as project baseline, 351
project baselines, 103
risk management updates, 286
subsidiary plans, 102–103
project management process groups, 30–35, 38
project phases vs., 30
Project Management Professional (PMP), 2, 545
Project Management Professional (PMP) Examination Specification (PMI), 552
project management risks, 254
project management software, 50
cost estimating, 214
estimating resources, 167
information management systems, 414
schedule development, 187
project managers, 8
authority levels, 17
communication skills, 13
conflict management skills, 14
internal, 301
leadership skills, 15
negotiation and influencing skills, 14–15
organizational and planning skills, 13–14
project charter participation, 77
role, 16
skills, 12–16, 38
team-building and motivating skills, 15
project performance appraisals, 380
project phases, 27–30
process groups vs., 30
project presentations, 416
Project Procurement Management Knowledge Area, 48, 55–56
Project Quality Management Knowledge Area, 48, 52–53
project records, 416
project reports, 415
Project Risk Management Knowledge Area, 48, 55
project schedule, 188, 189–191, 212, 213. See also Develop Schedule
determining budget, 218
project schedule network diagrams, 158, 160–161, 164, 174, 190
project scope, 50
Project Scope Management Knowledge Area, 48, 50–51, 104
project scope statement, 118–125, 174
acceptance criteria, 119–120
approval requirements, 125
approving and publishing, 125
assumptions, 124–125, 257
changes, 510
constraints, 121–123
customer satisfaction, 538
deliverables, 120
eclusions, 120
procurement statement of work, 309
product scope description, 119
updating project documents, 125
project selection and assessment, 60–62
project sponsor, 5–6
project charter participation, 77–78
project staff assignments, 174, 360, 378
Project Stakeholder Management Knowledge Area, 48, 56
project statement of work (SOW), 71–72
project status reports, truthfulness in, 551
project team. See also Acquire Project Team;
Develop Project Team; Manage Project Team
releasing members, 537
roles and responsibilities, 319
Project Time Management Knowledge Area, 48, 51
project-based organization (PBO), 26
projectized organizations, 20–22
projects. See also Close Project or Phase
characteristics, 7
defining, 2–3
extending into operations, 5
initiation, 56–57, 59
needs and demands, 57–59
operations versus, 3–5, 37
probabilistic analysis, 279
selection and assessment, 60–62
selection methods, 62–70
stakeholders, 5–6
time span, 3
proposal evaluation techniques, 398–400
prototyping, 112
published estimating data, 166
pull communication, 231
punishment power, 375, 377
purchasing
leasing and, 303
source selection, 311–312
streamlining, 309
push communication, 231
PV. See planned value

Q
QFD. See Quality Function Deployment
qualified sellers list, 397
quality. See also Control Quality; Perform
Quality Assurance
grades of, 326
improvements, 410
quality assurance department, 406, 409
quality audits, 408–409
quality checklists, 332
quality constraints, 122–123
Quality Function Deployment (QFD), 111
quality improvements, 408, 410
quality management and control tools, 330
quality management plan, 102, 331. See also
Plan Quality Management
Quality Management processes, 542
quality metrics, 332
quality planning tools, 330
quality policy, 323, 334
quality risks, 253–254
quantified risks, 279–280
quantitative risk analysis and modeling
techniques, 276–279
questionnaires, 111
quotation, 310

R
RACI chart, 317–318, 319
RAM. See responsibility assignment matrix
random variances, 501
RBS. See resource breakdown structure; risk
breakdown structure
receivers, 411, 412
recognition and rewards, 320, 368–376
records management system, 445, 446
referent power, 375, 377
Registered Education Provider (REP), 553
regression analysis, 438
regulations, 322–323, 543
releasing project team members, 537
REP. See Registered Education Provider
reporting formats, 210
request for information (RFI), 310, 397
request for proposal (RFP), 310, 397, 398
  advertising, 400
  evaluating responses, 399–400
request for quotation (RFQ), 310, 397
requirements, 4, 108–109, 120. See also
  activity resource requirements; Collect
  Requirements
  approval, 125
categories, 109
change, 459
documentation, 112–113, 121
functional, 113
legal, 58
nonfunctional, 113
project funding, 222–223
scope management plan, 106
stakeholder understanding, 538
requirements management plan, 102
documenting, 107–108
requirements traceability matrix, 113–114
reserve analysis, 171, 172, 214, 219, 491
residual risk, 287
resolving conflicts, 414
resource breakdown structure (RBS), 167,
  174, 316–317
resource calendars, 165, 174, 218, 319, 360
resource constraints, 123
resource leveling, 184, 185
resource optimization techniques, 184–185
resource planning, 2
resource smoothing, 184–185
resource-based method, 184
respect, 544–547
cultural awareness, 545–547
culture shock, 546
diversity training, 546
  respecting neighbors, 547
  perceiving experiences, 547
  professional demeanor, 544–545
  reporting ethics violations, 545
  respecting neighbors, 547
  responsibility, 541–544
  accepting assignments, 542–543
  integrity, 542
responsibility assignment matrix (RAM),
  317–318, 319
reverse resource allocation scheduling, 185
reviews
  change requests, 507
documentation, 258
  peer, 505
  performance, 490–491, 496
  phase-end, 29
  procurement performance, 505
  status, 450
  360-degree, 380
revisions, 497
reward power, 377
rework, 507
RFI. See request for information
RFP. See request for proposal
RFQ. See request for quotation
risk. See also Control Risk; Identify Risks
  accepting, 283
  avoiding, 281–282
  contingency planning, 285
contract types, 304, 305
cost-reimbursable contracts, 306–307
fixed-price, 305–306
time and materials contracts, 307
in fixed-price contracts, 305–306
identifying and monitoring, 478
mitigating, 283
transferring, 282–283
risk acceptance, 283
risk analysis, 251. See also Perform
  Qualitative Risk Analysis; Perform
  Quantitative Risk Analysis
risk appetite, 248
risk avoidance, 281–282
risk breakdown structure (RBS), 252, 253
risk categories, 252–254
risk categorizations, 273
risk data quality assessment, 272–273
risk events, 551
risk management, 55
  budgeting, 251
cost estimating, 214
  methodology, 251
project duration date ranges, 181–183
stakeholder tolerances, 252
timing, 251
risk management plan, 103. See also Plan Risk
  Management
  creating, 250–252
elements, 251
need for, 250
  roles and responsibilities section, 257
  updating, 286–287
risk mitigation, 283
risk owners, 280
risk policies, 247
risk probability and impact assessment,
  254–255, 267–269
risk reassessment, 478
risk register, 165, 174, 264, 265
  controlling risk, 477
  cost estimating, 212, 213
determining budget, 218
  procurement planning, 302
  ranking risks, 273–274
risk response plan, 280–287. See also Plan
  Risk Responses
controlling risk, 477
risk thresholds, 248–249
risk tolerance, 247, 248
risk transfer, 282–283
risk urgency assessment, 273
role delineation study, 552
role-responsibility-authority forms, 318
rolling wave planning, 134, 156
ROM. See rough order of magnitude
root cause analysis, 260
rough order of magnitude (ROM), 216
Rule of 7, 502

safety and security needs, 371
safety policies and procedures, 320
Salience model, 82
scatter diagrams, 329, 503–504
scenario building, 438
schedule baseline, 173, 188, 192. See also
  Develop Schedule
changes, 497–498
schedule changes, 497
schedule compression, 186–187
schedule constraints, 123
schedule data, 188, 192
schedule forecasts, 437
schedule management plan, 102, 156, 165,
  174. See also Control Schedule; Plan
  Schedule Management
changes, 497
  creating, 154–155
schedule model development, 155
schedule network analysis, 176, 278
schedule network templates, 163
schedule performance index (SPI), 485, 492
schedule reservers, 214
schedule variance (SV), 484–485, 491
scheduling tools, 187
Schmidt, Warren, 374

scope, 104. See also Control Scope; Define
  Scope; project scope statement; Validate
  Scope
  assumptions, 124–125, 257
  changes, 510–511
  cost-reimbursable contracts, 306
  defining, 115–118, 212
  fixed-price contracts, 305
  time and materials contracts, 307

scope baseline, 137, 156, 212, 218

changes, 510–511

procurement planning, 301

project assumptions, 257

risk analysis, 266

scope constraints, 122

scope creep, 509

scope management plan, 102. See also Plan
  Scope Management
documenting, 106–107

requirements, 106

scoring models, 64–65

screening systems, 399–400

secondary risks, 287

selected sellers, 403

self-actualization, 371

self-esteem needs, 371

seller invoices, 443

seller performance evaluation, 447

seller rating systems, 400

senders, 411, 412

sensitivity analysis, 276–277

Sequence Activities, 51, 158–164
  outputs, 164
  tools and techniques, 159–163

sequential relationships, 29

Seven Basic Quality Tools, 329–330, 499

SF. See start-to-finish

share strategy, 284

Shewhart, Walter, 35, 325, 327, 328

should cost estimates, 400

sign-off, 531

simulation, 185

forecasting, 438

Monte Carlo, 185, 186, 278, 438

quantitative risk analysis, 278, 279

SIPOC. See Supplier, Input, Process, Output,
  Customer model

situational leadership, 376

Situational Leadership II, 374

Situational Leadership Theory, 373, 374, 377

Six Sigma, 325, 327, 328

Six Thinking Hats, 258

slack time, 176, 178

smooth/accommodate conflict resolution, 381

social need, 58, 371

soft logic, 159

soft skills, 362–363

software development projects, 211

source selection criteria, 311–312, 397

SOW. See procurement statement of work;
  project statement of work

special-cause variances, 500

speeches, 413

SPI. See schedule performance index

SS. See start-to-start

staff acquisition, 319

staff release plan, 320

staffing management plan, 319–321

stakeholder management plan, 103, 225. See
  also Plan Stakeholder Management

stakeholder notifications, 415

stakeholder register, 83, 227

communications management, 226

stakeholders, 5–6. See also Control

  Stakeholder Engagement; Identify
  Stakeholders; Manage Stakeholder
  Engagement

analysis, 80–83, 224–225

assessing, 82

classifying, 82, 83

Closing processes, 525

closing projects, 537–540

communications to, 227–228, 417

competing needs, 538

conflict of interest, 549

constraint balancing, 539–540

engagement levels, 224
feedback from, 416
identifying, 79–83
inputs, 79–80
issue and problem resolution, 538–539
key, 77–78
motivating, 16
planning management, 223–225
relationships, 229
risk management plan, 252
roles, 81–82
Salience model, 82
scope changes, 511
strategy, 83
standard deviations
  control charts, 500
  risk measurement, 181–182
  statistical sampling, 504
standardized role descriptions, 315
standards, 322–323, 334
start-to-finish (SF), 161
start-to-start (SS), 161
starvation, 526
statistical sampling, 330, 504
status review meeting, 450
steering committees, 60–61
storming, 364
strategic opportunity, 57–58
stratification charts, 329
strengths, weaknesses, opportunities and threats (SWOT analysis), 263
study tools, 612–613
  troubleshooting, 613–614
  using, 613
subnet network templates, 163
successor activities, 163
summary-level activities, 164
supplier, 301
Supplier, Input, Process, Output, Customer model (SIPOC), 329
supporting leadership, 376
surveys, 111
SV. See schedule variance
SWOT analysis. See strengths, weaknesses, opportunities and threats
Sybex test engine, 612
system or process flowchart, 261

T
tailoring, 32
tally sheets, 503
Tannenbaum, Robert, 374
Tannenbaum and Schmidt Continuum Management Theory, 373, 374, 376
TCPI. See to-complete performance index
team focus, 366
team performance assessments, 378
team-building activities, 363–367, 546
team-building and motivating skills, 15
teaming agreements, 303
teams. See also project team
  building, 363–367
    characteristics of effective, 366–367
    development stages, 364–365
    dysfunctional, 367
    virtual, 359
  technical performance measurements, 479
technical risks, 253–254
technological advance, 58
technology constraints, 123
technology forecasting, 438
templates
  human resource planning, 315–316
  network, 163
  WBS, 133
TF. See total float
Theory X, 373–374, 376
Theory Y, 373–374, 376
Theory Z, 373–374, 376
360-degree review, 380
three-point estimating, 170, 214
tight matrix, 367
time and materials contracts (T&M), 307
time constraint, 122
time estimates, 170
time reserves, 170
time series forecasting, 438
time value of money, 65
time-phased budget, 220
T&M. See time and materials contracts
to-complete performance index (TCPI),
  489–490, 493
tolerable results, 505
tools and techniques, 75
top-down estimating, 169
tornado diagram, 276–277
total float (TF), 176
Total Quality Management (TQM), 325, 327, 328
teaching
  diversity, 546
  needs, 320, 380
  project team development, 363
transactional leadership, 376
transferring risk, 282–283, 302
transformational leadership, 376
tree diagrams, 330, 407–408
trend analysis, 478–479, 491
trend estimation, 438
triangular distribution, 214, 276
triggers, 265
triple constraints, 21, 121–122, 123
truthful reporting, 551
T-square approach, 330
T-Type diagrams, 408
Tuckman, Bruce, 364–365

U
unique identifiers, 134
units of measure, 155, 210
updates, 355

V
VAC. See variance at completion
Validate Scope, 50–51, 508–509, 528, 534
validated changes, 438, 507
value engineering, 52

W
walkthroughs, 505
waterfall, 27
WBS. See work breakdown structure
WBS dictionary, 50, 137–138, 301, 309, 510
weighted averaging, 214
weighted scoring model, 64
weighting systems, 399
what-if scenario analysis, 185
win-lose rewards, 369
withdraw/avoid conflict resolution, 381
work authorization system, 438
work breakdown structure (WBS), 50, 98, 102, 156. See also Create WBS

---

time value of money – work breakdown structure (WBS)
work performance data, 354, 452
controlling risk, 477
work performance information, 438, 451, 452–453
work performance reports, 378, 443, 452, 453
controlling risk, 477
procurement control, 444
project work monitoring and control, 440
workarounds, 479
written communication, 413

X
X-Type diagrams, 408

Z
zero defects practice, 325, 328, 505
zero-sum rewards, 369