INDEX

A
Acceleration, 149–152, 157–158. See also Schedule compression
Accounting staff, 41–42
Accrued costs, 21
Activity (term), 21, 53
Actual acceleration, 150
Actual Cost (Percent Spent), 140–141
Actual Cost of Work Completed (AC), 21, 110
Actual Cost of Work Performed (ACWP), 21, 110–111, 118, 119
Actual value, 99–102
Addenda, 16, 76
Administrative activities, 62
Administrative closeout, 192
Administrative staff (admin), 42
Agile Project Management (APM), 4
American Society for Testing and Materials (ASTM), 83
Architects, 42–43, 191
Archiving of project files, 192–193
As-bid estimates, 60

B
Bar charts, 22, 56–57
Baseline schedules, 48, 59–60
Baseline values, 98
Beta distributions, 185
Bias, merge, 183–185
Bids, 76
Bid documents, 76
Bottlenecks, 17
Budgets, 48–49, 83–92. See also specific types
decomposing estimates for, 87–90
and Estimate Summary sheets, 84–86
integrating schedules and, 93–102
as management tools, 91–92
in project control, 18
and project cost reports, 91
Budget at Completion (BAC), 22, 117
Budgeted Cost of Work Performed (BCWP), 22, 102, 118, 119
Budgeted Cost of Work Scheduled (BCWS), 22, 102
Budget reserves, 179
Buy-in, 9

C
Calendar day, 22
Cash flow, 22
Change orders, 22
Checklists, 54–55
Claims for additional work, 14
Clerk of the Works, 44
Closing Process, 7–8. See also Project closeout
Committed costs, 22
Communication plans, 37, 49–50
Computers, in construction process, xvii
Concurrent tasks, 22, 59
Confidence levels (probability analysis), 186
Constraints, project, 16–17, 70–71, 163
Construction administration, 43
Construction Specifications Institute (CSI), 77
Constructive acceleration, 150–151
Consultants, engineering, 43
Contingency planning, 178–187
contract modifications and risk, 186–187
funding for plan, 178–179
probability analysis in, 179–186
Contract closeout, 191–192
Contract documents (CDs), 15–18, 186, 187
<table>
<thead>
<tr>
<th>Term</th>
<th>Page(s)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contractors, 14, 38–42</td>
<td></td>
</tr>
<tr>
<td>Contract procedures, 17–18</td>
<td></td>
</tr>
<tr>
<td>Contractual performance obligations, 13</td>
<td></td>
</tr>
<tr>
<td>Control, 7, 12</td>
<td></td>
</tr>
<tr>
<td>Control charts, 121–122</td>
<td></td>
</tr>
<tr>
<td>Controlling Process, 6–7</td>
<td></td>
</tr>
<tr>
<td>Control systems, 20–21</td>
<td></td>
</tr>
<tr>
<td>Core documents, 43</td>
<td></td>
</tr>
<tr>
<td>Corrective actions, 7, 12, 33</td>
<td></td>
</tr>
<tr>
<td>Costs, xvii, xviii, 76, 96–102. See also specific types</td>
<td></td>
</tr>
<tr>
<td>Cost accounts, 23, 49, 89–90</td>
<td></td>
</tr>
<tr>
<td>Cost Breakdown Structure (CBS), 22, 49, 88–89</td>
<td></td>
</tr>
<tr>
<td>Cost comparison analysis, 193–194</td>
<td></td>
</tr>
<tr>
<td>Cost control, 21, 87</td>
<td></td>
</tr>
<tr>
<td>Cost control baseline, 48–49</td>
<td></td>
</tr>
<tr>
<td>Cost elements, 22, 49, 87, 89</td>
<td></td>
</tr>
<tr>
<td>Cost Performance Index (CPI), 23, 30, 112, 123, 136–137</td>
<td></td>
</tr>
<tr>
<td>Cost Ratio approach, 105</td>
<td></td>
</tr>
<tr>
<td>Cost-this-period subtotal, 91</td>
<td></td>
</tr>
<tr>
<td>Cost-to-date total, 91</td>
<td></td>
</tr>
<tr>
<td>Cost Variance (CV), 23, 30, 112–113, 124</td>
<td></td>
</tr>
<tr>
<td>Crash costs, 23, 154</td>
<td></td>
</tr>
<tr>
<td>Crash duration, 154</td>
<td></td>
</tr>
<tr>
<td>Crashing the schedule, 152</td>
<td></td>
</tr>
<tr>
<td>Crash time, 23</td>
<td></td>
</tr>
<tr>
<td>Critical Chain Project Management (CCPM), 3–4</td>
<td></td>
</tr>
<tr>
<td>Critical paths, 23, 59</td>
<td></td>
</tr>
<tr>
<td>Critical Path Method (CPM), 3, 23, 47, 59</td>
<td></td>
</tr>
<tr>
<td>Critical tasks, 23, 47–48, 59</td>
<td></td>
</tr>
<tr>
<td>CSI MasterFormat, 77–83</td>
<td></td>
</tr>
<tr>
<td>Current budget, 23, 30, 49, 88</td>
<td></td>
</tr>
<tr>
<td>Current EAC, 23</td>
<td></td>
</tr>
<tr>
<td>Cycle, update, 72</td>
<td></td>
</tr>
<tr>
<td>Daily Output, 23</td>
<td></td>
</tr>
<tr>
<td>Daily production rate method, 65</td>
<td></td>
</tr>
<tr>
<td>Data date, 48</td>
<td></td>
</tr>
<tr>
<td>Deadlines, 71</td>
<td></td>
</tr>
<tr>
<td>Deconstructing estimates, 60–61, 87–90</td>
<td></td>
</tr>
<tr>
<td>Default constraints, 71</td>
<td></td>
</tr>
<tr>
<td>Delays, 13–14</td>
<td></td>
</tr>
<tr>
<td>Deliverables, 23</td>
<td></td>
</tr>
<tr>
<td>Delivery of materials, 168</td>
<td></td>
</tr>
<tr>
<td>Descriptive specifications, 83</td>
<td></td>
</tr>
<tr>
<td>Design professionals, 14, 42–43</td>
<td></td>
</tr>
<tr>
<td>Detail cost accounts, 23</td>
<td></td>
</tr>
<tr>
<td>Direct costs, 23, 153, 155–156</td>
<td></td>
</tr>
<tr>
<td>Discrepancies, identifying, 16</td>
<td></td>
</tr>
<tr>
<td>Documentation, lessons learned, 194</td>
<td></td>
</tr>
<tr>
<td>DuPont, 3</td>
<td></td>
</tr>
<tr>
<td>Duration, 24</td>
<td></td>
</tr>
<tr>
<td>calculations of, 63–67</td>
<td></td>
</tr>
<tr>
<td>in schedule control, 48</td>
<td></td>
</tr>
<tr>
<td>in time-cost tradeoff analysis, 154, 157</td>
<td></td>
</tr>
<tr>
<td>E</td>
<td></td>
</tr>
<tr>
<td>EAC Composite, 137</td>
<td></td>
</tr>
<tr>
<td>EAC Variance, 24</td>
<td></td>
</tr>
<tr>
<td>Early Finish (EF), 24</td>
<td></td>
</tr>
<tr>
<td>Early Start (ES), 24</td>
<td></td>
</tr>
<tr>
<td>Earned Value (EV), 24</td>
<td></td>
</tr>
<tr>
<td>Earned Value Analysis, 107–110</td>
<td></td>
</tr>
<tr>
<td>Earned Value S-curve (EVS), 116–119, 136</td>
<td></td>
</tr>
<tr>
<td>Engineering consultants, 43</td>
<td></td>
</tr>
<tr>
<td>Equipment, 162</td>
<td></td>
</tr>
<tr>
<td>Equivalent units, 106</td>
<td></td>
</tr>
<tr>
<td>Estimates, 24, 75–83</td>
<td></td>
</tr>
<tr>
<td>as-bid, 60</td>
<td></td>
</tr>
<tr>
<td>deconstructing, 60–61, 87–90</td>
<td></td>
</tr>
<tr>
<td>organization of, 77–83</td>
<td></td>
</tr>
<tr>
<td>Estimate at Completion (EAC), 24, 136–137, 139–140</td>
<td></td>
</tr>
<tr>
<td>Estimate Summary sheets, 77, 84–86</td>
<td></td>
</tr>
<tr>
<td>Estimate to Complete (ETC), 24, 137, 139–140</td>
<td></td>
</tr>
<tr>
<td>Estimating process, 75–76</td>
<td></td>
</tr>
<tr>
<td>Estimators, 39–40</td>
<td></td>
</tr>
<tr>
<td>Events, 24</td>
<td></td>
</tr>
<tr>
<td>Event chain methodology, 4</td>
<td></td>
</tr>
<tr>
<td>Executing Process, 6</td>
<td></td>
</tr>
<tr>
<td>Execution and Closeout Requirements, 189–190</td>
<td></td>
</tr>
<tr>
<td>Execution section (Technical Specifications), 83</td>
<td></td>
</tr>
<tr>
<td>Expense tracking, 41</td>
<td></td>
</tr>
<tr>
<td>Experience/Opinion approach, 105–106</td>
<td></td>
</tr>
</tbody>
</table>
Extension (estimates), 77
External risks, 172
Extreme Project Management (XPM), 4

F
Failure Mode and Effects Analysis (FMEA), 175
Fayol, Henri, 2–3
Fayolism, 2
50/50 rule, 105
Financial objectives, 13
Finish constraints, 71
Finish-to-finish relationship, 24, 67–68
Finish-to-start relationship, 24, 68
Fixed Budget approach (Earned Value Analysis), 107–110
Fixed costs, 154
Float, 24, 25, 29, 59, 71–72
Flow-down provisions, 81
Forced acceleration, 151–152
Forecasting, 136–141
Fragnet, 24
Free float (FF), 24, 72
Front loading, 95–96

G
Gantt, Henry L., 2, 56
Gantt charts, 2, 25, 29, 56, 120–121
Gauss, Carl F., 181, 182
Gaussian distribution, 181–183
General section (Technical Specifications), 81
Goals, project, 12–15, 31

H
Hard logic, 25
Histograms, 165
Hourly wage personnel, 161
Human performance, xvii–xviii

I
Impact scale, 173
Incremental milestones, 104–105
Independent float, 25, 72
Indirect costs, 25, 153–155
Initiating Process, 4–5
Inspectional services, 45
Installed materials, 161
Interdependencies, task, 25, 59, 67–68
Internal risks, 172

J
Job cost reports, 25, 91

K
Kickoff meetings, 25

L
Labor, 161
Labor costs, xvii–xviii, 145
Labor dollars, 145
Labor hours, 145
Labor-hour productivity method, 66–67
Lags, 25, 68–70
Late Finish (LF), 25
Late Start (LS), 25
Latest Revised Estimate (LRE), see Estimate at Completion (EAC)
Leads, 68–70
Leadership, 10
Lead times, 167
Learning curve, 25, 99–100
Lessons learned meetings, 193–194
Life cycles, 30
Linear schedules, 57–58
Line-Of-Balance scheduling, 57–58
Litigation, avoiding, 14
Logic, 25, 29
Look-Ahead chart, 57
Lump sum, 75

M
Management Reserve (MR), 26, 117–118
Mandatory constraints, 71
Market share, increasing, 14–15
Material management, 167–168
Materials, 161, 162, 168
Meetings, 25, 193–194
Merge Activity, 26
Merge bias, 183–185
Milestones, 26, 70, 104–105
Mitigating risk, 26, 175–176
Monitoring Process, 6–7
Monte Carlo Simulation, 26, 185–186
Mutually exclusive data, 183

N
Network, 26, 67
No-Damage-for-Delay clause, 176
Normal cost, 154
Normal distribution, 181–183
Normal duration, 154

O
On-site materials storage, 168
O-P-C relationship, 14
Operations boards, 56
Optimal point (total project cost graph), 156
Or equal clause, 82
Original budget, 26, 49, 88
Over-allocated resources, 26
Overhead costs, 26
Owners, 14, 43–44, 190–191
Owner’s representative, 44

P
Partnering, 177
Paths, 23, 26, 59, 184
Percent Complete (Earned), 140–141
Percent Schedule (Planned), 140–141
Percent Spent (Actual Cost), 140–141
Percent total variance (PTV), 113
Performance measurement baseline (PMB), 20,
26, 117
Performance measurements, 33
Performance obligations, contractual, 13
Performance specifications, 82–83
PERT merge bias, 183–185
Physical progress, 27
Planned value (PV), 27, 99–102
Planning Process, 5–6
Posting, invoice, 41
Pre-Construction Planning, 35–51
communication plan, 49–50
by contractor’s group, 38–42
control process in, 35
cost control baseline, 48–49
by design professional’s group, 42–43
by owner’s group, 43–44
and project plan, 45–47
by regulatory group, 44–45
schedule control baseline, 47–48
Probability analysis, 179–186
Problem areas, project, 17
Procurement activities, 62
Production, productivity vs., 143–144
Production activities, 62
Production models, 144
Productivity, xvii–xviii, 27, 143–147
Productivity index (PI), 144–145
Products section (Technical Specifications), 82–83
Program Evaluation and Review Technique (PERT),
3, 30, 58, 179–185
Progress of work, 11, 27, 103–114
Earned Value Analysis, 107–110
measurement methods, 103–106
and project control cycle, 32
and schedule/cost performance, 110–113
Progress payment, 27
Projects, 1, 9
Project analysts, 20
Project auditors, 20
Project closeout, 7–8, 27, 189–195
administrative closeout, 192
and archiving project files, 192–193
contract closeout, 191–192
initiation of, 189–190
lessons learned meetings at, 193–194
objectives of, 190–191
Project closeout report, 195
Project control, xvii, xviii, 19–34
control systems in, 20–21
formulas for, 30
initiation of, 35
process, 19–20
    schedule and budget in, 18
terminology for, 21–30
Project control cycle, 30–33
Project cost reports, 91
Project files, archiving, 192–193
Project goals, 12–15, 31
Project life cycle, 30
Project management, 1–9
    approaches to, 3–9
    budgets as tools in, 91–92
    defined, 1
    history of, 2–3
    planning in, 8–9
    and project control, xvii
    schedule as tools in, 59–60
Project management life cycle, 30
Project manager (PM), 9–12, 27, 38–39
Project Percentage Analysis, 140–141
Project performance measurement (PPM),
    20–21, 27
Project plans, 10–11, 15–16, 32, 45–47
Project site visits, 16
Project teams, 10, 27
Proposals, 76
Proprietary specifications, 82
Published schedules, 48

Q
    Quality (term), 27
    Quantity Adjusted Budget (QAB), 108
    Quantity survey, 27, 77

R
    Receivables, 93–94
    Recorded costs, 28
    Recovery schedule, 28, 158–159
    Regulatory group, 44–45
    Remington Rand, 3
    Reporting date, 21
    Requisitioning, 94
    Resource allocation, 162–163
    Resource categories, 161–162

Resource-constrained projects, 163
Resource leveling, 28, 163–164
Resource loading, 162–163
Resource management, 161–169
    material management, 167–168
    splitting tasks, 166–167
Resource profiles, 164–166
Retainage, 28
Rework, 109
Risk, 172, 175–177, 186, 187
Risk allocation, 28
Risk assessment, 172–175
Risk avoidance, 28
Risk management, 171–187
    contingency planning, 178–187
    goals of, 171–172
Risk profiles, 28, 172
Risk response control, 177–178
Risk response plans, 175–177
Risk retention, 28
Risk severity matrix, 173–175
Risk transfer, 28
Root Cause Analysis (RCA), 127–129

S
    Salaried personnel, 161
    Scenario analysis, 28, 173
Schedule(s), xvii, 53–73. See also specific types
    integrating budgets and, 93–102
    as management tool, 59–60
    in project control, xviii, 18
    as responsibility of project manager, 11
    tasks associated with, 60–72
Schedule boards, 56
Schedule compression, 149–150, 152–158
Schedule control baseline, 47–48
Scheduled value, 98
Schedule of Values (SOV), 29, 93–102
Schedule Performance Index (SPI), 28, 30, 111,
    112, 122, 123
Schedulers, 40–41
Schedule Variance (SV), 28, 30, 111–112,
    124–125
Scheduling, 53–54, 58, 59
S-curves, 115–119
Shared float, 72
Sigmoid functions, 115
Site visits, 16
Slope, 29
Soft logic, 29
Specifications, 15–16, 76, 81–83
Splitting (in scheduling), 29, 166–167
Start constraints, 71
Start/Finish method, 105
Start-to-start relationship, 68
Status date, 48
Status reports, 129–131
Steps method, 104–105
Subcritical paths, 184
Submittal logs, 168
Substantial Completion, 7, 13, 29
Summary cost accounts, 29, 89–90
Superintendents (supers), 41
Support materials, 161

T
Takeoff (quantity survey), 27, 77
Tasks, 53–54, 60–72. See also Duration; specific types of tasks
cost values and, 96–102
defined, 29
descriptions of, 63
float for, 24, 25, 29, 59, 71–72
interdependencies of, 25, 59, 67–68
milestones and constraints for, 70–71
relationships of, 67–70
splitting, 29, 166–167
in Work Breakdown Structure, 60–61
Taylor, Frederick Winslow, 2
Technical specifications, 76, 81–83
Theory of Constraints (TOC), 3–4
Thresholds, variance, 125–127
Time-constrained projects, 163
Time-Cost Ratio, 154–155
Time-cost trade-off analysis, 153–158
Time-sensitive costs, 154
To-Complete Performance Index (TCPI), 138–140
Tolerances, 83
Total Allocated Budget (TAB), 29, 117
Total committed costs, 29
Total float, 29, 71
Total project cost graph, 156–157
Total Variance (TV), 113
Tracking, expense, 41
Tracking Gantt charts, 29, 120–121
Traditional Approach (project management), 3–9
Trends, 102, 133–141
Trend analysis, 133–134
Trend charts, 134–135

U
Unilateral (term), 29
Units completed, 103–104
U.S. Navy, 3
Unit price, 77
Updated schedules, 48, 72–73

V
Variable Budget approach, 108–110
Variances, 7, 30, 119–132. See also specific types
causes of, 123–125
on control charts, 121–122
on CPI charts, 123
Root Cause Analysis of, 127–129
on S-curves, 115–119
on SPI charts, 122, 123
on status reports, 129–131
thresholds for, 125–127
on Tracking Gantt charts, 120–121
Variance at Completion (VAC), 29–30, 138–140
Variations, 21, 32–33
Velocity diagrams, 57–58

W
Waterfall model, 8
Weighted or Equivalent Units method, 106
Work-arounds, 178–179
Work Breakdown Structure (WBS), 21, 30, 60–61
Work package, 30