# Contents

Foreword xiii  
About the Author xv  
Introduction xvii  

## 1 The Basics 1  
The Concept of Project Management 1  
History of Project Management 2  
Approaches to Project Management 3  
The Traditional Approach 4  
  *The Initiating Process* 4  
  *The Planning Process* 5  
  *The Executing Process* 6  
  *The Monitoring and Controlling Process* 6  
  *The Closing Process* 7  
Benefits of Proper Planning 8  
The Role of the Project Manager 9  
  *Lead the Project Team* 10  
  *Create the Project Plan* 10  
  *Develop the Project Schedule* 11  
  *Monitor the Progress of the Project* 11  
  *Control the Project* 12  
  *Take Corrective Action* 12  
  *Achieve the Project Goals* 12  
Goals of the Project 12  
  *Contractual Performance Obligations* 13  
  *Financial Objectives* 13  
  *Prevent or Minimize Delay* 13  
  *Avoid Claims or Litigation* 14  
  *Control the O-P-C Relationship* 14  
  *Increase Market Share* 14  
Role of the Contract Documents 15  
  *Study the Plans and Specifications* 15
Identify Discrepancies Early  16
Visit the Project Site  16
Understand the Project Constraints  16
Determine Potential Problem Areas  17
Understand Contract Procedures  17
The Schedule and Budget  18
Summary  18

2 Introduction to Project Control  19
Overview of Project Control  19
Project Control Terminology  21
Project Control Formulas  30
The Project Control Cycle  30
Plan to Achieve Goals  31
Execute Work According to Plan  32
Measure the Progress  32
Identify Variations  32
Analyze Cause of Variations  32
Implement Corrective Actions  33
Execute Work and Measure Changes  33
Summary  34

3 Pre-Construction Planning  35
Initiating the Control Process  35
Pre-Construction Planning  36
Key Personnel and Responsibilities  38
The Contractor’s Group  38
The Design Professional’s Group  42
Owner’s Group  43
Regulatory Group  44
The Plan—the Roadmap  45
Establishing a Baseline for Schedule Control  47
Establishing a Baseline for Cost Control  48
The Communication Plan  49
Summary  50

4 The Schedule  53
Basic Scheduling Concepts  53
Types of Schedules  54
The Checklist  54
The Schedule Board  56
8 Analyzing and Reporting Variances in Schedule and Cost  115
   Understanding Project Analyses  115
   S-Curves  115
   Tracking Gantt Chart  120
   Control Charts  121
   SPI and CPI Charts  122
   Causes of Variances  123
   Cost Variances  124
   Schedule Variances  124
   Variance Thresholds  125
   Root Cause Analysis  127
   Reporting Project Status  129
   Summary  132

9 Recognizing Trends and Forecasting Performance  133
   Recognizing Trends  133
   Using Trends to Forecast  136
      Estimate at Completion  136
      Estimate to Complete  137
      Variance at Completion  138
      To-Complete Performance Index  138
      Project Percentage Analysis  140
   Summary  141

10 Productivity  143
   Understanding Productivity  143
      Productivity Index  144
   Factors Affecting Construction Productivity  145
      Controllable Factors Affecting Productivity  146
      Uncontrollable Factors Affecting Productivity  146
      Recommendations for Improving Productivity  147
   Summary  148
11 Acceleration and Schedule Compression  149

Acceleration  149
  Actual Acceleration  150
  Constructive Acceleration  150
  Forced Acceleration  151
Schedule Compression  152
Time-Cost Trade-off Analysis  153
  Time-Cost Trade-off Concepts  154
Recovery Schedule  158
Summary  159

12 Resource Management  161

Resources  161
  Resource Allocation  162
  Resource Management  163
  Resource Profile  164
  Splitting Tasks  166
Material Management  167
  Material Management in Practice  168
Summary  169

13 Risk Management  171

Components of Risk Management  171
  Risk Identification  172
  Risk Assessment  172
  Risk Response Plan  175
  Risk Response Control  177
Risk Contingency Planning  178
  Contingency Plan Funding  178
  Probability Analysis  179
  Contract Modifications and Impact on Risk  186
Summary  187

14 Project Closeout  189

Initiation of Project Closeout  189
  Objectives of the Closeout Process  190
Contract Closeout  191
Administrative Closeout  192
Archiving Project Files  192
Contents

Lessons Learned Meeting  193

Lessons Learned Documentation  194

Project Closeout Report  195

Summary  195

Appendix A Practice Review Questions  197

Appendix B Answers to Practice Review Questions  205

Index  215