Index

A

Accelerated schedule, 400–401
Accelerating projects. See Schedule compression
Activities
  adding or deleting from schedule, 37–38, 176–180
  in arrow networks, 24
  in bar charts, 16, 17
  contiguous, in precedence diagrams, 102, 113–117
  critical, 20, 40, 63–65, 81, 252
dangling, in precedence diagrams, 55, 102, 106, 107
  definition of, 65
dummy, in arrow networks, 26–32
durations of, determining in CPM, 52–53, 103–104, 111, 141, 148
  float of (see Float)
disruptible, in precedence diagrams, 102–120
  multistage, 120
  splitting, 99, 228, 374
  stretching, 118, 119, 306
  in subprojects, 3
  uninterruptible, in precedence diagrams (see contiguous activities)
Activity on arrow (AOA) networks. See Arrow networks
Activity on node (AON) networks. See Node networks
Actual cost, 58, 195, 199, 205, 210, 211, 213, 214, 220, 274, 297, 301, 443
Actual cost for work performed (ACWP), 205, 210, 211, 213, 214
Adjudication, 398, 399
Arbitration for delay claim resolution, 397
Arrow diagraming method (ADM). See Arrow networks
Arrow networks
dummy activities and, 26–32
  event times in, 79–80
  logic of, 25
  node networks compared with, 37–39
  notation for, 25
  redundancies and, 31
As-built schedules, 16, 175, 346, 347, 392, 400
As of date, 168
As-planned schedules, 16, 165, 166, 400
Autodesk Navisworks, 444
Automated updating, 172–173

B

Backup plans for presentations, 273
Backward pass, 60, 62–66, 69, 73–75, 79, 81, 105, 109, 114, 115, 345
Backward resource leveling, 151
Bar charts
  advantages of, 18–20
  disadvantages of, 20–21
effective use of, 40
networks versus, 39–40
Baseline budgets, 58, 165, 167, 199, 205, 212, 214, 290, 396
Baseline duration percent complete method for determining percent complete for entire project, 195, 200
Beginning-of-day convention, 59
Bid unbalancing, 207
Body language in presentations, 273
Budgeted cost for work performed (BCWP), 205, 210, 211, 213–215
Budgeted cost for work scheduled (BCWS), 205, 210, 211, 213, 214
Budgets
assigning in computer scheduling programs, 134–135
baseline, 165, 167
Budget spending method for determining percent complete for entire project, 169
Buffer, 121, 157, 301, 337, 340, 376

C
Calculated finish date, 54, 62, 81, 102, 123, 188, 226, 369–371
Calendars
resource, 135, 154
Calendar units, 53
Cash flow, 9, 10, 39, 78, 84, 156, 246, 247, 253, 389, 434, 443, 477, 478
Central limit theorem (CLT), 313
Certification, 11–12
Change orders
delay claims and, 385
risk and, 462
scheduling and, 298–299
Claim Digger, 190
Clarity of communication, 266
Communication. See also Presentations; Reports
good, characteristics of, 266–270
improving for schedule compression, 261
in international environment, 280–282
Comparison schedules, 190–191, 400
Compensable delays, 389
Concurrent delays, 390, 399
Confidence in activity duration. See Duration, Confidence
Constraints
logic, 84–86
overuse of, 391
resource, 20, 54, 150, 377–378
Constructability, 100, 229–230
Construction equipment and materials, 130–131
Construction industry, PERT and, 328
Contiguous activities in precedence diagrams, 113, 114, 118, 120, 123
Contiguous/Interruptible/Elastic (Stretchable), 344
Contingency fees, 239–240, 297
Continuous/Interruptible/Stretched, 117–120, 344
Contract candidate presentations, 271
Contractor-created float, 192–193
Contract templates, 476
Contract types. See Project contract types
Control, of projects. See Project control
Correspondence, 278, 280, 302, 394, 395, 400, 482
Cost
actual, 58, 195, 199, 205, 210, 211, 213, 214, 220, 274, 297, 301, 443
actual this period, 195
direct, 58–59, 84, 238–239, 241–242
front-end loading, 153, 207
holding, 156–157
indirect, 58–59, 239, 242–243, 262, 292, 496
normal, 240
order, 156, 157
purchase, 156
shortage (unavailability), 157
total, 58, 59, 243–245
Cost accounting, 58, 296–297
Cost-loaded schedules, 182, 296, 443
Cost multipliers, 258–260
Cost ratio method for determining percent complete for individual activities
Cost/schedule systems criteria (C/SCSC), 208
Cost this period, 175, 180, 207, 277, 298
Cost to complete, 207, 277, 298
Cost to date, 175, 180, 195, 199, 205, 207, 277
Crash cost (CC), 244, 251, 253, 261, 496
Crash duration (CD), 244, 245, 247, 253, 261, 262, 496
Critical activities, 20, 40, 63–65, 81, 252
Critical path
changes in, 191
definition of, 64, 65, 367
in PERT, 312
Critical path method (CPM)
additional steps and, 55
beginning-of-day and end-of-day, 59
with computer software programs, 63
conventions and, 59
delay claims and, 9, 10, 399
event times in arrow networks and, 79–80
imposed finish date's effect on schedule and, 81
lags and leads in, 32–34, 73–75
logic and constraints and, 85
logic networks and, 59–63
node diagrams and, 66–67
node format and, 72
resource allocation (loading) and leveling and, 58, 131–134, 136–149
steps required to complete a project and, 47–59
Critical Path Segments (CPS) Scheduling Technique, 346–348
Crystal Ball, 328

D
Daily log, 394, 400
Damages
exemplary, 225
liquidated, 192, 193, 224–226, 430
punitive, 225
Dangling activities in precedence diagrams, 55, 107
Database, revising, 57
Data date, 167, 168, 170, 187
Dates
as-of, 168
calculating with certain level of confidence, 313, 315, 326
cost, 61, 65, 72
effect on cash flow, 78
finish (see Finish date)
late, 56, 62, 66
start (see Start date, early)
status, 168
using PERT, 326–327
Degressing, 175–176
Delay claims
change orders and, 398
CPM schedules and, 399
definition of, 384
float ownership and, 77
prevention of, 393–396
reasons for, 392
resolution of, 396–399
schedule analysis methods and, 399–406
types of delays resulting in, 389–390
Delay claims. See Change orders
Delivery methods. See Project delivery methods
Demonstration presentations, 271
Design development (DD), 100, 167, 186, 293, 410
Design errors or omissions, delay claims and, 276, 387
Driller. See Claim Digger
Direct costs, 58–59, 84, 243, 244
Dispute review boards (DRBs), for delay claim resolution, 397, 483
Distance buffer, 331, 332, 350
4D modeling, 437–464
5D modeling, 443–445
Documentation, of project schedules, 269, 347, 392–396, 400, 430, 438, 482
Double-restricted float, 111, 112
Drift, 338, 340, 342
Dummy activities, in arrow networks, 26–31
Duration
actual, 152, 175, 187, 358
adjusted, 259
base, 259
baseline, 195
at completion, 187
crash, 244, 245, 253, 261, 262
deterministic, 188, 379, 414
expected, 314
fluffed, 307
general uncertainty, 414–416
least-cost, 244, 245, 253
most likely, 313, 323, 326
normal, 226, 228, 240, 241, 243–245, 261
optimistic, 313
optimum, 256
original, 72, 145, 175, 176, 180, 184, 186–188, 203, 344, 359, 416, 499
pessimistic, 314, 323, 341, 414, 416, 436
probabilistic, 188, 379
remaining, 72, 172, 178, 180, 185, 187–188, 199, 203, 345, 359–362, 364, 381, 492, 499
risk-adjusted, 419
three-point estimate, 415, 429
total, 22, 203, 204, 242, 259, 304, 346
uncertainty, 323, 411, 414–416, 420, 427
unrealistic, 392
Duration percent complete method for determining percent complete for entire project, 180, 195
Dynamic minimum lag (DML) relationship, 38, 122, 353–366
E
Early finish (EF) date, 61, 65, 68, 77, 114, 180, 190
Early start (ES) date, 46, 61, 65–69, 72, 77, 98, 111, 156, 180, 340, 344, 345, 371, 401, 435, 489
Earned value (EV), 135, 209, 211
Earned value analysis (EVA) versus CPM, 213
S curves and, 213–217
Earned value management (EVM), 135, 205, 208, 290, 473
Electronic reports. See E-reports
End-of-day convention, 59
Enterprise breakdown structure (EBS), 304, 305
Equipment, 8, 9, 54, 57–59, 84, 243, 244
Estimate at completion (EAC), 58, 214
Estimate-generated schedules, 294–296
Estimate to completion (ETC), 58
Estimation
cost accounting and, 296–298
evolution of cost estimates and, 291–294
scheduling and, 291–294
Events in arrow networks, 79–80
definition of, 65
Event times in arrow networks, 79–80
Excusable delays, 389
Exemplary damages, 225
Expected duration, 314, 317, 323, 326, 350, 379, 436
Expected value, 430–432, 436
Eye contact in presentations, 272–273
F
Fast tracking, 47, 99–100, 125, 167, 228–229, 234, 235, 245, 475
Feedback, recording, 57
Financial resources, 130
Finish date calculated, 81
cost accounting, 83–84
determining probability using PERT, 327
cost accounting, 61, 65
imposed, 64, 81–84, 369–370
late, definition of, 66
Finish milestones, 24, 65
Finish-restricted float, 111, 112
Finish-to-finish (FF) relationships, in precedence networks, 98, 103, 369, 373, 375
Finish-to-start (FS) relationships in precedence networks, 98, 103, 122, 152, 228, 330
Index

Float
  bonus, 81
  contractor-created, 192–193
  double-restricted, 112
  event, 80
  finish-restricted, 111, 112
  forensic, 340
  free, 67–70, 106, 405
  hidden, 308
  independent, 71, 72, 76, 401, 402
  interfering (Int. F), 68, 71, 402
  management, 307, 370, 379
  negative, 81, 83, 190, 191, 267, 369, 370, 492
  ownership of, 77
  restricted, 111
  sequester, 421
  single-restricted, 112, 113
  start-finish-restricted (see Double-restricted)
  start-restricted, 111–113
  unrestricted, 104, 111, 112, 118
  Force majeure, 191, 227, 388–389, 401
  Forecasting, 57, 212, 443
  Formality of communication, 268–269
  Forward pass, 60, 61, 63, 65, 74, 81, 105, 109, 114
  Forward resource leveling, 141, 151
  Free float (FF), 67–70, 106, 405
  Front-end loading the cost, 153, 207

G
  Gantt charts. See Bar charts
  Gap, 338, 340
  General contractors, resource leveling from perspective of, 153–154
  General overhead, 239, 240, 297
  Graphical Path Method (GPM), 338–342
  Graphic evaluation and review technique (GERT), 329–330

H
  Hard logic, 54, 379
  Health Check, Project Schedule, 78–79
  Holding costs, 156–157
  Holidays, 53, 174, 281, 306
  Honesty in presentations, 272
  Hub activity, 85
  Human resources, 130, 240, 283, 301, 461

I
  I-J method. See Arrow networks
  Impacted schedules, 400
  Imposed finish date, 64, 81–84, 369–370

  Incentives for schedule compression, 8
  Incremental milestones method for determining percent complete, 196
  Independent float (Ind. F), 71, 72, 76, 401, 402
  Indirect costs, 58–59, 239, 242–243, 262, 292, 496
  Indirect cost, schedule compression and, 240
  Industry standards, communication and, 269
  Installed equipment and materials, 131
  Integrated project delivery (IPD), 461, 463, 464
  Interfering float (Int. F), 68, 71, 402
  International Alliance for Interoperability (IAI), 531
  International Organization for Standardization (ISO), 269
  Interruptible activities in precedence diagrams, 102–120
  Inventory buffer theory, 157, 158, 301

  J
  Job diary, 394
  Job overhead, 239, 240, 297
  Just-in-time theory, 157, 301, 463

  L
  Labor, 130
  Lags
    in computer software, 76
    continuous lag, 121, 122, 376
    in CPM networks, 73–75
    in Precedence networks, 32–34
    start lag, 121
    wait lag[S4], 121
  Late dates, late, 56, 62, 66
  Late finish (LF) date, 62, 66, 77, 102
  Late start (LS) date, 62, 66, 72, 150
  Lazy designer syndrome, 267, 282
  Lazy S curves, 18
  Leads
    in computer software, 76
    in CPM networks, 73–75
    in Precedence networks, 32–34
  Lean Construction, 230, 462–464, 473
  Least-cost duration (LCD), 244, 245, 253
  Legibility of communication, 267–268
  Level of Confidence, 12, 48, 49, 51, 313, 315, 326–327, 410
  LinearPlus Time Chainage Charts, 337
  Linear scheduling method (LSM)
    software programs for, 337–338
    steps for building schedules using, 331
  Line of Balance (LOB) Method, 330
  Liquidated damages, 192, 193, 224–226, 430
  Litigation for delay claim resolution, 398
  Logic
    constraints and, 84–86
    hard, 54, 379
    retained, schedule updating and, 123, 172
    soft, 54, 228, 369, 377, 379
  Logical relationships, determining in CPM, 84
  Logic diagrams, time-scaled, 38, 40
  Logic loops, 55–56
Logic networks
  with CPM, 54–55
  CPM and, 19, 59
Longest Path, 323–326, 367–369
Look-ahead schedule, 274

M
Macromanagement, 305
Management float, 307, 370, 379
Management presentations, 271
Managing Scope/changes, 480–481
Man-hour ratio method for determining percent complete for individual activities, 196
Master schedule, 153, 303–304
Materials, 130–131
Materials costs, 156, 295
Materials management, 155–159
Mediation for delay claim resolution, 396–397
Meeting minutes, 278, 395
Micromanagement, 304–305
Microsoft (MS) Project
  activity notes and, 193
  combination relationships and, 97
  eliminating total float using, 77
  GPM and, 342
  manual suspension of activities using, 113
  node format, 72
  percent complete lag using, 98–99
  plotting CPM networks using, 63
  project name and, 184
  risk analysis and, 328
  schedule editing in, 189
  subactivities and, 198
  WBS and, 198
Milestone. See Finish milestones; Start milestones
Minimum moment approach, 136
Missing relationships, 55
Model based scheduling, 440
Modified/Retained/ProgressOverride Logic, 344
Modularization, 235–238
Monitoring
  project control and (see Project control)
Monte Carlo simulations, 328, 415, 416, 418
Most likely duration, 94, 323
Multiproject management, 304–305
Multiproject resource leveling, 132–134

N
Near-critical activities, 191, 192, 219, 381
Near-critical path, 303, 369, 381
Needs of client, focus on, 272
Negotiation for delay claim resolution, 396
NetPoint, 340–342
Networks
  arrow (see Arrow networks)
bar charts versus, 39–40
definition of, 24
node (see Node networks)
precedence (see Precedence networks)
Node format, 72
Node networks
  arrow networks compared with, 37–39
  CPM and, 34
drawing, recommendations for, 35–37
  lags and leads and, 32–34
Noncompensable delays, 389
Nonexcusable delays, 389
Nonworkdays, 53, 281, 305–306
Normal cost, 240, 244–245
Normal distribution, 313–316, 415
Normal duration, 228, 240, 243–245

O
Optimistic duration, 313
Optimum project scheduling, 256–258
Oracle. See Primavera Project Manager
Oracle Risk Analysis. See Pertmaster
Order costs, 156
Organizational breakdown structure (OBS), 305
Organization of communication, 268–269
Original duration, 72, 175, 176, 180, 184, 186–188, 203, 344–345, 359
Overhead
  general, 239–240
  project (job), 239–240
Overtime for schedule compression, 230
Owners
  type of, 467
Owner’s organization, 471
Owner’s requirements, changes in, delay claims and, 254, 388, 497

P
Paperless project management, 299–300
Parallel predecessors, 101–102
Payment requests, updating schedules and, 173
Payment requisition. See Requests for Payment
Pay requests. See Requests for Payment
Pay requisition. See Requests for Payment
Percent complete. See Work progress, measuring
Percent complete lag approach, 98–99
Pertmaster, 328, 416
Pessimistic duration, 314, 323, 416
Photos of important events, 395
PlaNet+, 337
Planned shutdown days, 305–306
Planning
  definition of, 4
  scheduling related to, 2–8
Plant, 131, 409
PMBOK. See Project Management Body of Knowledge (PMBOK)
Index

Portfolio, 3, 4
Portfolio manager, 305
Precedence networks
  contiguous activities in, 113–117
  CPM calculations for, 102
  definition of, 94
  fast-track projects and, 99–100
  interruptible activities in, 117–120
  parallel predecessors and, 101–102
  percent complete approach to, 98–99
  types of relationships in, 97–102
Preciseness of communication, 267
Predecessors, parallel, 101–102
Presentations
  to field people, bar charts for, 40
  to high-level staff, bar charts for, 40
  power of, 40, 273–275
  reports versus, 265–283
  skills necessary for giving, 272–273
Primavera Contract Manager, 277, 299
Primavera Contractor, 282
Primavera Expedition. See Primavera Contract Manager
Primavera P3e, 183. See also Primavera Project Manager (P6)
Primavera Project Manager (P6)
  activity notes and, 193
  Actual Cost This Period column in, 175
  bar charts produced by, 277
  baselines created by, 167
  Dissolve an Activity function of, 176
  EBS and, 305
  listing of activities using, 489
  logic violations and, 123
  multi-project management, 305
  necking bars, 16
  percent complete approach using, 98
  precautions with, 278
  resource distribution and, 155
  schedule names in, 167
  suspend activities, 53
  undo function, 278
  updating schedules using, 180
  weight within activities and, 288
Primavera Project Planner (P3), 58, 183, 304, 499
Primavera SureTrak Project Manager, 282
Printing reports
  reviewing before and after, 275–276
  tips for, 276–277
Probability density function (PDF), 316
Probability universe, 316
Procurement management, 300–301
Procurement records, 395
Productivity Multipliers, 259
Profit, 58, 209, 239, 297
Pro forma, 7
Program, 2–4
Program evaluation and review technique (PERT)
  approach of, 312–313
  background of, 312
  calculating date of event with certain level of confidence using, 313
  calculations for, 313–316
  concept of, 312–313
  construction industry and, 328
  critical path in, 346
  definition of, 312
  determining probability of certain project finish date (multi-path) using, 327
  graphic explanation of, 316–323
  most likely versus expected durations and, 323
  project-scheduling software and, 328–329
  Progressed/Clocked/ClockCheck, 343–344
  Progress override, schedule updating and, 172
  Progress payments, 207–208
Project
  Cost to an owner, 469–470
  definition of, 2
  initiation process, 468–471
  Project breakdown structure (PBS), 305
  Project closeout, 300
  Project contract types, 207
  Project control
    definition of, 164–165
    earned value analysis and, 208–213
    measuring work progress and, 194
  Project delivery methods, 410, 412
  Project financing, 477–478
  Project management
    contingency and management options and, 305–308
    estimating and (See estimating)
    improving for schedule compression, 233
    multiproject, 304–305
    paperless, 299–300
    procurement and, 300–301
    scheduling and (See scheduling)
    skills required for, 286
    submittals and, 301–303
Project Management Body of Knowledge (PMBOK), 2, 7, 367, 418, 419, 424, 426
Project Management Consultant (PMC), 10, 57, 304, 305
Project Management Institute (PMI), 2, 7, 154, 418, 471
Project Management Organization (PMO), 300
Project Management Plan, 7–8, 472–473
Project Management Software (by Timberline), 268, 299
Project monitoring. See Project control
Project objective, 287–288
Project overhead, 239, 240
Project planning, definition of, 4
Project status presentations, 271
Project tracking, 165
Proportional link offsets, 338, 340
Public-private partnerships (PPP), 467, 473
Punch lists, 85
Punitive damages, 225
Purchase costs, 156
R

Rain days, 53
Recovery schedules, 191, 226, 247–252, 401
Redundancies in arrow networks, 31, 43
Redundant relationships, 55–56, 177, 422
Relationship diagramming method (RDM), 342–346
Relationships
  combination, 96, 97, 104, 105, 228, 270, 358, 365, 376
driving, 40, 64, 65
external, 3, 303, 304
logic, 354, 356
in precedence networks, 94, 97–102
stair-type, 94–95, 124
Relevance of communication, 267
Reports
e-mailing, 280
paper versus electronic, 277–280
presentations versus, 270–272
reviewing before and after printing, 275–276
summary, 277
tips for printing, 276–277
Requests for information (RFI), 233, 234, 278, 394, 395, 412, 426, 433
Requests for payment, 173, 297
Requests for proposal (RFP), 278
Resource allocation, 57–58, 130–161, 378–381
Resource constraints, 20, 54, 150, 377–378, 382, 402, 403
Resource-driven schedules, 135
Resource leveling
  backward, 151
  budgeting and, 134–135
definition of, 131
  example of, 150
  forward, 151
  from general contractor’s perspective, 153–154
  multiproject, 132–134
  reasons for, 151
Resource loading, 58, 131, 393
Resources
  categories of, 130–131 (see also Equipment; Labor; Materials)
  financial, 130
  human, 130, 240, 283, 301, 461
  increasing for schedule compression, 233
Resource smoothing, 154–155
Retainage, 174, 207, 281
Retained logic, schedule updating and, 172–173
Retrievability, communication and, 269–270
RIB iTwo, 461–462
@Risk, 329, 416
Risk allocation, 419, 420, 423, 433
Risk Register, 380, 410, 414, 417–421, 425–427, 429, 434
Risk shifting, 422–424

S

Sales presentations, 271
Schedule(s)
  accelerated, 253, 400–401
  as-built, 16, 346, 347, 392, 400
  as-planned, 16, 165, 166, 400
  baseline (target), 123, 165–167
  common mistakes in, 390–393
  comparison, 190, 400
cost-loaded, 296
documentation of, 57
estimate-generated, 294–296
evolution of, 291–294
impacted, 188
implementing, 56–57
imposed finish date’s effect on, 81–84
linear scheduling method for building (see Linear scheduling method (LSM))
look-ahead, 274
master, 54, 153, 303, 304
monitoring and controlling, 56–57
recovery, 191, 226, 247–252, 401
resource-driven, 135
reviewing and analyzing, 55–56
subschedules, 303–304
summary, 167, 293
updated, 123, 167, 185
Schedule acceleration. See Schedule compression
Schedule compression
  choosing method for, 240–241
  computers for, 252–253
  costs and, 240
  potential problems with, 253–260
  priority setting and, 225–226
  process of, 233
  reasons for, 226–227
  recovery schedules and, 247–252
  techniques for, 227
Schedule contingency, 306
Schedule crashing, 226
Schedule of values, 207, 208, 461
Scheduler, knowledge needed by, 11
Schedule updating
  adding and deleting activities and, 176–180
  auto updating and, 172–173
  baseline schedules and, 165–167, 175–176
  changes in critical path and, 191
  contractor-created float and, 192–193
  data and information and, 193
  data date and, 168
  frequency of, 171–172
  information needed for, 168–171
  need for, 168–171
  pay requests and, 173–175
  remaining duration, importance of updating, 187–188
  retained logic versus progress override and, 172
  steps for, 180–185
  updated schedules and, 167, 173–175
Scheduling
  change orders and, 298–299
  cost accounting and, 298–299
  definition of, 2, 5
  estimating and, 290–296
  planning related to, 2–8
  reasons for, 8–10
Scheduling system, 12
Schematic design, 471
Scope-creep syndrome, 481
Scope definition, 7
S curves
   in earned value analysis, 213–217
   lazy, 18
Selection Tree, 442, 453–454
Settlements for delay claim resolution, 398
Shortage costs, 157
Simplicity of communication, 266–267
Single-restricted float (SRF), 112–113
Site conditions, delay claims and, 387
Slack. See Float
Soft logic, 54, 228, 369, 377, 379
Software packages. See Microsoft Project; Primavera Contract Manager; Primavera Project Manager (P6); Primavera Project Planner (P3); Primavera SureTrak Project Manager
Space. See Work space
Speaking in presentations, 273, 473
Spider Project PM System, 337
Stair-type relationships, 94–95, 124
Start date, early, 67–69, 77, 340
Start-finish method, for determining percent complete for individual activities, 196
Start milestones, 24, 65
Start-restricted float, 111–113
Start-to-finish (SF) relationships, in precedence networks, 98
Start-to-start (SS) relationships
   finish-to-start relationships versus, 97, 228
   in precedence networks, 94, 96–98
Status date, 168
Subcontractors, costs of, 238
Submittal records, 277–278
Submittals, management of, 301–303
Subproject, 3
Subschedules, 303–304
Substantial completion, 8, 24, 39, 85, 313, 326
Success
   definition of success, 288
   Success Triggers, 290
Successor activities in arrow networks, 25
Summary reports, 277
Summary schedules, 167, 293
Supervision, improving for schedule compression, 233
Supervisor’s opinion method for determining percent complete, 196
Support tools for communication, 268
Target schedules, 165
Tasks
   in bar charts, 16
   definition of activity, 16, 47, 65
determining work activities, 198–202
   WBS defined, 49
Tilos, 337
Time buffer, 331–336, 355
TimeChainage, 337
Time contingency, 81, 305–308, 382, 392–393, 401, 419, 421, 429
Time Couplings Method (TCM), 330
time ratio method for determining percent complete for individual activities, 194–198
time-scaled logic diagrams, 38, 40
Toastmasters International, 273
total cost, schedule compression and, 243–245
total float (TF). See Float
TransCon XPosition, 337
Transformability, communication and, 269–270
Transmittal records, 277
U
Unavailability costs, 157
Uninterruptible activities in precedence diagrams. See Contiguous Activities
Units completed method for determining percent complete for entire project, 198–199
for individual activities, 194
Unrestricted float, 104, 111, 112, 118
Updated schedules, 123, 167, 178, 185, 192, 392, 400, 417
V
Value engineering (VE), 100, 229
Vertical Production Method (VPM), 330
Vico Control, 337
Visibility of materials in presentations, 39
Vis major, 389
W
Weather, delay claims and, 389
Weighted units method for determining percent complete for individual activities, 197–198
Work breakdown structures (WBSs), 19, 40, 49–50, 305, 396, 421
Workdays, 52
Workday unit method for determining percent complete for entire project, 200–201
Work progress, measuring
   percent complete determination methods for a work package, 199
   percent complete determination methods for entire project and, 199
   percent complete determination methods for individual activities and, 194
   progress payments and percent complete and, 207
Work space, 155
Wrong relationships, 55
Z
Z function, 314
ZIP files, 280