Contents

Preface xiii
Preface to the First Edition xvii

Chapter 1
Introduction 1
Planning and Scheduling 2
What Is a Project? 2
Are Projects Unique? 4
Project Management Plan 7
Project Control 8
Why Schedule Projects? 8
The Scheduler 11
Certification 11
The Tripod of a Good Scheduling System 12
Scheduling and Project Management 12
Chapter 1 Exercises 13

Chapter 2
Bar (Gantt) Charts 15
Definition and Introduction 16
Advantages of Bar Charts 18
Disadvantages of Bar Charts 20
Chapter 2 Exercises 21
Chapter 3  Basic Networks  23

Definition and Introduction  24
Arrow Networks  24
  Brief Explanation  24
  The Logic  25
  Notation  25
  Dummy Activities  26
  Redundancies  31
Node Networks  31
  Lags and Leads  32
  Recommendations for Proper Node Diagram Drawing  35
Comparison of Arrow and Node Networks  37
Networks versus Bar Charts  39
  Effective Use of Bar Charts with CPM  40
Time-Scaled Logic Diagrams  40
Chapter 3 Exercises  41

Chapter 4  The Critical Path Method (CPM)  45

Introduction  46
Steps Required to Schedule a Project  47
  Main Steps  47
  Supplemental Steps  55
  Resource Allocation and Leveling  57
Beginning-of-Day or End-of-Day Convention  59
The CPM Explained through Examples  59
  Example 4.1: Logic Networks and the CPM  59
  The CPM with Computer Software Programs  63
  The Critical Path  64
  Definitions  65
  Examples 4.2 and 4.3: Node Diagrams and the CPM  66
  Free Float  67
  More Definitions  70
  Float Check  71
  Node Format  72
  Lags and Leads in CPM Networks  73
  Lags and Leads in Computer Software  76
  Further Discussion of Float  76
  Effect of Date Choices on Cash Flow  78
  Project Schedule “Health Check”  78
Chapter 5

Precedence Networks 93

Definition and Introduction 94
The Four Types of Relationships 97
Important Comments about the Four Types of Relationships 98
The Percent Complete Approach 98
Fast-Track Projects 99
A Parallel Predecessor? 101
CPM Calculations for Precedence Diagrams 102
Interruptible Activities 102
The Simplistic Approach 105
Alternative Approach 107
The Detailed Approach 110
Contiguous (Uninterruptible) Activities 113
Remedy for Interruptible Activities 117
Multistage Activities 120
Types of Lags 121
Final Discussion 123
Chapter 5 Exercises 124

Chapter 6

Resource Allocation and Resource Leveling 129

Introduction 130
The Three Categories of Resources 130
Labor 130
Equipment and Materials 130
What Is Resource Allocation? 131
Resource Leveling 131
What Is Resource Leveling? 131
Why Level Resources? 131
Do All Resources Have to Be Leveled? 132
Multiproject Resource Leveling 132
Assigning Budgets in Computer Scheduling Programs 134
Leveling Resources in a Project 136
Chapter 7  Schedule Updating and Project Control  163

Introduction  164
The Need for Schedule Updating  164
Project Control Defined  164
Schedule Updating  165
  What Is a Baseline Schedule?  165
  What Is an Updated Schedule?  167
  What Is the Data Date?  168
  What Kind of Information Is Needed for Updating Schedules?  168
Frequency of Updating  171
Retained Logic or Progress Override  172
Auto-Updating  172
Updating Schedules and Pay Requests  173
  “Degressing” an In-Progress Schedule to Create a Baseline Schedule  175
Effect of Adding or Deleting Activities on Logic  176
Steps for Updating a Schedule  180
Change in the Critical Path  191
Float after the Update  191
Contractor-Created Float  192
Data and Information  193
Project Control  194
  Measuring Work Progress  194
  Earned Value Analysis  208
Chapter 7 Exercises  217

Chapter 8  Schedule Compression and Time-Cost Trade-Off  223

Introduction  224
How Important Is It to Finish on Schedule?  225
Setting Priorities  225
Accelerating a Project  226
  What Is “Accelerating” a Project?  226
  Why Accelerate a Project?  226
  How Can Project Duration Be Shortened?  227
Acceleration and Fast-Tracking  235
Contents

Construction and Modularization  235
How Does Accelerating a Project Work?  236
Direct and Indirect Costs  238
Cost Concepts as They Relate to Schedule Compression  240
Choosing the Best Method for Project Acceleration  240
Effect of Acceleration on Direct Costs  241
Effect of Acceleration on Indirect Costs  242
Effect of Acceleration on Total Cost  243
Issues to Consider When Accelerating a Project  245
Recovery Schedules  247
Accelerating Projects Using Computers  252
Potential Issues with Uncoordinated Project
  Acceleration  253
Optimum Project Scheduling  254
Project Scheduling and Prevailing Economic Conditions  255
Project Scheduling in Extreme Weather Regions  256
Optimum Scheduling  256
Productivity and Cost Multipliers  258
Chapter 8 Exercises  260

Chapter 9
Reports and Presentations  265

Introduction  266
The Difference between Reports and Presentations  270
Skills Necessary for Giving Good Presentations  272
The Power of Presentations  273
Reviewing Reports before and after Printing  275
General Tips on Printing Reports  276
Summary Reports  277
Paper or Electronic Reports?  277
E-Reports  280
Communications in the International Environment  280
Chapter 9 Exercises  282

Chapter 10
Scheduling as Part of the Project Management Effort  285

Introduction  286
Project Objectives  287
Defining and Measuring Project Success  288
Scheduling and Estimating  290
Evolution of a Cost Estimate and a Schedule for a Project  291
Estimate-Generated Schedules  294
Cost-Loaded Schedules  296
Estimating and Accounting  296
Contents

Scheduling and Accounting  298
Scheduling and Change Orders  298
Paperless Project Management  299
Procurement Management  300
Management of Submittals  301
The Master Schedule and Subschedules  303
Multiproject Management  304
Time Contingency and Management Options  305
Chapter 10 Exercises  308

Chapter 11  Other Scheduling Methods  311

Introduction  312
Program Evaluation and Review Technique (PERT)  312
  Background  312
  Concept of PERT  312
  How PERT Works  313
  PERT Calculations  313
  Graphic Explanation  316
  “Most Likely” versus “Expected” Durations  323
  Is the Longest Path Still the Most Critical?  323
  Using PERT to Calculate the Date of an Event with a Certain
  Level of Confidence  326
  Determining the Probability of a Certain Project Finish Date
  (Multiple Paths Considered)  327
  PERT and the Construction Industry  328
  PERT and Computer Project-Scheduling Software  328
Graphical Evaluation and Review Technique (GERT)  329
Linear Scheduling Method (LSM)  330
  Steps to Build a Schedule Using the LSM  331
  How the LSM Works  331
LSM and Project Schedule Acceleration  337
  LSM Computer Software Programs  337
  Graphical Path Method (GPM)  338
  Relationship Diagramming Method (RDM)  342
  The Critical Path Segments (CPS) Scheduling Technique  346
Chapter 11 Exercises  348

Chapter 12  Dynamic Minimum Lag Relationship  353

Introduction  354
  Why DML?  354
## Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Similarity between the DML Concept and the Linear Scheduling Method (LSM)</td>
<td>355</td>
</tr>
<tr>
<td>How Does DML Work?</td>
<td>356</td>
</tr>
<tr>
<td>DML Relationship in CPM Calculations</td>
<td>358</td>
</tr>
<tr>
<td><em>Can the Lag in the DML Relationship Be a Percentage?</em></td>
<td>359</td>
</tr>
<tr>
<td>Conclusion</td>
<td>365</td>
</tr>
<tr>
<td>Chapter 12 Exercises</td>
<td>366</td>
</tr>
<tr>
<td>Chapter 13 The Critical Path Definition: Revisited</td>
<td>367</td>
</tr>
<tr>
<td>Introduction</td>
<td>367</td>
</tr>
<tr>
<td>What is the “Longest Path”?</td>
<td>368</td>
</tr>
<tr>
<td>The Critical Path through Examples</td>
<td>369</td>
</tr>
<tr>
<td>The Simple Case</td>
<td>369</td>
</tr>
<tr>
<td>Imposed Finish Date</td>
<td>370</td>
</tr>
<tr>
<td>Activities with Lags</td>
<td>370</td>
</tr>
<tr>
<td>Activities with Constraints</td>
<td>371</td>
</tr>
<tr>
<td>Activities with Different Calendars</td>
<td>373</td>
</tr>
<tr>
<td>Precedence Diagrams</td>
<td>373</td>
</tr>
<tr>
<td>Further Discussion of Example 7</td>
<td>375</td>
</tr>
<tr>
<td>Resource Constraints</td>
<td>377</td>
</tr>
<tr>
<td>Resource Allocation and Resource Leveling</td>
<td>378</td>
</tr>
<tr>
<td>Risk and Probabilistic Durations</td>
<td>379</td>
</tr>
<tr>
<td>Risk, Consequences, or Both?</td>
<td>379</td>
</tr>
<tr>
<td>The AACE Recommended Practices No. 49R-06 and 92R-17</td>
<td>381</td>
</tr>
<tr>
<td>Proposed Definition of the Critical Path</td>
<td>381</td>
</tr>
<tr>
<td>Changes in the Critical Path</td>
<td>382</td>
</tr>
<tr>
<td>Chapter 14 Construction Delays and Other Claims</td>
<td>383</td>
</tr>
<tr>
<td>Introduction</td>
<td>384</td>
</tr>
<tr>
<td>Delay Claims</td>
<td>384</td>
</tr>
<tr>
<td>Reasons for Claims</td>
<td>386</td>
</tr>
<tr>
<td>Force Majeure</td>
<td>388</td>
</tr>
<tr>
<td>Types of Delays</td>
<td>389</td>
</tr>
<tr>
<td>Scheduling Mistakes Related to Delay Claims</td>
<td>390</td>
</tr>
<tr>
<td>Project Documentation</td>
<td>393</td>
</tr>
<tr>
<td>Delay Claims Resolution</td>
<td>396</td>
</tr>
<tr>
<td>The Importance of CPM Schedules in Delay Claims</td>
<td>399</td>
</tr>
<tr>
<td>Methods of Schedule Analysis</td>
<td>399</td>
</tr>
<tr>
<td>As-built Schedule</td>
<td>400</td>
</tr>
<tr>
<td>Updated Impact Schedule</td>
<td>400</td>
</tr>
</tbody>
</table>
Chapter 15  Schedule Risk Management 409

Introduction 410
Types of Risk in Construction Projects 411
Schedule Risk Types 412
General Duration Uncertainty 414
Specific Risk Events 416
Network Logic Risks 417
Definition of Risk Terms 418
Importance of Good Planning for Risk Management 420
Importance of Good CPM Scheduling Practices for Risk Assessment 420
Risk Shifting in Contracts 422
Schedule Risk Management Steps 424
1. Risk Management Planning 425
2. Identifying Schedule Risks 427
3. Performing Qualitative Analysis 427
4. Performing Risk Prioritization for the Qualitative Analysis (Quantitative Analysis) 429
5. Responding to and Addressing Risks 429
6. Monitoring and Updating the Risk Management Plan 430
Expected Value 430
Application in Scheduling 432
Examples of Risk Adjustment 433
Conclusion 434
Chapter 15 Exercises 435

Chapter 16  BIM-Based 4D Modeling and Scheduling 437

Overview of Building Information Modeling (BIM) 437
Definition and Benefits of BIM 437
Differences between BIM and CAD 438
Definition and Benefits of 3D Modeling 440
Definition and Benefits of 4D Modeling 441
Steps for Creating 4D Models 442
Definition and Benefits of 5D Modeling 443
Contents

Updating the Project  491
  Assignment 3  492
Change Order  492
  Assignment 4  493
Resource Leveling  493
  Assignment 5  493
Schedule Compression 1  494
  Assignment 6  494
Schedule Compression 2  496
  Assignment 7  496
Delay Claim 1: Unforeseen Conditions  496
  Assignment 8  497
Delay Claim 2: Change in the Owner's Requirements  497
  Assignment 9  497

Appendix B

Sample Reports  499

Tabular Reports  499
Graphic Reports  517

Abbreviations  529
Glossary  535
Bibliography  559
Index  567