### Index

Note to the Reader: Throughout this index **boldfaced** page numbers indicate primary discussions of a topic. *Italicized* page numbers indicate illustrations.

<table>
<thead>
<tr>
<th><strong>A</strong></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>AC (actual cost), 326, 452</td>
<td>in time estimates, 152–156, 153–155</td>
</tr>
<tr>
<td>acceptance</td>
<td>actual cost (AC), 326, 452</td>
</tr>
<tr>
<td>in Administrative Closure process, 391–392</td>
<td>addition ending type, 383–384, 452</td>
</tr>
<tr>
<td>in Contract Closeout process, 387–388</td>
<td>adjusted baselines in Scope Change Control process, 353, 452</td>
</tr>
<tr>
<td>defined, 452</td>
<td>ADM (arrow diagramming method), 154, 154, 453</td>
</tr>
<tr>
<td>in Quality Control process, 366</td>
<td>Administrative Closure process, 388–389</td>
</tr>
<tr>
<td>in Risk Response Planning process, 207</td>
<td>defined, 452</td>
</tr>
<tr>
<td>accounting knowledge, 9</td>
<td>inputs in, 389–390, 450</td>
</tr>
<tr>
<td>accuracy</td>
<td>outputs in, 391–392, 450</td>
</tr>
<tr>
<td>in Cost Estimating process, 160</td>
<td>tools and techniques in, 390</td>
</tr>
<tr>
<td>in goals, 51</td>
<td>administrative costs, 86–87, 452</td>
</tr>
<tr>
<td>Achievement Theory, 284, 452</td>
<td>advertising in Solicitation process, 309</td>
</tr>
<tr>
<td>activities in work packages, 123</td>
<td>affiliations, conflicts of interest with, 408</td>
</tr>
<tr>
<td>activity attributes, 233</td>
<td>alternatives identification in Scope Planning process, 106, 452</td>
</tr>
<tr>
<td>Activity Definition process</td>
<td>analogous estimating</td>
</tr>
<tr>
<td>defined, 452</td>
<td>in Activity Duration Estimating process, 157–158</td>
</tr>
<tr>
<td>input and output summary, 436</td>
<td>in Cost Budget Baseline process, 248</td>
</tr>
<tr>
<td>in time estimates, 151–152</td>
<td>in Cost Estimating process, 161</td>
</tr>
<tr>
<td>activity duration estimates, 142, 452</td>
<td>defined, 453</td>
</tr>
<tr>
<td>Activity Duration Estimating process, 156–159, 437, 452</td>
<td>AOA (activity on arrow) method, 154, 452</td>
</tr>
<tr>
<td>activity lists, 151, 452</td>
<td>AON (activity on node) method, 153, 452</td>
</tr>
<tr>
<td>activity on arrow (AOA) method, 154, 452</td>
<td>appeals in Contract Administration process, 317</td>
</tr>
<tr>
<td>activity on node (AON) method, 153, 452</td>
<td></td>
</tr>
</tbody>
</table>
appraisal costs in Quality Planning process, 180, 453
appraisals, 287
approving scope statements, 111
arbitration in Contract Administration process, 317, 453
archives, 391
arrow diagramming method (ADM), 154, 154, 453
associations, conflicts of interest with, 408
assumptions, 7
defined, 453
in Initiation process, 58–59
in Risk Identification process, 191
in risk probability analysis, 196–197
attributes
defined, 453
in inspection, 359
in Schedule Development process, 233
audits
post-implementation, 392
procurement, 387
in Quality Assurance process, 322
risk, 368
avoidance in Risk Response Planning process, 205–206, 453
award cycle in contracts, 315

bar charts, 246, 246, 453
baselines
Cost Budget, 248–249, 249
defined, 453
in Integrated Change Control process, 346
in Schedule Control process, 355
basic physical needs in needs hierarchy, 283
behavior models, 285
benchmarking, 178, 453
benefit/cost analyses
in project selection, 77–78
in Quality Planning process, 178
benefit measurement selection methods, 76–82, 454
bidder conferences in Solicitation process, 309, 454
bids in Solicitation Planning, 214
bottom-up estimating
in Cost Budget Baseline process, 248
in Cost Estimating process, 162
defined, 454
brainstorming in Risk Identification process, 189, 454
budget at completion (BAC), 329, 454
budget constraints, 56
budgets
in Cost Budget Baseline process, 248–249, 249
in Cost Control process, 357
initial, 86–87
skills for, 9
buffer time, 158
business needs in Initiation process, 46

BAC (budget at completion), 329, 454
backward passes, 235, 453
balance of power in matrix organizations, 17
balanced matrix organization, 18–19, 18, 453
calculation methods, 76, 79–82, 454

calendars, 232

cardinal scales in PI matrices, 195, 454

cash flow analysis techniques, 79–82

cause-and-effect diagrams, 179, 179, 454

CCBs (change control boards), 348

CCBs (configuration control boards), 348, 455

celebrations, 393–394

champions for charters, 89

change control

in Contract Administration process, 317

Cost Control process, 355–358

exam essentials, 371

integrated. See Integrated Change Control process

key terms, 372

Kitchen Heaven project, 369–370

in Project Plan Execution process, 275

quality control. See Quality Control process

review questions, 373–379

Risk Monitoring and Control process, 366–369

Schedule Control process, 353–355

Scope Change Control process, 351–353

scope management, 113–114

summary, 370–371

change control boards (CCBs), 348

change control systems, 347–348

contract, 318

defined, 454

charters, 74

defined, 466

elements of, 87–88

exam essentials, 93–94

expert judgment in, 83

functional managers for, 89

initial requirements, 84–87

key terms, 94

Kitchen Heaven project, 90–92

project champions for, 89

project managers for, 88

project selection methodologies.

See project selection methodologies

project sponsors for, 89

review questions, 95–101

sign-off for, 90

summary, 92–93

charts

milestone, 246–247

in Quality Control process, 361–362, 361

charts of accounts in Cost Estimating process, 161, 454

checklists

defined, 454

in Quality Planning process, 182–183

in Risk Identification process, 191

claims in Contract Administration process, 317

closeout processes, 23, 382

administrative, 388–392

characteristics of, 382

contract, 386–388

exam essentials, 397

input and output summary, 450

key terms, 397

Kitchen Heaven project, 394–395

project endings, 382–385
codes of accounts for WBS – Contract Administration process

releasing team members, 393–394
review questions, 398–402
summary, 396
codes of accounts for WBS, 121, 455
coding structure, 244
collective bargaining agreements, 144
collocated teams, 15, 280, 455
common causes of variances, 362, 455
communicating with stakeholders, 53–54
communication process, 288, 455
communication skills, 288
conflict resolution, 291–293
forms of communication in, 289
information exchange, 288–289
lines of communication in, 289–290, 290
listening skills, 291
for project managers, 8
communications management, 42–43, 43
communications management plans, 125–126, 455
Communications Planning process, 124
defined, 455
inputs in, 124–125, 441
outputs in, 125, 441
company data, protecting, 415
compression, duration, 240–241
compromise in conflict resolution, 292
computerized tools
in Cost Budget Baseline process, 248
in Cost Estimating process, 162
conditional diagramming methods, 154–155
confidential information, 414–415
configuration control boards (CCBs), 348, 455
configuration management in Integrated Change Control process, 349, 455
conflict resolution, 291–293, 455
conflicts, 455
conflicts of interest, 407–409, 455
conformity in inspection, 359
confrontation in conflict resolution, 292
constituent components in deliverable decomposition, 117, 455
constrained optimization selection methods, 76–77, 456
constraints, 6–7, 55–56
defined, 456
managing, 57
in organizational plans, 143–144
in Schedule Development process, 232
with stakeholders, 416–417
types of, 56–57
contested changes in Contract Administration process, 317, 456
contingency planning, 207, 456
contingency reserves, 207, 456
Contingency Theory, 286
contingency time, 158
Contract Administration process, 316
contract change control systems in, 318
defined, 456
inputs in, 316–317, 446
outputs in, 319–320, 446
payment systems in, 318–319
performance reporting in, 318
contract awards, 314–315
contract change control systems, 318, 456
Contract Closeout process, 386–387
 acceptance in, 387–388
defined, 456
inputs in, 387, 450
outputs in, 387–388, 450
contract files, 388, 456
contract negotiation in vendor selection, 311, 456
contracting transfers, 206
contracts
 administration process. See Contract Administration process
 closeout process. See Contract Closeout process
defined, 456
life cycles in, 314–315
in Procurement Planning process, 210
cost reimbursable, 211–212
fixed process and lump sum, 210–211
time and materials, 212
control charts, 361–362, 361, 456
controlling processes, 23, 446–449
corrective actions
defined, 456
in Integrated Change Control process, 349
in Project Plan Execution process, 271
correspondence in Contract Administration process, 319
cost baselines, 248–249, 346, 355, 357–358, 456

Cost Budgeting process,
248–249, 249
defined, 457
input and output summary, 438
Cost Control process, 355–356
defined, 457
input and output summary,
448–449
revisions in, 356–357
Cost Estimating process, 160
 accuracy in, 160
defined, 457
documentation in, 163
inputs in, 161, 438
outputs in, 438
tools for, 161–162
cost management, 40, 41, 163
cost of quality, 180–182, 457
cost performance index (CPI),
328, 457
cost plus fixed fee (CPFF) contracts,
211, 457
cost plus incentive fee contracts,
212, 457
cost reimbursable contracts,
211–212, 457
cost variance (CV), 327, 457
costs in deliverable decomposition, 117
CP (critical paths), 234–236, 237, 457
CPFF (cost plus fixed fee) contracts,
211, 457
CPI (cost performance index),
328, 457
CPM (Critical Path Method), 234
critical path calculation in,
235–236, 237
defined, 457
gathering activity in, 234–235
crashing in duration compression, 241, 457
criteria
  in project selection, 75–76
  in scoring models, 78
  in Solicitation Planning, 214–215
  in vendor selection, 310–311
Critical Chain Method, 243, 457
Critical Path Method (CPM), 234
critical path calculation in, 235–236, 237
defined, 457
gathering activity in, 234–235
critical paths (CP), 234–236, 237, 457
critical success factors, 109, 457
Crosby, Philip B., theory by, 180
cultural issues, 419–420
culture shock, 458
customer requests, 46
CV (cost variance), 327, 457
data precision
  in Qualitative Risk Analysis, 193
  in risk probability analysis, 197
dates
  in CPM, 235
  for project duration, 239–240
  in Schedule Development process, 232
decision models, 76, 82–83, 458
decision tree analysis, 202–203, 202
decomposition, 116–118, 458
deliverables
  decomposing, 116–118
defined, 458
documenting, 108
  in goals, 51–52
  in phases, 21
  in scope statements, 108
Delphi technique, 189–190, 458
Deming, W. Edwards, theory by, 181
dependencies
  in Activity Sequencing process, 152–153
  in CPM, 235
  in PDM, 154
dependent variables in scatter diagrams, 364
design of experiments, 179, 458
diagrams
  in Activity Sequencing process, 153–154, 153–154
  in Quality Control process, 363–364, 364–365
  in Risk Identification process, 191
dictionaries, WBS, 123
directive constraints, 57
discounted cash flows, 79–80, 458
discretionary dependencies, 153, 458
disputes in Contract Administration process, 317
distributing project information. See Information Distribution process
diversity issues, 418–420
documenting
  assumptions, 58–59
cost estimates, 163
deliverables, 108
  planning processes, 22–23
  products, 390
resource requirements, 142
in Risk Identification process, 189
scope change requests, 114
skills and roles, 85
duration
  compressing, 240–241, 458
  in deliverable decomposition, 117
  estimating, 142, 156–159
dysfunctional teams, 279–280

E
EAC (estimate at completion), 328–329, 458
earned value (EV), 326, 458
earned value analysis, 326, 327, 458
earned value management (EVM), 38
  in Cost Control process, 356
  in Planning process, 251–252
effective teams, 279–280
80/20 rule, 363
encoding in information exchange, 289
end-of-phase reviews, 21
endings, project, 382–385
engineering review boards (ERBs), 348
estimate at completion (EAC), 328–329, 458
estimate to complete (ETC), 329, 459
ethical codes, 407
EV (earned value), 326, 458
EV (expected value)
  in PERT, 237–238
  in Quantitative Risk Analysis, 202–203
  in project selection, 83
expert judgment
  defined, 459
  in project selection, 83
expert power, 286
external dependencies, 153, 459
external failure costs, 180
external feedback, 276
external risks, 189
extinction ending type, 385, 459
extrinsic motivators, 281
eye contact, 291
failure costs, 180, 459
failure frequency diagrams, 363
fast tracking, 21
  defined, 459
  in duration compression, 241
feasibility studies, 54, 459
feedback in Team Development process, 276
FF (finish-to-finish) relationships in PDM, 154
financial records in vendor selection, 310
financial skills, 9
finish-to-finish (FF) relationships in PDM, 154
finish-to-start (FS) relationships in PDM, 154
fitness for use premise, 181, 459
fixed price contracts, 210–211, 459
fixed price plus incentive contracts, 211, 459
float time
  in CPM, 234
  defined, 459
  in variance analysis, 354
flowcharts
  defined, 459
  in Quality Control process, 365
  in Quality Planning process, 179, 179
focus in Team Development process, 278–279
force majeure, 189, 460
forcing in conflict resolution, 292
formal acceptance and closure
  in Administrative Closure process, 391–392
  in Contract Closeout process, 387–388
  defined, 460
formal power, 286
Forming stage in Team Development process, 277
forward passes, 235, 460
free slack in CPM, 234
frequency of failures diagrams, 363
FS (finish-to-start) relationships in PDM, 154
functional managers, 89
functional organizations, 12–14, 12, 460
future value (FV) calculations, 79
gain, personal, 407
Gantt charts, 246, 246, 460
gate reviews, 21
general management skills, 272
GERT (Graphical Evaluation and Review Technique), 154, 237, 460
gifts from vendors, 408–409
global competition, 419
goals, 50–51
  defined, 460
deliverables in, 51–52
  project requirements, 51
  stakeholders in, 52–54
  in Team Development process, 279
Graphical Evaluation and Review Technique (GERT), 154, 237, 460
green screens, 197
hammocks, 156, 460
handoffs, 20, 460
hard dependencies, 152
hard logic, 152
Herzberg, Frederick, theory by, 283–284
hierarchy of needs, 283
histograms
for Pareto diagrams, 363
in staffing management plans, 147, 147
historical information
defined, 460
in Initiation process, 48
in Project Communications Management, 43
in Risk Identification process, 189
honesty, 412
human resource management, 42, 42
human resources
costs of, 86, 460
in functional organizations, 13
in organizational plans, 145
skills for, 10–11
Hygiene Theory, 283–284, 460

identifiers for WBS, 121–122
IFBs (invitations for bid), 214
impact and impact scales
defined, 460
in PI matrices, 195
in Qualitative Risk Analysis process, 193
in risk probability analysis, 193–194
imposed dates, 232
independent estimates, 312, 461
independent variables in scatter diagrams, 364
industry knowledge requirements, 413
influence diagrams, 191, 461
influencing skills, 10
information distribution methods, 461
Information Distribution process, 287
communication skills in, 288–293
defined, 461
information retrieval systems in, 293
inputs in, 446
methods in, 293
outputs in, 294, 466
in Performance Reporting process, 330
information exchange, 288–289
information gathering, 189–190
information retrieval systems, 293, 461
initial requirements, 84
budget, 86–87
resources, 84–85
Initiation process, 22, 36, 45–46
assumption documentation in, 58–59
characteristics of, 21
constraint identification in, 55–57
defined, 461
exam essentials, 63
feasibility studies, 54
goals in, 50–54
inputs in processes – internal rate of return (IRR)

input and output summary, 434
key terms, 64
Kitchen Heaven project, 59–62
needs and demands in, 46–47
project management knowledge areas. See project management knowledge areas
project overview in, 48–49, 54
review questions, 65–73
summary, 62–63
inputs in processes, 24
Activity Definition, 436
Activity Duration Estimating, 437
Activity Sequencing, 436
Administrative Closure, 389–390, 450
Communications Planning, 124–125, 441
Contract Administration, 316–317, 446
Contract Closeout, 387, 450
Cost Budgeting, 438
Cost Control, 448–449
Cost Estimating, 161, 438
Information Distribution, 446
Initiation, 434
Integrated Change Control, 447
Organizational Planning, 440
Performance Reporting, 446–447
Procurement Planning, 441
Project Plan Development, 439
Project Plan Execution, 269–271, 444
Qualitative Risk Analysis, 192–193, 442
Quality Assurance, 321, 445
Quality Control, 449
Quality Planning, 177–178, 440
Quantitative Risk Analysis, 442–443
Risk Identification, 188–189, 441–442
Risk Management Planning, 437
Risk Monitoring and Control, 449
Risk Response Planning, 443–444
Schedule Control, 448
Schedule Development, 231–233, 438–439
Scope Change Control, 352, 448
Scope Definition, 435
Scope Planning, 105, 435
Scope Verification, 447–448
Solicitation, 445
Solicitation Planning, 441
Source Selection, 445–446
Staff Acquisition, 440
Team Development, 445
inspection in Quality Control process, 359–360
inspection tools, 461
Integrated Change Control process, 37, 344–345
change control systems in, 347–348
concerns in, 346
configuration management in, 349
defined, 461
input and output summary, 447
results in, 349–350
integration ending type, 384, 461
integration management, 37–38, 38
integrity, 406–407
conflicts of interest, 407–409
personal, 407
professional actions, 409
intellectual property, 415
interfaces in organizational plans, 143
internal failure costs, 180
internal rate of return (IRR), 82, 461
interpersonal interfaces, 143, 461
interruptions in listening, 291
interviews
  in Quantitative Risk Analysis process, 201–202
  in Risk Identification process, 190
intrinsinc motivators, 281
invitations for bid (IFBs), 214
invoices in Contract Administration process, 317
IRR (internal rate of return), 82, 461
iterative processes, 23, 461

J
Juran, Joseph M., theory by, 181
justification in scope statements, 107

K
Kaizen theory, 181, 461
key events, 232
key terms
  change control, 372
  charters, 94
  closeouts, 397
Initiation process, 64
Performance Reporting process, 335
planning controls, 220–221
professional responsibilities, 423
project plans, 259
projects, 27
Resource Planning process, 167
scope statements and WBS, 130
Team Development process, 298
work breakdown structure, 130
kill points, 21
Kitchen Heaven project case study
  change control, 369–370
charters, 90–92
closeouts, 394–395
Initiation process, 59–62
Performance Reporting process, 331–333
planning controls, 215–217
professional responsibilities, 421–422
project plans, 253–257
Resource Planning process, 163–165
Team Development process, 294–296
WBS, 126–128, 127
knowledge application, 411
confidential information, 414–415
industry knowledge, 413
laws and regulations, 414
project management, 411–413
truthful reporting, 413–414
knowledge areas. See project management knowledge areas
knowledge in Project Plan Execution process, 272
lags, 232–233, 462
laws, 414
leaders, 462
leadership
  in motivation, 284–286
  in project managers, 10
leads, 232–233, 462
legal requirements, 47
legitimate power, 286
lessons learned
  in Administrative Closure process, 392
defined, 462
levels in WBS – nominal group technique

in Integrated Change Control process, 350
levels in WBS, 118–120, 119–120
life-cycle costing, 40
life cycles
in contracts, 314–315
in projects, 20–21
lines of communication, 289–290, 290
listening skills, 291
logical relationships in PDM, 154, 462
lump sum procurement contracts, 210–211

M
make or buy analysis, 210, 462
managers
defined, 462
vs. leaders, 284–285
mandatory dependencies, 152–153, 462
market demand in Initiation process, 46
Maslow, Abraham, hierarchy of needs theory by, 283, 462
mathematical analysis
CPM, 234–236, 237
defined, 462
GERT, 237
PERT, 237–240
matrix organizations, 16–20, 17–18, 462
McGregor, Douglas, theory by, 285
measurements
in goals, 51
in inspection, 359
meetings in Project Plan Execution process, 272–274
messages in information exchange, 288
milestone charts, 246–247, 463
milestones
defined, 463
in Schedule Development process, 232
in WBS, 123–124
mitigation in Risk Response Planning process, 206–207, 463
money as constraint, 6
Monte Carlo Analysis
defined, 463
in Quantitative Risk Analysis process, 203
in Schedule Development process, 241–242
motivation, 281
leadership in, 284–286
reward and recognition systems, 281
Motivation-Hygiene Theory, 283–284
motivational theories, 282
Achievement theory, 284
Expectancy theory, 284
Hygiene theory, 283
needs hierarchy, 283

N
needs analysis, 75, 463
needs hierarchy, 283
negotiation
skills for, 10
for team members, 149
net present value (NPV), 80–81, 463
network templates, 155
New Kitchen Heaven project. See Kitchen Heaven project case study
nodes in lines of communication, 290, 290
nominal group technique, 190, 463
Norming stage in Team Development process, 277
NPV (net present value), 80–81, 463

See also goals in scope statements, 108–109
in Team Development process, 279
OBS (organizational breakdown structure), 147, 463
operational definitions defined, 463
in Quality Assurance process, 321
in Quality Planning process, 182
operations vs. projects, 3
ordinal scales in PI matrices, 194, 463
org charts
for functional organizations, 12, 12
for matrix organizations, 17–18, 17–18
in organizational plans, 147
for projectized organizations, 14–15, 15
organizational breakdown structure (OBS), 147, 463
organizational interfaces, 143, 463
Organizational Planning process, 142–143
constraints in, 143–144
input and output summary, 440
project interfaces in, 143
resource assignments in, 145–148
tools and techniques for, 145
organizational policies
in Project Plan Execution process, 270–271
in Resource Planning process, 141
organizational procedures, 274
organizational risks, 188
organizational skills, 9
organizational structures, 11–12
as constraints, 143–144
functional organizations, 12–14, 12
matrix organizations, 16–20, 17–18
projectized organizations, 14–16, 15
organizational theory, 145
outputs in processes, 24
Activity Definition, 436
Activity Duration Estimating, 159, 437
Activity Sequencing, 155–156, 436
Administrative Closure, 391–392, 450
Communications Planning, 124, 441
Contract Administration, 319–320, 446
Contract Closeout, 387–388, 450
Cost Budgeting, 438
Cost Control, 448–449
Cost Estimating, 438
Information Distribution, 294, 446
Initiation, 434
Integrated Change Control, 447
Organizational Planning, 440
Performance Reporting, 330–331, 446–447
Procurement Planning, 212–213, 441
Project Plan Development, 252–253, 439
Project Plan Execution, 274–275, 444
Qualitative Risk Analysis, 442
Quality Assurance, 445
Quality Control, 366, 449
Quality Planning, 182–183, 440
overview documents – PERT (Program Evaluation and Review Technique)

Quantitative Risk Analysis, 203–204, 442–443
Resource Planning, 435–436
Risk Identification, 191–192, 441–442
Risk Management Planning, 437
Risk Monitoring and Control, 368–369, 449
Risk Response Planning, 208–209, 443–444
Schedule Control, 355, 448
Schedule Development, 245–248, 246, 438–439
Scope Change Control, 352–353, 448
Scope Definition, 435
Scope Planning, 435
Scope Verification, 447–448
Solicitation, 445
Solicitation Planning, 441
Source Selection, 445–446
Staff Acquisition, 440
Team Development, 287, 445
overview documents, 54
overview in Initiation process, 48–49

P

parametric modeling
in Cost Budget Baseline process, 248
in Cost Estimating process, 161–162
defined, 463
Pareto, Vilfredo, 363
Pareto diagrams, 363–364, 364
participants in lines of communication, 290, 290
payback periods, 79, 463
payment requests, 319–320, 463
payment systems, 318–319, 464
PDM (precedence diagramming method), 153–154, 153, 464
PDUs (professional development units), 413
perception differences, 420
performance appraisals, 287
performance control
exam essentials, 334
key terms, 335
measurements in. See Performance Reporting process
project progress in, 323–324
Quality Assurance process, 320–323
review questions, 336–342
Solicitation process. See Solicitation process
Source Selection process. See Source Selection process
summary, 333–334
performance indexes, 328
performance measurement baselines, 346, 464
performance measurement documents, 389–390
Performance Reporting process, 324
in Contract Administration process, 318
defined, 464
inputs in, 446–447
Kitchen Heaven project, 331–333
outputs in, 330–331, 446–447
performance reviews in, 325, 464
tools and techniques in, 324–330
Performing stage in Team Development process, 277
personal integrity, 407
PERT (Program Evaluation and Review Technique), 237
defined, 465
expected value in, 237–238
phase exits – probability scales in PI matrices

- project duration in, 239–240
- phase exits, 21
- phases, 20–21
- physical needs in needs hierarchy, 283
- PI (probability/impact) matrices, 194–196
- planned value (PV), 326–327, 464
- planning controls, 22–23
- exam essentials, 219
- key terms, 220–221
- Kitchen Heaven project, 215–217
- procurement. See Procurement Planning process
- quality. See Quality Planning process
- review questions, 222–228
- risk
  - identifying. See Risk Identification process
  - qualitative. See Qualitative Risk Analysis process
  - quantitative. See Quantitative Risk Analysis process
- responding to. See Risk Response Planning process
- Risk Management Planning process, 184–187
- Solicitation Planning, 213–215
- summary, 218–219
- planning skills, 9
- PMI Certification Policy, 412–413
- PMI processes, 22–25
- PMIS (project management information system), 251
- PMOs (project management offices), 25, 466
- PMP Code of Professional Conduct, 412, 414
- politics, 10, 285, 464
- post-implementation audits, 392
- power, 10, 285
  - defined, 464
  - forms of, 286
- power players in project selection, 76
- preassignment in Staff Acquisition process, 149, 464
- precedence diagramming method (PDM), 153–154, 153, 464
- precision
  - in Qualitative Risk Analysis, 193
  - in risk probability analysis, 197
  - preferential logic, 153
  - preferred logic, 153
- present value (PV), 80–81, 464
- presentations in Information Distribution process, 294
- prevention
  - in Crosby theory, 180
  - defined, 464
  - vs. inspection, 359
  - in Project Plan Execution process, 271
- prevention costs, 180, 464
- primary constraints, 57
- priorities
  - in project selection, 74–75
  - in Qualitative Risk Analysis process, 200
  - in Quantitative Risk Analysis process, 203
- probability
  - defined, 464
  - in Quantitative Risk Analysis process, 203
  - in risk probability analysis, 193–199
- probability/impact (PI) matrices, 194–196
- probability scales in PI matrices, 194–195, 465
problem-solving skills, 9–10
process adjustments, 366
process flow, 23–25, 24
process groups, 22–23, 24
process variances, 362–363
processes, 22
procurement audits, 387, 465
procurement documents
  defined, 465
  in Solicitation process, 308
  in Solicitation Planning
    process, 214
procurement in Staff Acquisition
  process, 149
procurement management, 44–45,
  45, 213, 465
Procurement Planning process,
  209–210
  contract type selection in,
    210–212
  defined, 465
  inputs in, 441
  make or buy analysis in, 210
  outputs in, 212–213, 441
procurement process, 56, 465
product analysis, 106, 465
product description, 48
product documentation, 390
product scope, 465
product verification, 465
professional actions, 409
professional development units
  (PDUs), 413
professional responsibilities, 406
  diversity issues, 418–420
  exam essentials, 423
  integrity, 406–410
  key terms, 423
  Kitchen Heaven project, 421–422
  knowledge, 411–415
  review questions, 423–431
  stakeholder interests, 416–417
Program Evaluation and Review
  Technique (PERT), 237
  defined, 465
  expected value in, 237–238
  project duration in, 239–240
programs, 7, 465
progress reports, 325
progressive elaboration, 3, 465
project calendars, 232, 466
project champions, 89
project charters. See charters
project closeout. See closeout
  processes
Project Communications Management,
  42–43, 43, 466
Project Cost Management, 40, 41, 466
project costs, 86
project duration, 239–240
project focus in matrix
  organizations, 17
Project Human Resource
  Management, 42, 42, 466
Project Integration Management,
  37–38, 38, 466
project interfaces, 143
project justification, 107
project life cycle, 20–21, 466
project management, 5–6
  defined, 466
  integrating, 37–38, 38
  knowledge requirements,
    411–413. See also project
    management knowledge areas
  risks in, 188
project management information
  system (PMIS), 251
Project Management Integration,
  37–38, 38
project management knowledge areas, 36–37
communications management, 42–43, 43
cost management, 40, 41
defined, 466
human resource management, 42, 42
integration, 37–38, 38
procurement management, 44–45, 45
quality management, 41, 41
risk management, 43, 44
scope management, 38–39, 39
time management, 39, 40
project management offices (PMOs), 25, 466
Project Management Professional Code of Professional Conduct, 407, 466
project management software, 244
project managers, 6
for charters, 88
defined, 467
skills for, 7–11
project overview documents for, 54
in Initiation process, 48–49
Project Plan Development process, 37, 230, 250
defined, 467
EVM in, 251–252
inputs in, 439
methodology in, 250–251
outputs in, 252–253, 439
PMIS in, 251
stakeholder skills and knowledge in, 251
Project Plan Execution process, 37, 268–269
defined, 467
general management skills in, 272
inputs in, 269–271, 444
meetings for, 272
organizational procedures in, 274
outputs in, 274–275, 444
skills and knowledge in, 272
status review in, 273–274
work authorization systems in, 273
project planning methodology, 250–251, 467
project plans
  Cost Budget Baseline process, 248–249, 249
defined, 467
exam essentials, 258
key terms, 259
Kitchen Heaven project, 253–257
Project Plan Development process, 250–253
review questions, 260–266
Schedule Development process.
  See Schedule Development process summary, 257–258
project presentations, 294, 467
Project Procurement Management, 44–45, 45, 213, 467
project products, 107
project progress, 323–324
Project Quality Management, 41, 41, 467
project records, 294, 467
project reports, 294, 467
project requirements, 51
Project Risk Management, 43, 44, 467
project schedules, 245–247, 246, 468
project scope, 468
Project Scope Management, 38–39, 39, 468
project selection methodologies, 74
applying, 82–83
criteria in, 48, 75–76, 468
methods in, 76–82
needs analysis, 75
power players in, 76
prioritizing projects, 74–75
project sponsors, 89, 468
project staff, 150
project status, 192
Project Time Management, 39,
40, 468
projectized organizations, 14–16,
15, 468
projects, 2
characteristics of, 5
defined, 466
exam essentials, 26
in functional organizations, 13–14
initiating. See Initiation process
key terms, 27
life cycles, 20–21
vs. operations, 3
in Qualitative Risk Analysis, 193
review questions, 28–34
stakeholders in, 3–5, 4
summary, 25–26
publishing
scope management plans, 113
scope statements, 111
punishment power, 286
PV (planned value), 326–327, 464
PV (present value), 80–81, 464
outputs in, 442
risk probability analysis in,
193–199
risk ranking in, 199–200
Quality Assurance process, 320
defined, 468
improvements in, 323
inputs in, 321, 445
outputs in, 445
tools and audits in, 322
quality audits, 322, 468
quality constraints, 6, 56
Quality Control process, 358
cost of quality in, 359–360
outputs in, 366, 449
Pareto diagrams in, 363–364, 364
process variances in, 362–363
scatter diagrams in, 364, 365
statistical sampling in, 365
trend analysis in, 366
quality management, 41, 41
quality management plans, 321, 469
Quality Planning process, 176
benchmarking in, 178
benefit/cost analysis in, 178
cost of quality in, 180–182
defined, 469
flowcharts in, 179, 179
inputs in, 177–178, 440
outputs in, 182–183, 440
quality policies, 177
Quantitative Risk Analysis process,
200–201
decision tree analysis in,
202–203, 202
defined, 469
qualified seller lists, 308, 468
Quantitative Risk Analysis process, 192
defined, 468
inputs in, 192–193, 442
inputs in, 442–443
interviews in, 201–202
outputs in, 203–204, 442–443
sensitivity analysis in, 202
simulation in, 203
quantitatively based durations, 158
quotations in Solicitation Planning, 214

R
R.E.P. (Registered Education Provider), 412–413
RAMs (Responsibility Assignment Matrices), 146, 470
ranking risk, 197, 199–200
realism in goals, 51
rebaselining, 355
recaps in listening, 291
receivers in information exchange, 288–289
records in Information Distribution process, 294
referent power, 286
Registered Education Provider (R.E.P.), 412–413
regulations, 177–178, 414, 469
relationships in PDM, 154
releasing team members, 393–394
reports
in Contract Administration process, 318
in Information Distribution process, 294
in performance. See Performance Reporting process
in Risk Management Planning process, 186
truthful, 413–414
requests for information (RFIs), 214
requests for quotation (RFQs), 214
requirements, 51
for change, 348
defined, 469
in scope statements, 109–110
requirement cycle in contracts, 315
reserve time, 158, 469
residual risks, 208, 469
resolving conflicts, 291–293
resource-based methods, 242
resource calendars, 232, 469
resource capabilities, 157, 469
resource costs, 470
resource histograms, 147, 147, 469
resource leveling, 242–243, 469
Resource Planning process, 140
Cost Estimating process, 160–165
defined, 470
exam essentials, 166
inputs in, 141–142, 435–436
key terms, 167
Kitchen Heaven project, 163–165
organizational plans, 142–148, 147
outputs in, 435–436
resource requirement documentation, 142
review questions, 168–174
Staff Acquisition process, 148–150
summary, 165–166
time estimates, 150–159
resource pool descriptions, 141, 231–232, 470
resource rates, 161, 470
resource requirements
defined, 470
defining, 84–85
documenting, 142
in Schedule Development process, 247–248
skills and roles, 85
resources
assigning, 145–148
defined, 469
in functional organizations, 14
identifying, 85
responsibilities, assigning, 146
Responsibility Assignment Matrices (RAMs), 146, 470
retail store case study. See Kitchen Heaven project case study
return on investment (ROI), 105
reverse resource allocation scheduling, 243, 470
review questions
change control, 373–379
charters, 95–101
closeouts, 398–402
Initiation process, 65–73
Performance Reporting process, 336–342
planning controls, 222–228
professional responsibilities, 423–431
project plans, 260–266
projects, 28–34
Resource Planning process, 168–174
scope statements and WBS, 131–137
Team Development process, 299–305
revised cost estimates, 356–357
revisions, 356–357, 470
reward and recognition systems, 281, 470
reworks, 366, 470
RFIs (requests for information), 214
RFPs (requests for proposal), 214
RFQs (requests for quotation), 214
risk analysis
categories of, 188–189
qualitative. See Qualitative Risk Analysis process
quantitative. See Quantitative Risk Analysis process
risk avoidance, 205–206
risk events, 184, 187, 470
Risk Identification process, 187–189
in Activity Duration Estimating process, 157
assumptions analysis in, 191
checklists in, 191
defined, 470
information gathering in, 189–190
inputs in, 188–189, 441–442
outputs in, 191–192, 441–442
risk management, 43, 44
Risk Management Planning process, 184–187, 437, 471
risk management plans, 186–197, 470
Risk Monitoring and Control process, 366–367
defined, 471
inputs in, 449
outputs in, 368–369, 449
tools and techniques for, 367–368
risk priorities, 368
risk probability analysis, 193
assumptions testing in, 196–197
data precision ranking in, 197
impact in, 193–194
PI matrices in, 194–196
risk ranking, 199–200
Risk Response Planning process, 204–205
acceptance in, 207
contingency planning in, 207
defined, 471
inputs in, 443–444
mitigation in, 206–207
outputs in, 208–209, 443–444
risk avoidance in, 205–206
transference in, 206
risk response plans, 208, 471
ROI (return on investment), 105
roles
assigning, 146
documenting, 85
stakeholder, 53

S
safety and security needs, 283
sample variance, 361–362, 361
sampling, 365
scales of probability, 193–194
scatter diagrams, 364, 365
schedule change control systems, 354, 471
schedule constraints, 56–57
Schedule Control process, 353–354
defined, 471
inputs in, 448
outputs in, 355, 448
variances in, 354–355
Schedule Development process, 230–231
coding structure in, 244
defined, 471
duration compression in, 240–241
inputs in, 231–233, 438–439
mathematical analysis in
CPM, 234–236, 237
GERT, 237
PERT, 237–240
outputs in, 245–248, 246, 438–439
project management software in, 244
resource leveling heuristics in, 242–243
simulation in, 241–242
schedule management plans, 247
schedule performance index (SPI), 328, 471
schedule updates, 355, 471
schedule variance (SV), 327–328, 471
Scope Change Control process, 351
defined, 471
inputs in, 352, 448
outputs in, 352–353, 448
scope changes, 471
Scope Definition process, 115, 435, 471
scope management, 38–39, 39, 113–114
scope management plans, 113, 472
Scope Planning process, 104
alternatives identification in, 106
defined, 472
inputs in, 105, 435
outputs in, 435
product analysis in, 106
tools and techniques in, 105–106
scope statements, 106–107
approving and publishing, 111
defined, 472
deliverables in, 108
exam essentials, 129
exclusions from, 111
key terms, 130
objectives in, 108–109
project justification in, 107
project product in, 107
requirements in, 109–110
review questions, 131–137
summary, 128–129
supporting detail in, 111
updating, 124
Scope Verification process, 323, 447–448, 472
scoring models, 78, 472
screening systems in vendor selection, 312, 472
secondary risks, 208, 472
self-actualization, 283
self-esteem needs, 283
seller invoices, 317, 472
seller lists, 308
senders in information exchange, 288
sensitivity analysis, 202
SF (start-to-finish) relationships in PDM, 154
should cost estimates, 312
sign-off for charters, 90
in Project Plan Development process, 253
simulation defined, 472
in Quantitative Risk Analysis process, 203
in Schedule Development process, 241–242
skills communication. See communication skills
documenting, 85
for project managers, 7–11
in Project Plan Execution process, 272
slack time, 234, 472
SMART rule, 51
smoothing in conflict resolution, 292
social needs in Initiation process, 47
in needs hierarchy, 283
soft logic, 153
solicitation cycle in contracts, 315
Solicitation process, 308–309
Contract Administration process in, 316–320
defined, 472
input and output summary, 445
vendor selection in. See Source Selection process
Solicitation Planning process, 213–215, 441, 472
Source Selection process, 309–310
contract awards in, 314–315
contract negotiation in, 311
defined, 472
evaluation criteria in, 310–311
independent estimates in, 312
input and output summary, 445–446
screening systems in, 312
weighting systems in, 311–314
SOWs (statements of work), 213, 473
special cause variances, 362, 473
specificity in goals, 51
SPI (schedule performance index), 328, 471
sponsors for charters, 89
as stakeholders, 4
SS (start-to-start) relationships in PDM, 154
Staff Acquisition process, 148–150, 440, 473
staffing assignments as constraints, 144
staffing management plans, 147, 147
staffing pool descriptions, 148–149, 473
staffing requirements, 142, 473
stage gates, 21
stakeholders, 3–5, 4, 52, 416
communicating with, 53–54
competing needs of, 416
conflicts of interest with, 409
constraints with, 416–417
defined, 473
identifying, 52–53
issues and problems with, 416–417
in organizational plans, 145
in Project Plan Development process, 251
roles of, 53
standard deviation in project duration, 239–240
standards in Quality Planning process, 177–178, 473
start-to-finish (SF) relationships in PDM, 154
start-to-start (SS) relationships in PDM, 154
starvation ending type, 384, 473
statements of work (SOWs), 213, 473
statistical sampling, 365, 473
status reports, 325
status review meetings, 273–274, 473
steering committees, 75, 473
Storming stage in Team Development process, 277
strategic plans, 48
Strengths, Weaknesses, Opportunities, and Threats (SWOT) analysis, 190
strong matrix organization, 17, 19
subprojects, work packages as, 123
supporting detail defined, 473
in organizational plans, 147–148
in Project Plan Development process, 253
in Schedule Development process, 247
in scope statements, 111
SV (schedule variance), 327–328, 471
SWOT (Strengths, Weaknesses, Opportunities, and Threats) analysis, 190
System Dynamics models, 154

T
T&M (time and materials) contracts, 212, 474
TABs (technical assessment boards), 348
tangibility in goals, 51
team-building skills, 10–11
Team Development process, 275–276
collocation in, 280
defined, 474
effective teams, 279–280
exam essentials, 298
focus in, 278–279
inputs in, 445
key terms, 298
Kitchen Heaven project, 294–296
motivation in, 281–286
outputs in, 287, 445
review questions, 299–305
summary, 297
team-building activities, 277–278
training in, 280–281
team members
conflicts of interest with, 410
negotiating for, 149
releasing, 393–394
team preferences as constraints, 144
technical assessment boards (TABs), 348
technical interfaces, 143
technical performance measurements, 368
technical review boards (TRBs), 348
technical risks, 188
technical skills, 8
technological advances in Initiation process, 46
technology constraints, 57
templates
   network, 155
   in organizational plans, 145
Theory X, 285, 474
Theory Y, 285, 474
time and materials (T&M) contracts, 212, 474
time constraints, 6, 56
time estimates, 150–151
   Activity Definition process in, 151–152
   Activity Duration Estimating process in, 156–159
   Activity Sequencing process in, 152–156, 153–155
time frames
   in goals, 51
   in projects, 5
time management, 39, 40
timing in communications, 125
tolerable results, 359, 474
top-down estimating, 157–158
total slack, 234
training
   cultural issues in, 420
   in Team Development process, 280–281
   transfer in Risk Response Planning process, 206, 474
   Transmission in information exchange, 289
   TRBs (technical review boards), 348
trend analysis defined, 474
   in Performance Reporting process, 325
   in Quality Control process, 366
   in Quantitative Risk Analysis process, 204
   triggers in Risk Identification process, 192, 474
truthfulness, 407, 413–414

U
uniqueness of projects, 3, 5
updates
   in Cost Control process, 357
   in Schedule Control process, 355
scope statements, 124

V
VAC (variance at completion), 329, 474
Value Engineering, 40
variables in scatter diagrams, 364
variance analysis defined, 474
in Performance Reporting process, 325
in Schedule Control process, 354–355

variance at completion (VAC), 329, 474

variances
- in Cost Control process, 356
- in Performance Reporting process, 327–328
- in Quality Control process, 361–363, 361
- in Schedule Control process, 354–355

vendor lists in Solicitation process, 308

vendor selection, 309–310
- contract awards in, 314–315
- contract negotiation in, 311
- evaluation criteria in, 310–311
- independent estimates in, 312
- screening systems in, 312
- weighting systems in, 311–314

vendors, gifts from, 408–409

verbal communication, 289

verification
- in deliverable decomposition, 117
- Scope Verification process, 323, 447–448

W

WBS. See work breakdown structure (WBS)

WBS dictionary, 123, 474

weak matrix organization, 17–19, 18

weighting systems
- in project selection, 78
- in vendor selection, 311–314, 475

What-if analysis, 241

withdrawal in conflict resolution, 292

work authorization systems, 273

work breakdown structure (WBS), 104
- creating, 115–116
- defined, 475
- deliverables in, 116–118
- exam essentials, 129
- identifiers for, 121–122
- key terms, 130
- Kitchen Heaven project, 126–128, 127
- levels in, 118–120, 119–120
- milestones in, 123–124
- review questions, 131–137
- summary, 128–129
- work packages, 122–124, 475
- work periods, 156

work results
- in Contract Administration process, 317
- in Project Plan Execution process, 275

workarounds, 369, 475

written communications, 289

Z

zero defects theory, 180, 475