### Index

accountability, 97  
achievability, 81  
affordability, 82, 87  
alternative procurement philosophies, 93  
analysing risk, 189  
Armsons, 295  
Austria, 269  

best value, 56, 175, 176  
bicameral approach, 154, 220  
bid evaluation, 26  
bills of quantities, 110, 111  
Black Book, 42  
Bowmer and Kirkland, 295, 310  
brainstorming, 187  
briefing, 98, 99  
British Property Federation, 199  
Building Cost Information Service, 3, 87  
Building Information Modelling, 43, 44,  
59–61, 113  
build-lease-transfer, 232  
build-operate-transfer, 235  
build-own-operate, 236  
build-own-operate-transfer, 236  
business case, 81–3, 100, 116, 153, 171,  
172, 182  
business need, 4  
business objectives, 88  
business risk, 184  
business strategy, 95  

Cabinet Office, 61  
Cabinet Office Efficiency and Reform  
Group, 61  

CAD, 60, 113  
central purchasing bodies, 69  
Chief Construction Adviser, 43, 59  
China, 273  
client changes, 168  
client independent advisor, 143  
client resources, 119  
client risk, 142  
clients, 92, 171  
client satisfaction, 6  
clients representative, 155  
client value propositions, 95, 171, 174, 175  
Clyde Canal, 227  
collaborative methodologies, 48, 202,  
208, 220  
collaborative procurement, 51, 112, 201, 219  
collaborative relationships, 49  
commercial issues, 50  
Commission for Architecture and the Built  
Environment, 174  
competitive dialogue, 71  
Compliance Directives, 79  
Compulsory Competitive Tendering  
(CCT), 64  
concession agreements, 249  
concession-based models, 234  
Confederation of British Industry, 111  
Confederation of Construction Clients, 114  
conservation areas, 289  
Construction Best Practice Programme,  
201  
Construction Clients' Board, 59  
Construction Clients' Forum, 57, 114, 115  
Construction Clients Group, 114

© 2013 Roy Morledge and Adrian Smith. Published 2013 by John Wiley & Sons, Ltd.
Construction Design and Management Regulations, 184
Construction Industry Board, 57, 99, 106, 142, 148
construction management, 110, 135
construction manager, 135
construction procurement, 45, 222
construction professionals, 2
consultant advisor, 141
contractor selection, 52
contractor's proposals, 130
contractual arrangement, 51, 159
contractual relationships, 118
cost, 97, 121, 135, 164
cost and time management system, 160
critical success factors, 92
cultural fit, 210
cultural issues, 49
cultural significance, 286
decision systems, 160
Declaration of Ineffectiveness, 78
Defence Infrastructure Organisation, 61
Delphi technique, 187
Denmark, 269
Department of Culture Media and Sport, 288
Derby College, 295
design and build, 106, 110, 111, 129
design and build types, 129
design and manage, 139
design brief, 162
design-build-finance-operate, 237
design change system, 160
design information, 119
design liability insurance, 164
design risk, 163
developer, 84, 85
dispute resolution methodology, 51

cost, 97, 121, 135, 164
cost and time management system, 160
critical success factors, 92
cultural fit, 210
cultural issues, 49
cultural significance, 286
decision systems, 160

fast-track solutions, 91
feasibility, 87
Federation of Property Societies, 203
fees, 149
FIDIC, 272
financial risk, 119
financial systems, 160
fitness for purpose, 131
framework agreements, 69, 72
French system (the), 258
functional efficiency, 82
functional needs analysis, 46, 47, 116
functional projects, 95
Gateway Process (the), 61
GATT, 267
GC/Works/Framework Agreement for the Appointment of Consultants, 221
GC/Works suite, 57
General Electric Company, 179
generic procurement processes, 46
Germany, 269
Government Construction Strategy, 43, 58, 59, 64, 111, 113, 183
Government Procurement Agreement (GPA), 56
Greece, 269
guaranteed maximum price, 204

heritage, 277
Heritage Impact Assessment, 292
Highways Agency, 237
House of Commons Business and Enterprise Committee, 94

inexperienced clients, 2, 142
inflation, 119, 166
innovation, 100
inspection systems, 168
interest rates, 119
investor clients, 88
ISO 14000, 75
Italy, 269

Joint Contracts Tribunal, 52, 63, 163, 202, 308

key parameters, 88, 117
Key Performance Indicators, 113, 115
Latham, Sir M., 2, 64, 94, 199, 200
lease-renovate-operate-transfer, 237
life-cycle cost, 78

Maastricht Treaty, 64
Maber Architects, 295
maintenance, 278
Major Project Construction Contract, 93
Major Projects Authority, 61
management contracting, 110
management oriented procurement, 44
manufacturing industry, 112, 116
market conditions, 166
measurement route, 134
Mediterranean approach (the), 267
Middle East, 271
most economically advantageous tender (MEAT), 78
mutual objectives, 51, 212

National Audit Office, 9, 200, 243, 245
National Federation of Building Trades Employers, 163
National Infrastructure Plan, 57
Netherlands, 269
new engineering contract forms, 163
new rules of measurement, 112, 165
NHS Local Improvement Finance Trust (LIFT), 248
North European approach (the), 265

occupancy costs, 172
occupational plans, 170
Office of Government Commerce, 52
Official Journal of the European Union, 69
one size fits all, 46
one stop shop, 93
options, 81
organisational arrangements, 119
Oscar Wilde, 172
outright privatisation, 229
owner-occupier clients, 88
ownership, 86
Oxford Canal, 227

Partnering, 45, 111, 199, 200, 205, 208, 216, 220, 222, 309
payback, 81
performance, 122, 160
physical resources, 158
Portugal, 269
PPC 2000 Standard Form for Project Partnering, 52, 203, 222
pre-financing, 233
preservation, 280
pricing mechanism, 73
PRINCE2, 61
prioritisation of objectives, 91
priority distribution analysis, 123, 125
private sector funding, 45
Private Finance Initiative, 45, 111, 225, 239
probability analysis, 192
Procurement Directives, 66
Procurement Guide (the), 42, 99, 123
procurement methodology, 6, 46
procurement philosophy, 46
procurement process, 42
procurement route, 118, 123
procurement strategy, 6, 46, 49, 116, 117, 157–9
programme, 160
project alliancing, 93
project characteristics, 119
Project Execution Plan, 89, 92, 101, 117, 156, 158
project manager, 54, 101, 107, 154–6, 160, 170, 215
project partnering, 93
project success, 92
project team selection, 141
public accountability, 55
Public Private Partnerships (PPP), 55, 111, 238
public sector, 55, 68, 70, 72
Public Sector Partnering Contract suite, 64
Public Works Contract Regulations 1991, 67, 78, 143
quality, 97, 160, 168
quantity surveyor, 110, 205
real estate, 86
refurbishment, 278
relationship management, 209, 217
risk, 88, 95, 100, 182
Risk management, 51, 119, 120, 153, 183, 184
risk management strategies, 195
Royal Academy of Engineering, 172
Royal Institute of British Architects, 163, 173
Royal Institution of Chartered Surveyors (the), 110, 253, 295
schedule monuments, 289
selection of consultants, 142, 143, 148
selection of contractors, 142, 143, 151
semi-private companies, 230
semi-public corporations, 231
sensitivity analysis, 191
Spain, 269
specialist procurement advisors, 53
specification, 168
stakeholders, 162
Statement of Employers Requirement, 130
strategic alliance, 45, 208
strategic brief, 100, 116
strategic fit, 81
strategic procurement, 42
strategic procurement selection, 7
Suez Canal, 226
supply chain management, 43, 219
supply chain relationships, 43
Surveyors Construction Handbook, 123
sustainability and environmental issues, 69, 75
Sweden, 269
target cost, 204
team development, 231
temporary organisation, 159
tender evaluation, 146
tender prices, 166
time, 96, 121
trade contractors, 135
traditional procurement, 110, 126
Treaty of Rome, 64
trust, 216
UK Government’s Private Finance Initiative, 55
UK industry performance, 92
UK Movement for Innovation, 201
Utilities Directives, 67, 72
value contributed, 82
value engineering, 179, 180
value for money, 55, 92, 95, 148, 243
value management, 51, 153, 175–8
Venice Charter (ICOMOS), 281
whole-life costs, 166, 167
Winston Churchill, 171
world heritage sites, 289