## Contents

Preface vii  
About the Author ix  
Introduction xi  
Glossary xix  

### Chapter 1: Preparation stage 1
1.1 Project statement 2  
1.2 Appointment of a project manager and integration of project management in the process management of the owner’s company 5  
1.3 Needs and profitability analysis 6  
1.4 Preparation of the financial scheme and loan contracts 16  
1.5 Preparation for land purchase and corresponding contracts 20  
1.6 Feasibility studies and corresponding investigations 24  
1.7 Detailed area planning 31  
1.8 Scheme design 35  

### Chapter 2: Procurement stage 41  
2.1 Choice of procurement path 42  
2.2 Methods for choosing the contractor 55  
2.3 Process of tendering 58  

### Chapter 3: Design stage 61  
3.1 Preparation phase 62  
3.2 The choice of designer 65  
3.3 Contracting between client and designer (consultant) 68  
3.4 Management of design 72  

COPYRIGHTED MATERIAL
### Chapter 4: Construction preparation stage  
4.1 Building permit application  
4.2 Construction procurement programme preparation (preliminary conditions of contract)  
4.3 Choice of contractor  
4.4 Construction contracting  

### Chapter 5: Construction stage  
5.1 Construction management  
5.2 Owner’s supervision and quality management  
5.3 Cost control  
5.4 Management of changes and additional works  
5.5 Management of the client’s direct contracts  

### Chapter 6: Take-over stage  
6.1 Revisions of general construction work  
6.2 Revisions of engineering systems  
6.3 Building take-over  
6.4 The building’s taking for use  
6.5 Project completion  
6.6 Warranty period  

### Appendices  
Appendix 1  
List of the construction client’s principal decisions  
Appendix 2  
List of document folders that should be completed during project development  

### Bibliography  

### Index