Contents

About the Authors xi

Chapter 1 Introduction 1

1.1 Background 1
1.2 Need for the Investigation 3
1.3 Questions to Research 5
1.4 Summary and Link 5

Chapter 2 Key Issues from the Literature 7

2.1 Introduction 7
2.2 Construction Project Environment 8
   2.2.1 Nature of construction 8
   2.2.2 Construction project team 9
   2.2.3 Movement towards collaborative team approaches 10
   2.2.4 Construction teamwork issues 11
2.3 Construction Project Change Management 13
   2.3.1 Change management in general 13
   2.3.2 Nature of construction project change 14
   2.3.3 Managing project change as a problem-solving process 15
   2.3.4 Causes of construction project change 17
   2.3.5 Effects of construction project change 18
   2.3.6 Context of construction project change 19
   2.3.7 Construction project change management approaches 20
2.4 Knowledge Management Perspective 22
   2.4.1 Evolution of knowledge-based theories 22
   2.4.2 Knowledge-based views in the construction literature 24
2.5 Role of Knowledge During Reactive Change Process 28
   2.5.1 Properties of knowledge during reactive change process 29
   2.5.2 Intra-project knowledge creation via reactive change processes 31
   2.5.3 Inter-project knowledge transfer via reactive change process 37
2.6 Towards a Knowledge-Based Reactive Change Process 41
2.7 Summary and Link 44

Chapter 3 Research Methodology 47
3.1 Introduction 47
3.2 Case Study Research Design 47
   3.2.1 Unit of analysis 47
   3.2.2 Case screening and selection 48
3.3 Data Collection Process 49
   3.3.1 Selection of data collection techniques 49
   3.3.2 Interview structure 50
   3.3.3 Interview process 52
3.4 Data Analysis Process 52
3.5 Summary and Link 52

Chapter 4 Case Study Results 53
4.1 Introduction 53
4.2 Case Study: Project A 53
   4.2.1 Case study description 53
   4.2.2 Contextual factors of change 54
   4.2.3 Knowledge properties during change 63
   4.2.4 Knowledge identification and utilisation during change 67
   4.2.5 Intra-project knowledge creation during change 69
   4.2.6 Inter-project knowledge transfer via change 78
4.3 Case Study: Project B 83
   4.3.1 Case study description 83
   4.3.2 Contextual factors of change 84
   4.3.3 Knowledge properties during change 94
   4.3.4 Knowledge identification and utilisation during change 99
   4.3.5 Intra-project knowledge creation during change 100
   4.3.6 Inter-project knowledge transfer via change 109
4.4 Summary and Link 114

Chapter 5 Cross-Case Analysis 117
5.1 Introduction 117
5.2 Contextual Factors of Change: P1 Discussion 117
5.3 Knowledge Properties During Change: P2 Discussion 121
5.4 Knowledge Identification and Utilisation During Change: P3 Discussion 123
5.5 Intra-Project Knowledge Creation During Change: P4 Discussion 125
5.6 Inter-Project Knowledge Transfer During Change: P5 Discussion 129
5.7 Summary and Link 133