Aaron, 77  
Abernathy, 16  
Abram, 125  
Ackoff, 249  
Across-the-board cuts, 252  
Action plan. See Planning  
Activity. See also Scheduling  
   budgeting, 118  
   definition, 146  
   dummy, 148  
   pseudoactivity, 213–214  
   slack, 146, 151–152  
   time estimation. See also Time estimation  
      at the 90% and 95% levels, 156  
      deterministic, 146  
      expected time, 155  
      probabilistic (stochastic), 146, 155–158  
      standard deviation of, 155  
      variance of, 156  
Activity-based costing, 114, 118  
Activity-on-arrow (AOA), activity-on-node (AON). See Scheduling  
Adams, 242  
Adler, 216  
Afzalur, 64  
Agile management, 3  
Agile Manifesto, 92  
Agile project management, 92—94, 257  
   comparison to waterfall approach, 93  
Aggregate project plan, 22–23. See also Project Portfolio Process  
   breakthrough projects, 23  
   derivative projects, 23  
   platform projects, 23  
   R&D projects, 23  
   Uses, 23  
Amor, 121  
Analytical approach, 35  
Atlantic States Chemical Laboratories, 281  
Auditing, 272–277  
   behavioral aspects, 273  
   financial vs. project audits, 272  
   process of, 272–274  
   reports, 274–276  
   types of, 272  
Australia’s M5 East Tunnel, 96  
Australian Parliament House project, 252  
Badiru, 121  
Baker, 277  
Barr, 245  
Baseline plan. See Planning  
Benchmarking, 255, 270  
Benefit realization management, 11  
Beta distribution, 131, 155–156, 164  
BetaPERT distribution, 133  
Block, 57  
Boeing, 39  
Bolles, 57  
Booz-Allen Hamilton, 146  
Boston’s Big Dig, 125  
Bracker, 76  
Brainstorming, 78, 88  
Bratta, 77  
Brown, 88, 91  
Budget. See also Cost  
   activity budgeting, 118  
   bottom-up, 113  
   budgeting in practice, 128–129  
   changes,  
      causes, 126  
      handling changes, 126  
   cuts, impact of, 114–116  
   defined, 109  
   life cycle, impact of, 114–116  
   methods of, 110–113  
   monitoring, 109  
   multiproject, 118  
   negotiation process, 114–116  
   program budgeting, 118  
   revision, 125–128  
   risk management, 27, 94–101  
      sub processes, 94–101  
      Failure Mode and Effect Analysis (FMEA), 95–96  
      Risk Priority Number (RPN), 96  
   top-down, 112, 116  
   uncertainty, 125–128  
Burnup and burndown charts, 257  
Business case, 74, 75
Buffers. See Critical chain
Bureau of Labor Statistics (BLS), 123, 128

Camm, 121
Central Arizona Project (CAP), 36
Central Limit Theorem. See Statistics
Change control board, 259
Change management, 11, 126
Change order, 79, 93, 126, 258
Charter. See Project charter
Christensen, 248, 255
Cincinnati Enquirer, 250, 251, 258
Cisco Systems, 25
Clark, 22
Commitment Assessment Matrix, 38–39
Comparative benefit selection method, 13
Communication plan, 39
Communications, 36–39
...on virtual projects, 39–40
Conflict and conflict resolution, 2, 4, 34, 36,
37, 44, 47, 48, 57, 62–64, 64–65
...and the life cycle, 62
dealing with, 45–46
intra team, 62–64
matrix team, 61
project evaluation, 271
Conger, 45
Contingency plan, 42, 100
Control
...benchmarking, 255
corrective mistakes, 252
definition, 234, 249
mechanisms of, 251
milestone status reports, 252
plan-monitor-control cycle, 234–236
project baseline, 80, 236, 242, 248
project management maturity model,
57–59, 255
purposes of, 251
system design, 251–257
...tools for control, 254–257
...control charts, 255, 256
critical ratio, 254–255
types of control systems, 252–253
go/no-go controls, 252
phase-gate controls, 252
...post-project controls, 253
Cost. See also Budget
...account numbers, 112
direct, 114

GS&A, 114
overhead, 114
perspectives on, 112
Cost estimation, 113–118, 118–125
direct cost (work element costing), 113
improving, 118–125
forms, 118–119
learning curve, 119–123
price information, 123
influence of organizational climate, 124
overhead costs, 112, 113
...padding cost estimates, 219
Cost variance. See Earned value
Cox, 35, 217
CPM. See Scheduling
Crash duration, 187
Crashing a project. See Resource allocation
Critical chain, 216–225
definition, 224
early completion time
...“not reporting” simulation, 220–221
example, 220–221
feeding buffer, 224–225
multitasking, 49, 221, 223
ProChain®, 236
...project buffers, 224
...student syndrome, 175, 212, 220, 223
...Theory of Constraints, 217, 223
Critical path. See Scheduling
Critical Path Method (CPM).
...See Scheduling
Critical time. See Scheduling
Crystal Ball®, 129–137, See also, Simulation
Assumption cell, 131
CB User's Group, 131
Distribution Gallery, 131, 132
fitting statistical distribution to data, 237
Forecast cell, 131
simulation,
...project selection, 129–137
...networks, 164–166, 218–221
...not reporting early task completion,
220–221
Decision Science Institute, (aka: American
Institute of Decision Science), 249
Decision table (payoff matrix). See Risk
management
Delphi Method, 24
Design Structure Matrix (DSM), 91–92

*Oracle’s Crystal Ball® is referenced frequently throughout the book, and page entries will not be cited except for discussions of the use of the software.
Ditch Witch, 187
Discounted cash flows, 14–16
Dupont de Nemours, 146
Dvir, 270, 278

Earned value, 242–248
   actual cost of work performed (AC), 243
   baseline plan. See Planning
   budget at completion (BAC), 244
   conventions for calculations, 243
   cost performance index (CPI), 244
   cost (spending) variance, 244–245
   definition, 242
   estimated (cost) at completion (EAC), 244
   estimated (cost) to complete (ETC), 244
   MSP calculations, 245–248
   differences from PMI standards, 248
   MSP estimate at completion (EAC), 248
   MSP variance at completion (VAC), 248
   planned (budgeted) cost of the work
   performed (EV), 242
   planned (budgeted) cost of the work
   scheduled (PV), 243
   schedule performance index (SPI), 244
   schedule variance, 243

Emotional intelligence (EQ), 43–44
Enterprise project management. See Project- oriented organization
Eppinger, 66
Ethics, 18, 48, 56, 124
Evaluation, 269–271
   conflict, 271
   criteria for success, 270–271
   measurement, 271
   definition, 269
   post-project evaluation, 270
Evans, 121
Event (node)
   definition, 146
Excel®,
   calculating probabilities, 161–162
   crashing a project with, 191–194
   resource loading display, 209
   Solver, use of, 154
Expected value. See Risk management
Fast tracking, 65, 195, 196
Fendley, 214
Flemming, 245
Flexibility, 9, 48, 56
Float, See Slack
Flynn, 39
Ford, 79
Free slack, 154
Functional project organization.
   See Organization
Gagnon, 41, 115
Gale, 25, 51
Gantt chart. See Scheduling
General Electric Co., 13
Global competition, 3
Goldratt, 35, 173, 212, 216, 220
Gozinto chart, 81
Graham, 255
Grumman Aircraft. See Northrup- Grumman
Gupta, 255
Hamburger, 112
Harwell, 250
Hayes, 16
Health Insurance Portability and Accountability Act (HIPAA), 112
Hertz, 96
Hertzberg, 60
Hierarchical planning process. See Planning
Hurdle rate of return, 14, 15, 129
Hurricane Katrina, 136
Hussain, 217
Hyer, 88, 91
Ibbs, 57, 255
Ingram, 248, 278
Integration management, 64–65
Iron triangle, 7
ISO 9001, 59
Iterations, See Sprints
Johnson Controls, 257, 270
Jones, 48
Kamburovksi, 155
Kandt, 257
Keefer, 155
Kilmann, 45
Kimball, 281
Koppleman, 245
Knutson, 77
Kurstedt, 100
Kurtulus, 195
Kwak, 59, 255
Labor pools, 206
Langley, 74
Last Minute Panic (LMP), 250
Launch meeting. See Project launch meeting
Lawrence, 123, 154
Leads and lags, 174, 213
Lean management, 92
Learning curve, 119–123
Learning rate, 121
Lencioni, 60, 64, 65
Levy, 270, 278
Life cycle, 10–11, 21, 43
budget, impact on, 114–116
managerial focus, 10–11
resource allocation, impact on,
215–216
S-shaped, 10
J-shaped, 11
Limerick nuclear power generator, 114
Line balancing, 210
Lockheed Martin Corp., 146
Logic chart, 100
Lubianiker, 59
Mallak, 100
Manage by exception, 4
Management by projects. See Project
oriented management
Mandelbaum, 216
Mantel, 41, 115, 277, 281
Martin, 77, 123
Matrix management. See Organization
McCarthy, 116–117, 118, 124
McLaughlin, 79
McMahon, 172
Meetings, 40–41, 77–80, 240–242
guidelines, 240–241
launch. See Project launch meeting
Meredith, 210, 237
Micromanagement, 36, 83, 187
Microsoft Excel®. See Excel®
Microsoft LiveMeeting®, 241
Microsoft Project® (MSP),
earned value. See also Earned value
calculations, 248
Gantt charts, 170–172, 197, 200, 213
strengths and weaknesses, 172
multiple project scheduling, 213–216
project calendar, 159, 196
reports, 240, 241
resource leveling, 202–210
resource loading, 196–202
loading display, 201
resource loading, leveling reports,
202–210
tracking a project, 236
use to build networks, 152–154
use to plan, 84–86
Microsoft Word®, 240
Milestone, 146, 152, 172, 236, 252
definition, 146
Mind mapping. See Planning
Mission, 3
Mixed form. See Organization
Monitoring
baseline, 236, 242, 243, 248
benefits of, 239
definition, 234
earned value. See Earned value
meetings, 240–242
objectives of, 234
plan-monitor-control cycle, 234–236
system design, 236
reports, 238–240
report timing, 238
types of, 239
tracking a project, 236
Monte Carlo simulation. See Crystal Ball®
and Simulation
Multidisciplinary, 2, 5, 34
Multiple projects, 118
budgeting, 118
resource allocation and scheduling,
213–216. See also Resource
allocation
Multitasking. See Critical chain
Mythical man month, 124
Name-only team, 64
Narula, 195
NASA, 116
National Association of Industrial and Office
Properties, 58
Negotiation, 5–6, 44–46, 61, 64, 86
budget, 114–116
life cycle, impact of, 115–116
lose-lose, 5—6, 46
plan, 86
win-lose, 5–6, 45, 64
win-win, 5–6, 44–45, 46, 64, 115
Net present value. See Discounted cash
flows

*Microsoft Excel® is referenced so frequently throughout the book, that page entries will not be cited except for discussions on the use of the software.
Network. See Scheduling
Nguyen, 216
Nippon Sanso, Inc., 65
Nixon, 252
Node. See Event
Northrop-Grumman Corp., 43
Nucor Corp., 279, 281

Operating/Competitive Necessity selection method, 13
Opportunity cost of capital, 16–18
Organization (of projects)
functional, 53–54, 55, 56
matrix, 54–57
advantages, 55–56
balanced, 55
disadvantages, 56–57
strong, 55
weak, 55
mixed form, 57
pure project, 52–53, 54, 55, 56
Ortec International, 281

Participatory decision making/management, 35, 79, 86, 113, 114–116
Paralysis by analysis, 74
Pasternak, 154
Path. See Scheduling
Pennypacker, 59
Patzak, 100
Pells, 76
People for the Ethical Treatment of Animals (PETA), 76
Persuasion, 45
PERT. See Scheduling
Peters, 74
Pinto, 60, 277
Plan-monitor-control cycle, 234–236
Planning
project plan, 4, 5, 10, 75–76, 145
baseline plan, 80, 236, 242, 243
contents of plan, 75–76
hierarchical planning process, 80–83
process, 76–86
rolling wave planning, 76
sequence (steps to plan), 76–77
templates, 76–77, 83, 85
whole-brain approach, 88–91
mind mapping, 88–91
work breakdown structure (WBS), 75, 80–83, 109, 113
process of constructing, 80–83
extensions of WBS, 83–86
forms, 83, 85
PM Network, 51
PM3, 59
Portfolio management. See Aggregate project plan
Post-project evaluation. See Evaluation
Power-Interest Grid, 38
Precedence diagramming. See Scheduling
Precedence of tasks, 84
Prentis, 76
Probability, 291–292
definition, 291
event relationships, 292–293
addition rule, 294
multiplication rule, 293–294
laws, 292–294
standard distributions, 299–300
types of, 291–292
Procter & Gamble, 2
Product scope, 4
Program, 2, 35
budgeting, 118
Program evaluation and review technique (PERT). See Scheduling
Project
as a system, 35
breakthrough, 23
budgeting compared to standard budgeting, 5
calendar, 159
characteristics, 2
Charter, 74–76
definition, 2
derivative, 23
goals (scope), 7–9
time, cost scope, 7–9
quality, 7
milestones, 146, 152, 236, 252
owner, 3, 11
platform, 23
portfolio, 21–25
purpose of, 2
quality, See Project, goals
R&D, 23
resource constrained, 187
reports. See Monitoring
slack, 151–152
time constrained, 187
vs. nonprojects, 4–5
Project audit. See Auditing
Project champion, 11, 78
Project charter, 74–75
Project closure, 277–282
- criteria for, 277–278
- project failure, 278
- project success, 270, 278
- project final report (history), 238, 281–282
- contents of, 282
- manager, 280, 222
- process, 279–281
- timing of, 277–278
- types of, 278–279

Project control. See Control

Project evaluation. See Evaluation

Project final report. See Project closure

Project history (project final report), 238, 281–282

Projectitis, 53, 54, 56

Project launch meeting, 33, 77–79
- outcomes of, 79

Project management maturity, 3, 59

Project Management Body of Knowledge (PMBOK), 2, 4, 8, 10, 18, 21, 34, 39, 50, 51, 59, 75, 80, 86, 94, 112, 125, 129, 238, 244, 248, 255, 258

Project Management Institute (PMI), 2, 18, 48, 50, 94, 125, 248

PMI Certification, 51, 94

PMI Code of Ethics, 18, 48, 99, 124

Project Management Journal, 50

Project management maturity model, 59, 255

Project management office (PMO), 3, 8, 22, 57, 80

Enterprise project management office (EPMO) (aka: Corporate proj. mgt. office, CPMO), 58, 80

Project management v. general management, 4–6

Project manager
- authority, 4–6
- career, 34, 50–51
- responsibilities, 4–6, 36, 41–46
  - acquiring resources, 41–42
  - firefighting, 42
  - leadership, 42–44
  - making trade-offs, 42–43
  - negotiation, conflict resolution, persuasion, 44–46
- roles, 34–41
  - communicator, 36–39
  - facilitator, 34–36
  - primary role, 8, 9
  - v. supervisor 34–35
- selection of, 11–21, 46–50
  - required characteristics, 46–50
  - credibility, 47
  - sensitivity, interpersonal and political, 47, 60

Project monitoring. See Monitoring

Project office. See Project management office

Project oriented organization, 2, 50

Project Portfolio Process, 21–25. See also Aggregate project planning

Project Council, 22, 25

Project scope, 4, 7, 75, 77, 79, 126, 129, 234, 257–259

Project selection, 11–21, 234
- non-numeric methods, 12–13
  - comparative benefits, 13
  - operating/competitive necessity, 13
  - sacred cow, 12–13
- numeric methods, 13–21
  - financial assessment, 13–18
  - payback period, 14
  - discounted cash flow, 14–18
  - financial options and opportunity costs, 16–18
  - scoring methods, 19–21
  - unweighted 0–1 method, 18
  - weighted factor method, 19–21, 22
- risk management, 129–137
- simulation, 129–137

Project sponsor, 11, 40, 58, 60

Project success, 270, 278. See also Evaluation

Project team, 59–66. See also Multidisciplinary teams
- characteristics of effective team, 59–60
- matrix team problems, 61

Project termination. See Project closure

Project uncertainty. See Risk management

Pseudoactivities, 213–214

Pure project. See Organization

Q-sort, 13

Quasi-projects, 3

Queues (waiting lines), 215
- length of queue, formula, 215

Q-sort, 13

RACI Matrix, 86–87

Random number generation. See Excel® and Crystal Ball®

Reif, 76

Reith, 257

Remy, 59
Required rate of return. See Hurdle rate of return
Resource allocation. See also Scheduling
  borrowing resources, 216
  constrained resources, 211
  priority rules, 211–212
  criteria for choice, 214–215
  Walts, 211, 214, 223
Critical Path Method (CPM), 187–196
  crashing a project, 187–196
  descheduling, 216
  expediting in practice, 195–196
  life cycle, impact of, 216
multiple projects, 213–216
  multiple project scheduling, 213–216
  using Microsoft Project®, 214
  priority rules, 211–212, 214–215, 216
resource availability calendar, 196, 198, 202
resource leveling, 202–210
  using Microsoft Project®, 202–209
under uncertainty, 209–210
resource loading, 196–202
  Microsoft Project® display, 201
  monitoring, 202
under uncertainty, 209–210
resource loading, leveling reports, 202–209
resource pools, 206
resource usage
  standard practice, 187–188
Resource calendar. See Resource allocation
Resource constraints. See Resource allocation
Resource leveling. See Resource allocation
Resource loading. See Resource allocation
Responsible, Accountable, Consult, Informed matrix. See RACI matrix
Return on investment, 14
Risk analysis, 8, 94, 129
Risk management, 94–101, 129–137
  contingency planning, 100
  decision table (payoff matrix), 97–99
  disaster, 136
  expected value, 97–99, 136
Failure Mode and Effect Analysis (FMEA), 95–96
  Risk Priority Number (RPN), 96
outcome estimates, 97
path merge calculation problem, 163
  probability of path (project) completion, 159–161
  probabilistic activity times, 156–158
  qualitative risk analysis, 94, 95
quantitative risk analysis, 94, 96–99
risk identification, 94, 95
scenario analysis, 95
risk management planning, 94
risk monitoring and control, 100–101
risk profile, 9, 96, 129
risk register, 8
risk response, 100
scheduling, 155–163
simulation. See Simulation
uncertainty of critical path and time. See Activity
San Francisco Metro Turnback project, 250
Sacred cow selection method, 12–13
Sarbanes-Oxley Act (SOX), 112
Schedule variance. See Earned value
Scheduling. See also Activity
  computer, use of, 152–154, 158–159
  crashing a project. See Resource Allocation
  critical path, 146, 149–151, 174, 188
  definition, 146
  critical path method (CPM), 146–151, 187–194. See also Resource Allocation
  critical time, 146, 149–151, 188
  definition, 146
  definition of terms, 145–146
  earliest start (finish) time (ES, EF), 149–151
  Gantt chart, 170–172, 197, 200, 222
  construction of, 170
  strengths and weaknesses, 172
  using MSP, 171–172
  latest start (finish) time (LS, LF), 149–151
Microsoft Project
  constructing network, 152–154, 158–159
  constructing Gantt chart, 171–172
  precedence diagramming, 173–174
  multiple projects. See Resource allocation network (AOA and AON), 147
  construction, 147–148
  definition, 146
  slack, 151–152
  path merge problem, 163
  precedence diagramming, 173–174
  linkages defined, 173–174
  probability of project or path completion, 159–161
  project (network) slack, 152
Scheduling (cont.)
program evaluation and review technique (PERT), 98, 146–152
simulating a schedule. See Simulation
slack calculation, 151–152
free slack, 154
total slack, 154
sources of problems for schedules, 223–224
Schwerer, 216
Scope creep (change), 37, 42, 61, 76, 116
change control system, 257–259
control of change, 257–259
reasons for, 126, See also Project selection
Selection. See Project selection
Shafer, 210, 237
Sheffi, 136
Shenhar, 47–48, 270, 278
Simulation. See also Crystal Ball®
Monte Carlo simulation, 8, 99, 129–137, 164–170, 218–221
Incorporating costs, 166–167
project network simulation Crystal Ball®, 164–170
vs. statistical analysis, 167–170
Simon, 96
Slack (aka: float). See Scheduling and Activity
Slevin, 60
Smith, 77
Sprints, 92, 93
Stakeholder, 37, 75, 76, 93
identifying and analyzing needs, 37–39
issue log, 38
register, 38
Statistical Quality Control, 237
Statistics, 294–300
Central Limit Theorem, 160, 308
descriptive statistics, 295–296
inferential statistics, 295–296
measures of central tendency: mean, median, mode, 296–297
measures of dispersion
range, 297
sample mean, 296
sample standard deviation, 297
sample variance, 297
path merge probability calculation, 163
population mean (μ), 296
population standard deviation (σ), 297
population variance (σ²), 297
statistical independence, 169
Strategy, 1, 3, 8
Stress, 48–49
Student syndrome, 175, 212, 220, 223
Suboptimization, 35, 47, 54, 56, 65
Subtask, 2
Superconducting supercollider (SSC), 279
Systems approach, 35–36
Systems engineering. See Concurrent engineering
Task, 2
predecessors, successors, 83–86
Tate, 77
Teplitz, 121
Texas Instruments Inc., 248
Thamhain, 62, 63
Theory of Constraints, 217, 223
Thermos Co., 65
Thomas, 45, 96
Time estimation
at the 90% and 95% levels, 156
deterministic, 146
expected time, 155
improving, 118–125
learning curve, 119–123
probabilistic (stochastic), 155–158
standard deviation of, 155
variance of, 156
3M Corp., 279
Toney, 255
Trade-offs, 7–9, 37, 42–43, 94
influence of organizational climate on, 42–43
project vs. project, 213–216
resources vs. time, 187–196
Transdisciplinary teams. See Multidisciplinary teams
Trends in Project Management, 3
Triangular distribution, 131
Triple constraints, 7
Trust, 40
Tuckman, 60
Uncertainty, 7–9, 129–137, 125–128. See also Risk management
United Kingdom Child Support Agency, 259
United States Department of Commerce, 123
United States Federal Transportation Security Administration, 58
United States Navy, 146
Unity of Command, 56
Verdini, 155
ViewStar Corporation, 248
Virtual projects, 3, 39
Virtual projects manager, 39–40
communications, 39–40
meetings. See Monitoring reports. See Monitoring

Walt Disney Co., 61
Walts, 211, 214, 223
War room, 61. See also Project management office
Waterfall method, 65, 93
comparison to Agile Project Management, 93

Wearne, 217
Webster, 76
Wheatly, 24, 116, 278
Wheelwright, 22
Whole-brain planning, See Planning
Wilemon, 63
Win-win, 5–6, 44–45, 46, 64, 115
Womer, 121
Work breakdown structure (WBS). See Planning
World Trade Center, 136
Wu, 250