Matrix Project Organization  54  
Mixed Organizational Systems  57  
The Project Management Office and Project Maturity  57

2.6 The Project Team  59  
Matrix Team Problems  61  
Intrateam Conflict  62  
Integration Management  64

Review Questions  66  
Discussion Questions  66  
Incidents for Discussion  67  
Case: Friendly Assisted Living Facility—2  68  
Case: The Quantum Bank  68  
Case: Southern Care Hospital  69  
Bibliography  71

3  PROJECT ACTIVITY AND RISK PLANNING  74

3.1 From the Project Charter to the Project Plan  74  
3.2 The Planning Process—Overview  76  
3.3 The Planning Process—Nuts and Bolts  77  
The Launch Meeting—and Subsequent Meetings  77  
Sorting Out the Project—The Work Breakdown Structure (WBS)  80  
Extensions of the Everyday WBS  83
3.4 More on the Work Breakdown Structure and Other Aids  86  
The RACI Matrix  86  
A Whole-Brain Approach to Project Planning  88  
The Design Structure Matrix  91  
Agile Project Management  92

3.5 Risk Management  94

Review Questions  101  
Discussion Questions  101  
Exercises  102  
Incidents for Discussion  103  
Case: Friendly Assisted Living Facility—3  104  
Case: John Wiley & Sons  105  
Case: Samson University  106  
Bibliography  107

4  BUDGETING THE PROJECT  109

4.1 Methods of Budgeting  110  
Top-Down Budgeting  112  
Bottom-Up Budgeting  113
4.2 Cost Estimating  113  
Work Element Costing  114  
The Impact of Budget Cuts  114  
An Aside  116  
Activity versus Program Budgeting  118
4.3 Improving Cost Estimates  119
CONTENTS

• vii

Forms 119
Learning Curves 119
Other Factors 123
4.4 Budget Uncertainty and Project Risk Management 125
   Budget Uncertainty 125
   Project Budgeting in Practice 128
4.5 Project Risk Simulation with Crystal Ball® 129
   Considering Disaster 136
Review Questions 137
Discussion Questions 137
Exercises 138
Incidents For Discussion 139
Case: Friendly Assisted Living Facility Project Budget Development—4 140
Case: Photostat Inc. 142
Case: Building the Geddy’s dream house 143
Bibliography 144

5 SCHEDULING THE PROJECT 145

5.1 Pert and CPM Networks 146
   The Language of PERT/CPM 146
   Building the Network 147
   Finding the Critical Path and Critical Time 149
   Calculating Activity Slack 151
   Doing It the Easy Way—Microsoft Project (MSP) 152
5.2 Project Uncertainty and Risk Management 155
   Calculating Probabilistic Activity Times 155
   The Probabilistic Network, an Example 156
   Once More the Easy Way 158
   The Probability of Completing the Project on Time 159
   Selecting Risk and Finding D 162
   The Case of the Unreasonable Boss 162
   A Potential Problem: Path Mergers 163
5.3 Simulation 164
   Incorporating Costs into the Simulation Analysis 166
   Traditional Statistics versus Simulation 167
5.4 The Gantt Chart 170
   The Chart 170
5.5 Extensions to PERT/CPM 172
   Precedence Diagramming 173
   Final Thoughts on the Use of These Tools 174
Review Questions 175
Discussion Questions 176
Exercises 176
Discussion Exercise 179
Incidents for Discussion 179
Case: Friendly Assisted Living Facility Program Plan—5 180
Case: NutriStar 182
Case: Launching E-Collar 184
Bibliography 185
6 ALLOCATING RESOURCES TO THE PROJECT 186

6.1 Expediting a Project 187
  The Critical Path Method 187
  Crashing a Project with Excel 191
  Fast-Tracking a Project 195
  Project Expediting in Practice 195
6.2 Resource Loading 196
  The Charismatic VP 202
6.3 Resource Leveling 202
  Resource Loading/Leveling and Uncertainty 209
6.4 Allocating Scarce Resources to Projects 211
  Some Comments about Constrained Resources 211
  Some Priority Rules 211
6.5 Allocating Scarce Resources to Several Projects 213
  Criteria of Priority Rules 214
  The Basic Approach 215
  Resource Allocation and the Project Life Cycle 215
6.6 Goldratt's Critical Chain 216
  Estimating Task Times 219
  The Effect of Not Reporting Early Activity Completion 220
  Multitasking 221
  Common Chain of Events 223
  The Critical Chain 224
Review Questions 225
Discussion Questions 226
Exercises 226
Incidents for Discussion 228
Case: Friendly Assisted Living Facility Resource Usage—6 229
Case: Charter Financial Bank 231
Case: Rand Contractors 232
Bibliography 233

7 MONITORING AND CONTROLLING THE PROJECT 234

7.1 The Plan-Monitor-Control Cycle 234
  Designing the Monitoring System 236
7.2 Data Collection and Reporting 237
  Data Analysis 237
  Reporting and Report Types 238
  Meetings 240
  Virtual Meetings, Reports, and Project Management 241
7.3 Earned Value 242
7.4 Project Control 249
  Purposes of Control 249
7.5 Designing the Control System 251
  Types of Control Systems 252
  Tools for Control 254
  Burnup and Burndown Charts 257
7.6 Scope Creep and Change Control 257
Review Questions 259
8 EVALUATING AND CLOSING THE PROJECT 269

8.1 Evaluation 269
   Evaluation Criteria 270
   Measurement 271
8.2 Project Auditing 272
   The Audit Process 272
   The Audit Report 274
8.3 Project Closure 277
   When to Close a Project 277
   Types of Project Closure 278
   The Closure Process 279
   The Project Final Report 281
Review Questions 283
Discussion Questions 283
Incidents for Discussion 284
Case: Friendly Assisted Living Facility Case—8 284
Case: Datatech 287
Case: Ivory Tower Systems 288
Bibliography 290

APPENDIX: PROBABILITY AND STATISTIC 291

A.1 Probability 291
   Subjective Probability 292
   Logical Probability 292
   Experimental Probability 292
A.2 Event Relationships and Probability Laws 292
   The Multiplication Rule 293
   The Addition Rule 294
A.3 Statistics 294
   Descriptive versus Inferential Statistics 295
   Measures of Central Tendency 296
   Measures of Dispersion 297
   Inferential Statistics 298
   Standard Probability Distributions 299
Bibliography 300

INDEX 301
Textbook Trial ware

Free 180-day Trial of Crystal Ball Software. Compliments of the Crystal Ball Education Initiative

KEEP THIS CARD!!
See instructions below to
download
Oracle Crystal Ball
software

2. Accept the OTN License Agreement and choose the correct version of Crystal Ball
3. Sign Up for a free Oracle Web Account- After all information is entered, hit the Create button at the bottom of the page
4. Choose Crystal Ball from the dropdown list and after download and after running the Set Up file: Enter the information below to license

Username: Meredith9781119298854
Serial Number: BFAB03B0-6891435A-666E0F15-6C2C4B7B

This is a time-limited version of Crystal Ball software. Trial software is permitted for one installation only. For installation instructions and troubleshooting tips please visit http://www.oracle.com/crystalball. Crystal Ball and Oracle are registered trademarks of Oracle Corporation. The use of Crystal Ball Software is subject to the terms of the Oracle End-User License Agreement.