# Contents

*Introduction – Who Remembers Mott the Hoople?* 1

**Chapter 1  Early Contractor Involvement – An Overview** 6

1.1 Early contractor involvement – why bother? 6
1.2 Early contractor involvement and project pricing 8
1.3 Early contractor involvement and risk transfer 10
1.4 Early contractor involvement and payment 11
1.5 The role of building contracts 12
1.6 The limits of construction phase building contracts 15
1.7 Contractor contributions to design, pricing and risk management 15
1.8 The client, communications and project programmes 16
1.9 But do you need an early building contract? 18
1.10 Preconstruction commitments under framework agreements 18
1.11 The influence of project managers and project partnering 19
1.12 So what is stopping us? 20
1.13 Government and industry support 21

**Chapter 2  Conditional Contracts and Early Project Processes** 22

2.1 The conditional preconstruction phase agreement 22
2.2 Recognised categories of contract 25
2.3 Effect of the number of parties 27
2.4 The planning function of contracts 29
2.5 Choices and contractual conditionality 31
2.6 Limited efficiency caused by unknown items 32
2.7 Risk and fear of opportunism 33
2.8 Conditional relationships without full consideration 34
2.9 Need for long-term relations 35
2.10 Alignment of different interests 36
# Early Contractor Involvement in Building Procurement

## Chapter 2

2.11 Preconstruction phase agreements as project management tools 38
2.12 Contracts and new procurement systems 39

## Chapter 3

Problems and Disputes Under Construction Phase Building Contracts 41

3.1 Introduction 41
3.2 The role of standard form building contracts 41
3.3 Standard forms and the assumption of complete information 42
3.4 Origins of standard forms and lack of trust 43
3.5 Criticisms of effectiveness of standard forms 45
3.6 Causes of claims 46
3.7 Links between claims and preconstruction phase activities 48
3.8 Links between claims and building contracts 51
3.9 New procurement procedures or gambling on incomplete information 54

## Chapter 4

Early Contractor Involvement in Design, Pricing and Risk Management 57

4.1 Introduction 57
4.2 Preconstruction design processes 59
4.3 Preconstruction pricing processes 68
4.4 Preconstruction risk management processes 78
4.5 Preconstruction subcontractor appointments 86
4.6 Perceived benefits of early contractor appointments 91
4.7 Early contractor appointments and sustainability 92

## Chapter 5

Client Leadership, Communication Systems and Binding Programmes 95

5.1 Introduction 95
5.2 The role of the client 95
5.3 The role of communication systems 102
5.4 The role of binding programmes 111

## Chapter 6

Contractual and Non-contractual Preconstruction Options 125

6.1 Introduction 125
6.2 Building contract options 125
6.3 Letters of intent 130
6.4 Non-binding arrangements 132
6.5 Benefits of contractual clarity 137
Contents

Chapter 7  Preconstruction Commitments Under Framework Agreements  139

7.1 Commercial attraction of frameworks  139
7.2 The relationship between frameworks and partnering  141
7.3 Frameworks and preconstruction phase processes  142
7.4 Published forms of framework agreement  143
7.5 Frameworks and the Private Finance Initiative  145
7.6 The impact of frameworks on changing behaviour  146

Chapter 8  Project Management and Project Partnering  151

8.1 Introduction  151
8.2 Preconstruction phase agreements and project management  151
8.3 Preconstruction phase agreements and partnering  160

Chapter 9  Obstacles to Early Contractor Appointments  176

9.1 Introduction  176
9.2 Project-specific obstacles  176
9.3 Procedural obstacles  181
9.4 Personal obstacles  186
9.5 Education and training  193
9.6 The role of the partnering adviser  195

Chapter 10  Government and Industry Views and Experience  197

10.1 Introduction  197
10.2 Importance of government and construction industry support  197
10.3 Support for contractor and subcontractor design contributions  198
10.4 Support for two-stage pricing  199
10.5 Support for selecting contractors by value  200
10.6 Support for joint risk management  202
10.7 Support for greater client involvement  203
10.8 Government and industry views on partnering  204
10.9 Government views on preconstruction phase agreements  205
10.10 Industry experience of preconstruction phase agreements  208
10.11 Preconstruction phase agreements in an economic downturn  209
Chapter 11  Conclusions – the Golden Age Of Rock ‘n’ Roll? 214

11.1 Functions of building contracts and their potential to govern project processes 215

11.2 The assumption in standard form building contracts of complete project information and consequent problems and disputes 216

11.3 Preconstruction phase processes that can be improved by early contractor appointments 217

11.4 The role of the client, communication and programming of preconstruction phase processes 218

11.5 Contractual and non-contractual options to govern preconstruction phase processes 219

11.6 Increased preconstruction commitments under framework agreements 220

11.7 The relationship of preconstruction phase agreements to project management and partnering 220

11.8 Circumstances and attitudes that are obstacles to early contractor appointments or to preconstruction phase agreements 221

11.9 Government and industry support for early contractor appointments under preconstruction phase agreements 222

Appendix A  Project Case Studies 225

Use of Preconstruction Phase Agreements on Single Projects 225
Use of Preconstruction Phase Agreements on Multi-project Frameworks 251

Appendix B  Preconstruction Phase Processes Under Standard Form Building Contracts 262

1 Introduction 262
2 Design development 263
3 Two-stage pricing 269
4 Risk management 271
5 Communications 275
6 Programmes 283
7 Team integration 288

Appendix C  Preconstruction Phase Processes Under Standard Form Framework Agreements 291

Introduction 291
JCT Framework Agreements 291
NEC3 Framework Contract 294

Appendix D  Form of Risk Register 298
Contents

Appendix E  Form of Partnering Timetable  299
Appendix F  Association of Partnering Advisers Code of Conduct  300

Appendix G  Bibliography  302
  Part 1  Contract forms  302
  Part 2  Articles and books  304
  Part 3  Government/industry reports  306
  Part 4  Table of cases  308

Index  309