NUMBERS

2-step project submission process, 630–632
2-team projects, 485, 486
3M Post-It Note Project, 54
4 stages of INSPiRE, 425
4-quadrant project landscape
basics of, 8, 32, 531
complexity and uncertainty and, 312–314
five models and, 40
PMLC models and, 41
5 project management models, 40–41, 58,
360, 441–442
10 Knowledge Areas. See Knowledge Areas
15-minute daily status meetings, 293–294

A
acceptance test procedure (ATP), 301
active project stage (PPMP), 597
activities
defined, 4, 159
independence of, 166–167
monitoring of, 96
routine and repetitive, Linear models and,
362–363
sequence of, 4
unique, 4
unique, complex and connected, 4–5

adaptability
complexity and uncertainty and, 316
project management and, 30–32
Adaptive PMLC models, 399–422
APF. See Adaptive Project Framework (APF)
basics of, 51, 52, 328–329, 340–341,
399–400
challenges of, 349
characteristics of, 400–401
Closing Phase, 345
defined, 341
vs. Iterative models, 340–341, 342
Launching Phase, 343
life cycle, 340–345
Monitoring and Controlling Phase, 343–345
Planning Phase, 343
Scoping Phase, 342–343
strengths, 401–402
weaknesses, 402–403
when to use, 403
Adaptive Project Framework (APF), 403–422
basics of, 51, 329, 341, 391, 403–404
beginnings of, 405–406
benefits of, 410–411
contracts, 407
core values, 411–415
expectation of change, 407
importance of, 409–410
vs. INSPIRE, 434–435, 436, 437
just-in-time planning, 406–407
life cycle. See Adaptive Project Framework (APF) life cycle
as maximalist approach, 381
mission critical nature of, 408
necessity for critical thought and, 409
vs. other Agile PMLC models, 403
role of clients and project managers, 408–409
scope is variable, 406
team, 404–405
vs. TPM models, 410–411
unique approach, 409–410
Adaptive Project Framework (APF) life cycle, 415–422
basics of, 415
Client Checkpoint Phase, 420–421
Cycle Build Phase, 419–420
Cycle Plan Phase, 418–419
Project Execution basics, 416
Project Setup, 416
version close, 421–422
Version Scope Phase, 416–418
Adaptive Project Framework: Managing Complexity in the Face of Uncertainty (Addison-Wesley), 406, 633
Adaptive Software Development (ASD), 395–397
administrative project support, 519
advertising, for solicitation, 85
agendas
JPPS, 154–155
Project Scoping Meetings, 110–111
working sessions (Kick-Off meeting), 229
Agile Manifesto, 311, 329–330
Agile Portfolio Management (Microsoft Press), 633
Agile Project Management (APM), 47–52, 327–350
See also Adaptive PMLC models;
Adaptive Project Framework (APF) life cycle
Agile Manifesto, 311, 329–330
APM PMLC models, 328–329
APM toolkits, 345–348
basics of, 311–312, 313, 380–381
business opportunities and, 48
change and, 324
change-driven, 48
client involvement and, 49
co-located teams, 332–334
complexity and uncertainty and, 316, 328
flexibility and, 314
history of, 42
Iterative PMLC model, 49–50, 52. See also Iterative PMLC models
Iterative project management life cycle, 51–52
lean, 334–335
missing solutions and, 309
project landscape and, 8
projects, implementing, 330–332
risk and, 48–49, 318
scope change and, 455–456
team cohesiveness, 317–318
team size, 49
vs. TPM, 48, 313, 314
when no solutions are known, 48
Agile Project Portfolio Management (APPM) process
balanced portfolios, selecting, 638–641
challenges of, 637–638
integrating PMLC models into, 635–636
managing active projects, 641–642
overview, 632–635
Agile Software Development with Scrum (Prentice Hall, 2001), 397
aligned project stage (PPMP), 597
ANALYZE phase (EPPM), 659
APM. See Agile Project Management (APM)
application software, planning projects with, 145–149
approval process (POS)
  criteria, 139
  participants, 138–139
archive of artifacts, templates and, 364
Assessment and Analysis Phase (CMMI), 573–575
assigning resources, 252–255
assignment sheets (work packages), 263
assumptions, risks, and obstacles
  PDS, 230
  POS, 126, 132–134, 429, 539–540, 630
attendees
  JPPS, 151–153
  Project Scoping Meetings, 110
Aubry, Monique, 513
audits, post-implementation, 305–307
avoidant style (conflict resolution), 235–236
Avoided Costs (AC), project success and, 28
awards for vendors, 91–92

B
balancing portfolios
  APPM process, 638–641
  PPMP process, 612–613, 619
baseline plans, credibility of, 452
BCG Products/Services Matrix, 599–600
Beedle, Mike, 397
Bergstrom, Stefan, 390
best practices
  constraints, 198
  need for PSO and, 534
bidders, responding to questions, 87
bottom-up strategies (PSO), 549
BP4SO, 550–553
brainstorming
  potential project options, 468
  TPM projects, 237–238
budgets
  budget estimates, 189
  budgeting costs, 189–190
  resource limits and, 6
burn charts, 277–279
The Business Analyst/Project Manager: A New Partnership for Managing Complexity and Uncertainty (John Wiley & Sons, 2011), 32
business analysts (BAs), 664
business environment
  business climate, 648
  enterprise capacity, 649–650
  market opportunities, 648–649
  objectives, 652–653
  OST dependency structure, 650, 655–656
  overview, 647
  strategies, 653–654
  tactics, 654–655
  vision/mission statements (EPPM), 650–652
WBDC case study, 672–673
Business Incubation Center (BIC) (WBDC model), 678
business process
  break down, 172
  CPIM and, 571
business value
  Adaptive PMLC models and, 402
  complexity and uncertainty and, 325–326
  delivering, 439–441
  Incremental PMLC models and, 372, 373, 374–376
  Iterative PMLC models and, 384
  Linear PMLC models and, 367–368
  requirements and, 37
business-focused definition of projects, 7
by-business-unit approach to installing deliverables, 302–303

canceled project stage (PPMP), 598
candidate risk driver template, 78–79
Capability Maturity Model Integrated (CMMI), 536
  overview, 561–563
  Process Quality Matrix (PQM), 563–571
  Zone Map, 563–571
capital budget projects, 595
cash cow products (BCG Matrix), 599
CCPM (Critical Chain Project Management), 246, 619, 641
ceremonial client acceptance (closing), 301
  challenges
    of implementing PSO, 548–550
    of project management, 30–33
    to project setup and execution, 438–441
challenges of multiple team projects, 479–485
basics of, 479–480
communication among teams, 481
competing priorities, 481
fiercely independent team cultures, 480–481
project management life cycle, establishing, 482
project management structure, establishing, 481
reporting levels, 484
requirements gathering approach, 483
resources, sharing, 484–485
schedules and integrated project plan, 483
scope change management process, 483
second in command, finding, 485
staffing, 485
team meeting structure, 484
teams from different companies, 480
varying team processes, 481
change
adapting PMLC models to, 439
Adaptive PMLC models and, 342, 400–401
APF and, 414
change-driven APM projects, 48
complexity and uncertainty and, 323–325
expectation of (APF), 407
high speed of xPM, 423
Iterative PMLC models and, 383–384
Linear PMLC models and, 46, 366
PMLC models and, 21
CHAOS 2010, 530
characteristics
of Adaptive PMLC models, 400–401
of CTs, 494–496
of Extreme PMLC models, 422–423
of Incremental PMLC models, 371
of Iterative PMLC models, 381–383
of Linear PMLC models, 361–364
of PO, 488–490
of STs, 501–504
Check Results Phase (CMMI), 576–577
classifying projects, 16–20
by characteristics, 17–19
TPM, 121–123
by type of, 19
Client Checkpoint Phase (APF), 420–421, 436
client expectations, managing
basics of, 105
project scoping. See TPM Project Scoping
Meeting deliverables; TPM projects, scoping
Project Scoping Meetings, 109–111
want vs. needs, 105–106
client involvement
achieving and sustaining, 438
Adaptive PMLC models and, 403
complexity and uncertainty and, 319–322
failure of projects and, 530–531
Incremental PMLC models and, 376
INSPIRE and, 426
Iterative PMLC models and, 337, 385
clients
APM approaches and, 49
as attendees at Project Scoping Meetings, 110
client acceptance (project closing), 300–301
client teams, 223
client-based escalation strategies, 296
inconsistent sign-off, 451–452
Linear PMLC models and, 367
as project managers, 138–139
prototyping model and, 387
requirements (projects), 6–7, 483
role of in APF projects, 408–409, 411–413
transitioning from vendor to, 97
Closing Phase
of Adaptive models, 345
approval for, 297
iterations/cycles, 348
Iterative PMLC models, 340
as part of project proposals, 464
Closing Process Group
APM PMLC models, 348
basics of, 69
xPM, 358
closing projects in Agile Portfolio, 641
closing TPM projects, 299–308
celebrating success, 307–308
client acceptance, 300, 301
documenting projects, 303–304
final reports, writing, 307
in portfolios, 626
post-implementation audits, 305–307
project deliverables, installing, 302–303
steps for, 300
tools, templates, processes, using, 300
CMMI. See Capability Maturity Model
Integrated (CMMI)
Coad, Peter, 378
code review in multiple team projects, 495
collaborative style (conflict resolution), 236
COLLECT phase (EPPM), 658–659
combative style (conflict resolution), 236
“The Coming of the New Organization”, 21
communications
among teams, 481
complexity and uncertainty and, 318–319
disconnects, client expectations and,
105–106
disconnects, COS and, 7
maturity and, 550
Project Communications Management, 73–74
team. See team communications
companies, teams from different, 480
comparing PMLC models. See project
management life cycle (PMLC) models,
comparing
completed project stage (PPMP), 598
completion dates of projects, 5–6
complex activities, 5
complex project profiling, 666–670
complexity
project failures and, 450
of project management, 1–2, 25–26
risk and, 455, 462
TPM approaches and, 43
complexity and uncertainty, 311–326
adaptability and, 316
APM approaches and, 311–312
APM projects and, 309, 314, 316, 328
APM vs. TPM models and, 315–316
basics of, 312–314
business value and, 325–326
causes of, 312
change and, 323–325
client involvement and, 319–322
communications and, 318–319
extreme projects and, 310
flexibility and, 315
four-quadrant project landscape and,
312–314
increase in as models change, 314
requirements and, 314–315
risk vs., 316–317
specification and, 322–323
team cohesiveness and, 317–318
TPM models and, 313, 314, 315–316
Conditions of Satisfaction (COS) process
communications disconnects and, 7
INSPIRE, 432
when scoping TPM projects, 107–108
conflict resolution
in multiple team projects, 495
in TPM projects, 235–236
consensus building, 236–237
consensus building, 236–237
constraints between tasks, 197–201
construction phase (RUP), 392
consultative model (decision making), 235
consulting, PSO staff members and, 514,
519–521
contemporary project environment, 20–22
Continuous Process Improvement Model
(CPIM)
Assessment and Analysis Phase, 573–575
Check Results Phase, 576–577
control charts, 580–581
fishbone diagrams/root cause analysis,
578–580
flowcharting, 581–582
force field analysis, 585–588
Foundation Phase, 571–573
histograms, 582–583
Improvement Initiatives Phase, 575–576
overview, 556
Pareto analysis, 583–584
roles/responsibilities of PSO, 577
run charts (milestone trends), 585
scatter diagrams, 585
tools/templates/processes overview,
577–578
trigger values, 588
contract team members, 223–225
contracts
APF, 407
closing out, 97–98
management basics, 91
negotiating, 93–94
types of, 92–93
control charts (CPIM), 580–581
control limits, tightening, 457–458
cordinator, PO Manager as, 490–491
core team (CT)
characteristics of, 494–496
defined, 493
members, 219–222
strengths, 497–498
weaknesses, 498–500
when to use, 500
corrective action plans, 472
corrective actions, 467–468
COS. See Conditions of Satisfaction (COS) process
cost
APF vs. TPM projects, 410
cost variance (CV), 285
estimating, 188–190
impact of resource leveling on, 259
INSPIRE projects and, 429–430
Linear PMLC models and, 366
PMLC model selection and, 61
Project Cost Management, 70
project management and, 21–22
scope triangles and, 12–13, 15
success criteria and, 131
Cost and Benefit Analyses, 135–136
Cost Plus contracts, 93
Couger, J. Daniel, 232–233
CPIM. See Continuous Process Improvement Model (CPIM)
crashing tasks, 173–174
Crawford, J. Kent, 548
Creating an Environment for Successful Projects (Jossey-Bass), 661–662
Creative Problem Solving and Opportunity Finding (Boyd and Fraser Publishing), 232
creeps, managing
creeps, defined, 33
effort creep, 34
feature creep, 34
hope creep, 34
scope creep, 33
criteria for vendor evaluation, 88–89
Criteria Weighting model (portfolio prioritization), 607–608
Critical Chain Project Management (CCPM), 246, 619, 641
critical paths (tasks), 202–205
critiques of versions, 331–332
CT. See core team (CT)
cumulative reports, 269–270
current period reports, 269
current situation analysis, 460–465
cut-over approach to installing deliverables, 302
cycle, PMLC models and, 58
Cycle Build Phase (APF), vs. Incubate (INSPIRE), 434–435
cycle build plan (APF), 419–420
Cycle Plan Phase (APF), 418–419, 420

D
daily status meetings, 239
dates
date constraints, 200–201
of project completion, 5–6
shifting finish dates, 256
DeCarlo, Doug, 425
decentralized PSO, 529
decision making, 234–235
decision process (EPPM)
ANALYZE phase, 659
COLLECT phase, 658–659
complex project profiling, 666–670
DEPLOY phase, 660
EXECUTE phase, 660
INITIATE phase, 660
overview, 656–658
participants in, 662–664
Phase Gates, 660–661
RASCI Matrix, 664–665
resources impacting EPPM, 661–662
SELECT phase, 659–660
decomposition, 159–160, 257–258. See also requirements elicitation and decomposition
definitive estimates, 189
deliverables
APF vs. TPM projects, 411
Extreme PMLC models and, 424
identifying (INSPIRE), 433–434
installing project (closing), 302–303
JPPS, 155–156, 165
Index  D–E  707

producing collaboratively (INSPIRE), 436
TPM Project Scoping Meetings. See TPM Project Scoping Meeting deliverables
Delphi technique (task duration), 181–183
DeLuca, Jeff, 379
departments
departmental boundaries, 172
depending on, 78
number of affected by projects, 62
dependencies
OST dependency structure, 650, 655–656
task, 195–197
DEPLOY phase (EPPM), 660
description reports (work packages), 264
design-build-test-implement approach, 170–171
diplomacy required for requirements elicitation and decomposition
differences, 120
directive model (decision making), 234
discretionary constraints, 197–198
discussion points for contracts, 93
distressed projects, prevention and intervention, 447–475
dependencies, 449–452
distressed projects, defined, 448
intervention strategies. See intervention management strategies
intervention strategies, defined, 447–448
prevention strategies. See prevention management strategies
prevention strategies, defined, 447
PSO, roles and responsibilities, 472–475
documenting projects, 303–304, 557–558
documentary of understanding, defined, 11
dog products (BCG Matrix), 599
Doran, George, 129
Drucker, Peter, 21, 22
DSDM (Dynamic Systems Development Method), 51, 392–395
duration
PMMLC model selection and, 61, 62
of projects, estimating, 176–177
resource loading vs. task duration, 177–178
risk and, 462
setting activity duration limits, 166, 168
task duration, estimating, 177, 179–183
task duration, variation in, 178–179
dynamic risk assessment, 81–83
Dynamic Systems Development Method (DSDM), 51, 392–395
The Dynamics of Conflict Resolution: A Practitioner’s Guide (Jossey-Bass), 236
E
earliest start/finish (ES/EF) times (tasks), 202
earned value analysis (EVA)
basics of, 282–287, 458–459
integrating with milestone trend charts, 287–290
earned value management (EVM), 458–459
Effective Software Project Management, 378, 390
effort creep, 34
EII Publications, LLC, 543
Elaboration (RUP), 392
e-mail for communication, pros and cons of, 248–249
Emertxe project management
basics of, 56–58, 353–354
project landscape and, 8
similarity to xPM, 352–353
enhancement projects (Project Distribution Matrix), 600
terprise capacity (EPPM), 649–650
terprise level
terprise level
vs. functional level (PSO), 527
projects, defining and, 10–11
Enterprise PSO (EPSO), 528–529
enterprise systems, CT expertise on, 496
Enterprise-level Project Portfolio Model (EPPM)
terprise environment. See business environment
terprise decision process. See decision process (EPPM)
overview, 646
WBDC case study. See Workforce & Business Development Center (case study)
terprise-level units, 527–528
enterprise-wide systems, maturity and, 549
entrepreneur environment (WBDC case study), 677

evironments
  of projects, contemporary, 20–22
  transitioning from vendor to client, 97
EPPM. See Enterprise-level Project
  Portfolio Model (EPPM)
escalation strategies
  for problems, 294–297
scope triangles and, 16
estimating in TPM projects
  costs, 188–190
  duration, 176–177
  estimation life cycles, 183–184
  overview, 175–176
  resource loading vs. task duration, 177–178
  resource planning and, 187–188
  resource requirements and, 184–187
  task duration, 179–183
  variation in task duration, 178–179
estimating projects, failures and, 451
EVA. See earned value analysis (EVA)
evaluating
  alignment to portfolio strategies, 603–604
  project success, 28–29
Evaluating Training Programs, Second Edition
  (Berrett-Koehler, 1998), 534
Evolutionary Development Waterfall
  model, 47, 51, 381, 388–390
exception reports, 270
EXECUTE phase (EPPM), 660
Executing Process Group, 68
executive support, lack of and need for
  PSO, 532
Executive's Guide to Project Management:
  Organizational Processes and Practices for
  Supporting Complex Projects (John Wiley
  & Sons), 666
Extreme PMLC models, 422–438
  basics of, 52–56, 422
  characteristics of, 422–423
  INSPIRE. See INSPIRE
  strengths, 423–424
  unclear goals and, 310
  weaknesses, 424
exXtreme Project Management: Using
  Leadership, Principles, and Tools to Deliver
  Value in the Face of Volatility (Jossey-
  Bass, 2004), 425
Extreme Project Management (xPM), 351–358
  basics of, 352–353
Closing Process Group, 358
  deciding to conduct next phase, 357
  defined, 353
  vs. Emertxe projects, 352–353. See also
  Emertxe project management
Launched Process Group, 356–357
  life cycle, 352–353
Monitoring and Controlling Process
  Group, 357
Planning Process Group, 355–356
Scoping Process Group, 355
  tools, templates and processes for, 355–358
F
facilitator (JPPS), 151–152
facilitator groups, 110
facilities (JPPS), 153
failure of projects
  communications and, 73, 318
  lack of client involvement and, 461
  lack of senior-management support and, 445
  need for PSO and, 533
  organizational environment, 62
  reasons for, 318, 449, 530–533
Scoping Process Group and, 104
  specifications and, 7
xPM projects, 54
Feasibility Studies, 135, 394
feature creep, 34
feature sets, defined, 378
Feature-Driven Development (FDD)
  models, 378–380
Felsing, John M., 379
fiercely independent team cultures, 480–481
final report, writing (closing), 307
financial analysis (POS), 134–135
  financial resources, 662
Finish-to-finish (FF) dependencies, 197
Finish-to-start (FS) dependencies, 196, 256
Firm Fixed Price (FFP) contracts, 92
fishbone diagrams (CPIM), 578–580
five project management models, 40–41, 58, 360, 441–442
fixed price contracts, 92
fixed resources, 6
flexibility
complexity and uncertainty and, 315
project management and, 30–32
flowcharting (CPIM), 581–582
focus groups, version critiquing and, 331–332
force field analysis (CPIM), 585–588
Forced Ranking, 89, 605–606, 613–614
formal client acceptance (closing), 301
Foundation Phase (CMMI), 571–573
four stages of INSPIRE, 425
four-quadrant project landscape
basics of, 8, 32, 531
complexity and uncertainty and, 312–314
five models and, 40
PMLC models and, 41
Fowler, Martin, 329
free slack time (tasks), 204–205
functional decomposition, 170
functional level vs. enterprise level (PSO), 527
functional managers
EPPM, 663
JPPS, 153
functional model iteration (DSDM), 394
functional specification, defined, 11
functions
provided by PSO, 513–515
support functions (PSO), 518–526
goal statements
basics of, 128
clarity and completeness of, 8
criteria for, 129
INSPIRE, 429
in POS, defined, 652
goals
defining, 7–9, 427
establishing, 128–129
Extreme PMLC models and, 57
Incremental PMLC models and, 382
INSPIRE and, 425
Linear PMLC models and, 361
of projects, 5
PSO and, 544–546
revising, 437, 465–468, 474
in sample POS, 540
go/no-go decision points (INSPIRE), 434, 438
good news syndrome, 251
Graham-Englund Selection model
Agile version, 639–640
EPPM portfolio decision process and, 656–658
for functional-level projects, 603
HR planning and, 534
project portfolios management and, 333
risk/benefit matrix and, 614–619
selection and, 462
staff capacity and, 602
graphical reporting tools
burn charts, 277–279
EVA, 282–287
Gantt charts, 277
integrating milestone trend charts with
EVA, 287–290
milestone trend charts, 279–282
overview, 276–277
stoplight reports, 277
group sessions, for requirements
elicitation and decomposition, 116, 117–118
growth projects, 602
A Guide to the Project Management Body of
Knowledge (PMBOK Guide), 2
“The Guide to the Business Analysis Body
of Knowledge”, 35

G
Gantt charts, 192–193, 277
gap analysis, 574
global requirements
defined, 119–120
multiple team projects and, 486
The Handbook of Industrial and Organizational Psychology (Wiley), 236
Herzberg, Frederick, 73
Highsmith, James A. III, 313, 329, 395
histograms, 582–583
historical data (task durations), 180
Hobbs, Brian, 513
hope creep, 34, 47
“How to Make a Team Work” (Harvard Business Review), 556
hub-and-spoke BP4SO, 551–552
hub-and-spoke structure (PSO), 527–528
human resources. See also resources EPPM and, 662, 663
Project Human Resource Management, 72–73
staffing and development, 524–526
staffing ineffectiveness, 534
hygiene factors, defined, 73
hypothesis (WBDC case study), 670

Iconic prototypes, 387
Idea Generation Phase, distress factors
and, 461
Improved Services (IS), 28
Improvement Initiatives Phase (CMMI), 575–576
In Trouble project status, 620
inception (RUP), 391–392
Increased Revenue (IR), project success
and, 28
Incremental PMLC models, 370–380
basics of, 46–47, 370–371, 377
characteristics of, 371
strengths, 371–373
various, 377–380
weaknesses, 373–376
when to use, 376–377
Incubate (INSPIRE), 434–436
independent team cultures, 480–481
information, updating, 273–274
information resources, 662
initial project network
analyzing diagrams, 206
compressing schedules, 206–209
creating schedules, 201–206
INITiate (INSPIRE), 426–431
INITIATE phase (EPPM), 660
initiating as teams, 66
Initiating Process Group. See Scoping Process Group
INSPIRE, 424–438
vs. APF, 434–435, 436, 437
basics of, 425–426
Incubate, 434–436
INITiate, 426–431
REview, 436–438
SPeculate, 431–434
installing project deliverables, 302–303
intangible resources, 662
International Institute of Business Analysis (IIBA), 35, 36
interproject constraints, 199–200
intervention management strategies, 459–472
analysis of current situation, 460–465
defined, 447–448
distress factors, 461
evaluation of options, 468–470
four steps of, 459–460
intervention process template, 471–472
revised plan, generating, 470–471
revision of desired goal, 465–468
interviews, for requirements elicitation
and decomposition, 116, 118
IRACIS
defined, 28
measuring business value with, 661–662
success criteria and, 131
Iron Triangle, 11, 14
Issues Log, 291
iterations
Adaptive PMLC models and, 400
Iterative PMLC models and, 385
PMLC models and, 58
Iterative PMLC models, 335–340, 380–399
vs. Adaptive models, 340, 341
Adaptive Software Development (ASD), 395–397
Agile projects, 380–381
basics of, 49–50, 328, 349, 381
characteristics of, 381–383
client involvement and, 337
Closing Phase, 340
defined, 335–336
DSDM, 392–395
Evolutionary Development Waterfall model, 388–390
Launching Phase, 339–340
life cycle, 51–52
monitoring and controlling phase of, 340
multiple scope change requests, 337
Planning Phase, 338–339
Prototyping model, 387–388
KUP, 390–392
scope change requests and, 362
Scoping Phase, 338
Scrum, 397–399
solutions and, 336–337
specific models, 386–387
strengths, 383–384
weaknesses, 384–386
when to use, 386

J
Java Modeling in Color with UML, 378
JPPS (Joint Project Planning Sessions) overview, 149–150
planning for, 150–156
running, 156–157
just-in-time planning
Adaptive PMLC models and, 400
APF and, 406–407
Iterative PMLC models and, 383

K
Kepner, Charles H., 324
Kirkpatrick, Donald L., 534
Knowledge Areas, 69–98
importance of, 65, 69
mapping areas to process groups, 98–100
planning PSO and, 541–542
Project Communications Management, 73–74
Project Human Resource Management, 72–73
Project Integration Management, 70
Project Procurement Management. See Project Procurement Management
Project Quality Management, 71–72
Project Risk Management. See Project Risk Management
Project Stakeholder Management, 98
selecting, 574

L
lag variables, 201
latest start/finish (LS/LF) times (tasks), 203
Launching Phase
of Adaptive models, 343
of Iterative PMLC models, 339–340
Launching Process Group
APM PMLC models, 347
basics of, 68
xPM, 356–357
lean APM, 334–335
Learn phase (ASD), 396
learning environment (WBDC case study), 674, 676–677
Lefebvre, Eric, 379
Level 4 maturity, 537, 546, 547
leveling resources
basics of, 252–255
impact on costs, 259
strategies for, 255–259
life cycles
APF. See Adaptive Project Framework (APF) life cycle
ASD, 395, 396
Extreme projects, 352–353
PMLC models. See project management life cycle (PMLC) models
Linear PMLC model, 360–370
basics of, 45–46, 360–361
characteristics of, 361–364
vs. Incremental PMLC model, 47
specific models, 368–370
strengths, 364–366
weaknesses, 366–367
when to use, 367–368
Line-of-Business (LOB) Managers (EPPM), 662
log, risk, 84
logical constraints, 198–199
LS/LF (latest start/finish) times (tasks), 203
mailing lists, for solicitation, 86
maintenance projects (Project Distribution Matrix), 600–601
management
  approval of revised plans, 470
  constraints, 199
  lack of, 445
  in multiple ST projects, 504
  revision of plans and, 451
  revisions in business case and, 467
  scope of in multiple team processes, 481, 490–491, 492
management process
  APM, 441–442
  lack of senior-management support, 445
management reserve, 209–210, 244–246
managers
  CTs, 493, 494–496, 497
  of multiple team projects, 479–480
  PO Managers, 488–491
  project managers, PSO and, 524, 553
  STs, 500, 502–504
Managing Complex Projects: A New Model (Management Concepts), 666, 668
mapping Knowledge Areas to process groups, 98–100
markets
  market opportunities (EPPM), 648–649
  market stability, PMLC model selection and, 61
marking pens, 148
Markowitz, Henry, 596
masked behavior, 226
Mastering the Requirements Process, 3rd Edition (Addison-Wesley Professional, 2012), 116
maturity gap, 574
maturity levels
  in project management. See Continuous Process Improvement Model (CPIM)
of projects, 541–544, 546–547
  stages of growth (PSO), 536–538
maximum cohesion (Rapid Development Waterfall model), 370
meetings
  15-minute daily status meetings, 293–294
  agendas, 229
daily status meetings, 239, 293–294
problem resolution meetings, 240
for project scoping, 109–111. See also TPM Project Scoping Meeting
deliverables
  project status meetings, 291–294
  for requirements elicitation and decomposition, 117–118
  team meetings, 238–240, 484, 489, 503
mentoring, PSO staff members and, 519–521
methods and standards (PSO), 521–522
micro-level planning, 259–261
milestone trend charts
  basics of, 279–282
  integrating with EVA, 287–290
  prevention management strategies and, 456–458, 459
minimal coupling (Rapid Development Waterfall model), 370
mission statements
  CPIM, 571–572
  EPPM, 650–652
  PSO, 517–518, 545
models. See also specific models
  increase in complexity as models change, 314
monitoring
  performance, 95, 96
  progress, 95
  requirement change requests, 95–96
  risk, 83–84
Monitoring and Controlling Phase
  Adaptive models, 343–345
  Iterative PMLC models, 340
  Linear PMLC models and, 46
Monitoring and Controlling Process Group
  APM PMLC models, 347
  basics of, 68–69
  xPM, 357
monitoring/controlling TPM projects, 267–298
  approval for project closures, 297
graphical reporting tools. See graphical reporting tools
Issues Log, 291
overview, 268
problem escalation strategy, 294–297
project status meetings, 291–294
reporting systems. See reporting systems
Scope Bank, 290–291
tools, templates, processes, using, 268
motivators, defined, 73
MPx projects
basics of, 40, 56
example of, 58
flexibility and, 316
risk and, 316
scope change and, 456
solutions and goals and, 57
team cohesiveness and, 317–318
multiple team projects, 477–507
basics of, 478–479, 506–507
challenges of. See challenges of multiple
team projects
classifying, 485–487
CT. See core team (CT)
PO. See Project Office (PO)
ST. See Super Team (ST)
Must-Do, Should-Do, Postpone model
(portfolio prioritization), 606–607

N
Naisbitt, John, 21
naming PSOs, 516–517
near-critical paths, 205–206
negative variances, 276
negotiating contracts, 93–94
network diagrams
building with precedence diagramming
method, 193–195
declared, 191
network-based scheduling, 192–193
The New Rational Manager, 324
nodes, task, 194
non-value-added work, 313
noun-type approaches (building WBS), 169–170

O
objective statements (INSPIRE), 429
objectives
defining, POS and, 129–130
EPPM, 652–653
framing, PSO and, 518
goals and objectives, POS and, 28
objectives approach, 171
OST dependency structure, 650, 655–656
in sample POS, 540
unclear, need for PSO and, 533
Off Plan project status, 620
On Plan project status, 620
operational projects, (Project Distribution
Matrix), 601
order of magnitude estimates, 189
organizational approaches (building
WBS), 169, 171–172
organizational placements of PSO, 528–529
organizations, learning and learned,
maturity and, 550
OST (Objectives/Strategies/Tactics)
dependency structure, 650, 655–656
ownership of projects’ products by clients, 321

P
Paired Comparisons
Paired Comparisons model, 609–610
single prioritized ranking and, 89–90
Palmer, Stephen R., 379
Pareto analysis (CPIM), 583–584
Parkinson’s Law, 245
participative model (decision making), 234–235
partitionable tasks, 207
PDS (Project Definition Statement), 133,
151, 230
people as resources, 185–186
performance monitoring, 95
period reports, current, 269
permanent PSO, 512, 527
personnel. See also human resources;
resources
risk management and, 83
PERT charts, 146
Phase Gates (EPPM), 660–661
phased approach to installing
deliverables, 302
phases
establishing number of (INSPIRE), 430
Extreme PMLC model and, 353
learning from previous (INSPIRE), 437
Linear PMLC models and, 361
phase plans, establishing (INSPIRE), 435–436
planning for (INSPIRE), 434
PMLC models and, 58
phone communications, 249
physical decomposition, 169–170
physical resources, 662
PIS (Project Impact Statements)
basics of, 242
scope triangles and, 15, 16
plan-driven TPM projects, 45
Planning Phase
of Adaptive models, 343
of Iterative PMLC models, 338–339
Planning Process Group
APM PMLC models, 346–347
basics of, 67–68
xPM, 355–356
planning TPM projects, 141–216
application software, using, 145–149
approvals to launch, 212–213
building WBS. See Work Breakdown Structure (WBS)
estimating. See estimating in TPM projects
importance of, 144–145
Joint Project Planning Sessions (JPPS). See JPPS (Joint Project Planning Sessions)
project network diagrams. See project network diagrams
project proposals, 210–212
tools, templates, processes, using, 142–144
plans
baseline plans, credibility of, 452
corrective action plans, 472
developing in multiple team projects, 489
estimates and, 451
integrating and developing in multiple team projects, 489
Linear PMLC models and, 367
project planning, Root Cause Analysis and, 462–463
project plans in multiple team projects, 483, 489, 491, 503
revised project plans, 451, 469–471, 475
team development plans, 226
PMLC models. See project management life cycle (PMLC) models; project management life cycle (PMLC) models, comparing
PMMM (Project Management Maturity Model), 518, 536–538
PO. See Project Office (PO)
portfolio management. See Project Portfolio Management Process (PPMP)
portfolio strategies, establishing, 598–603
portfolios of projects. See Project Portfolio Management Process (PPMP); project portfolios
positive variances, 275
post-implementation audits, 305–307, 626
postponed project stage (PPMP), 597
post-project phase (DSDM), 395
PPMP. See Project Portfolio Management Process (PPMP)
A Practical Guide to Feature-Driven Development, 379
precedence diagramming method (PDM), 193–195
pre-project phase (DSDM), 394
prevention management strategies, 452–459
defined, 447
dynamic risk management, 455
earned value analysis, 458–459
milestone trend charts, 456–458
requirements gathering, 453–454
scope change management, 455–456
WBS, creating, 454–455
prioritized project stage (PPMP), 597
prioritizing
in multiple team projects, 481, 492, 505
projects (portfolio management), 604–611
proactive vs. reactive PSO, 526–527
probability
of project success, 610–611
in risk management, 80, 81
problem or opportunity statements (INSPIRE), 428
problem resolution
meetings, 240
in multiple team projects, 490, 495
scope triangles and, 16
problems
  problem escalation strategy, 294–297
  solving, 232–234
  WBDC case study, 672–674
problem-solution projects, APF and, 354
Process Groups, 65–100
  Closing Process Group, 69
defining, 66–69
  Launching Process Group, 68
mapping Knowledge Areas to, 98–100
Monitoring and Controlling Process
  Group, 68–69
Planning Process Group, 67–68
PMLC vs., 66
Scoping Process Group, 66–67
templates and, 364
ten Knowledge Areas. See Knowledge
  Areas using to define PMLCs, 99–100
process quality, defined, 12
Process Quality Matrix (PQM), 563–571
processes. See also project management
  processes/practices
  business (DSDM), 394
closing TPM projects with, 300
CPI/PM, 577–578
Incremental PMLC models and, 374
launching projects with, 218
monitoring/controlling TPM projects
  with, 268
planning projects with, 142–144
rigid sequence of (Linear PMLC models), 367
of scoping TPM projects, 106–109
procurement. See also Project Procurement
  Management
  defined, 85
production prototypes, defined, 387
products
  improvement with Incremental models, 373
  Product Backlog (Scrum), 397, 398
product constraints, requirements
  elicitation and, 120
product quality, defined, 12
professional support (PSO), 514, 519–521
programs
  defined, 9
  defining, 9
  vs. projects (PSO), 527
progress
  monitoring, 95
  reporting, 275–276
project champions (JPPS), 153
project change requests, 242–244
Project Communications Management,
  73–74
  Project Communications Management, stakeholders and, 73–74
Project Definition Statement (PDS), 133, 151, 230
Project Distribution Matrix, 600–602, 613–614
Project Evaluation and Review Technique (PERT) charts, 146
Project Human Resource Management, 72–73
Project Impact Statement (PIS)
  basics of, 242
  scope triangles and, 15, 16
  project initiation documents, defined, 11
  project initiation phase (ASD), 396
  Project Integration Management, 70
  Project Investment Categories Model, 602–603
Project Kick-Off Meeting, 226–231
project landscape. See also four-quadrant
  project landscape
  Agile projects and, 8
  basic description of, 531
  complexity and uncertainty and, 312–314
  Emertxe projects and, 8
  importance of using, 326
  Traditional projects and, 8
project management
  challenges of, 30–33
  complexity of, 1–2, 22, 25–26
  constant changes in, 26
  creeps, 33–34
  defined, 26, 29
  fundamentals of, 26–30
life cycles. See project management life
  cycle (PMLC) models
PMLC models. See project management life cycle (PMLC) models
project iterations and, 31
requirements, basics of, 35–39
ST, multiple team projects and, 503
traditional approach. See Traditional Project Management (TPM)
uncertainty of, 22
project management life cycle (PMLC) models, 39–59
APM approaches. See Agile Project Management (APM)
basics of, 441–442
change, adapting to, 439
comparing. See project management life cycle (PMLC) models, comparing
complex, mapping Process Groups to
form, 100
cycle and, 58
decision-making model for choosing, 40
defined, 40
Emertxe project management approach, 56–58
Extreme PMLC approach, 52–56
history of, 41–42
integrating into Agile Project Portfolio Management, 635–636
iterations and, 58
multiple team projects and, 482
vs. Process Groups, 66
Process Groups to define, 99–100
processes in, basics of, 40
quadrants and five models, 40–41
requirements and solutions, 40–41
selecting, 21, 60–63, 312–313, 322–323
selecting best model, 8–9, 121–124, 360, 454–455
similarities and differences, 58–59
solutions and, 40–41
traditional approaches. See Traditional Project Management (TPM)
when to use, 121
project management life cycle (PMLC) models, comparing, 359–443
Adaptive PMLC models. See Adaptive PMLC models
basics of, 441–442
Extreme PMLC models. See Extreme PMLC models
Incremental. See Incremental PMLC models
Iterative. See Iterative PMLC models
Linear. See Linear PMLC model
method for choosing, 360
setup and execution challenges, 438–441
Project Management Maturity Assessment (PMMA), 544, 564–565
Project Management Maturity Model (PMMM), 518, 536–538
Project Management Office (PMO). See Project Support Office (PSO)
project management processes/practices
basics of, 556–561
defining maturity of, 561–563
measuring maturity of, 563–571
project managers (PM). See also project management
budgets and, 6
career and professional development of, 553
monitoring for best practices, 560–561
monitoring for compliance, 559
Project Manager Competency Assessment (PMCA), 543–544
project manager-based escalation strategies, 295
project manager-led escalation meeting (Project Kick-Off), 228–231
role of, 408–409, 621, 664
roles of, vs. clients, 6
project network diagrams
analyzing, 206
constraints between tasks, 197–201
dependencies, 195–197
envisioning complex, 191
lag variables, 201
management reserves, 209–210
overview, 191
precedence diagramming method, 193–195
schedules, compressing, 206–209
schedules, creating initial, 201–206
scheduling, benefits of network-based, 192–193
project network schedule, 156
Project Office (PO), 487–493
  basics of, 487
  characteristics, 488–490
  strengths, 490–491
  weaknesses, 492
  when to use, 493
Project Overview Statement (POS), 124–139
APF and, 417
approval criteria, 139
approval process participants, 138–139
approval status, 139
assumptions, risks, and obstacles
  section, 132–134
client requests and, 127
component parts, 629–630
financial analysis, 134–135
goal, establishing, 128–129
goals and objectives and, 28
  identifying criteria for success, 130–132
INSPIRE, 427–428
objectives, defining, 129–130
parts of, 125–126
vs. PDS, 133
PSO and, 539–540
purpose of, 124, 125
reviewing, 466
risk analysis, 134
statement of problem or opportunity,
  127–128
statement of success criteria, 108
submitting, 136–137
when to write, 109
Project Portfolio Management Process
  (PPMP)
active projects, managing, 619–627
Agile projects. See Agile Project Portfolio Management (APPM) process
alignment to portfolio strategies,
  evaluating, 603–604
balanced portfolios, selecting, 611–619
  basics of, 594–596
  life cycle overview, 596–598
portfolio strategies, 598–603
prioritizing projects, 604–611
Project Support Office (PSO), 627–629
projects, preparing for submission to,
  629–632
project portfolios
  defined, 9–10
  management process (APM), 333–334
  portfolio strategies, establishing, 598–603
PSO and, 515, 553
Project Procurement Management, 84–98
basics of, 84–85
discussion point for final contract, 93
final contract negotiation, 94
types of contracts, 92–93
vendor evaluation, 88–92
vendor management, 94–98
vendor solicitation, 85–87
Project Quality Management, 71–72
project request forms, defined, 11
project review meetings, 240
Project Risk Management, 74–84
basics of, 74–76
risk assessment, 80–83
risk identification, 76–79
risk mitigation, 83
risk monitoring, 83–84
Project Setup (APF), 416
Project Stakeholder Management, 98
project stakeholders. See stakeholders
Project Support Office (PSO), 509–554
  administrative support, 519
  background of, 510–512
  basics of, 446, 627–629
  challenges of implementing, 548–550
  consulting and mentoring, 514, 519–521
  defined, 512
  establishing. See Project Support Office
    (PSO), establishing; Project Support Office (PSO), planning
  methods and standards, 514, 521–522
  mission, establishing, 517–518
  naming, 516–517
  objectives, framing, 518
  organizational placement of, 528–529
  organizational structures, selecting,
    526–528
  portfolios of projects, 515. See also project portfolios
PSO of the future, 550–553
reasons for using, 511–512
roles and responsibilities, 472–475, 577
services, 513–515
six functions, basics of, 513–515, 518
software tools, 514, 522
staffing and development, 524–526
support functions, 518–526
temporary and permanent, 512
training, 514–515, 522–524
when to use. See when to use PSO
Project Support Office (PSO), establishing, 536–548
planning. See Project Support Office (PSO), planning
stages of maturity growth, 536–538
Project Support Office (PSO), planning, 538–548
goal of, establishing, 544–546
maturity level of project, determining, 541–544
POS, 539–540
quality improvement actions, establishing, 546–548
task force, forming, 541
projects. See also distressed projects, prevention and intervention
classifying, 16–20
client requirements, 6–7
completion dates, 5–6
complex activities, 5
connected activities, 5
contemporary environment, 20–22
defined, 594
definition of, 1, 4, 7, 22, 50
documenting (closing), 303–304
temporary environment level and, 10–11
goals and solutions, 7–9
vs. programs (PSO), 527
programs, defining, 9
project portfolios. See project portfolios
project support, PSO and, 519. See also
Project Support Office (PSO)
resource limits, 6
scope triangles. See scope triangles
sequence of activities, 4
shifting finish dates, 256
single goals and, 5
unique activities, 4
proposals for projects, 210–212
proposed project stage (PPMP), 596
prototypes, Incremental PMLC models and, 383
prototyping
Prototyping model, 387–388
requirements decomposition and, 117, 118
PSO. See Project Support Office (PSO)
Q
Q-Sort model (portfolio prioritization), 606
quadrants. See also four-quadrant project landscape
PMLC models and, 40–41
project management and, 32
quality
Project Quality Management, 71–72
quality assurance process, 72
quality control process, 72
quality improvement actions, establishing (PSO), 546–548
quality overview (ASD), 397
quality planning process, 71
scope triangles and, 12, 15
R
Radio Frequency Identification (RFID) technology, first use of, 57–58
Rapid Development Waterfall model, 369–370
RASCI Matrix (EPPM), 664–665
rate of increase of change, 344–345
Rational Unified Process (RUP), 51, 381, 390–392
RBS. See Requirements Breakdown Structure (RBS)
reactive vs. proactive PSO, 526–527
recruiting project teams
client team, 223
contract team members, 223–225
core team members, 219–222
overview, 219
team deployment strategy, 225–226
team development plan, 226
reporting
lack of consistency in, 534–535
levels in multiple team projects, 484
Requests for Proposals (RFPs)

Requests for Proposals (RFPs)
evaluating responses to, 90
RFI and, 85
for solicitation, 86–87
when closing out contracts, 97

requirements
basics of, 35–39
business values and, 37
complexity and, 314–315, 450
corrective actions, 467–468
defined, 36–38, 39
documentation, lack of, 449
elicitation and decomposition, 114–115
gathering, 453–454, 483, 486
Incremental PMLC models and, 382
Linear PMLC models and, 361–362
PMLC models and, 40–41
prioritizing (INSPIRE), 432–433
re prioritizing (INSPIRE), 437
resource requirement, Iterative PMLC models and, 385
requirements and specification
changing, need for PSO and, 532
incomplete, need for PSO and, 531
Requirements Breakdown Structure (RBS)
APM PMLC models and, 346
assessing completeness of, 120–121
basics of, 37–38, 39
building WBS with, 158–160
creating, 111–114
dynamic nature of, 112
Iterative PMLC models and, 338
need for creating, 117
requirements elicitation and decomposition
art of, 115–116
assessing completeness of requirements decomposition, 120–121

functional and non-functional requirements, 119
generating requirements, 116–117
global requirements, 119–120
group sessions, 117–120
interviews, 116, 118
product and/or project constraints, 120
prototyping, 117, 118
requirements workshops, 117, 118–119
research and development projects, Emertxe model and, 351, 354
resource loading vs. task duration, 177–178
resource managers (EPPM), 663
Resource Organizational Structure (ROS), 186
resources
allocation of, 600, 601–602
assigning, 252–255, 435
assigning substitute, 258–259
conflicts in scheduling, 535
cuts in, project distress and, 451
defined, 13
estimating and planning, 187–188
estimating requirements, 184–187
lack of and need for PSO, 532
managing in multiple team projects, 484–485, 489, 491, 503, 504–505
overcommitment of staff resources, 451
people as, 185–186
physical resources, 662
project managers, PSO and, 524
requirements (Iterative PMLC models), 385
requirements (Linear PMLC models), 365
resource limits, 6
resource manager-based escalation strategies, 295
resource managers, 153
resource-leveling strategies, 255–259
scheduling (Incremental PMLC models), 372
scope triangles and, 15
sharing, 484–485
types that impact EPPM, 661–662
restarting projects, 470–471
retainer contracts, 93
revenue
Increased Revenue and project success, 28
success criteria and, 131
REview (INSPIRE), 436–438
reviewing projects, 629
revised project plans, 469–471
RFID technology, first use of, 57–58
RFPs. See Requests for Proposals (RFPs)
risk
APM and, 48–49, 318
complexity and uncertainty and, 316–317
dynamic risk management, 455
FDD model and, 380
history of (Linear PMLC models), 363
of losing team members (Iterative PMLC models), 385
MPx projects and, 316
in POS, 132–134, 540
Project Risk Management. See Project Risk
Management
risk analysis (POS), 134
risk assessment, 80–83
Risk Assessment template, 77
risk categories to be managed, 77
risk identification, 76–79
risk mitigation, 83
risk monitoring, 83–84
risk response planning, 83
scope triangles and, 13
Staged Delivery Waterfall model and,
377
time between project approval and kick-off and, 451
TPM approaches and, 44
xPM projects and, 316
Risk/Benefit Matrix
portfolio prioritization, 610
PPMP, 614–619
Robertson, James C., 116
Robertson, Suzanne, 116
Root Cause Analysis
basics of, 460–461
PIM, 578–580
project conception, 461–462
project planning and initiation, 462–463
solution definition, 463
solution development, 464
solution implementation, 464–465
rules
for classifying projects, 17, 18
INSPIRE stopping rules, 426
run charts (milestone trends), 585
RUP (Rational Unified Process), 51, 381,
390–392
S
scatter diagrams (CPIM), 585
schedule performance index (SPI), 458,
621–626
schedules
compressing initial project network,
206–209
creating initial project network,
201–206
finalizing, 259–261
hope creep and, 34
maintaining in multiple team projects,
489, 503
Schedule performance index (SPI),
287–288
schedule variance (SV), 285
scheduling
Incremental PMLC models and, 372
Linear PMLC models,
365, 366
in multiple team projects, 483
network-based, 192–193
resource scheduling, 253–255
task scheduling, 257–259
Schwaber, Ken, 397
scope
defined, 11
defining, 576
Project Scope Management, 70
project scope, revised, 472
unmanageable, 452
variable in APF, 406
Scope Banks
Adaptive PMLC models and, 344–345,
348
managing, 290–291
scope change requests, controlling with,
246
scope change requests
  Adaptive PMLC models and, 402
  APM and xPM models and, 463
  Incremental PMLC models and, 47, 372, 382
  Iterative PMLC models and, 337, 384
  Linear PMLC models and, 47, 362, 366
  in multiple team projects, 490, 504
  TPM approaches and, 43–44
scope changes
  management process and, 455–456, 483
  managing, 241–246
  in multiple team projects, 492
scope creep, 33, 62
scope triangles, 11–16
  applying, 15–16
  cost, 12–13
  vs. Iron Triangles, 14
prioritizing variables, 15
quality, 12
resources, 13
risk, 13
in risk identification, 77
scope basics, 11–12
scope management process and, 15
as systems in balance, 14–15
time, 13
trade-offs in (INSPIRE), 430–431
scoping APM projects (Iterative PMLC models), 337
Scoping Phase, of Adaptive models, 342–343
Scoping Process Group
  APM PMLC models, 345–346
  basics of, 66–67, 104
  xPM, 355
Scrum model, 51, 381, 397–399
SELECT phase (EPPM), 659–660
selected project stage (PPMP), 597
selecting
  balanced portfolios (Agile Portfolio Management), 638–641
  balanced portfolios using prioritized lists, 611–619
  best PMLC model, 60–63, 121–124, 360, 454–455
  PMLC models, 8–9, 21, 312–313, 322–323
self-assessment for determining need for PSO, 535
senior management, lack of and project failure, 445
sequence of activities, 4
service, success criteria and, 131
services, provided by PSO, 513–515
setup and execution challenges, 438–441
sign-off, by clients, 321–322, 451–452
simulated prototypes, 387
situation, analysis of current, 460–465
skills-inventory matrices, 185–186
slack time (tasks), 204–205, 256
S.M.A.R.T. characteristics, 129
smoothing, 257
Software Engineering Institute (SEI), 536
software tools, PSO and, 522
solicitation of vendors, 85–87
solutions
  Agile projects and, 381
  APM and, 328
  Extreme PMLC models and, 56, 424
  final, Iterative PMLC models and, 386
  Incremental PMLC models and, 377, 382–383
  Iterative PMLC models and, 336–337, 384, 386
looking for problems, 58
plan for building (Iterative PMLC models), 338
PMLC models and, 40–41, 48
projects, defining and, 7–9
Root Cause Analysis and, 463, 464–465
statement of solution requirements, 27–28
technical review of, 495
versions released to end users, 331–332
WBDC case study, 675
specification, complexity and uncertainty and, 322–323
SSpecify, 431–434
Speculate Phase (ASD), 395–396
speed, project management and, 20–21
sponsors
  EPPM, 662
managing communications with, 250–251
sponsor-led meeting (Project Kick-Off), 228
sponsorship, inappropriate or insufficient, 449–450
Sprint, Scrum and, 398–399
ST. See Super Team (ST)
staff
capacity and Graham-Englund model, 602
overcommitment of staff resources, 451
staffing
BiPSO, 552–553
multiple team projects and, 485
as PSO responsibility, 524–526
Staged Delivery Waterfall models, 377–378
stakeholders
communicating with, 252
Project Communications Management and, 73–74
Project Stakeholder Management, 98
requirements elicitation and
decomposition and, 114–115
Stakeholder Interaction Model, 115
types of, 98
standard deviation, 280
Standard Waterfall model, 368
standardization, ST projects and, 505
Standish Group, 62–63, 530–533
star products (BCG Matrix), 599–600
start-to-finish (SF) dependencies, 196
start-to-start (SS) dependencies, 196
statement of success criteria (POS), 108
statements of work
defined, 11
INSPIRE, 428–429
static risk assessment, 80–81
status meetings, 291–294
status of activities, measuring, 164–165
status reports, 269–273, 489, 503
sticky notes, 147
stoplight reports, 270–271, 277
strategic projects (Project Distribution Matrix), 601
strategies
EPPM, 653–654
OST dependency structure, 650, 655–656
projects as, 482
strategy portfolio managers, 663–664
strengths
Adaptive PMLC models, 401–402
core team (CT), 497–498
Extreme PMLC models, 423–424
Incremental PMLC models, 371–373
Iterative PMLC models, 383–384
Linear PMLC models, 364–366
PO, 490–491
ST, 504–505
stretching tasks, 258
structures (organizational), selecting
(PSO), 526–528
student environment (WBDC case study), 677
subject matter experts (SMEs), 498, 499–500
subprojects, benefits of dividing into, 5
subtasks, 259–260
subteam approach (RBS to WBS), 163
success
criteria in sample POS, 540
evaluating, 28–29
identifying criteria for, 130–132
Super Team (ST), 500–506
basics of, 500–501
characteristics of, 501–504
size of teams, 502
strengths, 504–505
weaknesses, 505–506
when to use, 506
survival projects, 602
SWOT (Strengths, Weaknesses,
Opportunities, Threats) analysis, 468–469
synopsis (WBDC case study), 670–671
T
tactical projects (Project Distribution Matrix), 601
tactics
EPPM, 654–655
OST dependency structure, 650, 655–656
task force, forming, 541
task-on-the-arrow (TOA) method, 193
task-on-the-node (TON) method, 194
tasks. See also activities
critical path, 202
defined, 159
scheduling, 257–259
team approach (RBS to WBS), 162–163
team communications
beyond, 250–252
model for, 246–250
team operating rules
  brainstorming and, 237–238
  conflict resolution and, 235–236
  consensus building and, 236–237
  decision making and, 234–235
  overview, 231
  problem solving and, 232–234
  team meetings and, 238–240
  team war room, 240–241
teams. See also multiple team projects
  APF, 404–405
  assessment of, 29
  collaboration with clients (ASD), 396
  co-location of, 332–334, 365–366, 385–386
  deployment strategies, 225–226
  development plans, 226
  empowering, 335
  Incremental PMLC models and, 373–374
  intervention teams, 471–472
  meetings, 238–240
  members, PSO and, 524–526
  PTM vs. APM teams, 339–340
  risk of losing members (Iterative PMLC models), 385
  size of in APM projects, 49
  skill of project teams, 44–45
  skills of, PMLC model selection and, 63
  skills required (Linear PMLC models), 365
  team cohesiveness, complexity and uncertainty and, 317–318
  technographers (JPPS), 152
technology
  infrastructure, TPM approaches and, 44
  PMLC model selection and, 61–62
  for team meetings, 334
  technical approaches to projects, 532
  technical constraints, 197–199
  vetting of new, 533
  templates
    candidate risk driver template, 78–79
    closing TPM projects with, 300
    CPIM, 577–578
    established (Linear PMLC models), 363–364
    intervention process template, 471–472
    launching projects with, 218
    as learning modules, 364
    libraries (Linear PMLC models), 362–363
  monitoring/controlling TPM projects with, 268
  planning projects with, 142–144
  Risk Assessment template, 77
  risk logs, 84
  tools, templates and processes for
    scoping projects, 104–105
    tools, templates, and processes (TPM), 142–144, 218, 268, 300
    tools, templates and processes (xPM), 355–358
temporary PSO, 512, 527
ten Knowledge Areas. See Knowledge Areas
  termination policies, APF and, 410–411
  testing corrective actions, 468
  The Third Wave, 21
  three-point technique (task durations), 182–183
time. See also duration
  APF vs. TPM projects, 410, 413
  business value and (TPM, APM and xPM), 440
  factor of, Incremental PMLC models and, 376
  factor of, Linear PMLC models and, 367
  planning, 148–149
  between project approval and kick-off, risk and, 451
  Project Time Management, 70
  revision of plan due to cuts in, 451
  scope triangles and, 13, 15
  shifting finish dates, 256
  time and materials contracts, 92–93
  timeboxes (Incremental PMLC models), 429–430
  timing of information, 247
  total slack time (tasks), 205
  unrealistic timeframes, need for PSO and, 533
tools. See also graphical reporting tools
  APM toolkits, 345–348
  closing TPM projects with, 300
  CPIM, 577–578
  launching projects with, 218
  monitoring/controlling TPM projects with, 268
  planning projects with, 142–144
  for scoping TPM projects, 104–105
software tools, 514, 522
for team meetings, 334
xPM, 355–358
total slack time (tasks), 205
TPM. See Traditional Project Management (TPM)
TPM Project Scoping Meeting
deliverables, 111–139
best PMLC model, determining, 123–124
completeness of requirements
decomposition, assessing, 120–121
diplomacy required for, 120
POS. See Project Overview Statement (POS)
project classification, 121–123
RBS, creating, 111–114
requirements elicitation and
decomposition, approaches to.
See requirements elicitation and
decomposition
stakeholders, requirements elicitation
and decomposition and, 114–115
TPM projects
closing. See closing TPM projects
launching. See launching TPM projects
monitoring, controlling. See monitoring,
controlling TPM projects
planning. See planning TPM projects
project landscape and, 8
TPM projects, launching, 217–266
Project Kick-Off Meeting, 226–231
resource-leveling strategies, 255–259
resources, assigning, 252–255
schedules, finalizing, 259–261
team communications, managing. See
team communications
team operating rules. See team operating
rules
teams, recruiting. See recruiting project
teams
tools, templates, processes, using, 218
work packages, writing, 261–264
TPM projects, scoping
client expectations, managing. See client
expectations, managing
importance of communication, 105
meeting deliverables. See TPM Project
Scoping Meeting deliverables
process of, 106–109
scoping meetings, 109–111
tools, templates and processes for, 104–105
trade shows for solicitation, 86
Traditional Project Management (TPM),
vs. APF, 410–411
vs. APM, 48, 50, 313, 314
basics of, 101, 313
business value and, 325
change and, 323–324
client involvement and, 319–320
complexity and uncertainty and, 315–316
flexibility and, 315–316
frequency of projects, 42–43
Incremental PMLC model, 46–47
launching projects. See TPM projects,
launching
Linear PMLC model, 45–46, 47
low complexity, 43
low risk, 44
percentage of and project failures, 449
plan-driven, 45
projects. See TPM projects
scope change and, 455–456
scope change requests and, 43–44
scoping meeting deliverables. See
TPM Project Scoping Meeting
deliverables
scoping projects. See TPM projects,
scoping
team cohesiveness and, 317
teams, skill of, 44–45
technology infrastructure, 44
training
APF projects and, 416
clients and, 321
ineffectiveness in, 534
PSO and, 522–524, 550
templates and, 364
transition (RUP), 392
Tregoe, Benjamin B., 324
trends. See also milestone trend charts
trend patterns, tightening, 457
trigger values (CPIM), 588
two-step project submission process,
630–632
two-team projects, 485, 486
U
updating information, 273–274
upward communication filtering, 251
users
  lack of input from, 530–531
  project success and, 445, 461–462
V
variable scope, acceptance of, 438
variables in scope triangles, prioritizing, 15
variances
  basics of, 275–276
  variance reports, 271
velocity, Incremental PMLC models and, 372
vendors
  closing out contracts with, 97–98
  management of, 94–98
  selection of, 90–91
  vendor agreements, 94
  vendor evaluation, 88–92
  vendor solicitation, 85–87
verb-type approaches (building WBS), 169, 170–171
Version Scope Phase (APF), 416–418
versions
  released to end users, 331–332
  version close (APF), 421–422
videoconferencing, 248
virtual PSO, 526
vision statements
  CPIM, 571–572
  EPPM, 650–652
W
want vs. needs
  complex projects and, 324–325
  TPM projects, scoping and, 105–106
  war room (teams), 240–241
WBDC case study. See Workforce & Business Development Center (case study)
WBS. See Work Breakdown Structure (WBS)
weaknesses
  Adaptive PMLC models, 402–403
  CT, 498–500
Extreme PMLC models, 424
Incremental PMLC models, 373–376
Iterative PMLC models, 384–386
Linear PMLC models, 366–367
PO, 492
ST, 505–506
websites for further information
  PMCA, 543
  PMMA, 544
when to use
  Adaptive PMLC models, 403
  CT, 500
  Emertxe PMLC models, 354
  Incremental PMLC models, 376–377
  Iterative PMLC models, 386
  PMLC models, 121
  PO, 493
  ST, 506
work packs, 159, 173, 231, 261–264
worker environment (WBDC case study), 673–674
Workforce & Business Development Center: A Disruptive Innovation for Sustainable Economic Recovery (EII Publications, LLC), 668, 670
Workforce & Business Development Center (case study)
components of model, 675–679
hypothesis, 670
linkages in model, 679
need for creating, 671–672
problem overview, 672–674
solution, 675
synopsis, 670–671
workshops
for project redirection, 465
requirements elicitation and, 117, 118–119

X–Y
xPM projects
vs. APM, 440–441
basics of, 53–54

client comfort zone
and, 320
flexibility and, 316
risk and, 316
risks of, 54
scope change and, 456
solutions and goals and, 57
team cohesiveness and,
317–318

Z
Zone Map (CMMI), 563–571