Index

Asta developments plc, 35
   refer to Power Project examples, 36–8

client/contractor relationships
   Chinley School project, 197
   co-operative building, 168
   Merlin project, 146
   retail unit and car park, 224
   university refurbishment, 255

contract JCT family
   construction management contract 2011, 53
   contractor led/client led relationships diagrams, 48–9
   design and build contract 2011, 49–56
   intermediate building contract 2011, 47
   major projects construction contract 2011, 47
   management building contract 2011, 53
   standard building contract 2011, 46

   crane selection factors, 74
   crane types, 75

   defects
      managing, 95
      recording, 96
      stages, 103–4

   display boards
      daily hazard board, 13
      daily task board, 13
      environmental display board, 11

   name and shame board, 14
   site layout plan, 11
   site progress photographs, 12

   functional relationships and line management, 5

   linked bar chart programmes
      preparing a linked bar chart, 36–8

   principles and relationships, 39
   procurement programme extract, 43
   procurement programme principles, 40–44
   procurement symbols, 42
   programme extracts, 218–20

logistic examples
   concrete pump locations, 182
   fire and traffic plans, 181
   site layout proposals, 228
   site tower crane locations, 179

   loss and waste, site planning to reduce, 56

materials management
   bad practice observations, 56
   Chinley School project, 209
   good practice observations, 65–9
   Merlin project, 150
   retail unit and car park project, 229

   site planning to reduce loss and waste, 56
   university refurbishment project, 258–64
organisation structures
organisation principles, 4
regional organisation, 7

plant types
aerial work platform, 81
crane types, 75
hydraulic lifter, 84
telescopic handler, 79

programme techniques, overview, 35

qualifications for site management, 8

records maintained on the site
site instructions/variations, 204
site visitors, 203
site waste management plan, 209–13
weather, 203
weekly site report, 204–5
monthly progress report, 206
subcontractor’s meetings, 207–8

regional site organisation, 7

risk assessment areas, 87

risk assessment examples
access and egress, 88
cherry picker, 86
concreting operations, 246
delivery of materials, 89
heavy plant and machinery, 78
mobile elevated platform, 83
personal equipment (PPE), 90
schedule of risk assessments, 87

roles and responsibilities of
the clerk of works, 21
the planning engineer, 15
the procurement manager, 16
the project manager, 9
the project surveyor, 16
the site engineer, 18
site management personnel, 6–7
the site manager, 14

sequence of erection studies
curtain wall panels, 269–71
external storey height cladding panels, 189–94
main roof construction, 213–17
multi-storey steel frame, 183–9
replacement of concrete floors, 265–8
timber glulam frame erection sequence, 232–7

site layout plans
Buxton Road project, 281
Chinley School project, 199–200
coop building logistics, 178
hotel and office project, 118
retail unit and car park, 228
university refurbishment project, 258

site organisation structure
Chinley School, 198
co-operative Project, 105–6
hotel and office project, 112
Merlin project, 148
retail unit and car park, 227
university refurbishment project, 257

team building
developing teams, 24–9
procurement team, 26
site engineering team, 29
site management team, 25
surveying team (quantity surveyors), 27
tender negotiations with the preferred bidder, 112

value engineering proposals, 114