CONTENTS

PREFACE xix
   The Role of the Supervisor xix
   Intended Audience xx
   The Book’s Structure and Organization xxi
   Making the Most of the Book xxii

ACKNOWLEDGEMENTS xxiii

SECTION I: SETTING THE STAGE 1

CHAPTER 1: OVERVIEW OF THE CONSTRUCTION INDUSTRY 3
   Introduction 3
   Construction Volume and Impact on Society 4
   Profit, Profitability, and the Supervisor’s Impact 5
   Competition, Risk, and Construction Company Failure 6
   Definitions and Roles of Construction Team Members 8
   Becoming an Effective Supervisor 12
   Summary 12

CHAPTER 2: SUPERVISION AND THE SUPERVISOR 15
   Introduction 15
   Definition of Supervisor 15
   The Supervisor’s Functional Role in a Construction Company 16
   The Supervisor as Manager 17
   Transition to Management 18
   Attributes of Successful Supervisors 21
   Levels of Supervision—Career Paths 23
   Summary 24
CONTENTS

SECTION II: SOFT SKILLS 27

CHAPTER 3: ORAL COMMUNICATION 29

Introduction 29
Defining Communication 29
Characteristics of Communication in Construction 30
  Critical 30
  Time-Consuming 30
  Pervasive 31
Improving One-on-One Oral Communication Skills 31
  Barriers to Effective Oral Communication 32
Techniques for Improving the Effectiveness of Oral Communication 35
  Repetition 36
  Tell-Back 36
  Feedback 36
  Follow-Up 37
Active Listening 37
  Factors Affecting Listening 38
  Enhancing Active Listening 39
Customer Relations 40
  Who Is the Customer? 40
  Respecting the Customer 41
The Art of Negotiation 41

Summary 44

CHAPTER 4: WRITTEN COMMUNICATION AND DOCUMENTATION 47

Introduction 47
Why Write the Message? 48
The Functions of Job Site Documentation 48
Improving Written Communication and Documentation 49
Job Site Communication and Documentation 50
  The Job Log 51
  Time Cards 54
  Record or As-Built Drawings 57
  Field Authorizations 57
Company Office Communication and Documentation 58
  Memoranda 60
  Letters 60
  Minutes 62
CONTENTS

Reports  64
Electronic Mail  69

Communications and Documentation Developed Outside the Company  70
  Design Documentation  70
  Production Documentation  70
  Procurement Documentation  70

Organizing Construction Documents  71

Obtaining Information and Documentation  71

Summary  73

CHAPTER 5: TEAM BUILDING AND MAINTENANCE  75

Introduction  75
  The Critical Need for Effective Construction Teams  76
  The Construction Team  78

Team Characteristics  79
  Characteristics of Successful Team Members  80
  Characteristics of Successful Team Leaders  81
  Characteristics of Successful Teams  81

Team Formation  82
  Forming  82
  Storming  82
  Norming  83
  Performing  83

Maintaining Team Effectiveness  83
  Maintaining Team Effectiveness at the Crew Level  83
  Maintaining Team Effectiveness at the Project Level  84
  Maintaining Team Effectiveness at the Company Level  85

Practical Team Building  85

Summary  87

CHAPTER 6: MAINTAINING THE RELATIONSHIP BETWEEN THE EMPLOYEE AND THE EMPLOYER  89

Introduction  89
  Evaluating Performance  90
    Objectives of Performance Evaluations  90
    Benefits of Performance Evaluations  91
    The Process of Evaluating Performance  92
    Formal Performance Evaluations  93
    Informal Performance Evaluations  97
CONTENTS

Diversity and Discrimination 101
   Workforce Diversity 102
   Equal Employment Opportunity Laws 103
   Reasonable Accommodation 104
   Family and Medical Leave Act 105
   Avoiding Discrimination Claims 105

Harassment 105
   Prevention of Discrimination and Harassment 107

Summary 108

CHAPTER 7: MANAGING THE HUMAN RESOURCE 111

Introduction 111

The Supervisor as a Leader 112
   How Is Leadership Defined? 112

Styles of Leadership 114
   Autocratic Leadership 114
   Democratic Leadership 115
   Participative Leadership 116
   Situational Leadership 117

Elements of Motivation 120
   Freud and Subconscious Needs 121
   Mayo and the Hawthorne Studies 121
   Maslow's Hierarchy of Needs 122
   McGregor’s Theory X and Theory Y 128
   Frederick Herzberg 130

Manager, Learn to Better Understand Yourself as Well as Those around You 132
   Myers-Briggs Type Indicator 133
   Temperament Theory 134
   4-Dimensional Management 134
   Emotional Intelligence 135

Summary 135

CHAPTER 8: RISK MANAGEMENT AND PROBLEM SOLVING 137

Introduction 137

Identifying and Dealing with Risk 137
   Definition of Risk 138
   Financial Risk 139
   Schedule Risk 139
   Incident Risk 140
   Design Risk 140
   Quality Risk 140
   Business Risk 141
Managing Risk 141

Problem Solving 142
  Detect the Problem Early 143
  Define the Problem Properly 145
  Analyze the Problem 146
  Develop and Analyze Creative Solutions 148
  Select the Best Solution 149
  Identify Side Effects and Mitigations 149
  Implement the Selected Solution and Mitigations 150
  Learn from the Process 151

Summary 151

SECTION III: TECHNICAL SKILLS

CHAPTER 9: SAFETY 155
  Introduction 155
  Accidents, Incidents, and Safety Risk 156
  The Importance of a Construction Safety Program 156
  The Supervisor’s Safety Responsibilities and Activities 158
  Creating a Safe Work Environment by Removing Job Hazards 159
    The Stakeholder’s Responsibility in Preventing Hazards 160
    Removing Job Site Hazards 161
  Developing a Mentality of Safety 163
    Habitual Safety Practices 163
    Recognizing and Correcting Unsafe Behavior 165
  Effectively Dealing with Safety Events 166
    Immediate Response to an Accident 166
    Follow-Up Response to an Accident 167

Summary 167

CHAPTER 10: THE CONTRACT AS A MANAGEMENT TOOL 169
  Introduction 169
  A Practical Understanding of the Contract 170
  Required Elements for an Enforceable Contract 172
    Meeting of the Minds 172
    Offer and Acceptance 172
    Mutual Consideration 172
    Performance 172
    Good Faith 172
    No Violation of Public Policy 172
CONTENTS

Components of the Construction Contract 173
Contract Couplets 174
  Rights and Responsibilities 174
  Written and Unwritten Language 175
  Helpful and Harmful Language 175
Reading the Contract 176
Using the Contract 178
  Properly Using the Contract 178
  Functions of the Contract 179
Summary 181

CHAPTER 11: MANAGING PHYSICAL RESOURCES 185

Introduction 185
Managing Manpower 185
  Safety Considerations 187
  Training 188
Managing Materials 189
  Materials Procurement 189
  Submittals 190
  Managing Materials Deliveries 192
  Job Site Materials Handling 193
  Billable Materials 194
Managing Tools and Equipment 194
  Training and Communication 195
Managing the Construction Site 195
Cash as a Resource 197
Managing Time on a Construction Project 199
Summary 199

CHAPTER 12: MANAGING COSTS: UNDERSTANDING THE ESTIMATE 201

Introduction 201
The Estimate 201
Types of Estimates 202
Truisms Regarding the Estimate 203
  The Supervisor’s Role 203
  Estimating as a Career Option 203
Preparing the Estimate 204
The Detailed Estimate 205
CONTENTS

Preparing the Detailed Estimate 206
  Estimating Materials Costs 206
  Estimating Labor Cost 208
  Estimating Equipment Cost 211
  Subcontractor Proposals 214
  Estimating Indirect Cost 215
  Markup 216

Finalizing and Submitting the Estimate 217
Summary 218

CHAPTER 13: MANAGING COSTS—ELEMENTS OF COST CONTROL 221

Introduction 221
  The System Is a Cycle 221
  The Project Budget and the Project Labor Budget 225
  Labor Cost Reports 228
  The Cycle Continues 233
    Generating Historical Cost Information 233
  Project Review 234
Summary 235

CHAPTER 14: MANAGING TIME ON A CONSTRUCTION PROJECT 237

Introduction 237
  Scheduling Defined 238
  The Schedule as a Planning Tool 239
  Importance of the Schedule 239
  Types of Schedules 240
    The Bar Chart 241
    Network Schedules 247
  The Critical Path Method (CPM) 252
    Definitions 252
    Network Calculations 255
  Development of a Network Schedule and the Critical Path 256
  Basic Truisms with Regard to the Critical Path 274
  Network Schedule Updates 274
  Short-Interval Schedules 275
Summary 277
## CONTENTS

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Forms of Construction Contract Award</td>
<td>316</td>
</tr>
<tr>
<td>Competitive Bid Contracting</td>
<td>316</td>
</tr>
<tr>
<td>Negotiated Contracting</td>
<td>321</td>
</tr>
<tr>
<td>Competitive Sealed Proposals</td>
<td>324</td>
</tr>
<tr>
<td>Other Forms of Contracts</td>
<td>327</td>
</tr>
<tr>
<td>Time and Materials Contracts</td>
<td>327</td>
</tr>
<tr>
<td>Job Order Contracting</td>
<td>327</td>
</tr>
<tr>
<td>Project Organization and Relationships</td>
<td>327</td>
</tr>
<tr>
<td>Prime Contractor’s Project Organization</td>
<td>328</td>
</tr>
<tr>
<td>Subcontractor’s Project Organization</td>
<td>331</td>
</tr>
<tr>
<td>Summary</td>
<td>331</td>
</tr>
<tr>
<td><strong>CHAPTER 17: MOBILIZATION</strong></td>
<td>335</td>
</tr>
<tr>
<td>Introduction</td>
<td>335</td>
</tr>
<tr>
<td>Handoff from Preconstruction to Construction—Handoff Meetings</td>
<td>335</td>
</tr>
<tr>
<td>Preconstruction Conference</td>
<td>336</td>
</tr>
<tr>
<td>Setting Up the Site</td>
<td>338</td>
</tr>
<tr>
<td>Setting Up the Field Office</td>
<td>339</td>
</tr>
<tr>
<td>Establishing Field Procedures</td>
<td>341</td>
</tr>
<tr>
<td>Project Objectives</td>
<td>341</td>
</tr>
<tr>
<td>Summary</td>
<td>343</td>
</tr>
<tr>
<td><strong>CHAPTER 18: ONGOING OPERATIONS</strong></td>
<td>345</td>
</tr>
<tr>
<td>Introduction</td>
<td>345</td>
</tr>
<tr>
<td>Documenting</td>
<td>346</td>
</tr>
<tr>
<td>The Job Log</td>
<td>346</td>
</tr>
<tr>
<td>Photographs for Documentation</td>
<td>349</td>
</tr>
<tr>
<td>Reporting</td>
<td>349</td>
</tr>
<tr>
<td>Cost Reports</td>
<td>349</td>
</tr>
<tr>
<td>Schedules and Schedule Updates</td>
<td>352</td>
</tr>
<tr>
<td>Incident Reports</td>
<td>352</td>
</tr>
<tr>
<td>Physical Progress</td>
<td>353</td>
</tr>
<tr>
<td>Retainage</td>
<td>360</td>
</tr>
<tr>
<td>Meetings</td>
<td>360</td>
</tr>
<tr>
<td>Preconstruction Meetings</td>
<td>360</td>
</tr>
<tr>
<td>Project Coordination Meetings</td>
<td>361</td>
</tr>
<tr>
<td>Safety Meetings</td>
<td>361</td>
</tr>
<tr>
<td>Intracompany Meetings</td>
<td>361</td>
</tr>
<tr>
<td>Training Meetings</td>
<td>362</td>
</tr>
</tbody>
</table>
CONTENTS

Changes in the Work 362
Quality, Quality Assurance, and Quality Control 363
  Quality Assurance Programs 364
  Definitions of Quality 364
  Writings on Quality 365
  A Practical Strategy 366
Summary 367

CHAPTER 19: CLOSEOUT OF FIELD OPERATIONS 369
Introduction 369
Project Cleanup 370
  The Commissioning Process 370
    Tests and Certifications 371
    Owner’s Manuals, Parts Lists, Equipment Warranties, and Spare Parts 372
    Owner Training 372
  Developing Final Documentation 373
    Change Orders Finalized 373
    As-Built Drawings 373
    The Punchlist Process 375
  Closing Out Subcontractors and Suppliers 376
    Subcontractors 376
    Suppliers 377
  Final Request for Payment 377
The Certificate of Occupancy 377
Certificate of Substantial Completion 378
Project Review 379
Summary 380

CHAPTER 20: THE SUPERVISOR’S CONTINUING DEVELOPMENT 383
Introduction 383
Change in the Construction Industry 383
  Technology 384
  Environmental Change 385
  The Economy 386
  Demographics and the Construction Workforce 387
  Understanding of Construction Processes 387
  Perceptions of the Roles of Management and Supervision 388
Recruiting and Preparing Construction Supervisors 389
CONTENTS  xvii

Staying Ahead of the Curve  390
    Networking  391
    Mentoring  392
    Training  393
    Education  394

Summary  394

APPENDIX 1: CONSENSUSDOCS 750: STANDARD FORM
OF AGREEMENT BETWEEN CONTRACTOR
AND SUBCONTRACTOR  397

APPENDIX 2: SIMPLE FILING SYSTEM  431

INDEX  433