Index

A
abusive behavior, 124, 199, 273
AC. See actual cost (AC)
acceptance
  deliverables, 104, 197, 253, 271–272
documentation of, 338
accepted deliverables in Close Project or Phase process, 352
accounts payable systems, 120
accuracy
  bottom-up estimating, 336, 349
  parametric estimating, 107 vs. precision, 327
Acquire Project Team process
environmental factors, 185
outputs, 111
Project Human Resource Management knowledge area,
  260–261
purpose, 186
tools and techniques, 110, 185, 276
acquiring clients as performance indicator, 320
action change control, 180
action item logs, 41
activities
attributes for activities, 334
baseline start and finish dates, 335
cost estimating, 336 for deliverables, 178
dependencies, 28, 105, 109
durations, 331, 351
lists, 179, 334
metrics, 342
PDM, 105
procurement management, 195
resource estimates, 255
resource requirements, 179, 349
team-building, 261, 349
in templates, 334
variance, 256
activity on arrow (AOA) analysis, 179, 200
activity on node (AON) diagrams, 291, 330
actual cost (AC), 28
  in CPI, 100, 257, 341, 351
  in CV, 100, 182, 340–341
  in EAC, 258
  in ETC, 181
  formulas, 29, 43
  in TCPI, 342
actual cost of work performed (ACWP), 42, 112
actual progress vs. planned, 342
additional work, change requests for, 265
ADM (arrow diagramming method), 200
Administer Procurements process
claims administration, 268
inputs, 270
outputs, 271
performance reporting, 196
procurement management, 120, 194, 197, 267, 270
purpose, 120, 270
seller performance requirements, 195
tools and techniques, 269
administrative closure procedures, 251
alternative dispute resolution (ADR), 42, 196
alternatives in Lessons Learned, 322
analogous estimating, 107
activity duration, 179
costs, 181, 258
description, 331
parameters, 337
anonymous expert judgment in Delphi technique, 175
AOA (activity on arrow) analysis, 179, 200
AON (activity on node) diagrams, 291, 330
appeals, 41
appraisal costs, 29, 336, 350
approval for project charters, 346
approved change requests monitoring, 249
scheduling, 173
archived records, 346
archiving documents, 271
seller performance, 196
arrow diagramming method (ADM), 200
aspirational standards
  Code of Ethics and Professional Conduct, 199, 274
  conduct, 33, 198
  fairness, 123, 198, 274–275
  honesty, 123, 199
  purpose, 273
  respect, 198
Assigned Project Manager Responsibility in project charters, 244
assigning project managers, 327
assumptions
  defined, 327
  Lessons Learned, 322
Plan Communications process, 339
in planning, 246
attributes for activities, 334
audits
Administer Procurements process, 269
configuration, 171
as inspections, 347
ISO, 265
procurement, 196–197
quality, 41, 109, 182, 260
risk, 192
authority level in project charters, 244
authorization in project charters, 170
authors in project charters, 35
availability as assignment factor, 261
avoid risk strategy, 39, 191
awards, 340

B
BAC. See budget at completion (BAC)
backward pass method in critical path method, 179
balanced matrix structures, 124
bar charts, 106, 180
baselines
integrity of, 249
performance measurement, 114
projects, 189
schedule, 180–181, 256
scope, 105, 171
start and finish dates, 335
behavior
abusive, 124, 199, 273
unethical, 122, 273–275, 321
benefit-cost analyses
change requests, 324
process, 339
benefits, employee, 262
best practices, identifying, 183
biases, official, 326
bidder conferences
Conduct Procurements process, 268
description, 193
purpose, 194–195, 269
synonyms, 118

C
calendars
Conduct Procurements process, 269
project, 330
Capability Maturity Model Integration (CMMI), 29
career paths, 262
catastrophic risks, 38
cause and effect diagrams, 109, 184
CCBs. See change control boards (CCBs)
CCWP (contract work breakdown structure), 112
change control and changes, 178
action, 180
components, 324
contested, 271
contracts, 195, 269
description, 173
implementation monitoring, 249
meetings, 193
process, 187, 246, 269
project scope and requirements, 178
review steps, 175
change control boards (CCBs)
alternative terms, 32
need for, 247
responsibilities, 250, 350
reviews by, 178
Change Control Procedures process, 245
change requests
for additional work, 265
approaches, 42
benefit-cost analyses, 324
CCBs. See change control boards (CCBs)
components, 98
Conduct Procurements process, 269
contents, 172
dealing with, 100
for effectiveness and efficiency, 183
implementing, 324
initiation and influence on, 324
for issue resolution, 189
letters for, 264
processes. See Perform
Integrated Change
Control process
for project expansion and
contraction, 98
in quality assurance, 260
scheduling, 173
status updates, 249, 338
written forms, 265
changes. See change control
and changes
charters. See project charters
charts. See diagrams and
charts
claims, 41
claims administration, 268
client acquisition as
performance
indicator, 320
Close Procurements process
actions, 102
contract completion, 197
documentation, 120
inputs, 121
outputs, 121, 272, 338
Project Procurement
Management
knowledge area, 120, 267
purpose, 271
seller performance, 196
tools and techniques, 121, 272
Close Project or Phase process
administrative closure, 176
deliverables, 175
inputs, 95, 101, 251, 352
Lessons Learned, 101
organizational process
assets, 102
outputs, 248
Project Integration
Management
knowledge area, 244
project management plans
for, 175
project manager
responsibilities, 176
purpose, 340
Closing process group, 326
closing projects
functions, 250
processes, 25
project administrative
procedures, 251
project management process
group, 326
terms, 43–44
CMMI (Capability Maturity
Model Integration), 29
co-location, 262
coeaching teams, 112
Code of Ethics and Professional
Conduct, 24
application, 33, 122, 272
aspirational standards, 274
basis for, 197
conflicts of interest, 274–276
ownership of decisions, 321
purpose, 197, 273
reports, 123
unethical behavior
reports, 321
violations, 198–199
vision statement, 197
codes of accounts, 337
collaborating conflict
resolution technique, 350
Collect Requirements process
description, 248, 326
Project Scope Management
knowledge area, 103
stakeholders needs, 328
tools and techniques, 252
collective bargaining
agreements, 110
commitments, 124
communication
components, 30, 264
for deliverable
acceptance, 272
methods, 31
PMBOK Guide, 30–31
potential channels, 38,
266, 341
project manager
responsibilities, 189
skills, 188
team member styles, 32
verbal face-to-face, 266
virtual teams, 262
communications management
plans
components, 264
contents, 188
modifying, 114
Project Communications
Management
knowledge area, 113
purpose, 38
responsibilities for, 188
compensation plans, 262
competence improvements
as team effectiveness
indicator, 262
competencies of team
members, 111
compression, schedule,
334–335
compromising techniques, 196,
322, 344, 350
counter
abusive, 124, 199, 273
unethical, 122, 273, 321
Conduct Procurements process
description, 193
factors, 119
inputs, 194, 196
outputs, 268–269
procurement
management, 270
Project Procurement
Management
knowledge area, 120, 267
purpose, 270
seller proposals, 195
tools and techniques, 118
weighting systems, 345
conferences, bidder. See bidder
conferences
confidential information,
320–321
configuration
managing, 100, 178,
247, 324
verification and audit, 171
configuration status
accounting, 249
conflicts and conflict resolution
avoiding, 30
compromise techniques, 196, 350
confronting, 349
duties of loyalty, 124
factors, 262
managing, 186
overall level, 263
stakeholders, 322, 339
techniques, 350
conflicts of interest, 123
Code of Ethics and Professional Conduct, 274–276
disclosing, 198
conformance costs, 29, 350
confronting technique, 340, 349–350
consistent underperformance as termination reason, 196
constraints
contractual agreements, 339
documenting, 246
Plan Communications process, 339
time-related, 330
triple, 322
contested changes, 41, 271
contingency reserves
vs. management reserves, 258
managing, 245
contingent response strategies, 191
continuous process improvement, 259
contract work breakdown structure (CWBS), 112
contractors
conferences, 118
contracts, 270
contracts
administering, 270
change control systems, 195, 269
closure, 176
contractors, 270
eyear termination, 271
external customers, 96
FP-EPA, 31, 276
life cycles, 192, 276
managing, 193
modifications, 119
procurement, 194
procurement management plans, 268
procurement negotiations discussions, 269
in project charters, 170, 244
reviewing, 120
risk-related decisions, 117
seller, 195
source selection criteria, 193
terms and conditions, 121
types, 31
with unions and employee groups, 339
variations, 31
controlling performance, 42
product and project scope, 177
project management process group, 326
projects, 99
coordinating procurements, 41
copying work products, 274
COQ (cost of quality), 29, 108, 350
corporate knowledge base, 250
corrective actions
change requests, 98, 172
description, 323
for issue resolution, 189
need for, 123
cost budgeting, 257, 336
cost estimates, 336
analogous. See analogous estimating
bottom-up, 336
description, 338
Planning process group, 346
resource requirements for, 348
three-point, 191
cost management considerations, 335
PMBOK Guide, 28–29
cost management plans, 335
cost of quality (COQ), 29, 108, 350
cost performance index (CPI), 28
calculating, 341
CV in, 182
in ETC, 108
formulas, 28–29, 43, 100, 257
purpose, 351
cost plus award fee (CPAF) contracts, 31
cost plus fee (CPF) contracts, 118
cost plus fixed fee (CPFF) contracts, 31, 118
cost plus incentive fee (CPIF) contracts, 31, 118
cost plus percentage of cost (CPPC) contracts, 112
cost-reimbursable contracts, 117, 268
cost variance (CV), 28
analysis, 180
calculating, 340–341
in EV, AC, SV, CPI, and SPI, 182
formulas, 29, 43, 129
costs
activities, 336
appraisal, 29, 336, 350
as assignment factor, 261
budgeting, 257, 336
conformance and nonconformance, 29, 350
estimating. See cost estimates
failure, 29, 108
overhead, 257, 340
prevention, 29, 336
project cost management, 181, 335
quality, 29, 108, 259, 350
resources, 336
in triple constraints, 322
country cultural norms, 320
CPAF (cost plus award fee) contracts, 31
CPF (cost-plus fee) contracts, 118
CPFF (cost plus fixed fee) contracts, 31, 118
CPI. See cost performance index (CPI)
CPIF (cost plus incentive fee) contracts, 31, 118
CPM (critical path methodology), 32
description, 179
forward pass using, 254
purpose, 347–348
critical paths
description, 255
network diagrams, 106
resources for, 349
revising, 351
cultural issues, 171, 320
customers
educating, 320
requests by, 244
CV. See cost variance (CV)
CWBS (contract work breakdown structure), 112
dates, baseline, 335
deception, 321
decision rating charts, 347
decision tree diagrams, 267, 347
decisions
in Lessons Learned, 322
ownership, 198, 275, 321
style factors, 32
styles, 32
decomposition
Create WBS process, 103, 330–331, 333
Define Activities process, 254
hierarchical, 171
objectives, 333
verification criteria, 329
WBS, 103–104
defect repairs, change requests for, 172
Define Activities process
decomposition, 254
Project Time Management knowledge area,
254, 331
purpose, 330
Define Activity process, 326
Define Scope process
inputs, 349
output, 252
purpose, 328
requirements
documentation, 252
tools and techniques, 103
delay, lag, 332
deliverable-oriented
hierarchical decomposition, 171
deliverables
acceptance, 104, 197, 253, 271–272
activities, dependencies, and resources for, 178
Close Project or Phase process, 175, 352
Direct and Manage Project Execution process, 248
from execution stage, 174
executive management reviews, 351
milestone charts, 180
as process outputs, 174
projects, 98
transfer, 251
Verify Scope process, 177
in WBS, 252
Delphi technique
anonymous expert judgment and feedback, 175
risk identification, 115, 266
dependencies
activities, 28
AON diagrams, 179
deliverables, 178
mandatory, 330
PDM activities, 105, 199
project schedules, 331
types, 332–333
dependent variables in scatter diagrams, 43
detail
cost estimates, 346
product descriptions, 325
Determine Budget process,
107, 336, 339, 345
 Define Scope process
inputs, 349
output, 252
purpose, 328
requirements
documentation, 252
tools and techniques, 103
delay, lag, 332
deliverable-oriented
hierarchical decomposition, 171
deliverables
acceptance, 104, 197, 253, 271–272
activities, dependencies, and resources for, 178
Close Project or Phase process, 175, 352
Direct and Manage Project Execution process, 248
from execution stage, 174
executive management reviews, 351
milestone charts, 180
as process outputs, 174
projects, 98
transfer, 251
Verify Scope process, 177
in WBS, 252
Delphi technique
anonymous expert judgment and feedback, 175
risk identification, 115, 266
dependencies
activities, 28
AON diagrams, 179
deliverables, 178
mandatory, 330
PDM activities, 105, 199
project schedules, 331
types, 332–333
dependent variables in scatter diagrams, 43
detail
cost estimates, 346
product descriptions, 325
Determine Budget process,
107, 336, 339, 345
Define Scope process
inputs, 349
output, 252
purpose, 328
requirements
documentation, 252
tools and techniques, 103
delay, lag, 332
deliverable-oriented
hierarchical decomposition, 171
deliverables
acceptance, 104, 197, 253, 271–272
activities, dependencies, and resources for, 178
Close Project or Phase process, 175, 352
Direct and Manage Project Execution process, 248
from execution stage, 174
executive management reviews, 351
milestone charts, 180
as process outputs, 174
projects, 98
transfer, 251
Verify Scope process, 177
in WBS, 252
Delphi technique
anonymous expert judgment and feedback, 175
risk identification, 115, 266
dependencies
activities, 28
AON diagrams, 179
deliverables, 178
mandatory, 330
PDM activities, 105, 199
project schedules, 331
types, 332–333
dependent variables in scatter diagrams, 43
detail
cost estimates, 346
product descriptions, 325
Determine Budget process,
107, 336, 339, 345
Define Scope process
inputs, 349
output, 252
purpose, 328
requirements
documentation, 252
tools and techniques, 103
delay, lag, 332
deliverable-oriented
hierarchical decomposition, 171
deliverables
acceptance, 104, 197, 253, 271–272
activities, dependencies, and resources for, 178
Close Project or Phase process, 175, 352
Direct and Manage Project Execution process, 248
from execution stage, 174
executive management reviews, 351
milestone charts, 180
as process outputs, 174
projects, 98
transfer, 251
Verify Scope process, 177
in WBS, 252
Delphi technique
anonymous expert judgment and feedback, 175
risk identification, 115, 266
dependencies
activities, 28
AON diagrams, 179
deliverables, 178
mandatory, 330
PDM activities, 105, 199
project schedules, 331
types, 332–333
dependent variables in scatter diagrams, 43
detail
cost estimates, 346
product descriptions, 325
Determine Budget process,
107, 336, 339, 345
Define Scope process
inputs, 349
output, 252
purpose, 328
requirements
documentation, 252
tools and techniques, 103
delay, lag, 332
deliverable-oriented
hierarchical decomposition, 171
deliverables
acceptance, 104, 197, 253, 271–272
activities, dependencies, and resources for, 178
Close Project or Phase process, 175, 352
Direct and Manage Project Execution process, 248
from execution stage, 174
executive management reviews, 351
milestone charts, 180
as process outputs, 174
projects, 98
transfer, 251
Verify Scope process, 177
in WBS, 252
Delphi technique
anonymous expert judgment and feedback, 175
risk identification, 115, 266
dependencies
activities, 28
AON diagrams, 179
deliverables, 178
mandatory, 330
PDM activities, 105, 199
project schedules, 331
types, 332–333
dependent variables in scatter diagrams, 43
detail
cost estimates, 346
product descriptions, 325
Determine Budget process,
Develop Human Resource Plan process – effectiveness

Develop Human Resource Plan process
actions, 184, 186
inputs, 261
Project Human Resource Management knowledge area, 260–261
RAM, 347
Develop Project Charter process, 124
inputs, 171–172, 326, 347
Project Integration Management knowledge area, 244
purpose, 170
Develop Project Management Plan process
description, 184
expert judgment, 246, 330–331
inputs, 321
outputs, 248
Project Integration Management knowledge area, 244
scope management plans in, 343
Develop Project Team process activities, 184–185, 187
awards, 340
outputs, 111
Project Human Resource Management knowledge area, 260–261
tools and techniques, 185–186
Develop Schedule process activities, 332
inputs, 330
milestone charts, 350
outputs, 106, 334
Project Time Management knowledge area, 254, 256, 339
tools and techniques, 180
Develop the Project Charter process, 35
diagrams and charts ADM, 200
AON, 179, 291, 330
bar, 106, 180
charts of accounts, 38
control, 43, 109, 184, 267
decision rating, 347
decision tree, 267, 347
Gantt, 184, 335
Ishikawa, 39, 109
milestone. See milestone charts
network, 106, 180, 184
Pareto, 109, 184, 260, 351
PDM, 33, 105, 199–200, 330
precedence diagramming method, 333
RACI, 260
run, 184
scatter, 43, 184
sensitivity, 39
tornado, 267
dictatorships, 251
dictionary, WBS, 253
Direct and Manage Project Execution process, 256
activities, 323
inputs, 173, 276
outputs, 99, 247–248
Project Integration Management knowledge area, 244
purpose, 98
timing of, 95
direct labor costs, 257
disclosure of private and confidential matters, 320
discount rates, 35
discounted cash flow, 38
dishonest behaviors, 123
disputes, 41–42, 196
Distribute Information process, 113, 263–264
distribution of information, 188
dividing work, 331
divulgence, 320
documentation acceptance, 338
archiving, 271
assumptions and constraints, 246
procurement, 196
project charter criteria, 338
documented change requests, dealing with, 100
dollar amount (monetary value), 115
duration buffers, 255
duties of loyalty conflicting, 124
description, 199
E
EAC (estimate at completion), 28
calculating, 258
formulas, 29, 43
in TCPI, 342
early termination of contracts, 271
earned value (EV), 28, 256–257
in CPI, 100, 257, 341, 351
in CV, 100, 182, 340–341
in ETC, 108, 181
formulas, 29, 43
for performance, 115
in SPI, 107, 341
in SV, 107
in TCPI, 342
Earned Value Management (EVM)
acronyms, 28
forecasting formulas for EAC, 29
for future performance prediction, 174
limitations, 342
performance index formulas, 29
variance formulas, 29
educating customers, 320
EEFs. See enterprise environmental factors (EEFs)
effective communication, 38
Effective Team Working process, 186
effectiveness, change requests for, 183
efficiency – failure mode and effect analysis (FMEA)

efficiency, change requests for, 183
80/20 Rule, 43
elaboration, progressive description, 34
prototyping, 251
rolling wave planning, 254
scope, 345
email communications for virtual teams, 262
employee groups, contractual agreements with, 339
EMV (expected monetary value), 32
favorability, 116
statistics, 267
encoding in communications, 264
Engineering Review Boards, 324
enterprise environmental factors (EEFs)
Acquire Project Team process, 185
examples, 96
Plan Procurement process, 342
project charters, 35
success factor, 347
updates, 111
Estimate Activity Durations process
description, 255
Project Time Management knowledge area, 254
tools and techniques, 348
Estimate Activity Resources process
activity resource requirements, 349
Estimate Costs process relationship, 105, 333
Estimate Costs process actions, 336
Estimate Activity Resources process relationship, 105, 333
Project Cost Management knowledge area, 107, 244, 267, 339
estimate to complete (ETC), 28
BAC, EV, and AC in, 181
variances in, 108
estimates
activity duration, 351
activity resources, 255
analogous. See analogous estimating
bottom-up, 181, 336, 349
Conduct Procurements process, 268
cost. See cost estimates by extension, 331
independent, 41, 119, 194
parametric, 107, 181, 331, 339
Project Cost Management knowledge area, 181
from suppliers, 119
three-point, 28, 191, 255
tools and techniques, 28
ETC (estimate to complete), 28
BAC, EV, and AC in, 181
variances in, 108
ethics
Code of Ethics and Professional Conduct, 33
in conflicts, 262
unethical behavior, 122, 273–275, 321
EV. See earned value (EV)
evaluation criteria and techniques
Conduct Procurements process, 269
proposals, 195
selection factors, 119
sellers, 196, 268
EVM. See Earned Value Management (EVM)
exclusions, project, 329
executing process group, 189, 326
execution stage definition, 173
deliverables from, 174
processes, 99
executive communication requirements, 264
executive management reviews, 351
expected monetary value (EMV), 32
favorability, 116
statistics, 267
experience as assignment factor, 261
experience sharing in team effectiveness, 263
expert judgment
Delphi technique, 175
Develop Project Management Plan process, 246, 330–331
experience for, 326
project charter, 171
Project Integration Management knowledge area, 95, 101
project management plans, 99
project scope statements, 173
seller proposals, 194–195
exploit strategy, 191, 267
external customers, contracts with, 96
external environmental factors, 347
external failures, 29, 108

F
face-to-face communication, 115, 266
facilitated workshops, 95
failure costs, 29, 108
failure mode and effect analysis (FMEA), 33
fairness
  aspirational, 123, 198, 274–275
description, 275
mandatory, 274
types, 33
value of, 198
fait accompli tactic, 41
fast tracking
defined, 335
project teams, 111
feasibility studies, 345
feedback
  Delphi technique, 175
team member, 263
  verbal communication, 266
FF (finish-to-finish)
dependencies, 199, 333
FFP (firm fixed price)
contracts, 31
final acceptance of deliverables,
archiving, 271
final project reports, 338
financial control
  procedures, 96
finish dates, baseline, 335
finish-to-finish (FF)
dependencies, 199, 333
finish-to-start (FS)
dependencies, 105, 179, 199, 332–333
firm fixed price (FFP)
contracts, 31
fishbone diagrams, 39
fixed-price contracts, 192, 268
fixed price economic price
  adjustment (FP-EPA)
contracts, 31, 276
fixed price incentive fee (FPIF)
contracts, 31
flowcharting, 109
FMEA (failure mode and effect
  analysis), 33
focus groups, 36, 124
forcing conflict resolution
technique, 344, 350
forecasts
  budget, 189
  EAC formulas, 29
formal acceptance, 104, 272
formal reviews, 112
formal training, 111
forward pass in critical path
  method, 179, 254
FP-EPA (fixed price economic
  price adjustment)
contracts, 31, 276
FPIF (fixed price incentive fee)
contracts, 31
fringe benefits, 340
FS (finish-to-start)
dependencies, 105, 179, 199, 332–333
functional managers
  budgets, 172
  matrix organization, 343
  team members, 110, 112
funding reductions, 348
funds remaining formula, 342
future performance prediction,
  EVM for, 174

G
Gantt charts, 184, 335
general knowledge in PMBOK
  Guide, 24–26
general management
  processes, 247
good/best practices,
  identifying, 183
good faith negotiations, 374
government standards for
  EEFs, 96
grade vs. quality, 258
graphical representations for
  project schedules, 106
ground rules for teams, 186
group creativity
  techniques, 347
Guide to the Project Management
  Body of Knowledge. See
  PMBOK Guide

H
half-truths, 123
hammocks, 332
hard copies, 114
hard logic, 330
hierarchical organizations, 186
Hierarchy of Needs, 338
high-quality project
  management
  performance, 320
histograms
  Pareto charts, 184, 260
resource, 184–185
history-based estimating, 331
honesty
  aspirational, 123, 199, 275
description, 275
  mandatory, 274–275
  standard, 123
human resources
  planning, 261–262
PMBOK Guide, 30
Project Human Resource
  Management
  knowledge area,
  260–261

I
Identify Risks process, 266
outputs, 115, 325, 343
risk register, 191
Identify Stakeholders process
  Initiating process
group, 265
inputs, 326
outputs, 323
Project Communications
  Management
  knowledge area, 263
tools and techniques, 261
IFBs (invitations for bid), 33
illegal conduct, reporting, 122,
  274–275
impact matrices, 190
improvements as team
effectiveness
  indicator, 262
Improving Team Competencies
  process, 186
independent estimates, 41, 119,
  194, 268
independent variables in scatter
  diagrams, 43
influence – management reserves vs. contingency reserves

influence
on change requests, 324
in Initiating phase, 346
informal assessment, 112
informal communication for deliverable acceptance, 272
informal training, 111
information distribution, 264
information gathering, 39
information sharing in team effectiveness, 263
Initiating phase activities, 248
influence/control in, 346
Initiating process group, 326
Identify Stakeholders process, 265
processes, 325–326
verbs used with, 26
initiation
change requests, 324
projects, 35, 244
initiators
business need, 171
description, 34
project charters, 95, 97
resource authorization, 346
inspection
Administer Procurements process, 269
components, 104
forms, 253
increasing, 350
terms, 347
Verify Scope process, 178, 330–331
intangible deliverables, 98
integration, 244
PMBOK Guide, 27
process. See Project Integration Management knowledge area
trade-offs, 247
integrity of project baselines, 249
internal environmental factors, 347
internal failures, 29, 108
interpersonal conflicts, 262
interpersonal relationships improvements, 186
interpersonal skills, 186 examples, 347
motivating project team, 351
PMBOK Guide, 32–33
project managers, 352
interviews, 124
invitations for bid (IFBs), 33
invoices, seller, 42
IRR values, 35
Ishikawa diagrams, 39, 109
Ishikawa seven basic tools of quality, 30, 260
ISO audits, 265
issue logs, 187, 189, 266

J
judgment. See expert judgment
judgmental method, 42

K
key concepts and processes, 34
knowledge areas order, 25
knowledge sharing in team effectiveness, 263
known risks, 266

L
labor costs, 257
lag, 332
laws and customs of countries, 320
lead, defined, 333
legal contractual relationships, 268
legal requirements as project chartering stimulant, 244
legitimate need to know, 264
Lessons Learned documentation actions and suggestions in, 188
archiving, 271
assumptions and decisions in, 322
closing process, 101, 196
project manager sessions, 114
purpose, 188
recommendations in, 197
letters for change requests, 264
level of effort (LOE), 33
life cycle stages, 41
lines of communication, 38
listening techniques, 32
loaded costs, 340
LOE (level of effort), 33
logical relationships, 28, 332–333
logs
action item, 41
issue, 187, 189, 266
loyalty
conflicting, 124
description, 199

M
majority decision method, 251
make-or-buy analysis, 192
Manage Project Team process activities, 184, 186
components, 263
organizational process assets, 187
Project Human Resource Management knowledge area, 260–261
Manage Stakeholder Expectations process communications management plans, 113
inputs, 266
outputs, 115
Project Communications Management knowledge area, 263
management by walking around (MBWA), 112
management reserves vs. contingency reserves, 258
mandatory conduct, 33, 198
mandatory dependencies, 330
mandatory honesty code, 123, 199
mandatory respect standard, 198
mandatory responsibilities, 122
marketplace conditions, 342
Maslow, Abraham, 338
Maslow’s Hierarchy of Needs, 338
material costs in budgeting, 257
matrix organizations
functional managers, 343
project managers, 112, 124, 344
team members, 112
types, 34
MBWA (management by walking around), 112
measurable project objectives, 244
measuring performance, 42
meetings
face-to-face, 115
offsite, 186
status, 267, 323
structured, 193
messages in communications, 264
milestone charts
description, 180, 345
Develop Schedule process, 350
project schedules, 106
milestone events, 330
milestone lists, 326
mitigate risk strategy, 39, 191–192
modern quality management, 259
modifications of contracts, 119
monetary value (dollar amount), 115
Monitor and Control Project Work process, 99, 244
Monitor and Control Risk process, 191
Monitor and Control Risks process, 267
monitoring approved changes implementations, 249
product and project scope, 177
projects, 99
quality activities for performance, 182
Monitoring and Closing process group, 26
Monitoring and Controlling process group, 174, 326, 341
Monte Carlo analysis, 175, 334, 339
morals in conflicts, 262
most likely estimates in three-point estimates, 255
motivating project team, 351
multiple processes, managing, 244
OBS (organizational breakdown structure), 33
official biases, 326
offsite meetings, 186
one-on-one meetings, 193
OPA. See organizational process assets (OPAs)
operations, 34
OPM3 (Organizational Project Management Maturity Model), 29
optimistic estimates in three-point estimates, 255
oral communication techniques, 188, 272
organizational breakdown structure (OBS), 33
organizational corporate knowledge base, 96
organizational impacts in contracts, 120
organizational process assets (OPAs)
categories, 96, 250
Close Project or Phase process, 102, 352
Define Scope process, 349
described, 171
Develop Project Management Plan process, 321
factors, 346
Manage Project Team process, 187
project charters, 35
qualified sellers list, 193
updates, 101, 248, 338
Organizational Project Management Maturity Model (OPM3), 29
organizational structures, 25
overhead costs, 257, 340
ownership of decisions, 198, 275, 321
objective criteria in selection factors, 119
objectives completing, 246
in directing and managing project execution, 249
in project charters, 244
parameters
analogous estimating, 337
quantifiable, 334
parametric estimating

- description, 107, 331
- purpose, 339
- statistical relationships, 181

Pareto charts

- description, 109, 184, 260
- purpose, 339

Pay raises

- 263

Payback analysis

- 38

Payback period

- 170

Payment systems

- 42

PDCA (plan-do-check-act cycle)

- 29

PDM (precedence diagramming method)

- 33, 330
- activities, 105
- vs. ADM, 200
- dependencies, 199

Perform Integrated Change

- Control process
  - activities, 94
  - application, 174
  - change requests, 109
- communications management plans, 114
- outputs, 175, 248–250, 338

Project Integration Management

- knowledge area, 95, 244
- project management methodology, 175
- purpose, 178, 325
- staffing changes, 113
- tools and techniques, 100

Perform Process Improvement

- process, 182

Perform Qualitative Risk

- Analysis process, 339, 343

Perform Quality Assurance

- process, 327
- activities, 182, 259
- change requests, 109
- inputs, 183

Perform Quality Control

- process
  - activities, 182–183
  - change requests, 109

Perform Qualitative Risk Analysis process, 339, 343

Perform Quality Assurance process, 327

- activities, 182, 259
- change requests, 109
- inputs, 183

Perform Quality Control process

- activities, 182–183
- change requests, 109

Project Communications process

- inputs, 187, 200
- outputs, 113

Project Procurements Management

- knowledge area, 263

Plan Communications process

- inputs, 187, 200
- outputs, 113

Plan Procurements process, 195

PMB (performance measurement baselines)

- 38, 114
- performance measurement baselines (PMB)

Plan Communications process

- inputs, 187, 200
- outputs, 113

Plan Procurements Management

- knowledge area, 263

Plan Risk Management

- process, 38, 343

Plan Risk Responses process

- 117, 190–191, 343

Planned Progress vs. actual, 342

Planned value (PV)

- 28
- formulas, 29, 43, 256–257
- in SPI, 107, 341

Planning process group, 326

- detailed cost estimates, 346
- outputs, 97, 245
- risk management, 190
- verbs used with, 26

Plurality decision method, 251

PMB (performance measurement baselines)

- 38, 114

PMBOK Guide

- communications management, 30–31
- cost management, 28–29
- general knowledge, 24–26
- human resource management, 30
- integration management, 27
- interpersonal skills, 32–33
- procurement management, 31
- quality management, 29–30
- risk management, 31
- scope management, 27
- time management, 28

PMIS (project management information system)

- aspects, 246
- description, 322, 330
PMO (project management office) – project initiators

organizational process
  assets, 250
starting projects, 25
verb-noun format, 25–26
procurement
  audits, 196
contracts, 194, 269
  coordinating, 41
documentation, 196, 271
file archives, 271
negotiations, 268–269, 339
  performance reviews, 271
PMBOK Guide, 31
process. See Conduct
  Procurements process
Procurement Audit
  process, 197
procurement document
  packages, 119
procurement management
  plans
  activities described in, 195
contracts, 268
  producing, 120
  purpose, 271–272
product scope
  evaluating, 326
  monitoring and
  controlling, 177
SOW, 244
products
  analysis, 329
descriptions, 325
  skills requirements, 323
in SOW, 96–97
professional conduct. See Code
  of Ethics and Professional
  Conduct
  professional responsibility
terms, 43–44
  programs, description, 34
progressive elaboration
description, 34
  prototyping, 251
rolling wave planning, 254
scope, 345
project charters
  approval, 346
contracts in, 170
  creating, 35, 95
criteria documentation, 338
Define Scope process, 349
delegating, 95
Develop Project Charter
  process, 170
development, 94
  expert judgment, 171
inputs, 97
issuing, 327
  items in, 97, 244
need for, 170–171
  prerequisites, 244
processes, 97
project authorization,
  94, 170
project management team
  responsibilities, 172
project manager
  development, 171
project purpose, 95
  and requirements, 248, 340
staff preassignment, 185
stimulants for, 244
project closure documents
  contents, 176
  description, 176
Project Closure Guidelines
  process, 245
project closure in projectized
  organizational
  structure, 348
Project Communications
  Management knowledge
  area
  activities, 187
processes, 113, 263
Project Cost Management
  knowledge area
Estimate Costs process,
  244, 267
processes, 107, 181,
  244, 339
project document updates, 269
Project Human Resource
  Management knowledge
  area
processes, 260–261
purpose, 94
project initiators
  business need, 171
description, 34
  project charters, 95, 97
resource authorization, 346
Project Integration
Management knowledge area
budget and schedule, 246
expert judgment, 95, 101
processes, 244
purpose, 94
project knowledge in unplanned training environments, 262
project management information system (PMIS)
aspects, 246
description, 322, 330
project management office (PMO)
coordination of management, 175
description, 34
project management plans change request effects in, 100
Close Project or Phase process, 175, 352
components, 173
description, 322
expert judgment, 99
options, 245
performance comparison, 174
Planning Process Group outputs, 97
process improvement and scope management plans, 173
scope in, 253, 326
subsidiary plans, 27, 324
updating, 178
work performance information, 99, 174
project management process groups, 326
Project Management Professional (PMP) Examination Content Outline, 24
Project Management Professional (PMP) Handbook, 24
project managers activities, 110, 173
budget tools, 170
Close Project or Phase process responsibilities, 176
communication responsibilities, 189
consideration factors, 170
critical path calculations, 351
description, 34
final project reports, 338
identifying and assigning, 327
interpersonal skills, 352
Lessons Learned sessions, 114
matrix organization, 112
project charters, 35, 171–172
projectized organization authority, 263
quality control responsibility, 260
RACI charts, 260
requirements collection, 27
responsibilities overview, 265
scope statement responsibilities, 172
skills requirements, 323
stakeholder responsibilities, 342
tools and techniques, 94
project objectives completing, 246
in directing and managing project execution, 249
in project charters, 244
Project Procurement Management knowledge area
Close Procurements process, 272
processes, 120–121, 244, 267
Project Purpose or Justification in project charters, 244
Project Quality Management knowledge area
processes, 108, 327
purpose, 94
Project Risk Management knowledge area
components, 190
processes, 115, 339
Project Scope Management knowledge area
Control Scope process, 178
Create WBS process, 261, 328
processes overview, 103
purpose, 94, 176
WBS, 102
project scope statements approval, 171
contents, 177, 326
developing, 36
expert judgment, 173
product scope descriptions in, 252
purpose, 328
responsibilities for, 172
for work to be done, 177
project status meetings, 193
Project Time Management knowledge area
deliverables, 178
Develop Schedule process, 256
processes, 254, 331, 339
projectized organizations description, 34
project closure, 348
project manager authority, 263
projects activity metrics, 342
assumptions. See assumptions budgets. See budgets and budgeting charters. See project charters deliverables. See deliverables
description, 34
environment considerations, 171
exclusions, 329
issue logs, 187, 189, 266
managers. See project managers
monitoring and controlling, 99
performance. See performance planning
methodologies, 322
procurement. See procurement quality. See quality resources. See resources risks. See risks
schedules. See schedules scope. See project scope statements; scope selection methods, 35
sponsors. See sponsors teams. See teams and team members
proposals, 194
expert judgment evaluations, 195
RFPs, 33
sellers, 118–119, 193–195
prototypes progressive elaboration, 251
test failures, 121
working models, 177
purchase order approval process, 114
PV (planned value), 28
formulas, 29, 43, 256–257
in SPI, 107, 341

PMBOK Guide, 29–30
seven basic tools of, 30, 260
quality assurance (QA), 33
change requests in, 260
components, 108
project, 259
quality control (QC), 33
description, 350
prevention and appraisal costs, 336
project manager responsibility, 260
requirements, 109
Quality Improvement process, 182
quantifiable parameters, 334
quantitative measures, 259
vs. qualitative, 328
risk analysis, 191
quotations in procurement, 276

R
RACI (responsible, accountable, consult, and inform), 33, 260
RACI charts, 260
RAM (responsibility assignment matrix), 33
description, 184–185
Develop Human Resources process, 347
random quality audits, 109
rank-orders in Pareto charts, 351
rating
decision rating charts, 347
risks, 115, 190
sellers, 41, 195
RBS (requirements budgeting system), 38
RBS (risk breakdown structure), 33
reasons for starting projects, 345
recognition systems, 186
recommended preventive actions, 192
recording quality activities, 182
records management systems, 269
rectangles in PDM activities, 105
references to purpose in project charters, 95
regular reports, 188
related success criteria in project charters, 244
relationships contractual, 268
dependencies. See dependencies interpersonal, 186
logical, 28
precedence, 105
statistical, 181
between variables, 184
reliability of parametric estimating, 107
Report Performance process, 113
budget forecasts, 189
description, 189
inputs, 114
outputs, 265
Project Communications Management knowledge area, 263
reports
Code of Ethics and Professional Conduct, 123
final, 338
performance. See performance reports regular, 188
unethical and illegal behaviors, 122, 273–275, 321
requests for information (RFIs), 33
requests for proposal (RFPs), 33
requests for quotation (RFQs), 33
requirements changes, 178
collecting process. See Collect Requirements process
collection tools and techniques, 27

Q
QA. See quality assurance (QA)
QC. See quality control (QC)
qualified sellers list, 193
qualitative measures, 259
vs. quantitative, 328
risk analysis, 191
quality activities, 109, 182–183, 259
audits, 41, 109, 182, 260
checklists, 183
costs, 29, 108, 259, 350
vs. grade, 258
inspection increases, 350
managing, 259
metrics, 183

169766bindex.indd   366
0x0   12/12/11   11:12 AM
for costs estimates, 348
Define Scope process, 252, 349
performance, 195
and project charters, 248, 340
project scope statements, 36
resource, 340, 348
skills, 323
requirements budgeting system (RBS), 38
requirements management plans, 175
requirements traceability matrices, 36, 172
reserves
analysis, 117
contingency vs. management, 258
residual risks, 38, 117
resolving stakeholder issues, 115
resource calendars, 330
Conduct Procurement process, 269
contents, 256
resource leveling, 185
purpose, 333, 348
for schedule variance activities, 256
resources
authorization, 346
cost information, 336
for critical paths, 349
for deliverables, 178
for dividing work, 331
estimating, 255
histograms, 184–185
planning, 39–40
requirements, 340, 348
sharing, 263
respect, 198, 274–275
responsibility
description, 275
owners, 198, 275, 321
responsibility/aspirational conflicts of interest, 274–276
responsibility assignment matrix (RAM), 33
description, 184–185
Develop Human Resources process, 347
responsible, accountable, consult, and inform (RACI), 33, 260
return on investment, 38
review steps in integrated change control systems, 175
reviews
as inspections, 347
performance, 180, 254
reward power, 344
reward programs, 111–112
reward systems, 186
RFIs (requests for information), 33
RFPs (requests for proposal), 33
RFQs (requests for quotation), 33
risk breakdown structure (RBS), 33
Risk Management knowledge area, 191
risk management plans, 191–192
producing, 343
risk tolerance level, 340
updating, 266
risk registers
contents, 117, 267, 325
creating, 115, 191
description, 187
fields, 190, 192
for issue resolution, 189
risk-related contract decisions, 117
risks
audits, 192
identifying, 115, 190, 266
known and unknown, 266
mitigation, 192
planning for, 38–39
PMBOK Guide, 31
rating, 115, 190
strategies, 39, 116–117, 190–191, 200, 267, 342
rolling wave planning description, 36, 105
progressive elaboration, 254
ROM (rough order of magnitude) ranges, 107, 181
root cause analysis, 256
root causes, 267
rough order of magnitude (ROM) ranges, 107, 181
run charts, 184
S
curves, 38
salaries
pay raises, 263
team members, 262
sampling
statistical, 184
systematic, 110
sanctions, 199
scatter diagrams, 43, 184
schedule networks, 347–348
schedule performance index (SPI), 28
calculating, 341
in Control Schedule process, 351
CV in, 182
formulas, 29, 107
performance reviews, 254
schedule progress, 181
schedule variance (SV), 28
analysis, 180
in Control Schedule process, 351
formulas, 29, 107, 256–257
performance reviews, 254
resource leveling for, 256
scheduled quality audits, 109
scheduled training, 262
schedules
approved change requests, 173
baselines, 180–181, 256
compression, 334–335
Control Schedule process.
See Control Schedule process
creating, 37
first iterations, 331
Gantt charts, 335
scope
    approved work in, 172
    baseline, 105, 171
    changes, 178
    controlling. See Control Scope process
evaluating, 326
monitoring, 177
PMBOK Guide, 27
progressive elaboration, 345
project management plans, 253, 326
scope definitions, 38
scope statements. See project scope statements
SOW, 244
in stakeholder formal acceptance, 253
in triple constraints, 322
verifying. See Verify Scope process
scope management plans contents, 329
in Develop Project Management Plan process, 343
and project management plans, 173
purpose, 176
screening systems, 41, 194
selecting sellers, 118–119, 196
self-learning, 273
sellers
evaluation criteria, 268
invoices, 42
performance, 195–196
proposals, 118–119, 193–195
rating systems, 41, 195
selection factors, 118–119, 196
sellers lists, 193
sensitive information, 321
sensitivity analysis, 267
sensitivity diagrams, 39
Sequence Activities process, 254, 331
seven basic tools of quality, 30, 260
SF (start-to-finish) method, 199
share risk strategy, 39
shared goals in virtual teams, 262
sharing information, 41
resources, 263
should-cost estimates, 41
simulation, 175, 334, 339
situational actions, 172
skill improvements as team effectiveness indicator, 262
smoothing, 344, 350
snitching, 320
social issues, 171
social need as project chartering stimulant, 244
socializing after work hours, 261
Soft Skills Training process, 186
source selection criteria
Conduct Procurements process, 196
contracts, 193
Plan Procurements process, 118, 194
SOW (statement of work), 33
basis for, 170
contents, 244
products and services, 96–97
SPI. See schedule performance index (SPI)
sponsors
business need, 171
description, 34
project charters, 95, 97
resource authorization, 346
squealing, 320
staff and staffing communication with, 264
Develop Human Resource Plan process, 184
negotiation, 110–111
preassignment, 185
turnover, 262
staffing management plans, 261
stages in contract life cycle, 276
stakeholders
analysis tool, 261
conflicts, 322, 339
description, 34
face-to-face meetings, 115
formal acceptance by, 253
informing, 122
managing, 265
needs, 328
project scope statements, 172
responsibilities to, 342
standards
conduct. See Code of Ethics and Professional Conduct
EEF, 96
start dates, baseline, 335
start-to-finish (SF) method, 199
starting projects processes, 25
reasons, 345
statement of work (SOW), 33
basis for, 170
contents, 244
products and services, 96–97
statistical relationships in parametric estimating, 181
statistical sampling, 184
statistics in EMV analysis, 267
status meetings, 267, 323
status updates for change requests, 249, 338
stock prices, 268
strategic plans in SOW, 244
strengths, weaknesses, opportunities, and threats (SWOT), 33
strong matrix structures, project managers in, 124
structured meetings, 193
subjective selection criteria, 119
subsidiary project management plans, 27, 324
success criteria in project charters, 244
summary bar charts, 180
summary schedules, 180
sunk costs, 257
suppliers, estimates from, 119
SV. See schedule variance (SV)
SWOT (strengths, weaknesses, opportunities, and threats), 33
systematic sampling, 110

T
T&M (time and material) contracts, 118
tangible deliverables, 98
target cost in profit formula, 343
task network diagrams, 184
TCPI (to-complete performance index), 28–29, 342
teaming agreements, 194
team building, 186, 261, 349
team members
communication styles, 32
developing, 40–41, 111, 184
development stages, 30
effectiveness, 262–263
fast-track mode, 111
managing, 184
matrix organizations, 112
motivating, 351
performance assessment, 111
performance reports, 187
performance tracking, 186, 263
preassigned, 110–111
recognition and reward systems, 186
salaries, 262
scheduled training, 262
time constraints, 322, 330
PMBOK Guide, 28
processes. See Project Time Management knowledge area
units of measure, 200
time and material (T&M) contracts, 118
time-series methods, 42
to-complete performance index (TCPI), 28–29, 342
top-down estimating, 331
tornado diagrams, 267
total quality management (TQM), 29
tracking team performance, 186, 263
trade-offs, integration, 247
training, 110–111, 186, 261–262
transfer of deliverables, 251
transfer risk strategy, 39, 191
tree decision analysis, 347
tree diagrams, 267, 347
trend analysis for risk, 267
trust in team development, 262
truthful statements, 123
turnover as team effectiveness indicator, 262

U
unanimity decision method, 251
underperformance as termination reason, 196
unethical behavior, 122, 273–275, 321
unionized organizations, 110, 339
units of time measure, 200
unknown risks, 266
unplanned training environments, 262
updates
change request status, 249, 338
Conduct Procurement process, 269
enterprise environmental factors, 111
organizational process assets, 101, 248, 338
project management plans, 178
risk management plans, 266
schedule baselines, 181
schedules, 344

V
value systems in conflicts, 262
variables in scatter diagrams, 43, 184
variance activities, resource leveling for, 256
variance analysis
Control Schedule process, 180
Control Scope process, 330–331
description, 181
process, 337
for risk, 267
schedule, 180
variance formulas in EVM, 29
vendor conferences, 118
verb-noun format for processes, 25–26
verbal communication, 266
verification
configuration, 171
decomposition, 329
Verify Scope process
description, 329
inspection, 178, 330–331
Monitor and Controlling
process group, 124, 341
vs. Perform Quality
Control, 329
purpose, 104, 177
violations of Code of Ethics
and Professional Conduct, 198–199
virtual teams, 110, 185, 262

W
walkthroughs, 347
WBS. See work breakdown
structure (WBS)
weighting systems
Conduct Procurements
process, 345
description, 41

win-lose (zero sum) rewards, 111–112
win-win situations, 112, 340
withdrawing/avoiding conflict
resolution technique, 350
withholding information, 123
work, dividing, 331
work authorization systems,
42, 323
work breakdown structure
(WBS)
component, deliverable, and
work items in, 252
contents, 321
creating. See Create WBS
process
decomposition tool, 103–104
description, 171
dictionary, 253
Project Scope Management
knowledge area, 102
purpose, 176, 328
task responsibilities in, 172
templates, 177
terms, 27
for work to be done, 177

Work Instructions process, 245
work items in WBS, 252
work packages, 36
work performance information
deliverables, 189
Perform Integrated Change
Control process, 250
project management
plans, 99
work performance
measurements, 174, 342
work products, copying, 274
work remaining formula, 342
work results, controlling,
42–43
working models, 177
written communication
techniques, 188, 272

Z
zero sum (win-lose) rewards, 111–112