### Index

#### A

Accept (negative risk event/threat strategy), 143, 144–145
Accept (positive risks/opportunities strategies), 145, 146
Acceptance criteria, 90, 246
Accuracy, 100–101
definition, 100
Acquire Project Team, 173–176
   acquisition, usage, 175
data flow diagram, 174f
enterprise environmental factors, 175
flowchart, 174f
inputs, 174–175
multicriteria decision analysis, 175–176
organizational process assets, 175
outputs, 176
resources, 176
tools/techniques, 175–176
Activity cost estimate
categorization, 93
determination, 130, 132
Activity on Node (AON) diagramming, 61
Activity resource requirements, development, 113
Actor, definition, 41
Actual Cost (AC)
definition, 223
eexample, 227f
inclusion, 226t
Affinity diagram
eexample, 38f
usage, 38
Agreements, 148

### B

Backward pass, example, 78f
Backyard WBS, example, 223f
Baseline
   creation, 83
   schedule, 217
Basis of estimates, 93
eexample, 94
Benchmarking, 41, 169
   usage, 107
Bidder conferences, 194
Bottom-up estimates, development, 92
Bottom-up estimating, usage, 92
Bottom-up re-forecast, 203
Brainstorming
   sessions, 45
   usage, 38, 200
Budget
  example, 224f
  metric, 108
Budget at Completion (BAC)
  calculations, 228
  definition, 223
Buyers, names, 148

C
Capability Maturity Models (CMMs), 108
Cause and effect diagram, 169
  flowchart, 105f
  quality tool, 234
  usage, 105
Change control processes, 30
Change Log
  contents, 199
  usage, 198
Change management/control, 28
Change Request, form contents, 165
Change requests, 208, 248
  approval, 210
Checklist analysis, 133
Checksheets
  quality tool, 234
  usage, 105–106
Childcare center activities
  affinity diagram, example, 38f
  context diagram, 41f
  mind map, example, 39f
Close Procurements, 258–259
  data flow diagram, 258f
  documents, usage, 259
  flowchart, 258f
  inputs, 259
  negotiations, 259
  organizational process assets, update, 259
  outputs, 259
  tools/techniques, 259
Close Project or Phase, 255–257
  accepted deliverables, 257
  analytical techniques, 257
  data flow diagram, 256f
  flowchart, 256f
  inputs, 256–257
  organizational process assets, update, 257
  outputs, 257
  technical expert judgment, usage, 257
  tools/techniques, 257
Closing Process Group, 3, 255
Collaboration, conflict management technique, 184–185
Collect requirements, 35–43
  data flow diagram, 36f
  flowchart, 36f
  inputs, 36–37
  outputs, 42–43
  process, 45
  project/product requirements, 35
  tools/techniques, 37–41
  types, 37f
Communication management plan, 159
Communications
  elements, 118
  equation, 120–121
  monitoring/control, 237
Communications management
  execution, 187
  plan, 28
Compromise, conflict management technique, 185
Conduct Procurements, 191–195
  bidder conferences, 194
  data flow diagram, 193f
  flowchart, 192f
  inputs, 191–193
  Invitation for Bid (IFB), 191
  make-or-buy decisions, 193
  negotiated contract elements, 194
  organizational process assets, 193
  outputs, 194–195
  Request for Proposal (RFP), 191
  Request for Quotation (RFQ), 191–192
  resource calendars, 195
  subject matter expertise, impact, 194
  tools/techniques, 193–194
Configuration identification, 206
Configuration management
  processes, 30
  system, 206
Configuration management/control, 28
Configuration status accounting, 206
Configuration verification/audit, 206
Conflict management techniques, 183t–184t
  example, 184–185
Conflict resolution, 199
Conflict sources, 183
Conformance, cost, 103
Context diagrams, usage, 41
Contingent response strategies, usage, 146
Contract change control system, 247
Contractors (identification), procurement documents (usage), 20
Contract templates, 151
Contract terminology, 152
Control account, definition, 50
Control charts, 169
   example, 107
   quality tool, 234
   usage, 106
Control Communications, 237–239
   data flow diagram, 238f
   flowchart, 237f
   inputs, 238
   issue logs, documentation, 238
   outputs, 239
   tools/techniques, 238
   work performance information, contextualized information, 239
Control Costs, 221–230
   calculations/assumptions, 228t
   data flow diagram, 222f
   flowchart, 222f
   forecasting, impact, 227
   indexes, 266
   inputs, 221–223
   measurement guidelines, 226
   outputs, 229
   project funding requirements, 222–223
   spending profile, impact, 221
   tools/techniques, 223–229
   variances, example, 227f
Control limits, quality control terminology, 231
Control Procurements, 245–249
   change requests, 248
   contract administration, 246
   contract change control system, 247
   data flow diagram, 247f
   inputs, 246
   outputs, 248–249
   payment system, 247
   records management system, 247
   tools/techniques, 247–248
Control Quality, 231–235
   data flow diagram, 233f
   flowchart, 233f
   inputs, 232, 234
   organizational process assets, 234
   outputs, 235
   tools/techniques, 234–235
   work performance data, 234
Control Risks, 241–244
   baselines, usage, 242–243
   data flow diagram, 242f
   flowchart, 242f
   inputs, 241–243
   outputs, 244
   Risk Register, 242
   status meetings, usage, 243
   tools/techniques, 243
   trend analysis, 243
   variance analysis, 243
Control Schedule, 217–220
   agile environment, impact, 218
   data flow diagram, 219f
   flowchart, 219f
   forecasts, 220
   inputs, 218–219
   organizational process assets, 219
   outputs, 220
   performance reviews, 219–220
   project calendars, usage, 218–219
   schedule data, 219
   tools/techniques, 219–220
   variance analysis, 219–220
   variances, response, 220
Control Scope, 213–215
   data flow diagram, 214f
   flowchart, 213f
   inputs, 213–214
   organizational process assets, 214, 215
   outputs, 215
   requirements management plan, 214
   tools/techniques, 214–215
   variance analysis, example, 215
Control Stakeholder Engagement, 251–253
   data flow diagram, 252f
   flow chart, 252f
   inputs, 251
   issue logs, 251, 253
   outputs, 253
Control Stakeholder Engagement (continued)  
tools/techniques, 252  
work performance information, usage, 253
Control thresholds, 87
Control tools, storyboard, 171
Core competencies, 153
Corporate knowledge base, 11–12
Corrective action, definition, 161
Cost  
aggregation, 96  
baseline, 28, 96–97  
definition, 152
management plan, 28, 88, 130  
monitoring/control, 221
Cost-benefit analysis  
quality cost, combination, 103  
techniques, 17
Cost estimate  
contents, 90  
detail, 93
Cost estimating  
policies/procedures/guidelines, 90–91  
sensitivity, 88
Cost of quality  
analysis, 93  
example, 104–105
Cost Performance Index (CPI), definition, 226
Cost-plus-award-fee (CPAF) contracts, 152
Cost-plus-fixed-fee (CPFF) contracts, 152
Cost-plus-incentive-fee (CPIF) contracts, 152
Cost-reimbursable contracts, 152
Cost Variance (CV), definition, 226
Crashing, 82
Create WBS, 46–51  
activity-orient elements, 49–50
data flow diagram, 47f  
deliverables, 49
enterprise environmental factors, 48
flowchart, 47f
inputs, 48
organizational process assets, 48
outputs, 49–51
product deliverables, 48
project document updates, 51
project management elements, 49–50
project scope description, 48
requirements documentation, 48
scope baseline, 49

scope statement contents, 46  
techniques, 48–49
Critical chain method, example, 79f
Critical chain methodology  
duration estimates, padding (absence), 79  
estimates, usage, 76
Critical path  
calculation, 76  
first iteration, 80
float identification, 78f
method, 75
Cultural awareness, 186
Customer requests, 17
Customer satisfaction  
impact, 99
metric, 108

D
Data-gathering techniques, 140
Data-representation techniques, 140
Decision tree  
diagram, 141f
usage, 142
Decode, definition, 120
Decomposition, definition, 48
Defect frequency metric, 108
Defect repair, definition, 161
Define Activities, 56–59  
activity attributes, 59
data flow diagram, 57f
flowchart, 57f
inputs, 57–58
outputs, 59
tools/techniques, 58
Define Scope, 43–46  
analysis, types, 45
assumptions, 46
data flow diagram, 44f
flowchart, 43f
inputs, 43–44
organizational process assets, 44
outputs, 45–46
project deliverables, 45
project exclusions/constraints, impact, 46
questions, 43
requirements documentation, 44
tools/techniques, 45
Deliverables, technical information, 246
Deliverable schedule, 217
Delphi technique, 71–72, 93
  design, 133
  usage, 38
Dependencies
  determination, 62
  types, 62–63
Design of experiments, 107–108, 169
Detailed testing schedule, 217
Determine Budget, 94–97
  agreements, information, 95
  cost baseline, 96, 97
  data flow diagram, 95f
  flowchart, 94f
  historical relationships, 96
  inputs, 94–95
  outputs, 96–97
  project schedule, usage, 95
  resource calendars, usage, 95
  tools/techniques, 96
Develop Project Charter, 15–18
  data flow diagram, 16f
  inputs/tools/techniques/outputs, flowchart, 15f
Develop Project Management Plan, 26–30
  data flow diagram, 27f
  enterprise environmental factors, 28
  flowchart, 26f
  industry standards/regulations, 28
  inputs, 28–29
  organizational process assets, policies, 28–29
  outputs, 29–30
  planning processes, outputs, 28
  tools/techniques, 29
Develop Project Team, 176–181
  co-location, 180
  data flow diagram, 177f
  flowchart, 177f
  ground rules, 180
  hygiene/motivation factors, 178t
  inputs, 178
  interpersonal skills, 178
  leadership ability, 178
  motivation, impact, 178
  outputs, 181
  personnel assessment tools, usage, 181
  recognition/rewards, 180
  team building, stages, 179–180
  Theory X/Theory Y, 179, 179t
  tools/techniques, 178–181
  training, 180
Develop Schedule, 73–83
  baseline, creation, 83
  baselining, 83
  compression, 82
  crashing, 82
  data, 83
  data flow diagram, 74f
  fixed duration, 82
  flowchart, 73f
  inputs, 74–75
  outputs, 82–83
  tools/techniques, 75–81
Direct and Manage Project Execution, 26
Direct and Manage Project Work, 162–165
  change requests, 165
  data flow diagram, 163f
  expert judgment, 164
  flowchart, 163f
  inputs, 162, 164
  outputs, 164–165
  project management information system, 164
  tools/techniques, 164
Discretionary dependencies, 62
Documentation reviews, usage, 133
Documents
  analysis, requirements gathering, 41
  reviews, 132
Duration
  conversion, 73
  definition, 72
E
Early dates/late dates, mathematical difference, 75
Early finish date (EF), definition, 76
Early start date (ES), definition, 76
Earned Value (EV)
  calculation, 225t
  calculations summary table, 230f
  definition, 223
  example, 227f
Earned value management, definition, 223
Effort
  definition, 72
  duration conversion, 73
Encode, definition, 120
Enhance (positive risks/opportunities strategies), 145
Enterprise environment factors (EEFs), 9–10
consideration, 17, 20
organizational process assets, contrast, 12
updates, 186
Estimate Activity Durations, 68–73
data flow diagram, 69f
effort, duration conversion, 73
enterprise environmental factors, 70
flowchart, 68f
group decision making techniques, 71–72
inputs, 69–70
outputs, 72
project scope statement, assumptions/
constraints, 69
resource calendars, usage, 69
three-point time estimate, 71
tools/techniques, 70–72
Estimate Activity Resources, 63–67
data flow diagram, 65f
flowchart, 65f
inputs, 64–66
outputs, 67
resource estimating iterations, 66f
tools/techniques, 66–67
Estimate at completion (EAC), 203
calculations, 228
forecast, 228
Estimate at Completion (EAC), definition, 227
Estimate Costs, 88–94
data flow diagram, 89f
enterprise environmental factors, 90
flowchart, 89f
inputs, 88–91
outputs, 93–94
risk register, risks, 90
tools/techniques, 91–93
Estimates
analogous time estimate, 70
basis, 94
parametric time estimate, 71
refining, 68
usage, 67
Estimate to Complete (ETC), definition, 227
Executing Process Group, 2, 161–162
Expected cost, 92
Expected monetary value, 140
Experiments, design. See Design of experiments
Expert judgment, 45
usage, 137
Exploit (positive risks/opportunities strategies), 145
External dependencies, 62
External failure, 103
costs, 104–105

F
Facilitated workshops, 37–38
Fast tracking, 82
Fee, definition, 152
Financial investment/return, factors, 17
Finish dates, adjustment, 80
Finish-to-finish (FF), 61
Finish-to-start (FS), 61
Firm-fixed-price (FFP) contracts, 151
Fixed duration, 82
Fixed-priced contracts, 151–152
Fixed-price-incentive-fee (FPIF) contracts, 151–152
Flowcharts, 169
quality tool, 234
usage, 105
Focus groups, interviews (comparison), 37
Forcing, conflict management technique, 185
Forward pass, example, 77f
Free float
definition, 76
mathematical difference, 75
Funding limit reconciliation, usage, 96
Future value (FV), 17

G
Grade
definition, 100
usage, 100
Group decision making techniques, 71–72, 93

H
Herzberg, Frederick (motivation theory), 178
Histograms (bar charts), 106, 169
example, 106f
reference, 116
Human resource management
   execution, 173
   plan, 174
Human resource plan, 90
   development, expert judgment (usage), 115
   project management plan component, 115
Human resources management plan, 28, 132
Human resources plan, information, 159
Hygiene/motivation factors, 178t

I
Identify Risks, 129–134
   cost management plan, 130, 132
   data flow diagram, 131f
   documentation reviews, usage, 133
   enterprise environmental factors, 132
   flowchart, 130f
   inputs, 130–132
   outputs, 134
   schedule management plan, 132
   tools/techniques, 133–134
Identify Stakeholders, 18–21
   data flow diagram, 19f
   flowchart, 19f
   inputs, 20
   outputs, 21
   tools/techniques, 20–21
Impact matrix
   numerical ratings, usage, 136
   probability, relationship, 129f
Indexes, etiquette, 226
Information sensitivity, 153
Information technology (IT) project, phases
   (example), 8
Initial resource utilization, 81f
Initiating process group, 2, 13
Input, 2, 16–17
Inspection, quality control terminology, 231
Intellectual property, 153
Interactive communication, 199
Internal dependencies, 62–63
Internal failure, 103
   costs, 104
Internal organizational need, 16
Internal rate of return (IRR), 17
Interviews, focus groups (comparison), 37
Invitation for Bid (IFB), 154
Issue log, 251
   documentation, 238
   usage, 182–183

J
Joint Application Development (JAD)
   sessions, 45
   workshops, 38

K
Knowledge areas mapping, 5f
Knowledge workers, 38

L
Lag
   application, 82
   definition, 63
Late finish date (LF), definition, 76
Lateral thinking, 45
Late start date (LS), definition, 76
Lead
   application, 82
   definition, 63
Linkages, 87
London Organizing Committee for the Olympic Games (LOCOG), portfolio, 8

M
Make-or-buy analysis, 154
Manage Communications, 187–189
   data flow diagram, 188f
   flowchart, 188f
   inputs, 187, 189
   management, 189
   organizational process assets, 189
   outputs, 189
   performance reporting, 189
   tools/techniques, 189
   work performance reports, 187
Management reserve, unplanned in-scope work, 96
Manage Project Team, 181–186
   conflict management techniques, 184–185
   conflict sources, 183
   cultural awareness, 186
Manage Project Team (continued)
data flow diagram, 182f
decision-making techniques, 185–186
enterprise environmental factors, updates, 186
flowchart, 181f
human resource management, 186
inputs, 182–183
interpersonal skills, 185
issue log, usage, 182–183
organizational process assets, 183
outputs, 186
project staff assignments, 182
team performance assessments, 182
tools/techniques, 183–186

Manage Stakeholder Engagement, 197–200
active listening, 199
change, resistance (overcoming), 199–200
Change Log
conflict resolution, 199
data flow diagram, 198f
flowchart, 198f
inputs, 197–199
interactive communication, 199
organizational behavior, modification, 200
organizational process assets, updates, 200
outputs, 200
project management plan, updates, 200
project needs (satisfaction), agreements
(negotiation), 200
project objectives, consensus (facilitation), 200
project support, people (influencing), 200
pull communication, 199
push communication, 199
tools/techniques, 199–200
trust, building, 199

Mandatory dependencies, 62
Market demand, 16
Marketplace conditions, enterprise environmental
factors, 10
Medium, definition, 120
Meetings, usage, 108
Metrics
ID, usage, 109
sample, 108
Milestone
definition, 59
list, usage, 59
schedule, 217
Mind map, example, 39f
Mind mapping
ideas, usage, 39
usage, 38
Mitigate (negative risk event/threat strategy), 143,
144
Monitor and Control Project Work, 26, 202–205
activities, 202–203
analytical techniques, 205
changes, approval, 203
data flow diagram, 204f
flowchart, 203f
inputs, 203, 205
outputs, 205
performance problems, 205
performance report information, 205
schedule and cost forecasts project, 203
tools/techniques, 205
Monitoring and Controlling Process Group, 201
Monitoring and controlling process group, 3
Monitoring and Controlling Scope, 211
Monte Carlo analysis, usage, 80
Motivation, theory (Herzberg), 178
Multicriteria decision analysis
example, 176t
ratedmulticriteria decision analysis, 40t
usage, 38, 39
weighting criteria, 40t
Multiphase projects, charter (usage), 15

N
Negative risk events/threats, strategies, 143
Negotiated contract elements, 194
Net present value (NPV), 17
Network diagram, 64f, 217
durations, inclusion, 77f
Noise, definition, 120
Nominal group technique, usage, 38
Nonconformance, cost, 103

O
Observation, usage, 40
Olympic Delivery Authority (ODA), management
facilitation (example), 8
Opportunity
definition, 123
identification, 130, 135
Organizational breakdown structure (OBS),
   definition, 114
Organizational charts, usage, 114
Organizational culture, enterprise environmental
   factors, 10
Organizational process assets (OPAs), 10–12
   enterprise environmental factors, contrast, 12
   helpfulness, 17, 20
   update, 220
Organizational processes/procedures, 11
Output, definition, 2

P

Parametric cost estimates, example, 92
Parametric estimates, usage, 70–71
Parametric estimating, mathematical relationship
   (usage), 91
Parametric time estimate, 71
Pareto charts (bar charts), 169
   example, 106f
   quality tool, 234
   usage, 106
Payback period, 17
Payment system, 247
Performance
   reporting requirements, 246
Performance measurement
   baseline, 224, 224f
   guidelines, 29
   rules, 87
Performance report information, 205
Performance reporting, 189
Performing Quality Assurance, 167–171
   data flow diagram, 168f
   flowchart, 168f
   inputs, 168–169
   outputs, 171
   quality management and control tools, 170f
   tools/techniques, 169–171
Perform Integrated Change Control, 205–210
   analytical techniques, 205
   change control meetings, formality, 208, 210
   change control system, consideration, 206
   change requests, 208
   configuration, example, 207
   data flow diagram, 209f
   flowchart, 208f
   inputs, 208
   outputs, 210
   process, 206
   tools/techniques, 208, 210
Perform Qualitative Risk Analysis, 134–138
   data flow diagram, 136f
   enterprise environmental factors, 136
   expert judgment, usage, 137
   flowchart, 135f
   inputs, 135–136
   opportunities, analysis, 135
   outputs, 138
   project documents, usage, 138
   risk assessment, 137
   risk urgency assessment, usage, 137
   scope baseline, 135–136
   tools/techniques, 136–137
Perform Quantitative Risk Analysis, 138–142
   cost management plan, 139
   data flow diagram, 139f
   data-gathering techniques, 140
   data-representation techniques, 140
   decision tree, 141f, 142
   expected monetary value, 140
   expert judgment, usefulness, 142
   flowchart, 138f
   inputs, 139
   organizational process assets, 139
   outputs, 142
   probability distribution, 140–141
   schedule management plan, 139
   tools/techniques, 140–142
Personnel assessment tools, usage, 181
Plan Communications, 117–121
   data flow diagram, 119f
   enterprise environmental factors, 118–119
   flowchart, 118f
   inputs, 118–119
   organizational process assets, 119
   outputs, 121
   technology, usage, 119–120
   tools/techniques, 119–121
Plan Cost Management, 85–88
   accuracy level, 87
   contents, 87–88
   control thresholds, 87
   cost management plan, 88
   data flow diagram, 86f
Plan Cost Management (continued)
  flowchart, 86f
  linkages, 87
  measure units, 87
  outputs, 87–88
  performance measurement, rules, 88
  reporting, 87
  tools/techniques, 87
Plan-do-check-act (PDCA) process, 99
Plan Human Resource Management, 112–116
  data flow diagram, 113f
  enterprise environmental factors, impact, 113–114
  flowchart, 112f
  inputs, 112–114
  outputs, 115–116
  tools/techniques, 114–115
Planned Value (PV)
  definition, 223
  example, 227f
Planning loops, 24–25
Planning processes
  outputs, 28
  overlap/interaction, 24
Planning process group, 2, 23
  high-level information, usage, 3
Plan Procurement Management, 148–155
  contract templates, 151
  cost-reimbursable contracts, 152
  data flow diagram, 149f
  enterprise environmental factors, importance, 150–151
  fixed-priced contracts, 151–152
  flowchart, 149f
  inputs, 150–153
  make-or-buy analysis, 154
  make-or-buy decision, 153
  market research, usage, 153–154
  organizational process assets, 150–151
  outputs, 154–155
  request for proposal (RFP), 154
  schedule, 150–151
  selection criteria, 154–155
  time-material contracts, 152–153
  tools/techniques, 153–154
Plan Quality, 101–109
  data flow diagram, 102f
  flowchart, 101f
  organizational process assets, 103
  outputs, 108–109
  tools/techniques, 103–108
Plan Quality Management process, 234
Plan Risk Management, 124–129
  contents, 127
  data flow diagram, 125f
  enterprise environmental factors, 126
  flowchart, 125f
  inputs, 125–126
  organizational process assets, 126
  outputs, 126–129
  plan, components, 126
  planning meetings, 126
  probability, 127
  risk, identification, 127
  risk breakdown structure, example, 128f
  tools/techniques, 126
Plan Risk Responses, 142–146
  contingent response strategies, usage, 146
  data flow diagram, 143f
  expert judgment, usage, 146
  flowchart, 143f
  inputs, 142–143
  outputs, 146
  tools/techniques, 143–146
Plan Schedule Management, 54–56
  data flow diagram, 55f
  flowchart, 54f
  inputs, 54–55
  outputs, 56
  tools/techniques, 55–56
Plan scope management, 32–35
  data flow diagram, 33f
  enterprise environmental factors, 34
  flowchart, 32f
  inputs, 32–34
  outputs, 34–35
  tools/techniques, 34
Plan Stakeholder Management, 157–160
  data flow diagram, 158f
  engagement levels, 159
  enterprise environmental factors, 159
  flowchart, 158f
  inputs, 158–159
  outputs, 160
  process, 197
  tools/techniques, 159–160
Portfolio, 7
definition, 7
Position descriptions, roles/responsibilities, 114
Positive risks/opportunities strategies, 145
Precedence diagramming method (PDM), 61
Precision, 100–101
definition, 100
Predecessor Activity, definition, 61
Prevention
conformance cost element, 103
costs, 104
Preventive action, definition, 161
Price, definition, 152
Probability, 127
defining, 128–129
distribution, 140–141
impact matrix, relationship, 129f
matrixes, numerical ratings (usage), 136
Problem solving, conflict management technique, 184
Process improvement plan, usage, 109
Procurement management, 147
plan, 28, 155, 191
Procurements
documents, 20, 154
monitoring/control, 245
paper generation, 249
statement of work (SOW), 154
Procurement statement of work, 192
Product
breakdown structure, 45
description/deliverables, 90
quality processes/tools, 99
scope, definition, 31
Program, 7
Program Evaluation & Review Technique (PERT)
estimate, usage, 92
Progressive elaboration
definition, 9, 23
element, 24
Project, 7
baselines, performance (maintenance), 14
calendars, usage, 218–219
closure, 255
cost management, 4
definition, 7
deliverables, 45
exclusions/constraints, impact, 46
files, definition, 12
funding requirements, impact, 96
human resource management, 4
interfaces, 29
knowledge areas mapping, list, 5f
monitoring/controlling, 201
needs (satisfaction), agreements (negotiation), 200
objectives, documentation, 14
performance, information, 241
portfolio, example, 8
reviews, 29
sponsor role, 13–14
staff assignments, 176
status, reporting, 14
undertaking, reasons, 16–17
work, conducting, 162
Project charter
high-level information, 37
project document, 15
Project Communications Management, 6, 117
Project Cost Management, 85
Project documents, 132
components, 169
project management plan, contrast, 30f
updates, 97, 109, 121, 138
Project Human Resource Management, 111–112
Project integration management, 4, 25–26
knowledge area, processes, 26
Project life cycle, 8–9, 29
definition, 8
Project management
elements, 49–50
information system, enterprise environmental factors, 10
knowledge areas, 4–6
software, usage, 229
team, definition, 112
Project Management Office (PMO), usage, 13
Project management plan, 176
components, updates, 239
development, 24, 26
elements, 161
procurement management plan, usage, 246
project documents, contrast, 30f
quality management plan, relationship, 108
refinement loop, 25f
risk management plan, 241
Project management plan (continued) subsidiaries management plans, 203 updates, 200, 220, 244
Project management process groups, 2–3 flowchart, 3f list, 5f
Project manager definition, 112 role, responsibilities, 14–15 tailoring, 9
Project Manager’s Book of Forms, The, 2
Project phase, 8 ending, usage, 8–9
Project Procurement Management, 147
Project procurement management, 4, 6
Project quality management, 4, 99–101 terms, 100
Project Risk Management, 123–124
Project risk management, 6
Project schedule display, 82–83 usage, 95
Project scope definition, 31 management, 4, 31–32 organization/definition, work breakdown structure (usage), 49 statement, 45, 69
Project-specific needs, 116
Project stakeholder communication, 14
management, 4, 6
Project team, tailoring, 9
Project Time Management, 53
Project time management, 4
Prototypes usage/examples, 40–41
Pull communication, 199
Push communication, 199

Q
Quality audit, 169 checklist, development, 109 cost. See Cost of quality. definition, 100 metrics, 108, 109, 146, 169
monitoring/control, 231 planning tools, dependence, 108 tools, 234 usage, 100
Quality control measurements, 169 terminology, 231 terminology, examples, 232t
Quality Function Deployment (QFD), 108 workshops, 38
Quality management methodologies, enterprise environmental factors, 108 plan, 28, 132, 168, 235 tools, storyboard, 170
Quantitative analysis technique, 140
Quantitative opportunity analysis, 139
Quantitative/qualitative data collection, 40
Quantitative risk analysis, purposes, 138

R
Rated multicriteria decision analysis, 40t
Records management system, 247
Refinement loop. See Project management plan; Subsidiary management plan
Reporting templates, definition, 11
Request for proposal (RFP), 154
Request for quotation (RFQ), 154
Requirements documentation information, 42, 48 measurements/specifications, 102 plan, 28 project requirements, impact, 44
Requirements management plan, 28 definition, 34
Requirements traceability matrix benefit, 42 usage, 42
Reserve analysis, 93, 243 conducting, 96 usage, 229
Resource breakdown structure, definition, 114
Resources balancing scenario, 80–81 calendars, usage, 69, 95, 195 estimating iterations, 66f
initial resource utilization, 81f
leveling, 81f
smoothing, 80
Responsibility, definition, 115
Responsibility Accountable Consulted and Informed (RACI) chart, usage, 115
Responsibility assignment matrix (RAM) definition, 114
updating, 109
Return on investment (ROI), 17
Risk
assessment, 137
audit, 243
brainstorming, 133
definition, 123
monitoring/control, 241
statement, 134
tolerance, definition, 123
urgency assessment, usage, 137
Risk breakdown structure, example, 128f
Risk management, 14
activities, conducting, 124
plan, 28, 130
planning, 243
procedures, definition, 11
process, stakeholder participation, 128
project initiation/cessation, 124
responsibility, 136
Risk Register
definition, 134
information, review, 243
risks, 70, 91
usage, 102
Role, definition, 115
Rolling wave planning, 23
definition, 24
Root cause analysis, 133
Run charts, 169

S
Scatter diagrams, 169
plot, 107
quality tool, 234
Schedule
baseline, 28, 101, 246
components, 54
data, 219
monitoring/controling, 217
network analysis, 75
Schedule management plan, 28
definition, 56
usage, 132
Schedule Performance Index (SPI), 220
definition, 226
Schedule Variance (SV), 220
definition, 226
SPI, relationship, 227
Scheduling tool, usage, 75
Scope baseline, 28
documents, 90
information, 132
scope statement, relationship, 101
work breakdown structure (WBS), relationship, 49
Scope management plan, 28
definition, 34
process, 214
project management plan component, 34
Sellers, names, 148
Sequence Activities, 59–63
data flow diagram, 60f
flowchart, 60f
inputs, 59–61
network diagram, 64f
outputs, 63
process, 82
tools/techniques, 61–63
Share (positive risks/opportunities strategies), 145
Six Sigma, 99, 108
Skill sets, availability, 153
Smoothing, conflict management technique, 185
Social needs, 17
Software Development Life Cycle, JAD sessions (presence), 38
Sponsor, definition, 112
Staffing histograms, usage, 116
Staffing management plan, 116
Stakeholders
analysis, conducting, 20
definition, 18
engagement, 159f, 251
identification, 18–21, 37
management plan, 28, 36–37
power/interest grid, 20f
register, 21, 102, 118–119, 158
Start dates, adjustment, 80
Start-to-finish (SF), 62
Start-to-start (SS), 62
Statement of work (SOW), 154
  procurement statement of work, 192
Statistical sampling, 169
  determination, 108
Status meetings, usage, 243
Strengths, Weaknesses, Opportunities, and Threats (SWOT) analysis, 133–134
  definition, 134
Subject matter expertise, impact, 194
Subsidiary management plan development, 33
  refinement loop, 33f
Successor Activity, definition, 61
Supplier management, systems (usage), 247
Systems analysis/engineering, 45

T
Tailoring, 9
  decisions, 29
  guidelines, 29
  usage, 45
Tally sheets, usage, 105–106
Target schedule, 217
Team building, stages, 179–180
Team members, networking, 115
Team performance assessments
  information, provision, 182
  usage, 181
Technical expert judgment, usage, 257
Technical performance measurement
  usage, 243
Technique, 18
  definition, 2
Technology, advancement, 17
Theory X, 179, 179t
Theory Y, 179, 179t
Three-point communication, 120
Three-point cost estimate, example, 93
Three-point estimate, modification, 71, 92
Three-point estimating, usage, 71, 92
Three-point time estimate, 71
Time and material (T&M) contracts, 152–153
Time constraints, 153
Time estimates
  analogous time estimate, 70
  parametric time estimates, 71
Tolerance, quality control terminology, 231
Tool, 18
  definition, 2
Total float, definition, 76
Total Quality Management (TQM), 99
Transfer (negative risk event/threat strategy), 143, 144
Trend analysis, 243
  usage, 229
Tuckman, Bruce, 179

V
Validate Scope, 211–213
  acceptance, formalization, 211
  data flow diagram, 212f
  deliverables, 213
  flowchart, 211f
  inputs, 212
  outputs, 213
  tools/techniques, 212–213
Validate Scope and Control quality processes, 212
Value engineering/analysis, 45
Variable (impact), project time (basis), 124f
Variance analysis, 243
  example, 215
  impact, 214–215
Variance thresholds, 28, 29
Vendors
  bid analysis, 93
  identification, procurement documents (usage), 20
  performance reporting, 248
  status, work performance information, 248
  work, coordination, 245

W
What-if scenario analysis, 80
Withdrawal, conflict management technique, 185
Work performance
  data, 202f, 234
  reports, 187, 202f
  technical description, 90
  transfer, 144
Work authorization, 29
Work breakdown structure (WBS), 31, 85. See also Create WBS, Backyard WBS
decomposition, work packages (usage), 50f
development, challenge, 49
dictionary, 51, 90
implementation, example, 48
input, 46
templates, organizational process assets, 48

Work package, 90
definition, 50
usage, 50

Work performance information, 202f
contextualized information, 239
data, 229
usage, 244

Work project statement, 16