INDEX

Page references followed by *fig* indicate an illustrated figure; followed by *t* indicate a table

**A**
- Acceptance process, 178–179
- Accountability: OrthoSpot’s work breakdown structures (WBSs) for project, 14; project team leader exhibiting and demanding, 304
- Accountable project office, 422, 423–424
- Active listening, 313–315
- ADKAR: A Model for Change in Business, Government and Our Community (Hiatt), 348, 353
- Adobe Systems: description and products of, 258; developing calibrated model for estimating project time, 258–262
- The Agile Approach to Software Development (Shalloway), 57–64
- Agile development framework: assuming the continual improvement of product, 224; “emergent design” approach of, 61–62; incremental delivery using the, 61–62, 216–217; Scrum used with, 217–229
- Agile software development: accurate project status during, 59–60; ATDD (acceptance test-driven development) method adopted by, 62; comparing waterfall and agile approaches to making progress, 59–61 *fig*; “emergent design” approach by, 61–62; essence of agile, 57; The Lean Startup roots from, 53; learning early through the, 61; misperceptions about agility, 62–63; stepwise approach to discovery of business value, 58–59 *fig*; variations in methods of, 63
- Alignment: establishing project’s organizational, 310; project portfolio management (PPM) for strategy and resource, 451
- Amazon.com, 216
- Apple Computer, 3
- Apportioning (or top-down estimating), 240–241 *fig*, 242 *fig*, 243 *t*
- ATDD (acceptance test-driven development) method, 62
- Authority: as challenge of managing projects, 19; problem of having responsibility beyond your, 396–397; project charter to establish, 120; project managers need expert, 120, as project organization issue, 34; responsibility assignment matrix (RAM) for clarifying, 132; SOW (statement of work) on chain of command, 128 *fig*
- Autocratic decision mode, 324

**B**
- The backward pass, 196, 197 *fig*
- Balancing project trade-off: Boeing 767-400ER Program as stellar performer of, 289–290; PMP exam prep questions on, 291–292; the reality of needing to practice, 264–265; reducing product performance as not an option for, 277; Safeco Field as stellar performer of, 285–288; three levels of, 265–266
- Balancing project trade-off levels: business case, 265–266, 278–283; enterprise, 266, 283–284; project, 265, 266–277
- Benefits monitoring: failing to identify root causes and metrics as source of failure in, 79; project proposal is the beginning of, 79–80. See also Project value
- Bids: mistake of confusing an estimate with a, 233; profit margins for subcontractors included in, 233
- Bill & Melinda Gates Foundation, 430–435 *fig*
- Boeing, 3
- Bottom-up estimating, 189, 236–237, 245 *fig*–246
- Brooklyn Bridge building project, 21
- Brooks, Herb, 302
- Brummond, J. C., 285–286
- Budget estimating: apportioning to support annual budget development, 243 *t*; building the detailed budget estimate, 246–253; how risk management contributes to, 146
- Budgets: apportioning to support development of the annual, 243 *t*; building the detailed, 246–253; contingency, 158–159; estimating, 146, 246–253; problem of an impossible, 400. See also Costs
- Business analysts, 439, 455
- Business case level of balancing trade-offs: 1: reduce the project scope, 278–279 *fig*; 2:
Business management skills, project manager, 22
Business risk: differentiating project risk and, 78, 140–141; project proposal on the, 78
Business value. See Project value
C
Capability Maturity Model (CMM), 48
Capitalize Project development process, 46–47, 48
CARE, 15
Center of excellence, 421, 422t
Chain of command: as project organization
Carnegie Mellon University, 48
Cash flow schedule: calculating for a detailed budget estimate, 250fig–251fig; generating the, 253–254
Catholic Relief Services, 15
Center of excellence, 421, 422t
Chain of command: as project organization issue, 35; SOW (statement of work) on, 128fig
Change control forms: change log, 374; change request, 374
Change control process: change thresholds and change boards impacting the, 369–370; control documents related to the, 368–369; description of the, 366–367; the eight basic components of the essential, 367fig–368; as essential for managing expectations, 374; issues log on problems that impact, 370–371t; PMP exam prep questions on, 375; story illustrating the danger of incremental cost and schedule changes, 365–366; vigilance and discipline make the difference in outcome of, 371–372. See also Configuration management
Change log form, 374
Change management: comparing project management and, 346; desired outcomes in individual, 347–351; how it increases the project’s value, 345–353; to promote stakeholder behavior change, 345; Prosci ADKAR Model for Change Management, 111–112, 348–353; the unified value proposition in an integrated approach to, 346–347fig
Change Management: Engaging the Off-Forgotten Stakeholders: Impacted Employees (Creasey), 111–112
Change Management Increases the Project’s Value (Creasey), 345–353
Change management outcomes: ability, 350; awareness, 348–349; desire, 349; knowledge, 349–350; reinforcement, 350–351
Change request form, 374
Checklists: agreement of all parties on project success, 8–9; Kickoff Checklist form, 338; online Definition Checklist form, 118; Planning Checklist form, 254; project success checklist, 7–11; as work package completion criteria, 178
Christensen, Clayton, 4
Churchill, Winston, 62
Cleland-Huang, Jane, 58
Closeout phase: closeout reporting during, 361–362; potential standard deliverables during, 414t
Closeout reporting, 361–362
Cohen, Shari, 14
Collaboration: high-performance team’s problem-solving capability and, 301; how colocation increases Scrum, 225–226; Logical Framework Approach used for, 75, 80, 90–95, 96fig–97fig
Collaborative problem solving: conflict management during, 326–329; continuous learning culture component of, 329–333; decision modes, 321–325; guidelines for building a consensus decision, 325; problem analysis, 319–321, 322; summary of, 333
Commercial off-the-shelf (COTS) software, 190
Communication: listening skills importance to, 313–316; Logical Framework Approach used for collaboration and, 75, 80, 90–95, 96fig–97fig; of project goals and scope to the team members, 309; as project organization issue, 34; as project success factor, 7, 337, 407; Winning Cooperation from Supporting Team Members by Marlene Kisser on, 339–341; within the project team, 353–362
Communication forms: Closure Report, 338; Communication Plan, 338; Control Checklist, 338; Kickoff Checklist, 338; Meeting Agenda template, 338; sample Status Report, 338; Task Assignment sheet, 338
Communication plans: creating a, 338, 341–342; example of a, 344t; Fast Foundation in Project Management form templates for, 358, 363; include informal communication as part of the, 345; include regular meetings in the, 343; keep the status report short, 342; Madison Avenue tip on effective, 343; make information timely, 342–343; PMP exam prep questions on, 364; project rules stated in the, 118; state how the communications will take place, 343; on type of information needed, 342. See also Plans; Project information; Project team internal communication
Configuration management: description of the, 372; process for accomplishing, 372–374; products that are subject to, 372. See also Configuration control process
Configuration management steps: 1: identify items/products, 373; 2: establish the control structure, 373; 3: assign configuration management responsibility, 373–374
Conflict: confronting, 327–328; as inevitable in group problem solving, 326; unproductive responses to, 326–327
Conflict management: guidelines for confronting conflict for, 327–328; skills required for, 329; unproductive approaches to, 326–327
Consensus decision: advantages, disadvantages, and best application of, 323; guidelines for building a, 325
Contingency budget, 158–159
Contingency fund, 154, 158
Contingency plans, 153–154
Continuous innovation, 359–361
Continuous learning culture: continuous learning habits as part of, 329, 331–332; of high-performance teams, 329–333; team process assessment as part of, 330–331; unleashing team potential through, 332–333
Continuous risk management, 159–160
Contracts: fixed-price, 155; reimbursable or cost-plus, 155; statement of work (SOW) versus, 122
Enterprise project management (EPM) tiers: define, plan, and control of single project, 409; program management as, 409–410; project portfolio management as, 410–411

Enterprise requirements, 440

Entrepreneurs: how the OrthoSpot leverages project management, 14; as the ultimate project managers, 14

Equipment cost estimates: building the detailed budget, 247–249; example of, 189–190; home landscape project work package, 190; work package estimate: example 1, 191; work package estimate: example 2, 192; work package estimate: example 3, 193; work package estimate: example 4, 194
eBooks and Reference (PMI), 467

Estimation models: making your own time estimate, 245; estimating: Adobe Systems, 237; estimation mistakes: confusing an estimate with a proposal, 239; estimating golden rules: base the estimate an organization is using to evaluate or accept bids, 234; estimating fundamentals: avoid the classic mistakes, 231–233; estimating golden rules: base the estimate an experience, 235; don’t negotiate the estimate—negotiation the equilibrium, 235; have the right people make the estimates, 234

Estimation: accuracy of detailed estimates or ballpark estimate, 236–237; estimating: Adobe Systems’ calibrated models for project time, 258–262; bottom-up, 189, 236–237; fundamentals, 231–237; generating the cash flow schedule, 253–254; how risk management contributes to schedule and budgets, 146; as initiation process key factor, 89; labor, equipment, material costs and fixed-price bids, 189–194; estimating: accuracy of detailed estimates or ballpark estimate, 236–237; of idea evaluation or ballpark estimate, 236; of project selection or ROM (rough order of magnitude), 236

Estimation scenarios: bottom-up or detailed, 189, 236–237, 245–246; building the detailed budget, 246–253; parametric, 241–242, 244–245, 256

Expected value of the risk, 150

Face-to-face team meetings, 358

Fast Foundation in Project Management form templates: change log, 374; change request, 374; for communication plan, 358, 363; Definition Checklist, 118; description of, 12; Kick Checklist, 338, 363; Planning Checklist, 254; Project Charter, 118; Risk Analysis template, 161; Risk Log, 161; Small Project Statement of Work, 118; Statement of Work (SOW), 118; team meetings resources from, 358

Fast-tracking tasks: balancing trade-offs by, 280–281; Safeco Field application of, 285–288

Feasibility: IDEO’s feasibility, desirability, and viability framework for, 43–44, 47; project proposal defines future business value of, 77–78

Fighting fires problem, 401

Fighting fires, 401

Finish-to-start task relationships, 188–189

Fixed-price bids, 190, 191

Fixed-price contract, 155

Fixed-phase scheduling, 270–280

Fixed-price bidding, 230–231

Flexible authority, 120

Flexible fortune, 402

Flexible foundation principles

Flexible project and portfolio management, 362

Flexible risk management, 150

Flexible, 402

Flexible project management foundation principles

Fixed-rate contract, 155

Fixed-rate contract, 155

Fixing the past, 196, 197

Foundation principles. See Project management foundation principles

Function-driven organizations: description of, 31–32; illustrated diagram of, 32

Functional (or line) management: communication required by, 341; stakeholder roles of, 103–106

Functional requirements, 441

Gantt charts: description and function of, 201; for home landscape project, 204–205; for home landscape project resource-leveled schedule with, 210–211; home landscape project resource spreadsheet with, 208–209; schedule progress bars for measuring schedule performance, 375

Scrum planning made visible using network diagrams and, 225, 226

Execution phase: issues log, 370–371; measuring process during, 376–395; potential standard deliverables during, 414; status reports during, 256–258, 342, 361–362. See also Meeting management

Executive project management skillsets, 5

Expected value of the risk, 150

Expected value of the risk, 150

Experts: authority of, 120; balancing trade-offs by using internal, 271–273; balancing trade-offs by using outside, 273–274; portfolio, 455

Evangelists: and coaches, 237; and client, 237; and project sponsor, 237; and the executive management team, 237; role of, 237
Geographically distributed teams: internal communication in, 354
Goals. See Project goals
Ground rules: examples of project team, 308; high-performance team’s positive environment, 307–308
A Guide to the PMD Pro, 15
A Guide to the Project Management Body of Knowledge (PMBOK Guide), 464

H
Habitat for Humanity, 335
Hiatt, Jeff, 348, 353
High-performance team development: building a positive team environment, 309–313; stages of, 305–306; of team listening skills, 313–316
High-performance team framework: on collaborative problem-solving capability, 301; illustrated diagram of the, 299fig.
Habitat for Humanity stellar performer of, 335; job satisfaction and productivity of, 333; leadership responsibilities in a, 302–304, 306; leadership styles, 304; listening skills of, 313–316; meeting management for, 317, 318–319; PMP exam prep questions on, 336; team process assessments for, 330–331. See also Project teams
Historical records: incorporating into risk profiles, 145; recording your own risk management strategies, 146, 156
Hooks, Ivy, 449
Hospitalwide process redesign: additional project management issues during the, 39–40; project management stages of a successful, 37–38

I
IDEO feasibility, desirability, and viability framework 43–44
Impossible budgets/deadlines: description of problem, 400; possible options for handing, 400
Incremental delivery: advantage over requirements failure, 50; agile development framework used for, 61–62, 216–229; Amazon.com example of, 216; description of, 50; when it is most appropriate, 51
Individual status meetings, 355
Information technology (IT) projects, 6
Initial Stakeholder Inventory form, 111
Innovation: driven by projects, 1, 3–4; The Lean Startup Innovation Movement, 50, 52, 53–56
Inter-America Development Bank, 15
International cross-functional team, 359–361
International Institute for Business Analysis (IIBA), 439
International Project Management Association (IPMA), 4
Issues log, 370–371t, 414t

J
Job satisfaction of high-performing teams, 333

K
Kick Checklist form, 338, 363
Kickoff Checklist form, 338
Kickoff team meeting, 355–356
Kipling, Rudyard, 135, 136
Kisler, Marlene, 339
Klamon, Virginia, 37
Kurien, Suku, 359–361

L
Labor cost estimates: building the detailed budget, 246–247, 248fig.–249fig., 252; burdened rate for, 247; description of, 189; home landscape project work package, 190t; work package estimate: example 1, 191t; work package estimate: example 2, 192t; work package estimate: example 3, 193t; work package estimate: example 4, 194t
Leadership styles, 304
The Lean Startup Innovation Movement: agile software development and lean manufacturing roots of, 53–54; description of the, 50, 52, 53–56; the Lean Startup mindset of, 55–56; minimum viable products to accelerate learning, 54; pivot strategy of, 54, 55; product/market fit preceding scaling, 55; startup metrics measure our assumptions in, 54–55
The Lean Startup (Hies), 53, 54
Learning: continuous learning culture for, 239–333; Lean Startup pivot strategy for, 54, 55; rapid learning concept of, 53–54. See also Project experiments
Leavitt, Mike, 293
Line managers. See Functional (or line) managers
Listening skills: active listening, 313–315; development of team, 313–316; suspending judgment as the most important, 315–316; teaching your team, 316; as team-building activity, 316
Lister, Timothy, 276
Lockheed Martin Aeronautics, 359–361
Logical Framework Approach (LFA): applied to basic project proposal content, 85–88; connecting requirements with metrics, 80; example of the, 94–95, 96fig.–97fig.; four critical questions to focus thinking, 91–94; introducing the, 75, 90; origin of the LogFrame, 90–91fig.
Long-distance status meetings, 358

M
McConnell, Steve, 177, 178
Management: configuration, 372–374; conflict, 326–329; personnel capacity, 458–459; Prosci ADKAR Model for Change Management, 111–112; stakeholder roles of, 103–106; of volunteers, 401–402. See also Project management; Risk management
Management by exception, 379
Management support: demonstrating to the project team, 310–311; project rules require agreement on the, 117, 118; as project success factor, 7, 407
Manager stakeholder roles: overview of the, 103–104; project sponsors, 104–106; resource manager, 106
The Manhattan Project, 20
Materials cost estimates: building the detailed budget estimate of, 248–249; $252–253; description of, 190–191; home landscape project work package, 190; work package estimate: example 1, 191; work package estimate: example 2, 192; work package estimate: example 3, 193; work package estimate: example 4, 194
Matrix organizations: description of, 31
Measuring cost performance: cost and schedule, 381
MBI (minimum business increment), 58
Maurya, Ash, 55
Measuring progress: cost and schedule baselines
Management by exception, 379; Gantt accomplishment measured by, 379; dangers to problems identified by, 380
Multiple-developer estimation models, 260
Multiple-developer time estimation models, 261
Multiple-developer review meetings, 459
guidelines, 318
recording task completion, 377
seriously, 377, 379; 9–50–100 rule for meetings and communication, 355
460; team development stages and, 317; team monitoring benefits
Obstacles information (project proposal), 88
Outsourcing: balancing trade-offs at the enterprise level, 284; balancing trade-offs at the project level, 274–275; don’t underestimate the risks of, 275; work breakdown structures (WBSs) used for project planning and accountability at, 14
OTR (open task report), 357
Outsourcing: balancing trade-offs at the enterprise level, 284; balancing trade-offs at the project level, 274–275; don’t underestimate the risks of, 275; work breakdown structures (WBSs), 180
Owner’s perspective of project development, 46
Oxfam, 15
Padding the estimate, 233, 234
Parametric estimates: description and how to create, 241–242, 244–245; Tynet, Inc. use of, 256
Peer reviews, 178
Performance: balancing project trade-off without reducing product, 277; as project quality component, 24
Personnel: as challenge of managing projects, 19; costs of human resources like, 476; staffing cost estimates, 247
Personnel capacity management, 438–439
PERT (program evaluation and review technique), 21
Pharmaceutical development process, 245
Project Server and Project Web App for working with, 479–480; resource leveling
your schedule using, 476–478; setting up, 471; task types in, 473, 474–475; tips for using, 12
Milestones: as schedule markers, 187–188; showing external dependencies, 187
Minimum viable product, 50
Mission Impossible (TV show), 119
MMF (minimal, marketable feature), 58
Monitoring: benefits, 79–80; Monitor Risks
Using a Risk Log form, 157; project portfolio management (PPM) results, 460–461
Multiple-developer estimation models, 260
Multiple-developer time estimation models: description of, 261; making your own, 261–262
Murphy’s risk management law, 143
N
Negative float, 201
Network diagrams for Scrum planning, 225, 226
Nongovernmental organizations (NGOs): efforts to improve the world condition by, 15; PM4NGOs’ project management to accomplish social change, 4–5
O
Obstacles information (project proposal), 88
Off-the-shelf software packages for EPM, 418–419
Opportunities: embrace your leadership, 119; project proposal definition of problem and, 86. See also Problems
OrthoSpot: examining how project management works at, 4; how these entrepreneurs leverage project management at, 14; work breakdown structures (WBSs) used for project planning and accountability at, 14
Patient perspective of project development, 46
Oxfam, 15
Padding the estimate, 233, 234
Parametric estimates: description and how to create, 241–242, 244–245; Tynet, Inc. use of, 256
Peer reviews, 178
Performance: balancing project trade-off without reducing product, 277; as project quality component, 24
Personnel: as challenge of managing projects, 19; costs of human resources like, 476; staffing cost estimates, 247
Personnel capacity management, 438–439
PERT (program evaluation and review technique), 21
Pharmaceutical development process, 44–46
Phased estimating: description and how to use, 237–240, 242–475; Tynet, Inc. use of, 255–256
Phased product delivery: balancing trade-offs at enterprise level using. 283; balancing trade-offs at project level using. 281–282
Phelps, Jim, (Mission Impossible character). 119
Pipinich, Rod. 335
Pivot strategy. 54, 55
Planning Checklist form. 254
Plans: contingency. 153–154; resource leveling. 207, 207–212/fig, 476–478; risk response. 141/fig, 152–158. See also Communication plans; Project plans
PM4NGOs: examining how project management works at. 4–5; mission and two primary strategies used by. 15; Project Management for Development Professionals (PMD Pro) certification developed by. 15–16; project management to accomplish social change by. 15
PMP exam: requirements to earn the PMP and take. 463; top 10 study tips for the. 463–467. See also Project Management for Development Professionals (PMD Pro) PMP exam prep questions on accurate estimating. 263; on balancing project trade-off. 291–292; on change control process. 375; on communication plans. 364; on enterprise project management (EPM). 436; on high-performance project teams. 336; on measuring progress. 394–395; on project management foundation principles. 41; on project rules. 134; on realistic scheduling. 215; on risk and risk management. 162–163; on stakeholders. 114–115; on work breakdown structure (WBS). 182
PMP (Project Management Professional) certification: description of the. 12–13; requirements to earn the. 465. See also Project Management Institute (PMI) Portfolio bubble chart. 458/fig
Portfolio experts. 455
Positive team environment: building a. 299/fig, 306–307; characteristics of. 300; ground rules for building a. 307–309/fig
Practical Concepts Incorporated (PCI). 90
Predecessor table. 185, 186/fig
PRINCE2 standards. 15
Prioritization: as project organization issue. 34–35; project portfolio management (PPM) selection and. 456–459; of project risks. 141/fig, 146–152
Probability theory. 149–152
Probability/impact matrix. 150–151/fig
Problem analysis: description of. 319–320; detailed steps of. 322; discipline of. 321; diverge and converge method of. 320/fig–321
Problem solving: collaborative project team. 319–333; conflict management during process of. 326–329; continuous learning during process of. 329–333; decision modes used for. 321–325; problem analysis phase of. 319–322
Problems: clarifying it before proposing a solution. 81/fig, 82–83; identifying root causes during project initiative stage. 79–80; importance of establishing the right metrics to identify root causes of. 79; project proposal definition of opportunity and. 86; viewing your projects as problem solving a series of. 297. See also Opportunities; Project problems/problem solving
Procter & Gamble (P&G) Tid Naturals product experiment. 49
Product backlog: for defining the increments and prioritizing of value. 223; as the list of requirements. 223–224
Product backlog management: focusing user stories into a single sprint. 224; by the product owner. 225; “user stories” used as. 223–224
Product development life cycle: challenge of hitting the value target during. 42–43; requirement engineering activities in the. 442, 443
Product development methods: agile software development. 53, 57–64; The Lean Startup Innovation Movement. 50, 52, 53–56; Stage-Gate system. 45, 51, 52, 65–71
Product development process: best practices for capturing requirements are integrated into a. 47–48; Capital Project. 465, 48; defining value during the. 43–44; description of the. 42, 44–46; IDEO’s feasibility, desirability, and viability framework for. 43–44, 47, 49; incremental delivery during. 50–51; the Lean Startup concept of. 50, 52; leveraging a consistent. 44–47; owner’s perspective of. 46; pharmaceutical. 44–46; PMP exam prep questions on. 72; project experiment to discover desirability and viability during. 49; Stage-Gate concept of. 45, 51, 52; understanding that it is not project management. 48–49. See also Products
Product development process leverage: addressing feasibility, viability, and desirability for. 47; reducing risk and increasing repeatability for. 47
Product-oriented structure. 34
Product owners: product backlog management by the. 225; Scrum role of. 219
Product scope: balancing trade-offs by reducing the. 278–279/fig, 284; project scope versus. 125
Productivity: balancing project trade-offs by using outside experts to increase. 273–274; balancing trade-offs at the enterprise level. 284; balancing trade-offs by using internal experts to increase. 271–273; high-performing project team. 333; sprint burndown charts demonstrating trends in. 226–227/fig
Product/market fit business model. 55
Products: agile assumptions of continual improvement of. 224; agile software development of. 53, 57–62; balancing project trade-off without reducing performance of. 277; minimum viable. 50; reducing the time to market. 398–399; Scrum for incremental delivery of. 228; statement of work (SOW) description of. 126; subject to configuration management. 372. See also Product development process
Profit requirement: balancing trade-offs by changing the. 283; for competitive pricing. 283
Program management: deploying limited resources task of. 409–410; as enterprise project management (EPM) tier. 409–410; managing projects or tasks that add value across multiple projects. 410; tracking relationships among projects. 410
Program management office (PMO), 410, 422t, 423, 424fg, 428

Project activities: creating a communication plan, 118; creating a contingency plan, 153–154; creating a risk response plan, 141fg, 152–158; definition, 18–19, 26fg–27, 139; estimating, 19, 88, 89, 146, 230–262; initiation and proposal, 74–97fg; measuring progress, 376–393; monitoring, 79–80, 157t; prioritization, 34–35, 141fg, 146–152; Project scope statement, 122, 123–125; responsibility assignment matrix (RAM) list on, 130; risk analysis, 141fg, 146–152; risk identification, 141fg, 142–146; routes causes identification and metrics, 79–80; scheduling, 88, 126–127, 146, 183–214; SOW (statement of work), 103, 118, 121–129; WBS (work breakdown structure) process, 47, 164–182. See also Projects; Tasks

Project charters: content and audience of a, 120; establishing authority through, 120; getting the right people to sign, 121; as means to ensure understanding of the project rules, 118; online Project Charter form, 118; publishing a, 119–120; two possible meanings of a, 121. See also Statement of work (SOW)

Project charts, 459

Project control: as challenge of managing projects, 19; change control process, 366–374; collective action activity of, 27; communication activity of, 27; illustrated diagram of project management functions including, 26fg; progress measurement activity of, 27; risk management as it relates to, 140

Project definition: activities involved in development of the, 26–27; how a project is defined, 18; illustrated diagram of project management functions including, 26fg; of ongoing operations, 18–19; potential standard deliverables during, 414t; risk management as it relates to, 139

Project development life cycle: four-phase process of, 29–30fg; multiple projects that may be contained in a, 29, 30fg; project life cycle versus, 30–31; reducing the time to market, 398–399; requirement types evolving throughout the, 79fg

Project development life cycle phases: 1: requirements, 29, 30fg; 2: design, 29, 30fg; 3: construct, 29–30fg; 4: operate, 30fg

Project environment: as dictating project manager skill requirements, 23fg; positive team environment, 299fg–300, 306–309t

Project evaluation: project initiation proposal that is the basis for the, 77; WBS must be in a top-down decomposition rule for, 17fg; WBS work packages must add up to the summary task rule of, 173–174fg

Project experiments: to discover desirability and viability, 49; Lean Startup’s pivot strategy for, 54, 55. See also Learning

Project goals: communicating to project team, 309; project proposal on, 85–86; project rules require agreement on the, 117–118; project success checklist on agreement of all parties on, 8–9, 407

Project information: categories of needed, 342; communication plan on distribution of, 344t; conveyed informally, 345; making it timely, 342–343. See also Communication plans

Project information categories: authorizations, 342; coordination, 342; status changes, 342

Project initiation: benefits of divergent thinking during, 81fg; designing a realistic, 88–89; follow industry best practices for, 85; importance of using common principles for, 80–85; issues to consider for, 74–75; the Logical Framework Approach to, 73, 80, 90–95, 96fg–97fg; project life cycle place of, 75–77. See also Project proposals

Project initiation activities: managing requirements, 78–80; mini-analysis, 75–76fg; by the project manager, 76–77; writing proposal, 77–80, 85–88

Project initiation principles: clarify the problem before proposing solution, 81fg, 82–83; invest in creativity, 81, 83–84; involve wide variety of stakeholders, 81–82; quantify the benefits and costs of alternatives, 81, 84; risk management to improve the solution, 81, 84–85

Project leadership: the art and science of, 68; distinguishing between processes and, 8; project team building as responsibility of, 295. See also Project managers

Project level of balancing trade-offs: 1: re-estimating the project for, 266–267; 2: change task assignments to take advantage of schedule float, 267, 268fg; 3: add people to the project for, 267, 269–271; 4: increase productivity by using experts from within firm, 271–273; 5: increase productivity by using experts from outside the firm, 273–274; 6: outsource portion of the entire project, 274–275; 7: crash the schedule, 275, 276fg; 8: work overtime, 275–277; description of, 265

Project life cycle: define, plan, execute, and closeout decision points of the, 28fg–29; as defining the project process and enterprise project management (EPM), 412–413; illustration of a standard, 28fg; product life cycle versus, 30fg; project initiation phase of the, 74–97fg

Project management: advancing your practice of, 403–404; benefits of formalizing, 407; challenges of, 19–20; comparing change management and, 346; Define, Plan, Execute, and Close phases of life cycle of, 48; listed as one of the summary tasks, 176–177fg; multiple techniques involved in, 3–4; required by all projects, 17–19; requirements engineering intimately connected to, 438–439; stakeholder identification as foundation of, 113; steps for establishing a fast foundation in, 133; understanding the differences between project development process and, 48–49. See also Enterprise project management (EPM); Management; Project managers

Project management challenges: authority, 19; controls, 19; estimating, 19; “no damage” as the ultimate, 25–26; personnel, 19

Project management discipline: CPM (critical path method) of the, 21; The Manhattan Project as one of the early, 20; PERT (program evaluation and review technique) methods for, 21; post-World War II development of the, 20–22
Project proposal: basic concept of P, 85–88; clearly defining metrics to be used, 79–80; defining the future business value, 77–78; serving as basis for evaluating the project, 77. See also Project initiation

Project rules: communicating to all stakeholders, 118; as the foundation of project success, 117–119; incorporating the responsibility assignment matrix (RAM) into the, 118; needed for each project, 116–117; PMI’s PMP exam prep questions on, 134

Project scope: communicating to project team. 309; product scope versus, 125; project proposal content on, 88; as project quality component, 24; project rules require agreement on the, 117, 118; project success checklist on controlling the, 7; as project success factor, 7, 407

Project scope statement, 122, 123–125. See also Statement of work (SOW)

Project selection: project portfolio management (PPM) prioritization and, 456–459; project proposal on, 86–87

Project selection ranking criteria: portfolio fit and interdependencies, 86; project benefit, 86; project urgency, 87

ProjectServer, 479–480

Project status meetings, 356–358

Project success: checklist for, 8–11; criteria for, 24; SOW (statement of work) on measures of, 127; success factors, 7, 407

Project success checklist: 1: agreement of all parties on the goals of the project, 8–9; 2: a plan that show clear project responsibilities and metrics, 9, 3: constant and effective communication during project, 9–10; 4: a controlled scope of project, 7, 5: management support, 10–11; 6: strategic alignment drives prioritization, 11; 7: technical competence and mature development practices, 11

Project success criteria: being high-quality, 24; being on budget, 24; being on time, 24

Project success factors: 1: agreement of all parties on the goals of the project, 7, 407; 2: a plan that show clear project responsibilities and metrics, 7, 407; 3: constant and effective communication during project, 7, 337, 407; 4: a controlled scope of project, 7, 407; 5: management support, 7, 407

Project support office (PSO), 421, 422t

Project team building: based on understanding strengths and diversity of members, 311–312; challenge of, 296–298; high-performance team framework for, 298–335; listening skills as component of, 313–316; of a positive team environment, 299ff, 300, 306–308; as project leader’s responsibility, 295; of team identity, 309–313

Project team internal communication: closeout reporting, 361–362; four major needs of, 353–354; making task assignments clear, 354–355; team meetings, 355–358; virtual or geographically distributed teams, 354. See also Communication plans

Project team meetings: effective guidelines for, 318–319; face-to-face, 358; importance to project team process, 317; individual status meetings, 355; kickoff meeting, 355–356; long-distance status meetings, 358; project status, 356–358; putting them on the calendar, 355; team development stages and, 317

Project team members: importance of the dynamics among, 295; listening skills of, 313–316; project management skillsets of, 5; understanding strengths and diversity of, 311–312; winning cooperation from supporting, 339–341

Project teams: communication required by, 341; conflict management in, 326–329; internal communication of, 353–362; leadership responsibilities in a, 302–304, 306; leadership styles, 304; meeting management for, 317, 318–319; PMP exam prep questions on, 336; Scrum framework focus on management of, 217; series of problems to be solved by, 297; stages of team development of, 305–306; stakeholder role of, 102–103; symptoms of a dysfunctional, 295–296; temporary nature of, 297; understanding the issues facing, 298. See also High-performance teams

Project value: agile’s stepwise approach to discovering the, 58–59ff; how change management increases, 345–353; project proposals as defining the future, 77–78; of successful projects that deliver value, 5–6. See also Benefits monitoring

ProjectWebApp, 479–480

Projectized firms, 32, 34

Projects: balancing trade-off among cost, schedule, and quality, 264–290; how innovation is driven by, 1, 3–4; importance to every aspect of modern life, 2–3; program management required among, 410; project management required for all, 17–19; value delivered by successful, 5–6; when customers delay the, 399–400. See also Project activities

Prosci ADKAR Model for Change
Management, 111–112, 348–353

Purpose statement, 122–123

Q

Quality: balancing trade-off among costs, schedule, and, 264–290; cost-schedule-quality equilibrium principle, 25–26; performance as a component of project, 24; performance component of, 24; planning for summary tasks quality, 177–179; planning for work breakdown structure (WBS), 177–179; product scope component of, 24

Quality Is Free (Crosby), 282

R

RACI (responsible, accountable, consulted, informed) chart, 129

Rapid Development (McConnell), 177

Rapid learning concept, 53–54

Reimbursable (or cost-plus) contracts, 155

Repeatability, 47
Responsibility assignment matrix (RAM):
Response plans: risk management framework
Resource peaks, 207, 208
Requirement management activities: baseline
Requirement failures: advantage of incremental
delivery over, 50; factors that can cause, 443
Requirement management activities: baseline
requirements and manage changes, 445–446;
maintain traceability, 446; manage
requirements performance, 446–447
Requirements: balancing trade-offs by changing
the profit, 283; customer role in
establishing, 107; enterprise, 440; evolving
product vision illustrated by type of, 439–441;
evolving throughout the development life
cycle, 79ffg; functional requirements, 441t;
product backlog as the list of product, 223–
224; project initiation and managing the,
78–80; project proposal content on, 87–88;
releasing minimum viable products to
discover, 50; user, 440–441t
Requirements engineering: building a capability
for, 448–449; discipline required for, 447–
448; documentation techniques for, 447;
introduction to, 437–438; key role of business
analyst in, 439; product development life
cycle, 442t; project management intimately
connected to, 438–439; scope and
processes, 441–443
Reserve funds, 158
Resource histogram, 212fg
Resource leveling planning: identifying the
resource peaks as part of, 207, 208fg, 212fg;
Microsoft Project for, 476–478; overview of
the, 207–212fg; what to do if the plan is still
unrealistic, 213
Resource peaks, 207, 208fg, 212fg
Resources: building the detailed budget estimate
using spreadsheets on, 248fg–251fg;
funding the project, 107–108; Microsoft
Project for assigning project, 473–476;
Microsoft Project for assigning tasks
and, 476, 477fg; process of resource leveling
to forecast required, 207–212fg, 213;
program management and deployment of
limited, 409–410; project portfolio
management (PPM) aligning strategy
with, 451; task relationships should not
reflect sequence constraints related to,
186–187
Response plans: risk management framework
illustration on, 141fg; risk response
strategies to include in, 152–158
Responsibility: beyond your authority
problem, 396–397; project success factor of
having clear, 7, 407; responsibility
assignment matrix (RAM), 118, 129–132
Responsibility assignment matrix (RAM):
clarifying authority through the, 132; coding
the, 130, 132; incorporating into the project
rules, 132; as means to ensure understanding
of the project rules, 118; purpose of the, 130;
Responsibility Matrix for Project Management
Training Rollout, 131t; setting up a, 130,
Saint Peter’s Basilica building project, 21
Schafer, Bill, 14
Schedule baselines, 391–393
Schedules: the backward pass of late start (LS) and late finish (LF), 196, 197; balancing trade-offs among costs, quality, and, 264–290; balancing trade-offs by crashing the, 273, 276; balancing trade-offs using fixed-phase, 279–280; baselines for, 391–393; change control of, 366–374; characteristics of a realistic, 183; critical path of the, 197; 198, 199; 200; the forward pass of early start (ES) and early finish (EF), 196, 197; 198; Gantt charts used for, 204; 205; generating the cash flow, 253–254; how risk management contributes to estimating, 146; milestones used as markers in, 187; PMP exam prep questions on, 215; process of resource leveling for, 207–212; project proposal overview of the estimated, 88; putting project team meetings on the calendar, 355; resource leveling plan for, 207–212; 213; 214–216; statement of work (SOW) estimates, 126–127; time-scaled networks for, 198; 201; 206; when customers delay the projects, 399–400. See also Measuring progress
Schmidt, Terry, 80
Scope. See Project scope
Scrum: activities before, during, and after the sprint, 220–223; as framework and not a repeatable process, 220–223; how co-location increases collaborative, 225–226; for incremental delivery of products, 228; key success factors for, 227–228; making the plan visible using task boards and burndown charts, 225–227; project management and, 229; stakeholder buy-in to the agile premise for successful, 228; team management and customer feedback focus of, 217; three activities for delivering a product incrementally using, 218; three specific roles defined by, 218–219
Scrum activities: daily scrum, 221–222; release of series of sprints, 220; the sprint, 220–221; sprint planning, 221; sprint retrospective, 223; sprint review, 222
Scrum Alliance, 229
Scrum master, description of, 219
Scrum teams: development team member of the, 219; product owner member of, 219; Scrum master member of the, 219; self-managing, 227–228; working with stakeholders, 219–220
Seattle Children’s Hospital and Regional Medical Center, 37–40
Seattle Mariners, 285–286
Shalloway, Alan, 50, 217
Single-developer estimation model, 258
Single-developer time estimation model, 259
Sloan Management Review, 176
Software by Numbers: Low-Risk, High-Return Development (Deme and Cleland-Huang), 58
Software Engineering Institute (SEI) [Carnegie Mellon University], 48–49
Solutions: clarifying the problem before proposing a, 81; 82–83; invest in creativity for, 81, 83–84; project proposal’s proposed, 86; quantify the benefits and costs of alternatives for, 81, 84; use risk management to improve the, 81, 84–85; viewing project team as finding a series of problems and the, 297. See also Project problems/problem solving
Sponsors: communication required by, 341; duties of a, 104–106; manager stakeholder role of, 104; as portfolio stakeholders, 455; project portfolio management (PPM), 455; project portfolio management (PPM) selection and role of, 459
Sprint review, 222
Sprints: burndown charts demonstrating productivity trends, 226–227; careful guidelines of a, 220–221; chart showing added tasks, 227; focused user stories fit into a single, 224; planning, 221; release of series of, 220; retrospective of, 223; review of, 222; task board illustrating backlog and work in process, 226
Staffing cost estimates, 247
Stage-Gate system: description of the, 45, 51, 52, 65; focused purpose of each stage of, 65, 67; gates that precede each stage of the, 67; the structure of, 65; success drivers built into the, 67–69; success rates of the, 69–70; three different versions for high, moderate, and low risk projects, 70; typical one for larger and higher risk new-product projects, 66
The Stage-Gate System for New-Product Development (Cooper), 65–71
Stakeholder Analysis form, 113
Stakeholder engagement: of affected stakeholders, 110–112; Change Management: Engaging the Oft-Forgotten Stakeholders: Impacted Employees (Creasey) on, 111–112; early awareness, focus, and engagement during project, 99–101; process of securing from affected stakeholders, 110–112
Stakeholder identification: making it a repeatable process, 101–102; online Stakeholder Analysis form for, 113; process of, 98–99; as project management foundation, 113
Stakeholder management: being aware of regulations and compliance issues of, 109–110; Fast Foundation Stakeholder Analysis form for, 101–102; making the stakeholder identification a repeatable process, 101–102; as risk management task, 101
Stakeholder roles: the customer, 106–108; functional or line management, 103–106; project manager, 102; project team, 102–103
Stakeholders: change management to promote behavior change in, 345; communicating project rules to all, 118; engaging affected, 110–112; facilitating crucial contributions by, 108–110; identifying the, 98–99, 101–102, 113; Initial Stakeholder Inventory form, 111; leading the, 112–113; PMP exam prep questions on, 114; project initiation principle on involvement of, 81–82;
Task duration: how productivity relates to, 195; how the amount of labor relates to, 192, 195
Task relationships: finish-to-finish (FF), 189; finish-to-start, 188ff; 189; only between work packages, 185; reflecting only sequence constraints between work packages not resource constraints, 186–187; start-to-start task (SS), 188ff, 189
Tasks: the backward pass of late start (LS) and late finish (LF) of, 196, 197ff; balancing trade-offs by fast-tracking, 280–281, 285–288; delay noncritical ones at each resource peak within their float, 207, 212; flexibility or float (slack) of, 197ff, 198, 198ff, 199ff; the forward pass of early start (ES) and early finish (EF), 196, 197ff, 198ff; Microsoft Project for assigning resources to, 476, 477ff; project team internal communication on assigned, 354–355; schedule planning step of identifying relationships between, 185–189; sequence constraints and predecessor table, 185, 186ff; sprint chart showing added, 227, 228ff; summary tasks, 165–174; See also Project activities; Work packages
Team process assessments, 330–331
Technical skills: project environment is what dictates required, 23ff; required of project managers, 22–24
Technology: enterprise project management (EPM), 415–419; off-the-shelf software packages for EPM, 418–419
Templates. See Fast Foundation in Project Management form templates
Time estimation models: making your own, 261–262; multiple-developer, 261; single-developer, 259ff
Time-scaled networks, 198ff, 201, 206ff
Top-down estimating (apportioning), 240–241ff, 242ff, 243t
Trigger events, 154
Triple constraint: definition of, 25; meeting stakeholder expectations of value, 25; ultimate project challenge of “no damage,” 25–26
Trust, 359–361
Tynet, Inc., 255–257
Subcontractors: estimating bids that include profit margins for the, 233; supplying their own part of the WBS, 181ff
Summary tasks: building and organizing the WBS, 168–172; criteria for successful WBS work packages and, 172–174, 177ff; detailed planning model on, 166ff; ensuring that they are meaningful, 172; list “project management” as one of, 176–177ff; planning for quality of, 177–178; understanding the WBS work packages and, 165, 168; WBS chart form of, 167ff; WBS in outline form, 168ff. See also Work packages
Suspending judgment, 315–316
Systematic testing, 178
T
Task completion: progress completion chart on, 379–380ff; serious consideration of criteria for, 377, 379; 9-50-100 rule for recording, 377
Technology: enterprise project management (EPM), 415–419; off-the-shelf software packages for EPM, 418–419
Templates. See Fast Foundation in Project Management form templates
Time estimation models: making your own, 261–262; multiple-developer, 261; single-developer, 259ff
Time-scaled networks, 198ff, 201, 206ff
Top-down estimating (apportioning), 240–241ff, 242ff, 243t
Trigger events, 154
Triple constraint: definition of, 25; meeting stakeholder expectations of value, 25; ultimate project challenge of “no damage,” 25–26
Trust, 359–361
Tynet, Inc., 255–257
Unified value proposition: description of, 346; as integrated change management and project management effort, 346–347ff
United States Agency for International Development (USAID), 90
U.S. Olympic hockey team (1980), 302
Use case specification, 440–441
User requirements, 440–441t
User stories: focusing them into a single sprint, 224; product backlog management using the, 223–224
Value. See Project value
Verzuh, Eric, 437
Viability: IDEO’s feasibility, desirability, and viability framework for, 43–44, 47; innovation projects that experiment to discover, 49; project proposal defines future business value of, 77–78

INDEX
Virtual teams, 354
VoC (voice of the customer), 48
Volunteers: managing professionals like, 402; successfully managing, 401–402
Voting decision mode, 323

W
Waterfall method fallacy, 59–60fig
Winning Cooperation from Supporting Team Members (Kissler), 339–341
Work breakdown structure (WBS): as basis for apportioning, 241fig; breaking down large programs using, 179fig–180; building a, 168–170, 172; chart form of the, 167fig; to create the deliverables names in SOW, 168–170; criteria for a successful, 172–174; definition of, 47, 164, 165; detailed planning model for, 166fig; earned value reporting using, 387–388; examples of organizing meaningful tasks on a project in the, 171fig–172fig; guidelines for, 179fig–180; outline form of, 168fig; outsourcing to contractors or vendors, 180; planning for quality, 177–179; PMP exam prep questions on, 182; "project management" listed on the, 176–177fig; subcontractors who supply their own part of the, 181fig; top-down decomposition of the, 173fig; understanding the summary tasks and work packages in the, 165, 168; work package size issue of, 175–177; work packages must add up to the summary task, 173–174fig
Work breakdown structure (WBS) guidelines: deliverable-oriented WBS, 179fig–180; work packages or subprojects or groups of activities, 180
Work package criteria: for completion, 178; for successful WBS summary tasks and, 172–174
Work packages: building and organizing the WBS, 168–172; detailed planning model on, 166fig; planning for quality of, 177–179; rules of thumb to ensure the correct size of, 175–177fig; schedule planning step of estimating, 189–195; track actual costs for each, 380, 381; understanding the WBS summary tasks and, 165, 168; WBS chart form of, 167fig; WBS in outline form, 168fig. See also Summary tasks; Tasks
Work packages rules: 8/80 rule, 175; the “if it’s useful” rule, 175–176; the reporting period rule, 175
World Vision, 15